

Thresholds for procurement methods and prior reviews.

Expenditure Category	Contract Value	Procurement Method	Bank Prior Review
Works	>=5,000,000	ICB	First Contract and all Contracts >= 10 000 000 USD
	<5,000,000	NCB	First Contract
	<200,000	Shopping	First Contract
	NA	DC	First Contract
Goods, ICT and Non-consulting services	>=1,000,000	ICB	First Contract and all Contracts >= 2 000 000 USD
	<1,000,000	NCB	First Contract
	<100,000	Shopping	First Contract
	NA	DC	First Contract
Consultant Services	>=300 000	QCBS, QBS,FBS,LCS	First contract for each selection method and then all contracts for firms >= USD 1 mln.; all contracts >= USD 0.3 mln. for individuals;
	<300 000	QCBS, QBS,FBS,LCS and CQS	
	NA	SSS	
	NA	IC	
<p>Shortlist may comprise only national consultants for consultancy contracts below USD 300,000 Notes: ICB - International Competitive Bidding DC - Direct Contracting QCBS - Quality and Cost Based Selection QBS - Quality Based Selection FBS - Fixed Budget Selection LCS - Least Cost Selection CQS - Selection Based on Consultants' Qualification SSS - Single (or Sole) Source Selection IC - Individual Consultant selection procedure NA - Not Applicable</p>			

BY-RNPC MT-63341-CS-LCS / CS 1.8 Conducting design and survey works on the construction of LAN in health organizations in Minsk, Grodno, Vitebsk, Gomel, Mogilev, Brest regions with the purpose of creating design estimates documentation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International	400,000.00	0.00	Canceled	2018-05-20	2018-06-10	2018-07-15			2018-08-12	2018-09-02	2018-09-30	2018-10-28	2019-05-30					
BY-RNPC MT-91508-CS-LCS / CS 1.8.1 Conducting design and survey works on the construction of LAN in health organizations in Brest regions with the purpose of creating design estimates documentation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	76,263.00	0.00	Canceled	2018-12-22	2018-12-14	2019-01-12			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91509-CS-LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission system of health care organizations in Vitebsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	284,596.00	0.00	Canceled	2018-12-22		2019-01-12			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91510-CS-LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	14,520.00	0.00	Canceled	2018-12-22		2019-01-12			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91512-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	426,894.00	0.00	Canceled	2018-12-22		2019-01-12			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91513-CS-LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	252,652.00	0.00	Canceled	2018-12-22		2019-01-12			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91514-CS-LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission system of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	528,535.00	0.00	Canceled	2018-12-22		2019-01-12			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-91517-CS-LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission system of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	354,293.00	0.00	Canceled	2018-12-22		2019-01-12			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30					
BY-RNPC MT-110786-CS-LCS / CS 1.8.1 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Brest region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	438,510.00	336,805.91	Signed	2019-04-16	2019-04-09	2019-05-07			2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-16	2020-04-23	
BY-RNPC MT-110794-CS-LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	14,520.00	12,292.30	Signed	2019-04-16	2019-09-05	2019-05-07	2020-02-26	2019-06-20	2019-11-29	2019-07-18	2019-12-30	2019-08-17	2020-02-18	2019-09-21	2020-03-27	2019-10-26	2020-03-31	2020-04-23
BY-RNPC MT-110822-CS-LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	252,652.00	188,777.30	Signed	2019-04-16	2019-04-09	2019-05-07			2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-05	2020-04-23	

BY-RNPC MT-110826-CS-LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission systems of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		354,293.00	286,085.57	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-05	2020-04-23
BY-RNPC MT-159956-CS-LCS / CS 1.1 Engineering services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		157,940.00	83,913.50	Signed	2020-02-17	2020-01-17	2020-02-17	2020-02-17	2020-01-22	2020-03-06	2020-03-19	2020-03-20	2020-04-30	2020-03-25	2020-06-16	2020-03-31	2020-07-17	2020-10-31
BY-RNPC MT-110824-CS-LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission systems of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		528,535.00	355,441.26	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-11	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-09-04	2020-04-23
BY-RNPC MT-110790-CS-LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission systems of health care organizations in Vitebsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		284,596.00	222,652.62	Signed	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-06	2020-04-23
BY-RNPC MT-110796-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission systems of health care organizations in the Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		426,894.00	0.00	Canceled	2019-04-16	2019-09-05	2019-05-07	2019-12-04	2019-06-20	2019-07-18		2019-08-17		2019-09-21		2019-10-26		2020-04-23
BY-RNPC MT-187440-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission systems of health care organizations in Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International		426,894.00	0.00	Under Implementation	2020-08-10	2020-08-10	2020-08-17	2020-08-31		2020-10-05		2020-11-02		2020-11-16		2020-11-30		2021-06-30
BY-RNPC MT-108629-CS-LCS / CS 1.10 Develop the structure of the clinical protocol and processing of the content of clinical protocols approved by the Ministry of Health of the Republic of Belarus for the formation of an information resource of the clinical decision support system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International		400,000.00	0.00	Pending Implementation	2021-03-01		2021-03-22	2021-04-26		2021-05-10		2021-05-24		2021-06-14		2021-06-30		2022-05-31
BY-RNPC MT-253345-CS-CQS / CS 1.9.2 Surveys of the population and healthcare professionals about the degree of satisfaction of consumers of electronic services (preliminary)	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National		2,000.00	0.00	Canceled	2021-09-27		2021-10-04	2021-11-01						2021-11-08		2021-11-29		2021-12-29
BY-RNPC MT-58578-CS-CQS / CS 1.9.1 Surveys of the population and healthcare professionals about the degree of satisfaction of consumers of electronic services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National		3,000.00	0.00	Pending Implementation	2023-05-23		2023-06-13	2023-07-27						2023-08-26		2023-09-30		2023-11-30
BY-RNPC MT-267663-CS-LCS / CS 1.11, IT experts consulting services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International		1,320,830.13	0.00	Pending Implementation	2021-12-20		2022-01-10	2022-02-16		2022-03-16		2022-04-08		2022-05-06		2022-05-31		2023-05-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BY-RNPC MT-39315-CS-CDS / OE 4.2.2/555 Completion of the accounting program	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		10,000.00	4,645.80	Completed	2017-07-05		2017-07-06				2017-07-25	2017-07-25	2017-08-28	2017-08-16
BY-RNPC MT-44839-CS-CDS / CS 3.1 Architectural design and construction design for modernization of premises of anesthesiology and reanimation department of RNPIC Mother and child	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		300,000.00	277,864.52	Signed	2017-04-26	2017-10-09	2017-06-30				2017-10-09	2017-10-09	2018-09-28	
BY-RNPC MT-54433-CS-CDS / CS 3.2 Architectural firm (design supervision)	IBRD / 86630	Modernization of neonatal care at the RCMC	Prior	Direct Selection	Direct		14,000.00	0.00	Canceled	2018-08-26		2018-09-05				2018-11-09		2022-02-21	

BY-RNPC MT-56276-CS-INDV / CS 2.1.1 Clinical scenarios for the development of competencies, skills and practical skills for the individual work of a medical specialist and team work using simulators and training facilities	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2021-01-12	2021-03-02	2021-03-23	2021-04-27	2021-09-24		
BY-RNPC MT-56335-CS-INDV / CS 2.1.2 Technical specification on simulation equipment	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2018-12-03	2019-01-21	2019-02-11	2019-03-18	2020-08-07		
BY-RNPC MT-56400-CS-INDV / CS 2.1.3 Development of a practical toolkit for the management of chronic noncommunicable diseases, using evidence-based medical care	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-11-01	2019-12-20	2020-01-10	2020-02-14	2020-12-30		
BY-RNPC MT-56409-CS-INDV / 2.1.4 Surveys of health workers studying at BELMAPO, medical universities and medical colleges on the level of satisfaction of consumers of educational and other services within this component	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		1,500.00	0.00	Canceled	2018-10-04	2018-11-22	2018-12-13	2019-01-17	2019-12-02		
BY-RNPC MT-56594-CS-CDS / CS 2.2.3 Author's design supervision. Vitebsk State Medical University	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Canceled	2018-10-01	2018-10-11		2018-12-15	2020-12-02		
BY-RNPC MT-56597-CS-CDS / CS 2.2.4 Authors design supervision. Grodno State Medical University	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Canceled	2018-03-29	2018-04-08		2018-06-12	2019-05-02		
BY-RNPC MT-58571-CS-INDV / CS 1.1 Development of coding standards	BRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-05-20	2018-07-08	2018-07-29	2018-08-26	2018-12-24		
BY-RNPC MT-58572-CS-INDV / CS 1.2 Standardization external advisor	BRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-06-03	2018-07-07	2018-07-17	2018-08-14	2018-12-12		
BY-RNPC MT-58573-CS-INDV / CS 1.3 Development and assessment of data exchange standards	BRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-05-24	2018-07-12	2018-08-02	2018-09-06	2019-03-05		
BY-RNPC MT-58574-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHS	BRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-05-20	2018-06-01	2018-06-15	2018-06-29	2018-12-24		
BY-RNPC MT-58575-CS-INDV / CS 1.5 Assessment of developed technical design of Central Health Information system	BRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-05-20	2018-06-16	2018-06-30	2018-08-04	2019-01-31		
BY-RNPC MT-58576-CS-INDV / CS 1.6 Services of a non-staff consultant on information security and data protection	BRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-06-03	2018-07-06	2018-07-27	2018-08-31	2019-06-20		
BY-RNPC MT-90251-CS-CDS / CS 3.2 Architectural firm (design supervision)	BRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		14,000.00	11,371.24	Signed	2019-11-15	2020-02-24	2019-11-25	2020-03-09	2020-01-29	2020-03-17	2020-07-27
BY-RNPC MT-90280-CS-CDS / CS 2.4 Authors design supervision. Grodno State Medical University	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Under Review	2019-03-14	2020-04-03	2019-03-24		2019-05-28	2019-11-24	
BY-RNPC MT-44842-CS-INDV / CS 2.3.2 Consulting services of environmental specialist	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		1,311.40	0.00	Pending Implementation	2017-12-01	2017-12-19	2017-12-25	2017-12-26	2018-02-22		
BY-RNPC MT-111949-CS-INDV / CS 4.3.1 Consulting services of construction engineer	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2019-05-29	2019-07-17	2019-08-07	2019-09-11	2020-03-09		
BY-RNPC MT-111950-CS-INDV / CS 4.4 Consulting services of environmental	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2019-05-30	2019-07-18	2019-08-08	2019-09-12	2020-03-10		
BY-RNPC MT-44844-CS-INDV / CS 2.3.1 Consulting services of construction engineer	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2017-12-01	2017-12-18	2017-12-26	2017-12-26	2018-07-23		
BY-RNPC MT-158814-CS-CDS / CS 4.1/1 Financial Audit	BRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		48,984.98	5,000.00	Signed	2020-02-11	2020-02-11	2020-02-13	2020-03-03	2020-02-24	2020-03-10	2020-06-23
BY-RNPC MT-56600-CS-CDS / CS 2.2.5 Designer's supervision on the facility: "Construction of the Republican Simulation Center of the State Educational Academy of Postgraduate Education" in the P. Brovski Str., 3, in Minsk"	BRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		15,000.00	4,506.88	Signed	2020-08-10	2020-09-10	2020-08-25	2020-09-10	2020-09-30	2020-09-18	2022-04-29

BY-RNRC MT-172598-CS-INDV / CS 3.3. Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open				20,000.00	14,679.02	Signed	2020-05-08	2020-05-08	2020-05-19	2020-07-30	2020-05-20	2020-08-07	2020-05-29	2020-08-07	2021-06-30
BY-RNRC MT-177358-CS-CDS / CS 2.2.4 Designer's supervision services. "Capital repairs with modernization of the building at the address: 3, Sverdlova Str., Grodno"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct				11,000.00	0.00	Under Implementation	2020-06-02	2020-04-03	2020-06-02				2020-06-02		2020-12-30
BY-RNRC MT-182412-CS-CDS / CS 3.4 Correction of design estimates for the object of the Republican Scientific Practical Center "Mother and Child Reconstruction of the Department of Anesthesiology and Resuscitation with Intensive Care Chambers for Newborns (6th stage of construction)	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct				20,000.00	21,379.34	Signed	2020-07-13	2020-08-05	2020-07-20	2020-08-07			2020-08-11	2020-08-26	2020-09-08
BY-RNRC MT-187430-CS-INDV / CS 1.11. IT expert consulting services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open				5,000.00	0.00	Canceled	2020-08-10		2020-09-14		2020-09-21		2020-10-05		2020-10-30
BY-RNRC MT-187436-CS-INDV / CS 1.12. IT security expert consulting services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open				5,000.00	0.00	Canceled	2020-08-10		2020-09-14		2020-09-21		2020-10-05		2020-10-30
BY-RNRC MT-90302-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHIS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open				5,000.00	0.00	Pending Implementation	2022-02-15		2022-04-05		2022-04-26		2022-05-31		2023-03-31
BY-RNRC MT-58577-CS-INDV / CS 1.7 Design of decision support tools and reporting templates	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open				20,000.00	0.00	Canceled	2020-04-03		2020-05-22		2020-06-12		2020-07-17		2021-07-15
BY-RNRC MT-90276-CS-CDS / CS 2.2.3 Designer's supervision services: "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training, EI "VSMU", located at the address: 39, Voynov-Internationalistov Str.,	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct				12,000.00	0.00	Canceled	2019-12-12	2020-09-11	2019-12-22				2020-02-25		2020-07-31
BY-RNRC MT-209101-CS-CDS / CS 2.2.3 Designer's supervision services: "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training, EI "VSMU", located at the address: 39, Voynov-Internationalistov Str.,	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct				12,000.00	0.00	Under Implementation	2020-12-10	2020-11-20	2020-12-14				2020-12-17		2021-06-30
BY-RNRC MT-56607-CS-CDS / CS 2.2.6 Designer's supervision for construction of republican simulation center (Belmapo)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct				5,000.00	0.00	Canceled	2020-02-03		2020-02-13				2020-04-18		2021-09-02
BY-RNRC MT-214171-CS-CDS / CS 4.1/2. Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct				43,978.35	7,000.00	Signed	2021-02-11	2021-02-19	2021-03-01	2021-04-05			2021-03-19	2021-04-23	2021-07-17
BY-RNRC MT-213657-CS-CDS / CS 3.5 Correction of design estimates for the object of the Republican Scientific Practical Center "Mother and Child Reconstruction of the Department of Anesthesiology and Resuscitation with Intensive Care Chambers for Newborns"	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct				20,000.00	0.00	Under Implementation	2021-01-19	2021-02-05	2021-01-27				2021-01-29		2021-03-31
BY-RNRC MT-90320-CS-INDV / CS 2.1.2 Simulation equipment consultant services	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open				73,000.00	0.00	Pending Implementation	2021-08-12		2021-09-03		2021-09-10		2021-09-18		2021-10-04
BY-RNRC MT-268832-CS-CDS / ED-1.1-12. Training on e-Health structure (e-Health creation Unit staff)	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct				400.00	0.00	Pending Implementation	2021-12-20		2021-12-21				2021-12-24		2021-12-24
BY-RNRC MT-273836-CS-CDS / CS 4.1/3 Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct				36,963.24	0.00	Pending Implementation	2022-01-24		2022-02-03				2022-02-28		2022-04-29