

Nigeria For Women Project

PROCUREMENT PLAN (Textual Part)

Project information: [Nigeria] [Nigeria For Women Project] **P161364]**

Project Implementation agency: [Federal Ministry of Women Affairs and Social Development]

Date of the Procurement Plan: [August 31, 2018]

Period covered by this Procurement Plan: [August 31,2018 to December 2019]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

PROCUREMENT PLAN Nigeria : Nigeria For Women Project

General Information
Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-09-10
Revised Plan Date(s): (comma delineated, leave blank 2022-10-24)
Project ID: P161364 **GPN Date:**
Project Name: Nigeria For Women Project
Loan / Credit No.: IDA / V1770, IDA / 62710
Executing Agency: Federal Ministry of Women Affairs and Social Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NG-MOSWAD-82940-CW-RFQ / Partitioning of FPU Nigeria For Women Project (NFWP) Office Accommodation Abuja.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				26,230.00	22,614.17	Completed							2018-10-29	2018-11-19							2018-12-24	2018-12-04	2019-01-07		
NG-MOSWAD-103885-CW-RFQ / Minor Rehabilitation at the FPU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	11,170.37	Completed							2019-03-07	2019-03-15							2019-05-02	2019-04-11	2019-10-29		
NG-MOSWAD-103895-CW-RFQ / Car Ports for the Six (6) SPUs	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				60,000.00	54,964.58	Completed							2019-03-07	2019-04-03							2019-05-02	2019-06-14	2019-10-29		
NG-MOSWAD-103896-CW-RFQ / Car Ports at the FPU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	87,850.95	Completed							2019-03-07	2019-08-02							2019-05-02	2019-08-28	2019-10-29		
NG-MOSWAD-111048-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Abia State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	29,688.91	Completed							2019-05-04	2019-06-10							2019-06-29	2019-07-08	2019-12-26		
NG-MOSWAD-110076-CW-RFQ / Partitioning of six (6) SPU Offices in Abia, Ogun, Edo, Taraba, Niger and Kebbi States. The works are scattered in the states. NCB will not be a better method.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				198,000.00	0.00	Canceled							2019-04-20								2019-06-15		2019-12-12		
NG-MOSWAD-112236-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Edo State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	28,389.70	Signed							2019-05-14	2019-05-15							2019-07-09	2019-08-07	2020-01-05		
NG-MOSWAD-112237-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Ogun State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	25,851.39	Completed							2019-05-04	2019-07-04							2019-06-29	2019-08-02	2019-12-26		
NG-MOSWAD-112238-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Taraba State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	31,699.19	Signed							2019-05-04	2019-07-08							2019-06-29	2019-08-29	2019-12-26		
NG-MOSWAD-112239-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Niger State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	20,393.02	Completed							2019-05-04	2019-06-11							2019-06-29	2019-09-29	2019-12-26		
NG-MOSWAD-112240-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Kebbi State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				75,000.00	39,306.95	Completed							2019-05-04	2019-07-24							2019-06-29	2019-08-28	2019-12-26		
NG-MOSWAD-120009-CW-RFQ / Minor landscaping works of the FPU office premises including the back view with 40 Ft. container Offices.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				35,000.00	0.00	Canceled							2019-06-29								2019-08-24		2020-02-20		
NG-MOSWAD-228367-CW-RFQ / Procurement and installation of Biometric Access control system	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,000.00	0.00	Under Implementation							2021-04-17								2021-06-12		2021-12-09		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
NG-MOSWAD-76402-GO-RFO / Procurement of Operational Vehicles for the Federal Coordinating Unit	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Prior	Request for Quotations	Limited	Single Stage - One Envelope		245,538.00	315,098.37	Completed								2018-09-22	2018-10-30							2018-11-17	2019-01-11	2019-05-16	2019-03-13
NG-MOSWAD-83083-GO-RFO / Procurement of Computers, Accessories and related items for the FPU, Nigeria for Women Project.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,279.00	82,422.60	Completed								2018-10-30	2018-11-19							2018-12-25	2018-12-19	2019-06-23	2018-12-23
NG-MOSWAD-83354-GO-RFO / Procurement of Fiber Internet and Server Room Implementation for the FPU, Nigeria For Women Project.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		64,793.00	54,726.34	Completed								2018-10-28	2018-11-20							2018-12-23	2018-12-04	2019-06-21	2019-02-13
NG-MOSWAD-83360-GO-RFO / Procurement of Video Conferencing device for FPU of NFWP's Office.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,417.00	42,748.76	Completed								2018-10-29	2018-11-20							2018-12-24	2018-12-05	2019-06-22	2018-12-31
NG-MOSWAD-83367-GO-RFO / Procurement of Inverter for FPU of NFWP's Office.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,054.00	7,676.97	Completed								2018-10-30	2018-11-20							2018-12-25	2018-12-05	2019-06-23	2018-12-31
NG-MOSWAD-83925-GO-DIR / Procurement of Accounting Software (Flexible)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Direct Selection	Direct			22,951.00	18,348.00	Completed				2018-10-29	2018-12-18	2018-11-03	2019-02-15									2018-12-08	2019-03-27	2019-06-06	2019-07-08
NG-MOSWAD-98241-GO-RFO / Air Conditioners for FPU, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	12,750.33	Completed								2019-02-06	2019-02-15							2019-04-03	2019-03-05	2019-09-30	2019-03-07

NG-MOSWAD-95173-CS-CQS / Community Services on Baseline Survey & Risk Planning Local/Community Assessment (three(3) Tier Southern States)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		150,000.00	119,918.39	Completed	2019-01-26	2019-02-24		2019-02-09	2019-05-13					2019-03-11	2019-06-10	2019-04-15	2019-06-11	2019-10-12	2019-10-31
NG-MOSWAD-110287-CS-CQS / Communication Strategy Consultant - (Preparation of Communication Strategy)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		250,000.00	281,937.13	Signed	2019-04-15	2019-07-09		2019-04-29	2019-09-03					2019-05-29	2019-09-23	2019-07-03	2019-10-15	2019-12-30	
NG-MOSWAD-95144-CS-CQS / Engagement of Contract Recruitment Agency	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2019-02-18	2019-03-29	2019-03-11							2019-05-24		2019-06-28		2019-12-25	
NG-MOSWAD-110289-CS-CQS / HR Recruitment Agency/Firm for the recruitment of various staff, Advisers and Young Professionals	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		250,000.00	333,455.39	Signed	2019-04-15	2019-08-23			2019-04-29	2019-07-10				2019-05-29	2019-09-23	2019-07-03	2019-10-15	2019-12-30	
NG-MOSWAD-120004-CS-CQS / Local Government Areas (LGAs) Facilitating Consultants	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Under Review	2019-06-24	2019-08-23			2019-07-08					2019-08-07		2019-09-11		2020-03-09	
NG-MOSWAD-172802-CS-CQS / Engagement of Consultant for the Design and Deployment of Management Information System(MIS)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		255,000.00	241,296.67	Signed	2020-05-12	2020-05-19			2020-05-26	2020-06-22				2020-06-25	2020-08-02	2020-07-30	2020-08-18	2021-01-26	
NG-MOSWAD-173091-CS-CQS / Engagement of GBV Mapping Consultant	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		190,850.00	0.00	Canceled	2020-05-12	2020-05-20			2020-05-26					2020-06-25		2020-07-30		2021-01-26	
NG-MOSWAD-177289-CS-CQS / Engagement of External Auditor for NFWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Least Cost Selection	Open - National		6,000.00	0.00	Canceled	2020-06-02	2020-06-02	2020-06-23			2020-08-06		2020-09-03	2020-10-03		2020-11-07		2020-12-12		2021-06-10
NG-MOSWAD-177711-CS-CQS / Engagement of External Auditor for NFWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		6,000.00	18,533.27	Signed	2020-06-03	2020-06-03			2020-06-17	2020-06-12				2020-07-17	2020-06-14	2020-08-21	2020-06-16	2021-02-17	
NG-MOSWAD-112241-CS-CQS / Web Development, Hosting and Management Consultant/Firm	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2019-04-29				2019-05-13					2019-06-12		2019-07-17		2020-01-13	
NG-MOSWAD-227039-CS-CQS / PRODUCTION OF VIDEO PRODUCTION AND EDITING FIRM FOR WAGS INSTRUCTIONAL GUIDE	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		53,000.00	0.00	Under Implementation	2021-03-31	2021-04-07			2021-04-14					2021-05-14		2021-06-18		2021-12-15	
NG-MOSWAD-242867-CS-CQS / BUSINESS ADVISORY SERVICES FOR THE DEVELOPMENT BUSINESS PLAN	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Open - National		48,800.00	0.00	Canceled	2021-07-08		2021-07-29			2021-09-11				2021-10-11		2021-11-15		2022-05-14	
NG-MOSWAD-242672-CS-CQS / ENGAGEMENT OF BEHAVIOR CHANGE COMMUNICATION CONSULTING FIRM	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2021-07-08	2021-09-07	2021-07-29			2021-09-11				2021-10-11		2021-11-15		2022-05-14	
NG-MOSWAD-244985-CS-CQS / BUSINESS ADVISORY SERVICE	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-07-22					2021-08-04				2021-09-03		2021-10-08		2022-04-06	
NG-MOSWAD-245030-CS-CQS / ENGAGEMENT OF BEHAVIORAL CHANGE COMMUNICATION CONSULTING FIRM	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		155,000.00	0.00	Canceled	2021-07-22					2021-08-05				2021-09-04		2021-10-09		2022-04-07	
NG-MOSWAD-248962-CS-CQS / BUSINESS ADVISORY SERVICE	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Limited		95,000.00	0.00	Canceled	2021-08-19	2021-08-19				2021-09-01				2021-10-01		2021-11-05		2022-05-04	
NG-MOSWAD-257529-CS-CQS / Production for the development of Training Videos for WAGs for the five states (modification)	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		73,170.73	0.00	Under Implementation	2021-10-12	2021-10-13			2021-10-26					2021-11-25		2021-12-30		2022-06-28	
NG-MOSWAD-258725-CS-CQS / Engagement of a Business Advisory Service Firm	IDA / 62710	Livelihoods Program	Post	Consultant Qualification Selection	Limited		268,292.68	0.00	Under Implementation	2021-10-18	2021-10-22			2021-10-31					2021-11-30		2022-01-04		2022-07-03	
NG-MOSWAD-258726-CS-CQS / Engagement of Behavior Change Communication (BCC) Firm	IDA / 62710	Building Social Capital	Post	Consultant Qualification Selection	Limited		280,000.00	0.00	Under Implementation	2021-10-18	2021-10-22			2021-11-01	2021-11-03				2021-12-01		2022-01-05		2022-07-04	
NG-MOSWAD-281160-CS-CQS / MID-LINE STUDY FOR NORTHERN STATES OF THE NFWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		205,000.00	0.00	Under Review	2022-02-28	2022-03-03			2022-03-14					2022-04-13		2022-05-18		2022-11-14	
NG-MOSWAD-281172-CS-CQS / ENGAGEMENT OF CONSULTANT FOR THE MID-LINE STUDY OF THE SOUTHERN STATES IN THE NFWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		185,000.00	0.00	Under Review	2022-02-28	2022-03-03			2022-03-14					2022-04-13		2022-05-18		2022-11-14	
NG-MOSWAD-288953-CS-CQS / Engagement of External Auditor for the FPCU of NFWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		9,592.00	0.00	Under Implementation	2022-04-07	2022-05-31			2022-04-21	2022-06-03				2022-05-21	2022-06-20	2022-06-25		2022-12-22	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-MOSWAD-76579-CS-IND V / Engagement of Procurement Consultant	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Limited		60,000.00	90,604.80	Signed	2018-09-17	2018-11-09	2018-09-22	2018-11-27	2018-10-13	2018-12-18	2018-11-17	2018-12-04	2019-05-16	

NG-MOSWAD-95162-CS-IND V / Engagement of 1 Executive Assistant, 1 Young Nigerian Professional and 1 Administrative Assistance under the Federal Project Coordinator's Office	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Review	2019-01-16	2019-06-24	2019-03-06	2019-03-27	2019-05-01	2019-10-28				
NG-MOSWAD-95295-CS-IND V / Grievance Redress & Feedback Mechanism	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Under Review	2019-01-26	2019-04-19	2019-03-16	2019-04-06	2019-05-11	2019-11-07				
NG-MOSWAD-95298-CS-IND V / Community Institution Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Review	2019-01-26	2019-02-24	2019-03-16	2019-04-06	2019-05-11	2019-11-07				
NG-MOSWAD-103892-CS-IND V / Community Procurement Manual Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	10,000.00	9,155.38	Completed	2019-03-02	2019-04-19	2019-03-07	2019-07-08	2019-03-28	2019-07-31	2019-05-02	2019-08-05	2019-10-29	2020-01-28
NG-MOSWAD-103882-CS-IND V / Engagement of 15 Young Nigerian Professionals by the Recruitment Agency - To support the following Advisers - (Livelihood, BCC, Community Institution Building, Gender, Innovation & Partnership, Project Comm & Public Relations, Mktg, Fin Mgt. & Proc. Sp	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	225,000.00	0.00	Under Review	2019-03-03	2019-10-30	2019-04-21	2019-05-12	2019-06-16	2019-12-13				
NG-MOSWAD-103984-CS-IND V / Engagement of a Web Developer for FPU, Abuja and SPUs in Abia, Ogun, Edo, Taraba, Niger and Kebbi States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-03-03	2019-04-21	2019-05-12	2019-06-16	2019-12-13					
NG-MOSWAD-103987-CS-IND V / Engagement of IT Staff to handle ICT related problems in FPU Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2019-03-03	2019-06-24	2019-03-08	2019-03-29	2019-05-03	2019-10-30				
NG-MOSWAD-98348-CS-IND V / Community Driven Manual Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2019-02-01	2019-02-06	2019-02-27	2019-04-03	2019-09-30					
NG-MOSWAD-115087-CS-IND V / Community Driven Development Operations Manual	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2019-05-20	2019-06-12	2019-05-25	2019-06-15	2019-07-20	2020-01-16				
NG-MOSWAD-116137-CS-IND V / Supervision Engineer for the Minor Rehabilitation and Partitioning in the Six States Projects Implementation Units (SPUs) Offices	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	25,000.00	21,502.27	Completed	2019-05-27	2019-06-14	2019-06-01	2019-06-25	2019-06-22	2019-07-24	2019-07-27	2019-07-29	2020-01-23	2020-01-20
NG-MOSWAD-75969-CS-IND V / Engagement of Consultant for the Preparation of Community-Driven Development Manual	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2018-10-24	2019-01-06	2018-12-12	2019-01-02	2019-02-06	2019-08-05				
NG-MOSWAD-126201-CS-IND V / Technical Assistant (1 No.) and Executive Assistant (1 No.)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	30,000.00	13,601.92	Signed	2019-08-19	2019-08-29	2019-08-24	2019-10-25	2019-09-14	2019-11-05	2019-10-19	2019-11-05	2020-04-16	
NG-MOSWAD-126196-CS-IND V / Niger State Project Coordinator Engagement	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	65,000.00	4,548.59	Signed	2019-08-19	2019-09-03	2019-08-24	2019-09-17	2019-09-14	2019-09-17	2019-10-19	2019-05-09	2020-04-16	
NG-MOSWAD-126193-CS-IND V / Edo State Project Coordinator Engagement	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	65,000.00	54,583.06	Signed	2019-08-19	2019-09-03	2019-08-24	2019-09-17	2019-09-14	2019-09-17	2019-10-19	2019-05-09	2020-04-16	
NG-MOSWAD-127527-CS-IND V / Community Institution Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Review	2019-08-26	2019-10-30	2019-10-14	2019-10-29	2019-12-03	2020-05-31				
NG-MOSWAD-130316-CS-IND V / Engagement of Local Government Area Coordinators by the HR Firm for the six SPUs as follows: 1. Abia State - 3No 2. Edo State - 3 No 3. Ogun State - 3No 4. Taraba State - 3No 5. Kebbi State - 3 No 6. Niger State - 3 No Total for the six States is 18	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Open	500,000.00	0.00	Under Review	2019-09-09	2019-10-28	2019-11-18	2019-12-23	2020-06-20					
NG-MOSWAD-174588-CS-CD S / Engagement of GBV Mapping Consultant Firm	IDA / 62710	Building Social Capital	Prior	Direct Selection	Direct	460,000.00	0.00	Under Review	2020-05-21	2020-06-03	2020-05-31	2020-06-19	2020-08-04	2021-01-31				
NG-MOSWAD-127353-CS-IND V / Front Desk Officer	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2019-08-19	2019-08-24	2019-09-14	2019-10-19	2020-04-16					
NG-MOSWAD-95299-CS-IND V / Innovation and Partnership Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2019-01-26	2019-02-21	2019-03-16	2019-04-06	2019-05-11	2019-11-07				
NG-MOSWAD-95164-CS-IND V / Project Communication / Public relation Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Canceled	2019-02-25	2019-02-25	2019-04-15	2019-05-06	2019-06-10	2019-08-09				
NG-MOSWAD-94721-CS-COS / Engagement of Monitoring & Evaluation Specialist by FPU, NFWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Canceled	2019-02-04	2019-02-24	2019-03-09	2019-03-30	2019-05-04	2019-10-31				
NG-MOSWAD-76026-CS-IND V / Engagement Livelihood Support Technical Expert	IDA / V1770	Livelihoods Program	Post	Individual Consultant Selection	Limited	90,000.00	0.00	Canceled	2018-10-02	2019-01-02	2018-10-07	2018-10-28	2018-12-02	2019-05-31				

NG-MOSWAD-130317-CS-INDV / Engagement of Facilitators for LGAs and Wards by HR Firm for the Six SPUCs as follows: 1. Abia State - 9No 2. Edo State - 9No 3. Ogun State - 9No 4. Taraba State - 9No 5. Kebbi State - 9No 6. Niger State - 9No Total for the six States is 54	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Open	600,000.00	0.00	Canceled	2019-09-09	2019-10-28	2019-11-18	2019-12-23	2020-06-20				
NG-MOSWAD-76015-CS-INDV / Engagement of Gender Specialist	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2018-10-02	2019-01-02	2018-10-12	2018-11-02	2018-12-07	2019-06-05			
NG-MOSWAD-103983-CS-INDV / Engagement of Behavioral Change Communication Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	80,000.00	0.00	Canceled	2019-03-03	2019-04-19	2019-04-21	2019-05-12	2019-06-16	2019-12-13			
NG-MOSWAD-114531-CS-INDV / Procurement Consultants (RNs) to support the Six (6) SPUCs	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Open	300,000.00	0.00	Canceled	2019-05-13	2019-09-12	2019-07-01	2019-07-22	2019-08-26	2020-02-22			
NG-MOSWAD-76030-CS-INDV / Engagement of Social Environmental Safeguards Specialist	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2018-10-02	2019-02-21	2018-10-07	2018-10-28	2018-12-02	2019-05-31			
NG-MOSWAD-140893-CS-INDV / Project Implementation Manual (PIM) Review Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2019-10-17	2019-10-22	2019-11-12	2019-12-17	2020-06-14				
NG-MOSWAD-76033-CS-INDV / Engagement of Consultant for the Preparation of Project Implementation Manual(Federal Coordinating Office and States Pils	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2018-10-24	2018-10-23	2018-10-29	2018-12-07	2018-11-19	2019-06-22			
NG-MOSWAD-186884-CS-INDV / Engagement of Behavior Change Communication Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	19,738.94	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-31	2021-04-03
NG-MOSWAD-186885-CS-INDV / Engagement of Community Mobilization & Capacity Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	28,486.57	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-20	2021-04-03
NG-MOSWAD-186888-CS-INDV / Engagement of Livelihood Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	23,145.34	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-09-08	2021-04-03
NG-MOSWAD-186889-CS-INDV / Engagement of Monitoring, Evaluation & Knowledge Management Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	32,047.39	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-10-08	2021-04-03
NG-MOSWAD-186887-CS-INDV / Engagement of Environmental Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	0.00	Under Review	2020-08-05	2020-08-04	2020-08-10	2020-08-31	2020-10-05	2021-04-03			
NG-MOSWAD-186886-CS-INDV / Engagement of Gender & Gender Based Violence Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	28,486.57	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-20	2021-04-03
NG-MOSWAD-186890-CS-INDV / Engagement of Innovation & Partnership Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	31,579.00	23,145.34	Signed	2020-08-05	2020-08-04	2020-08-10	2020-08-09	2020-08-31	2020-08-12	2020-10-05	2020-08-31	2021-04-03
NG-MOSWAD-200905-CS-INDV / Engagement of Management Information System Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Under Implementation	2020-10-21	2020-10-22	2020-10-26	2020-11-16	2020-12-21	2021-06-19			
NG-MOSWAD-204871-CS-INDV / Engagement of Consultant for Capacity Building (Community Operating Manual-Training of Trainers)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	19,000.00	0.00	Under Implementation	2020-11-15	2020-12-11	2020-11-20	2020-12-11	2021-01-15	2021-07-14			
NG-MOSWAD-209261-CS-INDV / engagement of Procurement Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	50,000.00	3,719.96	Signed	2020-12-16	2021-01-27	2020-12-21	2021-02-11	2021-01-11	2021-02-15	2021-02-15	2021-02-17	2021-08-14
NG-MOSWAD-217809-CS-INDV / Engagement of an Individual Consultant for the training on Financial Management	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Under Implementation	2021-02-04	2021-02-08	2021-02-09	2021-03-02	2021-04-06	2021-10-03			
NG-MOSWAD-228363-CS-CD S / Consulting services for Mapping of Services for Survivors of Gender Based Violence (GBV)	IDA / 62710	Building Social Capital	Post	Direct Selection	Direct	460,000.00	0.00	Under Review	2021-04-08	2021-04-29	2021-04-14	2021-05-17	2021-11-13				
NG-MOSWAD-230427-CS-CD S / Engagement of External Auditors	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Direct	7,900.00	0.00	Pending Implementation	2021-04-21	2021-05-01	2021-05-22	2021-06-26	2021-12-23				
NG-MOSWAD-230431-CS-INDV / Engagement of Assistant Project Accountant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	4,800.00	0.00	Under Review	2021-04-26	2021-04-26	2021-05-01	2021-05-22	2021-06-26	2021-12-23			
NG-MOSWAD-252280-CS-INDV / Engagement of Gender and GBV Adviser II	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	42,000.00	1,677.67	Signed	2021-09-13	2021-09-09	2021-09-18	2021-09-27	2021-10-09	2021-10-05	2021-11-13	2021-10-12	2022-05-12
NG-MOSWAD-252289-CS-INDV / Engagement of Livelihood expert adviser	IDA / 62710	Livelihoods Program	Post	Individual Consultant Selection	Limited	42,000.00	0.00	Canceled	2021-09-13	2021-09-09	2021-09-18	2021-10-09	2021-11-13	2022-05-12			
NG-MOSWAD-252294-CS-INDV / Engagement of Administrative Assistant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	6,000.00	4,961.55	Signed	2021-09-13	2021-09-09	2021-09-18	2021-09-27	2021-10-09	2021-10-11	2021-11-13	2021-10-12	2022-05-12
NG-MOSWAD-252296-CS-INDV / Master Trainers for Step-down Training on Business Advisory Services (4 Nos)	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited	55,000.00	0.00	Under Implementation	2021-09-13	2021-09-09	2021-09-18	2021-10-09	2021-11-13	2022-05-12			

NG-MOSWAD-256439-CS-IN DV / Engagement of MIS Specialist to be deployed to States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2021-10-07	2021-10-13	2021-10-12		2021-11-02	2021-12-07	2022-06-05		
NG-MOSWAD-256447-CS-IN DV / Engagement of Security Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		53,000.00	0.00	Under Implementation	2021-10-07	2021-10-13	2021-10-12		2021-11-02	2021-12-07	2022-06-05		
NG-MOSWAD-256460-CS-IN DV / Engagement of Gender Technical Adviser	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		27,000.00	0.00	Canceled	2021-10-08		2021-10-13		2021-11-03	2021-12-08	2022-06-06		
NG-MOSWAD-256465-CS-IN DV / Engagement of Communication Intern	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Canceled	2021-10-11		2021-10-16		2021-11-06	2021-12-11	2022-06-09		
NG-MOSWAD-256468-CS-IN DV / Engagement of Payment Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		44,000.00	0.00	Canceled	2021-10-13	2021-11-10	2021-10-18		2021-11-08	2021-12-13	2022-06-11		
NG-MOSWAD-256469-CS-IN DV / Engagement of Project Secretary	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		6,000.00	516.21	Signed	2021-10-12	2021-10-13	2021-10-17	2021-10-22	2021-11-07	2021-11-05	2021-12-12	2021-11-09	2022-06-10
NG-MOSWAD-256470-CS-IN DV / Production of successful stories documentary videos for five project states	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		69,000.00	0.00	Under Implementation	2021-10-12	2021-10-28	2021-10-17		2021-11-07	2021-12-12	2022-06-10		
NG-MOSWAD-259437-CS-IN DV / Engagement of Master Trainer for BBC (Phase II)- 4 NGOs	IDA / 62710	Livelihoods Program	Post	Individual Consultant Selection	Limited		14,634.15	0.00	Under Implementation	2021-10-26	2021-10-28	2021-10-31		2021-11-21	2021-12-26	2022-06-24		
NG-MOSWAD-259438-CS-IN DV / Engagement of e-Payment Specialist	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		24,878.05	0.00	Canceled	2021-10-27		2021-11-01		2021-11-22	2021-12-27	2022-06-25		
NG-MOSWAD-259440-CS-IN DV / Engagement of Technical Assistant to NPC	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		21,951.22	0.00	Under Implementation	2021-10-27	2021-12-13	2021-11-01		2021-11-22	2021-12-27	2022-06-25		
NG-MOSWAD-262249-CS-IN DV / ENGAGEMENT OF LIVELIHOOD EXPERT ADVISER	IDA / 62710	Livelihoods Program	Post	Individual Consultant Selection	Limited		62,926.83	2,524.04	Signed	2021-11-12	2021-11-23	2021-11-17	2021-12-09	2021-12-08	2021-12-20	2022-01-12	2022-01-24	2022-07-11
NG-MOSWAD-262253-CS-IN DV / ENGAGEMENT OF BCC EXPERT ADVISER	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		47,195.12	3,846.16	Signed	2021-11-12	2021-11-23	2021-11-17	2021-11-29	2021-12-08	2021-12-10	2022-01-12	2021-12-13	2022-07-11
NG-MOSWAD-262256-CS-IN DV / ENGAGEMENT OF COMMUNICATION OPERATIONS OFFICER	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		23,597.56	1,754.81	Signed	2021-11-12	2021-11-23	2021-11-17	2021-12-08	2021-12-08	2021-12-17	2022-01-12	2021-12-17	2022-07-11
NG-MOSWAD-252285-CS-IN DV / Engagement of BCC Adviser II	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		42,000.00	0.00	Canceled	2021-09-13	2021-09-28	2021-09-18		2021-10-09		2021-11-13	2022-11-08	
NG-MOSWAD-273335-CS-IN DV / Innovation and Partnership/Agriculture Finance Adviser	IDA / 62710	Innovations and Partnerships	Post	Individual Consultant Selection	Limited		57,200.00	4,562.54	Signed	2022-01-19	2022-02-10	2022-01-24	2022-08-07	2022-02-14	2022-02-25	2022-03-21	2022-02-28	2022-09-17
NG-MOSWAD-277221-CS-IN DV / Engagement of Consultant for Social Norms Assessment (SNET) for NFWP Project.	IDA / 62710	Livelihoods Program	Post	Individual Consultant Selection	Limited		34,000.00	0.00	Under Implementation	2022-02-07	2022-02-10	2022-02-12		2022-03-05	2022-04-09	2022-10-06		
NG-MOSWAD-273331-CS-CD S / Extension of Contract for Engagement of Consultant for Barefoot Business Counsellors Phase I (3Nos)	IDA / 62710	Livelihoods Program	Post	Direct Selection	Direct		10,900.00	0.00	Under Implementation	2022-01-19	2022-02-24	2022-01-29			2022-04-04	2022-10-01		
NG-MOSWAD-268118-CS-CD S / Engagement of Consultant on Women Affinity Groups (WAGs) Federation Technical Assistance and Training for NFWP.	IDA / 62710	Building Social Capital	Post	Direct Selection	Direct		72,460.00	0.00	Under Implementation	2022-02-16	2022-02-24	2022-02-26			2022-05-02	2022-10-29		
NG-MOSWAD-256463-CS-IN DV / Engagement of Innovation and Partnership Adviser	IDA / 62710	Innovations and Partnerships	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2021-10-08	2021-12-13	2021-10-13		2021-11-03	2021-12-08	2022-06-06		
NG-MOSWAD-278994-CS-CD S / Engagement of Procurement Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Direct Selection	Direct		25,000.00	0.00	Under Implementation	2022-02-15	2022-03-03	2022-02-25			2022-05-01	2022-10-28		
NG-MOSWAD-283384-CS-CD S / Engagement of VSLA Technical Assistant (3No)	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		57,692.00	0.00	Under Implementation	2022-03-10	2022-03-21	2022-03-15		2022-04-05	2022-05-10	2022-11-06		
NG-MOSWAD-283403-CS-IN DV / Engagement of Master Trainers for Community Operations Manual (COM) (2No)	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		108,173.00	0.00	Under Implementation	2022-03-10	2022-03-21	2022-03-15		2022-04-05	2022-05-10	2022-11-06		
NG-MOSWAD-283406-CS-IN DV / Engagement of Consultant for WAGs Assessment	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		28,847.00	0.00	Pending Implementation	2022-03-10		2022-03-15		2022-04-05	2022-05-10	2022-11-06		
NG-MOSWAD-312628-CS-IN DV / ENGAGEMENT OF CONSULTANT FOR PREPARATION OF INTEGRATED PEST MANAGEMENT PLAN	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Under Implementation	2022-08-31	2022-09-06	2022-09-05		2022-09-26	2022-10-31	2023-04-29		
NG-MOSWAD-312630-CS-IN DV / ENGAGEMENT OF CONSULTANT FOR PREPARATION OF STAKEHOLDERS ENGAGEMENT PLAN	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Under Implementation	2022-08-31	2022-09-06	2022-09-05		2022-09-26	2022-10-31	2023-04-29		
NG-MOSWAD-312632-CS-IN DV / ENGAGEMENT OF CONSULTANT FOR THE PREPARATION OF RESETTLEMENT POLICY FRAMEWORK	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		95,000.00	0.00	Under Implementation	2022-08-31	2022-09-06	2022-09-05		2022-09-26	2022-10-31	2023-04-29		

NG-MOSWAD-312873-CS-INDIVIDUAL CONSULTANT FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL MANAGEMENT FRAMEWORK (ESMF)	IDA / 62710	Building Social Capital	Post	Individual Consultant Selection	Limited		98,500.00	0.00	Under Implementation	2022-08-31	2022-09-06	2022-09-05		2022-09-26		2022-10-31	2023-04-29
NG-MOSWAD-317462-CS-CD S / EXTENSION OF THE CONTRACT FOR THE INSTITUTIONAL AND CAPACITY BUILDING ADVISER	IDA / 62710	Building Social Capital	Post	Direct Selection	Direct - National		40,000.00	0.00	Pending Implementation	2022-09-29		2022-10-09				2022-12-13	2023-06-11
NG-MOSWAD-317473-CS-CD S / EXTENSION OF THE CONTRACT FOR THE PROCUREMENT CONSULTANT	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Direct Selection	Direct - National		45,000.00	0.00	Pending Implementation	2022-09-29		2022-10-09				2022-12-13	2023-06-11
NG-MOSWAD-318155-CS-CD S / Extension of contract for the Gender and Social Safeguards and Adviser for FPCU	IDA / 62710	Building Social Capital	Post	Direct Selection	Direct - National		42,000.00	0.00	Pending Implementation	2022-09-29		2022-10-09				2022-12-13	2023-06-11