PROCUREMENT PLAN (Textual Part)

Project information: Govt of the Philippines: COVID-19 Emergency

Response Project

P173877

Project Implementation Agency: Department of Health

Date of the Procurement Plan: July 29, 2020

Period covered by this Procurement Plan: July 29, 2020 to December

31, 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement, Direct Contracting, and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Government Procurement Reform Act (RA 9184), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1. The procurement is open to all eligible firms from any country;
- 2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed

contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- 3. Rights for the Bank to review procurement documentation and activities; and
- 4. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN Philippines : Philippines COVID-19 Emergency Response Project General Information

Philippines Bank's Approval Date of the Original Procurement Plai 2020-07-29
Revised Plan Date(s): (comma delineated, leave blank 2022-10-24
GPN Date: 2020-05-07
Project Name: Philippines COVID-19 Emergency Response Project
Loan / Credit No: IBRD / 91050, IBRD / 92200
Executing Agency(i-Department of Health

WORKS													,																
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification F	High SEA/SH R	Procurement D	Estimated Amount (U	Actual Am ount (US\$		Draft Pre-q	qualification					Specific Pr Notice / I	ocurement	Bidding Do			I / noissimat	Bid Evaluat and Recom	tion Report mendation	Signed C	ontract	Contract (
	0.				"	cess	(T/N)	ISK	ocument Type	S\$))	atus			ation			tification		Actual			Opening .		for A	ward Actual			ion
PH-DOH-220516-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - for Cara ga Regional Hospital and Ade la Serra Ty Memorial Hospital	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				360,000.00	0.00	Canceled	ridinica	Account	ridinied	Account	ridinied	Actual	2021-01-30	Actual	riamed	Account	Hamica	Actour	ridinico		2021-03-27	Account	2021-09-2
PH-DOH-220508-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Lot 1 for Dr. Jose N. Rodriguez Memori al Hospital	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Limited	Single Stage - One E nvelope				260,000.00	231,885.23	Signed							2021-01-30	2021-01-25							2021-03-27	2021-05-18	2021-09-2 3
PH-DOH-220530-CW-RFQ / C ompletion of Construction of 5-storey Regional Quarantine Building (Phase 4) for Davao Quarantine Station	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				102,000.00	97,461.13	Signed							2021-02-20							:	2021-04-17	2021-09-22	2021-10-1 4
PH-DOH-220527-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - for Easte rn Visayas Regional Medical Center	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				180,000.00	170,995.11	Signed							2021-02-20							:	2021-04-17	2021-09-02	2021-10-1 4
PH-DOH-220529-CW-RFQ / C ompletion of Construction of 4-storey Regional Quarantine Building (Phase 3) for Cebu Q uarantine Station	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				289,000.00	0.00	Canceled							2021-02-20							:	2021-04-17		2021-10-1 4
PH-DOH-220535-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - for Ospit al ng Palawan	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				180,000.00	161,669.81	Signed							2021-02-20								2021-04-17	2021-08-11	2021-10-1 4
PH-DOH-220509-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - Lot 2 for Valenzuela Medical Center a nd Tondo Medical Center	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				360,000.00	320,232.69	Signed							2021-01-30								2021-03-27	2021-06-10	2021-09-2 3
PH-DOH-220510-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - Lot 3 for Jose R. Reyes Memorial Medi cal Center and Dr. Jose Fabell a Memorial Hospital	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				360,000.00	318,130.36	Signed							2021-01-30							:	2021-03-27	2021-06-10	2021-09-2 3
PH-DOH-220514-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - Lot 7 for National Center for Mental H ealth and Rizal Medical Cente r	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				360,000.00	328,206.78	Completed							2021-01-30								2021-03-27	2021-06-15	2021-09-2 3
PH-DOH-220512-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - Lot 4 for Philippine Orthopedic Center and Philippine Children's Med ical Center	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				360,000.00	344,854.95	Signed							2021-01-30								2021-03-27	2021-05-18	2021-09-2 3
PH-DOH-222942-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Lot 5 for National Kidney and Transpla nt Institute and Philippine He art Center	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				360,000.00	348,818.80	Signed							2021-01-30								2021-03-27	2021-06-15	2021-09-2 3
PH-DOH-220513-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - Lot 6 for National Children's Hospital a nd Amang Rodriguez Memori al Medical Center	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				360,000.00	341,882.06	Signed							2021-01-30							:	2021-03-27	2021-06-15	2021-09-2 3
PH-DOH-227969-CW-RFQ / V arious Sub-national Referenc e Laboratory Packages	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				9,000,000.00	0.00	Pending Imp lementation							2021-03-06								2021-05-01		2021-10-2 8
PH-DOH-227971-CW-RFQ / V arious Isolation Room (Negati ve Pressure) Packages	i IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				4,000,000.00	0.00	Pending Imp lementation							2022-01-06								2022-03-03		2022-08-3 0
PH-DOH-227968-CW-RFQ / V arious Quarantine Facility Pa ckages	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope				7,500,000.00	0.00	Pending Imp Iementation							2022-01-06								2022-03-03		2022-08-3 0
PH-DOH-244756-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Bicol Re gional Training & Teaching H ospital and Bicol Medical Cen ter	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	365,000.00	334,008.92	Signed							2021-07-21								2021-09-15	2021-12-31	2022-03-1 4
PH-DOH-244745-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Amai Pa kpak Medical Center	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	184,000.00	176,327.90	Signed							2021-07-18								2021-09-12	2021-08-31	2022-03-1
PH-DOH-244730-CW-RFQ / C onstruction of New Zamboan ga Quarantine Building (2 sto rey)	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,000,000.00	0.00	Canceled							2021-04-19								2021-06-14		2021-12-1 1

				1															1	
PH-DOH-244743-CW-RFQ / C onstruction of New Tabaco Q uarantine Building (2-Storey) IBRD / 91050 See	engthening Emergency C ID-19 Health Care Respon F	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	970,000.00	865,330.97	Signed					2021-04-19				2021-06-	14 2021-08-23	2021-12-1
PH-DOH-244733-CW-RFQ / C onstruction of 3-storey Molec ulear Laboratory Building of Caraga Regional Hospital	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	650,000.00	566,674.14	Signed					2021-04-19				2021-06	14 2021-10-19	2021-12-1
PH-DOH-244727-CW-RFQ / C ompletion of 3-storey Nation al and Subnational Reference BRD / 91050 OVIC Laboratory Building of Lung Center of the Philippines	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,400,000.00	1,240,445.4 0	Signed					2021-04-19				2021-06	14 2021-08-23	2021-12-1
y and Construction of 25-bed Isolation Facility of RITM	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	3,740,000.00	2,689,547.0 4	Signed					2021-05-26				2021-07-	2021-09-03	2022-01-1
PH-DOH-244731-CW-RFG / IJ pgrading of Isolation Facilitie s in DOH Hospital Region 7 - Governor Celestino Gallares Memorial Hospital	engthening Emergency C ID-19 Health Care Respon F	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	182,000.00	173,342.22	Signed					2021-07-18				2021-09-	12 2021-09-02	2022-03-1
PH-DOH-244728-CW-RFQ / C	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,460,000.00	1,377,682.3 1	Signed					2021-05-29				2021-07-	24 2021-09-02	2022-01-2
PH-DOH-244753-CW-RFQ / U pgrading of Isolation Facilitie s in DOH Hospital - Region II Trauma and Medical Center	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation					2021-06-05				2021-07-	31	2022-01-2
PH-DOH-244737-CW-RFQ / U pgrading of Isolation Facilitie s in DOH Hospital - Conner Di strict Hospital	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled					2021-06-05				2021-07-	31	2022-01-2
pgrading of Isolation Facility f or LGU Hospital - Siargao Dist rict Hospital	engthening Emergency C ID-19 Health Care Respon F	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	156,763.27	Signed					2021-06-07				2021-08-	02 2021-11-15	2022-01-2
PH-DOH-244752-CW-RFO / U pgrading of Isolation Facilitie s in DOH Hospital - Far North Luzon General Hospital and T raining Center	engthening Emergency C ID-19 Health Care Respon R	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation					2021-06-07				2021-08-	12	2022-01-2
PH-DOH-244744-CW-RFQ / U pgrading of Isolation Facilities s in DOH Hospital - Western Visayas Sanitarium	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled					2021-06-20				2021-08-	15	2022-02-1
PH-DOH-244755-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Dr. Jose Rizal Memorial Hospital - Over See	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	163,948.34	Signed					2021-07-06				2021-08-	31 2021-12-31	2022-02-2
PH-DOH-244747-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Cotabat o Sanitarium	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation					2021-07-18				2021-09-	12	2022-03-1
PH-DOH-244732-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Schistos omiasis Hospital	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	161,942.68	Signed					2021-07-18				2021-09-	12 2021-10-12	2022-03-1
	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	162,001.04	Signed					2021-07-18				2021-09-	12 2021-10-13	2022-03-1
	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled					2021-07-12				2021-09-	06	2022-03-0
PH-DOH-244729-CW-RFQ / U pgrading of Isolation Facility f or LGU Hospital - Surjago Del Norte Provincial Hospital	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	155,616.30	Signed					2021-07-21				2021-09-	15 2022-08-17	2022-03-1
PH-DOH-244751-CW-RFQ / U pgrading of Isolation Facility f or LGU Hospital - Agusan Del Norte Provincial Hospital	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	176,306.93	Signed					2021-07-21				2021-09-	15 2021-12-31	2022-03-1
PH-DOH-244760-CW-DIR / U pgrading of Isolation Facilitie s of DOH Hospitals - Zamboa nga City Medical Center	engthening Emergency C ID-19 Health Care Respon	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	176,252.20	Signed		20	21-06-28	2021-06-25	2021-07-03	2021-07-12			2021-08-	07 2021-12-31	2022-02-0
PH-DOH-244761-CW-DIR / U pgrading of Isolation Facilitie s of DOH Hospitals - Margosa tubig Regional Hospital	engthening Emergency C ID-19 Health Care Respon	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	0.00	Pending Imp lementation		20	21-06-28		2021-07-03				2021-08-	07	2022-02-0
PH-DOH-220526-CW-RFO / U pgrading of isolation Facilitie s of DOH Hospitals - for Zam boanga CIty Medical Center a nd Margosatubig Regional Ho spital	rengthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		360,000.00	0.00	Canceled					2021-02-20				2021-04	1.7	2021-10-1
PH-DOH-220536-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - for Maria no Marcos Memorial Hospital and Medical Center	engthening Emergency C ID-19 Health Care Respon	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	156,679.64	Signed					2021-03-13				2021-05-	08 2021-08-26	2021-11-0

		1					1										1				
PH-DOH-222947-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Talavera General Hospital and Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	102,000.00	95,891.46	Completed					2021-03-13					2021-05-08	2021-09-06	2021-11-0
PH-DOH-220505-CW-RFQ / C ompletion of Proposed 2-stor ey Cagayan De Oro Quaranti ne Station (Phase 3)	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	163,000.00	150,629.29	Signed					2021-01-30					2021-03-27	2021-08-31	2021-09-2
PH-DOH-246545-CW-DIR / U pgrading of Isolation Facility f or LGU Hospital - Region V, D r. Fernando B. Duran Sr. Me morial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	0.00	Canceled		202	21-08-17		2021-08-22					2021-09-26		2022-03-2
PH-DOH-246546-CW-DIR / U pgrading of Isolation Facility f or LGU Hospital - Region V, M asbate Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	0.00	Canceled		202	21-08-17		2021-08-22					2021-09-26		2022-03-2
PH-DOH-244736-CW-RFQ / U pgrading of Isolation Facility f or LGU Hospital - Danao City Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Pending Imp lementation					2021-07-06					2021-08-31		2022-02-2
PH-DOH-244742-CW-RFQ / U pgrading of Isolation Facility f or LGU Hospital - Carcar City Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	169,285.35	Signed					2021-07-21					2021-09-15	2021-12-31	2022-03-1
PH-DOH-202898-CW-RFQ / C onstruction of the 4th Floor L evel Phase 9 Building of Ouiri no Memorial Medical Center as a World Bank COVID-19 is olation Room and Intensive C are Unit Facility	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D - Competitive	1,203,620.00	1,077,115.4 6	Signed					2021-01-30					2021-03-27	2021-05-28	2021-09-2
PH-DOH-248538-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Souther n Isabela Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation					2021-07-28					2021-09-22		2022-03-2
PH-DOH-248532-CW-RFQ / U pgrading of Isolation Facilitie s of LGU Hospitals - Zamboan ga Del Sur Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	175,336.34	Signed					2021-07-28					2021-09-22	2021-12-31	2022-03-2
PH-DOH-248535-CW-RFQ / U pgrading of Isolation Facilitie s of LGU Hospitals - Mindana o Central Sanitrium	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	176,341.70	Signed					2021-08-04					2021-09-29	2021-12-31	2022-03-2
PH-DOH-220532-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - for Regio n I Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		180,000.00	0.00	Canceled					2021-02-20					2021-04-17		2021-10-1
PH-DOH-220528-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - for Bata nes General Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		220,000.00	0.00	Canceled					2021-02-20					2021-04-17		2021-10-1
PH-DOH-222946-CW-RFQ / U pgrading of Isolation Facilitie s of DOH Hospitals - Culion S anitarium and General Hospit al	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		180,000.00	0.00	Canceled					2021-03-13					2021-05-08		2021-11-0
PH-DOH-249166-CW-DIR / U pgrading of Isolation Facilitie s of DOH Hospitals - Region I Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti	184,000.00	175,927.64	Signed		202	21-05-21	2021-05-31	2021-05-26	2021-06-14				2021-06-30	2021-12-03	2021-12-2
PH-DOH-249164-CW-DIR / U pgrading of Isolation Facilitie s of DOH Hospitals - Batanes General Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	220,000.00	252,561.09	Signed		202	21-05-21	2022-01-28	2021-05-26	2022-01-28				2021-06-30	2022-07-22	2021-12-2
PH-DOH-249165-CW-DIR / U pgrading of Isolation Facilitie s of DOH Hospitals - Culion S anitarium and General Hospit al	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	184,000.00	176,316.45	Signed		202	21-05-21	2021-05-28	2021-05-26	2021-06-14				2021-06-30	2021-11-03	2021-12-2
PH-DOH-220531-CW-RFQ / C ompletion of Proposed Constr uction of 2-storey Regional Q uarantine Station (Phase 2) f or Kalibo Quarantine Station	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	163,000.00	0.00	Canceled					2021-02-20					2021-04-17		2021-10-1
PH-DOH-249167-CW-DIR / C ompletion of Proposed Constr uction of 2-storey Regional Q IBRD / 91050 uarantine Station (Phase 2) f or Kalibo Quarantine Station	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	163,000.00	156,335.71	Signed		202	21-06-28	2021-06-17	2021-07-03	2021-07-21				2021-08-07	2021-12-03	2022-02-0
PH-DOH-221166-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - Cagayan Valley Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	184,000.00	0.00	Canceled					2021-03-13					2021-05-08		2021-11-0
PH-DOH-251622-CW-RFQ / U pgrading of Isolation Facility f or DOH Hospitals - Southern Tagalog Regional Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	155,316.29	Signed					2021-08-25					2021-10-20	2021-12-27	2022-04-1
PH-DOH-251621-CW-RFQ / U pgrading of Isolation Facility f or LGU Hospital - D.O. Plaza Memorial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	176,288.77	Signed					2021-09-05					2021-10-31	2021-12-31	2022-04-2
PH-DOH-220534-CW-RFQ / U pgrading of isolation Facilitie s of DOH Hospitals - for Bagu io General Hospital and Medi cal Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	184,000.00	0.00	Canceled					2021-02-20					2021-04-17		2021-10-1 4

						 	,														1
PH-DOH-261948-CW-RFQ / U pgrading of Isolation Facility f or LGU Hospital - Josefina B. Duran Albay Provincial Hospit al	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled					2021-11-14				2022	-01-09	:	2022-07-0
PH-DOH-261949-CW-DIR / U pgrading of Isolation Facility f or LGU Hospital - Kalinga Pro vincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	176,400.29	Signed			2021-11-09	2021-09-16	2021-11-14	2021-09-22			2021	-12-19 20	021-12-31	2022-06-1 7
BU DOU 353055 GW DEO ///	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	166,448.68	Signed					2021-10-05				2021	-11-30 20	022-07-11	2022-05-2 9
PH-DOH-261952-CW-RFQ / U pgrading of Isoltion Facilities in LGU Hospitals - CAR - Bont oc General Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	146,999.33	Signed					2021-10-27				2021	-12-22 20	022-08-10	2022-06-2
PH-DOH-261960-CW-RFQ / C onstruction of isolation/Holdi ng Area Facility (Phase 3) - N CR Pasay Quarantine Station	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,540,000.00	1,310,536.6 6	Signed					2021-11-07				2022	-01-02 20	022-04-25	2022-07-0
PH-DOH-261957-CW-RFQ / C ompletion of Proposed Infrstr ucture Development of BOQ Main Building (Phase 2) - NC R Manila Quarantine Station	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	200,000.00	163,756.41	Signed					2021-11-07				2022	-01-02 20	022-07-13	2022-07-0
PH-DOH-261959-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - CAR - Be nguet General Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation	•				2021-11-07				2022	-01-02		2022-07-0
PH-DOH-261971-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI - Roxas Memorial Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation	•				2021-11-07				2022	-01-02		2022-07-0
PH-DOH-261953-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI - Iloilo Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled					2021-11-13				2022	-01-08		2022-07-0 7
PH-DOH-261962-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region I - Gov. Roque B. Ablan Sr, Mem orial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Pending Imp Iementation					2021-11-13				2022	-01-08		2022-07-0
PH-DOH-261970-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region II - Gov. Faustino N. Dy Sr. Me morial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	177,465.20	Signed					2021-11-13				2022	-01-08 20	022-05-01	2022-07-0
PH-DOH-261963-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region II - Nueva Vizcaya Provincial H ospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation	•				2021-11-13				2022	-01-08	:	2022-07-0 7
PH-DOH-261966-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region III - Aurora Memorial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	173,101.14	Signed					2021-11-13				2022	-01-08 20	022-04-25	2022-07-0
PH-DOH-261958-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region III - Diosdado P. Macapagal Me morial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	170,303.52	Signed					2021-11-13				2022	-01-08 20	022-03-23	2022-07-0
PH-DOH-261973-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region III - President Ramon Magsaysa y Memorial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Pending Imp Iementation					2021-11-13				2022	-01-08	:	2022-07-0
PH-DOH-261969-CW-RFQ / U	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	173,157.67	Signed					2021-11-13				2022	-01-08 20	022-06-29	2022-07-0
PH-DOH-261975-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region III - Bulacan Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	170,171.22	Signed					2021-11-13				2022	-01-08 20	022-03-29	2022-07-0
PH-DOH-261954-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI Ciriaco Tirol District Hospita	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Pending Imp Iementation					2021-11-13				2022	-01-08		2022-07-0
PH-DOH-261972-CW-RFO / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI - Teresita Jalandoni Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Pending Imp Iementation					2021-11-13				2022	-01-08		2022-07-0
PH-DOH-261985-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI - Dr. Rafael S. Tombokon Me morial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled					2021-11-13				2022	-01-08		2022-07-0
PH-DOH-261956-CW-RFO / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI II - Samar Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	169,877.98	Signed					2021-11-13				2022	-01-08 20	022-05-05	2022-07-0
PH-DOH-261987-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI II - Leyte Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	175,289.56	Signed					2021-11-13				2022	-01-08 20	022-03-29	2022-07-0

						_					 								
PH-DOH-261982-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI II - Salvacion Oppus Yniguez Memorial Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	162,653.21	Signed			2021-11-13				2022-01-08	2022-07-07	2022-07-0
PH-DOH-261976-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI II - Northern Samar Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	175,072.77	Signed			2021-11-13				2022-01-08	2022-04-25	2022-07-0
PH-DOH-261984-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI II - Biliran Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	165,697.07	Signed			2021-11-13				2022-01-08	2022-06-22	2022-07-0
PH-DOH-261955-CW-RFQ / C onstruction of San Lazaro Ho spital Sub-National Referenc e Laboratory	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,400,000.00	1,131,401.3 1	Signed			2021-11-13				2022-01-08	2022-07-11	2022-07-0 7
PH-DOH-248533-CW-RFQ / U pgrading of Isolation Facilitie s of LGU Hospitals - Misamis Oriental Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	184,000.00	175,685.74	Signed			2021-08-11				2021-10-06	2021-12-28	2022-04-0
PH-DOH-263041-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IX - Basilan General Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation			2021-11-17				2022-01-12		2022-07-1
PH-DOH-263031-CW-RFQ / U pgrading of Isolation Facilitie s in DOH Hospitals - Region X II - Cotabato Regional and Me dical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	170,540.55	Signed			2021-11-18				2022-01-13	2022-06-28	2022-07-1
PH-DOH-263033-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region I - Ilocos Sur Provincial Hospital - Gabriela Silang	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Pending Imp Iementation			2021-11-19				2022-01-14		2022-07-1
PH-DOH-263034-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region XI -Davao del Sur Provincial Hos pital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled			2021-11-20				2022-01-15		2022-07-1
PH-DOH-263032-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IV -A -Batangas Provincial Hospi tal	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	170,848.67	Signed			2021-11-21				2022-01-16	2022-04-25	2022-07-1
PH-DOH-263026-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IV -A - Laguna Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled			2021-11-22				2022-01-17		2022-07-1
PH-DOH-263038-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IV -A - General Emilio Aguinaldo Memorial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	139,470.24	Signed			2021-11-23				2022-01-18	2022-08-10	2022-07-1
PH-DOH-263037-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - BARMM - Maguindanao Provincial Hosp ital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	149,253.36	Signed			2021-11-24				2022-01-19	2022-09-14	2022-07-1
PH-DOH-263040-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region XI I - Dr. Cornelio T. Ramirez Sr. Memorial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	171,682.52	Signed			2021-11-25				2022-01-20	2022-05-23	2022-07-1
PH-DOH-263027-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region XI I - South Cotabato Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	17,558.06	Signed			2021-11-26				2022-01-21	2022-04-25	2022-07-2
PH-DOH-263025-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region I - Pangasinan Provincial Hospit al	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled			2021-11-27				2022-01-22		2022-07-2
PH-DOH-263042-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region XI - Davao De Oro Provincial Ho spital - Montevista	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	174,817.91	Signed			2021-11-28				2022-01-23	2022-04-19	2022-07-2
PH-DOH-263024-CW-RFQ / U pgrading of Isolation Facilitie s in DOH Hospitals - Region V II - Don Emilio Del Valle Mem orial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation			2021-11-29				2022-01-24		2022-07-2
PH-DOH-263036-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region XI - Davao De Oro Provincial Ho spital - Pantukan	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	173,814.10	Signed			2021-11-30				2022-01-25	2022-04-18	2022-07-2
PH-DOH-263039-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IV -A - Quezon Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	169,129.98	Signed			2021-12-01				2022-01-26	2022-03-23	2022-07-2
PH-DOH-263028-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IV -B - Oriental Mindoro Provinci al Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	148,669.16	Signed			2021-12-02				2022-01-27	2022-07-11	2022-07-2
PH-DOH-263577-CW-RFQ / U pgrading of Isolation Facilitie s in DOH Hospitals - Region X - Mayor Hilarion Ramiro Sr. M emorial Hospital and Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	164,528.97	Signed			2021-11-21				2022-01-16	2022-07-25	2022-07-1 5

PH-DOH-263573-CW-RFQ / U pgrading of Isolation Facilitie	Strengthening Emergency C OVID-19 Health Care Respon	Post	Request for Quota	Open - National	Single Stage - One E	Request for Quota]	151,794.59	L .			1		2021-11-21		- 1			1	22-01-16	2022-07-08	2022-07-1
pgrading of Isolation Facilities s in LGU Hospitals - Region IV -B - Romblon Provincial Hospi tal	Se La Care Respon	Post	tions	Open - National	nvelope	s (Emergency) SP D -Competitive	180,000.00	151,/94.59	Signed					2021-11-21					20	22-01-16 2	2022-07-08	5
PH-DOH-263582-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IV B - Marinduque Provincial Ho spital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	148,385.66	Signed					2021-11-21					20	22-01-16 2	2022-07-08	2022-07-1
PH-DOH-263575-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IV -B - Occidental Mindoro Provi ncial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	167,751.21	Signed					2021-11-21					20	22-01-16 2	2022-04-27	2022-07-1
PH-DOH-263576-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region X - Bukidnon Provincial Hospita	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Pending Imp Iementation					2021-11-17					20	22-01-12		2022-07-1
PH-DOH-263578-CW-RFQ / U pgrading of Isolation Facilitie s in DOH Hospitals - Region V II - Vicente Sotto Memorial M edical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	284,366.16	Signed					2021-11-17					20	22-01-12 2	2022-05-05	2022-07-1
PH-DOH-263579-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI I - Siquijor Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	160,427.78	Signed					2021-11-17					20	22-01-12 2	2022-07-13	2022-07-1
PH-DOH-263574-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region VI I - Garcia Memorial Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation					2021-11-17					20	22-01-12		2022-07-1
PH-DOH-263872-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region X - Camiguin General Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	172,330.52	Signed					2021-11-22					20	22-01-17 2	2022-05-04	2022-07-1
PH-DOH-263871-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region X - Lanao Del Norte Provincial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Canceled					2021-11-22					20	22-01-17		2022-07-1
PH-DOH-263870-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region II - Quirino Province Medical Ce nter	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	170,983.14	Signed					2021-11-22					20	22-01-17 2	2022-06-27	2022-07-1
PH-DOH-272780-CW-RFQ / U pgrading of Isolation Facilitie s in DOH Hospitals - Region V I - Eversley Child Sanitarium and General Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	180,000.00	0.00	Under Imple mentation	:				2021-11-17					20	22-01-12		2022-07-1
PH-DOH-272783-CW-RFQ / C onstruction of Vicente Sotto Memorial Medical Center Sub -National Reference Laborato ry	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,200,000.00	1,143,798.9 7	Signed					2021-11-17					20	22-01-12 2	2022-04-19	2022-07-1
PH-DOH-272781-CW-RFO / U pgrading of Isolation Facilitie s in DOH Hospitals NCR- East Avenue Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	100,000.00	75,417.16	Signed					2021-11-23					20	22-01-18 2	2022-04-05	2022-07-1
PH-DOH-272782-CW-RFQ / N ew Construction of Regional- Reference Laboratoty Region VIII- Eastern Visayas Regiona I Medical Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	820,000.00	0.00	Under Imple mentation	:				2021-12-04					20	22-01-29		2022-07-2 8
PH-DOH-272784-CW-RFQ / U pgrading of Isolation Facilitie s in LGU Hospitals - Region IX - Zamboanga del Norte Provi ncial Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,000,000.00	165,617.30	Signed					2021-11-24					20	22-01-19 2	2022-07-19	2022-07-1
PH-DOH-287803-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospital Region VII – Cebu Provincial Hospital – Da nao City, Cebu	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	168,016.03	Signed			2021-08-03	2021-09-06	2021-08-08	2021-09-08				20	21-09-12 2	2021-12-31	2022-03-1
PH-DOH-287800-CW-DIR / C ompletion of Proposed 4- Sto rey Regional Quarantine Buil ding (Phase 3)- Cebu Quaran tine Station, Cebu City	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	289,000.00	275,555.95	Signed			2021-07-14	2021-07-19	2021-07-19	2021-07-21				20	21-08-23 2	2021-10-14	2022-02-1 9
PH-DOH-287801-CW-DIR / U pgrading of Isolation Facilitie s in DOH Hospitals Region 2- Cagayan Valley Medical Cent er	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	175,858.54	Signed			2021-05-2	2021-05-20	2021-05-26	2021-06-14				20	21-06-30 2	2021-10-19	2021-12-2
PH-DOH-287795-CW-DIR / U pgrading of Isolation Facilitie s in DOH Hospitals Region XII IBRD / 91050 I-Adela Serra Ty Memorial M edical Center and Caraga Re gional Hospital	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	360,000.00	348,303.45	Signed			2021-05-2	2021-05-26	2021-05-26	2021-06-14				20	21-06-30 2	2021-11-10	2021-12-2
PH-DOH-287799-CW-DIR / U pgrading of Isolation Facilitie s in DOH Hospitals CAR-Bagu io General Hospital and Medi cal Center	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	178,775.11	Signed			2021-05-2	2021-05-28	2021-05-26	2021-06-14				20	21-06-30 2	2021-11-15	2021-12-2
PH-DOH-287806-CW-DIR / U pgrading of Isolation Facilitie s in DOH Hospitals-Conner Di strict Hospital (Conner, Apay ao)	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	170,513.09	Signed			2021-08-3	2021-09-03	2021-09-05	2021-09-08				20	21-10-10 2	2021-12-28	2022-04-0
PH-DOH-287786-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospital Region VI-D r. Catalino G. Nava Provincial Hospital (Jordan, Guimaras)	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	178,866.59	Signed			2021-09-10	2021-09-10	2021-09-15	2021-09-18				20	21-10-20 2	2021-12-31	2022-04-1 8

PH-DOH-287808-CW-DIR / U pgrading of Isolation Facilitie s in DOH Hospital Region VI- Western Visayas Sanitarium	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	175,865.97	7 Signed		i	2021-09-10	2021-09-06	2021-09-15	2021-09-08			2021-10-20	2021-12-31	2022-04-1
PH-DOH-294795-CW-RFQ / N ew Construction of Sub-Natio nal Reference Laboratory Re gional XI-Southern Philippine s Medical Center	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions - Small Work s (Emergency) SP D -Competitive	1,400,000.00	1,219,377.9 0	Signed					2021-11-17				2022-01-12	2022-07-13	2022-07-1
PH-DOH-294807-CW-DIR / C onstruction of New Zamboan ga Quarantine Building (2-St orey)		Strengthening Emergency C OVID-19 Health Care Response	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	1,000,000.00	868,593.80	Signed		:	2022-01-31	2022-01-27	2022-02-05	2022-02-01			2022-03-12	2022-08-08	2022-09-0 8
PH-DOH-294808-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospitals Region V- Masbate Provincial Hospital	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	0.00	Canceled		2	2022-05-12		2022-05-17				2022-06-21		2022-12-1
PH-DOH-294811-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospitals Region VI- Dr. Rafael Tumbo kon Memorial Hospital (Kalib o, Aklan)	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	1,659,765.1 6	Signed		2	2022-01-31	2022-01-21	2022-02-05	2022-01-26			2022-03-12	2022-06-28	2022-09-0
PH-DOH-294798-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospitals Region XI – Davao del Sur Provincial Ho spital (Digos City, Davao del Sur)	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	172,015.00) Signed		2	2022-01-13	2022-01-14	2022-01-18	2022-01-26			2022-02-22	2022-05-01	2022-08-2
PH-DOH-294805-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospitals Region VI - Iloilo Provincial Hospital (Po totan, Iloilo)	IBKD / 91020	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	172,678.63	3 Signed		;	2022-01-13	2022-01-21	2022-01-18	2022-01-26			2022-02-22	2022-05-02	2022-08-2
PH-DOH-294810-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospitals Region VI- Ciriaco S. Tirol Ho spital (Malay, Aklan)	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	172,779.17	7 Signed		2	2022-01-13	2022-01-21	2022-01-18	2022-01-26			2022-02-22	2022-05-02	2022-08-2
PH-DOH-294806-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospitals Region VI- Teresita L. Jalando ni Provincial Hospital	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	172,435.96	5 Signed		-	2022-01-13	2022-01-21	2022-01-18	2022-01-26			2022-02-22	2022-05-02	2022-08-2
PH-DOH-294802-CW-DIR / U pgrading of Isolation Facilitie s in LGU Hospitals Region I – Pangasinan Provincial Hospit al	IBKD / 91020	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		Request for Quota tions - Small Work s (Emergency) SP D -Non Competiti ve	180,000.00	171,514.57	7 Signed			2022-01-21	2022-01-21	2022-01-26	2022-01-26			2022-03-02	2022-07-08	2022-08-2

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docum			ation Evalu Report		ding Docum	Specific Pr Notice /			ocuments a sued	Proposal S Opening		and Recon	ntion Report nmendation Award	Signed	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Planned	Actual	Planned	Actual
PH-DOH-186012-GO-UN / Infusion Pump	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	UN Agencies (Dire ct)	Direct			116,712.44	54,750.00	Completed					2020-07-28	2020-08-05	2020-08-02	2020-08-05							2020-09-06	2020-11-27	2021-03-05	2021-03-18
PH-DOH-186008-GO-DIR / Su pply of Mechanical Ventilator	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct			7,846,214.20	8,401,290.00	Signed					2020-07-29	2020-08-05	2020-08-03	2020-08-05							2020-09-07	2020-09-12	2021-03-06	
PH-DOH-186010-GO-DIR / Su pply of Digital Mobile Radiogr aphic X-ray Machine	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct			11,001,862.79	11,078,900.00	Signed					2020-07-29	2020-08-05	2020-08-03	2020-08-05							2020-09-07	2020-09-09	2021-03-06	
PH-DOH-186011-GO-DIR / Su pply of Protective Personal E quipment & Masks (Gloves, G own, Surgical Mask, and N95 Mask)	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct			9,881,669.28	8,597,854.57	Completed					2020-07-29	2020-08-05	2020-08-03	2020-08-06							2020-09-07	2021-11-06	2021-03-06	2021-11-07
PH-DOH-186007-GO-UN / Re al-Time PCR Machine	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	UN Agencies (Dire ct)	Direct			1,945,076.50	1,459,159.80	Signed					2020-07-29	2020-08-05	2020-08-03	2020-08-05							2020-09-07	2021-05-27	2021-03-06	
PH-DOH-186014-GO-DIR / Su pply of Quarantine Launch (S ea Ambulance)	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct			490,388.39	0.00	Canceled					2020-07-29	2020-08-05	2020-08-03	2020-08-05							2020-09-07		2021-03-06	
PH-DOH-186009-GO-RFQ / S upply of Ambulance	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		1,225,970.97	0.00	Canceled							2020-08-02								2020-09-27		2021-03-26	
PH-DOH-220882-GO-RFQ / F abrication of Quarantine Lau nch	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		500,000.00	485,353.61	Signed							2021-01-30	2021-01-25							2021-03-27	2021-06-22	2021-09-23	
PH-DOH-202907-GO-DIR / Su pply of Ambulance Type 2	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,840,000.00	3,041,329.12	Completed							2021-02-07	2021-02-02							2021-04-04	2021-07-09	2021-10-01	2021-10-20
PH-DOH-220883-GO-RFQ / S upply of Ambulance Type 1	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		1,225,970.97	1,207,528.60	Terminated							2020-11-11	2020-11-06							2021-01-06	2021-05-12	2021-07-05	
PH-DOH-227974-GO-DIR / Pr ovision for Drugs & Medicine s	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct			2,700,000.00	0.00	Pending Impl ementation					2021-07-01		2021-07-06								2021-08-10		2022-02-06	
PH-DOH-227973-GO-DIR / Pr ovision for vaccine #2	IBRD / 92200	Strengthening Emergency C OVID-19 Health Care Respon se	Prior	Direct Selection	Direct			255,012,500.00	135,005,602.50	Signed					2021-02-14	2021-12-09	2021-02-19	2021-12-16							2021-03-26	2022-01-14	2021-09-22	
PH-DOH-227972-GO-DIR / Pr ovision for vaccine #1	IBRD / 92200	Strengthening Emergency C OVID-19 Health Care Respon se	Prior	Direct Selection	Direct			214,987,500.00	352,799,000.00	Signed					2021-02-14	2021-04-08	2021-02-19	2021-04-08							2021-03-26	2021-03-06	2021-09-22	
PH-DOH-217206-GO-RFQ / S upply, Delivery and Installati on of 40 Foot Container Mobil e Triage and Holding Area (for r Arriving Airport Passengers with Suspected Infectious Dis ease)	IBKD / 91020	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions				500,000.00	0.00	Under Imple mentation							2021-01-30	2022-05-20							2021-03-27		2021-09-23	

PH-DOH-258276-GO-RFQ / Pr ocurement of PCR Detection Kit	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,793,664.80	3,817,768.62	Completed					2021-07-17				2021-09-11	2021-11-23	2022-03-10	2021-12-20
PH-DOH-262003-GO-DIR / Pr ocurement of Real Time Poly merase Chain Reaction (RT-P CR) Kits, Consumables and O ther Equipment		Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		14,059,433.12	12,634,490.00	Signed			2021-11-18	2021-01-25	2021-11-23	2021-02-01			2021-12-28	2021-06-02	2022-06-26	
PH-DOH-272785-GO-RFQ / Pr ocurement of Ancillary Equip ment for the Cartridge-Based RT-PCR Machines (Autoclave 50L, Biological Safety Cabine t Class II Type A2 with UPS, B iomedical Refrigerator for Re agents (Cartridges), Biomedi cal Refrigerator for Specimen		Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	320,000.00	255,654.69	Signed					2021-10-06				2021-12-01	2021-12-31	. 2022-05-30	
PH-DOH-287804-GO-RFQ / Pr ocurement of Type 1 Land A mbulance	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	1,200,000.00	984,120.64	Signed					2021-11-15				2022-01-10	2021-12-31	2022-07-09	
PH-DOH-294803-GO-DIR / Pr ocurement of Sodium Chlorid e (Diluents)	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct		936,320.00	386,895.34	Signed			2022-02-21	2022-03-01	2022-02-26	2022-03-31			2022-04-02	2022-09-21	2022-09-29	
PH-DOH-294817-GO-RFQ / Pr ocurement of PCR Detection Kit	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Prior	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,696,432.00	0.00	Canceled					2022-04-12				2022-06-07		2022-12-04	
PH-DOH-302182-GO-RFQ / Pr ocurement of Laptop	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	22,400.00	0.00	Pending Impl ementation					2022-07-22				2022-09-17		2023-03-16	
PH-DOH-311395-GO-RFQ / Pr ocurement of PCR Detection Kit	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	6,696,432.00	0.00	Under Imple mentation					2022-04-12				2022-06-07		2022-12-04	
PH-DOH-320735-GO-DIR / Pr ocurement of Type I and Typ e II Land Ambulances	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct - National		710,000.00	0.00	Pending Impl ementation			2022-10-12		2022-10-24				2022-12-02		2023-05-31	

NON CONSULTING																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalific ation I		Draft Biddi ent / Justi		Specific Pr Notice / I			ocuments a sued	Proposal Si Opening	Jomission /	Bid Evaluat and Recom for A	mendation	Signed C	Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PH-DOH-202904-NC-DIR / Hir ing of 3rd Party Asset Manag ement	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct			40,000.00	0.00	Canceled					2020-11-04		2020-11-09								2020-12-14		2021-06-12	
PH-DOH-202903-NC-DIR / Hir ing of 3rd Party Logistic (3PL)	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct			30,000.00	0.00	Canceled					2020-11-04		2020-11-09								2020-12-14		2021-06-12	
PH-DOH-220889-NC-RFQ / T hird Party Logistics (3PL) Ser vice Provider for the Brokerin g, Hauling and Transporation (Hauling and Delivery) of Wo rld Bank Philippines: COVID-1 9 Emergency Repsonse Proje ct (PCERP) Procurement Equi pment and Commodities	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		440,000.00	432,934.51	Signed							2021-03-06	2021-03-01							2021-05-01	2021-06-30	2021-10-28	

CONSULTING FIRMS																											
Activity Reference No. / Description	oan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference		of Interest		and Draft R r Proposals	Request fo		Opening of Proposals		Evaluation al Pro		Report and otiated	Draft Neg	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PH-DOH-220884-CS-CQS / C onsulting Service for Functio nal Asset Management	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Consultant Qualifi cation Selection	Limited		80,000.00	169,838.64	Signed	2021-01-25	2020-12-21			2021-02-08	2021-04-08							2021-03-10	2021-07-22	2021-04-14	2021-10-18	2021-10-11	
PH-DOH-258279-CS-CQS / T echnical Assistance for the A dministrative, Encoding and Data Processing of Survey For Im for the COVID-19 Vaccine s Procured through Philiper COVID-19 Emergency Respon se Project (PCERP) funded by the World Bank	BRD / 91050	Implementation Managemen t and Monitoring and Evaluat ion	Post	Consultant Qualification Selection	Limited		60,000.00	0.00	Canceled	2021-11-08				2021-11-22								2021-12-22		2022-01-26		2022-07-25	
PH-DOH-294804-CS-CQS / T echnical Assistance for Cond ucting a Mixed-Methods Long itudinal Prospective Study (h ousehold surveys) on Indigen ous Cultural Communities on ous Cultural Communities of ignous Peoples Vaccination Coverage through the Philipp ines COVID-19 Emergency	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Consultant Qualifi cation Selection	Open - National		200,000.00	171,133.67	Signed	2022-01-31	2022-01-31	2022-02-21		2022-04-06	2022-02-16							2022-05-06	2022-04-28	2022-06-10	2022-07-11	2022-12-07	
PH-DOH-294796-CS-CQS / T echnical Assistance for the A dministration, Encoding, and Data Processing of Survey Fo rms for the COVID-19 Vaccin es Procured through the Pines Procured through the Pines Procured (PCERP) funded by World Bank	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implement ation	2022-01-31	2022-01-31	2022-02-21		2022-04-06								2022-05-06		2022-06-10		2022-12-07	
PH-DOH-311210-CS-CQS / T hird Party Audit on Healthcar e Waste Management Compli ance of Selected Healthcare Facilities	BRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Consultant Qualifi cation Selection	Limited		120,000.00	0.00	Under Implement ation	2022-08-24	2022-09-23			2022-09-07								2022-10-07		2022-11-11		2023-05-10	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of R	teference	Invitation t	o Identifie Consultant	Draft Nego ra	tiated Cont	Signed C		Contract Com	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned .	Actual

PH-DOH-186013-CS-INDV / H iring Of Procurement Speciali st For The Worldbank (Philipp ines Covid-19 Emergency Re sponse Project)	IBRD / 91050	Implementation Managemen t and Monitoring and Evaluat ion	Post	Individual Consult ant Selection	Direct	21,286.18	22,317.58	Signed	2020-07-29	2020-07-23	2020-08-08	2020-08-06	2020-08-29	2020-08-31	2020-10-03	2020-11-03	2021-04-01	
PH-DOH-202908-CS-INDV / H iring of Legal Consultant for Bureau of Quarantine for the World Bank (Philippine COIV D-19 Emergency Response P roject)	IBRD / 91050	Implementation Managemen t and Monitoring and Evaluat ion	Post	Individual Consult ant Selection	Direct	5,400.00	0.00	Canceled	2020-11-04		2020-11-14		2020-12-05		2021-01-09		2021-07-08	
PH-DOH-245126-CS-INDV / H iring of Procurement Speciali st For The World Bank (Philip pines Covid-19 Emergency R esponse Project) 2021	IBRD / 91050	Implementation Managemen t and Monitoring and Evaluat ion	Post	Individual Consult ant Selection	Direct	16,915.88	16,158.38	Signed	2020-12-11	2020-12-11	2021-01-06	2021-01-06	2021-01-25	2021-01-12	2021-02-09	2021-02-09	2021-08-08	
PH-DOH-294799-CS-INDV / H iring of Procurement Speciali st	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Individual Consult ant Selection	Direct	20,000.00	17,880.63	Signed	2022-02-07	2022-02-07	2022-02-17	2022-02-25	2022-03-10	2022-03-24	2022-04-14	2022-06-16	2022-10-11	
PH-DOH-302819-CS-CDS / C onsulting Service for Functio nal Asset Management	IBRD / 91050	Strengthening Emergency C OVID-19 Health Care Respon se	Post	Direct Selection	Direct	160,000.00	0.00	Under Implement ation	2022-07-18	2022-08-23	2022-07-28				2022-10-01		2023-03-30	