

Public Disclosure Authorized

PROCUREMENT PLAN (Mandatory Requirements)

Project information: Country: Bangladesh

Project Name: Bangladesh Sustainable Coastal
and Marine Fisheries Project

P-number: P161568

Project Implementation agency: Department of Fisheries (DoF)

Social Development Foundation (SDF)

Period covered by this Procurement Plan: Entire Project Period

Preamble

In accordance with paragraph 5.9 of the World Bank Procurement Regulations for IPF Borrowers, July 2016, revised November 2017 (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to record all procurement actions for the Project, including preparing, updating and clearing its Procurement Plan, and seeking and receiving the Bank’s review and No-objection to procurement actions as required.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: The Bank’s Standard Procurement Documents (SPDs) shall be used for goods, works and non-consulting services where international competition is required and for all consulting services, including their respective forms of contract.

National Procurement Arrangements: In accordance with paragraph 5.3 of the World Bank Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply.

Public Disclosure Authorized

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act 2006 and the Public Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- i. Lottery in award of contracts shall not be allowed;
- ii. Bidders' qualification[s]/experience requirement[s] shall be mandatory;
- iii. Bids shall not be rejected based on percentage above or below the estimated cost;
- iv. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
- v. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers: accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- vi. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

As per paragraph 5.4 of the Procurement Regulations, the "*Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework*" as attached to this document shall form part of the Model Bidding Documents.

Leased Assets: Not Applicable.

Procurement of Second Hand Goods: Not Applicable.

Domestic preference: as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**) as follows:

Goods: Applicable;

Works: Not applicable.

Hands-on Expanded Implementation Support (HEIS): Not Applicable.

Bank's Procurement Prior Review Thresholds: contracts at or above the thresholds set out in table 1 below are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consulting services: firms	0.5	1	2	4
Consulting services: Individual	0.2	0.3	0.4	0.5

Notes:

1. These thresholds apply to all procurement activities regardless of their procurement/selection methods. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds. Consultant services covers a range of services that are of an advisory or professional nature.
2. In addition to the provisions of Table 1 above, and irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
 - (a) procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulations;
 - (b) competitive dialogue;
 - (c) sustainable procurement;
 - (d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations; and
 - (e) best and final offer.

3. The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract or the package -when the selection document contains more than one lot/slice- , including all taxes and duties payable under the contract.

Bid/ Proposal Evaluation Committee for DoF: An international procurement and an international technical consultant will be included in the bid/ proposal evaluation committee for evaluation of the high value international contracts. In addition, the local procurement consultant will be a mandatory member of all the bid/ proposal evaluation committee(s).

Fraud and Corruption (F&C) Checklist: Fraud and Corruption (F&C) checklist, as developed and provided by the Bank, shall be properly filled in during the evaluation and be attached with the evaluation report in case of contracts following national competitive procurement and request for quotations.

Attachment 1

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

¹[Drafting note: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

Date: _____

Invitation of Bids/Proposals
No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit

²*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

from a Bank-financed contract, financially or in any other manner;³ (ii) to be a nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Proposer/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:

Title of the person signing the Letter: _____

PROCUREMENT PLAN Bangladesh : Bangladesh Sustainable Coastal and Marine Fisheries

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-08-07
 Project ID: P161568 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-23
 Project Name: Bangladesh Sustainable Coastal and Marine Fisheries GPN Date: 2019-01-07
 Loan / Credit No: IDA / V0770, IDA / 63260
 Executing Agency(ies) Department of Fisheries

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WD6-8 / Rehabilitation of canals including design and supervision for scaling-up cluster farming-260 ha	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,397,878.58	0.00	Cancelled						2020-12-20		2020-12-25			2021-02-05		2021-03-07		2021-04-11		2021-10-08
WD11 / Establishment of SPF BTS Blood Management Center (BMC)	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,500,000.00	0.00	Pending Implementation						2020-12-31		2021-01-05			2021-02-16		2021-03-18		2021-04-22		2021-10-19
WD12 / Repair and Maintenance of DoF and Project Command Offices	IDA / 63260	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope				11,826.00	11,771.11	Completed								2019-05-17	2019-05-22					2019-06-05	2019-05-28		2019-06-25
WD2-1 / Establishment/Construction of 15 Nos. new Marine Fisheries Surveillance Checkposts (MFSC)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Prior	Request for Bids	Open - National	Single Stage - One Envelope				9,000,000.00	0.00	Pending Implementation						2021-08-01		2021-08-02			2021-09-13		2021-10-13		2021-11-17		2022-11-17
WD7 / Construction of 3 Nos Fish Health Diagnostic Labs (FHDL)	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				937,504.43	0.00	Pending Implementation						2021-10-28		2021-11-02			2021-12-14		2022-01-13		2022-02-17		2023-02-17
WD8 / Construction of 4 Nos. Fish Quarantine Labs (FQL) including 1 No. Reference Lab.	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				977,993.52	0.00	Pending Implementation						2021-11-10		2021-11-15			2021-12-27		2022-01-26		2022-03-02		2023-03-02
WD9 / Renovation and modernization of PCR Labs (3 nos)	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				750,005.91	0.00	Pending Implementation						2021-11-17		2021-11-22			2022-01-03		2022-02-02		2022-03-09		2023-03-09
WD5 / Construction and rehabilitation of 16 FLS/ FLC/ Fish markets with rehabilitation of adjacent Fish Markets.	IDA / 63260	Improving Infrastructure and Production Practices	Prior	Request for Bids	Open - International	Single Stage - One Envelope				23,555,920.82	0.00	Pending Implementation						2021-10-02		2021-10-07			2021-11-18		2022-01-02		2022-02-06		2023-06-30
WD4 / Rehabilitation & modernization of existing BFDC Fish harbor & FLC/ wholesale fish market at Chittagong	IDA / 63260	Improving Infrastructure and Production Practices	Prior	Request for Bids	Open - International	Single Stage - One Envelope				6,636,059.41	0.00	Pending Implementation						2021-10-22		2021-10-27			2021-12-08		2022-01-27		2022-02-17		2023-06-30
WD10 / Sea Bass/ mullet development and demonstration (D&D) centre.	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				413,877.92	0.00	Pending Implementation						2022-01-19		2022-01-24			2022-03-07		2022-04-06		2022-05-11		2022-11-07
WD3-1 / Construction, setting and operationalize of 12 MFSC Pontoon	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,600,004.73	0.00	Pending Implementation						2022-08-02		2022-08-07			2022-09-18		2022-10-18		2022-11-22		2023-05-21
WD6-1 / Rehabilitation of canals including design and supervision for scaling-up cluster farming-240 ha	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,982,652.60	0.00	Cancelled						2021-08-19		2021-08-24			2021-10-05		2021-11-04		2021-12-09		2022-06-07
WD1001 / Rehabilitation of canals including design and supervision for scaling-up cluster farming (District: Khulna & Bagerhat)	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids						3,541,723.28	0.00	Under Implementation						2021-11-15	2021-12-19	2021-11-15			2021-12-20		2022-01-19		2022-02-23		2022-05-24
WD1002 / Rehabilitation of canals including design and supervision for scaling-up cluster farming (District: Sakhira)	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,754,534.18	0.00	Under Implementation						2021-11-15	2021-12-20	2021-11-15			2021-12-20		2022-01-19		2022-02-23		2022-05-24
WD13 / Construction of One Reference Fish Quarantine Laboratory (RFQL) and Joint Management Center (JMC) office space at Marine Fisheries Surveillance Check Post Building Complex, Patenga, Chattogram	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				432,699.14	0.00	Pending Implementation						2022-01-16		2022-01-16			2022-02-15		2022-03-01		2022-04-05		2022-11-30

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DOF/PPF/CD4 / Office refurbishing	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,625.00	6,997.92	Completed								2017-08-28	2018-09-16					2017-10-07	2018-09-26	2017-12-06	2018-11-27	
DOF/PPF/CD6 / Supply of Desktop Computer, Printer and UPS: 2 Sets	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,750.00	4,724.46	Completed								2017-08-22	2018-05-13					2017-10-01	2018-05-22	2017-11-30	2018-05-23	

DOF/PPF/CD1 / Office Supplies and Consumables	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																2017-08-29	2018-09-30						2017-10-08	2018-10-10	2017-12-07	2018-11-27																		
DOF/PPF/CD3 / Supply of computer accessories	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																										2017-11-19	2018-08-26	2018-01-18	2018-08-28															
DOF/PPF/CD5 / Digital/Video Camera	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																											2018-02-04	2018-06-21	2018-02-28	2018-06-24														
DOF/PPF/CD11 / Supply and installation of Air Conditioner (split type, 4 nos)	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																											2018-01-02	2018-04-15																
DOF/PPF/CD13 / Office Furniture	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																											2018-01-27	2018-06-14	2018-02-26	2018-06-28														
CD7-1 / Supply of Patrol Boat (surveillance) Vessel for MFSC- 8 nos.	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Prior	Request for Bids	Open - International	Single Stage - One Envelope																	2020-09-15	2020-09-26	2020-09-20	2020-12-17							2020-11-01	2021-01-07	2020-12-01	2021-06-16	2021-01-05	2021-07-01	2021-07-04											
CD11 / Supply of Chemicals & Reagents for Fish Health Diagnostic & Fish Quarantine Labs	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope																	2021-06-10	2021-06-15									2021-07-27	2021-08-26	2021-09-30		2022-03-29													
CD12 / Supply of furniture & fixtures: FHDs (3 nos.) and FQLs (4 nos.)	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope																	2021-06-24	2021-06-29									2021-08-10	2021-09-09	2021-10-14		2022-04-12													
CD13 / Supply of Laboratory Equipment and Material for FHDs (3 nos.) and FQLs (4 nos.)	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - International	Single Stage - One Envelope																	2021-06-30	2021-07-05									2021-08-16	2021-09-15	2021-10-20		2022-04-18													
CD15 / Procurement of Digital refractometer and digital pH meter with Thermometer for Ispacila Team	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope																	2020-01-01	2019-11-20	2020-01-06									2020-02-17	2020-02-19	2020-03-18	2020-03-02	2020-04-22	2020-03-24	2020-10-19	2020-04-30									
CD16 / Procurement of Computer / Laptop, Printer (mono laser), Printer (color), Computer software, Photocopier, Scanner	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope																	2019-02-12	2019-04-24	2019-02-17									2019-03-03	2019-05-12	2019-03-18	2019-05-22	2019-04-22	2019-05-29	2019-05-22	2019-05-22	2019-06-12								
CD17 / Supply of furniture & fixtures (PMU, 3 regional offices)	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope																	2019-02-20	2019-04-11	2019-02-25									2019-03-18	2019-05-02	2019-04-07	2019-05-22	2019-05-12	2019-06-11	2019-06-20										
CD18 / Supply of Air-cooler (20 units) and Refrigerators for PMU	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope																	2019-02-27	2019-04-07	2019-03-04									2019-03-21	2019-05-02	2019-04-05	2019-05-22	2019-05-10	2019-05-29	2019-06-09	2019-06-20									
CD9 / Supply of furniture & fixtures (MFSC)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope																	2021-01-14	2021-01-19										2021-03-02	2021-04-01	2021-05-06		2021-11-02												
DOF/PPF/CD7-1 / Procurement of photocopier machine	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2019-03-03	2018-08-06			2019-03-31	2018-08-16	2019-04-14	2018-08-29							
DOF/PPF/CD7-2 / supply and installation of one photocopier machine	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2019-03-03	2018-05-09			2019-03-30	2018-05-23	2019-04-13	2018-06-06							
DOF/PPF/CD8 / supply of two(2) fax machine	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2019-03-03	2018-07-10			2019-04-01	2018-07-19	2019-04-15	2018-07-31							
DOF/PPF/CD9 / Supply of three(3) scanner	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2019-03-03	2018-07-22			2019-04-14	2018-08-01	2019-04-28	2018-08-15							
DOF/PPF/CD10 / supply of two(2) multimedia projector	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2019-03-03	2018-06-07			2019-04-14	2018-06-14	2019-04-28	2018-06-30							
DOF/PPF/CD14 / procurement of scientific book	IDA / V0770	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																														2019-03-03	2018-12-12			2019-04-05	2018-12-20	2019-04-19	2018-12-31							
DOF/PPF/GD7 / Procurement of Photocopier Machine, Fax Machine, Scanner and Multimedia Projector with screen	IDA / V0770	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope																																2017-12-21	2017-12-26	2018-01-15		2018-01-29	2018-02-15		2018-02-28					
CD32 / Procurement of Miscellaneous office Equipment and Materials	IDA / 63260	Project Management and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope																															2019-05-17	2019-05-22			2019-06-12	2019-05-29	2019-06-27	2019-05-29						
CD26 / Development of Printed materials (Notebook, Brochure)	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope																																2020-01-28	2019-06-02	2020-02-12			2020-03-04	2019-06-23	2020-04-03	2019-06-27	2020-05-01	2019-06-27	2020-08-29	2019-07-11
CD19 / Supply of plotter/ Map printer	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope																																2020-04-16	2020-03-19	2020-04-21			2020-05-08	2020-06-11	2020-05-18	2020-09-01	2020-06-22	2020-09-20	2020-10-20	
GDB / Supply of mobile tabs including internet for fish landing data collection	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope																																2020-03-30	2020-03-19	2020-04-04			2020-05-16	2020-06-11	2020-06-15	2020-07-23	2020-07-20	2020-08-20	2021-01-16	

CD21 / Development & supply of printed electronic communication materials for behaviour changes of stakeholders / Awareness raising programme including Audio, Video, Film production (TV spots/ TV filler etc)	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		141,901.00	0.00	Pending Implementation			2021-03-30	2021-04-04		2021-04-25	2021-05-25	2021-06-29		2023-03-14				
CD14 / Procurement of Digital photo camera, digital video camera multimedia projector with screen	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		88,096.87	0.00	Canceled			2019-10-30	2019-11-19	2019-11-09		2019-11-30	2019-12-30	2020-01-27	2020-03-17				
CD 14 / Procurement of Digital photo camera digital video camera multimedia projector with screen printer photocopier scanner and laptop & desktop computer	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		88,096.87	69,654.42	Signed			2020-03-31	2020-03-19	2020-04-10		2020-05-08	2020-06-11	2020-06-07	2020-07-26	2020-07-12	2020-09-01	2020-08-21	
GD2 / Supply and installation of VMS including Transponders and relevant Hardwares and Softwares	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,024,004.92	0.00	Canceled			2020-01-15	2019-11-21	2020-01-20	2019-12-16		2020-03-02	2020-04-01	2020-05-06		2020-11-02		
GD42 / Supply and Installation of Server, Scanner, Desktop Computer, Tablet PC, Multimedia Projector, router, Switch, and cloud support, electric equipment related to H/W and developing Network & using miscellaneous accessories including training	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		366,603.60	0.00	Canceled			2020-11-12	2020-10-12	2020-11-17		2020-12-17	2020-11-19	2021-01-16	2021-01-06	2021-02-27		2021-08-26	
CD 43-2 / Supply and installation of VMS related Hardware and Software	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - International	Single Stage - One Envelope		392,655.77	321,302.67	Signed			2020-10-07	2020-10-07	2020-10-08	2020-12-07		2020-11-27	2021-01-07	2021-01-26	2021-07-04	2021-03-02	2021-11-08	2021-06-30
CD4 / Supply of scientific equipment for RV Meen Shandham	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		399,995.27	0.00	Canceled			2020-12-08	2020-11-10	2020-12-13		2021-01-12	2020-12-15	2021-02-11	2021-01-04	2021-03-18		2021-09-14	
CD25(iii) / Procurement of Assets for BFRi - AC for breeding operations.	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,547.53	3,529.83	Under Implementation						2021-06-05	2021-01-14			2021-07-31		2022-01-27		
CD25(iii) / Procurement of Assets for BFRi - Digital camera, multimedia projector, GPS, computer /laptop, computer software	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,912.52	5,871.26	Under Implementation						2021-06-05	2021-01-13			2021-07-31		2022-01-27		
CD1 / Supply of scientific equipment (VSA, Spectrophotometer, benthoprobe, HPLC, membrane filter etc. for MFCMO)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		173,000.97	0.00	Pending Implementation			2021-12-29	2022-01-03		2022-01-24	2022-02-23		2022-03-30		2022-09-26			
GD5 / Supply of bicycle for MFA - DoF-75 & Extension Agent-Cluster Mgmt-100	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		24,832.68	0.00	Pending Implementation			2021-12-27	2022-01-01		2022-01-22	2022-02-21		2022-03-28		2022-07-26			
CD20 / Preparation, printing and supply of fishers' ID card (150,000) and smart card pilot	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		768,630.42	0.00	Pending Implementation			2021-09-30	2021-10-05		2021-11-16	2021-12-16		2022-01-20		2022-07-19			
CD44 / Supply of scientific equipment for RV Meen Shandham	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		399,995.27	0.00	Canceled			2021-01-11	2021-01-08	2021-01-16		2021-02-06	2021-02-04	2021-02-27	2021-02-18	2021-04-03		2021-09-30	
GD45 / Supply and Installation of Server, Scanner, Desktop Computer, Tablet PC, Multimedia Projector, router, Switch, and cloud support, electric equipment related to H/W and developing Network & using miscellaneous accessories including training	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		366,603.60	360,958.03	Signed			2021-01-11	2021-01-28	2021-01-16		2021-02-06	2021-02-25	2021-02-27	2021-05-27	2021-04-03	2021-06-10	2021-09-30	
CD49 / Supply of scientific equipment for RV Meen Shandham	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		399,995.27	228,527.66	Signed			2021-04-01	2021-03-01	2021-04-06		2021-04-27	2021-03-16	2021-05-18	2021-04-13	2021-06-22	2021-05-02	2021-12-19	
CD25(ii) / Procurement of Assets for BFRi - Scientific equipment for breeding and mariculture operation	IDA / 63260	Improving Infrastructure and Production Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		295,648.00	0.00	Pending Implementation			2021-06-06	2021-06-11		2021-07-16	2021-08-15		2021-09-26		2022-03-25			
CD6-1 / Supply and installation of AIS in 1500 Artisanal Boats	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,035,000.00	0.00	Canceled			2021-05-31	2021-06-05		2021-07-17	2021-09-15		2021-11-10		2023-06-30			
CD 43-1 / Supply, installation and Commissioning of Marine Transmission Unit (MTU) for Vessel Monitoring System (VMS)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - International	Single Stage - One Envelope		101,500.00	0.00	Canceled			2021-04-30	2021-05-04		2021-06-23	2021-08-22		2021-09-26		2022-03-25			
CD 6-1 / Supply and installation of AIS in 1500 Artisanal Boats	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,900,000.00	0.00	Under Implementation			2021-09-09	2021-11-21	2021-09-14		2021-10-26	2021-11-25		2021-12-30		2022-06-28		
CD6-2 / Supply and installation of GSM in 8500 Artisanal Boats	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,998,439.09	0.00	Under Implementation			2021-11-21	2021-11-16	2021-11-21		2021-12-26	2022-01-23		2022-02-27		2023-06-30		

CD43-1 / Supply, Installation and Commissioning of Marine Transmission Unit (MTU) for Vessel Monitoring System (VMS)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - International	Single Stage - One Envelope		295,627.08	0.00	Under Implementation						2021-12-23	2021-12-30	2021-12-27	2022-01-10			2022-02-15		2022-04-16		2022-05-21		2023-06-30
--	-------------	--	------	------------------	----------------------	-----------------------------	--	------------	------	----------------------	--	--	--	--	--	------------	------------	------------	------------	--	--	------------	--	------------	--	------------	--	------------

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NCS7 / Baseline Survey, Mid-term Evaluation and Impact Assessment	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		161,767.14	0.00	Cancelled						2019-03-10	2020-02-25	2019-03-15				2019-04-05	2020-03-23	2019-05-05		2019-06-09		2023-06-30		
DOF/PPF/CD2 / Vehicle Hire	IDA / V0770	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		17,500.00	0.00	Cancelled						2017-08-22		2017-08-27				2017-09-16		2017-09-30		2017-10-21		2018-02-28		
RD-DOF-101957-NC-RFB / Development of printed & electronic communication materials for behavioral changes of stakeholders & awareness raising program including Audio, Video, film production(TV spot/ TV filler etc)	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		236,501.67	0.00	Cancelled						2019-10-01		2019-10-06				2019-11-17		2019-12-17		2020-01-21		2023-01-25		
NCS6 / Communication outreach/ Awareness/ Citizen's Engagement Platform/ Website development and operation (firm)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		193,079.96	0.00	Pending Implementation						2021-07-29		2021-08-03				2021-09-14		2021-10-14		2021-11-18		2023-10-19		
NCS9 / Shrimp cluster mobilization including farmer database & ID cards & integrated e-traceability system design and deployment and related business plan development	IDA / 63260	Improving Infrastructure and Production Practices	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,037,556.46	3,494,434.60	Signed						2021-05-05	2021-03-18	2021-05-10	2021-05-19			2021-06-29	2021-06-13	2021-08-08	2021-09-14	2021-08-29	2021-11-07	2024-10-28		
NCS10 / Internet Connectivity for PMU, Field Offices, EA & Observers)	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		63,863.00	39,214.52	Signed						2020-03-31	2020-03-25	2020-04-05				2020-05-17	2020-06-11	2020-06-16	2020-07-23	2020-07-28	2020-09-01	2023-06-30		
NCS13 / Baseline Survey, Mid-term Evaluation and Impact Assessment	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		161,767.14	124,667.80	Signed						2020-09-07	2020-09-06	2020-09-08				2020-09-29	2020-09-28	2020-10-29	2020-11-22	2020-12-03	2020-12-22	2023-06-30		
NCS2 / Hiring/ leasing vehicles	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,768,429.39	0.00	Cancelled						2019-03-03		2019-03-08				2019-04-05		2019-04-15		2019-05-20		2023-06-28		
NCS18 / Arrange basic & advance ICT Training (Approve by DoF) on software, hardware and network.	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,650.17	0.00	Pending Implementation						2021-05-11		2021-05-16				2021-06-15		2021-07-15		2021-08-19		2022-02-15		
NCS11 / Development of printed & electronic communication materials for behavioral changes of stakeholders & awareness raising program including Audio, Video, Film production (TV spot/ TV filler, etc.)	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		236,501.67	184,360.96	Signed						2021-03-04	2021-02-07	2021-03-09				2021-04-20	2021-04-01	2021-05-20	2021-06-23	2021-06-24	2021-06-30	2023-06-30		
NCS14 / Hiring of Transport Services for Carrying Fish (Name of District: Bagerhat)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Cancelled								2021-09-04							2021-10-26		2022-03-25			
NCS15 / Hiring of Transport Services for Carrying Fish (Name of District: Barguna)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Cancelled								2021-09-04							2021-10-26		2022-03-25			
NCS16 / Hiring of Transport Services for Carrying Fish (Name of District: Khulna)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Cancelled								2021-09-04							2021-10-26		2022-03-25			
NCS17 / Hiring of Transport Services for Carrying Fish (Name of District: Progot)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,910.00	0.00	Cancelled								2021-09-04							2021-10-26		2022-03-25			
NCS12 / Vehicle (6+1 Passenger) Rental Services for Three Divisional Offices (Chattogram, Barisal and Khulna) for Department of Fisheries under Covid-19 Situation	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,611.47	0.00	Pending Implementation								2021-09-06							2021-11-01		2022-03-31			
NCS4 / Selection of consultants for FPB assessment (input to M&E Workshops)-International	IDA / 63260	Project Management and Monitoring	Post	Request for Bids	Open - International	Single Stage - One Envelope		119,989.12	0.00	Pending Implementation						2022-03-10		2022-03-15				2022-04-26		2022-05-26		2022-06-30		2022-12-27		
NCS1 / Conducting acoustic survey by an international organization	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,725,622.59	0.00	Pending Implementation						2021-10-25		2021-10-30				2021-12-11		2022-01-10		2022-02-14		2022-08-13		
NCS 2 / Hiring/ leasing vehicles	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,768,429.39	0.00	Cancelled						2021-05-25	2021-06-01	2021-05-30				2021-06-27	2021-09-29	2021-07-27	2021-11-18	2021-09-07		2023-06-30		

NCS25 / Preparation of Fishers' Registration Database and Printing and Supply of Machine Readable Fishers' Identity Cards (up to 100,000 Nos.) Including Piloting of Smart Cards (10,000 Nos.)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		768,630.42	0.00	Under Implementation								2021-10-21	2021-10-18	2021-10-21							2021-11-24		2021-12-22		2022-01-26		2023-06-30
NCS 2 / Hiring/ leasing vehicles	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,768,429.39	0.00	Under Implementation								2021-11-28	2021-12-23	2021-12-03							2021-12-24		2022-01-14		2022-02-18		2023-02-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
SD6 / Selection of consultancy for engineering design & supervision	IDA / 63260	Improving Infrastructure and Production Practices	Prior	Quality And Cost-Based Selection	Open - International		1,821,062.84	1,779,462.97	Signed	2019-04-10	2020-01-12	2019-05-01	2020-02-09	2019-06-14	2020-10-22					2019-07-26	2021-01-10	2019-08-25	2021-03-30	2019-09-29	2021-07-12	2019-11-03	2021-08-05		2023-05-26				
SD8 / Selection of consulting firm for investment promotion campaign for fish and fishery products	IDA / 63260	Improving Infrastructure and Production Practices	Post	Quality And Cost-Based Selection	Open - International		706,193.98	773,670.96	Signed	2019-09-05	2019-09-22	2019-09-26	2020-02-10	2019-11-09	2020-10-07					2019-12-21	2020-12-09	2020-01-20	2021-01-14	2020-02-24	2021-02-04	2020-03-30	2021-03-22		2021-03-30				
SD12 / Selection of Project Management Consultant	IDA / 63260	Project Management and Monitoring	Prior	Quality And Cost-Based Selection	Open - International		1,383,156.35	1,575,370.01	Signed	2019-02-17	2019-05-13	2019-03-10	2019-06-26	2019-04-23	2020-06-15					2019-06-04	2020-08-27	2019-07-04	2021-01-03	2019-08-08	2021-04-22	2019-09-12	2021-05-27		2022-09-16				
SD13 / Value Chain Mapping and business opportunity identification	IDA / 63260	Improving Infrastructure and Production Practices	Post	Quality And Cost-Based Selection	Open - National		312,418.70	0.00	Pending Implementation	2021-01-10		2021-01-31		2021-03-16					2021-04-13		2021-05-13		2021-06-17		2021-07-22		2022-07-22						
DOF/PPF/SD13 / Feasibility study of BSCMF	IDA / V0770	Project Management and Monitoring	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Cancelled	2017-10-28		2017-11-18		2018-01-01									2018-01-31		2018-03-14		2018-09-10						
DOF/PPF/SD15 / Institutional study	IDA / V0770	Project Management and Monitoring	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Cancelled	2017-08-13		2017-08-29		2017-09-26									2017-10-17		2017-11-14		2018-01-13						
DOF/PPF/SD12 / Study on Fishers' Livelihood	IDA / V0770	Project Management and Monitoring	Post	Consultant Qualification Selection	Open - National		187,500.00	0.00	Cancelled	2017-08-13		2017-08-29		2017-09-26									2017-10-17		2017-11-14		2018-02-28						
SD17 / Shrimp cluster mobilization including farmer database and ID cards, integrated e-traceability system design and deployment, and related business plan development	IDA / 63260	Project Management and Monitoring	Prior	Quality And Cost-Based Selection	Open - International		4,037,556.46	0.00	Cancelled	2019-10-30		2019-12-11		2020-01-24						2020-03-06		2020-03-21		2020-04-25		2020-05-23		2023-06-30					
SD14 / Fishing boats & gears data base update (2 times: 3rd + 5th yr)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Quality And Cost-Based Selection	Open - National		173,060.10	0.00	Cancelled	2020-11-15		2020-12-06		2021-01-19						2021-02-16		2021-03-18		2021-04-22		2021-05-27		2022-05-27					
SD1 / Design of an online electronic registration and licensing system	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Quality And Cost-Based Selection	Open - International		202,752.88	0.00	Cancelled	2020-10-25		2020-11-04		2020-12-18						2021-01-29		2021-02-28		2021-04-04		2021-05-09		2022-05-09					
SD18 / selection of firm for audit	IDA / 63260	Project Management and Monitoring	Post	Quality And Cost-Based Selection	Open - National		141,711.80	0.00	Cancelled	2020-08-12		2020-09-02		2020-10-16						2020-11-13		2020-12-13		2021-01-17		2021-02-21		2024-02-26					
SD3 / Capacity Enhancement and long term Quality assurance for stock assessment & survey	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Prior	Quality And Cost-Based Selection	Open - International		1,011,044.63	0.00	Cancelled	2020-02-10		2020-03-02		2020-04-30						2020-06-11		2020-07-16		2020-08-29		2020-10-03		2023-06-30					
SD47 / Selection of Consultant for Fishery Information Management System	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Consultant Qualification Selection	Open - National		118,250.83	0.00	Pending Implementation	2021-08-16		2021-09-06		2021-10-20									2021-11-19		2021-12-24		2023-06-30						
SD48 / Selection of Consultant for Audit	IDA / 63260	Project Management and Monitoring	Post	Consultant Qualification Selection	Open - National		141,711.80	58,275.04	Signed	2021-01-31	2021-05-01	2021-02-21		2021-04-06	2021-06-30								2021-05-06	2021-08-18	2021-06-10	2021-09-08		2023-06-30					
SD4 / Design and Establishment of DoF Grievance redress mechanism (GMR) for conflict resolution (for the DoF as institution).	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Quality Based Selection	Open - International		122,626.11	0.00	Pending Implementation	2022-02-09		2022-03-02		2022-04-15						2022-05-27		2022-06-26		2022-07-26		2022-08-30		2023-06-30					
SD 14 / Fishing Boats and Gears Database Update (2 Times: 3rd Year+5th Year)	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	Consultant Qualification Selection	Open - National		173,060.10	0.00	Pending Implementation	2022-02-01		2022-02-22		2022-04-07									2022-05-07		2022-06-18		2023-06-30						
SD15 / Baseline Survey Boat registration campaign	IDA / 63260	Project Management and Monitoring	Prior	Quality And Cost-Based Selection	Open - International		954,284.23	0.00	Pending Implementation	2021-07-01		2021-07-11		2021-08-24						2021-10-05		2021-11-04		2021-12-09		2022-01-13		2023-01-28					
SD10 / Selection of consulting firm for designing, consultations, and testing a mechanism for access to finance to producers	IDA / 63260	Improving Infrastructure and Production Practices	Prior	Quality And Cost-Based Selection	Open - International		841,685.78	0.00	Pending Implementation	2022-03-07		2022-03-28		2022-05-11						2022-06-08		2022-07-08		2022-08-12		2022-09-16		2023-06-30					
SD11 / Selection of consulting firm for development and operationalization of hatchery certification system	IDA / 63260	Improving Infrastructure and Production Practices	Post	Quality And Cost-Based Selection	Open - National		210,722.99	0.00	Pending Implementation	2022-02-15		2022-03-08		2022-04-21						2022-05-19		2022-06-18		2022-07-23		2022-08-27		2023-06-30					
SD9 / Selection of consulting firm for marine spatial planning and stakeholder consultation	IDA / 63260	Improving Infrastructure and Production Practices	Post	Quality And Cost-Based Selection	Open - International		517,465.65	0.00	Pending Implementation	2020-03-10		2020-03-31		2020-05-14						2020-06-25		2020-07-25		2020-08-29		2020-10-03		2023-06-30					

SD51 / Selection of consultancy for design of catch & effort monitoring system and Online Electronic Registration and Licensing system	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Prior	UN Agencies (Direct)	Direct		280,325.43	0.00	Canceled																	2021-04-25			2023-06-30				
SD52 / Capacity Enhancement and long term Quality assurance for stock assessment & survey	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Prior	UN Agencies (Direct)	Direct		1,011,044.63	1,004,372.00	Signed																				2021-07-15	2021-11-11	2023-06-30		
SD 51 / Selection of consultancy for design of catch & effort monitoring system and Online Electronic Registration and Licensing system	IDA / 63260	Enabling Sustainable Fisheries Sector Investments and Growth	Post	UN Agencies (Direct)	Direct		280,325.43	274,950.00	Signed																				2021-04-29	2021-06-13	2023-06-30		
SD 5 / EAs/ SIA preparation	IDA / 63260	Improving Infrastructure and Production Practices	Post	Consultant Qualification Selection	Open - National		193,753.99	219,395.72	Signed	2021-07-22	2021-07-09	2021-08-12					2021-09-25	2021-10-27										2021-10-25	2021-12-14	2021-11-29	2021-12-19	2022-05-28	
SD5 / EAs/ SIA preparation	IDA / 63260	Improving Infrastructure and Production Practices	Post	Quality And Cost-Based Selection	Open - National		193,753.99	0.00	Canceled	2022-03-07	2021-07-09	2022-03-28					2022-05-11												2022-06-08	2022-07-08	2022-08-12	2022-09-16	2023-06-30
SD7 / Salinization mapping, Hydrological survey & canal rehabilitation design for phase-2.	IDA / 63260	Improving Infrastructure and Production Practices	Post	Quality And Cost-Based Selection	Open - International		517,879.53	0.00	Canceled	2021-11-23		2021-12-14					2022-01-27												2022-02-24	2022-03-26	2022-04-30	2022-06-04	2023-06-04

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DOF/PPF/SD7 / Stock Assessment Specialist (1 person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		10,788.00	10,322.12	Completed	2017-08-13	2017-08-13	2017-09-22	2017-11-16	2017-10-13	2017-11-16	2017-11-10	2017-12-12	2018-02-28	2018-02-28
DOF/PPF/SD6 / Financial Management Specialist (1 person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		47,438.00	21,379.74	Completed	2017-08-13	2018-08-13	2017-09-22	2017-11-16	2017-10-13	2017-11-16	2017-11-10	2017-11-19	2018-02-28	2018-11-18
DOF/PPF/SD8 / Environment Specialist (1 Person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		21,563.00	10,634.88	Completed	2017-08-06	2017-08-13	2017-09-15	2017-11-16	2017-10-06	2017-11-16	2017-11-03	2017-11-19	2018-02-27	2018-05-18
DOF/PPF/SD1 / Project Management Consultant (1 person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		56,063.00	27,795.65	Completed	2017-08-13	2017-08-13	2017-09-22	2017-11-16	2017-10-13	2017-11-19	2017-11-10	2017-11-19	2018-02-28	2018-11-18
DOF/PPF/SD2 / DPP Preparation Specialist (1 person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		23,725.00	7,929.70	Completed	2017-08-13	2018-04-16	2017-09-22	2018-04-30	2017-10-13	2018-05-03	2017-11-10	2018-05-03	2018-02-28	2018-07-02
DOF/PPF/SD4 / Monitoring & Evaluation Specialist (1 person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		21,563.00	10,634.88	Completed	2017-08-13	2017-08-13	2017-09-22	2017-11-16	2017-10-13	2017-11-16	2017-11-10	2017-11-19	2018-02-28	2018-05-18
DOF/PPF/SD10 / Stakeholder outreach and Livelihoods Specialist (1 Person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		21,563.00	10,634.88	Completed	2017-08-13	2018-08-13	2017-09-22	2017-11-16	2017-10-13	2017-11-16	2017-11-10	2017-11-19	2018-02-28	2018-05-18
DOF/PPF/SD3 / Procurement Specialist (1 person)	IDA / V0770	Project Management and Monitoring	Prior	Individual Consultant Selection	Open		47,438.00	0.00	Canceled	2017-08-13	2017-09-12	2017-09-29		2017-10-20		2017-11-17		2018-02-28	
SD/DOF-02 / DPP Preparation Specialist for Sustainable Coastal and Marine Fisheries Project	IDA / V0770	Project Management and Monitoring	Post	Direct Selection	Direct		23,725.00	0.00	Canceled	2018-04-30		2018-05-07				2018-05-29		2018-11-25	
DOF/PPF/SD3-1 / Procurement Specialist	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open		47,438.00	0.00	Canceled	2017-11-06		2017-12-25		2018-01-15		2018-02-19		2018-06-19	
SD26 / Project Management Specialist - National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open		266,099.85	283,477.85	Signed	2019-02-17	2019-02-20	2019-03-29	2019-06-13	2019-04-05	2019-06-13	2019-05-03	2019-06-16	2023-06-11	
SD29 / Marine Fisheries Management Specialist - International	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open		354,799.80	400,006.50	Signed	2019-09-17	2020-01-12	2019-11-05	2020-08-18	2019-11-26	2020-09-17	2019-12-31	2020-09-20	2022-01-19	
SD31 / Marine Fisheries Management Expert - National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open		206,962.61	177,790.83	Signed	2019-07-15	2019-09-19	2019-08-19	2020-06-08	2019-08-26	2020-06-08	2019-09-30	2020-10-29	2023-06-11	
SD32 / Training Specialist - National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open		206,962.61	177,644.31	Signed	2019-07-17	2019-09-19	2019-09-04	2020-03-09	2019-09-25	2020-03-15	2019-10-30	2020-03-24	2023-06-21	
SD33 / ICT & MIS Expert - National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open		206,962.61	36,873.78	Terminated	2019-04-04	2019-09-19	2019-05-23	2020-03-15	2019-05-30	2020-03-15	2019-07-04	2020-03-24	2023-03-15	
SD37 / Junior Procurement Consultant - National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open		206,962.61	202,813.56	Completed	2019-02-17	2019-02-20	2019-03-29	2019-06-13	2019-04-05	2019-06-13	2019-05-01	2019-09-09	2023-06-11	2021-09-09
SD39 / Community Development & Mobilization Expert - National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open		206,962.61	212,496.38	Signed	2019-02-17	2019-02-20	2019-03-29	2019-06-26	2019-04-05	2019-06-26	2019-05-03	2019-07-01	2023-06-11	

SD40 / Environment & Social Safeguards Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	124,175.20	73,360.97	Terminated	2019-02-17	2019-02-20	2019-03-29	2019-06-13	2019-04-05	2019-06-13	2019-05-03	2019-07-14	2021-10-19	
SD41 / Communication Specialist – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	124,175.20	133,645.26	Signed	2019-08-01	2019-09-19	2019-09-19	2020-03-09	2019-10-10	2020-03-15	2019-11-14	2020-04-14	2023-06-06	
SD27 / Monitoring and Evaluation (M&E) Specialist – National	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open	206,962.61	152,106.26	Signed	2019-02-27	2019-03-05	2019-04-08	2020-08-31	2019-04-15	2020-09-08	2019-05-13	2020-09-20	2023-06-21	
SD36 / Senior Procurement Consultant – National	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open	236,525.32	228,767.82	Signed	2019-02-20	2019-03-05	2019-04-02	2019-09-17	2019-04-09	2019-10-20	2019-05-07	2019-10-21	2023-06-15	
DOF/PPF/SD9 / Institution and Governance Specialist (1 person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open	21,563.00	0.00	Canceled	2017-08-13	2018-09-27	2017-09-22	2018-11-13	2017-10-13		2017-11-10		2018-03-06	
DOF/PPF/SD5 / Gender Specialist (1 person)	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Open	21,563.00	0.00	Canceled	2017-08-13		2017-09-22		2017-10-13		2017-11-10		2018-02-28	
DOF/PPF/SD11-1 / Community Development and Mobilization Expert	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Limited	6,317.00	5,519.76	Completed	2019-02-25	2018-09-28	2019-03-02	2018-11-13	2019-03-05	2018-11-13	2019-03-19	2018-11-15	2019-05-18	2018-12-31
BD-DOF-102822-CS-INDV / Establishment and Mobilization expert	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Limited	3,790.00	3,563.23	Completed	2019-02-25	2018-11-01	2019-03-04	2018-11-27	2019-03-09	2018-11-27	2019-03-21	2018-12-02	2019-04-20	2018-12-31
BD-DOF-102826-CS-INDV / Financial management system establishment expert	IDA / V0770	Project Management and Monitoring	Post	Individual Consultant Selection	Limited	3,790.00	3,563.23	Completed	2019-02-25	2018-10-18	2019-03-02	2018-11-28	2019-03-09	2018-12-02	2019-03-21	2018-12-02	2019-04-20	2018-12-31
SD38 / Financial Management Expert – National	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open	206,962.61	196,889.86	Signed	2019-03-03	2019-04-06	2019-04-12	2019-09-17	2019-04-19	2019-10-20	2019-05-17	2019-10-21	2023-06-25	
SD21 / Food Safety and HACCP Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	149,007.88	121,711.85	Signed	2020-04-15	2020-11-24	2020-05-11	2021-04-11	2020-06-01	2021-04-11	2020-07-06	2021-05-12	2023-06-21	
SD25 / Coastal Aquaculture Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	206,962.61	129,474.05	Signed	2020-10-08	2020-08-08	2020-11-03	2021-01-27	2020-11-24	2021-01-28	2020-12-29	2021-02-02	2023-06-30	
SD28 / Grievance Redress Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	206,962.61	106,616.31	Signed	2020-06-23	2020-04-12	2020-07-19	2020-06-18	2020-08-09	2020-06-25	2020-09-13	2020-07-27	2023-06-30	
SD44 / Grant Window Manager/ Consultant – International	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open	510,902.73	0.00	Canceled	2019-07-10	2019-04-24	2019-08-28	2019-08-18	2019-09-18		2019-10-23		2022-10-07	
SD35 / International Consultant for SPF	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	141,912.83	0.00	Pending Implementation	2021-06-01		2021-07-20		2021-06-10		2021-09-14		2022-03-13	
SD34 / GIS Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	82,787.41	0.00	Pending Implementation	2021-07-04		2021-08-22		2021-09-12		2021-10-17		2023-06-09	
SD20 / Legal and Policy Support Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	94,612.49	0.00	Pending Implementation	2021-02-23		2021-04-13		2021-05-04		2021-06-08		2023-01-29	
SD46 / Grant Window Manager (International)	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open	340,601.82	559,680.00	Under Review	2020-02-09	2020-04-01	2020-04-05	2020-06-24	2020-04-26	2020-09-07	2020-05-31	2020-09-20	2023-05-16	
SD42 / Gender and Social Development Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	89,683.79	107,435.60	Signed	2020-12-30	2020-04-22	2021-03-05	2021-01-27	2021-03-26	2021-01-28	2021-04-30	2021-01-31	2023-06-19	
SD49 / Environment & Social Safeguard Expert (ESSE)– National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Limited	53,804.13	57,830.66	Signed	2021-01-10	2021-01-14	2021-01-30	2021-05-03	2021-02-20	2021-05-23	2021-03-27	2021-06-09	2022-04-21	
SD50 / ICT & MIS Expert	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Limited	111,747.04	106,845.94	Signed	2021-01-10	2021-01-14	2021-01-30	2021-01-24	2021-02-20	2021-06-01	2021-03-27	2021-06-09	2023-06-30	
SD22 / Value Chain Expert – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	149,007.88	111,253.63	Signed	2021-10-01	2021-01-20	2021-10-27	2021-05-23	2021-11-17	2021-05-23	2021-12-22	2021-06-07	2023-06-30	
SD43 / Climate Change Specialist – National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	103,481.30	0.00	Pending Implementation	2022-01-03		2022-02-23		2022-03-16		2022-04-20		2023-06-30	
SD19 / Legal policy support Expert- international	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open	113,532.63	0.00	Pending Implementation	2021-02-28		2021-04-18		2021-05-09		2021-06-13		2023-06-30	
SD23 / Hatchery Expert (Sea Bass/ mullet)-International	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open	454,142.33	0.00	Under Implementation	2022-02-05	2021-06-07	2022-03-03		2022-03-24		2022-04-28		2023-06-30	
SD24 / Hatchery Expert (SPF BTS and Calda)-International	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Open	454,142.33	0.00	Canceled	2021-08-26	2021-06-22	2021-09-21	2021-11-04	2021-10-12	2022-01-04	2021-11-16		2023-06-30	

SD30 / Stock Assessment & Population Dynamics Specialist - National	IDA / 63260	Project Management and Monitoring	Post	Individual Consultant Selection	Open		206,962.61	0.00	Pending Implementation	2021-12-23		2022-02-01		2022-02-08		2022-03-22		2023-06-30
SD 7 / Salinization mapping, Hydrological survey & canal rehabilitation design for phase-2.	IDA / 63260	Improving Infrastructure and Production Practices	Post	Direct Selection	Direct		517,879.53	579,629.07	Signed	2021-09-01	2021-08-18	2021-09-11	2021-09-08			2021-11-15	2021-11-18	2022-05-14
SD53 / Junior Procurement Consultant-National	IDA / 63260	Project Management and Monitoring	Prior	Individual Consultant Selection	Limited		78,645.79	0.00	Under Implementation	2021-11-15	2021-11-21	2021-12-06	2021-12-12	2021-12-20	2021-12-27	2022-01-03		2023-06-30