

Procurement Plan dated November 2018
MODERNIZATION OF GOVERNMENT SERVICES IN THE REPUBLIC OF MOLDOVA PROJECT

I. General

- 1. Borrower:** REPUBLIC OF MOLDOVA
- 2. Project Name:** MODERNIZATION OF GOVERNMENT SERVICES IN THE REPUBLIC OF MOLDOVA PROJECT
- 3. Loan No.:** 8774-MD
- 4. Credit No.:** 6126-MD
- 5. Project ID No.:** P148537
- 6. Coordination Agency:** State Chancellery
- 7. Project Implementing Unit:** State Chancellery through the e-Governance Agency
- 8. Bank's approval Date of the Procurement Plan**
November 2018

Procurement Notice: July 28, 2017

Period covered by this procurement plan: 2018 - 2023

II. Goods, Works and Non-Consulting Services

1. Prior Review Threshold in US\$

Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the World Bank's 'Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers,' dated January 2011 and revised July 2014 (Procurement Guidelines) - Thresholds for applicable procurement methods are determined by the Bank and agreed with the Borrower based on the assessment of the implementing agency's capacity.

No	Procurement Method	Prior Review Threshold	Comments
Goods and IT Systems			
1.	ICB	>=1 500 000	All Technical Specifications for ICT contracts subject to Prior Review All contracts for digitization of services that have undergone re-engineering and 2 contracts under sub-component 1.3 subject to Prior Review
2.	NCB	All contract subject to post review	All Technical Specifications for ICT contracts subject to Prior Review
3.	Shopping	All contract subject to post review	
4.	Direct Contracting	>=1 500 000	
Works			
5.	ICB	>=5 000 000	
6.	NCB	All contract subject to post review	The World Bank's Standard Bidding Documents (SBDs) for Procurement of Small Works will be used

7.	Shopping	All contract subject to post review	A Shopping procedure may be used for very small value civil works contracts estimated to cost not more than US\$200,000 per contract
8.	Direct Contracting	>=4 000 000	
Non-Consulting Services			
9.	ICB	>=1 500 000	
10.	NCB	All contract subject to post review	
11.	Shopping	All contract subject to post review	
12.	Direct Contracting	>=1 500 000	

2. Prequalification. The Procurement Plan shall indicate which contracts will follow a prequalification procedure in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

N/A

3. Any Other Special Procurement Arrangements:

NCB the procurement procedure to be followed for National Competitive Bidding shall be the Open Bidding Procedure set forth in the Law on Public Procurement No. 131 dated July 3, 2015, as further amended on July 1, 2016, September 23, 2016 and October 3, 2016 (the "PPL").

III. Selection of Consultants

1. Prior Review Threshold

Selection decisions subject to Prior Review by Bank as stated in Appendix I to the World Bank's 'Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers,' dated January 2011 and revised July 2014 (Consultant Guidelines). Thresholds for applicable procurement methods (not limited to the list below) are determined by the Bank and agreed with the Borrower based on the assessment of the implementing agency's capacity:

No	Selection Method	Prior Review Threshold	Comments
1.	QCBS, QBS, FBS, LCS	>=500 000	All ToRs subject to Prior Review
2.	QCBS, QBS, FBS, LCS and CQS	<300 000	All ToRs subject to Prior Review
3.	Single Source Selection (Firms)	>=500 000	Justification letters for all Prior and Post-Review Single source contracts shall be cleared by the Bank
4.	Individual Consultants	>=200 000	All ToRs subject to Prior Review
5	Individual Consultants Sole - Source	>=200 000	Justification letters for all Prior and Post-Review Single source contracts shall be cleared by the Bank

2. Short list comprising entirely of national consultants: For assignments below USD 300,000 per contract a shortlist may comprise only national consultants.

Request for Bids										
Activity Reference No. / Description:	Component	Review Type	Category	Market Approach	Draft Bidding Documents	Specific Procurement Notice	Bid Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
					Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-70929-GO-RFB / Procurement of equipment and furniture for piloting of Unified Centres for Public Services Delivery (CUPS)	Component 1: Administrative Service Modernization	Post	Goods	Open - National	2019/03/10	2019/03/25	2019/05/06	2019/06/05	2019/07/04	2020/01/14
MD-EGA-72417-GO-RFB / Procurement of Updated version of Public Services Portal	Component 2: Digital Platform and Services	Post	Goods	Open - International	2018/11/29	2018/12/01	2019/01/12	2019/02/11	2019/03/12	2021/03/25
MD-EGA-72418-GO-RFB / Procurement of MPay extension	Component 2: Digital Platform and Services	Post	Goods	Open - International	2019/01/29	2019/01/31	2019/03/14	2019/04/13	2019/05/12	2021/05/25

Request for Bids										
Activity Reference No. / Description:	Component	Review Type	Category	Market Approach	Draft Bidding Documents	Specific Procurement Notice	Bid Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
					Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-72420-GO-RFB / Procurement of MNotify	Component 2: Digital Platform and Services	Post	Goods	Open - International	2019/03/29	2019/03/31	2019/05/12	2019/06/11	2019/07/10	2021/07/23
MD-EGA-70967-GO-RFB / Procurement of IS - digitization of services that have undergone re-engineering (5 lots)	Component 2: Digital Platform and Services	Prior	Goods	Open - International	2019/12/10	2020/01/01	2020/02/12	2020/03/13	2020/04/25	2022/11/05
MD-EGA-70937-GO-RFB / Procurement of HW and SW for Unified Call Center	Component 1: Administrative Service Modernization	Prior	Goods	Open - International	2018/10/01	2018/10/24	2018/12/05	2019/01/02	2019/02/14	2020/02/28
MD-EGA-72421-GO-RFB / Procurement of MDelivery	Component 2: Digital Platform and Services	Post	Goods	Open - International	2019/04/29	2019/05/01	2019/06/12	2019/07/12	2019/08/10	2021/08/23

Request for Bids										
Activity Reference No. / Description:	Component	Review Type	Category	Market Approach	Draft Bidding Documents	Specific Procurement Notice	Bid Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
					Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-70947-GO-RFB / Procurement of equipment and furniture for roll-out of Unified Centers for Public Services Delivery (CUPS)	Component 1: Administrative Service Modernization	Prior	Goods	Open - International	2019/09/10	2019/09/25	2019/11/06	2019/12/04	2020/01/16	2022/01/29
MD-EGA-70968-GO-RFB / Procurement of IS - digitization of services that have undergone re-engineering (5 lots)	Component 2: Digital Platform and Services	Prior	Goods	Open - International	2020/08/17	2020/09/08	2020/10/20	2020/11/19	2021/01/01	2023/06/30
MD-EGA-70971-GO-RFB / Procurement of IS - digitization of services that	Component 2: Digital Platform and Services	Prior	Goods	Open - International	2021/04/26	2021/05/18	2021/06/29	2021/07/29	2021/09/10	2023/03/28

Request for Bids										
Activity Reference No. / Description:	Component	Review Type	Category	Market Approach	Draft Bidding Documents	Specific Procurement Notice	Bid Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
					Planned	Planned	Planned	Planned	Planned	Planned
have undergone re-engineering (4 lots)										
MD-EGA-70980-GO-RFB / Procurement of Electronic Authorization Registry Information System (EARIS)	Component 2: Digital Platform and Services	Post	Goods	Open - International	2018/08/06	2018/08/20	2018/10/15	2018/11/14	2018/12/14	2021/10/08
MD-EGA-70985-GO-RFB / Procurement of MCloud hybridization solution	Component 2: Digital Platform and Services	Post	Goods	Open - International	2018/10/15	2018/11/05	2018/12/17	2019/01/16	2019/02/14	2020/08/27
MD-EGA-72413-GO-RFB / Procurement of Front-office digitization to allow users to	Component 2: Digital Platform and Services	Post	Goods	Open - International	2018/09/28	2018/09/30	2018/11/11	2018/12/11	2019/01/09	2021/01/08

Request for Bids										
Activity Reference No. / Description:	Component	Review Type	Category	Market Approach	Draft Bidding Documents	Specific Procurement Notice	Bid Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
					Planned	Planned	Planned	Planned	Planned	Planned
electronically submit, pay and sign requests for services										
MD-EGA-70962-GO-RFB / Procurement of Information Systems - digitization of services that have undergone re-engineering (3 lots)	Component 2: Digital Platform and Services	Prior	Goods	Open - International	2019/04/15	2019/05/07	2019/06/18	2019/07/18	2019/08/30	2022/03/11
MD-EGA-70972-GO-RFB / Procurement of IS - digitization of services that have undergone re-engineering (4 lots)	Component 2: Digital Platform and Services	Prior	Goods	Open - International	2022/01/03	2022/01/25	2022/03/08	2022/04/07	2022/05/20	2023/06/30

Request for Bids										
Activity Reference No. / Description:	Component	Review Type	Category	Market Approach	Draft Bidding Documents	Specific Procurement Notice	Bid Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
					Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-70940-GO-RFB / Procurement of IS for Unified Centers for Public Services Delivery (CUPS)	Component 1: Administrative Service Modernization	Post	Goods	Open - International	2019/03/10	2019/03/26	2019/05/07	2019/06/04	2019/07/03	2020/07/16

Request for Quotations									
Activity Reference No. / Description:	Component	Review Type	Category	Draft Request for Quotations	Receive Quotations	Comparison of Quotations	Notification of Intention of Award	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-70956-NC-RFQ / Procurement of promotion materials	Component 1: Administrative Service Modernization	Post	Non-consulting Services	2018/09/03	2018/09/22	2018/09/29	2018/10/13	2018/10/20	2018/12/19
MD-EGA-70961-NC-RFQ / Procurement of logistic services for workshops	Component 1: Administrative Service Modernization	Post	Non-consulting Services	2018/09/03	2018/09/22	2018/09/29	2018/10/13	2018/10/20	2021/10/16
MD-EGA-70974-GO-RFQ / Procurement of Software	Component 2: Digital Platform and Services	Post	Goods	2018/10/02	2018/10/21	2018/10/28	2018/11/04	2018/11/11	2019/11/11
MD-EGA-70986-GO-RFQ / Procurement of Furniture	Component 4: Project Management	Post	Goods	2018/11/15	2018/12/04	2018/12/11	2018/12/18	2018/12/25	2019/02/23

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)										
Activity Reference No. / Description:	Component	Review Type	Category	Expressio n of Interest	Short List and Draft Request for Proposals	Opening of Technical Proposals / Minutes	Opening of Financial Proposals / Minutes	Combined Evaluatio n Report and Draft Negotiate d Contract	Signed Contract	Contract Completi on
				Planned	Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-72422-CS-FBS / CS for installation and configuration of an open-source e-learning platform and migration of content	Component 2: Digital Platform and Services	Post	Consulta nt Services	2018/12/19	2019/01/10	2019/02/07	2019/03/07	2019/03/14	2019/03/21	2019/12/16
MD-EGA-72426-CS-LCS / Financial Audit	Component 4: Project Management	Post	Consulta nt Services	2018/10/01	2018/10/16	2018/11/13	2018/12/11	2018/12/18	2018/12/25	2023/10/30
MD-EGA-71444-CS-LCS / National Annual Citizen Survey on Public Perception, Uptake and Support of Government Services Modernization and e-	Component 1: Administrati ve Service Modernizatio n	Post	Consulta nt Services	2019/02/12	2019/03/12	2019/04/09	2019/05/14	2019/05/28	2019/05/30	2023/06/30

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)										
Activity Reference No. / Description:	Component	Review Type	Category	Expressio n of Interest	Short List and Draft Request for Proposals	Opening of Technical Proposals / Minutes	Opening of Financial Proposals / Minutes	Combined Evaluatio n Report and Draft Negotiate d Contract	Signed Contract	Contract Completi on
				Planned	Planned	Planned	Planned	Planned	Planned	Planned
Governance Reforms										
MD-EGA-71881-CS-QCBS / Training of Unified Centers for Public Services Delivery (CUPS) and services providers staff	Component 3: Services Delivery Model Implementation	Post	Consulta nt Services	2019/05/14	2019/06/14	2019/07/12	2019/08/25	2019/09/01	2019/09/08	2020/09/07
MD-EGA-71453-CS-QCBS / Comprehensive citizen outreach and awareness campaigns	Component 1: Administrati ve Service Modernizatio n	Prior	Consulta nt Services	2018/09/18	2018/10/24	2018/11/21	2019/01/04	2019/02/01	2019/02/08	2023/06/30

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)										
Activity Reference No. / Description:	Component	Review Type	Category	Expressio n of Interest	Short List and Draft Request for Proposals	Opening of Technical Proposals / Minutes	Opening of Financial Proposals / Minutes	Combined Evaluatio n Report and Draft Negotiate d Contract	Signed Contract	Contract Completi on
				Planned	Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-71527-CS-QCBS / Consulting Services for Quality Assurance and User Acceptance Testing	Component 2: Digital Platform and Services	Post	Consulta nt Services	2019/01/10	2019/02/10	2019/03/10	2019/04/07	2019/04/21	2019/04/28	2023/04/23
MD-EGA-71882-CS-QCBS / CS to assist public services providers in development of Institutional Performance Frameworks and training of managers and staff for effective performance management	Component 3: Services Delivery Model Implementation	Post	Consulta nt Services	2019/03/15	2019/04/15	2019/05/13	2019/06/26	2019/07/03	2019/07/10	2020/07/09

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)										
Activity Reference No. / Description:	Component	Review Type	Category	Expressio n of Interest	Short List and Draft Request for Proposals	Opening of Technical Proposals / Minutes	Opening of Financial Proposals / Minutes	Combined Evaluatio n Report and Draft Negotiate d Contract	Signed Contract	Contract Completi on
				Planned	Planned	Planned	Planned	Planned	Planned	Planned
MD-EGA-71867-CS-QCBS / CS for providing assistance to public services providers in capability management and training	Component 3: Services Delivery Model Implementat ion	Post	Consulta nt Services	2018/11/12	2018/12/13	2019/01/10	2019/02/23	2019/03/02	2019/03/09	2020/03/08
MD-EGA-71869-CS-QCBS / CS for Aligning organizational structures and staffing to the New Model of Services Delivery and Effective management of human resources	Component 3: Services Delivery Model Implementat ion	Post	Consulta nt Services	2019/01/23	2019/02/23	2019/03/23	2019/05/06	2019/05/13	2019/05/20	2020/05/19
MD-EGA-71803-CS-QCBS / Security testing of IT	Component 2: Digital Platform and Services	Post	Consulta nt Services	2018/12/14	2019/01/05	2019/02/02	2019/03/02	2019/03/16	2019/03/23	2023/03/18

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)										
Activity Reference No. / Description:	Component	Review Type	Category	Expressio n of Interest	Short List and Draft Request for Proposals	Opening of Technical Proposals / Minutes	Opening of Financial Proposals / Minutes	Combined Evaluatio n Report and Draft Negotiate d Contract	Signed Contract	Contract Completi on
				Planned	Planned	Planned	Planned	Planned	Planned	Planned
systems developed during the project										
MD-EGA-71314-CS-QCBS / Consulting Services for re-engineering of selected public services	Component 1: Administrative Service Modernization	Prior	Consultant Services	2018/10/15	2018/11/12	2018/12/10	2019/01/23	2019/02/13	2019/03/13	2021/03/10
MD-EGA-71875-CS-QCBS / CS to assist public services providers in managing capacity building	Component 3: Services Delivery Model Implementation	Post	Consultant Services	2019/03/15	2019/04/15	2019/05/13	2019/06/26	2019/07/03	2019/07/10	2020/07/09

Consultant Qualification							
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Short List and Draft Request for Proposals	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned
MD-EGA-71814-CS-CQS / CS to provide Training in cyber security, including development of the e-learning module	Component 2: Digital Platform and Services	Post	Consultant Services	2018/12/19	2019/01/10	2019/03/07	2019/09/03
MD-EGA-71671-CS-CQS / Integration of public services with data exchange and interoperability platform MConnect	Component 2: Digital Platform and Services	Post	Consultant Services	2019/03/29	2019/04/29	2019/06/17	2020/03/13
MD-EGA-71456-CS-CQS / CS for developing the requirements (methodology) for administrative services digitization	Component 2: Digital Platform and Services	Post	Consultant Services	2018/09/14	2018/10/15	2018/12/03	2019/06/01

Consultant Qualification							
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Short List and Draft Request for Proposals	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned
MD-EGA-71799-CS-CQS / Development of public services registry based on the updated version (V2.0) of the servicii.gov.md portal	Component 2: Digital Platform and Services	Post	Consultant Services	2019/05/30	2019/06/21	2019/08/16	2021/02/11
MD-EGA-71440-CS-CQS / CS to provide Leadership training and institutional communication	Component 1: Administrative Service Modernization	Post	Consultant Services	2018/10/24	2018/11/15	2019/01/03	2019/03/24

Individual Consultant Selection								
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Invitation to Identified / Selected Consultant	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned	Planned
MD-EGA-71397-CS-INDV / Individual Consultant to develop Change Management Framework	Component 1: Administrative Service Modernization	Post	Consultant Services	2018/11/28	2018/12/12	2018/12/13	2018/12/22	2019/03/22
MD-EGA-71450-CS-INDV / CS for development of Social Inclusion and Citizen Engagement, and Policy Framework and mainstream gender	Component 1: Administrative Service Modernization	Post	Consultant Services	2018/11/28	2018/12/12	2018/12/17	2018/12/26	2019/04/25
MD-EGA-71531-CS-INDV / Project Manager 3	Component 2: Digital Platform and Services	Post	Consultant Services	2018/12/13	2018/12/27	2018/12/28	2019/01/03	2023/06/30
MD-EGA-73071-CS-INDV / Chief Digital Officer	Component 4: Project Management	Prior	Consultant Services			2018/08/09	2018/08/12	2023/06/30

Individual Consultant Selection								
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Invitation to Identified / Selected Consultant	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned	Planned
MD-EGA-73073-CS-INDV / Legal Officer	Component 4: Project Management	Prior	Consultant Services			2018/08/09	2018/08/12	2023/06/30
MD-EGA-71633-CS-INDV / Project Manager 4	Component 2: Digital Platform and Services	Post	Consultant Services	2019/10/14	2019/10/28	2019/10/29	2019/11/04	2022/08/31
MD-EGA-73069-CS-INDV / Procurement Specialist	Component 4: Project Management	Prior	Consultant Services			2018/08/09	2018/08/12	2023/06/30
MD-EGA-71441-CS-INDV / Service Operations Officer	Component 1: Administrative Service Modernization	Prior	Consultant Services	2018/10/30	2018/11/13	2018/11/18	2018/12/19	2023/06/30
MD-EGA-71642-CS-INDV / Project Manager 5	Component 2: Digital Platform and Services	Post	Consultant Services	2019/10/14	2019/10/28	2019/10/29	2019/11/04	2022/07/31

Individual Consultant Selection								
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Invitation to Identified / Selected Consultant	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned	Planned
MD-EGA-71644-CS-INDV / Consulting services to perform a gap analysis of existing digital infrastructure of e-governance framework in Government of Moldova	Component 2: Digital Platform and Services	Post	Consultant Services	2018/08/27	2018/09/10	2018/09/11	2018/09/20	2019/03/19
MD-EGA-71891-CS-INDV / M&E Consultant (PIU)	Component 4: Project Management	Post	Consultant Services	2018/09/07	2018/09/21	2018/09/22	2018/09/28	2023/06/30
MD-EGA-71861-CS-INDV / HR Consultant	Component 3: Services Delivery Model Implementation	Post	Consultant Services	2019/02/18	2019/03/11	2019/03/12	2019/03/18	2020/03/16

Individual Consultant Selection								
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Invitation to Identified / Selected Consultant	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned	Planned
MD-EGA-71652-CS-INDV / Business Analyst for development of technical specifications	Component 2: Digital Platform and Services	Post	Consultant Services	2018/10/01	2018/10/15	2018/10/16	2018/10/22	2019/01/20
MD-EGA-73072-CS-INDV / Chief Reengineering Officer	Component 4: Project Management	Prior	Consultant Services			2018/08/09	2018/08/12	2023/06/30
MD-EGA-72044-CS-INDV / Enterprise Architect 2	Component 4: Project Management	Post	Consultant Services	2018/10/12	2018/11/02	2018/11/03	2018/11/09	2023/06/30
MD-EGA-71435-CS-INDV / Knowledge, learning and change management consultant	Component 1: Administrative Service Modernization	Post	Consultant Services	2018/10/30	2018/11/13	2018/11/18	2018/11/28	2022/12/31

Individual Consultant Selection								
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Invitation to Identified / Selected Consultant	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned	Planned
MD-EGA-71789-CS-INDV / IC to prepare technical specifications for Development of public services registry based on the updated version (V2.0) of the servicii.gov.md portal	Component 2: Digital Platform and Services	Post	Consultant Services	2019/02/13	2019/02/27	2019/02/28	2019/03/06	2019/04/25
MD-EGA-71436-CS-INDV / Consultant on reform management and coordination (inter-component coordinator)	Component 1: Administrative Service Modernization	Prior	Consultant Services	2018/08/20	2018/09/10	2018/09/15	2018/09/21	2023/06/30

Individual Consultant Selection								
Activity Reference No. / Description:	Component	Review Type	Category	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Invitation to Identified / Selected Consultant	Signed Contract	Contract Completion
				Planned	Planned	Planned	Planned	Planned
MD-EGA-71860-CS-INDV / Consultant on management of HR	Component 3: Services Delivery Model Implementation	Post	Consultant Services	2018/10/19	2018/11/09	2018/11/10	2018/11/16	2019/11/15
MD-EGA-82437-CS-INDV / Financial Management Specialist	Component 4: Project Management	Post	Consultant Services	2018/10/31	2018/11/14	2018/11/15	2018/11/18	2023/06/30
MD-EGA-82437-CS-INDV-REBIDDING / Financial Management Specialist	Component 4: Project Management	Post	Consultant Services	2018/11/23	2018/12/07	2018/12/08	2018/12/11	2023/06/30
MD-EGA-82445-CS-INDV / Junior Procurement Specialist	Component 4: Project Management	Post	Consultant Services	2018/10/31	2018/11/14	2018/11/15	2018/11/18	2023/06/30

PROCUREMENT PLAN **Moldova : Modernization of Government Services in the Republic of Moldova**

General Information

Country: Moldova **Bank's Approval Date of the Original Procurement Plan:** 2018-08-22
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-28
Project ID: P148537 **GPN Date:**
Project Name: Modernization of Government Services in the Republic of Moldova
Loan / Credit No.: IDA / 61260, IBRD / 87740, IBRD / P4870
Executing Agency: e-Governance Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MD-EGA-223145-CW-RFQ / Refurbishment works for CUPS facilities located in the Central region	IDA / 61260	Component 1: Administrative Service Modernization	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled								2021-03-20									2021-05-22		2021-09-19	
MD-EGA-223150-CW-RFQ / Refurbishment works for CUPS facilities located in the Southern region	IDA / 61260	Component 1: Administrative Service Modernization	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled								2021-04-05									2021-06-07		2021-10-05	
MD-EGA-223149-CW-RFQ / Refurbishment works for CUPS facilities located in Region 1	IDA / 61260	Component 1: Administrative Service Modernization	Post	Request for Quotations	Limited	Single Stage - One Envelope			Other (with field for explanation)	154,366.74	Signed								2021-05-19	2021-07-06							2021-06-24	2021-08-25	2021-10-22	2021-12-28	
MD-EGA-233512-CW-RFQ / Refurbishment works for CUPS facilities located in Region 2	IDA / 61260	Component 1: Administrative Service Modernization	Post	Request for Quotations	Limited	Single Stage - One Envelope			Other (with field for explanation)	0.00	Pending Implementation								2021-06-03									2021-07-15		2021-11-12	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MD-EGA-70974-GO-RFQ / Procurement of Software	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,698.50	Signed							2018-10-07	2018-12-20							2018-11-11	2019-01-18	2019-11-11				
MD-EGA-70980-GO-RFB / Procurement of Electronic Authentication Registry Information System (EARIS)	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2018-08-06	2018-07-23	2018-08-20					2018-10-15				2018-11-14		2018-12-14		2021-10-08			
MD-EGA-72417-GO-RFB / Procurement of Updated version of Public Services Portal	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2018-11-29		2018-12-01					2019-01-12				2019-02-11		2019-03-12		2021-03-25			
MD-EGA-72420-GO-RFB / Procurement of MNOs	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2019-03-29		2019-03-31					2019-05-12				2019-06-11		2019-07-10		2021-07-23			
MD-EGA-70972-GO-RFB / Procurement of IS - digitalization of services that have undergone re-engineering (4 lots)	IBRD / 87740	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2022-01-03		2022-01-25					2022-03-08				2022-04-07		2022-05-20		2023-06-30			
MD-EGA-70937-GO-RFB / Procurement of HW and SW for Unified Client Support	IDA / 61260	Component 1: Administrative Service Modernization	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2018-10-01		2018-10-24					2018-12-05				2019-01-02		2019-02-14		2020-02-28			
MD-EGA-70940-GO-RFB / Procurement of IS for Unified Centers for Public Services Delivery (CUPS)	IDA / 61260	Component 1: Administrative Service Modernization	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2020-11-02		2020-11-18					2020-12-30				2021-01-27		2021-02-25		2022-03-11			
MD-EGA-70968-GO-RFB / Procurement of IS - digitalization of services that have undergone re-engineering (5 lots)	IBRD / 87740	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2021-08-17		2021-09-08					2021-10-20				2021-11-19		2022-01-01		2024-06-29			
MD-EGA-70971-GO-RFB / Procurement of IS - digitalization of services that have undergone re-engineering (4 lots)	IBRD / 87740	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation			2021-12-26		2022-01-17					2022-02-28				2022-03-30		2022-05-12		2023-11-27			
MD-EGA-72418-GO-RFB / Procurement of MPay extension	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2020-03-31		2020-04-02					2020-05-14				2020-06-13		2020-07-12		2022-07-26			
MD-EGA-72421-GO-RFB / Procurement of MDelivery	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled			2020-11-15		2020-11-17					2020-12-29				2021-01-28		2021-02-26		2023-03-12			
MD-EGA-70986-GO-RFQ / Procurement of Furniture	IDA / 61260	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2020-11-21									2020-12-26		2021-02-24					
MD-EGA-70947-GO-RFB / Procurement of equipment and furniture for roll-out of Unified Centers for Public Services Delivery (CUPS)	IBRD / 87740	Component 1: Administrative Service Modernization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation			2019-09-10		2019-09-25					2019-11-06				2019-12-04		2020-01-16		2022-01-29			
MD-EGA-70962-GO-RFB / Procurement of information Systems: Application for unemployment registration; Unemployment file subsystem for Unemployment Benefit Recipients	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		241,219.23	Signed			2020-05-04	2020-05-07	2020-05-08	2020-05-07				2020-06-19	2020-06-18	2020-07-19	2020-09-04	2020-08-31	2020-10-05	2021-12-09					
MD-EGA-70985-GO-RFB / Software licenses for MCloud hybridization	IDA / 61260	Component 2: Digital Platform and Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		910,930.00	Signed			2020-05-04	2020-05-07	2020-05-14	2020-05-07				2020-06-25	2020-06-04	2020-07-25	2020-06-11	2020-08-23	2020-06-12	2021-02-19					

MD-EGA-71875-CS-QCBS / C S to assist public services providers in managing capacity building	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2019-03-01		2019-03-15		2019-04-15				2019-05-13		2019-06-12		2019-07-03		2019-07-10		2020-07-09												
MD-EGA-71882-CS-QCBS / C S to assist public services providers in development of Institutional Performance Frameworks and training of managers and staff for effective performance management	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2019-03-01		2019-03-15		2019-04-15				2019-05-13		2019-06-12		2019-07-03		2019-07-10		2020-07-09												
MD-EGA-72422-CS-FBS / C S for installation and configuration of an open-source e-learning platform and migration of content	IDA / 61260	Component 2: Digital Platform and Services	Post	Fixed Budget Selection	Open - National	0.00	Canceled	2018-12-05		2019-03-14		2018-12-19		2019-03-29		2019-01-10		2019-02-07		2019-03-14		2019-03-21		2019-12-16												
MD-EGA-72426-CS-LCS / Financial Audit	IBRD / 87740	Component 4: Project Management	Post	Least Cost Selection	Open - National	9,641.20	Signed	2018-09-17		2018-10-22		2018-10-01		2018-11-27		2018-10-16		2019-04-03		2018-11-13		2019-05-02		2018-12-04		2019-05-08		2018-12-18		2019-05-16		2018-12-25		2019-06-04		2023-10-30
MD-EGA-106361-CS-CQS / D eveloping the e-Governance Visual Identity and Relevant Public Awareness Products	IDA / 61260	Component 1: Administrative Service Modernization	Post	Consultant Qualification Selection	Open - National	58,293.73	Signed	2019-03-15		2019-03-05		2019-04-05		2019-03-29		2019-05-03		2019-06-21				2019-06-07		2019-08-01		2019-06-15		2019-08-01		2020-06-14						
MD-EGA-71527-CS-QCBS / C S for Quality Assurance, User Acceptance and Security testing of IT systems developed during the project	IBRD / 87740	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	197,001.00	Signed	2019-03-18		2019-03-22		2019-04-08		2019-03-29		2019-05-09		2019-10-15		2019-06-06		2019-11-19		2019-06-27		2020-02-26		2019-07-18		2020-03-12		2019-07-25		2020-04-13		2023-06-01
MD-EGA-106369-CS-QCBS / Consulting Services for the Design, Development, Configuration, Deployment of the MP over Information System	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	115,192.05	Signed	2019-03-21		2019-03-18		2019-04-04		2019-04-24		2019-05-09		2019-09-12		2019-06-06		2019-10-15		2019-07-06		2019-10-29		2019-08-03		2019-11-03		2019-08-12		2019-12-26		2020-08-11
MD-EGA-115672-CS-QCBS / Consulting Services for the Design, Development, Configuration, Deployment of the MN only Information System	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	108,503.86	Signed	2019-05-20		2019-05-20		2019-06-03		2019-05-27		2019-07-08		2019-09-12		2019-08-05		2019-10-11		2019-08-26		2019-11-04		2019-09-23		2019-11-08		2019-10-01		2019-12-26		2020-09-30
MD-EGA-121819-CS-QCBS / Consulting Services for the Design, Development, Configuration, Deployment of the New Version of the Public Service Portal	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	175,683.10	Signed	2019-07-22		2019-07-29		2019-08-05		2019-07-30		2019-09-18		2019-09-12		2019-10-16		2019-10-16		2019-11-15		2019-11-06		2019-12-13		2019-11-12		2020-01-17		2020-01-10		2021-01-16
MD-EGA-123371-CS-QCBS / Consulting services to develop standards and procedures related to cyber security for Government Cloud Computing Platform and IT Management of the Government IT Infrastructure	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	85,836.00	Signed	2019-07-31		2019-09-02		2019-08-21		2019-09-09		2019-10-04		2020-02-13		2019-11-01		2020-03-13		2019-12-01		2020-04-03		2020-01-05		2020-05-07		2020-01-26		2020-06-22		2021-01-25
MD-EGA-123375-CS-CQS / Consulting services to develop cyber security strategy, action plan, standards and procedures related to mobile devices management in the Government	IDA / 61260	Component 2: Digital Platform and Services	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2019-07-31		2019-09-02		2019-08-21		2019-10-04										2019-11-13				2019-12-04				2020-12-03				
MD-EGA-71671-CS-CQS / Development of the Semantic Catalogue to facilitate interconnection of public services with data exchange and interoperability platform MConnect	IDA / 61260	Component 2: Digital Platform and Services	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2019-03-15				2019-03-29		2019-04-29											2019-06-10				2019-06-17				2020-03-13			
MD-EGA-125919-CS-QCBS / Consulting Services for the Design, Development, Configuration, Deployment of the Semantic Catalog Information System	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2019-08-01		2019-07-25		2019-08-21		2019-08-13		2019-10-04		2019-09-13		2019-11-01		2019-10-17		2019-12-01		2020-01-17		2019-12-29		2020-01-22		2020-02-02			2021-02-01	
MD-EGA-125919-CS-QCBS-RE / Consulting Services for the Design, Development, Configuration, Deployment of the Semantic Catalog Information System	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	239,031.28	Signed	2020-02-27		2020-01-31		2020-03-12		2020-02-25		2020-04-02		2020-04-06		2020-04-30		2020-05-12		2020-05-21		2020-05-28		2020-06-04		2020-06-05		2020-06-18		2020-06-26		2021-06-18
MD-EGA-123375-CS-CQS-RE / Consulting services to develop cyber security strategy, action plan, standards and procedures related to mobile devices management in the Government	IDA / 61260	Component 2: Digital Platform and Services	Post	Consultant Qualification Selection	Open - International	52,782.11	Completed	2020-02-27		2020-02-25		2020-02-28		2020-02-25		2020-03-14		2020-05-21								2020-04-23		2020-08-18		2020-05-01		2020-08-20		2021-05-01		2022-01-20
MD-EGA-159461-CS-LCS / Financial Audit	IBRD / 87740	Component 4: Project Management	Post	Least Cost Selection	Open - National	15,823.43	Signed	2020-02-27		2020-02-12		2020-03-12		2020-02-25		2020-03-27		2020-04-07		2020-04-24		2020-05-05		2020-05-15		2020-05-20		2020-05-29		2020-05-26		2020-06-05		2020-06-03		2023-10-31
MD-EGA-71799-CS-CQS / Development of public services registry based on the updated version (V2.0) of the service.gov.mt portal	IDA / 61260	Component 2: Digital Platform and Services	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2020-10-01				2020-10-15				2020-11-06										2020-12-25				2021-01-01				2022-06-30		
MD-EGA-183501-CS-QCBS / Consulting Services for the Design, Development, Configuration, Deployment of the M Delivery Information System	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	180,852.31	Signed	2020-07-23		2020-07-16		2020-08-06				2020-08-27		2020-09-25		2020-09-24		2020-10-23		2020-10-15		2020-11-25		2020-10-29		2020-12-10		2020-11-12		2020-12-14		2021-11-12
MD-EGA-71867-CS-QCBS / C S for providing assistance to public services providers in capability management and training	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-11-30				2020-12-14				2021-01-14				2021-02-11				2021-03-13				2021-04-03				2021-04-10			2022-04-10	
MD-EGA-187433-CS-CQS / Development of the design, detailed specifications for construction/renovation works and furniture, and supervision of works for establishment of pilot Unified Service Provision Centers (CUPS)	IDA / 61260	Component 1: Administrative Service Modernization	Post	Consultant Qualification Selection	Open - National	70,522.74	Signed	2020-08-20		2020-08-20		2020-09-03				2020-09-24		2020-09-25								2020-10-29		2020-11-25		2020-11-12		2020-11-26			2021-05-11	

MD-EGA-233372-CS-QCBS / Consulting services for the design, development, configuration and deployment of information systems and their integration with back-office systems of the public service providers	IDA / 61260	Component 1: Administrative Service Modernization	Post	Quality And Cost-Based Selection	Open - International	278,172.16	Signed	2021-05-21	2021-06-02	2021-06-04	2021-06-08	2021-07-02	2021-08-12	2021-07-30	2021-09-13	2021-08-20	2021-09-03	2021-10-11	2021-09-25	2021-10-18	2023-06-17	
MD-EGA-250459-CS-QCBS / Consulting Services for the Design, Development, Configuration and Deployment of the new version of the MPay	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	198,006.00	Signed	2021-09-09	2021-09-15	2021-09-23	2021-09-17	2021-10-21	2021-11-17	2021-11-18	2021-12-15	2021-12-09	2022-01-11	2021-12-23	2022-01-17	2022-01-06	2022-01-28	2023-06-30
MD-EGA-233723-CS-CQS / Consulting Services for developing and integrating a series of trainings on eGA e-Learning platform	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Consultant Qualification Selection	Open - National	172,070.04	Signed	2021-11-22	2021-11-11	2021-12-06		2022-01-03	2021-12-21				2022-01-17	2022-02-14	2022-01-31	2022-02-15	2022-10-08	
MD-EGA-274277-CS-CQS / Training and coaching of public servants and IT specialists in Agile Product Delivery	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Consultant Qualification Selection	Open - National	93,940.51	Signed	2022-01-25	2022-01-20	2022-02-08		2022-02-23	2022-02-25				2022-03-30	2022-04-21	2022-04-13	2022-04-26	2022-10-31	
MD-EGA-268046-CS-QCBS / Design, development, and deployment of the information system of National Social Insurance House (NSIH) of the Republic of Moldova	IBRD / 87740	Component 2: Digital Platform and Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Review	2022-01-21	2022-02-21	2022-02-04	2022-02-23	2022-02-25	2022-04-20	2022-03-25	2022-05-20	2022-04-15		2022-05-06		2022-05-20		2023-06-30
MD-EGA-277574-CS-CQS / Communication and PR Campaign to conduct comprehensive citizen outreach and awareness campaigns	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Consultant Qualification Selection	Open - National	193,077.74	Signed	2022-02-16	2022-02-14	2022-03-02		2022-03-23	2022-03-25				2022-05-04	2022-04-29	2022-05-06	2022-05-03	2023-07-05	
MD-EGA-277576-CS-LCS / Financial Audit	IBRD / 87740	Component 4: Project Management	Post	Least Cost Selection	Open - National	9,476.04	Signed	2022-02-07	2022-03-21	2022-02-14		2022-02-16	2022-03-24	2022-03-16	2022-04-22	2022-03-23	2022-05-04	2022-04-06	2022-05-12	2022-04-09	2022-05-19	2023-08-31
MD-EGA-71453-CS-QCBS / Comprehensive citizen outreach and awareness campaigns	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2021-05-28	2021-06-11	2021-06-11	2021-06-12	2021-07-03	2021-09-23	2021-07-31	2021-10-21	2021-08-30	2021-11-01	2021-09-20	2021-11-09	2021-09-27		2023-06-30
MD-EGA-274315-CS-QCBS / Design, development, and deployment of the IS "Registry of State Legal Entities" of the Public Services Agency (PSA)	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-03-23	2022-03-21	2022-04-06	2022-04-08	2022-05-04	2022-05-26	2022-06-01	2022-06-24	2022-06-22		2022-07-06		2022-07-14		2023-06-30
MD-EGA-268047-CS-QCBS / Design, development, and deployment of the IS "Registry of State Legal Entities"	IBRD / 87740	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-03-23	2022-03-21	2022-04-06	2022-04-08	2022-04-27	2022-06-01	2022-05-25		2022-06-15		2022-06-29		2022-07-02		2023-06-30
MD-EGA-281079-CS-QCBS / Design, development, and deployment of the eArchive	IDA / 61260	Component 2: Digital Platform and Services	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2022-03-30		2022-04-27		2022-05-18		2022-06-15		2022-07-06		2022-07-27		2022-08-10		2023-06-29
MD-EGA-281076-CS-CQS / Functional Analysis of the Public Services Agency	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2022-03-24	2022-04-18	2022-04-14		2022-05-05	2022-06-13				2022-06-09		2022-06-17			2023-04-13
MD-EGA-281078-CS-QCBS / Design, development, and deployment of the eLSP	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2022-04-29	2022-05-27	2022-05-27		2022-06-17		2022-07-15		2022-08-05		2022-08-26		2022-09-09		2023-07-29
MD-EGA-71881-CS-QCBS / Training of Unified Centers for Public Services Delivery (CUP S) and services providers staff	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2022-04-15		2022-04-29		2022-05-30		2022-06-27		2022-07-27		2022-08-17		2022-08-24		2023-03-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MD-EGA-71397-CS-INDV / Individual Consultant to develop Change Management Framework	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	58,968.00	Signed	2018-11-14	2019-03-14	2018-12-13	2019-05-24	2018-12-20	2019-06-24	2018-12-22	2019-06-24			2019-03-22
MD-EGA-71436-CS-INDV / Consultant on reform management and coordination (inter-component coordinator)	IBRD / 87740	Component 1: Administrative Service Modernization	Prior	Individual Consultant Selection	Open	120,719.21	Signed	2018-08-06	2018-09-04	2018-09-15	2018-10-30	2018-09-19	2018-11-19	2018-09-21	2018-11-20			2023-06-30
MD-EGA-71450-CS-INDV / CS for development of Social Inclusion and Citizens Engagement, and Policy Framework and mainstream gender	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-11-14	2019-02-06	2018-12-17		2018-12-22		2018-12-26				2019-04-25
MD-EGA-71531-CS-INDV / Project Manager 3	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	135,141.85	Signed	2018-11-29	2019-05-08	2018-12-28	2019-11-19	2019-01-01	2019-12-09	2019-01-03	2019-12-09			2023-06-30
MD-EGA-71644-CS-INDV / Consulting services to perform a gap analysis of existing digital infrastructure of e-government framework in Government of Moldova	IDA / 61260	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-08-13	2018-09-13	2018-09-11		2018-09-18		2018-09-20				2019-03-19
MD-EGA-71652-CS-INDV / Business Analyst for development of technical specifications	IDA / 61260	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2018-09-17		2018-10-16		2018-10-20		2018-10-22				2019-01-20
MD-EGA-71789-CS-INDV / IC to prepare technical specifications for Development of public services registry based on the updated version (V2.0) of the servicii.gov.md portal	IDA / 61260	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-01-30		2019-02-28		2019-03-04		2019-03-06				2019-04-25
MD-EGA-71891-CS-INDV / M&E Consultant (PIU)	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Open	106,103.94	Signed	2018-08-24	2018-08-13	2018-09-22	2019-01-21	2018-09-26	2019-01-31	2018-09-28	2019-02-01			2023-06-30

MD-EGA-72044-CS-INDV / Enterprise Architect 2	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-09-28	2020-06-04	2018-11-03	2020-07-16	2018-11-07		2018-11-09	2023-06-30	
MD-EGA-73069-CS-INDV / Procurement Specialist	IBRD / 87740	Component 4: Project Management	Prior	Individual Consultant Selection	Direct	61,965.43	Signed	2018-08-07		2018-08-09	2018-08-24	2018-08-10	2018-09-04	2018-08-12	2018-08-01	2023-06-30
MD-EGA-73071-CS-INDV / Chief Digital Officer	IBRD / 87740	Component 4: Project Management	Prior	Individual Consultant Selection	Direct	408,928.15	Signed	2018-08-07		2018-08-09	2018-08-24	2018-08-10	2018-09-04	2018-08-12	2018-08-01	2023-06-30
MD-EGA-73072-CS-INDV / Chief Reengineering Officer	IBRD / 87740	Component 4: Project Management	Prior	Individual Consultant Selection	Direct	240,905.01	Terminated	2018-08-07		2018-08-09	2018-08-24	2018-08-10	2018-09-04	2018-08-12	2018-08-01	2023-06-30
MD-EGA-73073-CS-INDV / Legal Officer	IBRD / 87740	Component 4: Project Management	Prior	Individual Consultant Selection	Direct	231,510.80	Signed	2018-08-07		2018-08-09	2018-08-24	2018-08-10	2018-09-04	2018-08-12	2018-08-01	2023-06-30
MD-EGA-82437-CS-INDV / Financial Management Specialist	IBRD / P4870	Component 4: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-10-17	2018-10-16	2018-11-15	2018-10-26	2018-11-16	2018-10-26	2018-11-18		2023-06-30
MD-EGA-82445-CS-INDV / Junior Procurement Specialist	IBRD / P4870	Component 4: Project Management	Post	Individual Consultant Selection	Open	16,092.67	Signed	2018-10-17	2018-10-16	2018-11-15	2018-11-29	2018-11-16	2018-12-06	2018-11-18	2018-12-18	2023-06-30
MD-EGA-82437-CS-INDV-REBIDDING / Financial Management Specialist	IBRD / P4870	Component 4: Project Management	Post	Individual Consultant Selection	Open	12,096.59	Signed	2018-11-09	2018-10-16	2018-12-08	2018-11-19	2018-12-09	2018-11-26	2018-12-11	2018-11-26	2023-06-30
MD-EGA-71861-CS-INDV / IC to develop the methodology for institutional capability assessment	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Individual Consultant Selection	Open	39,650.00	Signed	2019-04-08	2019-05-08	2019-05-14	2019-07-08	2019-05-18	2019-07-25	2019-05-20	2019-07-26	2020-05-18
MD-EGA-110242-CS-INDV / Financial Management Specialist	IBRD / P4870	Component 4: Project Management	Post	Individual Consultant Selection	Open	109,859.03	Signed	2019-04-11	2019-04-15	2019-05-10	2019-04-26	2019-05-11	2019-05-02	2019-05-13	2019-05-03	2023-06-30
MD-EGA-115667-CS-INDV / C/S for development of Social Inclusion and Citizen Engagement Policy Framework	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	6,801.06	Signed	2019-05-20	2019-05-20	2019-06-07	2019-06-04	2019-06-08	2019-06-18	2019-06-10	2019-06-20	2019-10-08
MD-EGA-115668-CS-INDV / C/S for development of Gender Mainstreaming Policy Framework	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-05-20		2019-06-07		2019-06-08		2019-06-10		2019-10-08
MD-EGA-119726-CS-INDV / Procurement Specialist	IBRD / P4870	Component 4: Project Management	Prior	Individual Consultant Selection	Open	100,445.41	Signed	2019-06-19	2019-07-10	2019-07-18	2019-07-24	2019-07-19	2019-09-04	2019-07-21	2019-09-04	2022-09-23
MD-EGA-123367-CS-INDV / International Consultant to Develop the Methodology on Performance Framework Development, Implementation and Assessment for Service Providers Involved in the Process of Reengineering of Public Services and CUPS	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-07-31	2019-08-12	2019-09-09		2019-09-16		2019-09-24		2019-10-15
MD-EGA-123370-CS-INDV / National Consultant to Support the Development of the Methodology on Performance Framework Development, Implementation and Assessment for Service Providers Involved in the Process of Reengineering of Public Services and Cup	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-07-31	2019-08-12	2019-09-09		2019-09-16		2019-09-24		2019-10-15
MD-EGA-138758-CS-INDV / Individual National Consultant -- Senior Legal Expert/Team Leader	IDA / 61260	Component 1: Administrative Service Modernization	Prior	Individual Consultant Selection	Open	27,156.48	Signed	2019-10-04	2019-12-09	2019-11-06	2019-12-13	2019-11-13	2020-01-22	2019-11-28	2020-01-23	2020-05-26
MD-EGA-138759-CS-INDV / Individual National Consultant -- Legal Expert 1	IDA / 61260	Component 1: Administrative Service Modernization	Prior	Individual Consultant Selection	Open	45,675.79	Signed	2019-10-04	2019-12-09	2019-11-06	2019-12-13	2019-11-13	2020-01-22	2019-11-28	2020-01-23	2020-05-26
MD-EGA-138760-CS-INDV / Individual National Consultant -- Legal Expert 2	IDA / 61260	Component 1: Administrative Service Modernization	Prior	Individual Consultant Selection	Open	44,160.66	Signed	2019-10-04	2019-12-09	2019-11-06	2019-12-13	2019-11-13	2020-01-22	2019-11-28	2020-01-23	2020-05-26
MD-EGA-142835-CS-INDV / Chief Operations Officer	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Limited	39,742.69	Signed	2019-10-25	2019-10-24	2019-11-30	2019-10-28	2019-12-04	2019-10-28	2019-12-06	2019-10-29	2023-06-30
MD-EGA-157969-CS-INDV / Legal Consultant	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Limited	64,004.52	Terminated	2020-02-27	2020-02-24	2020-02-28	2020-03-10	2020-03-13	2020-03-13	2020-04-10	2020-04-01	2022-05-10
MD-EGA-159402-CS-INDV / Individual Consultant to develop Change Management Framework	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	44,700.00	Signed	2020-02-27	2020-02-17	2020-03-18	2020-04-10	2020-03-25	2020-04-17	2020-04-02	2020-04-21	2020-09-29
MD-EGA-172072-CS-INDV / CUPS Manager	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	105,926.25	Signed	2020-05-15	2020-05-29	2020-06-17	2020-07-16	2020-06-24	2020-07-27	2020-07-18	2020-08-03	2023-06-15
MD-EGA-172075-CS-INDV / DevOps Engineer	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-05-31	2020-05-22	2020-07-03	2020-07-18	2020-07-10	2020-07-19	2020-08-03		2022-04-26
MD-EGA-182810-CS-INDV / Project Manager 6	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	48,565.32	Signed	2020-07-22	2020-07-18	2020-08-20	2020-09-04	2020-08-24	2020-09-23	2020-08-26	2020-09-24	2023-06-15
MD-EGA-71633-CS-INDV / Project Manager 4	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	45,651.38	Signed	2020-07-15	2020-07-20	2020-08-13	2020-09-16	2020-08-17	2020-10-06	2020-08-19	2020-10-07	2023-06-16
MD-EGA-71642-CS-INDV / Project Manager 5	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-07-15	2020-07-15	2020-08-13	2020-09-15	2020-08-17	2020-09-15	2020-08-19		2023-05-15
MD-EGA-71860-CS-INDV / Consultant on management of HR	IBRD / 87740	Component 3: Services Delivery Model Implementation	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-07-23	2020-07-29	2020-08-28		2020-09-01		2020-09-03		2022-12-31
MD-EGA-160193-CS-INDV / Strategic Communication Specialist	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-07-23		2020-09-01		2020-09-08		2020-09-16		2023-06-11
MD-EGA-189893-CS-INDV / Infrastructure Operations Officer	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Limited	28,800.00	Signed	2020-08-21	2020-09-11	2020-08-26	2020-09-10	2020-09-02	2020-09-15	2020-09-10	2020-10-01	2023-06-30

MD-EGA-195416-CS-INDV / Legal Consultant to support re-engineering of public services and CUPS piloting	IDA / 61260	Component 1: Administrative Service Modernization	Prior	Individual Consultant Selection	Open	21,826.80	Signed	2020-09-30	2020-10-19	2020-10-26	2020-11-24	2020-10-27	2020-12-04	2020-10-29	2020-12-08	2021-07-31
MD-EGA-204111-CS-INDV / Integration Architect	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Open	28,178.82	Signed	2020-11-19	2020-11-18	2020-12-26	2020-12-16	2020-12-28	2020-12-21	2020-12-30	2020-12-30	2023-06-30
MD-EGA-204375-CS-INDV / Project Accountant	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Open	67,670.76	Signed	2020-11-17	2020-11-17	2020-12-17	2020-11-30	2020-12-24	2020-11-30	2020-12-26	2020-12-01	2023-06-30
MD-EGA-205147-CS-INDV / Senior Procurement Specialist	IBRD / 87740	Component 4: Project Management	Prior	Individual Consultant Selection	Open	86,617.72	Signed	2020-11-26	2020-12-07	2020-12-18	2020-12-25	2020-12-25	2020-12-31	2020-12-29	2020-12-31	2023-06-30
MD-EGA-233653-CS-INDV / Administrative Assistant	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Limited	36,997.20	Signed	2021-05-21	2021-05-11	2021-05-22	2021-06-30	2021-06-05	2021-06-30	2021-06-07	2021-07-01	2023-06-30
MD-EGA-172075-CS-INDV-RE / DevOps Engineer	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-06-30	2020-09-07	2021-08-02		2021-08-03		2021-08-05		2023-06-30
MD-EGA-235063-CS-INDV / Cyber Security Specialist	IDA / 61260	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Direct	9,916.62	Signed	2021-05-28	2021-06-04	2021-05-30	2021-07-07	2021-06-06	2021-07-13	2021-06-08	2021-07-14	2021-10-29
MD-EGA-249872-CS-INDV / Intercomponent Coordinator	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-10		2021-10-15		2021-10-17		2021-10-25		2023-06-30
MD-EGA-71441-CS-INDV / CUPS Operations Specialist	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	10,277.69	Terminated	2021-10-28	2021-10-23	2021-11-23	2021-11-30	2021-11-30	2021-12-23	2021-12-24	2021-12-23	2023-06-30
MD-EGA-259228-CS-INDV / PA Portfolio Manager	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	62,752.14	Signed	2021-10-28	2021-10-23	2021-12-01	2021-11-25	2021-12-08	2021-12-23	2022-01-01	2021-12-23	2023-06-30
MD-EGA-260416-CS-INDV / Chief Enterprise Architect	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-11-04		2021-11-09		2021-11-14		2021-11-17		2023-06-30
MD-EGA-260418-CS-INDV / Administrator of Government e-Payment Gateway	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Limited	88,520.10	Signed	2021-11-04	2021-11-16	2021-11-09	2021-12-28	2021-11-14	2022-01-03	2021-11-16	2022-01-03	2023-06-30
MD-EGA-262151-CS-INDV / Digital Platforms Senior Manager	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-11-22		2021-11-27		2021-12-02		2021-12-04		2023-06-30
MD-EGA-262152-CS-INDV / Chief Digital Officer	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Limited	93,978.30	Signed	2021-11-22	2022-01-12	2021-11-27	2022-03-03	2021-12-02	2022-03-11	2021-12-28	2023-03-14	2023-07-03
MD-EGA-264965-CS-INDV / Graphic Designer for e-Learning Platform	IDA / 61260	Component 3: Services Delivery Model Implementation	Post	Individual Consultant Selection	Limited	12,496.59	Signed	2021-11-30	2021-12-01	2021-12-05	2022-02-02	2021-12-07	2022-02-08	2021-12-11	2022-02-08	2022-03-12
MD-EGA-71435-CS-INDV / Knowledge, learning and change management consultant	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-01-31		2022-03-05		2022-03-10		2022-03-15		2023-06-30
MD-EGA-72044-CS-INDV-RE / Enterprise Architect 2	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-11-04	2022-06-03	2021-12-07		2021-12-08		2021-12-10		2023-06-30
MD-EGA-268051-CS-INDV / Senior M&E Specialist	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-12-27	2022-03-29	2022-01-01	2022-05-26	2022-01-22	2022-06-01	2022-02-26		2023-06-30
MD-EGA-268043-CS-INDV / Legal Officer	IBRD / 87740	Component 1: Administrative Service Modernization	Prior	Individual Consultant Selection	Limited	56,810.68	Signed	2021-12-23	2022-02-23	2021-12-24	2022-02-24	2021-12-29	2022-03-04	2022-01-13	2022-03-07	2023-06-30
MD-EGA-281080-CS-INDV / Project Manager	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Canceled	2022-03-04	2022-04-06	2022-04-16		2022-04-20		2022-04-22		2023-06-30
MD-EGA-71642-CS-INDV2 / Project Manager 5	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-06	2021-11-16	2020-11-04		2020-11-08		2020-11-10		2023-08-06
MD-EGA-288917-CS-INDV / CUPS Operations Specialist	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-04-14	2022-04-19	2022-05-17		2022-05-18		2022-05-20		2023-06-30
MD-EGA-288918-CS-INDV / CUPS Operations Specialist	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-04-14	2022-04-19	2022-05-17		2022-05-18		2022-05-20		2023-06-30
MD-EGA-288919-CS-INDV / Legal specialist	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-04-14	2022-05-16	2022-05-13		2022-05-14		2022-05-16		2023-06-30
MD-EGA-288936-CS-INDV / Social Safeguards Expert	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-05-15		2022-06-13		2022-06-20		2022-06-22		2022-12-19
MD-EGA-298262-CS-INDV / Project Manager	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-06-30		2022-07-31		2022-08-01		2022-08-03		2023-06-30
MD-EGA-298263-CS-INDV / Project Manager	IDA / 61260	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-06-30		2022-07-31		2022-08-01		2022-08-03		2023-06-30
MD-EGA-298264-CS-INDV / Cyber Security Specialist	IDA / 61260	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-06-20		2022-07-21		2022-07-22		2022-08-13		2023-02-09
MD-EGA-298643-CS-INDV / Project Manager	IDA / 61260	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-06-15		2022-07-16		2022-07-17		2022-07-19		2023-06-30
MD-EGA-298994-CS-INDV / CUPS Operations Specialist	IBRD / 87740	Component 1: Administrative Service Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-06-22		2022-07-25		2022-07-26		2022-07-28		2023-06-30
MD-EGA-299506-CS-INDV / Consultant for developing the requirements (methodology) for administrative services digitization	IDA / 61260	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-06-30		2022-08-18		2022-09-08		2022-10-13		2023-04-11
MD-EGA-300133-CS-INDV / Senior Monitoring & Evaluation Consultant	IBRD / 87740	Component 4: Project Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-06-30		2022-07-27		2022-07-29		2022-07-31		2023-06-30

MD-EGA-300610-CS-INDV / P ject Manager (Unified Client Support Call Centre)	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-06-30		2022-07-29		2022-08-02		2022-08-04		2023-06-30	
MD-EGA-300613-CS-INDV / P ject Manager (e-Archive)	IBRD / 87740	Component 2: Digital Platform and Services	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-06-30		2022-07-29		2022-08-02		2022-08-04		2023-06-30	