

PROCUREMENT PLAN (Textual Part)

Project information: The Gambia COVID-19 Preparedness and Response Project (P173798)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: March 20, 2020

Period covered by this Procurement Plan: March 2020 to March 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Streamlined procedures for approval of emergency procurement to expedite decision making and approvals by the Borrower have been agreed. This procurement approach prioritizes fast track emergency procurement for the emergency required goods, works and services. Key measures to fast track procurement include use of simple and fast procurement and selection methods, direct selection, shorter bidding time, force accounts, framework agreements, increased thresholds for request for quotation (RFQ) and national procurement, minimized or no prior review for emergency procurement, among others.

Thresholds for Procurement Approach/methods and Prior Review Thresholds:

- (1) For response/recovery phase:** thresholds will be flexible to address the urgent needs and all contracts will be subject to post review. The procurement plan will be approved by the Bank and will detail the activities, methods, and mode of review by the Bank.

PROCUREMENT PLAN Gambia, The : The Gambia COVID-19 Preparedness and Response Project

General Information
Country: Gambia, The **Bank's Approval Date of the Original Procurement Plan:** 2020-04-08
Revised Plan Date(s): (comma delineated, leave blank) 2022-11-27 2020-09-28
Project ID: P173798 **GNP Date:**
Project Name: The Gambia COVID-19 Preparedness and Response Project
Loan / Credit No.: IDA / D5970, TF / B4724, IDA / D8020
Executing Agency: MINISTRY OF HEALTH

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GM-MOH-166712-CW-RFB / Construction of a National Center for Infectious Diseases and public health emergency laboratory and training center	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Bids	Limited	Single Stage - One Envelope				2,150,000.00	0.00	Canceled					2020-04-30	2021-05-14	2020-05-05				2020-06-16		2020-07-16		2020-08-20		2021-02-16	
GM-MOH-169211-CW-RFQ / Electrical Works at the Public Health Emergency Operations Center (PHEOC)	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,900.00	4,675.57	Completed							2020-04-25	2020-04-15						2020-06-20	2020-04-17		2020-12-17	
GM-MOH-166700-GO-RFQ / Temporary Storage sites for health care waste at health facilities	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				100,000.00	0.00	Canceled							2020-05-05								2020-06-30		2020-12-27	
GM-MOH-168251-CW-RFQ / Laboratory Stores Refurbishment	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,000.00	0.00	Canceled							2020-04-14								2020-06-09		2020-12-06	
GM-MOH-180385-CW-FCA / Renovation of Isolation Centres	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Force Account	Direct					121,100.00	0.00	Canceled						2020-06-16		2020-06-21							2020-07-26		2021-01-22	
GM-MOH-166667-CW-RFB / Renovation of treatment and isolation centres	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope				50,000.00	0.00	Canceled							2020-06-05								2020-07-22		2020-07-22	
GM-MOH-186643-CW-UN / Renovation of Ndembu Clinic	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	UN Agencies (Direct)	Direct					280,000.00	290,309.13	Completed					2020-07-30	2020-08-10	2020-08-04	2020-08-13						2020-09-08	2020-08-13		2021-03-07	
GM-MOH-189382-CW-DIR / Expansion of Local Area Network for RPHL the data management system	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct					8,000.00	7,653.30	Completed					2020-08-18	2020-08-14	2020-08-23	2020-08-14						2020-09-27	2020-08-20		2021-03-26	
GM-MOH-204427-CW-RFB / Construction of two Clinical Waste treatment Centres	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Quotations	Open - National	Single Stage - One Envelope				250,000.00	694,980.72	Signed							2020-11-21								2021-01-16	2021-04-09		2021-07-15
GM-MOH-234824-CW-RFB / Construction of the National Emergency Treatment Centre Intensive Care Unit, National Emergency Observation and Treatment Centre, National Public Health Laboratory and Training Centre, National Blood Transfusion Centre, and C	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Bids	Open - International	Single Stage - One Envelope				10,000,000.00	22,769,785.90	Signed					2021-05-17	2021-05-17	2021-05-22	2021-05-18				2021-07-03	2021-07-13	2021-08-02	2021-09-06	2021-09-06	2021-12-22	2022-03-05
GM-MOH-270562-CW-RFQ / Construction of concrete platform for incinerator LRR Manja Korko BND	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,000.00	22,773.02	Signed							2021-12-28								2022-02-22	2022-01-18		2022-08-21
GM-MOH-270572-CW-RFQ / Construction of concrete platform for incinerator Western Region 1 (Central Medical Store)	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				17,000.00	17,769.61	Signed							2022-01-11								2022-03-08	2022-01-18		2022-09-04
GM-MOH-270560-CW-RFQ / Construction of concrete platform for incinerator North Bank East (Farafenni)	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				23,000.00	15,363.89	Signed							2022-01-11								2022-03-08	2022-01-18		2022-09-04
GM-MOH-270567-CW-RFQ / Construction of concrete platform for incinerator Bansang BND	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				23,000.00	17,578.68	Signed							2022-01-11								2022-03-08	2022-01-18		2022-09-04
GM-MOH-270569-CW-RFQ / Construction of concrete platform for incinerator Basse Yoro Bawol	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				23,000.00	18,008.94	Signed							2022-01-11								2022-03-08	2022-01-18		2022-09-04
GM-MOH-270571-CW-RFQ / Construction of concrete platform for incinerator Western Region 2 (Kedissa)	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				23,000.00	18,797.61	Signed							2022-01-11								2022-03-08	2022-01-18		2022-09-04
GM-MOH-270556-CW-RFQ / Construction of concrete platform for incinerator North Bank West (Kessal)	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				46,000.00	29,056.30	Signed							2022-01-11								2022-03-08	2022-01-18		2022-09-04
GM-SWEDD-GM-319541-CW-RFQ / NBW Concrete Platforms for Incinerators	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				165,000.00	0.00	Pending Implementation							2022-10-12								2022-12-07			2023-06-05
GM-SWEDD-GM-319542-CW-RFQ / NBE Concrete Platform for Incinerators	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation							2022-10-12								2022-12-07			2023-06-05
GM-SWEDD-GM-319543-CW-RFQ / LRR Concrete Platform for Incinerators	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				250,000.00	0.00	Pending Implementation							2022-10-12								2022-12-07			2023-06-05
GM-SWEDD-GM-319545-CW-RFQ / CRB Concrete Platforms for Incinerators	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				150,000.00	0.00	Pending Implementation							2022-10-12								2022-12-07			2023-06-05

GM-MOH-168248-GO-DIR / Chemistry Systems	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			392,293.91	0.00	Canceled										2020-04-09	2020-04-14					2020-05-19	2020-11-15										
GM-MOH-180388-GO-RFQ / Procurement of Building Materials for the Renovation of Isolation Centers	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		600,000.00	0.00	Canceled																2020-08-16	2021-02-12										
GM-MOH-180389-GO-RFQ / Procurement of health care waste management materials	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	170,855.47	Completed																2020-06-21	2020-07-07	2020-08-16	2020-07-15	2021-02-12	2021-02-01						
GM-MOH-166696-GO-RFQ / Procurement of medical waste disposal trucks	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Canceled																	2020-05-05	2020-06-30	2020-12-27								
GM-MOH-166660-GO-RFQ / Cargo Trucks 15 Tons	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,800.00	0.00	Canceled																		2020-05-05	2020-06-30	2020-12-27							
GM-MOH-189380-GO-UN / Procurement of 2 waste management Trucks and 1 15 ton Truck	TF / B4724	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	UN Agencies (Direct)	Direct			135,800.00	0.00	Canceled																	2020-08-18	2020-08-20	2020-08-23	2020-11-05	2020-09-27	2021-03-26					
GM-MOH-189385-GO-DIR / Procurement of Air Conditioner for NPHL data management system	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			450.00	391.22	Completed																	2020-08-18	2020-08-19	2020-08-23	2020-08-19	2020-09-27	2020-08-19	2021-03-26	2020-08-21			
GM-MOH-TAB-GO-DIR / Procurement of 5 Tablets for the NPHL Data Management System	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			1,800.00	1,717.56	Completed																	2020-08-19	2020-08-17	2020-08-24	2020-08-17	2020-09-28	2020-08-17	2021-03-27	2020-08-21			
GM-MOH-189381-GO-DIR / Procurement of IT Equipments for NPHL data management system	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			20,000.00	18,816.79	Completed																	2020-08-19	2020-08-14	2020-08-24	2020-08-14	2020-09-28	2020-08-14	2021-03-27	2020-08-21			
GM-MOH-220979-GO-DIR / Procurement of ABBOTT COVID 19 Rapid Test Kits	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			390,000.00	390,000.00	Completed																	2021-02-22	2021-02-23	2021-02-27	2021-02-23	2021-04-03	2021-02-23	2021-09-30	2021-04-28			
GM-MOH-222972-GO-UN / Procurement of waste management trucks, wheelie bins, cargo trucks, generator and incinerators	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	UN Agencies (Direct)	Direct			700,000.00	1,041,378.46	Signed																	2021-03-05	2020-11-05	2021-03-10	2020-11-05	2021-04-14	2020-12-18	2021-10-11				
GM-MOH-226892-GO-RFQ / Emergency drugs (Adrenaline) for AEFI	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	865.80	Completed																		2021-04-02	2021-05-28	2021-03-23	2021-11-24	2021-03-29					
GM-MOH-226893-GO-RFQ / Procurement of 11 Waste Management Containers	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																		2021-04-02	2021-05-28	2021-11-24							
GM-MOH-226894-GO-UN / Ultrasound Freezers	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			40,000.00	28,720.72	Signed																	2021-03-28	2021-04-28	2021-04-02	2021-04-28	2021-05-07	2021-06-14	2021-11-03				
GM-MOH-227726-GO-RFQ / Internet connectivity materials for the vaccine registration data entry at DPI	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		900.00	153.85	Completed																		2021-04-06	2021-06-01	2021-04-06	2021-11-28	2021-04-06					
GM-MOH-244784-GO-DIR / Procurement of COVID 19 Vaccines and Related supplies.	IDA / D8020	Component 1: Emergency COVID-19 Response	Prior	Direct Selection	Direct			2,500,000.00	2,355,291.56	Signed																		2021-07-22	2021-07-23	2021-07-27	2021-07-23	2021-08-31	2021-08-10	2022-02-27			
GM-MOH-251915-GO-DIR / Oxygen plant for Ndemban clinic	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			347,242.38	0.00	Canceled																		2021-09-07	2021-09-07	2021-09-12	2021-09-07	2021-10-17					
GM-MOH-266443-GO-RFB / Lab Equipment and Consumables	TF / B4724	Component 1: Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	0.00	Under Implementation																		2021-12-06	2022-11-06	2021-12-11	2022-11-06		2022-01-22	2022-02-21	2022-03-28	2022-09-24	
GM-MOH-226895-GO-RFQ / Software for Medicines/vaccines registration, national pharmacovigilance and AEFI system	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		45,000.00	0.00	Canceled																			2021-04-10	2021-06-05	2021-12-02						
GM-MOH-286008-GO-RFB / Laboratory Equipment, Reagents and Consumables	IDA / D8020	Component 1: Emergency COVID-19 Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		3,300,000.00	0.00	Under Implementation																		2022-03-22	2022-04-01	2022-03-27	2022-04-01		2022-05-08	2022-06-07	2022-07-12	2023-01-08	
GM-MOH-287440-GO-DIR / Dual Chamber Incinerators	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			1,500,000.00	0.00	Pending Implementation																			2022-03-31	2022-04-05		2022-05-10	2022-11-06				
GM-MOH-292848-GO-RFQ / Motor Cycles for COVID - 19 Vaccination Deployment	IDA / D8020	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	16,824.26	Completed																		2022-05-03	2022-06-28	2022-05-09	2022-12-25	2022-05-11					
GM-MOH-292849-GO-RFQ / Vehicles for COVID-19 Vaccination Deployment	IDA / D8020	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		160,000.00	209,867.33	Completed																		2022-05-03	2022-06-28	2022-05-10	2022-12-25	2022-09-15					
GM-SWEDD-GM-319553-GO-RFQ / Procurement of Analyzers, Chemistry and Point of Care Equipment	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		95,000.00	0.00	Under Implementation																			2022-10-15	2022-11-21		2022-12-10	2023-06-08				
GM-SWEDD-GM-319559-GO-RFQ / Procurement of Hormones, Monotest and Analyzers Equipments	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		98,000.00	0.00	Under Implementation																			2022-10-15	2022-11-21		2022-12-10	2023-06-08				
GM-SWEDD-GM-319561-GO-RFQ / Procurement of Automated Capillary Electrophoresis	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		98,000.00	0.00	Under Implementation																			2022-10-15	2022-11-22		2022-12-10	2023-06-08				
GM-SWEDD-GM-319565-GO-RFQ / Procurement of Apheresis Machine	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		96,000.00	0.00	Under Implementation																			2022-10-16	2022-11-22		2022-12-11	2023-06-09				
GM-SWEDD-GM-319574-GO-RFQ / Procurement of Crystalware, Consumable and General Equipment	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		35,000.00	0.00	Under Implementation																			2022-10-15	2022-11-22		2022-12-10	2023-06-08				

GM-SWEDD-GM-319579-GO-RFQ / Procurement of Sterilization Equipment	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		95,000.00	0.00	Under Implementation																		2022-10-15	2022-11-22							2022-12-10	2023-06-08
GM-SWEDD-GM-319586-GO-RFQ / Procurement of Pipette's Equipments	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		48,000.00	0.00	Under Implementation																										2022-12-10	2023-06-08
GM-SWEDD-GM-319590-GO-RFQ / Procurement of Transmission Laboratory Equipment	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		98,000.00	0.00	Under Implementation																										2022-12-10	2023-06-08
GM-SWEDD-GM-319594-GO-RFQ / Procurement of Equipment for Uninterrupted Power Supply	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation																										2022-12-10	2023-06-08
GM-SWEDD-GM-327530-GO-RFQ / Procurement of Equipment for the Quality Control Lab	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation																										2023-01-22	2023-07-21
GM-SWEDD-GM-327533-GO-RFQ / Procurement of Equipment for Biomed	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation																										2023-01-22	2023-07-21
GM-SWEDD-GM-327540-GO-RFQ / Procurement of Furniture for the Quality Control Lab and Biomedical Workshop	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - International	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation																										2023-01-22	2023-07-21

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual															
GM-MOH-184257-NC-DIR / Transportation of Medical Supplies and Equipment from Ankara to Banjul Airport	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct			635,000.00	635,000.00	Completed																												2020-08-23	2020-07-15	2021-02-19	2020-07-20		
GM-MOH-186058-NC-DIR / Sale of Freight of Medical Equipment and Supplies from Ankara	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			27,000.00	27,048.00	Completed																														2020-09-06	2020-07-30	2021-03-05	2020-10-01
GM-SWEDD-GM-299379-NC-RFQ / Video production on establishing environmentally-friendly healthcare waste management	IDA / DB020	Component 1: Emergency C OVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	1,844.17	Signed																														2022-08-10	2022-06-21	2023-02-06	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion																										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																					
GM-MOH-168250-CS-CQS / Inspection of medical supplies and equipment in Ankara	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Consultant Qualification Selection	Limited		5,000.00	1,800.00	Completed	2020-04-09	2020-04-08			2020-04-23	2020-04-15																										2020-05-23	2020-06-27	2020-04-17	2020-12-24	2020-04-24							
GM-MOH-176403-CS-QCBS / Environmental Impact Assessment and Environmental and Social Management Plan for the construction of National Emergency Treatment Center and construction of National public health laboratory and training centre	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Consultant Qualification Selection	Open - International		100,000.00	51,878.07	Signed	2020-06-13	2020-08-26	2020-07-04		2020-08-17	2020-08-12																											2020-09-16	2020-10-07	2020-10-21	2020-10-07	2021-04-19						
GM-MOH-176395-CS-QCBS / Architectural drawings for reconstruction of public health emergency laboratory and training center and construction of National Center for Infectious Diseases	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Quality And Cost-Based Selection	Open - International		600,000.00	604,438.70	Signed	2020-06-18	2020-04-15	2020-07-08		2020-08-21	2020-05-11																												2020-09-18	2020-06-01	2020-10-18	2020-06-22	2020-11-22	2020-09-16	2020-12-27	2020-11-20	2021-12-27	
GM-MOH-181509-CS-LCBS / External Audit of COVID-19 World Bank Project	IDA / D5970	Component 4: Implementation Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		11,000.00	0.00	Canceled	2020-06-25	2020-06-26	2020-07-16		2020-08-29																														2020-09-26	2020-10-26	2020-11-30	2021-01-04	2021-07-03				
GM-MOH-190887-CS-CQS / Construction supervision of National Emergency Treatment Center and construction of National public health laboratory and training center (local firm)	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2020-10-01	2020-08-28	2020-10-22		2020-12-05	2020-09-09																														2021-01-04	2021-02-08	2021-08-07					
GM-MOH-195887-CS-CQS / Construction supervision of National Emergency Treatment Center and construction of National public health laboratory and training center (local firm)	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Consultant Qualification Selection	Open - National		120,000.00	95,100.00	Signed	2020-09-22	2020-08-28	2020-10-13	2020-09-22	2020-11-26	2020-11-06																															2020-12-26	2020-11-19	2021-01-30	2020-12-01	2021-07-29		
GM-MOH-197538-CS-CQS / External Audit of COVID-19 World Bank Project	IDA / D5970	Component 4: Implementation Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		11,000.00	21,714.83	Completed	2020-10-01	2020-10-01	2020-10-22		2020-12-05	2021-02-16																																2021-01-04	2021-03-09	2021-02-08	2021-03-31	2021-08-07	2021-06-30
GM-SWEDD-GM-319412-CS-CQS / Biomed Unit Concept Design and Equipment	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Under Implementation	2022-10-06	2022-10-05	2022-10-27	2022-10-18	2022-12-10																																	2023-01-09	2023-02-13	2023-08-12			
GM-SWEDD-GM-319414-CS-CQS / Medicines and Food Quality Control Concept Design	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Under Implementation	2022-10-05	2022-10-07	2022-10-26	2022-10-18	2022-12-09																																			2023-01-08	2023-02-12	2023-08-11	
GM-SWEDD-GM-327516-CS-CQS / Architect Quality Control Lab and Biomed	IDA / D5970	Component 1: Emergency C OVID-19 Response	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-11-22																																							2023-02-25	2023-04-01	2023-09-28	

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GM-MOH-166703-CS-CDS / Architectural drawings for construction of public health emergency laboratory and training center and construction of National Center for Infectious Diseases	IDA / D5970	Component 3: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct		30,000.00	0.00	Canceled	2020-04-30		2020-05-10					2020-07-14		2021-01-10	
GM-MOH-226906-CS-CDS / Construction supervision for the National Emergency Treatment Centre, National public health laboratory, national food transfusion, and conference center (Medical equipment)	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct		98,000.00	339,256.00	Signed	2021-03-29	2021-02-06	2021-04-08	2021-02-07				2021-06-12	2021-04-23	2021-12-09	
GM-MOH-226896-CS-INDV / Recruitment of 30 data entry clerks for COVID-19 vaccination data	IDA / D5970	Component 1: Emergency COVID-19 Response	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2021-04-05	2021-06-22	2021-05-24		2021-06-14			2021-07-19		2022-01-15	