

<b>Country:</b>	Republic of Serbia
<b>Full Project Name:</b>	Serbia Competitive Agriculture Project
<b>Total Finance (\$):</b>	50 Million US\$
<b>Project Number:</b>	<b>P167634</b>

Ref.No.	Description of Assignment/Activity	Contract #	Component No.	Procurement Type	Procurement method	Bank's Review (Prior/Post)
1	Preparation of training modules and conduct of training sessions	SER-CAP-xx	1.1	CS	IC/CQS	Post
2	Communication Specialist	SER-CAP-xx	1.1	CS	IC	Post
3	Communication strategy	SER-CAP-xx	1;2;	CS	CQS	Post
4	Web-site design and maintenance	SER-CAP-xx	1.1	NCS	RFQ	Post
5	TA for investment application for farmers	SER-CAP-xx	1.1	CS	QCBS	Prior
6	TA for investment application for SMEs	SER-CAP-xx	1.1	CS	QCBS	Prior
<b>Sub-total for Sub-component 1.1 Improving productive and entrepreneurial capacity</b>						
7	Sub-projects (matching grants)	N/A	1.2	N/A	N/A	N/A
<b>Sub-total for Sub-component 1.2 Improving productivity and competitiveness</b>						
<b>Sub-total for Component 1 Improving the value-added of agriculture</b>						
8	Development of MoAFWM ICT strategy	SER-CAP-xx	2.1	CS	QCBS	Post
9	Modernization, Business Process Reengineering, redesign and upgrade of existing applications (mtpl)	SER-CAP-xx	2.1	NCS	TBD	Prior
10	New web service and application development (mtpl)	SER-CAP-xx	2.1	NCS	RFB	Prior
11	Feasibility assessment	SER-CAP-xx	2.1	CS	CQS	Post
<b>Sub-total for Sub-component 2.1: Improving information systems</b>						
12	Online open data platform	SER-CAP-xx	2.2	CS	QCBS	Prior
13	Support to opening data MoAFWM data for <a href="https://data.gov.rs">https://data.gov.rs</a> governmental open data portal	SER-CAP-xx	2.2	CS	CQS	Post
14	Hardware support to sub-component 2.1 and 2.2	SER-CAP-xx	2.2	G	RFB	Post
<b>Sub-total for Sub-component 2.2: Open data platform</b>						

<b>Sub-total for Component 2 Improving the capacity of MAFWM to support modern agriculture</b>						
15	Project Coordinator	SER-CAP-xx	3	CS	IC	Prior
16	M&E Specialist	SER-CAP-xx	3	CS	IC	Post
17	ICT Coordinator	SER-CAP-xx	3	CS	IC	Post
18	Safequard Specialist	SER-CAP-xx	3	CS	IC	Post
19	Office assistant/PR Specialist	SER-CAP-xx	3	CS	IC	Post
20	Grants Coordinator	SER-CAP-xx	3	CS	IC	Post
21	Grants Procurement Specialist	SER-CAP-xx	3	CS	IC	Post
22	Grant processors (mtpl)	SER-CAP-xx	3	CS	IC	Post
23	Surveys and studies	SER-CAP-xx	3	CS	CQS	Post
24	Audit	SER-CAP-xx	3	CS	LCS	Post
25	Feasibility assessment for establishment of guarantee agency	SER-CAP-xx	3	CS	IC	Post
26	Assessment of agricultural insurance system in Serbia	SER-CAP-xx	3	CS	IC	Post
27	Office equipment for PIU	SER-CAP-xx	3	G	RFQ	Post
28	Office furniture for PIU	SER-CAP-xx	3	G	RFQ	Post
29	Training and Study Tours	N/A	1.1; 3	TR	N/A	N/A
30	Operating costs	N/A	1.1	N/A	NA	N/A
<b>Sub-total for Component 3: Project Management, Monitoring and Evaluation</b>						
<b>Grand Total for entire Project</b>						



SER-SCAP-IC-CS-20-02 / Office Assistant	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		89,011.13	Signed	2020-06-21	2020-08-05	2020-08-18	2020-11-16	2020-09-08	2020-11-27	2020-10-13	2020-12-10	2024-12-31
SER-SCAP-IC-CS-20-03 / Grant Coordinator	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		123,356.52	Signed	2020-06-21	2020-08-05	2020-08-18	2020-11-16	2020-09-08	2020-11-27	2020-10-13	2020-12-10	2024-12-31
SER-SCAP-IC-CS-20-04 / Grant Procurement Specialist-part time	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		120,386.78	Signed	2020-06-21	2020-09-04	2020-08-18	2020-12-02	2020-09-08	2020-12-07	2020-10-13	2020-12-10	2024-12-31
SER-SCAP-IC-CS-20-05 / Environmental Safeguard Specialist-part time	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		96,922.98	Signed	2020-06-21	2020-08-05	2020-08-18	2020-11-19	2020-09-08	2020-11-27	2020-10-13	2020-12-10	2024-12-31
SER-SCAP-IC-CS-20-06 / Social Safeguard Specialist-part time	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		96,922.98	Signed	2020-06-21	2020-08-05	2020-08-18	2020-11-19	2020-09-08	2020-11-27	2020-10-13	2020-12-10	2024-12-31
SER-SCAP-IC-CS-20-07 / ITC Coordinator	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		123,356.52	Signed	2020-06-21	2020-08-05	2020-08-18	2020-11-19	2020-09-08	2020-11-27	2020-10-13	2020-12-10	2024-12-31
SER-SCAP-IC-CS-20-08 / Coordination and Outreach Specialist	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		114,545.34	Signed	2020-10-09	2020-09-09	2020-12-28	2020-11-16	2021-01-18	2020-11-30	2021-02-22	2020-12-10	2024-12-31
SER-SCAP-IC-CS-20-09 / M&E Specialist	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		88,075.35	Signed	2021-01-20	2021-01-27	2021-03-10	2021-03-16	2021-03-31	2021-03-17	2021-05-05	2021-03-19	2024-12-31
SER-SCAP-IC-CS-20-10-1 / Grant Processor 1	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		53,698.36	Signed	2021-02-01	2021-02-03	2021-02-15	2021-02-11	2021-03-17	2021-03-31	2021-04-21	2021-03-31	2024-12-31
SER-SCAP-IC-CS-20-10-3 / Grant Processor 3	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		53,698.36	Signed	2021-02-01	2021-02-03	2021-02-15	2021-02-11	2021-03-17	2021-03-31	2021-04-21	2021-03-31	2024-12-31
SER-SCAP-IC-CS-20-10-5 / Grant Processor 5	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		53,698.36	Signed	2021-02-01	2021-02-03	2021-02-15	2021-02-11	2021-03-17	2021-03-31	2021-04-21	2021-03-31	2024-12-31
SER-SCAP-IC-CS-20-10-6 / Grant Processor 6	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		53,698.36	Signed	2021-02-01	2021-02-03	2021-02-15	2021-02-11	2021-03-17	2021-03-31	2021-04-21	2021-03-31	2024-12-31
SER-SCAP-IC-CS-20-10-4 / Grant Processor 4	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		53,698.36	Signed	2021-02-01	2021-02-03	2021-02-15	2021-02-11	2021-03-17	2021-03-31	2021-04-21	2021-03-31	2024-12-31
SER-SCAP-IC-CS-20-10-2 / Grant Processor 2	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		53,698.36	Signed	2021-02-01	2021-02-03	2021-02-15	2021-02-11	2021-03-17	2021-03-31	2021-04-21	2021-03-31	2024-12-31
SER-SCAP-IC-CS-20-11 / Senior IT Consultant for preparation of technical requirements for tailor-made Farm Register software solution	IBRD / 90230	Improving the capacity of MAFWM to support modern agriculture	Post	Individual Consultant Selection	Limited		31,730.50	Signed	2021-03-26	2021-04-13	2021-04-25	2021-04-29	2021-05-16	2021-07-12	2021-06-20	2021-07-12	2021-09-18
SER-SCAP-IC-CS-21-15 / Consulting services of technical supervision of contracts realization	IBRD / 90230	Improving the capacity of MAFWM to support modern agriculture	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2021-07-12		2021-07-17		2021-08-07		2021-09-11		2022-03-10
SER-SCAP-IC-CS-21-19 / Local Project Advisor 1	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		46,153.80	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16	2021-12-01	2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-21 / Local Project Advisor 3	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-25 / Local Project Advisor 7	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-22 / Local Project Advisor 4	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-27 / Local Project Advisor 9	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-28 / Local Project Advisor 10	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-23 / Local Project Advisor 5	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-24 / Local Project Advisor 6	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-26 / Local Project Advisor 8	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31
SER-SCAP-IC-CS-21-20 / Local Project Advisor 2	IBRD / 90230	Improving the value-added of agriculture	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-06-14	2021-07-22	2021-07-26	2021-11-29	2021-08-16		2021-09-20		2024-12-31

SER-SCAP-IC-CS-21-32-1 / Grant Processor 7	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-15	2021-10-15	2021-10-20		2021-11-10		2021-12-01		2024-12-31	
SER-SCAP-IC-CS-21-32-2 / Grant Processor 8	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-15	2021-10-15	2021-10-20		2021-11-10		2021-12-01		2024-12-31	
SER-SCAP-IC-CS-21-32-3 / Grant Processor 9	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-15	2021-10-15	2021-10-20		2021-11-10		2021-12-01		2024-12-31	
SER-SCAP-IC-CS-21-32-4 / Grant Processor 10	IBRD / 90230	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-10-15	2021-10-15	2021-10-20		2021-11-10		2021-12-01		2024-12-31	