PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: January 2020 - July 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT

Belarus: Belarus: Belarus: Education Modernization Project

General Information

Barks: Approved Date of the Original Procurement Plan: 2011-11-11

Project ID: 141131

Project ID: 141131

CHY Date: Debtot: beams: admissate, have bleak if m 2011-11-15

min Scholl III and II

IBRD / 85290, IBRD / 89430

Executing Agency(ie WORKS		TOW OF EUDEADOR									_			_				_									_	_	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalificatio n (Y/N)	High SEA/SH Risk	Procurem ent Document Type	Actual Amount (USS)	Process Status	Draft qualif Docu	t Pre- lication ments	Prequal Evaluation	lification on Report	Draft I Docum Justifi	Bidding ment / cation	Specific Pro Notice / I	ocurement nykation	Bidding Do as Issu	suments and	Proposal Si / Opening	abmission / Minutes	Bid Evalua as Recommen Ass	ion Report id idation for and	Signed	Contract	Contra Comple	ict tion
BEMP/NCE/1.3/2-18-2 / RECONSTRUCTION AND CAPITAL REPRIES OF CENSEAL MICONDARY EDUCATION (CM) PACIFIES IN WITHER CHEAT 2016	BKD / 85J90	Ensuring a quality learning environment in schools necessing students from closed (reorganized schools	Prior	Request for Ests	Opes - National	Single Stage - One Ensetupe				1,110,666.	Signed	иштес	Actual	Pareio	Actua	Parrie	Actual	иаппес	Actual	иалео	Actual	измес	Actual	Pamed	2008-07- 11	ramed	2008-08- 09	Parres	Actua
BIMP/NCE/1.1/1-18/1/ / RECONSTRUCTION AND CAPITAL REPRIES OF CENERAL MICONDARY ISOCATION (CM) PACILITIES IN MINIX OBLAST 2016	IBRD / 81290	Ensuring a quality learning environment in schools receiving disabets from closed reorganized schools	Prior	Request for Buls	Opes - National	Single Stage - One Ensetupe				211,298.10	Signed														2006-07- 13		2008-08- 29	П	
BEMP/NCE/1.1/2-16-1 / Reconstruction and capital reports of general occurrant reducation (CMI) facilities in Comel Oblast - 2016	BRD / 81290	Moderitzation of system management in general sectionary education	Post	Request for Buls	Opes - National	Single Stage - One Ensetage				0.00	Canceled					2020-01- 04	2018-04- 29	2020-01-				2039-02-	2016-06- 06	2030-01- 21	2006-08-	2020-04- 21		2120-30- 22	_
BEMP/NCE/1.1/22/1 / Reconstruction and capital repairs of general occanilary education (CM) facilities in Comel Oblast - 2016 (4 list)	MED / 89400	Moderization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - One Envelope				414,088.16	Signed					3039-01- 04	2018-01- 19	2020-01- 09				2020-02- 20	2018-00- 06	2020-01- 21	2018-04- 04	2020-04- 21	2018-05- 01	2820-30- 22	
BEMP/NCB/1.3/41 / Reconstruction and capital repairs of general secundary education (CSD) facilities in Camel Oblast - 2016 (2 link)	IBRD / 81290	Moderization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - One Ensetupe				173,298.53	Signed					3030-01- 04	2018-02- 01	2030-01- 09				2038-82- 20	2019-00- 26	2020-01- 21	2009-04- 10	2020-04-	2009-08- 08	2120-30- 22	2019- 12-81
BIMP/NCE/1.3/41/3 / Reconstruction and capital repairs of general occurdary education (CSD Sactives in Count Oblast - 2016 (T link)	BKD / X1,290	Moderstation of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - One Ensetupe				181,491.47	Completed					2020-01- 04	2018-07- 17	2020-01- 09				2020-02-	2019-08- 10	2030-01- 21	2009-10- 10	2020-04-	2009-11- 18	2820-30- 22	2820- 01-11
BMP/NCR/1.3/20/1 / Reconstruction and capital reports of general secondary education (CRI) facilities in Brest Oblast - 2017 (7 lats)	BRD / 81290	Moderization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - One Envelope				92,211.54	Signed					2020-01- 08	2018-12- 22	2030-01- 11				2020-02- 24	2019-01- 21	2030-01- 21	2009-02-	2020-04-	2009-03-	2020-20- 24	
BMP/NCE/1.3/25 / Enconstruction and capital repairs of general occurdary education (CSI) facilities in Magder Oldael - 2017 (1 loss)	BMD / 85290	Modernzation of system management in general secondary education	Post	Request for Buls	Open - National	Single Stage - One Emelaje				1,041,029.	Signed					2020-01- 08	2018-06- 21	2020-01-				2020-02- 24	2018-08- 28	2030-01- 21	2018-10-	2020-04- 29	2018-12- 29	2020-10- 26	
BIMP/NCR/1.3/21/1 / Reconstruction and capital repairs of general occumilary education (CM) facilities in Magder Oblast - 2017 (2 loss)	BRD / R1290	Moderstation of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - Cine Ensettage				945,069.29	Signed					2020-01- 08	2018-12- 01	2020-01-				2020-02- 24	2019-02- 20	2020-01- 21	2009-01- 11	2020-04- 29	2019-08- 11	2820-30- 26	
BMF/NCE/1.3/29/2 / Beconstruction and capital repairs of general occardary education (CSI) facilities of Mingley Oldast - 2017 (2 lost) BMF/NCE/1.3/42 / BEON/NOTION and Capital	BRD / 81290	Moderstation of system management in general secondary education	Post	Request for Buls	Opes - National	Single Mage - Cire Ensetupe				1,872,831. 41	Signed					2020-01- 08	2018-00- 04	2030-01-				2038-82- 24	2019-00- 10	2030-01- 21	2019-06- 28	2020-04-	2019-08- 21	2820-30- 26	
repairs of general occurdary education (CM) facilities in Minest Obtain - 2018 (1 los) BMM/NCR/1.1/21 /	BRD / 81,290	Modernization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - Cine Ensetupe				118,723.48	Signed					2020-01-	2019-04- 10	2020-01-				2030-02-	2019-05- 22	2030-01-	2019-07- 08	2020-04-	2009-08- 07	2820-30- 26	
repairs of general excendary education (CM) facilities in Crudino Oblast - 2017 (1 list) BMP/NCR/1-1/23/1 / Reconstruction and capital	IBRD / 85290	Moderitation of system management in general secondary education Moderitation of system	Post	Request for Ests	Opes - National	Single Stage - Cire Entellipse				470,397.00	Signed					2020-01-	2017-04-	2020-01-				2020-02-	2017-08-	2030-08-	2017-08-	2020-04-	2017-08-	2820-30-	_
repairs of general secondary education (CSI) facilities in Crudeo Obliki - 2017 (7 link) BMP/NCB/1-3/21/1 / Reconstruction and capital	BKD / 85290	Moderication of system management is general secondary education Moderication of system	Ped	Request for Euls	Opes - National	Single Stage - Cire Ensetupe				1,890,340.	Signed					2020-01-	2018-06-28	2020-01-				2020-02-	2018-07-	2030-01-	2018-08-22	2023-04- 30 2023-04- 30	2018-08-	2820-20- 27	_
Reconstruction and capital replants of general decimalary education (CRIS) Sactions in Crushes Obligat - 2817 (1 Mc) BEMP/NCR/1.1/27/2 / Reconstruction and capital replants of general occumulary reducations (CRIS) Sactions in Crushes Obligat - 2817 (1 Mc)	BKD / KL290	Modernization of system management in general secondary education Modernization of system management in general secondary education	Ped	Request for Eds	Opes - National	Single Mage - Cine Enselope Single Mage - Cine Enselope				2,114,116.	Signed					2030-01- 09	2018-12- 14 2018-10- 09	2030-01- 14				2020-02-	2018-01-	2039-01- 26 2039-01- 26	2019-03- 26 2018-11- 16	2020-04- 30	2019-04- 28 2018-12- 19	2020-20- 27	_
education (CNE) Sactitives in Crisidea Oblassi - 2017 (1 lat) BEMP/NCR/1.3/21/2 / Reconstruction and capital repairs of general occamilary reducations (CNE) Sactitives in Visibles Oblassi - 2017 (1 lat)	IBRD / 81290	Moderization of system management is general secondary advision	Post	Request for Buls	Opes - National	Single Stage - One Disellate				111,007.50	Completed					2020-01-	2019-06-	2030-01-				2020-02-	2019-00-	2030-01-	2019-12-	2020-04-	2020-01-	2020-20- 27	2020- 12-29
Windows Oblast - 2017 (1 lbs) BMP/NCR/1.1/6 / Reconstruction and capital repairs of general occumulary educations (CM) facilities in Minck Oblast - 2016 (1 lbs)	IBRD / 85290	Moderization of system management is general secondary education	Post	Request for Bals	Opes - National	Single Stage - One Entelligie				288,991.81	Signed					2020-01- 08	2018-04- 11	2020-01-				2020-02-	2016-05- 16	2030-01-	2008-08- 10	2020-04-	2018-08- 29	2820-30- 26	_
Mines Oblast - JOSE (1 to) BMF/NCE/1.1/1-18-7 / Recontruction and capital repairs of general occumulary reducation (CM) facilities in Come Oblast - JOSE Come Oblast - JOSE	BRD / 85290	Moderization of system management in general secondary education	Post	Request for Bals	Opes - National	Single Stage - One Envelope				10,884.71	Signed					3030-01- 04	2018-08- 13	2020-01-				2030-02-	2016-07- 13	2020-08- 21	2006-09-	2020-04-	2008-09- 30	2820-30- 22	
BIMP/NCE/1.3/41/2 / Exclusion and capital repairs of general occumulary education (CMS) facilities in Comel Oblast - 2018 (2 lock)	BRD / 85290	Moderication of system management in general secondary education	Post	Request for Bals	Opes - National	Single Stage - One Envelope				621,H1-02	Completed					2020-01- 28	2019-09-	2039-82-				2020-00-	2019-10- 14	2030-04- 14	2020-02- 01	2020-01- 18	2020-03- 27	2020-11-	2020- 09-01
BEMP/NCE/1.3/41/1/1/1 / Recisestruction and capital repairs of general excendary education (CSE) facilities in Coinel Oblist - 2018 (I 60(eXE)	BRD / 81290	Moderication of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - Cine Ensetispe				104,825.80	Completed					2030-01- 28	2019-10- 21	2030-02- 03				2320-00- 13	2030-02- 01	2020-04- 14	2020-01- 21	2020-01- 18	2020-04- 29	2020-11- 13	3820- 12-99
BMP/NCE/1.3/45 / Reconstruction and capital repains of general occurdary education (CSE) Existing in Mingley Olivasi - 2018 (1 loss)	BRD / 81290	Moderication of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - Cine Ensetispe				141,808.11	Signed					2030-01- 28	2019-08- 19	2030-02-				2320-00- 13	2019-09-	2030-04- 14	2009-12-	2020-01- 18	2020-01-	2020-11- 13	
BIMP/NCE/1.3/43/1// Recinstruction and capital repairs of general occumilary education (CSE) facilities in Magder Olitats - 2018 (2 loss)	BRD / 81290	Moderization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - One Entellape				142,815.89	Signed					2030-01- 28	2018-10- 04	2039-02- 02				2030-00- 15	2019-11-	2030-04- 14	2009-12- 24	2020-01- 18	2020-01- 30	2020-11- 15	
BMP/NCE/1.3/45/2 / Recontraction and capital repairs of general secondary education (CSS - Eachtres in Magine Oblisis - 2018 (Singered)	BRD / 81290	Moderization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - Cire Ensetupe				0.00	Canceled					2020-01- 28	2018-08- 16	2020-02-				2020-00- 15	2020-02- 14	2030-04- 14	2020-02- 17	2020-01- 18		2020-11- 15	
BMP/NCB/1.3/41/4 / Reconstruction and capital repairs of general occurdary education (CSD Sactition in Magine (CSD Sactition in Magine (CSD Sactition in Magine (CSD) Sactition in	BKD / 81290	Modernization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - One Ensetupe				911,262.24	Signed					2020-01- 28	2018-12- 24	2020-02-				2020-00- 11	2020-01- 24	2030-04- 14	2020-03- 10	2020-01- 18	2020-04- 17	2020-11- 15	
BEMP/NCR/1.3/41/5 / Reconstruction and capital repairs of general soundary education (CM) facilities in Magine Citizal - 2018 (Vyalin)	IBKD / 85290	Moderication of system management is general secondary education	Post	Request for Bals	Opes - National	Single Stage - One Ensetupe				0.00	Canceled					2020-01- 28	2018-12-	2020-02-				2020-00- 13	2020-00- 17	2030-04- 14	2020-04- 08	2020-01- 18	П	2020-11- 15	_
Wysole) EMP/NCE/1.1/10 / Recontraction and capital repairs of general secondary education (CM) factores in Brest Oblast - 2018	BKD / 81290	Modernization of system management in general secondary education	Post	Request for Buls	Opes - National	Single Stage - One Ensetage				411,241.19	Completed					2030-01- 28	2018-08- 21	2020-02-				2020-00-	2019-10- 29	2030-04- 14	2020-01-	2020-01- 18	2020-02-	2020-11-	2820- 18-27
MMP/NCE/1.3/19/1 / Reconstruction and capital repairs of general secondary education (CM) facilities in Brest Oblast - 2018 (Lats 2)	BED / 81290	Moderitation of system management in general secondary education	Pest	Request for Buls	Opes - National	Single Stage - One Entellape				627,927.91	Signed					2020-01- 28	2018-00- 08	2020-02-				2020-00-	2019-11-	2020-04- 14	2020-01-	2020-01- 18	2020-01-	2020-11-	2020- 12-99
BEMP/NCB/1.1/20/1-1 / Reconstruction and capital repairs of general occumilary education (CMI) facilities in Brest Oblast - 2017	BRD / 85290	Moderstation of system management in general secondary education	Post	Request for Bals	Opes - National	Single Stage - One Ensetage				711,M8.81	Signed					2020-01- 29	2018-12- 22	2020-02-				2020-00- 16	2019-01- 21	2020-04- 15	2019-02- 06	2020-01-	2019-02- 28	2020-11- 20	
BMP/NCB/1.1/5-16-1/ Reconstruction and capital repairs of general occurdary education (CM) facilities in Gornel Oblast - 2016 (1 lbl)	BRD / 81290	Moderization of system management in general secondary education	Post	Request for Bals	Opes - National	Single Mage - Cire Ensetupe				679,862.99	Signed					3030-02-	2018-01- 04	2020-02- 11				2020-00- 24	2016-01- 21	2030-04- 21	2016-07- 01	2020-01- 28	2008-08- 08	2020-11- 24	
BEMP/NCB/1.3/21/1 / Reconstruction and capital repairs of general secondary education (CM) facilities in Visibela Oblisi - 2017 (1 list)	BKD / 81290	Ensuring a quality learning environment in schools notening students from closed/searganized schools	Post	Request for Buls	Opes - National	Single Stage - One Ensetage				168,623.85	Completed					3030-01- 09	2019-10- 17	2020-01- 14				2020-02-	2019-11- 19	2020-01- 26	2020-02- 24	2020-04- 30	2020-01- 14	2120-30- 27	3820- 12-16
BSMP/MP/1-1/4 / Reconstruction and capital repairs of general occanidary education facilities in Gradeo Oblast - 2020	IBRD / 89430	Ensuring a quality learning environment in schools necessing dualent from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Ensetupe				1,227,813. 87	Signed					2020-05- 27	2020-05- 13	2330-06- 01				2020-07- 13	2030-04- 26	2030-08- 12	2020-07- 28	2020-09- 18	2020-09- 07	2025-00- 23	2021- 04-21

	1		1	ı	1					1 1	1	1	1					1						1 1		
BIMP/NCB/1.3/16 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Cornel Oblast	MMD / MS290	Ensuring a quality learning environment in schools mechanic students from closed/reorganized schools	Post	Request for Buls	Open - National	Single Stage - One Ensetupe			413,813.69	Completed				3030-00- 33	2020-00- 01	2020-00- 20			2020-01- 01	2020-04- 07	2020-01- 11	2020-01- 06	2020-07- 05	2020-01- 22	2825-66- 66	2021- 11-18
BMP/NCB/1-1/42/1/ Reconstruction and capital repairs of general occurdary education (CM) facilities in Minck Oblast - 2018 (2 loss)	IBRD / 81290	Evauring a quality learning environment in schools, receiving students from classed/reorganized schools	Na	Request for Ests	Opes - National	Single Stage - One Entellipse			0.00	Canceled				2020-00-	2020-00-	2029-00-			2029-01-	2029-04-	2030-01- 11	2020-06- 19	2020-07- 01		2823-66-	
BMP/NCE/1.1/40 / Recontraction and capital repairs of general occurdary education (CM) facilities in Ventors Oblast - 2018 (2 L66)	IREO / 81290	Ensuring a quality learning environment in schools receiving cludents from closed/morganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			0.00	Canceled				2020-07- 11		2020-08- 01			2020-09- 18		2020-10- 16		2020-11-		2825-06-	
BMP/MF2/12 / Maintenance of the pressure at the address: 12 Makawika No., Minek 220014	BRD / 89400	Project implementation copport	Post	Request for Quitables	Opes - National	Single Stage - One Envelope			0.00	Canceled						2020-01- 21							2020-07- 20		2825-06- 28	
BMP/NCR/1.3/37 / Reconstruction and capital repairs of general occumulary education (CM) facilities in Magder Oldes - 2018 (Singared)	BRD / 81290	Ensuring a quality learning environment in schools increasing students from closed/morganized schools	Nel	Request for Eals	Opes - National	Single Stage - One Ensettage			140,874.32	Completed				3030-04- 20	2030-00- 17	2020-04- 20			2020-01- 06	2020-01- 06	2030-06- 01	2020-01- 14	2020-07- 17	2020-08- 22	2829-30- 23	3821- 09-20
BEMP/NCE/1.2/60 / Reconstruction and capital repairs of general octanilary obscation (CM) facilities in Magine Olifael - 2018 (Vpalle)	BRD / 85290	Modernization of system management in general secondary education	Nel	Request for Euls	Opes - National	Single Stage - One Entellape			118,414.09	Signed				2020-04- 21	2030-04-	2020-04- 21			2020-05-	2020-01- 26	2030-EF- 20	2020-08- 12	2020-09-	2020-07- 10	2823-00- 01	
BEMP/NCB/1.3/10 / Reconstruction and capital repairs of general occurdary education (CMI) facilities in Currel Obligat - 2019 (6 lick)	IBRD / 85290	Evouring a quality learning environment in schools receiving disdents from closed/reorganized schools	Nel	Request for Esls	Opes - National	Single Stage - One Envelope			1,301,844.	Signed				2020-04- 30	2020-04-	2020-01- 07			2020-06- 18	2020-00- 01	2030-08- 16	2020-06-	2020-10- 28	2020-07-	2825-04- 26	2021- 10-25
BMP/NCE/1.1/61 / Reconstruction and capital repairs of general occumilary education (CM) facilities in Minck Oblast - 2020 (2 lock)	MED / 81290	Evauring a quality learning evolutiment in schools receiving cludent from clused/reorganized schools	Na	Request for Ests	Opes - National	Single Stage - One Ensetage			179,094.20	Signed				2020-04- 30	2020-01- 06	2020-01- 14			2020-06- 21	2039-04- 08	2030-09- 21	2020-06- 19	2020-11- 04	2020-07- 08	2823-08- 01	2020- 11-19
REMP,NCE/1.1/18 / Reconstruction and capital repairs of general occanitary education (CRS) facilities in Visibili Oblisti - 2018 (1 line)	IBRD / 81290	Ensuring a quality learning environment in schools increasing cludents from clusted intergenized schools	Nel	Request for Bals	Opes - National	Single Stage - One Ensetupe			0.00	Canceled				2020-01- 04	2030-01- 06	2020-01- 18			2020-06- 29	2020-04- 08	2030-09- 27	2020-06- 18	2020-11- 08		2825-02- 08	
BMP/NCE/1.2/NZ / Exceedination and capital repairs of general occamilary education (CMF facilities in Magiller Oldser - 2019 (Balanesch)	BRD / R1290	Evouring a quality learning evolutiment in schools receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			279,661.21	tigned				2020-01- 17	2020-01-	2020-01- 11			2020-07-	2020-00-	2030-10- 10	2020-07- 10	2020-11-	2020-07- 33	2821-01- 20	
BMF/NCB/1.3/65 / Reconstruction and capital repairs of general secondary education (CSE) facilities in Gradina Oblast (Westerlass)	BRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - Cine Ensettage			104,872.07	Signed				2020-01- 22	2030-01-	2020-01- 27			2020-07- 08	2020-06-	2030-08- 07	2020-07-	2020-09- 11	2020-07- 21	3821-00-	
BIMP/AP/1.1/2 / Reconstruction and capital repairs of general occurdary education facilities in Wielah Oldest - 2020	BRD / 89400	Evouring a quality learning evolutiment in schools, receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			2,181,127. 61	Completed				2020-04- 30	2020-01-	2020-01- 01			2020-06-	2020-07- 06	2030-09-	2020-07-	2020-10-	2020-08- 27	2025-08- 05	2021- 12-21
BMP/NCE/1.1/66 / Reconstruction and Capital repairs of general occanitary education (CM) facilities in Cornel Oblists - 2020	IBRD / 85290	Evauring a quality learning evolutiment in schools receiving students from classed/reorganized schools	Nel	Request for Bals	Opes - National	Single Stage - One Ensetage			712,361.21	Completed				2020-06- 09	2030-06-	2020-06- 14			2020-07-	2020-07-	2020-08- 21	2020-08- 01	2020-09-	2020-09- 01	2823-00- 28	2021- 12-11
BMP/NCR/1.3/18/1 / Recontraction and capital repairs of general occurdary education (CRI) Subtree in Visibal Oblast - 2018 (1 lists)	BKD / 81290	Ensuring a quality learning environment in others receiving cludents from clused/marganized others.	Post	Request for Ests	Opes - National	Single Stage - Cine Ensetupe			330,348.41	Signed				2020-06- 29	2030-06- 16	2020-08- 24			2029-07-	2029-87- 20	2030-EF-	2020-07- 11	2020-09- 02	2020-09-	2823-00- 01	2021- 10-29
EMP/NCE/1.1/67 / Capital repair in the SEI "Pershalklays occurdary school" in the village of Persoll Claiber shalks.	BRD / 81290	Ensuring a quality learning environment in schools receiving students from closed/marganized schools	No	Request for Esh	Opes - National	Single Stage - Cire Entellape			299,314.48	Signed				2020-07- 25	2020-07- 07	2020-07- 20			2020-08- 11	2020-08- 26	2030-09- 30	2020-09- 08	2020-11- 04	2020-09- 28	2823-06- 08	
BSMP/M/1.1/7 / Capital repair and modernization of the secondary school fee. I in Elimoushi, I Stanovidova sti. (first starting complex)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/inorganized schools	No	Request for Esh	Opes - National	Single Stage - Cire Entellape			413,661.55	Signed				2020-07- 20	2020-07-	2020-07- 13			2020-08- 26	2020-08- 01	2030-09- 21	2020-08- 07	2020-10- 30	2020-09- 11	2825-04- 28	
BEMP/AP/1.1/1 / Encontrolling and capital repairs of general occanitary education facilities in Erect Oldest - JS20	MRD / 89400	Ensuring a quality learning environment in ochook receiving cludents from clused/marganized othools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			287,112.14	Completed				2020-08- 27	2020-07-	2020-09- 01			2028-00- 18	2020-09-	2030-11- 12	2020-10- 01	2020-12- 17	2020-11- 09	2825-06- 25	2021- 08-01
BMP/AP/1.1/1 / Recontinuition and capital repairs of general occumulary education facilities in Cornel Oblast - 2020	MRD / 89430	Evauring a quality learning environment in schools, receiving students from classed/reorganized schools	Nel	Request for Ests	Opes - National	Single Stage - One Entellipse			400,319.72	Completed				-10-0000 11	2020-07- 21	2020-08- 01			2029-09- 16	2020-08- 20	2030-10- 16	2020-09- 01	2020-11- 20	2023-10- 09	2823-08- 19	2821- 11-29
EMP/AF/1.1/6 / Reconstruction and capital repairs of general octonitary education facilities in Mingley Oblast - 2020	BED / 89430	Ensuring a quality learning environment in schools receiving Guidents from closed/morganized schools	Post .	Request for Ests	Opes - National	Single Stage - One Entellape			0.00	Canceled				2020-06- 21		2022-06- 10			2020-08- 11		2030-09- 10		2020-10- 15		2023-06- 11	
BMP/AP/1.1/11 / Reconstruction and capital repairs of general occurring education facilities in Works Obtain	BRD / 89400	Ensuring a quality learning environment in octoors, receiving students from closed/inorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Entellipse			129,361.70	Completed				7070-01- 11	2020-07- 21	2029-08- 01			2029-09- 16	2029-08- 24	2030-10- 16	2020-09-	2020-11- 20	2020-09- 21	2823-08- 19	2821- 00-29
BMP/MF/1.1/14 / Beconstruction and capital repairs of general occursary education facilities in Gradeo Obless	MRD / 89400	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			128,318.00	Completed				3030-07- 31	2020-07- 22	2020-08- 01			2020-09- 16	2020-08- 21	2030-10- 16	2020-09-	2020-11- 20	2020-10- 20	2823-08- 29	2021- 09-00
BMP/1/12 / Maintenance of the premise at the address 12 Millaresha Str., Mirok 220114	IBRD / 85290	Project implementation copport	Post	Request for Quotations	Opes - National	Single Stage - One Envelope			9,185.00	Completed						2020-08- 04							2020-09- 29	2020-09- 22	2823-00- 28	2820- 12-81
REMP/NCE/1.1/42/4 / Reconstruction and capital repairs of general occanilary education (CM) facilities in Minisk Obligat - 2019 (2 loss)	BKD / X1290	Ensuring a quality learning environment in schools receiving cludents from clused/reorganized schools	Nel	Request for Esis	Opes - National	Single Stage - One Ensetiage		1	124,200.10	Signed				2020-08- 01	2020-07- 29	2020-08- 17			2020-10- 16	2020-09- 04	2021-01- 14	2020-09- 13	2021-02- 29	2020-10- 12	2825-08- 24	2021- 09-00
BMP/NCE/1.3/68 / Reconstruction and capital repairs of general secondary education (CSI) facilities in Brest Oblast - 2019 (7 lists)	BKD / X1290	Excuring a quality learning environment in schools receiving disclered from classed/reorganized schools	Nel	Request for Ests	Opes - National	Single Stage - Cine Ensettage			103,617.34	Completed				2020-08- 01	2020-07- 27	2020-08- 17			2025-10- 16	2020-08- 21	2021-01- 14	2020-08- 21	2021-02-	2020-10- 12	2525-08- 24	3821- 08-04
BIMP/NCB/1.2/69 / Recontinuition and capital repairs of general occurdary education (CSI) facilities in Bireti Oblast - 2019	BRD / R1290	Ensuring a quality learning environment in schools increasing diadents from closed/inorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			266,661.20	Completed				2020-08- 07	2020-08- 06	2029-10- 06			2028-12- 01	2029-10- 01	2021-08- 01	2020-11- 12	2021-04- 16	2020-12- 17	2825-30- 13	2021- 11-10
BEMP/AP/LL/11 / Excentivation and capital repairs of general occanilary education facilities in Vitebali Oblast (2 has)	BRD / 89430	Excuring a quality learning environment in schools receiving diadents from clased/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - One Ensetupe			701,010.08	Completed				2020-08- 28	2020-08- 06	2020-09-			2028-11- 10	2039-09- 04	2021-02- 08	2020-09- 11	2021-01- 22	2020-10- 20	2023-09- 18	2021- 05-01
BEMP/AP/LL/16 / Enconstruction and capital replans of general occanitary education facilities in Vitebali Oblast (I has)	BRD / 89430	Ensuring a quality learning environment in schools receiving diadents from classed/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - Cine Ensettage			1,821,294. 04	Completed				2020-08- 28	2020-08- 28	2020-09-			2028-11- 10	2030-09- 28	2021-02- 08	2020-10- 07	2021-01- 22	2020-11- 18	2525-09- 18	2821- 08-18
BEMP/AP/1.1(# / "Capital replain with elements of modernization and rehabilization of the occanitary other for its Postane (first starting complex)	MRD / 89430	Ensuring a quality learning environment in schools receiving dudents from closed/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - One Envelope			0.00	Canceled				2020-07- 11	2038-87- 08	2020-07- 18			2020-08- 29	2020-08- 10	2030-09- 28	2020-08- 28	2020-11- 02		2823-06- 01	
BMP/M/4/1.1/17 / Recontraction and capital repairs of general occurdary education facility in Crudeo Oblast (Modil)	BRD / 89410	Ensuring a quality learning environment in others's receiving dudents from closed/merganized schools	Post	Request for Euls	Opes - National	Single Stage - Cine Ensetupe			18,221.91	Completed				3030-09- 30	2030-09- 10	2020-10- 28			2029-12- 27	2029-10- 09	2021-08- 27	2020-10- 20	2021-05- 08	2020-11- 26	2021-06- 07	2021- 04-99
BEMP/AP/2/L.1/18 / Reconstruction and capital regions of general occiondary soluciation Solitons in Visible. Obligat (Gallerich, Bellauseri, Sharkonichina, Clubeker)	BRD / 89430	Ensuring a quality learning environment in schools increasing students from closed/morganized schools	Post	Request for Euls	Opes - National	Single Stage - One Envelope			1,291,041. 79	Completed				2020-09- 30	2030-09- 22	2020-00- 28			2020-12- 27	2020-10- 10	2021-08- 27	2020-11- 24	2021-01- 08	2021-03- 08	2823-08- 06	2021- 09-17
BEMP/NCE/1.1/PO / Reconstruction and capital replans of general occanitary education facilities in Brest Object 2009 (Upinis), Lubachini	BRD / 85290	Evouring a quality learning evolutionest in schools recenting students from closed/reorganized schools	Net	Request for Euls	Opes - National	Single Stage - Cine Ensetupe			81,312.29	Completed				2020-10- 09	2038-10- 01	2020-11- 06			2021-01- 01	2020-11- 01	2021-02- 04	2020-11- 18	2021-01- 18	2020-12- 10	2825-06- 17	3821- 07-29
BMP/NCR/1.3/72 / Recentration and capital report of general occurdary educates facility in Mingley Oblast 2003 (Japanchi)	BRD / 81290	Ensuring a quality learning environment in schools receiving diadents from closed/reorganized schools	Na	Request for Ests	Opes - National	Single Stage - One Envelope			303,401.88	Signed				2020-09- 30	2020-09-	2020-10- 28			2020-12-	2020-10- 29	2021-08-	2020-11-	2021-05- 08	2020-12- 04	2525-08- 21	_
BEMP, NCB/1.3/F1 / Excentituation and capital repairs of general occurdary education facilities in Comet Obtail 2000 (1 link)	BRD / 85290	Evouring a quality learning evolutionest in schools receiving cludents from clused/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - Cine Ensetupe			710,391.42	Completed				2020-10- 21	2020-10-	2020-11- 12			2021-01-	2020-11- 19	2021-04-	2020-12- 17	2021-01-	2021-01- 18	2022-06- 01	2021 - 10-28
BIMP/AP/2/L.1/19 / Exceedingline and capital report of general secondary education facility in Visibia Oblast (Canados, Brastiae)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/merganized schools	Nel	Request for Ests	Opes - National	Single Stage - One Entellage			1,214,721.	Completed				2020-11- 01	2030-10-	2020-12- 01	\top	\top	2023-02-	2039-11- 20	2021-01- 02	2020-12- 11	2021-06-	2021-01-	2825-09- 11	2021- 08-21
BEMP/AP/1/1.1/20 / Exceeditables and capital repairs of general occanilary education facility in Evell Chical (Check)	MED / 89400	Ensuring a quality learning environment in schools receiving student from closed reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Entellape			197,861.02	Completed				2020-11- 01	2020-10-	2020-12- 01			2021-02- 01	2021-01- 12	2021-01- 02	2021-01-	2021-06- 18	2021-02-	2021-00- 11	2821- 10-19
													 			_					_	_	_			_

Section	MMP/M/2/1.1/21 / Receditables and causal	1	Ensuring a quality learning	1	ı	l	l l					ı	1	ĺ				1	ı	ll	l	 	l	 	l	ll.	
Section Sect	BEMP/M9/2/1.1/21 / Beconstruction and capital replans of general constallary education Society in Vitebrik Oblest (Polensk, Ostalerskis) BEMP/M9/6/1.1/22 /	BRD / 89400	Ensuring a quality learning environment in schools recenting cludents from clused/morganized schools	Post .	Request for Eshs	Opes - National	Single Stage - One Ensetupe			495,46E.52	Completed				2020-11- 01	2020-11- 04				2021-02-	2020-12-	2021-01-	2020-12-	2021-06-		\vdash	8-27
Section of the sect	education facility in Mogilev Oblast	BRD / 89430		Post	Request for Bals	Opes - National	Single Stage - One Envelope			711,ME-08	Signed				2020-11- 01	2020-10- 29	2029-11- 10			2030-12-	2029-12-	2021-01-	2020-12- 22	2021-02-	2021-03- 04	2623-08- 24	
Part		BRD / 85290		Post	Request for Bals	Opes - National	Single Stage - One Ensetupe			171,227.73	tigned				2020-11- 27	2029-11- 09	2020-12- 11			2021-02-	2029-12- 09	2021-01- 10	2020-12- 29	2021-06- 21	2021-02- 05	2023-09-	
Part	repairs of general secondary education facilities in Gradino Oblast 2020 (beaugus)	MED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetage			263,547.57	Completed				3030-11- 27	2020-11- 24	2020-12- 11			2021-02- 09	2020-12- 28	2021-01- 10	2021-01- 14	2021-06- 21	2021-01- 28	2825-09- 28 29 04	021- H-00
Part	BMP/NCE/1.3/79 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Visibals Oblasi	IBRD / 81290	Ensuring a quality learning environment in schools receiving students from closed/neirganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			247,811.18	Completed				2020-11- 27	2020-11- 10	2020-12- 11			2021-02-	2020-12- 29	2021-01- 10	2021-01- 22	2021-06- 21	2021-02- 05	2025-09- 20 29 09	1021-
Part	BEMP/NCB/1.3/80 / Reconstruction and capital repairs of general occurdary education (CNE) facilities in Brest Oblast	BRD / 81290	Ensuring a quality learning environment in schools receiving cludents from closed/reorganized schools	Post	Request for Esls	Opes - National	Single Stage - One Envelope			667,985.27	Completed				3030-12- 30	2020-12-	2021-01-			2021-08- 14	2021-01- 28	2021-06- 12	2021-03- 10	2021-07-	2021-01- 11	2025-30- 20 22 00	1021-
Part	BIMP/AP/2/1.1/23 / Reconstruction and capital repairs of general occurdary education facility or Vietosia Oblass (Polarida)	BRD / 89430	Ensuring a quality learning environment in schools increasing diadents from closed/morganized schools	Post	Request for Bals	Opes - National	Single Stage - One Ensetupe			0.00	Canceled				2020-12- 21	2020-12- 21	2021-01- 06			2021-08- 07		2021-06- 01		2021-07- 17		2825-10- 01	
Part		BRD / 85290	Project implementation copport	Post	Request for Quotations	Opes - National	Single Stage - One Envelope			12,213.24	Signed						2021-02- 11	2021-02- 16						2021-04- 22	2021-01- 24	2825-30- 29	
Part	BMP/AP/1/1.1/24 / Recontribution and capital repairs of general occurdary education facilities in Cornel Object (Classivia)	MRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/neirganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			128,680.11	Completed				2021-01- 20	2021-01- 18	2021-02- 01			2021-04- 04	2023-02- 19	2021-07- 01	2021-01- 04	2021-08- 14	2021-04- 02	2022-00- 20 12 10	1021- 10-26
Part	BMP/M/2/1.1/25 / Excitetivation and capital repairs of general recondary education facilities in Wirelak Oldest (Beckenhoricki)	MED / 89400	Ensuring a quality learning environment in schools necessing disclered from closed/neurgamized schools	Post	Request for Ests	Opes - National	Single Stage - Cine Ensetape			479,080.20	Signed				3031-02- 02	2021-01- 26	2021-02- 16			2021-04- 17	2023-00- 02	2021-07- 16	2021-01- 19	2021-08- 27	2021-04- 27	2825-12- 25	
Part	BMP/M/1/1.1/27 / Recontinution and capital repairs of general occurdary education facility in Mirch Oldest (Region)	IRED / 89430	Ensuring a quality learning environment in schools increasing students from closed intergenized schools	Na	Request for Ests	Opes - National	Single Stage - One Envelope			299,381.21	Completed				3021-02- 10	2021-02- 03	2021-00- 01			2021-04- 17	2023-00- 03	2021-0F- 16	2021-01-	2021-09- 10	2021-04- 08	2022-00- 20 08 12	021- 2-21
Part		BED / 89400	Evouring a quality learning evolutiment in schools, receiving students from closed/reorganized schools	Post .	Request for Bals	Opes - National	Single Stage - One Envelope			190,388.69	Completed				3021-02- 32	2021-02- 01	2021-08- 01			2021-04-	2021-00-	2021-07- 18	2021-04-	2021-09-	2021-01- 01	2825-12- 28 21 08	1021-
Part	BIMP/M/2/1.1/29 / Reconstruction and Capital repairs of general occanilary education facilities in Vitelak Oblast (Foliotick)	MED / 89400	Evouring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Nogle Mage - Cue Enseluje			648,817.81	tigned				3021-02- 50	2021-02- 01	2021-00- 01			2021-06- 17	2023-88-	2021-07- 16	2021-01-	2021-09- 10	2021-04- 12	2025-12-	
Part	BMP/NCR/3.3/82 /	IBRD / 81290	Evouring a quality learning environment in schools increasing diadents from closed/inorganized schools	Nel	Request for Ests	Opes - National	Single Stage - One Envelope			0.00	Canceled				2021-02- 25	2023-02- 10	2021-00- 08			2021-01- 07	2023-00- 22	2021-08-	2021-04- 06	2021-09-	П	2022-08- 28	
Part	BIMP/MP/A/1.1/28 / Reconstruction and causal	BRD / 89430	Ensuring a quality learning environment in schools receiving cludents from closed /reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Entellape			120,714.90	Signed				2021-02- 21	2021-02- 17	2023-00- 56			2021-04- 10	2023-00- 17	2021-07- 29	2021-04- 02	2021-09-	2021-04- 28	2825-11- 22	
Part		IBRD / 89430	Ensuring a quality learning environment in schools receiving disdents from closed/inorganized schools	Nel	Request for Bals	Opes - National	Single Stage - One Entellape			1,017,091. 91	Signed				2021-02- 21	2021-02-	2021-01- 16			2021-04- 10	2023-00-	2021-07- 29	2021-04-	2021-09-	2021-05- 24	2022-05-	
Market M	BMP/AP/1/1.1/E3 / Recentration and capital repairs of general occurdary education facilities in Mesk Oblast (Beaching)	MRD / 89430	Ensuring a quality learning environment in others increasing dublent from closed/reorganized schools	Na	Request for Euls	Opes - National	Single Stage - One Sinelispe			223,087.44	Completed				3021-00- 10	2023-00- 02	2023-00-			2021-06- 04	2023-00- 17	2021-07- 01	2021-04-	2021-08- 28	2021-01-	2025-11- 20 08 17	1821 - 12-81
Part	BBMP/MP/4/1.1/11 / Reconstruction and capital repairs of general occurdary education facilities in Gradeo Chief I for Mail	MED / 89400	Ensuring a quality learning environment in schools including diadents from closel mangarized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			0.00	Canceled				2021-08- 09	2023-00- 04	2021-00- 14			2021-04-	2021-00-	2021-01- 21	2021-04-	2021-06-	П	2825-12- 26	
Market M	BEMP/AP/2/1.1/E2 / Exclosization and Capital regions of general occionitary education facilities in Vitelah Oblast (Duberven, Novitah and, Lobana, Eabsock)	BKD / 89430	Ensuring a quality learning environment in schools increasing cludents from closed from partial actions.	Post	Request for Bals	Opes - National	Single Stage - One Emelope			1,711,711. 79	Signed				2021-00- 11	2021-01- 24	2021-04- 21			2023-08- 05	2023-00-	2021-09- 01	2021-01- 01	2021-10- 29	2021-08- 24	2822-02- 28 26 11	1021- 11-12
Market M	EMP/M/s/1.1/14 / Excentration and capital repairs of general occurdary education facilities in Migiliar Chilasi (Climaruchi 4)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/neurgembed schools	Nel	Request for Bals	Opes - National	Nogle Mage - Cire Enselisje			0.00	Canceled				3021-04- 14	2021-04- 02	2021-01- 01			2021-06- 19	2023-05- 04	2021-09- 17	2021-01-	2021-11- 12		2022-00- 12	
March Marc	BEMP/NCB/1.3/84 / Reconstruction and capital repairs of general occurdary education facilities in Migiliar Oblast (Climovichi I)	BRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/neurganized schools	Nel	Request for Eals	Opes - National	Single Stage - Cire Entellipe			118,501.14	Signed				3021-04- 14	2023-88-	2021-01- 01			2021-06- 19	2023-04-	2021-09- L7	2021-06- 08	2021-11-	2021-08- 30	2022-00-	
Market M		BRD / 81290	Ensuring a quality learning environment in schools receiving cludents from closed/morganized schools	Post	Request for Esh	Opes - National	Single Stage - Cite Ensettige			102,271.02	Signed				2021-04- 30	2023-04-	2023-05- 21			2021-07-	2023-05-	2021-10-	2021-06-	2021-11-	2021-07-	2822-06- 17	
March 1 Marc		BRD / RIJ90	Evouring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Nogle Mage - Cire Enselisje			131,411.12	Completed				2021-04- 21	2021-04-	2021-01- 14			2021-06- 28	2023-05- 24	2021-09- 26	2021-06-	2021-11-	2021-08- 24	2022-02- 20 29 20	021- 0-14
March 1998 Part P	BMP/NCE/1.2/EF / Enconstruction and capital repairs of general secondary education facility in Erest Obligat (Macha, Beldon), Millachivolal/Pelicovals, Escalus, Mill)	BKD / 85290	Ensuring a quality learning environment in octools receiving dudents from closed (nearganized ochools	Net	Request for Bals	Opes - National	Single Stage - Cine Emeliope		Request for Ents - Small Works MPD (3 envelope process)	X30,664.3X	Signed				3031-04- 50	2021-04-	2021-08- 21			2021-07-	2023-09- 11	2021-10- 01	2021-07- 07	2021-11- 28	2021-08- 12	2022-06- 20 27 12	1021- 12-00
Part		BRD / 89430	Ensuring a quality learning environment in schools incesting diadents from closed (neargainteed schools	Post	Request for Bals	Opes - National	Single Stage - Cine Ensetage		Request for Eds - Small Warks MPD (1 envelope propest)	192,961.00	Signed				3031-01- 13	2021-01- 01	2021-06- 02			2021-07- 17	2023-00- 07	2021-10-	2021-06- 50	2021-12- 10	2021-08- 01	2022-04- 29	
The state of the		BRD / 89430	Ensuring a quality learning environment in schools receiving disdents from closed/marganized schools	Nel	Request for Esls	Opes - National	Single Stage - One Entellape		Request for Eds - Small Numbs SPD (1 envelope process)	190,288.70	Signed				2021-01- 07	2021-01- 10	2021-01- 28			2021-07- 12	2023-04- 30	2031-10-	2021-01-	2021-13- 08	2021-06- 21	2022-00- 15	
Part of the control	BMP/M/2/1.1/16 /	BKD / 89400	Evouring a quality learning environment in schools receiving students from closed/nearganized schools	Post	Request for Ests	Opes - National	Single Stage - Cire Entelligie		_	1,819,316.	Signed				2021-01- 07	2021-04-	2021-01- 28			2021-07-	2021-01- 28	2021-10- 10	2021-06- 17	2021-12- 05	2021-07-	2022-00- 20 21 12	1021-
Part	BEMP/AP/4/1.1/27 / Reconstruction and capital repairs of general occanitary education facility in Cradeo Oblass (Outlines, Zheludak, Porszawoj)	BKD / 89400	Evouring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetape		Request for Eds - Small Warks MO (2 envelope process)	1,087,589. 22	Signed				2021-01- 07	2021-04- 26	2021-01- 28			2023-07- 12	2021-01- 27	2031-10- 10	2021-08- 29	2021-12- 08	2021-07-	2022-06- 24	
Market M		BRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/neurganized schools	Nel	Request for Eals	Opes - National	Nogle Mage - Cire Entellipe		Request for Elds - Small Works SPD (1 envelope process)	178,942.17	Signed				3021-05- 14	2023-05- 07	2021-06- 04			2021-07-	2021-08- 08	2021-10- 17	2021-06- 24	2021-12-	2021-08-	2022-06- 10	
The control of the	EMP/M/4/1.1/18 / Reconstruction and capital reports of general occurdary education facility in Crudeo Oblast (Casha)	IRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/neingambed schools	Nel	Request for Bals	Opes - National	Single Stage - One Entellipse		-	121,368.24	Signed				2021-05- 07	2021-05- 01	2021-01- 12			2021-06- 21	2023-09-	2021-07- 21	2021-06- 08	2021-08-	2021-07- 12	2022-00- 21	
Married 19 19 19 19 19 19 19 1	BMP/AP/1/1.1/41 / Recentration and capital report of general occuratory education facility in Cornel Oblast (Boshovcko)	IRID / 89430	Ensuring a quality learning environment in schools morning dudents from closed/reorganized schools	Nel	Request for Bals	Opes - National	Single Stage - One Ensetupe			222,605.26	Signed				2021-01- 21	2021-01-	2021-06-			2021-07- 26	2023-00- 18	2021 - 10 - 24	2021-07- 06	2021-12-	2021-07-	2022-06- 17	٦
### (PA) PA) P		IRED / 89430		Na	Request for Buls	Opes - National	Single Stage - One Sinetupe		_	613,009.38	Signed				2021-05- 27	2023-05- 27	2021-06- 17			2021-08- 01	2023-00-	2021-10-	2021-07-	2021-12-	2021-09-	2022-08- 24	٦
		IBRD / 89430		Nel	Request for Bals	Opes - National	Single Stage - One Envelope			271,216.09	Signed				2021-06- 21	2021-06- 14	2021-07- 12			2021-08- 26	2023-07- 15	2021-11-	2021-07-	2022-01-	2021-09-	2022-07- 18	٦
shalf improves classified. Shalf (integrated shalfs). Shalf (integrated shalfs). Shalf (integrated shalfs).	BEMP/NCR/1.1/91 / Capital repairs of general occardary education facility "Carodrollaps markey school" in agricular Carodrix of facility indicates.	BKD / 85290	Ensuring a quality learning environment in schools increasing students from closed from partial actions.	Net	Request for Bals	Opes - National	Single Mage - One Emelupe		Request for Eds - Small Warks MO (2 envelope process)	0.00	Canceled			1	2021-06- 20	2021-06- 22	2021-07- 21			2023-09- 04	2023-07- 22	2021-12- 01	2021-08- 27	2022-01- 28		2022-07- 27	

BMF/M/2/1.1/42 /			1				Г	Request for		1	1	1	1	1	ı	ı	1	1	1	ı	ı	1				
BMP/AP/2/1.1/42 / Reconstruction and capital repairs of general occanitary education facility in Vieles Oblast Otherkovitichina, Postany, Chachniky	MRD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Ensetupe		Request for Eds - Small Warks IPO (1 (2 exvelope process)	10,711.63	Signed					2021-06- 30	2021-06- 18	2021-07-			2021-09-	2023-07-	2021-12-	2021-09-	2022-01-	2021-10- 04	2022-06- 18
BMP/M2/4/1.1/45 / Capital repairs with modernization of facades of general occumiary education facility (Novocethavskaya cohool)	MKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Mage - One Ensetape		Request for Eds - Small Works MD (1 (2 envelope process)	13,797.04	Signed					2021-07- 09	2021-06- 29	2021-07- 50			2021-09-	2021-88- 04	2021-12- 12	2021-08- 81	2022-02- 08	2021-09- 27	2022-08- 05
BMP/AP/2/1.1/46 / Excentration and capital repaint of general secondary education facility in Vitebulk Oblast (Politick)	BKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools.	Post	Request for Bals	Open - National	Single Mage - Cine Envelope		Request for Eds - Small Works SPD (1 envelope process)	14,509.21	Signed					3031-07- 30	2021-07- 20	2021-08- 04			2021-09- 11	2021-08-	2021-10- 15	2021-08- 26	2021-11- 19	2021-09-	2022-05- 18
BMP/MP/S/L/AT / Reconstruction and capital repairs of general occanitary education facility in Minck Oblast	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/neurgarized schools	Post	Request for Bals	Opes - National	Single Stage - One Ensetage		Request for Eds - Small Works SPD (1 envelope process)	0.00	Canceled					2021-08- 20	2021-08- 12	2021-08- 21			2021-10- 06		2021-11- 01		2021-12-		2022-06- 08
BMP/M/1/1.1/48 / Reconstruction and capital repairs of general occanidary education facility in Contel Oblass (Crabonka, Markonshi)	BKD / 89430	Ensuring a quality learning environment in schools increasing students from closed/morganized schools.	Post	Request for Bals	Open - National	Single Stage - Cire Sinellape		Request for Eds - Small Works SPD (1 envelope process)	10,004.21	Signed					2021-08- 20	2021-08- 11	2021-08-			2021-00- 06	2023-09-	2021-11- 01	2021-10- 06	2021-12- 10	2021-11- 12	2022-06- 08
BMP/AP/S/1.1/47 / Reconstruction and capital repairs of general secondary education facility in Merix Oblass (Snios)	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Entellipe		Request for East - Small Works SPD (1 (1 exvelope process)	19,817.98	Signed					2021-08- 11	2023-08- 12	2021-09- 01			2021-00- 16	2021-09- 18	2032-01- 14	2021-09- 24	2022-03- 11	2021-10-	2022-09- 07
BEMP/NCE/1.3/93 / Capital repairs of general occurdary education facility "Caroderdaya mursery school" in agretows Caroders of Kohne district.	BKD / 85290	Ensuring a quality learning environment in others: receiving students from closed/reorganized others's	Post	Request for Bals	Opes - National	Single Stage - One Entellipe		Request for Eds - Small Works MO (2 (2 envelope process)	12,481.30	Signed					2021-09- 01	2021-08- 11	2021-09- 24			2021-11- 08	2022-09-	2022-02- 06	2021-10- 08	2022-04- 01	2021-10-	2022-09-
BEMP/AP/E/1.1/E3 / Reconstruction and capital repairs of general occundary education facility in Cornel Oblast (2 http://	BKD / 89430	Ensuring a quality learning environment in octools morning cludents from closed/reorganized schools	Post	Request for Bals	Open - National	Single Stage - One Envelope		Request for Eds - Small Numbs SPD S1 (2 envelope process)	17,642.59	Signed					2021-00- 01	2021-09- 22	2021-10-			2021-12- On	2021-10-	2022-08- 06	2021-11-	2022-01-	2021-12-	2022-30- 28
BMP/M/7/1.1/53 / Capital repairs of the state education facility "Pulnovichskaps school"	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Enterlape		Enquest for Ends - Small Works SPD (1 envelope process)	10,512.91	Signed					2021-00- 11	2021-10- 07	2021-11- 01			2021-12-	2021-11-	2022-01- 18	2021-11-	2022-01- 11	2021-12- 17	2022-11- 07
BMP/M/2/1.1/94 / Reconstruction and capital repairs of general octoidary education facility in Cornel Oblast (Moirt)	BKD / 89430	Ensuring a quality learning environment in schools increasing students from closed/reorganized schools.	Pest	Request for Bals	Opes - National	Single Stage - One Envelope		Request for Bids - Works (without prequatificat ton) SPD	0.00	Canceled					2021-09- 29	2021-10- 04	2021-10-			2021-12- 04		2022-08- 04		2022-04- 29		2022-10- 26
BMP/M/2/1.1/95 / Current repairs of general occurdary education facility in Vindskaya oblast (Modikanskaya oboot).	BKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope		Request for Eds - Small Works MO 1: (2 envelope process)	11,891.74	Signed					2021-10- 18	2021-10- 12	2021-11- 08			2022-01- 07	2023-11- 15	2022-04- 07	2021-12-	2022-06- 02	2022-01-	2022-09- 90
BMP/AP/A/1.1/98 / Excontruction and capital repaint of general occanilary education facilities in Gradeo Oblast (Publishershaya school)	BKD / 89400	Evouring a quality learning environment in others: receiving students from closed/reorganized schools	Ped	Request for Bals	Opes - National	Single Stage - One Emelope		Request for Eds - Small Warks MO (2 envelope process)	0.00	Canceled					3031-00- 34	2021-00- 11	2021-11- 04			2021-12- 18	2023-11-	2022-08- 19	2021-11-	2022-01- 14		2022-09- 11
ESMP/NCE/1.1/96 / Overhad with elements of modernization and improvement of the State Educational Incidiose "Milory Secundary School No. 1. 2nd Glage of conditionalsis	BKD / 85290	Ensuring a quality learning environment in schools increasing diadness from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Entelligie		Request for Eds - Small Works MO (1 exvelope process)	13,729.40	Signed					2021-10- 28	2023-00- 04	2021-11- 08			2021-12-	2021-11- 04	2022-01- 21	2021-11- 13	2022-01- 18	2021-12- 10	2022-11- 14
BIMP/NCE/1.3/94 / "Overhald with elements of modernization of the building of the state educational institution." Scientisticischia occanidary otherol "of the Bachitias region." 2 start-up complex.	BRD / 85290	Ensuring a quality learning environment in schools receiving students from closed (reorganized schools	Post	Request for Ests	Opes - National	Single Stage - Cine Enselspie		Request for Eds - Seal Nucles IPO (1 exvelope process)	13,005.00	Signed					2031-10- 20	2023-00- 11	2021-11- 10			2021-12-	2023-11-	2022-01- 21	2021-11- 21	2022-01-	2021-12- 26	2022-11-
BIMP/NCE/1.1/R7 / Excentraction and capital repairs of general occupilary education facilities in Evel Oblast (Malkovichi)	BKD / 85290	Ensuring a quality learning environment in schools receiving cludents from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope		Request for Eds - Small Works MD (1 exvelope process)	15,281.56	Signed					3031-11- 19	2021-11- 16	2021-12- 10			2022-01- 24	2021-12- 16	2022-04- 24	2021-12-	2022-06-	2022-01-	3822-12- 26
BMP/M/1/11/18 / Enconstrution and Capital regions of general occurdary education facility in Mines. Oldest (Demokhevskapa nursely school, named after M.X.Vussibley)	BKD / 89400	Ensuring a quality learning environment in schools including diadents from closed/inorganized schools	Post	Request for Esh	Opes - National	Single Stage - One Entelligie		Request for Eds - Small Marks MO (2 envelope process)	0.00	Canceled					2021-11- 21	2021-12- 01	2021-12- 16			2022-01-	2022-01- 04	2032-04- 10	2022-02- 07	2022-08-		3822-12- 22
EMP/NCE/1.1/99 / Execution of premore. Improvement of the territory of the Obach school	BKD / 81290	Ensuring a quality learning environment in schools receiving students from closed/nearganized schools	Post	Request for Bals	Opes - National	Single Stage - One Entellipe		Request for East - total Bracks IPD 6: (1 envelope process)	1,011.00	Under Implementa Uses					2021-11- 21	2021-11- 24	2021-12- 14			2022-02- 12	2022-01-	2022-01- 13	2022-01- 06	2022-07- 08		2022-11- 05
BMP/MP/4/1.1/17 / Excentination and capital repairs of general occurdary education facilities in Crodino Oblast (1 late)	MKD / 89400	Ensuring a quality learning environment in schools receiving dudents from classed/nearganized schools	Post	Request for Bals	Opes - National	Single Stage - Cine Ensetape		Request for Eds - Sead Works SPD (2 envelope process)	0.00	Under Implementa Dan					3031-11- 80	2021-11- 21	2021-12- 21			2022-02- 04	2021-12- 21	2022-01- 01		2022-06- 30		2022-12- 27
BEMP/NCE/1.1/100 / Mantenance of facilities in educational inclinations of the Cornel region (CHEK, ZMober)	BKD / 81290	Ensuring a quality learning environment in schools receiving students from closed/neurgambed schools	Post	Request for Bals	Opes - National	Single Stage - One Entellipe		Request for Elds - Small Works MO (1 envelope process)	12,811.29	Under Implementa Itian					2021-12- 06	2021-12- 10	2021-12- 27			2022-02-	2022-01- 10	2022-01- 26	2022-01- 27	2022-07- 21		2020-00- 17
EMP/AF/A/1.1/40 / Enconstruction and capital repairs of general occurdary education facility in Cradeo Oblast (Zhouwaki occurdary School). Int stage.	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/neurgamzed schools	Post	Request for Bals	Opes - National	Single Stage - One Entelligie		National Procurement Document - 1 Envelope process (Non Earls- SPC)	0.00	Canceled					2021-12- 20	2021-12- 17	2022-01- 10			2022-02- 24	2022-01- 14	2022-01- 21	2022-02- 07	2022-07- 20		2020-00- 26
BMP/AF/A/14/9 / Reconstruction and capital repairs of general secundary education facilities in Moglier Oblast (I lone)	BKD / 89430	Ensuring a quality learning environment in schools necessing students from closed/morganized schools.	Pest	Request for Bals	Open - National	Single Slage - Crie Sinselape		Request for Eds - Small Works MD (2 envelope process)	0.00	Under Implementa Dan					2022-02- 11	2022-01- 24	2022-02- 11			2022-01- 50		2022-06- 28		2022-08- 21		3829-62- 29
BMP/AP/E/1.1/92 / Reconstruction and capital repairs of general occurdary education facilities in Comel Oblast (Zarechskaya ochool)	MRD / 89400	Moderization of system management in general secondary education	Post	Request for Bals	Opes - National	Single Stage - Cire Sinellape		Request for Eds - Small Warks SPD (1 envelope process)	0.00	Under Inglementa Dan					2022-02- 28	2022-02- 09	2022-02- 21			2022-04- 06		2022-01- 06		2022-06- 10		2022-12- 07
ERMP/NCE/1.1/101 / The current repair of bathnooms in the state educational institution "Likbships recommany athiot of the 2Motor region	MKD / 85290	Ensuring a quality learning environment in cohoris receiving students from closed/reorganized schools	Pest	Request for Bals	Opes - National	Single Stage - One Entelligie		Request for Edg - Small Works MPD (2 exvelope process)	0.00	Under Implementa Itian					2022-02- 09	2022-02- 04	2022-00- 02			2022-01- 01		2022-EF- 50		2022-09-		2023-00- 21
ESMP/AP/A/1.1/41 / Reconstruction and capital prepare general secundary education facilities in Gradeo oblisis (4 loss).	BKD / 89430	Ensuring a quality learning environment in schools receiving dadents from closed/reorganized schools	Post	Request for Bals	Open - National	Single Stage - Cire Ensettage		Request for Eds - Small Works MO (2 envelope process)	0.00	Under Implementa Dan					2022-02- 25	2022-02- 07	2022-00- 08			2022-04-		2022-07- 21		2022-09- 15		2023-00- 34
BMP/AP/B/14/11/ Reconstruction and capital repairs of general occurdary educational facilities in Magder Oldani	BKD / 89400	Evouring a quality learning evolutiment in schools recenting students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Ensetage		Request for Eds - Small Warks SPD (2 envelope process)	0.00	Under Implementa Itian					2022-02- 11	2022-02-	2022-00- 04			2022-04- 18		2022-07- 17		2022-09- 11		2020-00- 10
EMP/MP/4/1.1/64 / Exconstruction and capital repairs of general occuniary educational facilities in Crudeo obliga(1 loss).	MKD / 89430	Securing a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope		Request for Ends - Small Works MD (I envelope process)	0.00	Pending Inglementa Dan					2022-02- 21		2022-00- 18			2022-01- 02		2022-07- 11		2022-09- 29		2023-00-
BMP/AP/S/1.1/46 / Reconstruction and combaut of UOSD is Come! regions/ Maleysis, Scredings	BRD / 89400	Ensuring a quality learning environment in colours receiving students from closed/reorganized schools	Nel	Request for Bals	Opes - National	Single Mage - One Entellipe		Request for Eds - Small Works IPO (1 exvelope process)	0.00	Pending Implementa tion					2022-02- 28		2022-00- 28			2022-01- 27		2022-08- 21		2022-10- 06		2023-04- 04
ELMP(M)/MCG/1/1.1/45 / Current repairs to replace door and window blocks in the state educational rectitution' fuerbookhokaya secondary school	MKD / 89400	Modernization of system management in general secondary education	Pest	Request for Bals	Opes - National	Single Stage - One Envelope		Request for Eds - Small Works SPD (2 envelope process)	0.00	Pending Implementa Itom					2022-00- 07		2022-00- 28			2022-01- 27		2022-08- 21		2022-10- 20		2023-08- 18
BMP/1/96 / Maintenance of the premises at the address 12 Makaeska Vir., Minsk 220114 (Replainment of tea windows).	BKD / 85290	Project implementation support	Post	Request for Quotations	Opes - National	Single Mage - One Enselape		Request for Quotations - Small Works (Emergency) SPD - Competitive	0.00	Pending toglementa toor							2022-00- 14							2022-01- 08		2822-11- 05
GOODS Article Suferance No. (_																	-	_					

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalificatio n (Y/N)	Actual Amount (USS)	Process Status	Draft qualifi Docu	ication ments	Prequali Evaluatio	n Report	Draft i Docur Justifi	nent /	Specific Pr Notice / I	invitation	Bidding Dr as Iss	ued	Proposal S / Opening	/ Minutes	Bid Evalua as Recomme	nd ndation for			Contract 0	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Manned	Actual	Manned	Actual	Ranned	Actual	Planned	Actual	Planned	Actual
BEMP/CE/L2/L/L/L/Supply of educational equipment for computer Science Stances, technique sustainable processing on the Computer Science Stances on Science Stances on Science	MKD / 85J90	Ensuring a quality learning environment in schools receiving students from closed / manganized schools	Prior	Request for Buls	Opes - International	Single Stage - One Envelope		#33,633.00	Signed														2018-07- 09		2018-08- 15		
BSMP, ICE/2 2/1 / Supply of equipment for culpsX labecatories Physics, Chemically, Builday and Computer Science (in stallation and only) 2018	MKD / 85290	Moderntation of system management in general secondary education	Poor	Request for Ests	Opes - Interkational	Single Stage - Cine Enselope		6.00	Canonied					2120-01- 08		3030-01- 11				2028-02- 24		2020-00- 21		2039-04- 29		2020-10- 28	
BEMP/ICE/1.2/6 / Supply of equipment for culpest talecasories Biology (netalliation and ortop) 2018	BKD / 85290	Moderication of system management in general secondary education	Post	Request for Bals	Opes - Interkational	Single Stage - One Envelope		698,167.68	Signed					2120-06- 08	2018-12- 27	2020-01- 11				2030-02- 24	2018-02- 15	2020-00- 21	2019-06- 10	2030-04- 29	2019-08- 16	2020-10- 28	

BEMP/ICE/12.2/2 / Supply of educational equipment for Physics, Chemistry, Balleys and Camputer Science classrasees, including installation and setup, second stage	BKD / 85290	Modernization of system management in general secondary education	Print	Request for Ests	Opes - International	Single Mage - One Enselage		1,894,928.00	Signed					2020-01- 08	2820-01- 28	2020-01- 11				2038-82- 24	2018-12- 12	2020-00- 21	2030-04- 29	2030-04- 29	2020-06- 19	2020-10- 29	
BIMP/AP/2.2/% / Purchase of consumables for the National Center	IBRD / 89400	Moderitization of cyclem management in general secondary education	Post	Request for Quotations	Control	Single Stage - Cine Envelope		1,851.18	Completed							2020-01- 20	2020-01- 20							2030-01- 16	2020-01- 27	2020-09- 12	2020-01- 02
EMP/ICE/2-2/E / Tupply of educational equipment for Physics, Chemistry, Bollegy and Computer Stence classrooms, including installation and setup, third stage	IBRD / 81J90	Ecouring a quality learning environment in schools receiving students from closed/reorganized schools	Prior	Request for Buls	Opes - Interxational	Single Stage - One Envelope		5.00	Canoried					2020-05- 08		3030-01- 11				2030-02- 24		2020-00- 21		2030-04- 29		2020-10- 28	
BEMP/ICE/S 2/5 / Supply of educational equipment for Physics, Chemistry and Bushop classrooms, including installation and setup, third stage	BKD / 81290	Ensuring a quality learning environment in schools notening students from closed/reorganized schools	Post	Request for Euls	Opes - International	Single Stage - One Ensetaje		1,009,549.34	Signed					2020-00- 18	2820-01- 22	2020-01- 38	2020-01-			2020-06- 29	2028-07- 24	2030-07- 29	2020-09- 22	2030-09- 03	2020-11- 16	2021-01- 01	
BMP/2.1/4 / Purchase of equipment and bosoned software	BRD / 85290	Moderication of cycless management in general secondary education	Post	Request for Quotations	Open - National	Single Stage - One Ensetupe		44,002.08	Signed							2020-10- 19								2020-12- 14	2020-10- 20	2021-08- 12	
BMP/2.1/1 / processes of services for the creation of an information management system is the education sector of the Republic of Belanus	IBRD / 85290	Moderication of system management in general secondary education	Post	Request for Euls	Opes - National	Single Mage - One Envelope		6.00	Canoried					2820-12- 01	2020-07- 24	3039-12- 06				2021-01- 17	2039-11- 20	2021-02- 16		2021-08- 21		2021-09- 19	
BMP/M/2-2/6-1 / Purchase of consumables for the National Center	BRD / 89430	Modernzation of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Envelope		2,969.81	Completed							3031-01- 18								2021-04- 01	2021-01-	2021-01- 01	2021-01-
BEMP/M/RPE/1.2/1/ Supply of educational equipment for Physics, Chemistry and Bishing Sassions, including Installation and Intop	BKD / 8H400	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Prior	Request for Ests				2,072,065.72	Signed					2825-60- 24	2021-04- 06	2021-08- 20	2023-04- 07			2021-05- 09	2021-06- 09	2021-09- 06	2021-10- 27	2021-10- 18	2021-12- 30	2022-04- 18	
BBMP/AP/RPR/1.2/2 / Supply of function for Physics, Chemically and Bobby classrooms, including installation and setup	BKD / 8H433	Excuring a quality learning environment in schools receiving students from clused / neir gambed schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope		1,097,630.26	Signed					2825-00- 11	2821-00- 24	2021-04- 21				2021-06- 01	2021-05- 14	2021-09- 01	2023-07- 07	2021-10- 29	2021-08- 04	2022-04- 27	
BMP / 2.1 / 4-1 / Purchase of equipment	BRD / 85290	Modernzazion of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Envelope		1,111.18	Completed							3031-08- 04						Ш	Ш	2021-10- 08	2021-07- 20	2022-04- 08	2021-08-
Bridge / RPQ/1.4/6 / Modernization of the Inaching and Inaching environment (Polision)	IREO / #9400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Peri	Request for Buls	Opes - National	Single Stage - One Ensetupe		6.00	Canoried					2022-06- 10		2022-01- 21				2022-02- 26		2022-00- 28		2022-05-		2022-11- 05	
BHSMF / BPQ/1.4/7 / Modernization of the tracking and learning enuncement (beauty)	IBRD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Open - National	Single Stage - One Ensetupe		6.00	Canoried					2822-66- 10		2022-01- 25				2022-02- 26		2022-00- 28		2022-01- 09		2022-11- 05	
BHEMP / RPQ/1.4/E / Maderication of the tracking and tracking entitionment (Clubokse)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope		600	Canoried					3832-66- 10		2022-01- 25				2022-02- 26		2022-01- 28		2022-01-		2022-11- 09	
BSSP/AP/2.2/6-2 / Purchase of consumables for the National Center	IBRD / 89400	Modernzation of cyclem management in general secondary education	Pest	Request for Quotations	Opes - National	Single Stage - One Envelope		6,726.28	Completed							3032-01- 17						oxdot	oxdot	2022-08- 21	2022-01- 24	2022-09- 17	2022-02-
BMP/M/RPQ/1.4/11 / Equipment copily for the innovation centers. Indicatories on the boos of catoness of executive sounds profits for the general executiony educations facilities of degline Dideo (see August Dideo) (see Aug	IRKO / 89439	Ensuring a quality learning environment in schools receiving students from closed (reorganized schools	Post	Request for Quotations	Open - National	Single Stage - Cite Entellage		6.00	Under Implementat Ide							2022-02- 04								2032-04- 01		2022-09- 28	
EMP/AP/EPQ/1.4/6 / Supply of educational equipment for the center for susymment for the center for susymment of declocational centers to the population of Visible regions on the basis of general secondary aducation facility. "Should find of the city of Polistok" (3 late)	IBKD / 89430	Ensuring a quality learning environment in schools, receiving students from closed/reorganized schools	Post	Kequest for Quotations	Open - National	Single Stage - One Envelope		5.00	Under Implementat Ion							2022-02- 01								2032-08- 29		2022-09- 29	
BMP/M/RPQ/1.1/12 / Supply of educational equipment for the calment equipment for the calment of correctional pedplogocal pepthological accitance on the habitor of oroxido centros of the accitantifical services, to the population of Vitelock region (3 Mol)	IRKD / 89439	Ensuring a quality learning environment in schools meaning students from closed (neargaineed schools	Post	Request for Quotations	Open - National	Single Stage - Crie Ensettage		100	Pending Implemental lon							2022-02- 01								2022-94- 02		2022-09-	
(5 block) EMMP/AM/RPQ(1.3/13 / Supply of educational enduquement for the center of the acquirement for the context of the acceptance of the decision of center of center of the decision of the decision of center of center of the decision	IBRO / 89400	Ensuring a quality learning environment in schools, receiving students from closed/reorganized schools	Post	Request for Quotations	Opes - National	Single Stage - One Envelope		6.00	Under Implemental Ion							2022-02- 04								2022-06-		2022-09-	
Blackerkinja schools) (4 late) BMEF(M/RPQ) 1.4(7 / Supply and educational applyment for content for the provision of social and cultural services to the population of the Visions region on the Basic of school No. 2 in Chilekke 16 listo	IBRD / 89400	Ensuring a quality learning environment in schools, receiving students from closed freezganized schools.	Post	Request for Quotations	Opes - National	Single Mage - Cine Enselape		500	Under Implementation							2022-02-								2022-08-		2022-09-	
population of the Visibola region on the basic of school No. 2 in Clubekse 16 lock) EMP/AP/RPE(2/3.3/14 / Supply of robotics equipment and equipment for robotics including institution and commissioning	IBKD / 89430	Enuming a quality learning environment in schools increasing disabets from closed reorganized schools	Post	Request for Esh	Opes - National	Single Mage - Cine Envelope		5.00	Under Implementation					2022-02-	2022-02- 11	2022-02-	2022-02-			2022-04- 08		2022-01- 08	\vdash	2022-06-	H	2022-13- 09	
Commissioning ordination and commissioning IEMP/M/RPQ(1.4/R / hoppy of educational requirement for the center for the provision of social and cultural severous in the population of the Viribos, region on the back of the previol educational in tensor (7 loop,	IBRD / 89400	closed/morganized schools Ensuring a quality learning environment in schools receiving students from closed from plantagement others.	Post	Request for Quotations	Opes - National	Single Stage - One Enterlage		100	Under Implemental							2022-02-								2032-08- 04		2021-01-	
region on the back of the general educational institution "becondary school in beand" (7 late) BMF/M/2.1/5 / Purchase										Ш	\blacksquare											Ш	\sqcup	Ш	Ш	igspace	
EMP/M/2.3/1 / Purchase of equipment and lisensed software EMP/M/2.1/1 / purchase of a video conferencing	IREO / 204-00 IREO / 204-00	Moderication of system management in general secondary education Moderication of system	Post	Request for Quotations Request for Quotations	Opes - National Opes - National	Single Stage - Cine Enselope Single Stage - Cine Enselope		5.00	Under Implemental Ion Pending Implemental Ion							2022-02- 28 2022-02- 20						\vdash	\vdash	2032-04- 21 2032-04- 26	Н	2022-10- 22 2022-10- 21	
BMP/M/RPG/2/1.3/13 /		Modernzation of system management is general secondary education Ensuring a quality learning	No.																						H		
Supply of educational equipment is equip the tenter for the provision of totals and softmat services to the population of the Virleck region on the basis of the MI "Recording Nichold No. 11 Protzing (excluding installation and adjustment)	BKD / #H430	Securing a quality learning environment in schools, receiving students from closed /reorganized schools	Nel	Request for Quotations	Opes - National	Single Mage - Cine Enselisje		5.00	Under Implementat ion							2022-01- 14								20322-08-		2023-03- 18	
NON CONSULTING S Activity Reference No. / Description	SERVICES Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalificatio n (Y/N)	Actual Amount (USS)	Process Status	Draft qualifie Docum Planned	Pre- cation	Prequali Evaluatio	fication n Report	Draft B Docum justific Planned	idding nect /	Specific Pro Notice / In	curement	Bidding Di	ocuments sued	Proposal Si	ubmission / Misses	Bid Evaluat ar Recommen Planned	ion Report	Signed 0	Contract	Contract C	Completion
BIMP/2.1/4 / processor of southern for the contains of an information management system in the education oncine of the Republic of Belance.	NO. IBID / 81290	Moderization of system management is general secondary education	Post	Request for Buls	Opes - National	Single Mage - One Ensetage		191,000.00	Signed	Planned	Actual	Flanned	Actual	Planned Planned 2020-12- 14	Actual 2020-12-	Planned 2020-12-28	Actual	Planned	Actual	Flanned Planned 2021-02- 11	Actual 2021-02-	Recommen Planned	Actual	Planned 2021-06-21		Planned 2031-13-	
BELLING OF EMPLOYEES OF THE PROPERTY OF THE PR	IBRO / 89400	Moderication of system management to general secondary education	Post	Request for Quotations	Opes - National	Single Mage - One Ensetage		16,892.11	Signed							2021-07- 08								2021-08- 01	2021-08- 18	2022-01- 04	
CONSULTING FIRMS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Nethod	Market Approach	Contract Type	Actual Amount (USS)	Process Status	Tecms of	Reference	Express	ion of	Short List	and Draft	Reque	est for	Opening of	Technical	Evalua	tion of	Combined Report	f Evaluation and Draft ad Contract Actual	Signed	Contract	Contract C	Completion	
BMP/CQL/1.1/18-1 / Integrated management and Inchmical approvious of the reconstruction and capital repeats of Class Existence in Minist Collant 2018. Epithan Water Collant 2018. Epithan	No.	Ensuring a quality learning environment in school's miching student from classed/reorganized schools	Prior	Consultant Qualification Selection	Approach Opes - Intervaporal		(USS) 2,866.95	Tigned	Planned		Planned	sion of Notice Actual	Propi Planned	Actual	Planned	Actual	Planned	Actual	Ranned	Actual	Negotiate Ranned	Actual	Planned	Actual 2038-11-	Planned		
regulars of CER basilists in Minist Oddard 2018. Lyulban distinct. EMP/CCQU1.1/18-7 / Subgrigated management and backward supervision of the reconstruction and capital regulars of CER facilities in Minist Oddard 2018. Cherven distinct.	IBRD / 81290	Securing a quality learning environment in school's relevant of the securing students from closed from gament officials.	Prior	Consultant Qualification Salestion	Open - International		2,008.11	Signed														2018-11- 02		2038-11- 04			
repairs of CMI Salities in Minis Oblast 2018. Cherves district.		receiving students from clased/reorganized schools	ļ .	talectors	International																	82		04			
BMF/QCB/1.1/9 / Development of construction design documentation for processors and consti-	IRED / 85290	Ensuring a quality learning environment in schools recovering students from closed reorganized schools		Quality And Cost- Based Selection	Opes - International		67,741.13			l l	' [2017-05- 13	1 (2017-01-	1		l

BMP/QCBI/1.1/46 / Development of construction design documentation for reconstruction and capital regions of CSE facilities in Cornel Obliza - 2009	BKD / 85290	Moderication of system management is general secondary education	Nel	Quality And Cost- Based Selection	Oues - National	11,180,87	Canabrad	2020-01-04	2018-05- 15	2820-01- 21	3520-05- 09	2018-11- 06	,	320-04- 06	2018-12-	2020-01- 06	2019-01-	2029-06-	2019-02- 14	2030-07- 13	2019-04- 10	2021-07-	2020-02- 08
BMP/QCB/1.1/44 /															\dashv								
repairs of CSE facilities in Brest Oblast - 2019	MRD / 85290	Modernization of dystem management in general secondary education	Post	Quality And Cost- Based Selection	Opes - National	82,011.19	Campleind	2020-01-08	2018-00- 01	2820-01- 29	3820-01- 11	2018-11- 06	,	330-04- 10	2018-12- 17	2020-01- 10	2018-00- 01	2020-06-	2018-00- 01	2020-07-	2019-04-	2021-07- 19	2020-01-
BIMP/QCBI/1.1/68 / Development of construction decign documentation for reconstruction and capital repairs of CSE Salitines in Magney Olivasi - 2018	IBKO / 85290	Modernzation of system management in general secondary education	Post	Quality And Cost- Bissed Selection	Opes - National	18,421.84	Campleted	2020-01-08	2018-00- 27	2820-01- 29	2020-03- 11	2018-12- 12	2	330-04- 10	2019-01- 11	2020-01- 10	2019-00- 20	2020-06- 14	2019-00- 28	2020-07- 19	2019-06- 11	2021-07- 19	2020-07- 29
BIMP/QCDE/L.1/47 / Development of continuction design documentation for reconstruction and capital repairs of CSE facilities in March Oblast - 2019	IBRD / 81290	Moderization of system management is general secondary education	Post	Quality And Cost- Based Selection	Opes - National	12,097.00	Campleind	2020-01-08	2018-01- 28	2820-01- 29	3820-08- 13	2018-12- 12	,	330-04- 10	2019-01- 11	2020-01- 10	2018-00- 20	2020-06- 14	2018-00- 28	2020-07- 19	2019-07- 08	2021-07- 19	2020-02- 18
BBMP/QCBI/1.1/27 / Development of construction design documentation for reconstruction and capital replans of CBE facilities in Vanishis. Oklaud - 2018	BKD / 85290	Moderization of system management in general secondary education	Post	Quality And Cost- Based Selection	Opes - National	16,860.00	Campleted	2020-01-08	2017-11- 01	3820-00- 99	3820-09- 14	2018-00- 28	,	330-04- 11	2018-04- 27	2020-01- 11	2018-01-	2020-06- 13	2018-01- 17	2039-07- 20	2018-09- 24	2021-07-	2019-08- 28
BIMP/CQI/1.2/24 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Visibs's Obline.	BRD / 85290	Moderization of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-01-08	2018-12- 17	3870-01-	2820-01- 14	2018-01- 28						2020-04- 11	2018-00- 20	2030-01- 18		2020-11- 14	
IBMP/CQL/1.2/EI/2 / Integrated management and Inchrical supervision of the inconstruction and capital impairs of CSE Salitims is Birel Oblishi - 2017 (I objects)	IBKD / 81390	Moderstadion of system management in general sectionary education	Post	Consultant Qualification Selection	Opes - National	11,887.17	Signed	2020-01-15	2018-12- 11	3820-02- 01	2020-00- 20	2018-12- 28						2029-04- 19	2019-01- 13	2020-01- 24	2019-01- 18	2020-11- 20	
BEMP/CQU/1.1/NJ / Integrated management and inchested opposition of the reconstruction and capital repeats of CSE facilities in Minch Oblast - 2018	IBRD / 81390	Moderstadion of system management in general sectionary education	Post	Consultant Qualification Selection	Opes - National	11,668.02	Signed	2020-01-15	2019-05- 07	3820-03- 01	2020-00- 20	2018-07- 17						2029-04- 19	2019-08- 13	2020-01- 24	2030-10- 06	2020-11- 20	
BBMP/CQS/1.2/51/2 / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CSE facilities in Commit Oblists - 2018 (7 objects)	IBKD / 81.290	Modernzation of system management is general secondary education	Post	Consultant Qualification Safestion	Open - National	15,822.79	Signed	2020-01-15	2019-07- 07	3820-03- 01	2020-00- 20	2818-20- 62						2020-04- 19	2018-10- 29	2020-01- 24	2030-01- 18	2020-11- 20	
IBMP/CQL/1.2/EE / Integrated management and Inchescal supervision of the reconstruction and capital repairs of CSE Audities is Brief Oblikat - 2017 (7 sligetis)	BKD / 81290	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	14,728.19	Signed	2020-01-15	2018-08- 11	3820-02-	2020-03-	2018-09- 14						2020-04- 19	2018-00- 01	2020-01- 24	2018-10- 12	2023-11-	
BMP/CQL/1.1/BF/1 / Integrated management and technical supervision of the reconstruction and capital repairs of CME Sacitizes in Magney Oldest - 2017	IBKD / 81290	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-01-15	2018-11- 11	3810-03-	20210-03- 20	2018-01- 28						2029-04- 19	2018-00- 21	2020-01- 24		2020-11- 20	
BBMP/CQS/1.2/51 / Integrated management and Inchestal supervision of the reconstruction and capital report of CBE facilities in Cornel Oblast - 2018	BKD / 85290	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	14,011.20	Signed	2020-01-15	2818-02- 26	3820-02-	3820-01- 20	2018-06- 06						2020-04- 19	2018-06-	2020-01- 24	2019-06- 24	2020-11- 20	
BBMP/CQL/1.2/TS / Integrated management and Inchristal supervision of the reconstruction and capital repairs of CRE facilities is Cornel Oblast - 2017	IBKD / 81290	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	8,878.47	Signed	2020-01-15	2818-02- 07	3820-03- 05	2820-03- 20	2018-00- 27						2020-04- 19	2018-04- 28	2020-05- 24	2018-04- 28	2020-11- 20	
IBMP/CQL/1.1/EE / Integrated management and Inchrisial supervision of the reconstruction and capital repairs of CRE facilities is Magilier Oldaid - 2017	IBRD / 81290	Moderication of system management is general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-01-15	2018-08-	3820-02- 03	3830-08- 20	2018-11- 06						2020-04- 19	2018-11-	2030-01- 24		2020-11- 20	
BMP/CQL/1.1/14 / Development of construction design documentation for reconstruction and capital repairs of CSE Solities in Visibs & Oklasi	MRD / 85290	Moderization of system management in general secondary education	Post	Consultant Qualification Salection	Opes - National	6,600.19	Signed	2020-01-29	2018-10- 10	3820-02- 28	3530-04- 01	2018-01- 28						2020-01- 01	2018-00- 20	2030-06- 07	2019-DI- 22	2020-13- 04	
EMP/LCL/1/49 / Financial audit of the project - 2018 (man - 8129-89)	IBKD / 85290	Project implementation support	Post	Seast Cost Selection	Opes - National	1,814.92	Signed	2020-02-19	2020-02- 17	3820-08-	2020-04- 24	2020-02- 25	2	339-01- 22	2030-00- 20	2020-06- 21	2020-00- 11	2020-07- 26	2030-04- 06	2030-08- 10	2030-04- 10	2021-02- 26	
BMP/CQS//1.1/BK/1 / Megizted management and technical supervision of the reconstruction and capital repairs of CSE facilities in Magney Oblast - 2017	BKD / 85290	Ensuring a quality learning environment in schools receiving disdests from closed/searganized schools	Post	Consultant Qualification Saleston	Opes - National	22,598.01	Signed	2020-02-19	2018-11- 11	3820-08- 11	2820-04- 24	2018-01- 28						2028-01- 24	2019-00- 21	2020-06- 28	2019-08- 21	2020-12- 21	
BEMP/CQL/(2.1/EK) bidegisted management and technical supervision of the reconstruction and capital replans of CSE facilities is Mingfey Oldast - 2017	IBKD / 81,290	Ensuring a quality learning environment in schools receiving cludents from clused/reorganized schools	Post	Consultant Qualification Saleston	Opes - National	1,171.11	Signed	2020-02-04	2018-08-	2820-02- 21	2020-04-	2018-11- 06						2028-01- 09	2018-11- 22	2030-06- 11	2018-11- 21	2020-12- 10	
BBMP/CQL/1.1/69 / Integrated management and Inclinical supervision of the reconstruction and capital replans of CSE facilities in Brest Oblast.	IBRD / 85290	Ensuring a quality learning environment in schools recenting students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	22,804.19	Signed	2020-02-08	2019-08- 21	3820-02-	2020-04- 11	2020-01-						2020-01-	2020-01-	2020-06-	2030-08- 02	2020-12- 12	
BMP/CQL/1.3/SI / Integrated management and Inchested supervision of the reconstruction and capital replans of CRE facilities is Mingley Oblast	BRD / 81290	Ensuring a quality learning environment in schools necessing cludents from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	28,792.38	Yogond	2020-02-08	2019-08- 54	3820-02- 27	2020-04- 11	2018-11- 01						2020-01-	2019-12-	2020-06- 15	2039-02- 12	2020-12- 12	
BMP/CQL/1.2/S1/2 / Integrated management and Indinitial supervision of the reconstruction and capital repairs of CSE facilities in Magnes Oblast	BRD / 81290	Ensuring a quality learning environment in schools receiving cludents from closed intergenized schools	Post	Consultant Qualification Selection	Opes - National	11,011.25	Yogond	2020-02-08	2818-08- 27	3820-02- 27	2020-04- 11	2829-06- 22						2020-01-	2020-06- 12	2020-06- 15	2030-06- 22	2020-12- 12	
BBMP/QCBI/1.1/95 / Development of continuction droops documentation for reconstruction and capital report of CBE facilities in Come! Oblavi.	IBRD / 85290	Ensuring a quality learning environment in schools necessing students from classed/nearganized schools	Post	Quality And Cost- Based Selection	Opes - National	27,724.81	Campleind	2020-02-08	2019-01- 28	3820-02- 27	2020-04- 11	2018-09- 26	2	09 09	2019-10- 16	2020-06- 08	2019-11- 18	2028-07- 13	2019-11- 21	2020-08- 17	2030-01- 29	2021-08- 17	2020-08- 18
BBMP/QCBI/1.1/94 / Development of continuction design documentation for reconstruction and capital repairs of CRE facilities in Brest Oblast	BKD / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	38,413.45	Yogond	2020-02-07	2019-01-	2820-02- 28	3820-04- 12	2018-08- 22	2	338-85- 10	2018-09- 26	20320-06- 09	2018-11-	2020-07- 14	2018-11-	2030-08- 18	2030-02- 26	2021-08-	
BBMP/CQL/1.1/14/2 / Integrated management and Inclinical supervision of the reconstruction and capital replans of CRE failtimes is Visibala Oblast	BKD / 81290	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	8,335.47	Yogond	2020-02-08	2019-10- 17	3820-02- 27	3820-04- 11	2020-00- 11						2020-01- 11	2020-04- 08	2030-06- 15	2030-01- 06	2020-12- 12	
BSMP/AF/2.1/8-2 / Procurement of consulting Generation improving the educational environment of CNIII	BKD / 89400	Moderication of system management in general secondary education	Nei	Consultant Qualification Saleston	Opes - National	1,119.75	Campleind	2020-01-27	2020-04- 93	3520-04- 17	2020-07- 11	2020-09- 21						2020-08- 50	2020-09- 18	2020-10- 04	2021-01- 18	2021-04-	2021-08- 07
ESSEP/AP/2.3/2-1 / Procurement of cancelling services on the implementation of new approaches to assessing the quality of education	IBKD / 89430	Moderitization of system management in general secondary education	Post	Consultant Qualification Saleston	Opes - National	1,042.71	Completed	2020-09-27	2820-04- 24	2820-06- 17	2820-07- 11	2820-09- 21						2020-08- 10	2020-09- 18	2020-10- 04	2039-11- 02	2021-04- 02	2021-03- 17
BMP/CQUT.194 / bitegrated management and lechnical supervision of the encoestruction and capital repairs of CSE Sacitives in Visibal, Oldair - 2018 (SISSO, Volymets)	BKD / 85290	Ensuring a quality learning environment in schools receiving disidents from closed/nearganized schools	Post	Consultant Qualification Selection	Opes - National	1,882.20	Completed	2020-08-15	3820-00-	2020-06- 29	2820-07- 18	2020-06- 02						2020-08- 12	2020-06- 24	2030-09- 16	2020-10- 08	2021-03-	2021-10-
BMP/MP/2.5/1-1/ Rendering consulting services for the development of oceratin and enthodological copport of the educational programme for advanced training of heads of general occurring reducation has been advanced or opened security reducation of general securitary advances	MRD / 89400	Moderication of system management in general secondary education	Peri	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-08-22	3020-08-	3620-07- 11	3620-08- 26							2022-09-		2030-10- 10		2021-04- 28	
BMB/M/2-5/1-2 / Rendering conculting services for the densityment of consentils and enthelectorycal copyris of the educational copyris of the educational consumpt of holds of general secondary relucation institutions. "Ching conditional complemes of physics, chemotry, toology and	MKD / 89430	Modernzazion of system management is general secondary education	Post	Consultant Qualification 34640004	Opes - National	0.00	Canceled	2020-08-22	3820-08-	3820-07- 11	2620-08- 26							2020-09- 21		2039-10- 10		2021-04- 28	

EMP/M/2.3/1-1/				1																				\Box
BBMP/M/2.3/1-1 / Bendering consulting services. For the development of consults, and methodistingsall outpets of the educational pringing method taking of beads of general occurring reflectation institutions. These approaches in the education quality assessment.	IBKD / 89430	Moderization of system management is general sectionary education	Nel	Consultant Qualification Saleston	Open - National	0.00	Canceled	2020-06-22	3820-06-	3820-07- 11		2520-08- 26							2020-09- 21		2030-10- 10		2021-04- 28	
BBMP/AP/E-N/I-e / Pendenng calculating services for the development of convertific and methodistopical oppoint of the educational programme for advanced training of heads of general secundary reluctions multiplication "Department for multiplication "Department of educational intelli-	IBRD / 89400	Modernzazon of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-08-22	3820-08- 30	3620-07- 11		2820-08- 28							2020-09-		2029-10- 10		2021-04- 28	
BBMP/M/2.3/1-9 / Bendering consulting services. For the demonstrated of constitle, and methodological copposed file educations; programme for absorbed training of the educations training of the education or and an education of methodological resistance of educational institutions a solutions, set soci	BKD / 89430	Modentization of system management is general secondary education	Post	Consultant Qualification Salestoin	Open - National	0.00	Canceled	2020-06-22	3820-06-	3820-07- 11		2020-08- 26							2020-09- 21		2020-10- 10		2021-04- 28	
BIMP/NP/2.3/1-6/ Rendering conculting services for the directionness of constitls and entitledistingtial copiets of the educational programme, to administ transmip of heads of general MINISTRATES Administration quality management	IRKD / 89430	Modernzazion di system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2020-06-22	2020-08- 10	3820-07- 18		2020-08- 26							2020-09-		2029-10- 50		2021-04- 28	
ESSEP/AP/1.4/E / Development of construction design documentation for reconstruction and capital repairs of CSEs. (Mugden region)	MKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	201,040.41	Signed	2020-06-09	2820-07- 14	3820-06- 30		2120-08- 11	2120-09- 17		2020-09-	2020-11- 21	2020-10- 10	2021-01- 29	2028-11- 14	2021-02- 24	2020-12- 19	2021-04- 06	2021-12-	
ESSEP/AP/1.1/0/ Development of construction design documentation for reconstruction and capital repairs of CSEIX (Brest region)	BKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost- Bissel Selection	Opes - National	110,001,71	Togored	2020-09-10	2820-07- 27	2820-18- 21		2820-12- 04	2120-10- 29		2021-01-	2020-11-	2021-01-	2021-01- 28	2021-00- 07	2021-02- 17	2021-04-	2021-05- 07	2022-04-	
BEMP/AF/1.1/10 / Development of construction decogn documentation for reconstruction and capital regions of CSEs (Cornel regions)	BKD / 89430	Ensuring a quality learning environment in schools receiving classification classed reorganized schools.	Post	Quality And Cost- Soled Selection	Opes - National	12,781.47	Linder Review	2020-08-18	2020-07- 23	2020-07- 07		3520-08- 20	2120-09- 24		2020-09- 17	2020-10- 26	2020-10- 17	2031-01-	2030-11- 21	2021-02- 11	2030-12- 26	2021-08-	2021-12-	
BEMP/AP/QCES/1-6/4 / Development of cancillaction design declamentation for reconstruction and capital repairs of CASIS (Mugder region)	IBRD / 89400	Ecouring a quality learning environment in schools receiving dudents from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	142,867.90	Signed	2020-07-11	3820-07- 14	3120-08- 01		2020-09- 18	2120-09- 17		2020-10- 16	2038-11- 24	2020-11- 13	2021-01- 29	2020-12- 20	2021-02- 24	2021-01- 24	2021-04- 06	2022-01- 24	
BMP/CQU1.1/61 / Megical management and technical supervision of the reconstruction and capital reports CSM facilities in Magney Oktait - 2016	IBRD / 81390	Modernization of system management in general sectionary education	Poli	Consultant Qualification Selection	Opes - National	2,714.30	Signed	2020-08-01	2020-01- 13	3820-09-		2820-10- 21	2820-07- 26						2020-11- 22	2020-07- 11	2021-01-	2030-08- 12	2021-07-	
BIMP/M/CQN/1.1/1 / Integrated management and sechnical opposition of the recommentum and capital reports of CSE Societies in Brest Oblass.	BKD / 89430	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Poli	Consultant Qualification Selection	Opes - National	1,500.14	Completed	2020-09-04	3820-07- 93	2020-09- 18		2820-10- 09	2120-09- 13						2020-11- 08	2020-10-	2021-01-	2030-10-	2021-07-	2021-08- 05
BMP/CQU1.1/67 / Megical management and technical operation of the reconstruction and capital report of CM facilities in Magney Oktait - 2016	IBKO / 81390	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	4,314.90	Completed	2020-09-04	2820-07- 07	2020-09-		2020-10- 09	2020-08- 11						2030-11- 08	2020-09- 07	2021-01-	2030-09- 22	2021-07- 02	2021-02-
BEMF/CQU1.1/T1 / http://discondinates/period and lechnical supervision of the reconstruction and capital reports of CMI facilities in Biresi Oblass.	MKD / 85290	Modernzation of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	15,812.79	Campleted	2020-11-09	2020-09- 21	2020-11- 30		2021-00- 11	2120-30- 21						2021-02- 12	2028-11-	2023-00-	2030-11-	2021-09-	2021-11- 10
BBMP/MP/Z.5/8-1 / Procurement of consulting servers on admitted enganization of educational institution at a socia- cultural cretter for work with family and sucrety	IBRD / 89490	Moderication of system management in general sectionary education	Pid	Consultant Qualification Salection	Opes - National	0.00	Canceled	2029-01-27	3820-04-	2020-08- 17		2020-07- 11							2030-08- 10		2030-10- 04		2021-04- 02	
BEMP/AP/1.1/11 / Development of clanch-uction device documentation for reconstruction and capital report of CNES (Credina region)	BKD / 89430	Ensuring a quality learning environment in schools receiving students from closed reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	Canceled	2021-03-02		2821-08- 21		2021-09- 06			2021-06- 03		2021-07- 03		2021-08- 07		2021-09-		2022-09-	
BEMP/AP/1.3/2 / Development of construction device documentation for reconstruction and capital repairs of CASIX (VIRBOX Region)	BRD / 89400	Ensuring a quality learning environment in schools increasing students from closed / new garded schools	Post	Quality And Cost- Bond Selection	Opes - National	0.00	Canceled	2021-03-03		2821-00- 24		2021-09- 07			2021-08- 04		2021-07- 04		2021-08- 08		2021-09-		2022-09- 12	
BEMP/MP/QCEN/1.1/11 / Development of candidaction drops documentation for reconstruction and capital repairs of CENE (Comed region, 6 objects)	IBRD / 89490	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	90,319.11	Signed	2029-11-05	2820-10- 28	2020-11- 26		2021-01- 09	2025-02- 25		2021-02- 06	2021-00- 15	2021-01- 08	2021-04- 16	2021-06- 12	2021-00- 28	2021-09- 17	2021-06- 28	2022-01- 17	
BEMP/CQU/1.1/Pd / Indeputed management and Inchestal supervision of the recommunities and capital report of CSE Eastelies in Coinel Oblast	IBRD / 85290	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Consultant Qualification Salection	Opes - National	10,718.94	Signed	2020-11-05	2020-11- 05	2820-11- 26		2821-00- 09	2820-12- 24						2023-02- 08	2028-12- 30	2021-00- 15	2021-01-	2021-09- 11	
BEMP/E/SE / Consulting cereases for performing the functions of sechnical supervision of current repairs	MRID / 81290	Project regimentation support	Post	Consultant Qualification Selection	Opes - National	171.28	Campleted	2020-11-11	2020-07- 21	2020-12- 02		2821-00- 13	2520-09- 17						2021-02- 14	2030-09- 22	2021-00- 21	2030-09- 22	2021-09- 17	2020-12- 04
BMP/CQU/1.1/Te/ Integrated management and Inchested supervision of the reconstruction and capital repairs of CSE Sacility in Magney Oldani (Margeriol)	IBRD / 81390	Ensuring a quality learning environment in othorix necessing students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	9,623.60	Completed	2020-11-27	2020-11- 11	2820-12- 18		2021-02- 16	2820-12- 26						2023-00- 18	2020-12- 29	2021-04- 29	2021-01- 21	2021-07- 28	2021-09- 20
BEMP/CQU 1.1/77 / Integrated management and technical supervision of the recommunities and capital repairs of CSE Solitily in Magney Oldani (Lopatichi)	MRIO / 85,290	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	2,312.44	Completed	2020-12-02	2820-11- 11	3820-12- 21		2021-02- 05	2020-12- 08						2021-08- 07	2030-12- 29	2021-06- 11	2021-01- 13	2021-10- 08	2021-08-
BEMP/CQL/1.1/81 / Integrated management and Inclinical supervision of the reconstitution and capital repairs of CSE facilities in Brest Oblast	BRD / 81290	Moderization of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	1,870.00	Completed	2020-12-10	3821-00- 12	2021-00- 20		2021-00- 01	2023-02-						2021-04- 04	2031-08- 01	2031-05-	2031-08- 10	2021-11- 01	2021-08- 08
EMP/W/1.1/4 / Organizing and conducting an passeoment of the quality of the educational environment in inclinations of general occunitary education participating in the Propest.	IRD / 89430	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2021-01-18	2821-02- 25	3821-02- 08		2021-00- 11							2021-04- 10		2031-08- 04		2021-12-	
BEMP/1/12-1 / Consulting senates for performing the functions of bechascal supervision of current repairs	IBRD / 85290	Project regimentation support	Post	Consultant Qualification Selection	Opes - National	414.45	Signed	2021-02-01	3831-02- 01	2021-02- 22	2821-02- 02	2821-04- 07	2025-00- 17						2021-05- 07	2021-00- 17	2021-06- 11	2021-08-	2021-12- 08	
BMP/M/IQCB/1.1/14 / Development of carefunction design documentation for reconstruction and capital regions of CMM (Mess), region, 8 objects;	IRD / 89430	Ecouring a quality learning exviolanced in schools receiving Guidest from closed reorganized schools	Post	Quality And Cost- Saved Selection	Opes - National	172,092.38	Signed	2021-02-15	3821-02- 05	2021-00- 17		2021-09- 26	2021-00- 26		2021-06- 30	2021-04- 26	2021-09- 18	2021-07- 21	2021-09- 22	2021-08- 10	2021-12- 09	2031-09- 10	2022-01- 18	
BMP/M/CQS/1.1/1 / bidegizzed management and bediestal supervision of the reconstruction and capital regions of CM Salitates in Minisk Oblast (Pagest)	IRD / 89430	Ecouring a quality learning exviolanced in schools receiving disdests from closed reorganized schools	Post	Consultant Qualification Saleston	Opes - National	2,112.80	Campleted	2021-02-10	3821-02- 01	2021-00- 12		2021-09- 11	2021-00- 12						2021-06- 10	2021-04- 07	2021-07- 22	2021-04- 07	2021-11- 19	2021-12-
EMP/M/CQS/1.1/2 / Integrated management and bedward approximate the reconstruction and capital repairs of CSE facilities in Control Oldard (Claudovia, Oktabisky, Swellaucko	IBKD / 89490	Ensuring a quality learning environment is official; receiving students from closed/reorganized schools.	Post	Consultant Qualification Selection	Opes - National	17,172.31	Signed	2021-02-09	2821-02- 01	2021-00- 11		2021-09- 10	2821-08- 22						2021-06- 09	2021-04- 08	2021-07- 21	2021-04-	2022-02- 16	
BEMP/AP/QCES/1.1/15 / Development of cincinction design decimentation for reconstruction and capital repairs of CASIs (Brest region, it objects)	IIKD / 89430	Ensuring a quality learning environment in schools necessing students from clusted reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	143,603.19	Signed	2021-02-25	2021-02- 05	2021-00- 27		2021-09- 26	2821-06- 12		2021-07- 10	2021-08- 27	2021-09- 28	2021-07- 22	2021-11- 01	2021-08- 11	2021-12- 19	2021-09-	2022-01- 28	
SEMP/LCL/1/14 / Financial audit of the project - 2020	BKD / 85290	Project teplementation tapport	Post	Seast Cost Selection	Opes - National	1,199.10	Completed	2021-02-14	3831-02- 59	2021-00- 07		2821-04- 20	2825-02- 25		2021-05- 18	2021-08- 19	2021-06- 17	2021-00- 22	2021-07- 22	2021-00- 21	2021-08- 26	2021-04- 08	2022-02- 22	2021-01- 15
BIMP/CQU/L 1(BI / Integrated management and Inclinical supervision of the reconstructions and capital repairs of CM facilities in Brei Colat (Galdas, Parkervicki) Perkervicki)	IBKD / 81290	Ensuring a quality learning environment in octobils receiving dudents from closed/inorganized octobils	Post	Consultant Qualification Saleston	Opes - National	4,016,71	Signed	2021-02-28	2021-02- 18	2021-00- 29		2023-09- 38	2821-08- 22						2021-06- 17	2031-01- 20	2023-08- 01	2021-08- 11	2022-01- 11	

BMF/MF/1.1/12 / Development of construction		Ensuring a quality learning		l				l		Г				Т										
IRMP/AP/1.1/12 / Development of continuction design documentation for reconstruction and capital repairs of CARK (Minck Region)	BKD / 8H400	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools.	Post	Quality And Cost- Based Selection	Opes - National	98,172.10	Signed	2021-04-05	2021-00-	2021-04- 26		2021-06-	2021-06- 21		2021-07- 07	2021-06- 21	2021-09- 01	2021-09-	2021-00-	2021-09-	2021-11-	2021-11- 17	2022-11-	Ш
BIMP/AP/CQB/1.1./4 / Integrated management and inchinized supervision of the recentivation and capital repairs of CM Eastern in Minck Oblast (Biokelinia)	BKD / 89430	Ensuring a quality learning environment in schools, receiving students from closed/searganized schools	Post	Consultant Qualification Selection	Opes - National	1,711.80	Campleted	2021-03-18	2021-00- 09	2021-04- 06		2021-00- 01	2823-08- 28						2021-07- 01	2021-08- 18	2021-08- 21	2021-01- 24	2021-11- 01	2021-12-
BSMP/AP/2.3/1-0-1 / Rendering concutting services for the development of committee and everholdstragical programmen for advanced programmen for advanced committee programment occurring management	IBKD / 89430	Moderication of system management is general secondary education	Post	Consultant Qualification Saleston	Open - National	84,978.00	Signed	2021-03-12	2021-00- 11	2021-04- 11		2021-00- 21	2825-06- 20						2021-06- 24	2021-07- 19	2021-07- 29	2021-07- 21	2022-01- 21	
EMP/A/I.I./4 / Organizing and conducting an assectment of the quality of the educational enconomist in institutions of general occordiny education participating in the Project.	IIKD / 89430	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	18,000.00	Signed	2021-03-04	3821-00- 04	2821-00- 25		2021-09- 08	3821-06- 20						2021-06- 07	2021-05- 06	2021-07- 12	2021-08- 14	2022-01- 08	
BEMP/AP/QCES/1.1/16 / Development of construction design documentation for reconstruction and capital repairs of CASIs (Minck region, 5 objects)	IRID / 89430	Ensuring a quality learning environment in schools receiving disdent from closed/reorganized schools	Post	Quality And Cost- Eased Selection	Opes - National	X1,710.00	Signed	2021-04-10	2021-04- 21	2021-05-		2021-07- 29	2823-07- 27		2031-09-	2021-08- 27	2021-12- 01	2021-09- 14	2022-01- 01	2021-09- L7	2022-00- 02	2031-10- 28	2022-01-	
BBMP/AP/2.3/1-1-1 / Brindeling Conculting service. For the development of scientific and certificating and copport of the educational programme for advanced conculting which are recommended to the concur- tion of the education of present secondary education general secondary education	MRD / 89400	Moderication of system management in general secondary education	Post	Consultant Qualification telestion	Opes - National	0.00	Doder InglemerEation	2021-04-22	2021-04- 26	2021-05- 18	2021-07- 12	2821-07- 98	2825-12- 15						2021-08- 02		2021-09-		2022-01-	
BMP/AP/2.3/1-2-2 / Brahaling Coordings services for the demolphique of Committe and methodological copport of the educational programms for instructed programms for instructed complement of instructed institutions "Exing combined complement of physics, chemotry, biology and	BKD / 89430	Modentization of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	14,865.23	Yageed	2021-04-33	2021-04- 26	2821-05- 18	2821-07- 12	2821-07- 08	2023-09- 06						2021-08- 02	2021-11- 01	2021-09-	2021-11-	2022-01- 21	
BMM/MA/Z.1/1-1-1 / Endelmig Georgian services for the development of coverific and methodological copport of the educational programme for absorbed channing of heads of general consumdary relucation consumdary relucation in the education quality assessment?	MRD / 89430	Moderication of system management is general secondary education	Post	Consultant Qualification Selection	Opes - National	13,729.19	Yogned	2021-04-22	2823-04-	2021-05- 18	2821-07- 28	2823-07- 68	2825-11- 26						2023-08- 02	2021-11- 07	2023-09- 22	2021-12- 13	2022-01- 21	
BBMP/AP/2.3/1-d-6 / Brahadeing Georgiang services for the development of scientific and methodological scipping of the educational programme for advanced science of the educational science and the education scientific and scientific and scienti	BRD / 89400	Moderization of system management in general secondary education	Post	Consultant Qualification Intention	Opes - National	12,629.47	Signed	2021-04-22	2021-04- 28	2021-05- 18	2021-06- 22	2023-07- 01	2023-08- 06						2031-08- 03	2031-00- 01	2031-09- 23	2021-10- 13	2022-01- 21	
BMP/AP/2.3/1-3-5 / Brideling Geologies excess for the divelopment of scientific and enthodologies support of the educational programme for absorbed straining of heads of general secondary industrial secondary industrial secondary industrial and the secondary industrial and the secondary industrial activities as seen	IBRD / 89400	Moderization of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	24,597.39	Sogned	2021-04-22	2021-04-	2021-05- 18	2821-07- 23	2021-07- 01	2825-11- 24						2021-08- 02	2021-12- 21	2021-09- 22	2022-01- 17	2022-01- 21	
BMM (A) (CEN/L-1/17 / Development of continuation reconstruction and capital replace of CASIS, (Marka replace, 5 of CASIS, (Marka replace, 5 of CASIS, (Marka replace, 5 of CASIS, (Marka replace, 5 of CASIS, (Marka Revolution) and (Marka Development of Continuation Georgia documentation for replace, 5 of CASIS, (Continuation replace, 5 of CASIS, (Continuation replace, 5 of CASIS, (Continuation)	IBKD / 89430	Ensuring a quality learning environment in schools necessing dudents from closed/reorganized schools	Post	Quality And Cost- Excel Selection	Opes - National	93,810.00	Signed	2021-09-14	2021-04- 28	2021-06- 10		2021-00- 12	2121-09- 22		2021-09- 26	2021-00- 21	2821-12- 18	2021-11- 22	2022-01- 19	2031-12- 03	2022-00- 16	2022-01- 11	2022-10- 02	
BEMP/AP/QCES/1.1/1E / Development of construction design documentation for reconstruction and capital repairs of CRES, (Come) region, 3 objects)	BRD / 89433	Ensuring a quality learning environment in schools, receiving dudents from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	127,819.31	Signed	2021-09-14	2821-04- 29	2021-00- 10		2021-00- 12	3821-08- 10		2021-09- 26	2023-10- 11	2021-12- 13	2021-11- 04	2032-01- 19	2021-11- 17	2022-00- 16	2021-12- 22	2022-04- 01	
BIMP/CQL/1.1 (BE / total-proted management and inchested opervision of the recentration and capital repairs of CM facilities in Birel Oblas (Botton, Milkathevichi, Krickin, Mr)	BKD / 80.290	Ensuring a quality learning environment in schools increasing diadents from closed/reorganized schools	Note	Consultant Qualification Saleston	Opes - National	1241.07	Signed	2021-01-10	2021-05- 07	2021-05- 11		3821-07- 99	3835-07- 34						2021-08- 29	2021-07- 21	2021-10- L7	2021-08- 02	2022-05-	
BMF/CQL/1.1/90 / Integrated management and technical supervision of the reconstruction and capital repairs of CNE facilities in Brest Obtact (Conserve)	IBKD / 80,290	Ensuring a quality learning environment in schools increasing students from closed reorganized schools	Post	Consultant Qualification Selection	Opes - National	2,498.30	Signed	2021-01-18	2021-05- 27	2021-00- 08		2023-00- 07	2823-07- 23						2021-09- 06	2021-08- 21	2021-10- 21	2021-08- 27	2022-06- 02	
BEMP/AP/QCES/1.1/19 / Development of construction design documentation for reconstruction and capital repairs of CASIA (Guisel region, 6 objects)	IBKD / 89430	Ensuring a quality learning environment in others: notehing dudent from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	145,861.48	Doder Implementation	2021-06-04	2021-04- 27	2021-04- 21		2023-00- 08	3825-09- 30		2021-09- 01	2021-11- 01	2021-10- 01	2021-12- 02	2021-11- 09	2021-12- 14	2023-12- 14		2022-12- 14	
BEMP/MP/QCES/1.1/30 / Development of construction design documentation for reconstruction and capital repairs of CMEs (Brest region, 7 objects)	IBKD / 89430	Ecouring a quality learning environment in schools receiving cludents from clused/reorganized schools	Post	Quality And Cost- Second Selection	Opes - National	180,719.40	Deder Implementation	2021-08-04	2021-05- 11	2021-08- 21		2021-00- 08	2023-30- 04		2021-09- 01	2021-11- 01	2021-10- 01	2021-12- 02	2031-11- 09	2021-12- 17	2031-12- 14		2023-13- 14	
BMP/CQL/1.1/92 / Integrated management and Inchmical supervision of the reconstruction and capital repairs of CM facilities "Carriddockaya micrary school" in agricolar Carriddox of School British.	BRD / 89,290	Ensuring a quality learning environment in schools receiving students from closed/reorganized achools	Poli	Consultant Qualification Saleston	Opes - National	2,391.92	Signed	2021-08-10	2021-00- 25	2821-07- 21		2821-09-	2023-08- 13						2021-10-	2031-09- 09	2021-12- 07	2021-10- 14	2022-07- 13	
EMP/AP/QCES/1.1/21 / Development of construction droge documentation for reconstruction and capital repairs of CASE (Minck region, 8 alignos)	BKD / 89490	Ensuring a quality learning environment in schools increasing students from closed / neargamped schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	tinder Inglementation	2021-07-08	2821-07- 12	2021-00- 07		2021-10- 06	2023-11- 11		2021-11- 20	2023-12- 18	2022-02- 08	2022-01- 11	2022-08- 13		2022-05- 10		2022-01- 10	
BIMP/MP/QCBI/1.1/22 / Development of construction design documentation for reconstruction and capital repairs of CASIS Magdev region (I alignos)	BKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/searganized schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	Doder Implementation	2021-07-14	2821-07- 56	2821-08- 18		2021-10- 12	3821-08- 06		2021-11- 26	2021-10- 07	2022-02- 14	2021-10- 28	2022-00- 21	2021-11-	2022-01- 09		2022-11- 01	
BEMP/AP/CQR/1/1/48 / http://dem.archine.com/archine/ar	IIKD / 89430	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Consultant Qualification Saleston	Opes - National	0.00	Canceled	2021-08-30		2021-08-		2021-10- 24							2031-11- 21		2031-12- 28		2022-08- 26	Ш
BSMP/AP/CQL/1/1/10 / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CSE facilities in Cornel Oblast (California, Markovskii)	IBKD / 89490	Ensuring a quality learning environment in schools receiving dudent from closed/searganized schools	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2021-08-20	2021-09- 20	3821-08- 10		2021-10- 24							2021-11- 21		2021-12- 28		2022-08- 26	
BEMP/MP/CQR/1.1.(48 / Integrated management and inchinisal supervision of the reconstruction and capital replans of CME facilities in Minesk OMARS (Inner)	BKD / 89430	Ensuring a quality learning environment in schools increasing cludents from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	1,814.21	Signed	2021-08-20	2021-08- 17	2021-08- 30		2023-13- 09	2023-20- 04						2031-12- 09	2031-10- 26	2022-01- 27	2021-10- 28	2022-07- 26	
BMP/M/CQE/1.1/10 / Indisplated management and Indisplated supervision of the reconstruction and capital repairs of CM facilities in Camel Oblast (crabovka, Markovskii)	IBRD / 89430	Ensuring a quality learning environment in schools increasing students from closed/reorganized schools	Post	Consultant Qualification Salestion	Opes - National	6,596.33	Signed	2021-08-26	2021-09- 11	2021-09- 21		2023-13- 24	2023-20- 20						2021-12- 24	2031-11- 10	2022-02- 04	2021-11- 19	2022-08- 04	
REMP/AP/CQS/1.1/3.2 / Integrated management and Inchinical supervision of the inchinical supervision of the inchinical supervision of the input of CSE Salities in Cornel Office (Durichl, Shadle)	BRD / 89430	Ensuring a quality learning environment in schools recenting cludests from clused/reorganized schools	Post	Consultant Qualification Selection	Opes - National	1,771.12	Under Implementation	2021-09-10	2021-00- 21	2021-10- 21		2021-12- 20	2825-20- 22						2022-01-	2031-11-	2022-00- 09		2022-10- 11	
BMP/AP/QCES/1.1/21 / Development of construction drops documentation for reconstruction and capital repairs of CASIs. Brest region (7 objects)	BKD / 89430	Ensuring a quality learning environment in schools necessing cludents from clused/seargamped schools	Post	Quality And Cost- Exced Selection	Opes - National	0.00	tinder Implementation	2021-10-07	2021-10- 04	2821-11- 06		2022-00- 01	2025-12- 20		2022-02- 19	2022-01- 11	2022-01- 10		2032-08- 14		2022-08- 02		2021-01- 29	
EMP/CQL/1.1/93 / "Combast with elements of modernization of the building of the state advantaged healthcare Commission/chaps noticed any others!" of start-up complex ".	IBKD / 81290	Securing a quality learning environment in others's receiving students; from classed /min gambed others's	Post	Consultant Qualification Selection	Opes - National	1,090.91	Signed	2021-10-18	2021-10- 20	2021-11- 08		2022-00- 07	2825-11- 15						2022-02- 06	2021-12- 26	2022-00- 27	2021-12- 10	2022-11- 02	

BBMP/MP/QCEN/1.1/24 / Development of construction design documentation for reconstruction and capital repairs of CREX (Magdev region, 4 algebra)	IBKD / 89430	Ensuring a quality learning environment in schools necessing dudents from closed/reorganized schools	Post	Quality And Cost- Eased Selection	Opes - National	0.00	Canceled	2021-11-09	2021-11-	2021-12- 09	2822-02- 07			2022-00- 24	2022-06- 12	2022-07- 17	2022-09- 04	2021-01-	
BEMP/CQL/1.1/RE/ Integrated management and Indirectal supervision of the reconstruction and capital repairs of CSE Solities in Brief Oblast Malkarach)	IBKD / 85290	Ensuring a quality learning environment in schools receiving students from closed/seargamped schools	Post	Consultant Qualification Selection	Opes - National	0.00	Studer Implementation	2021-11-28	2821-11- 18	2021-12- 17	2822-02- 15					2022-00- 17	2032-01- 01	2022-11-	
BEMP/MP/CQV/LL/VP / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Movik Oldaria Chemicalterickapa numbery school, assendubler M.3.Vukotokyl	IBKD / 89400	Ensuring a quality learning environment in others's receiving students from closed/invergenced schools	Pest	Consultant Qualification Selection	Opes - National	0.00	Studer Implementation	2021-11-10	2821-12- 01	2021-12- 21	2822-02-					2022-00- 21	2032-01- 09	2022-11-	
BEMP/AP/QCES/1.1/25 / Development of construction design documentation for reconstruction and capital repairs of CSES (Consel region, 8 objects)	BKD / 89430	Ensuring a quality learning environment in schools, necessing disdent from closed/reorganized schools	Post	Quality And Cost- Exced Selection	Opes - National	0.00	Doder Inglementation	2021-12-08	3821-12- 01	2022-00-	2022-00-			2022-04-	2022-07- 11	2022-08- 13	2022-10- 10	2021-04- 28	
BEYAN/CCES/1-A/N / Development of construction design documentation for reconstruction and capital repairs of CSEs (Magdev region, 4 dispetts, Marye dange)	IBRD / 89400	Ensuring a quality learning environment in schools receiving cludents from clused/reorganized schools	Pest	Quality And Cost- Based Selection	Opes - National	0.00	tinder Implementation	2021-13-01	2821-12- 01	2022-01-	2022-03-			2022-04- 17	2022-07- 06	2022-08- 10	2032-10- 01	2021-04- 21	
BEMP/M/IQCEN/1.1/DB / Development of construction design documentation for reconstruction and capital repairs of CSEs (Connel region, 8 objects)	IBRD / 89450	Ensuring a quality learning environment in others: notening dudent from closed/reorganized schools.	Post	Quality And Cost- Based Selection	Opes - National	0.00	Under Inglementation	2022-01-18	2822-01- 17	2022-02- 17	2022-04- 18			2022-06- 02	2022-08- 21	2022-09- 21	2022-11- 20	2021-08- 08	
BEMP/AP/CQS/1.4/10 / Integrated management and Indinexal supervision of the reconstruction and capital repairs of CSE Solities in Magder Oldest (McNolavi)	BKD / #H430	Ensuring a quality learning environment in schools notening students from closed/searganized schools	Post	Consultant Qualification Salection	Opes - National	0.00	Under Inglementation	2022-01-28	2822-01- 24	2022-02- 18	2022-04-					2022-05- 19	2022-07- 07	2021-01- 01	
BMP/MP/LCS/3/35 / Financial audit of the project - 2021	IREO / 89400	Project implementation support	Post	Least Cost Selection	Opes - National	0.00	Under Implementation	2022-02-07	3823-02- 02	2822-02- 28	2022-04-	2022-02- 09		2022-05- 11	2032-06- 10	2022-07- 13	2022-08- 19	2021-02- 11	
BEMP/AP/CQS/1.1/ES / bibegrand management and technical supervision of the reconstruction and capital repairs of CSE Scatters in Cornel Oblast (Zarechskaya school)	IBRD / 89400	Moderication of system management is general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	tinder Implementation	2022-02-11	2822-02- 09	2822-01- 04	2022-09- 01					2022-08- 02	2032-07- 21	2023-01- 17	
BMP/M/CQV/1.1/KT / Advocey sensions for the implementation functions of the cashiner, the manager imanager) of the propoil and technical supervision of the gamel region (Maleschi, Novelsion)	IBRD / 89400	Moderication of system management is general sectionary education	Nil	Consultant Qualification Selection	Opex - National	0.00	Under Review	2022-03-10	2822-02- 21	2022-00- 11	2022-09- 30					2022-08- 29	2022-08- 17	2021-02- 11	

INDIVIDUAL CONSU	TANTS																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USS)	Process Status	Teams of			tion to I/Selected ultant	Draft No Con		Signed		Contract 0	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMF/AF/2.3/18-14 / Procurement of services coding consultants to werfly the work of participants testing PEA-2021	BKD / 89430	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Limited		0.00	Canceled	2020-04-22		2820-04- 27		2020-09- 18		2020-04- 22		2028-12- 19	
BIMP/M/2.2/8-1 / Payment for censors of consultants - coordinators involved into PISA-2021 lessing	BKD / 89430	Moderication of system management is general secondary education	Post	Individual Consultant Salection	conted		334.12	Completed	2021-02-19	2019-12- 26	2821-02- 24	3820-01- 29	2023-00- 17	2829-02- 28	2021-00- 21	2020-01- 01	2021-00- 18	2020-06- 21
BMP/AP/2.2/8-29 / Procurement of consulting services of test-administrator for conducting PSA-2021 leading	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Control		241.21	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-00- 29	2020-03- 36	2020-02- 28	2020-04- 20	2020-00- 01	2029-10- 17	2020-06- 21
BSMP/AP/2.2/8-28 / Procurement of cancelling services of test-administrator for conducting PSA-2021 leading	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Londed		245.21	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-00- 29	3820-03- 38	2820-02- 28	2020-04- 20	3030-00- 01	2020-10- 17	2020-06- 21
BMP/AP/2.2/8-27 / Procurement of consulting services of test-administrator for conducting PEA-2021 Lealing	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Located		241.21	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03- 38	2829-02- 28	2020-04- 20	2020-01- 01	2028-00- 17	2020-04- 21
BIMP/AP/2.2/8-28 / Procurement of consulting services of test-administrator for conducting PEA-2021 leading	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Located		117.41	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03- 38	2829-02- 28	2020-04- 20	2020-01- 01	2028-00- 17	2020-04- 21
BIMP/AP/2.2/8-24 / Procurement of consulting servates of lest-adventishmen for conducting PNA-2021 ledling	BKD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Limited		216.97	Completed	2020-02-19	2019-12- 26	2820-02- 24	2820-00- 28	2020-09- 36	2020-02- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-04- 21
BMP/AF/2.2/8-22 / Procurement of cancelling services of test-administrator for conducting PSA-2021 In-Ding	BKD / 89430	Modernzation of system management is general secondary education	Post	Individual Consultant Salection	Limited		619.79	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-00- 29	3820-03- 38	2820-02- 28	2020-04- 20	3030-00- 01	2020-10- 17	2020-06- 21
BSMP/AP/2.2/8-22 / Procurement of cancelling services of test-administrator for conducting PSA-2021 landing	MRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Limited		418.09	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03-	2820-02- 28	2820-04- 20	2020-00- 01	2020-00- 17	2020-06- 21
BSMP/AP/2.2/8-23 / Procurement of cancelling services of test-administrator for conducting PSA-2021 testing	MRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Limited		337.45	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03-	2820-02- 28	2820-04- 20	2020-00- 01	2020-00- 17	2020-06- 21
BIMP/AF/2.2/8-20 / Procurement of consulting converse of test-administrator for conducting PSA-2021 ledging	MRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Limited		669.29	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03-	2820-02- 28	3820-04- 20	2020-00- 01	2020-00- 17	2020-06- 21
BMP/AF/2.2/8-19 / Procurement of conculting converse of test-administrator for conducting PSA-2021 ledging	MRD / 89400	Moderitation of system management in general secondary education	Post	Individual Consultant Salection	Limited		216.67	Completed	2020-02-19	2819-12- 26	2820-02- 24	2820-01- 29	2820-00- 08	2829-02- 28	2020-04- 20	2020-00- 01	2028-00- 17	2020-04- 21
BSMP/AP/2.2/8-18 / Procurement of cancelling services of test-administrator for conducting PSA-2021 landing	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		669.29	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03- 38	2820-02- 28	3820-04- 20	2020-00- 01	2020-00- 17	2020-06- 21
BMP/AF/2.2/8-12 / Procurement of consulting servers of leat-administrator for conducting PRA-2021 leating	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Londed		216.67	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-00- 29	3820-03- 38	2820-02- 28	2020-04- 20	3030-00- 01	2020-10- 17	2020-06- 21
SEMP/AP/2.2/8-16 / Procurement of consulting services of lest-administrator for conducting PSA-2021 lesting	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Control		460.44	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-00- 29	2020-03- 36	2020-02- 28	2020-04- 20	2020-00- 01	2029-10- 17	2020-06- 21
SEMP/M/2.2/8-15 / Procurement of concutting on-visite of lest-administrator for conducting PSM-2021 lesting	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Located		470.88	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03- 38	2829-02- 28	2020-04- 20	2020-01- 01	2028-00- 17	2020-06- 21
BSSP/AF/2.2/8-14 / Procurement of consulting services of test-administrator for conducting PSA-2821 lending	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Located		190.12	Completed	2020-02-18	2019-12- 26	3820-02- 24	2820-01- 28	3820-03- 58	2829-02- 28	2020-04- 20	2020-00- 01	2028-00- 17	2020-06- 21
BIMP/AF/2.2/8-11 / Procurement of consulting services of test-administrator for conducting PSA-2821 testing	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Control		179.89	Completed	2020-02-18	2019-12- 26	3820-02- 24	2820-01- 28	3820-03- 58	2829-02- 28	2020-04- 20	2020-00- 01	2028-00- 17	2020-06- 21
BIMP/AF/2.2/8-12 / Procurement of consulting services of test-administrator for conducting PSA-2821 testing	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Control		293.38	Completed	2020-02-18	2019-12- 26	3820-02- 24	3820-01- 29	2820-03- 36	2829-02- 28	2020-04- 20	2020-00- 01	2028-00- 17	2030-06- 21
BSSP/AFT2.2/8-11 / Procurement of consulting services of test-administrator for conducting PSA-2821 testing	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Control		293.38	Camplead	2020-02-18	2019-12- 26	3820-02- 24	2820-01- 29	2820-03- 36	2829-02- 28	2020-04- 20	2020-00- 01	2028-00- 17	2030-06- 21
BSMF/AF/2.2/8-9 / Procurement of consulting converse of test-administrator for conducting PSA-2821 lesting	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		300.45	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-00- 28	2020-09- 56	2020-02- 28	2020-04- 20	2020-00- 01	2029-10- 17	2020-06- 21
BMP/AF/2.2/8-8 / Procurement of consulting services of lest-administrator for conducting PRA-2021 lesting	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Londed		300.41	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-00- 29	3820-03- 38	2820-02- 28	2020-04- 20	3030-00- 01	2020-10- 17	2020-06- 21

BSSP/AF/2.2/8-7 / Procurement of consulting servator of test-administrator for conducting PSA-2821 lessing	BKD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Selection	control	267.06	Camplesed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 28	3820-03- 38	2829-02- 28	2020-04- 20	2020-01- 01	2028-10- 17	2020-06-
BMF/AF/2.2/8-6 / Procurement of end-admonstrator services of test-admonstrator for conducting PSA-2821 lesting	BKD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Selection	control	176.07	Camplesed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 28	2820-03- 36	2829-02- 28	2020-04- 20	2020-01- 01	2028-10- 17	2020-06-
BIMP/M/2.2/8-5 / Procurement of consulting services of test-administrator for conducting PEA-2021 (eding	BKD / 89430	Moderntation of system management in general secondary education	Post	Indinedual Consultant Selection	control	200.10	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 28	2820-00- 26	2829-02- 28	2020-04- 20	2020-01- 01	2028-10- 17	2020-04- 21
BEMP/AP/2.2/8-4 / Procurement of consulting services of test-administrator for conducting PSA-3021 testing	BKD / 89430	Modernzation of system management in general secondary education	Post	Indinedual Consultant Selection	Control	189.09	Campleind	2020-02-19	2019-12- 26	3820-02- 24	3820-01- 29	3820-00-	2820-02- 28	2020-04- 20	3030-00- 01	2030-10- 17	2020-06- 21
BMP/AF/2.2/8-1 / Procurement of consulting services of test-administrator for conducting PSA-2021 leating	BKD / 8H400	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Control	233.78	Campleind	2020-02-19	2019-12- 26	3820-02- 24	3820-01- 29	3820-00-		2820-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
BSMP/AP/2.2/8-10 / Procurement of consulting onvices of test-administrator for conducting PSA-2821 testing	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Selection	Control	170.31	Campleted	2020-01-11	2019-12- 26	3820-01- 18	3820-01- 29	3820-02- 08	2820-02- 28	2828-88- 14	3030-00- 01	2030-09- 10	2020-04- 21
BMP/AF/2.2/8-2 / Procurement of consulting cervates of test-administrator for conducting PSA-2021 testing	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Conited	389.17	Campleted	2020-01-11	2019-12- 26	2820-01- 18	2820-01- 28	3820-02- 08	2820-02- 28	2820-00- 14	2020-00- 01	2030-09- 10	2020-06- 21
BMP/M/2.2/8-35 / Procurement of contailing services of lest-adventional far conducting PRA-2021 leading	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Conited	245.21	Campleted	2020-01-11	2019-12- 26	2820-01- 18	2820-01- 29	3820-02- 08	2820-02- 28	2820-00- 14	2020-00- 01	2030-09- 10	2020-06- 21
BMP/A/2.2/8-25 / Procurement of consulting services of test-administrator for conducting PSA-2821 lesting	1882 / RH-00	Modernzation of system management in general secondary education	Nel	Individual Consultant Selection	Consted	291.05	Camplesed	2020-01-11	2019-12- 26	2820-01- 18	2820-01- 28	3820-03- 08	2820-02- 28	2020-00- 14	3030-00- 01	2020-09- 10	2020-06- 21
BSSP/AF/2.2/8-31 / Procurement of consulting services of test-administrator for conducting PSA-2821 testing	BKD / 89433	Modernization of cyclem management in general secondary education	Note	Indicated Consultant Selection	Direct	111.11	Campleted	2020-04-15	2010-12- 26	2820-04- 21	2820-01- 29	3820-09- 38	2829-02- 28	2020-06- 20	2020-01- 01	2020-12- 17	2020-04- 21
BSMP/AA/2.2/8-32 / Procurement of consulting onvited of test-administrator for conducting PSA-2321 lesting	BKD / 89433	Modernization of system management in general secondary education	Note	Indicatual Consultant Selection	Direct	216.33	Campleted	2020-04-13	2010-12- 26	2820-04- 21	2820-01- 29	3820-09- 38	2829-02- 28	2020-06- 20	2020-01- 01	2020-12- 17	2020-04- 21
Incling IBM/1/13 Individual Convoluted in adjustment of the procurement Utalany, procurement Utalany, procurement Utalany, procurement plan and or preparation of the Project Operating Manual of the "Bullius Higher Education the Sourceast of The "Education the Sourceast of The "Education Education Stellars variety and Policy Bullium Stellars variety and Bullium Stellars variety Bullium Stellars vari	MKD / 81,290	Project implementation support	Pedi	Individual Consultant Saleston	Doed	2,816.33	Completed	2020-01-28	3820-01- 38	2020-06- 08	3820-00- 11	2020-00- 29	2020-04- 04	2020-08- 01	3030-04- 04	2021-01- 10	2020-12- 11
Procurement of consultants for pre-project survey, TOR preparables and system modules development. Pre- culture development. Pre- sultant processes of business processes of collecting, processing and analyzing class from pre- culture and processing and analyzing class from pre- ticular analyzing and processing and processing and processing and processing and processing and processing p	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salestian	Opes	8,304.30	Completed	2020-08-16	2020-04- 07	2020-08- 04	2020-08- 11	2020-00- 21	2020-09- 01	2020-09- 29	2028-10- 02	2021-00- 28	2021-07- 01
BSMP/M/Z.A/% / Procuminent of consultance for pen-project survey, TOX programment and system modules development. Vocational and sections updated abusiness of consultance personners of modification, processing and analysing data from sociation.	MKD / 89430	Moderitazion di system management in general secondary education	Post	Individual Consultant Salection	Opes	4,904.48	Signed	2020-08-14	3520-04- 07	3620-08- 04	3820-07- 07	2520-08- 25	3839-07- 39	2020-09- 29	3030-07- 30	2023-00-	
BIMP/IM/2.4/W / Procumenent of consultants. for pen-project survey, TOR pengacition and system modules development. Migher and postgraduate educations, Consulting convers." Analytics of business, processing and collecting, processing and analyting data from higher	MRD / 89400	Moderizazion of system management in general secondary education	Pist	Individual Consultant Saleston	Opes	8,118.42	Terminated	2020-06-16	3820-09- 24	3820-08- 04	2020-10- 14	2020-08- 21	2020-20- 26	2020-09- 29	3038-11- 04	2021-00- 28	
BMP/AP/Z.4/T / Procument of centultants. Is essue the development of Issues and information Issues of information	MRD / RH400	Modernzazion of system management to general secondary education	Post	Individual Consultant Saledian	Opes	4,718.60	Signed	2020-06-16	2020-04- 07	2020-08- 04	2020-09- 01	2020-00- 25	2020-09- 01	2020-09- 29	2020-09- 01	2021-00- 28	
ISSEP/12/46 / development of a framework document for enoncomental protection of the propert Modernication of Higher Education of the Expublic of Belance	MRD / 85290	Project implementation support	Post	Individual Consultant Selection	Opes	1,740.89	Campleted	2020-08-21	2019-05- 26	2020-08- 11	2019-08- 14	2020-09- 01	2018-06- 14	2020-10- 06	2019-06- 14	2021-04- 04	2020-04- 11
ESMP/AP/1.3/1 / adaptation to the socio-vultural realities of the Russian translation of the looker OCED	BKD / 8H400	Ensuring a quality learning environment in schools receiving students from closed/neurganized schools	Post	Indicadual Consultant Selection	Opes	1,782.74	Yagared	2020-10-14	3820-04- 04	3820-13- 02	3820-09-	2820-12- 21	3839-09- 01	2021-01- 27	3030-09- 11	2021-07- 26	
BMP/1.1/2 / adaptation to the coon-cultural realities of translation of the bookst into Belanusian	BKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Individual Consultant Selection	Opes	667.36	Yagand	2020-10-14	3820-04- 04	3820-13- 82	3820-09- 81	3820-13- 21	2020-09- 01	2021-01- 27	3030-09- 11	2021-07- 26	
BEMP/AP/2.1/1 / Development of tools for the psychological examination of textbooks for institutions of general secondary education	III(0 / 89400	Modernzazion of system management in general secondary education	Post	Individual Consultant Salestion	Opes	4,301.14	Signed	2020-11-08	2020-10- 21	2820-12- 25	3821-02- 10	2023-00- 25	3835-02- 50	2021-02- 29	3031-02- 20	2021-08- 18	
BMP/AP/2.1/2 / Development of a matrix for a comprehensive accessment of machine pade for incolutions of general occanidary education.	BKD / 89430	Moderization of system management in general secondary education	Post	Indicatual Consultant Selection	Opes	20,781.38	Yagand	2020-11-19	2820-10- 21	2821-00- 07	3821-02- 50	2821-00- 28	2825-00- 15	2023-00- 04	3031-00- 01	2021-08- 51	
BMF/AF/2.1/2-2 / Substantive multi-component analysis of the official results of the PEA cludy in Bellaws, conducted in 2018, and preparation based on the analysis of the report	IBRD / 89400	Modernzazion of system management in general secondary education	Post	Indinedual Consultant Salection	Opes	1,420.41	Signed	2020-12-01	2020-08- 04	2821-00- 59	2020-09- 01	3821-02- 08	2020-09- 07	2023-00- 56	2020-09- 11	2021-09- 12	
EMP/AP/2.1/2-1 / Substantive multi-component awayers of the official results of the PEA cludy in Belanus, conducted in 2015, and prepatation bland on the awayers of the report	IBKD / 89499	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Opes	2,990.49	Tigord	2020-12-01	2020-06- 04	2821-00- 28	2020-09- 01	2021-02- 08	2020-09- 04	2023-00- 26	2020-09- 11	2021-09-	
BBMP/AN/2.1/2-6 / Substantive multi-component abstractive multi-component of the PSA visidy in Bellawi, conducted in 2018, and preparation based on the analysis of the report	IRD / 89430	Modernzazion of system management in general secondary education	Post	Individual Consultant Selection	Opes	1,881.81	Signed	2020-12-01	3820-08- 04	2821-00- 29	3820-09-	3821-02- 09	2820-09- 01	2823-88- 38	2020-09- 11	2031-09-	
BMP/MP/2.1/2-1 / Substantive multi-component analysis of the official results of the PDA study in Brians, conducted in 2018, and preparation based on the analysis of the report	BKD / 89430	Moderication of system management in general secondary education	Pedi	Indinohal Cansultani Saleston	Opes	1,0135	Togord	2020-12-01	2020-06- 04	3821-00- 29	2820-09- 02	3823-02- 09	2525-09- 02	2023-00- 26	3039-10- 29	2021-09- 12	
BMP/AP/2.1/2-1 / Substantive multi-component analysis of the official results of the PEA study in Belanus, conducted in 2015, and preparation based on the analysis of the report	BRD / 89430	Moderization of system management in general secondary education	Post	Direct Selection	Direct	21,110.92	Signed	2020-12-01	2020-06- 04	2820-12- 11	2820-10- 12			2023-02- 24	2020-10- 19	2021-08- 13	
BMP/RP/2.2/9-1 / Procurement of services coding consultants to verify the work of participants leaking PEA-2021	BKD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Selection	Conited	0.00	Canceled	2021-04-21		2021-09- 12		2021-08- 26		2023-08- 81		2021-11-	
BSMF/AP/2.2/9-2 / Procurement of services coding consultants to serily the work of participants lending PSA-2021	BKD / 89430	Moderization of cyclem management in general secondary education	Post	Individual Consultant Selection	Conited	0.00	Canceled	2021-04-21		2021-09- 12		2021-08- 26		2023-08- 81		2021-11-	
BEMP/AP/2.2/9-1 / Procurement of services coding consultants to sently the work of participants services PRA-2021	BKD / 8H400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Control	0.00	Canceled	2021-04-21		2821-04- 21		2023-00- 07		2023-08- 12		2021-11- 10	
BMP/AP/2.2/8-6 / Procurement of services coding consultants to welly the work of participants incling PBA-2021	BRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Selection	Control	0.00	Canceled	2021-04-21		2021-09- 12		2021-00- 26		2021-08- 11		2021-11-	

BMP/AF/2.2/6-1 / Procurement of services coding consultants to verify the work of participants leading PBA-2021	IRED / RH400	Moderication of cycles management in general secondary education	Post	Individual Consultant Salection	Control	0.00	Canceled	2021-04-21		3821-05- 12		2821-08- 26		2021-08- 11		2021-11- 29	
EMP/AP/2.2/8-6 / Procurement of services coding consultants to verify the work of participants leaking PBA-2021	BRD / 89400	Modernization of cyclem management in general secondary education	Nel	Individual Consultant Salection	Limited	0.00	Canceled	2021-04-21		3821-05- 12		2023-00- 26		2021-08- 11		2021-11-	
BIMP/AP/2.2/9-7 / Procurement of services coding consultants to welfly the work of participants (willing PRA-2021	BRD / 89430	Moderication of system management in general secondary education	Nei	Individual Consultant Selection	Control	0.00	Canceled	2021-04-21		3821-05- 12		2021-00- 26		2021-08- 31		2021-09-	
BMP/AP/2.2/9-8 / Procurement of services coding consultants to welfly the work of participants (willing PRA-2021	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	control	0.00	Canceled	2021-04-21		3821-05- 12		2023-00- 26		2021-08- 11		2021-11-	
BEMP/AP/2.2/8-9 / Procurement of services coding consultants to weekly the week of participants taking PSA-2021	IIII / III-100	Moderization of cyclem management in general secondary education	Post	Individual Consultant Salection	Limited	0.00	Canceled	2021-04-21		3821-05- 12		2021-00- 26		2021-08- 11		2021-11- 29	
EMP/AP/2.2/9-10 / Procurement of services coding consultants to verify the work of participants leaking PBA-2021	BRD / 89430	Moderication of system management is general secondary education	Post	Individual Consultant Selection	Control	0.00	Canceled	2021-04-21		3821-05- 12		2021-00- 26		2021-08- 31		2021-11-	
BIMP/AP/2.2/9-11 / Procurement of services coding consultants to welly the work of participants leaking PEA-2021	BRD / 89430	Modernzazion of system management in general secondary education	Post	Individual Consultant Salection	Control	0.00	Canceled	2021-04-21		3821-05-		2021-00- 26		2021-08- 11		2021-11-	
BMP/AP/2.2/9-12 / Procurement of services coding consultants to verify the work of participants sering PBA-2021	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection		0.00	Canceled	2021-04-21		2021-05- 12		2021-08- 26		2021-08- 11		2021-11- 29	
BMP/AP/2.2/9-11 / Procurement of services coding consultants to verify the work of participants leaking PRA-2021	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	control	0.00	Canceled	2021-04-21		3821-05- 12		2021-00- 26		2021-08- 11		2021-11-	
BIMP/AP/2.2/10-2 / Procurement of consulting services of test-administrator for conducting PEA-2022 Lealing	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	776.28	Campleted	2021-01-18	2021-01- 20	2821-00- 28	2821-02- 05	2821-02- 18	2825-02- 25	2021-00- 21	3031-02- 39	2021-09-	2021-06- 11
BMP/AV/2.2/10-1 / Procurement of consulting services of test-administrator for conducting PRA-2022 Indiag	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	779.13	Campleted	2021-01-18	2021-02- 01	2821-00- 28	2821-02- 05	2821-02- 18	2825-02- 25	2021-00- 21	3031-02- 39	2021-09-	2021-06- 11
BSMP/M/2.2/10-4 / Procurement of consulting servance of test-administrator for conducting PSM-2022 ledling	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	779.13	Camplesed	2021-01-18	2821-02- 01	2821-00- 28	2821-02- 05	2823-02- 18	2825-02- 25	2021-08- 23	2021-02- 20	2023-09-	2023-06- 11
BIMP/AP/2.2/10-5 / Procurement of conculting services of test-administrator for conducting PEA-2022 testing	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	436.87	Campleted	2021-01-18	2021-02- 01	2821-00- 28	2821-02- 05	2823-02- 18	2825-02- 25	2021-00- 21	2021-02- 20	2023-09-	2023-06- 11
BMP/AP/2.2/10-6 / Procurement of consulting consists of test-administrator for conducting PSA-2022 leading	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	676.85	Campleted	2021-01-18	2021-02- 01	2021-00- 28	2821-02- 05	2823-02- 18	2825-02- 25	2021-00- 21	3031-02- 20	2023-09-	2023-06-
BMP/AF/2.2/10-7 / Procurement of consulting services of test-administrator for conducting PEA-2022 ledling	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	436.87	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2821-02- 05	2823-02- 18	2825-02- 25	2021-00- 21	3031-02- 20	2023-09-	2023-00-
BERP/AF/2.2/10-B / Procurement of centuriting services of test-administrator for conducting PSA-2822 testing	IRED / RH400	Modernzation of system management in general secondary education	Post	Individual Consultant Selection	Direct	494.39	Campleted	2021-01-18	3821-02- 02	2821-00- 28	3821-02- 01	3821-02- 18	2825-60- 25	2021-00- 21	2021-02- 20	2021-09-	2023-06- 11
BEMP/AP/2.2/12-9 / Procurement of conculting cervates of test-administrator for conducting PSA-2822 testing	IBRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Selection	Direct	765.28	Campleind	2021-01-18	3821-02- 62	2821-00- 28	2821-02- 05	2823-02- 18	2825-02- 25	2021-00- 21	3031-02-	2021-09-	2021-06- 11
BIMP/AP/2.3/10-00 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	IBRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Selection	Direct	436.87	Campleind	2021-01-18	2821-02- 01	2821-00- 28	2821-02- 05	2823-02- 18	2825-02- 25	2021-00- 21	3031-02- 20	2021-09-	2021-06- 11
BEMP/AP/2.3/10-11 / Procurement of consulting cervates of test-administrator for conducting PSA-2022 testing	IRED / RH400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	601.00	Campleted	2021-01-18	3821-02- 01	2821-00- 28	3821-02- 01	2821-02- 18	2825-60- 25	2921-08- 25	2021-02- 20	2021-09-	2021-06- 11
BIMP/AP/2.2/10-12 / Procurement of consulting convers of test-administrator for conducting PSA-2022 testing	IBRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	312.10	Campleted	2021-01-18	2021-02- 01	2021-00- 28	2021-02- 05	2821-02- 18	2025-02- 25	2021-00- 21	2021-02- 29	2021-09- 21	2021-06- 11
BMP/AF/2.3/30-11 / Procurement of consulting convers of test-administrator for conducting PSA-3022 testing	IBRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	567.36	Campleted	2021-01-18	2021-02- 01	2021-00- 28	2021-02- 05	2821-02- 18	2025-02- 25	2021-00- 21	2021-02- 29	2021-09- 21	2021-06- 11
BEMP/A9/2.2/30-14 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	IBRD / BH450	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Direct	494.39	Campleind	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2825-02- 25	2021-00- 21	2021-02- 20	2021-09- 21	2021-06- 11
BMP/AP/2.2/10-11 / Procurement of consulting convers of test-administrator for conducting PSA-2022 leading	IBRD / BH400	Moderication of system management is general secondary education	Post	Individual Consultant Salection	Direct	342.28	Campleind	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2825-02- 25	2021-00- 21	2021-02- 20	2021-09- 21	2021-06- 11
BSMP/AP/2.2/10-06 / Procurement of consulting cervates of test-administrator for conducting PSA-2022 leading	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	567.16	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2821-02- 05	2821-02- 18	2825-00- 25	2023-00- 21	2021-02- 20	2021-09-	2021-06- 11
BEMP/AF/2.2/12-17 / Procurement of conculting certains of test-administrator for conducting PSA-2822 testing	IBRD / BH400	Moderication of system management is general secondary education	Post	Individual Consultant Salection	Direct	121.24	Campleind	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2825-02- 25	2021-00- 21	2021-02- 20	2021-09- 21	2021-06- 11
BMP/A/2.2/10-18 / Procurement of centuriting services of test-administrator for conducting PSA-2022 lesting	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	962.14	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2821-02- 05	2821-02- 18	2825-60- 25	2023-00- 21	2021-02- 20	2021-09-	2021-08- 11
BIMP/AF/2.2/10-09 / Procurement of concuring services of lest-administrator for conducting PSA-2822 lesting	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	128.24	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2821-02- 05	2821-02- 18	2825-60- 25	2023-00- 21	2021-02- 20	2021-09- 21	2021-08- 11
BMP/AF/2.2/10-20 / Procurement of conculting convoice of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management is general secondary education	Post	Individual Consultant Salection	Direct	929.24	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2825-60- 25	2021-00- 21	2021-02- 20	2021-09- 21	2021-06- 11
BEMP/AP/2.2/10-21 / Procurement of consulting on-ward of test-administrator for conducting PSA-2822 testing	BRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	929.24	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2825-60- 25	2021-00- 21	2021-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/10-22 / Procurement of consulting convex of test-administrator for conducting PSA-2022 testing	BRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	929.24	Campleted	2021-01-18	2821-02- 01	2821-00- 28	3831-02- 05	2821-02- 18	2825-60- 25	2021-00- 21	2021-02- 19	2021-09- 21	2021-08- 11
BSMP/AP/2.2/10-21 / Procurement of consulting onvalue of test-administrator for conducting PSA-2822 testing	IIRD / 89430	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	831.70	Campleted	2021-01-18	2821-02- 01	2821-00- 28	3821-02- 05	2821-02- 18	2825-60- 25	2021-00- 21	2021-02- 19	2021-09- 21	2021-08- 11
BMP/A/2.2/10-24 / Procurement of conculting converse of test-administrator for conducting PSA-2022 lesting	MAID / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Saleston	Direct	962.10	Campleted	2021-01-18	3821-02- 01	2821-00- 28	3031-03- 01	3821-02- 18	2825-62- 25	2021-00- 21	2021-02- 29	2021-09- 21	2021-06- 11
BMP/AP/2.2/10-25 / Procurement of connutting consum of test-administrator for conducting PSA-2022 testing	MRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Saleston	Direct	962.10	Campleted	2021-01-18	3831-02- 01	2821-00- 28	3031-02- 05	3821-02- 18	2825-02- 25	2021-00- 21	3021-02- 20	2021-09-	2023-06- 11
BMP/A/2.2/10-26 / Procurement of consulting services of test-administrator for conducting PSA-2022 lesting	MRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Saleston	Direct	783.67	Campleted	2021-01-18	3831-02- 01	2821-00- 28	3031-02- 05	3821-02- 18	2825-02- 25	2021-00- 21	3021-02- 20	2021-09-	2023-06- 11
BEMP/AP/2.2/30-27 / Procurement of conculting services of test-administrator for conducting PEA-2022 leading	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	887.58	Campleted	2021-01-18	2821-02- 01	2821-00- 28	3821-02- 05	2821-02- 18	2825-02- 25	2021-08- 25	2021-02- 20	2021-09-	2023-00-
BSMP/AP/2.3/10-28 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Saleston	Doed	783.87	Campleted	2021-01-18	3831-02- 01	2821-00- 28	2021-02- 05	3831-02- 18	2825-02- 25	2021-00- 21	3031-02- 29	2021-09-	2023-06- 11

BEMP/AF/2.2/10-29 / Productioned of connecting converse of test-administrator for conducting PSA-2022 testing	IIIXD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	292.98	Campleted	2021-01-18	2821-02- 01	2821-00- 28	3821-02- 05	2821-02- 18	2825-60- 25	2021-00- 21	2021-02- 19	2021-09- 21	2021-06- 11
BMP/AF/2.2/10-00 / Procurement of connuiting convers of test-admenistrator for conducting PSA-2022 secting	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	119.11	Campleind	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2825-02- 25	2821-88- 25	2021-02- 20	2021-09-	2021-06- 11
BSSP/AP/1.1/12 / Coganizing and conducting an assessment of the quality of the educational environment in institutions of general secondary education participating in the Project.	IBRD / 894 99	Moderization of system management in general secondary education	Post	Individual Consultant Salestion	Direct	21,005.28	Signed	2021-01-18	2021-00- 20	3821-02- 01	3821-02- 15	2821-02- 22	2025-00- 11	2023-00- 29	3021-04- 21	2021-09- 21	
BIMP/AF/2.2/10-1 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BKD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection		119.81	Campleted	2021-01-20	2021-00- 20	2021-00- 90	3031-03- 05	2021-02- 20	2023-02- 25	2023-00- 27	2021-02- 19	2021-09- 21	2021-00- 11
BIMP/M/2.2/10-11 / Procurement of containing servers of leat-administrator for conducting PEA-2022 leaking	IBRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Opes	0.00	Canceled	2021-01-20	3831-03- 01	3821-00- 00		2021-00- 11		2023-05- 05		2021-11- 01	
BMP/AF/2.2.(10-32 / Procurement of cancelling convex of test-administrator for conducting PSA-3222 ledging	BKD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Opes	0.00	Canceled	2021-01-20	2821-02- 04	2021-00- 10		2021-00-		2023-05- 05		2021-11-	
BMP/AV/2.2/10-12 / Procurement of consulting servance of lest-administrator for conducting PSA-2022 lesting	BKD / 89430	Modernization of cyclem management in general secondary education	Note	Individual Consultant Selection	Direct	192.98	Campleted	2021-02-07	3821-02- 02	2821-02- 17	2821-02- 05	2821-00- 00	2825-00- 25	2023-00- 54	2021-02- 20	2021-10-	2021-06-
BMP/AP/2.2/10-11. / Procurement of conculting converse of feet -administrator for conducting PSA-2022 leading	BKD / 89430	Modernization of system management in general secondary education	Not	Individual Consultant Salection	Direct	192.98	Campleted	2021-02-07	2821-02- 02	2821-02- 17	2821-02- 05	2821-00- 00	2825-00- 25	2023-00- 54	2021-02- 20	2021-10-	2021-06-
SIMP/AP/2.3/4 / Development of recommendations on the formation of an educational policy in the Republic of Belance bound on the results of the PBA study	IIKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salestion	Open	0.00	Canceled	2021-03-15	2021-00- 26	2021-05- 28		2023-00- 28		2023-07- 21		2022-01- 19	
BBEP/AP/2.4/E / Providing consulting consulting services in the process of per-propert survey of the consent cate of the cycles for callecting and analyzing labor market data.	BRD / 89490	Modernzazion of system management in general secondary education	Post	Individual Consultant Salestion	Opes	0.00	Canceled	2021-03-15	2021-04- 29	2021-05- 14		2023-06- 04		2023-07- 08		2022-01- 01	
BMF/AF/2.2/11-1 / Procurement of services coding consultants to welly the work of participants lesting PSA-2022	MRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,811.25	Campleted	2021-04-20	2821-04- 12	2821-09- 18	2021-05- 07	2021-00- 08	2825-06- 67	2823-07- 11	2021-05- 12	2022-01- 09	2021-07- 19
BIMP/AF/2.2/11-2 / Procurement of services coding consultants to verify the work of participants leading PBA-2022	IBRD / 89400	Studentization of system management in general secondary education	Post	Individual Consultant Saleston	Direct	948.33	Campleted	2021-04-39	2821-04- 12	2821-09- 18	3821-05- 67	2021-00- 08	2825-06- 67	2823-07- 18	3031-01- 13	2022-01- 09	2021-07-
BEMP/AP/2.2/11-1 / Procument of services coding consultants to welfy the work of participants seeing PBA-2022	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	948.75	Campleind	2021-04-20	2821-04- 12	2821-09- 18	2021-05- 07	2021-00- 08	2825-06- 67	2823-87- 11	2021-05- 12	2022-01- 09	2021-07- 19
BMP/AF/2.2/11-4 / Procurement of services coding consultants to verify the work of participants leading PBA-2022	IBRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	2,685.19	Campleind	2021-04-20	2821-04- 12	2821-09- 18	2021-05- 07	2021-00- 08	2825-06- 67	2823-87- 18	2021-05- 12	2022-01- 09	2021-07- 19
BIMP/M/2.2/11-5 / Procurement of services coding consultants to verify the work of participants leaking PBA-2022	BKD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	2,481.46	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2821-05- 07	2021-00- 08	2023-08- 07	2023-07- 18	3031-01- 13	2022-01-	2021-07- 19
BEMP/M/2.2/11-6 / Procurement of services coding consultants to serfly the work of participants leaking PEA-2022	BKD / 89400	Modernization of system management in general secondary education	Nel	Individual Consultant Salection	Direct	1,319.04	Camplesed	2021-04-20	2021-04- 12	2021-09- 18	2821-05- 07	2023-00- 08	2023-00- 07	2023-07- 11	2021-01- 12	2022-01-	2021-07- 10
BIMP/M/2.2/11-7 / Procurement of services coding consultants to serfly the work of gasticipants leaking PSA-2022	IIIXD / 89400	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Doesi	1,819.19	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2021-05- 07	2023-00- 08	2023-06- 07	2023-07- 18	2021-05- 12	2032-81- 09	2021-07- 19
BIMP/M/2.2/11-8 / Procurement of services coding consultants to serfly the work of gasticipants leaking PSA-2022	IIIXD / 89400	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	1,819.19	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2021-05- 07	2023-00- 08	2023-06- 07	2023-07- 18	2021-05- 12	2032-81- 09	2021-07- 19
BIMP/M/2.2/11-9 / Procurement of services coding consultants to serfly the work of gasticipants leaking PSA-2022	IIIXD / 89400	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	1,819.19	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2021-05- 07	2023-00- 08	2023-06- 07	2023-07- 18	2023-05- 32	2032-81- 09	2021-07- 18
BEMP/AP/2.2/11-00 / Procurement of services coding consultants to sently the work of participants leading PSA-2022	BKD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	414.85	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2021-05- 07	2023-00- 08	2023-06- 07	2023-07- 18	2023-05- 12	2032-81- 09	2021-07-
BIMP/AP/2.2/11-11 / Procurement of services coding consultants to verify the work of garticipants leaking PSA-2022	BKD / 89433	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	686.41	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2021-05- 07	2021-00- 08	2023-06- 07	2023-07- 18	2021-05- 12	2032-81- 09	2021-07-
BEMP/M/2-2/11-12 / Procurement of services coding consultants to serfly the work of participants leaking PBA-2022	BKD / 89400	Modernization of system management in general secondary education	Nel	Individual Consultant Salection	Direct	470.80	Camplesed	2021-04-20	3821-04- 12	2021-09- 18	2021-05- 07	2021-00- 08	2825-06- 67	2023-07- 31	2021-05- 12	2022-01- 09	2021-07-
BEMP/M/2-2/11-11 / Procurement of services coding consultants to serfly the work of participants leaking PBA-2022	BKD / 89400	Modernization of system management in general secondary education	Nel	Individual Consultant Salection	Direct	470.80	Camplesed	2021-04-20	2021-04- 12	2021-09- 18	2021-05- 07	2023-00- 08	2023-00- 07	2023-07- 33	2021-01- 12	2022-01- 09	2021-07- 19
BIMP/M/2.2/11-54 / Procurement of services coding consultants to verify the work of participants leaking PBA-2022	BKD / 89433	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	866.71	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2821-05- 07	2021-00- 08	2023-08- 07	2023-07- 18	3031-01- 13	2022-01-	2021-07-
BMP/AF/2.2/11-15 / Procurement of services coding consultants to worly the work of participants leading PSA-2022	BKD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	1,389.12	Campleted	2021-04-20	2021-04- 12	2021-09- 18	2821-05- 07	2021-00- 08	2023-08- 07	2023-07- 18	3031-01- 13	2022-01-	2021-07-
BIMP/MP/2.2/11-06 / Procurement of services coding consultants to serfly the sects of participants sering PBA-2022	BKD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	818.62	Camplesed	2021-04-20	2021-04- 12	2021-09- 18	2821-05- 07	2023-00- 08	2825-06- 67	2023-07- 11	2023-05- 12	2022-01-	2021-07- 18
BMP/M/2.1/4-1 / consulting services of an expert with network interests interests of an expert with network interests of experiment in conder to develop recommendations for the development of educational policy in the Republic of Behavio, based on the results of the PRA-2008 study.	IBRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Infection	Direct	11,000.00	Topinal	2021-09-11	2021-04- 08	2021-04- 17	2021-06- 10	2021-07- 08	2021-06- 11	2021-08- 12	2021-06- 21	2022-02- 08	
BMP/M/2.1/4-2 / consulting services of an experience of an experience of an experience in under to dismitus recommendations for the development of educational policy in the Republic of Belance Loored on the resource of the PRA-2018.	IRIO / 89430	Modernization of system management in general secondary education	Pest	Individual Consultant Safestion	Doed	140,717,00	Signed	2021-09-11	2821-09- 21	2021-06- 17	3821-06- 50	2823-07- 08	2025-00- 11	2023-08- 12	2021-06- 21	2022-02- 08	
BIMP/00/2-4(k-1) Analytics of business processes of collecting, processing and analyting data received from institutions of higher and purity abusine education of the Republic of Bellevis	BRD / 89490	Moderication of system management in general secondary education	Post	Indicatual Consultant Saleston	Opes	0.00	Under Review	2022-01-10	2821-12- 28	2022-00- 07		2022-00- 21		2022-00- 21		2022-06- 14	
BBMP/AP/2.2/12 / Procurement of consulting services of test-administrator for conducting PBA-2822 testing	BKD / 8H433	Modernzazion of system management in general secondary education	Post	Individual Consultant Saledion	Direct	0.00	Einder Implementation	2022-01-10	2021-12- 20	3833-02- 07	2822-00- 11	3822-02- 28	2022-02- 26	3822-04- 04		2022-00-	
BSMP/AP/2.2/12-5 / Procurement of consulting on-rank of test-administrator for conducting PSM-2822 secting	BKD / 8H400	Moderication of system management in general secondary education	Post	Individual Consultant Saledius	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 20	3823-02- 07	2822-01- 11	2822-02- 28	2022-02- 56	2022-04- 04		2022-00- 01	
BIMP/APZ 3/12-2 / Procurement of consulting services of test-administrator for conducting PRA-2022 leading	BKD / 8H433	Modernzazion of system management in general secondary education	Post	Individual Consultant Saledion	Direct	0.00	Einder Implementation	2022-01-10	2021-12- 20	3833-02- 07	2822-00- 11	3833-02- 28	2022-02- 26	3822-04- 04		2022-00-	
BIMP/AP/2.2/12-1 / Procurement of consulting services of test-administrator for conducting PEA-2022 leading	BRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Saleston	Direct	0.00	Studer Implementation	2022-01-10	2021-12- 29	2022-02- 07	2822-00- 11	2822-02- 28	2022-02- 56	2522-04- 04		2022-10- 01	

		1		_	1											
BSMP/AP/2.2/12-4 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Selection	Direct	0.00	Steder Implementation	2022-01-10	2021-12- 29	3822-02- 07	3822-00- 81	2022-02- 28	3922-02- 16	2022-04- 04	2032-00-	
BSMP/AP/2.2/12-5 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BRD / 89433	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Inglementation	2022-01-10	2021-12- 20	3822-02- 07	2022-01- 11	3823-02- 28	3822-02- 16	2022-04- 04	2032-10- 01	
BMP/AF/2.2/12-6 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	MRD / 89400	Moderization of system management in general secondary education	Pest	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 29	2022-02- 07	2022-00- 11	2022-02- 28	3833-60- 36	2922-04- 04	2032-10-	
BMP/AP/2.2/12-7 / Procurement of conculting services of test-administrator for conducting PSA-2022 testing	IBRD / BH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 20	3822-02- 07	2022-00- 11	2022-02- 28	3822-02- 38	2022-04- 04	2022-10-	
BMP/AF/2.2/12-8 / Procurement of consulting converse of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 29	3822-02- 07	3822-00- 11	2022-02- 28	3022-02- 36	2522-04- 04	2022-00-	
BIMP/AF/2.2/12-9 / Procument of concutting services of test-administrator for conducting PSA-2022 leading	MED / 89400	Moderization of system management in general secondary education	Post	Indicadual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 20	2022-02- 07	2022-00- 11	2022-02- 28	2022-02- 20	2022-08- 08	2022-10- 01	
SIMP/AP/2.2/2-10 / Procurement of conculting services of test-administrator for conducting PSA-2022 testing	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Saledios	Direct	0.00	Canceled	2022-01-10		2822-02- 07		2822-02- 28		2022-04- 04	2032-10- 01	
BSMP/AP/2.2/12-11 / Procurement of concurring services of test-administrator for conducting PSA-2022 leading	IRRO / RH400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 29	2822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
BSMP/AP/2.2/12-12 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / BH450	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 29	3822-02- 07	3822-02- 01	2022-02- 28	3922-02- 38	3922-04- 04	2022-10- 01	
BEMP/AP/2.2/12-11 / Procument of conculting services of test-administrator for conducting PSA-2022 leading	IIRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 29	2022-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	3522-04- 04	2022-10- 01	
BMP/M/2.3/12-14 / Procurement of consulting servator of test-administrator for conducting PSM-2022 leading	IBRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 30	2022-02- 07	3822-02- 81	2022-02- 28	3022-02- 38	2022-04- 04	2022-10- 01	
BSMP/AP/2.2/12-15 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	IBRD / BH450	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10-	
BMP/AP/2.2/12-06 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / BH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10-	
BMP/AP/2.2/12-17 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / BH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10-	
BEMP/AP/2.2/12-18 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10-	
BMP/AP/2.2/12-19 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	tinder Implementation	2022-01-10	2021-12- 99	3822-02- 87	3822-02- 01	3023-03- 28	3022-02- 38	2022-04- 04	2032-10- 01	
BMP/AP/2.2/12-20 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	2022-02- 07	2022-02- 01	2022-02- 28	2022-02- 26	2022-08- 04	2022-10- 01	
BIMP/AP/2.2/12-21 / Procument of concutting services of test-administrator for conducting PSA-2022 leading	BRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	2022-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10- 01	
BIMP/M/2.2/12-22 / Procurement of consulting services of test-administrator for conducting PSA-2822 testing	BRD / 89400	Moderication of system management is general secondary education	Post	Individual Consultant Salection	Doed	0.00	tinder Implementation	2022-01-10	2021-12- 99	3822-02- 87	3833-03- 81	2022-02- 28	3022-02- 26	2022-04- 04	2032-10- 01	
BMP/AP/2.2/12-21 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	IBRD / 89400	Moderication of cyclem management in general secondary education	Post	Indinedual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 30	2022-02- 07	3822-02- 81	2022-02- 28	3022-02- 36	2022-04- 04	2022-10- 01	
ESSP/AF/2.2/12-24 / Procurement of conculting services of test-administrator for conducting PSA-2022 testing	IBRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 30	2022-02- 07	3822-02- 81	2022-02- 28	3022-02- 38	2022-04- 04	2022-10- 01	
BMP/AP/2.2/12-25 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	tinder Implementation	2022-01-10	2021-12- 99	3822-02- 87	3822-02- 01	3023-03- 28	3022-02- 56	2022-04- 04	2032-10- 01	
BMP/AP/2.2/12-26 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	3823-02- 28	3822-62- 38	2022-04- 04	2032-10- 01	
BMP/AF/2.2/12-27 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2032-10- 01	
BMP/AP/2.2/12-28 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / BH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10-	
BMP/AP/2.2/12-29 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10-	
BIMP/AP/2.2/12-90 / Procurement of consulting convex of test-administrator for conducting PSA-2022 testing	BRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	2022-02- 07	2022-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2032-10- 01	
BMP/AP/2.2/12-11 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	2022-02- 07	3822-02- 01	2022-02- 28	2022-02- 26	2022-04- 04	2022-10- 01	
BMP/AF/2.2/12-12 / Procurement of consulting on-scale of test-administrator for conducting PSA-2022 testing	BRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	2022-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2032-10- 01	
BIMP/M/2.2/12-11 / Procurement of consulting services of test-administrator for conducting PSA-2822 testing	BRD / 89430	Moderstration of system management in general secondary education	Post	Indinedual Consultant Saleston	Direct	0.00	Under Implementation	2022-01-10	2021-12- 99	2022-02- 07	3822-02- 01	2022-02- 28	3022-02- 36	2022-04- 04	2022-10-	
BIMP/AP/2.2/12-94 / Procument of conculting services of test-administrator for conducting PSA-2022 leading	IIRD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	3522-04- 04	2022-10- 01	
BIMP/AP/2.2/12-15 / Procurement of conculting convers of test-administrator for conducting PSA-2022 leading	BRD / 89400	Moderstation of system management is general secondary education	Post	Individual Consultant Salection	Doed	0.00	Under Implementation	2022-01-10	3821-12- 99	3822-02- 07	3822-02- 01	2822-02- 28	3822-02- 38	3522-04- 04	2032-10-	
BEMP/AP/2.2/12-96 / Procument of conculting covers of test-administrator for conducting PSA-2022 leading	BRD / 89430	Moderstration of system management in general secondary education	Post	Indinedual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 90	2022-02- 07	3822-02- 81	2022-02- 28	2022-02- 26	2022-04- 04	2032-00-	
BMP/AP/2.2/12-17 / Procurement of concurring on-uses of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderication of system management is general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 90	2022-02- 07	3822-02- 81	2022-02- 28	2022-02- 26	2022-04- 04	2032-00-	
BIMP/AP/2.2/12-18 / Procurement of consulting convers of test-administration for conducting PSA-2822 leading	MRD / 89400	Moderstation of system management in general secondary education	Post	Individual Consultant Salestion	Direct	0.00	tinder Implementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	3023-03- 28	3022-02- 24	2022-04- 04	2032-00- 01	
BIMP/AP/2.2/12-19 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	BRD / 89430	Moderization of system management in general secondary education	Pest	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 00	2822-02- 07	2822-02- 01	2022-02- 28	2022-02- 26	2022-04- 04	2022-10- 01	

BEMP/M/2-2/-40 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BKD / 89400	Moderication of system management is general secondary education	Ped	Individual Consultant Salection	Direct	0.00	Canceled	2022-01-10		3822-02- 07		2822-02- 28		3922-04- 04	2022-00-	
BIMP/AP/2.2/12-41 / Procument of censulting services of test-administrator for conducting PSA-2022 testing	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
BIMP/M/2-2/12-42 / Procurement of consulting services of test-admonstrator for conducting PSA-2022 testing	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectors	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
BIMP/M/2.2/12-41 / Procurement of consulting services of test-admonstrator for conducting PSA-2022 testing	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectors	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2022-10- 01	
BEMP/M/2-2/12-44 / Procurement of consulting servates of test-admensionar for conducting PEA-2022 lessing	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 61	2022-02- 28	3822-02- 58	2022-04- 04	2022-10- 01	
BIMP/AP/2.2/12-45 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	MKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
BIMP/AP/2.2/12-66 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	MRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 18	2022-04- 04	2032-10- 01	
BEMP/AP/2-2/12-47 / Procurement of consulting on-water of test-administrator for conducting PSA-2022 Incling	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 90	3833-02- 07	3822-02- 01	2822-02- 28	3822-02- 56	2022-04- 04	2022-10- 01	
BEMP/AP/2-2/12-48 / Procument of consulting on-case of test-administrator for conducting PSA-2022 lesting	BKD / 89400	Moderication of system management is general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	3821-12- 99	3822-02- 07	3922-02- 01	2822-02- 28	3822-02- 38	3922-04- 04	2022-00-	
BBMP/MF/2.2/12-49 / Procurement of consulting services of test-administrator for conducting PBM-2022 lesting	BKD / 89400	Moderication of system management is general secondary education	Ped	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	3821-12- 99	3822-02- 07	3922-02- 01	2822-02- 28	3822-02- 38	3922-04- 04	2022-00-	
BBMP/MP/2.2/12-50 / Procurement of consulting services of test-administrator for conducting PBA-3822 testing	MRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 30	3822-02- 07	3822-02- 01	2822-02- 28	3822-00- 38	3922-04- 04	2022-00- 01	
BIMP/AP/2.2/12-51 / Procument of consulting services of test-administrator for conducting PSA-2022 testing	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
BIMP/AP/2.2/12-52 / Procurement of consulting services of test-admonstrator for conducting PSA-2022 testing	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectors	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
BIMP/AP/2.2/12-51 / Procurement of consulting services of test-admonstrator for conducting PSA-2022 testing	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectos	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
SSMP/AP/2.2/12-64 / Procurement of concurting concurs of test-administrator for conducting PSA-2022 leading	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectors	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2032-10- 01	
BEMP/AP/2.2/12-55 / Procurement of consulting on-uses of test-administrator for conducting PSA-2022 (eding)	BKD / 89400	Moderization of system management in general secondary education	Post	Indicadual Consultant Salection	Direct	0.00	Canceled	2022-01-10	2021-12- 90	3833-02- 07		2822-02- 28		2022-04- 04	2022-10- 01	
BEMP/AP/2.2/12-00 / Procurement of consulting on-ways of test-administrator for conducting PSA-2022 (eding)	BRD / 89400	Moderization of system management in general secondary education	Post	Indicadual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	3832-00- 08	3833-02- 07	2022-00- 11	2822-02- 28	3832-02- 56	2022-04- 04	2022-10- 01	
SSMP/AP/2.2/12-00 / Procurement of concurring services of test-administrator for conducting PSA-2022 Include	BKD / 89430	Moderitation of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2822-05- 08	3822-02- 07	2022-02- 01	3822-02- 28	3822-02- 38	2922-04- 04	2032-10- 01	