

PROCUREMENT PLAN (Textual Part)

Project information: São Tomé and Príncipe; STP Girls Empowerment and Quality Education for All Project; P169222

Project Implementation agency: Ministry of Education, with fiduciary functions to be carried by AFAP

Date of the Procurement Plan: 15 June 2020

Period covered by this Procurement Plan: 15 June to 30 September 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used – **Not applicable.**

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – **Not applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information

All Direct Contract will be prior reviewed during the first year of project's implementation. At the end of that period, an assessment will be made to revise the requirement, if needed.

PROCUREMENT PLAN Sao Tome and Principe : Girls Empowerment and Quality Education for All Project

General Information

Country: Sao Tome and Principe **Bank's Approval Date of the Original Procurement Plan:** 2020-06-16
Revised Plan Date(s): (comma delineated, leave blank 2022-08-28)
Project ID: P169222 **GPN Date:**
Project Name: Girls Empowerment and Quality Education for All Project
Loan / Credit No.: IDA / V3070, IDA / D7340, TF / B3318
Executing Agency: Project Fiduciary and Administrative Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
04/WGEE/2020 / Rehabilitation of PCU office in the MEES	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope				30,000.00	27,416.49	Concluído																				2021-04-09
20/GGEE/2020 / Rehabilitation and construction of bathrooms and water supply in schools	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope				1,600,000.00	0.00	Cancelado						2020-12-21		2020-12-26				2021-02-06		2021-03-08		2021-04-12			2021-10-09	
48/WGEE/2022 / Hiring a construction company to build a room (medium-sized physical space for backstage in the MEES)	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	47,539.74	52,420.20	Em fase de implementação							2022-05-29									2022-07-24			2023-01-20	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
03/GGEE/2020 / Acquisition of office furniture for PUI (Ministry of Education)	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		3,000.00	4,322.05	Concluído								2020-05-05	2020-11-16							2020-06-30	2020-12-27	2021-06-17			
14/GGEE/2020 / Purchase of ITC Equipments for DPIE	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		10,000.00	5,035.30	Concluído								2020-05-13	2020-04-21							2020-07-08	2020-07-09	2021-01-04	2020-08-12		
01/GGEE/2020 / Acquisition of two (2) vehicles	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		50,000.00	60,391.62	Concluído								2020-08-01								2020-09-26	2020-11-24	2021-03-25	2021-02-10		
02/GGEE/2020 / Purchase of ITC equipment: 15 Desktops, 1 multifunction printer, 4 power stations, 2 laptops for PCU	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		15,500.00	17,018.05	Concluído								2020-08-29	2020-10-12							2020-10-24	2020-11-11	2021-04-22	2021-06-15		
19/GGEE/2020 / Design, editing and printing of Teaching Learning Materials (TLMs) for Basic education	IDA / V3070	Tackling Learning Poverty	Posterior	Solicitação de Ofertas	Open - International	Single Stage - One Envelope		500,000.00	0.00	Implementação Pendente					2020-09-01		2020-09-06				2020-10-18		2020-11-17		2020-12-22		2021-06-20				
18/GGEE/2020 / Editing and Printing of communication materials (stamps, logos, etc.) for PEREQT	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		50,000.00	0.00	Cancelado								2021-02-15							2021-04-12		2021-10-09				
01/GGEE/2021 / Aquisição de 19 Computadores Portáteis	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		28,000.00	29,713.52	Concluído								2021-01-24	2021-01-20						2021-03-21	2021-01-22	2021-09-17	2021-06-17			
37/GGEE/2021 / Acquisition of 40 Tablets and Technology Equipment (2 video-conferencing systems and 4 Laptops) to support the implementation of Basic Education classroom observation (TEACH)	IDA / D7340	Tackling Learning Poverty	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		30,000.00	22,203.12	Concluído								2022-01-03	2021-06-30						2022-02-28	2021-08-26	2022-08-27	2021-10-25			
46/GGEE/2022 / Acquisition and installation of Generator and Electric Pump (including Construction of Generator House)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		31,252.85	22,593.03	Assinado								2022-04-02	2022-03-16						2022-05-28	2022-06-27	2022-11-24				
44/GGEE/2022 / Acquisition of Equipment and Furniture for MEES	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		12,770.22	0.00	Cancelado								2022-03-05	2022-03-01						2022-04-30		2022-10-27				
09/GGEE/2020 / Editing and printing of materials on COVID-19	IDA / V3070	Contingency Emergency Response Component (CERC)	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		70,000.00	0.00	Implementação Pendente								2023-01-04							2023-03-01		2023-08-28				
17/GGEE/2020 / Purchase of ITC equipments for schools (computers, printers, tablets, laptops - power stations)	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - International	Single Stage - One Envelope		700,000.00	0.00	Implementação Pendente					2022-06-29		2022-07-04				2022-08-15		2022-09-14		2022-10-19		2023-04-17				
58/GGEE/2022 / Purchasing a UPS for AFAAP	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		9,000.00	0.00	Em fase de implementação								2022-07-05	2022-07-22						2022-08-30		2023-02-26				
63/GGEE/2022 / Acquisition of 5 off-road vehicles to supervise the Project's activities.	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		211,168.60	0.00	Implementação Pendente					2022-09-21		2022-09-26				2022-11-07		2022-12-07		2023-01-11		2023-07-10				
49/GGEE/2022 / Acquisition of 4 vehicles to supervise the works of Bathrooms in Schools	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		175,000.00	0.00	Cancelado					2022-05-20		2022-05-25				2022-07-06		2022-08-05		2022-09-09		2023-03-08				

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
06/S/GEE/2020 / Update of Terms for Education Project	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Aquisição Direta	Direct			15,000.00	16,500.00	Concluído					2020-05-29	2021-05-28	2020-06-03	2021-05-31							2020-07-08	2021-06-08	2021-01-04	2021-07-01
37/NC/GEE/2020 / Editing and printing of communication materials (tamps, logos, etc.) for PEREQT	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		40,000.00	4,088.74	Concluído							2021-06-22	2021-09-10							2021-08-17	2021-11-02	2022-02-13	2021-12-01
18/S/GEE/2020 / Editing and Printing of communication materials (tamps, logos, etc.) for PEREQT	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		50,000.00	0.00	Cancelado							2021-03-15								2021-05-10		2021-11-06	
05/G/GEE/2020 / Internet Service for MEES	IDA / V3070	Tackling Learning Poverty	Posterior	Aquisição Direta	Direct			20,000.00	0.00	Cancelado					2020-07-31		2020-08-05								2020-09-09		2021-03-08	
60/S/GEE/2022 / Provision of services to MEES/PEREQT in the area of communication	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Aquisição Direta	Direct - National			72,750.00	0.00	Em fase de implementação					2022-08-30	2022-07-27	2022-09-04	2022-07-28							2022-10-09		2023-04-07	

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
10/G/GEE/2020 / Capacity building activity on large scale student learning assessment	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		80,000.00	0.00	Cancelado	2020-09-14	2020-10-05	2020-11-18													2020-12-18	2021-01-22	2021-07-21		
27/G/GEE/2020 / TA to implement the Professional development program for pre-school teachers	IDA / V3070	Tackling Learning Poverty	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		350,000.00	0.00	Cancelado	2021-01-28	2021-02-18	2021-04-03					2021-05-01	2021-05-31	2021-07-05	2021-07-05	2021-08-09	2022-08-09			2021-08-09		2022-08-09		
26/G/GEE/2020 / TA to conduct large-scale students learning assessment in primary and secondary schools (ALIEB and ALLES)	IDA / V3070	Tackling Learning Poverty	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		300,000.00	0.00	Cancelado	2021-04-22	2021-02-11	2021-05-13	2021-02-18	2021-06-26				2021-07-24	2021-08-23	2021-09-27	2021-09-27	2021-11-01	2022-11-01			2021-11-01		2022-11-01	
42/G/GEE/2022 / Selection and contracting of a Consultancy Office/Company to develop architectural and structural projects for the construction and rehabilitation of bathrooms in schools	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		79,296.00	30,764.97	Assinado	2022-01-26	2022-01-17	2022-02-16	2022-01-24	2022-04-01	2022-04-05						2022-05-01	2022-05-09	2022-06-05	2022-05-25	2022-12-02			2022-12-02	
45/G/GEE/2022 / Hiring a company to teach the English course for MEES's Technicians	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		24,000.00	24,773.57	Em fase de implementação	2022-03-30	2022-03-14	2022-04-20					2022-06-03	2022-06-06			2022-07-03	2022-08-08	2022-08-07	2023-02-03	2022-08-07		2023-02-03		
29/G/GEE/2020 / TA to implement the Girls' Empowerment Program	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internations		220,000.00	0.00	Cancelado	2021-01-04	2021-01-25	2021-03-10					2021-04-07	2021-05-07	2021-06-11	2021-06-11	2021-07-16	2022-07-16			2021-07-16		2022-07-16		
28/G/GEE/2020 / TA to implement the Professional Development Program for Elementary School Teachers (Elaboration of Structured Materials)	IDA / D7340	Tackling Learning Poverty	Prévia	Seleção Baseada na Qualidade e Custo	Open - Internacional		1,840,000.00	0.00	Implementação Pendente	2022-06-30	2022-07-21	2022-09-03					2022-10-01	2022-10-31	2022-12-05	2022-12-05	2023-01-09	2024-01-09			2023-01-09		2024-01-09		
23/G/GEE/2020 / Technical Assistance for implementation of the accelerated Education Program	TF / B3318	Tackling Learning Poverty	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		210,000.00	0.00	Implementação Pendente	2022-11-24	2022-12-15	2023-01-28					2023-02-25	2023-03-27	2023-05-01	2023-05-01	2023-06-05	2024-06-04			2023-06-05		2024-06-04		
22/G/GEE/2020 / Technical assistance to conduct the MIE System for Pre-school based on MELQO instrument	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		140,000.00	0.00	Implementação Pendente	2022-11-16	2022-12-07	2023-01-20							2023-02-19	2023-02-19	2023-03-26	2023-09-22			2023-03-26		2023-09-22		
53/G/GEE/2022 / TA to promote Inclusive Education that responds to the challenges of the Framework Law	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		145,000.00	0.00	Implementação Pendente	2022-06-30	2022-07-21	2022-09-03							2022-10-03	2022-10-03	2022-11-07	2023-05-06			2022-11-07		2023-05-06		
54/G/GEE/2022 / Hiring a consultancy to update the School Charter	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		50,000.00	0.00	Implementação Pendente	2022-06-22	2022-07-13	2022-08-26							2022-09-25	2022-09-25	2022-10-30	2023-04-28			2022-10-30		2023-04-28		
55/G/GEE/2022 / Project communication strategy (Education Strengthening, Inclusive Education)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		52,500.00	0.00	Cancelado	2022-06-24	2022-07-15	2022-08-28							2022-09-27	2022-09-27	2022-11-01	2023-04-30			2022-11-01		2023-04-30		
61/G/GEE/2022 / PREPARATION OF ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMP)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		35,843.00	0.00	Em fase de implementação	2022-08-30	2022-07-20	2022-09-20	2022-08-02	2022-11-03						2022-12-03	2022-12-03	2023-01-07	2023-07-06			2023-01-07		2023-07-06	

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
11/G/GEE/2020 / Technical assistance to elaborate the Environmental and Social Framework instruments	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		40,000.00	0.00	Cancelado	2020-07-19	2020-09-06	2020-09-27					2020-11-01	2021-04-30							2020-11-01		2021-04-30	
13/G/GEE/2020 / Technical assistance for training and for providing specialized support to the statics staff	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		40,000.00	0.00	Cancelado	2020-06-26	2020-08-14	2020-09-04					2020-10-09	2021-04-07							2020-10-09		2021-04-07	

08/C/GEE/2020 / Hiring Environmental and Social Development specialist for PIU (MEES J)	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		32,000.00	39,150.00	Assinado	2020-05-14	2020-12-04	2020-07-02	2021-03-05	2020-07-23	2021-03-24	2020-08-27	2021-03-29	2021-02-23	
07/C/GEE/2020 / Hiring Monitoring and Evaluation specialist	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		32,000.00	0.00	Cancelado	2020-07-13	2020-07-10	2020-08-31	2020-08-06	2020-09-21		2020-10-26		2021-04-24	
15/C/GEE/2020 / Hiring a Project Management Expert	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		100,000.00	0.00	Cancelado	2020-06-30	2020-07-06	2020-08-18	2020-09-10	2020-09-08		2020-10-13		2021-04-11	
16/C/GEE/2020 / Hiring a Coordinator for PCU	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		35,000.00	0.00	Cancelado	2020-07-03	2020-07-10	2020-08-21		2020-09-11		2020-10-16		2021-04-14	
24/C/GEE/2020 / TA to implement an Early warning system to signal students in learn difficulties	IDA / V3070	Reaching the Most Vulnerable	Posterior	Individual	Open		199,000.00	0.00	Implementação Pendente	2020-12-16		2021-02-03		2021-02-24		2021-03-31		2021-09-27	
30/C/GEE/2020 / Technical assistance to elaborate the environmental Social framework instruments	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Direta de Consultores	Direct		40,000.00	15,000.00	Concluído	2020-08-14	2020-08-14	2020-08-24	2020-08-10			2020-10-28	2020-08-31	2021-04-26	2021-12-17
31/C/GEE/2020 / Hiring Monitoring and Evaluation specialist	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		32,000.00	68,232.60	Assinado	2020-10-08	2020-09-30	2020-11-26	2020-11-04	2020-12-17	2020-11-17	2021-01-21	2020-12-01	2021-07-20	
32/C/GEE/2020 / Hiring a Coordinator for PCU	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		35,000.00	16,200.00	Assinado	2020-10-08	2020-09-29	2020-11-26	2020-11-27	2020-12-17	2020-11-30	2021-01-21	2020-12-01	2021-07-20	
33/C/GEE/2020 / Hiring a Project Management Expert	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		100,000.00	93,176.52	Concluído	2020-10-13	2020-09-30	2020-12-01	2020-11-17	2020-12-22	2020-11-24	2021-01-26	2020-12-01	2021-07-25	2021-11-26
36/C/GEE/2020 / Design of communication materials (tampas, logos, etc.) for PEREQT	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Limited		10,000.00	13,750.00	Concluído	2021-04-05	2021-03-18	2021-04-10	2021-03-22	2021-05-01	2021-05-17	2021-06-05	2021-05-21	2021-12-02	2021-11-08
35/C/GEE/2020 / TA to conduct Large-Scale Students Learning Assessment in Primary and Secondary schools (AALE B AND AALES)	IDA / D7340	Tackling Learning Poverty	Prévia	Seleção Direta de Consultores	Direct		300,000.00	327,424.09	Assinado	2021-03-31	2021-03-29	2021-04-10	2021-03-30			2021-06-14	2022-01-14	2021-12-11	
34/C/GEE/2020 / Technical Assistance to conduct the Learning Assessment PASEC	IDA / D7340	Tackling Learning Poverty	Prévia	Seleção Direta de Consultores	Direct		290,000.00	141,459.43	Assinado	2021-03-31	2021-03-30	2021-04-10	2021-04-15			2021-06-14	2021-12-02	2021-12-11	
08/C/GEE/2021 / Hiring a Coordinator for PCU	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		32,000.00	45,000.00	Assinado	2021-06-10	2021-06-07	2021-07-29	2021-08-06	2021-08-19	2021-08-19	2021-09-23	2021-08-27	2022-03-22	
09/C/GEE/2021 / Hiring Civil Construction Engineer	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		26,400.00	0.00	Cancelado	2021-09-28	2021-06-09	2021-11-16		2021-12-07		2022-01-11		2022-07-10	
38/C/GEE/2021 / Hiring a Civil Construction Engineer	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		33,840.00	48,600.00	Assinado	2021-07-28	2021-06-23	2021-09-15	2021-09-29	2021-10-06	2021-10-06	2021-11-10	2021-10-06	2022-05-09	
39/C/GEE/2021 / TECHNICAL ASSISTANCE FOR TRAINING AND SUPPORT IN DATA ANALYSIS FOR THE STATISTICS AND EDUCATIONAL EVALUATION TEAM	IDA / D7340	Tackling Learning Poverty	Posterior	Individual	Open		42,500.00	0.00	Cancelado	2021-09-22	2021-06-23	2021-11-10		2021-12-01		2022-01-05		2022-07-04	
40/C/GEE/2021 / Hiring an individual consultant to survey the conditions of the MEES electrical system	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Limited		2,500.00	2,500.00	Concluído	2021-09-22	2021-09-08	2021-09-27	2021-09-10	2021-10-18	2021-10-18	2021-11-22	2021-10-19	2022-05-21	2021-12-06
41/C/GEE/2021 / TA FOR TRAINING PRESCHOOL EDUCATION TEACHERS, CONCEPTION, CONSTRUCTION AND ACQUISITION OF SUPPORT MATERIALS FOR THE TEACHING AND LEARNING OF CHILDREN	IDA / V3070	Tackling Learning Poverty	Posterior	Seleção Direta de Consultores	Direct		1,151,003.00	1,151,003.00	Assinado	2021-12-20	2021-12-17	2021-12-30	2021-12-20			2022-03-05	2022-01-17	2022-09-01	
43/C/GEE/2021 / TECHNICAL ASSISTANCE FOR TRAINING AND SUPPORT IN DATA ANALYSIS FOR THE EDUCATIONAL STATISTICS AND EVALUATION TEAM IN SAO TOME AND PRINCIPLE	IDA / D7340	Tackling Learning Poverty	Posterior	Individual	Open		78,200.00	75,167.84	Assinado	2022-01-26	2022-01-17	2022-03-16	2022-04-27	2022-04-06	2022-06-13	2022-05-11	2022-06-30	2022-11-07	
56/C/GEE/2022 / Financial Manager for AFAP	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Direct		45,627.24	45,627.24	Assinado	2022-04-18	2022-05-19	2022-04-28	2022-06-13	2022-05-19	2022-06-14	2022-06-23	2022-06-15	2022-12-20	
58/C/GEE/2022 / Senior Accountant for AFAP	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Direct		32,340.00	32,340.00	Assinado	2022-04-18	2022-05-19	2022-04-28	2022-06-13	2022-05-19	2022-06-14	2022-06-23	2022-06-15	2022-12-20	
57/C/GEE/2022 / Specialist in Environmental and Social Safeguards for AFAP	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Direct		44,465.76	0.00	Em Análise	2022-04-18	2022-05-20	2022-04-28		2022-05-19		2022-06-23		2022-12-20	
47/C/GEE/2022 / TA to implement the Girls' Empowerment Program	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Direta de Consultores	Direct		761,584.00	726,207.00	Assinado	2022-06-28	2022-05-10	2022-07-08	2022-05-19			2022-09-11	2022-06-02	2023-03-10	