## **PROCUREMENT PLAN**

## Project information: Lebanon - Emergency Social Safety Net Project - P173367

**Project Implementation agency: Presidency of Council of Ministers** 

Date of the Procurement Plan: August 18<sup>th</sup>, 2021

Period covered by this Procurement Plan: August 2021

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "*Not Applicable*"

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "*Not Applicable*"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

## PROCUREMENT PLAN Lebanon : LEBANON EMERGENCY CRISIS AND COVID-19 RESPONSE SOCIAL SAFETY NET PROJECT

General Informat	ion		
Country:	Lebanon	Bank's Approval Date of the Original Procurement Plan:	2021-08-19
		Revised Plan Date(s): (comma delineated, leave blank if non	2021-11-29
Project ID:	P173367	GPN Date:	2021-10-28
Project Name:	LEBANON EMERGENO	CY CRISIS AND COVID-19 RESPONSE SOCIAL SAFETY NET PROJECT	
Loan / Credit No:	IBRD / 91980		
	Descidence of the Co	unail of Ministers	

Executing Agency(ies Presidency of the Council of Ministers

60

	justinearon	ntract pletion
Planned Actual Planned	ed Actual Planned	d Actual

GOODS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)																	Contract C	
									Planned	Actual	Planned	Actual														

NON CONSULTING SE																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequali Evaluatio		Draft E Docur Justifi	nent /	Specific Pr Notice /		Bidding Do		Proposal Su Opening	ibmission /	Bid Evaluat and Recom for A	mendation	Signed C	Contract	Contract C	ompleti
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
LB-PCM-248944-NC-DIR / Verification of Household	IBRD / 91980	Enhanced Social Safety Nets Program Delivery	Prior	Direct Selection	Direct			0.00	Under Implementati on					2021-08-18	2021-08-23	2021-08-23	2021-08-30							2021-09-27		2022-03-26	
LB-PCM-259665-NC-DIR / Provision of cash transfer for home basic income support and students at risk		Provision of Cash Transfer for Basic Income Support	Prior	Direct Selection	Direct			0.00	Under Review					2021-10-25	2021-11-11	2021-10-30								2021-12-04		2022-06-02	

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression Not			and Draft r Proposals		r Proposals sued	Opening of Proposals	f Technical / Minutes	Evalua Technical	ation of I Proposal	Report a	Evaluation and Draft d Contract	Signed (		Contract Co	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LB-PCM-251364-CS-QCBS / Third Party Monitoring Agent	IBRD / 91980	Enhanced Social Safety Nets Program Delivery	Prior	Quality And Cost- Based Selection	Open - International		0.00	Canceled	2021-09-01	2021-09-05	2021-09-22		2021-11-05				2021-12-03		2022-01-02		2022-02-06		2022-03-13		2023-03-13	
LB-PCM-259792-CS-CQS / Third Party Monitoring Agent (TPMA)	IBRD / 91980	Enhanced Social Safety Nets Program Delivery	Prior	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2021-10-26	2021-10-26	2021-11-16	2021-11-11	2021-12-30								2022-01-29		2022-03-05		2022-09-01	

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of	Teams of Reference		Invitation to Identified/Selected Consultant		gotiated tract	Signed C	Contract	Contract C	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LB-PCM-251006-CS-CDS / Administration and Operation of Ration Card Call Center		Enhanced Social Safety Nets Program Delivery	Post	Direct Selection	Direct		0.00	Under Implementation	2021-08-30	2021-09-03	2021-09-09				2021-11-13		2022-05-12	
LB-PCM-251004-CS-CDS / Development and Management of Intake and Registration Platform		Enhanced Social Safety Nets Program Delivery	Prior	Direct Selection	Direct		0.00	Under Implementation	2021-08-30	2021-10-17	2021-09-09	2021-10-20			2021-11-13		2022-05-12	
IC001 / Procurement Officer		Enhanced Social Safety Nets Program Delivery	Post	Direct Selection	Direct		36,600.00	Signed	2021-10-25	2021-10-25	2021-10-25	2021-10-25			2021-10-25	2021-10-25	2022-10-31	
IC002 / Financial Officer		Enhanced Social Safety Nets Program Delivery	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-11-26		2022-01-14		2022-02-04		2022-03-11		2022-09-07	