

## Procurement Plan for Punjab RWSS (P150520)

### I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014 ]
3. **Period covered by this procurement plan:** January 2020 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

|    | <b>Procurement Method</b> | <b>Prior Review Threshold<br/>US\$</b> |
|----|---------------------------|--|
| 1. | ICB and LIB (Goods)       | <i>Above US\$ 2M</i>                   |
| 2. | NCB (Goods)               | <i>Above US\$ 1M</i>                   |
| 3. | ICB (Works)               | <i>Above US\$ 40 million</i>           |
| 4. | NCB (Works)               | <i>Above US\$ 10 million</i>           |
| 5. | (Non-Consultant Services) | <i>Above US\$ 1M</i>                   |

2. **Prequalification** for Bidders *Not applicable*
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project P150520*
5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

|    | <b>Selection Method</b>     | <b>Prior Review Threshold</b> |
|----|-----------------------------|-------------------------------|
| 1. | Competitive Methods (Firms) | Above US\$ 1M                 |
| 2. | Single Source (Firms)       | Above US\$ 500,000            |
| 3. | Individual                  | Above US\$ 300,000            |

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** India : Punjab Rural Water and Sanitation Sector Improvement Project

**General Information**  
 Country: India Bank's Approval Date of the Original Procurement Plan: 2018-08-16  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-19)  
 Project ID: P150520 GPN Date:  
 Project Name: Punjab Rural Water and Sanitation Sector Improvement Project  
 Loan / Credit No: IBRD / 84870  
 Executing Agency(ies) Division No. 2, Ferozepur

| Activity Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |            |            |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|------------|
|   |                   |   |             |                        |                 |                             |                        |                  |                           |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual     | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     |                     |            |            |            |
|   |                   |   |             |                        |                 |                             |                        |                  |                           |                         |                      |                |                                   |        |                                    |        |  |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            |            |
| DWSS-W-DIV72-3300-1/RRS / WSS Khere Ke Uttar & Hitar Block Gurusarshahi Dist. Ferozepur<br>"Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works" under component 1A. | IBRD / 84870      | Transformation - Improved Livability of Villages  | Post        | Request for Bids       | Open - National | Single Stage - Two Envelope |                        |                  |                           | 109,600.00              | 89,664.73            | Signed         |                                   |        |                                    |        | 2018-07-27                             | 2018-09-20 | 2018-07-27                               |        |                             |        |   | 2018-07-27 | 2018-10-03   | 2018-07-27 | 2015-06-29      | 2018-07-27 | 2015-09-09          | 2018-07-27 |            |            |
| DWSS-W-DIV44-3335-1/RRS / WSS Lakshmi Ke Hitar, Block Mamdot, Dist Ferozepur<br>"Tubewell, Civil Work, OHSR, Distribution System, Pumping Machinery and other Works" under component 1A             | IBRD / 84870      | Transformation - Improved Livability of Villages  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 87,500.00               | 72,093.41            | Signed         |                                   |        |                                    |        | 2018-07-27                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            | 2018-07-27 |            |
| DWSS-W-DIV44-6307-1 / WSS Village Pindi, Block GHS, District FZR.<br>Pipeline/Distribution/Water connection and works under component 2A(i) of PRWSSIP.   | IBRD / 84870      | Inclusive Household Water and Sanitation Services | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 7,200.00                | 5,695.13             | Signed         |                                   |        |                                    |        | 2019-03-16                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            | 2019-11-07 |            |
| DWSS-W-DIV44-6329-1 / WSS Village Rana Panj Grain, Block GHS, District FZR.<br>Pipeline/Distribution/Water connection and works under component 2A(i) of PRWSSIP.                                   | IBRD / 84870      | Inclusive Household Water and Sanitation Services | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 9,300.00                | 7,744.11             | Signed         |                                   |        |                                    |        | 2019-03-16                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2019-11-07 |
| DWSS-W-DIV44-6305-1 / WSS VillageNoore ke, Block GHS, District FZR.<br>Pipeline/Distribution/Water connection and works under component 2A(i) of PRWSSIP.   | IBRD / 84870      | Inclusive Household Water and Sanitation Services | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 8,400.00                | 7,136.94             | Signed         |                                   |        |                                    |        | 2019-03-16                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2019-11-07 |
| DWSS-W-DIV44-6306-1 / WSS Village Ahmed Dhandi, Block GHS, District FZR.<br>Pipeline/Distribution/Water connection and works under component 2A(i) of PRWSSIP.                                      | IBRD / 84870      | Inclusive Household Water and Sanitation Services | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 12,100.00               | 9,920.72             | Signed         |                                   |        |                                    |        | 2019-03-16                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2019-11-07 |
| DWSS-W-DIV44-6626-1 / WSS Village Dhani Gurmukh Singh, Block GHS, District FZR. Providing and installing Tubewell, Construction of OHSR and Civil Works under component 1A(i) of PRWSSIP.           | IBRD / 84870      | Transformation - Improved Livability of Villages  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 50,000.00               | 45,413.96            | Signed         |                                   |        |                                    |        | 2019-09-07                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2020-09-12 |
| PRWSS-W-DIV44-6627-1 / WSS Village Pir Khan Shekh, Block Mamdot, District FZR. Providing and installing Tubewell, Construction of OHSR and Civil Works under component 1A(i) of PRWSSIP.            | IBRD / 84870      | Transformation - Improved Livability of Villages  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 45,000.00               | 39,276.32            | Signed         |                                   |        |                                    |        | 2019-09-07                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2020-09-12 |
| DWSS-W-DIV44-6688-1 / WSS Village Chak Soman, Block GHS, District FZR. Providing and installing Tubewell, Construction of OHSR and Civil Works under component 1A(i) of PRWSSIP.                    | IBRD / 84870      | Transformation - Improved Livability of Villages  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 67,000.00               | 0.65                 | Signed         |                                   |        |                                    |        | 2019-09-07                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2020-09-12 |
| DWSS-W-DIV44-4400-1 / WSS Village Bhure Khurd, Block Mamdot, District Ferozepur. Providing and installing Pipeline/Distribution/Water connection and works under component 2A(i) of PRWSSIP.        | IBRD / 84870      | Inclusive Household Water and Sanitation Services | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 18,500.00               | 15,254.22            | Signed         |                                   |        |                                    |        | 2019-10-07                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2020-04-20 |
| DWSS-W-DIV44-7246-1 / WSS Village Lakh ke Behram, Block Mamdot, District FZR. Pipeline/Distribution/Water connection and works  | IBRD / 84870      | Inclusive Household Water and Sanitation Services | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 12,200.00               | 0.11                 | Signed         |                                   |        |                                    |        | 2019-11-25                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2020-09-19 |
| DWSS-W-DIV44-7178-1 / WSS Village Hazt Betu, Block GHS, District Ferozepur. Providing and installing Tubewell and Civil works, Construction of OHSR   | IBRD / 84870      | Transformation - Improved Livability of Villages  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 56,000.00               | 68,141.26            | Signed         |                                   |        |                                    |        | 2020-08-03                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2021-07-19 |
| DWSS-W-DIV44-7283-1 / WSS Village Jang, Block Mamdot, District FZR. Pipeline/Distribution/Water connection and works  | IBRD / 84870      | Inclusive Household Water and Sanitation Services | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        |                  |                           | 19,100.00               | 0.00                 | Cancelled      |                                   |        |                                    |        | 2020-08-03                             |            |  |        |                             |        |   |            |  |            |                 |            |                     |            |            | 2021-08-28 |



