

Somali Integrated Statistics and Economic Capacity Building Project (SISECBP)

Final Revised Procurement Plan for PPA

Dated: 20 May, 2020

I. Packages for Goods, and Non-Consulting Services

Ref. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
GOODS											
G1	Procurement for the PIU and SIHBS of: (a) Ten Desktop computers (6 for PIU and 4 for SIHBS); 4 laptops for SIHBS; 10	30,800	Prior	Limited	RFQ	Most advantageous	Single stage One - Envelope	N/A	N/A	15-Jun-20	16-Jul-20

Re f. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes /No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
	Data Entry tablets (b)two Big Printer with copier for NEC and DNS; (c) 1 Laser jet desk printers for PIU (d) Two projectors for SIHBS and PIU (i) Ten anti-virus software (6 for PIU and 4 for SIHBS)										
G2	Purchase of 2 motor vehicles (one for PIU and one for NEC)	80,000	Prior	Limited	RFQ	Most advantageous	Single Stage One-Envelope	N/A	N/A	15-Jun-20	16-Jul-20

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C1	Prepare statistics regulations to be used along with the revised Statistics Act.	20,000	Prior	Open	INDIV	N/A	3-Aug-20	17-Aug-20
C2	Hire a consultancy firm for the review the DNS organization structure, develop and change management strategy for DNS.	96,000	Prior	Open	CQS	N/A	10-Aug-20	31-Aug-20
C3	Hire consultant to review the preparation of the project operations manual.	20,000	Prior	Limited	INDV	N/A	10-July-20	24-Jul-20
C4	Hire consultant for translation of the Safeguard documents.	10,000	Prior	Limited	INDV	N/A	15-July-20	31-July-20
C5	Consultancy firm to provide support to the Somali Integrated Household Budget	240,000	Prior	Open - International	CQS	N/A	29-Sept-20	26-Oct-20

	Survey on GIS and cluster mapping, and sampling frame development.							
C6	Hire consultant to undertake a Training needs assessment of all MDAs benefiting from SISECBP.	80,000	Prior	Open	INDV	N/A	11-Nov-20	30-Nov-20
C7	Hire a consultancy firm to undertake ICT needs assessment in all MDAs benefiting from the project.	100,000	Prior	Open	CQS	N/A	17-Nov-20	1-Dec-20
C8	Hire consultancy firm to develop an ICT strategy for NSS, including detailed software and database design for data and metadata, data center design, specifications of data center hardware and software testing, integration and implementation of the hardware and statistical software	100,000	Prior	Open	CQS	N/A	25-Jan-21	16-Feb-21

C9	Hire 4 Senior M&E consultants for 3 months to assist in development of a national M&E Framework.	160,000	Prior	Open international	INDV	N/A	8-Oct-20	28-Oct-20
C16	Hire consultants to undertake the following key policy research and studies for NEC:							
	C16.1 Hire individual consultant to undertake research on " <i>Fiscal Federalism and Related Issues</i> " - Paper 1.	133,000	Prior	Open	INDV	N/A	15-Sept -20	9-Oct-20
	C16.2 Hire individual consultants to undertake research for 6 months on " <i>Regional Economic Cooperation Analysis</i> "	126,000	Prior	Open	INDV	N/A	5-Oct -20	25-Oct-20

C17	Hiring of the following PIU staff							
	C17.1 Project Coordinator for 6 months	30,810	Prior	Open	INDV	N/A	1-Jun-20	21-June-20
	C17.2 Technical Manager for 6 months	25,980	Prior	Open	INDV	N/A	15-Jun-20	4-Jul-20
	C17.3 Procurement specialist for 6 months	25,980	Prior	Open	INDV	N/A	8-Jun-20	29-June-20
	C17.4 Financial Management specialist for 6 months	25,980	Prior	Open	INDV	N/A	1-Jun-20	21-June-20
	C17.5 Secretary for 6 months	13,660	Prior	Limited	INDV	N/A	8-Jun-20	29-June-20
	C17.56 ICT Specialist for 2 months	6,640	Prior	Limited	INDV	N/A	28-Jun-20	19-Jul-20
	C17.7 M&E Specialist for 2 months	6,640	Prior	Limited	INDV	N/A	24-Jun-20	16-Jul-20
	C17.8 Driver for the first 6 months.	3,900	Prior	Limited	INDV	N/A	15-Jun-20	16-Jul-20
C18	Hiring of the following NEC staff.							

	C18.1 Program Manager for 8 months	68,000	Prior	Open	INDV	N/A	30-July-20	15-Aug-20
C18.2	Sector Economist for 6 months	33,000	Prior	Open	INDV	N/A	9-Aug-20	23-Aug-20
	C18.6 Office Manager for the first 12 months.	27,320	Prior	Open	INDV	N/A	30-July-20	15-Aug-20
	C18.8 Driver for the first 12 months.	7,800	Prior	Limited	INDV	N/A	9-Aug-20	23-Aug-20
C19	Hiring Senior Statistician for DNS for 6 months	58,800	Prior	Open	INDV	N/A	10 June, 2020	30 June, 2020
	Total Consulting Services	1,419,510						
	Grand Total	1,540,010						

PROCUREMENT PLAN Somalia : Somali Integrated Statistics and Economic Planning Capacity Building

General Information
 Country: Somalia **Bank's Approval Date of the Original Procurement Plan:** 2020-07-22
Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-21
 Project ID: P171160 **GN Date:**
 Project Name: Somali Integrated Statistics and Economic Planning Capacity Building
 Loan / Credit No: IDA / V3390, IDA / D6660
 Executing Agency(ies) Ministry of Planning, Investment, and Economic Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SO-MOPIED-220465-GO-RFQ / Office furniture: Office cabinets, executive chairs, tables, office decoration, doors, refrigerators, Library office furnishing, and sofa seats for PIU NEC	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Request for Quotations				56,400.00	48,240.00	Signed								2021-02-27	2021-05-30							2021-04-24	2021-07-03	2021-10-21	
SO-MOPIED-220466-GO-RFQ / Motor vehicles (Purchase of 2 Vehicles) for PIU and NEC	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Request for Quotations	Limited			80,000.00	78,000.00	Signed								2021-02-27	2021-04-08							2021-04-24	2021-05-18	2021-10-21	
SO-MOPIED-220472-GO-RFQ / Computers and accessories: 14 Desktop and 16 laptop, 30 anti-virus software, 2 big printer with photocopier, 9-3 in 1 printers, 2 Projector, 1TV Screen, 1 camera, 1VCT, 2 STATA single user license and 4 Microsoft Office 365 for PIU and NEC	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Request for Quotations	Limited			94,560.00	70,570.00	Signed								2021-02-27	2021-04-14							2021-04-24	2021-06-15	2021-10-21	
SO-MOPIED-233118-GO-RFQ / Electricity Generator for SNBS	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Request for Quotations	Limited			40,000.00	39,800.00	Signed								2021-06-03	2021-05-24							2021-09-04	2021-06-06	2021-10-04	
SO-MOPIED-245430-GO-RFB / SHBS Survey ICT Equipment	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Request for Bids	Open - National			222,450.00	0.00	Under Implementation								2021-08-05	2021-08-09	2021-08-10	2021-08-20			2021-09-21	2021-08-11	2021-10-21	2021-11-07	2021-11-25	2022-03-25
SO-MOPIED-245431-GO-RFB / Motor vehicles (Purchase of 3 Vehicles) for SNBS and NEC	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Request for Bids	Open - National			120,000.00	0.00	Under Implementation								2021-07-30	2021-08-17	2021-08-04	2021-08-18			2021-09-15	2021-10-15	2021-10-15	2021-11-16	2021-11-19	2022-05-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SO-MOPIED-220477-NC-RFQ / Office Internet Service for the PIU	IDA / D6660	Component 4: Project management	Prior	Request for Quotations	Limited			30,000.00	30,000.00	Signed								2021-02-27	2021-04-08							2021-04-24	2021-05-09	2021-10-21	
SO-MOPIED-231804-GO-RFQ / Internet Service for NEC Office	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Request for Quotations	Limited			14,400.00	18,000.00	Signed								2021-05-24	2021-06-11							2021-08-02	2021-07-07	2022-08-02	
SO-MOPIED-245432-NC-RFQ / SNBS Website enhancement	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Request for Quotations	Limited			29,900.00	29,990.00	Signed								2021-08-10	2021-08-17							2021-10-05	2021-09-16	2022-04-03	
SO-MOPIED-257980-NC-RFQ / First Macroeconomic Working Group Workshop Service	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Request for Quotations	Limited			93,470.00	0.00	Under Implementation								2021-10-25	2021-11-10							2021-11-28		2021-12-28	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOPIED-210102-CS-CQS / INSTITUTIONAL DEVELOPMENT CONSULTANCY FOR NBS	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Quality And Cost-Based Selection	Open - National		96,000.00	0.00	Cancelled	2020-12-27	2021-01-17	2021-03-02						2021-03-30	2021-04-29			2021-06-03	2021-07-08			2021-10-06	
SO-MOPIED-215438-CS-CQS / ICT needs assessment	IDA / D6660	Component 2: ICT development and equipment of the national statistical system	Prior	Consultant Qualification Selection	Open - National		100,000.00	266,512.50	Signed	2021-01-31	2021-02-04	2021-02-21	2021-02-17	2021-04-06	2021-05-10							2021-05-06	2021-10-06	2021-06-10	2021-10-14	2021-09-08	

SO-MOPIED-210418-CS-QCBS / Training Needs Assessment for all MDS	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Canceled	2020-12-30	2021-01-07	2021-01-20		2021-03-05		2021-04-02		2021-05-02		2021-06-06		2021-07-11		2021-10-29				
SO-MOPIED-216963-CS-CQS / Institutional Development Consultancy	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Consultant Qualification Selection	Open - National		96,000.00	257,500.00	Under Implementation	2021-02-10	2021-03-09	2021-03-03	2021-03-23	2021-04-16	2021-06-23					2021-05-16	2021-09-24	2021-06-20	2021-09-30	2021-12-17				
SO-MOPIED-210308-CS-QCBS / ICT NEEDS ASSESSMENT	IDA / D6660	Component 2: ICT development and equipment of the national statistical system	Prior	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Canceled	2020-12-30	2021-01-08	2021-01-20		2021-03-05		2021-04-02		2021-05-02		2021-06-06		2021-07-11		2021-10-09				
SO-MOPIED-231992-CS-CQS / First User Satisfaction Survey	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Consultant Qualification Selection	Open - National		69,000.00	69,000.00	Signed	2021-05-10	2021-05-04	2021-05-31	2021-05-10	2021-07-30	2021-09-07					2021-08-29	2021-10-26	2021-10-10	2021-10-27	2021-12-09				
SO-MOPIED-233119-CS-QCBS / Consultancy Firm to support Household Budget Survey Implementation	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Quality And Cost-Based Selection	Open - International		3,137,149.00	2,949,321.00	Signed	2021-05-20	2021-05-27	2021-06-09	2021-05-31	2021-10-07	2021-07-23					2021-12-06	2021-08-11	2022-01-05	2021-09-05	2022-04-05	2021-11-10	2022-05-16	2021-11-11	2023-05-16

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SO-MOPIED-184787-CS-INDV / Project Coordinator	IDA / V3390	Component 4: Project management	Prior	Individual Consultant Selection	Open		30,810.00	80,280.00	Signed	2020-07-20	2020-08-04	2020-09-07	2020-11-23	2020-09-28	2020-12-08	2020-11-02	2020-11-30	2021-11-02		
SO-MOPIED-184789-CS-INDV / Technical Manager	IDA / V3390	Component 4: Project management	Prior	Individual Consultant Selection	Open		25,980.00	80,008.00	Signed	2020-07-20	2020-08-04	2020-09-07	2021-02-25	2020-09-28	2021-03-01	2020-11-02	2021-03-11	2021-11-02		
SO-MOPIED-184790-CS-INDV / Financial Management Specialist	IDA / V3390	Component 4: Project management	Prior	Individual Consultant Selection	Open		25,980.00	64,680.00	Signed	2020-07-20	2020-08-10	2020-09-07	2020-11-23	2020-09-28	2020-11-28	2020-11-02	2020-11-30	2021-11-02		
SO-MOPIED-184794-CS-INDV / M&E Specialist	IDA / V3390	Component 4: Project management	Prior	Individual Consultant Selection	Limited		6,640.00	62,160.00	Signed	2020-07-20	2021-01-05	2020-07-25	2021-02-24	2020-08-15	2021-03-02	2020-09-19	2021-03-11	2021-01-17		
SO-MOPIED-184795-CS-INDV / Secretary	IDA / V3390	Component 4: Project management	Prior	Individual Consultant Selection	Limited		13,660.00	38,700.00	Signed	2020-07-20	2020-08-10	2020-07-25	2021-02-04	2020-08-15	2021-03-03	2020-09-19	2021-03-11	2021-09-19		
SO-MOPIED-184797-CS-INDV / Procurement specialist	IDA / V3390	Component 4: Project management	Prior	Individual Consultant Selection	Open		25,980.00	67,560.00	Signed	2020-07-20	2020-08-04	2020-09-07	2020-11-23	2020-09-28	2020-12-08	2020-11-02	2020-11-30	2021-11-02		
SO-MOPIED-188749-CS-CDS / NEC Program Manager	IDA / V3390	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		68,000.00	200,920.00	Signed	2020-08-15	2020-08-15	2020-08-25	2020-10-27			2020-10-29	2020-11-17	2021-10-29		
SO-MOPIED-188753-CS-CDS / NEC Sector Economist	IDA / V3390	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		33,000.00	64,680.00	Under Review	2020-08-15	2020-08-15	2020-08-25	2020-10-27			2020-10-29	2020-11-17	2021-10-29		
SO-MOPIED-210276-CS-INDV / NEC Senior Macroeconomics Specialist	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open		98,400.00	73,380.00	Signed	2020-12-27	2021-01-04	2021-02-14	2021-05-07	2021-03-07	2021-08-24	2021-04-11	2021-08-31	2022-04-11		
SO-MOPIED-210284-CS-INDV / NEC Office Manager	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open		27,320.00	41,580.00	Signed	2020-12-27	2021-01-04	2021-02-14	2021-05-04	2021-03-07	2021-06-11	2021-04-11	2021-06-11	2022-04-11		
SO-MOPIED-210292-CS-INDV / NEC Finance and Accounting Manager	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open		58,764.00	59,280.00	Signed	2020-12-27	2021-01-26	2021-02-14	2021-05-04	2021-03-07	2021-06-11	2021-04-11	2021-06-11	2022-04-11		
SO-MOPIED-210294-CS-INDV / NEC Communication and public relations Specialists	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open		45,876.00	49,920.00	Signed	2020-12-27	2021-01-04	2021-02-14	2021-05-04	2021-03-07	2021-05-25	2021-04-11	2021-06-01	2022-04-11		
SO-MOPIED-211634-CS-INDV / NBS Senior Statistician	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Individual Consultant Selection	Limited		58,800.00	64,680.00	Signed	2020-12-27	2020-12-30	2021-01-01	2021-02-04	2021-01-22	2021-03-01	2021-02-26	2021-03-11	2022-02-26		
SO-MOPIED-210369-CS-INDV / PR/ Communication specialist	IDA / D6660	Component 4: Project management	Prior	Individual Consultant Selection	Limited		51,960.00	64,680.00	Signed	2020-12-27	2021-03-11	2021-01-01	2021-04-07	2021-01-22	2021-05-26	2021-02-26	2021-05-30	2022-02-26		
SO-MOPIED-211638-CS-INDV / Safeguard documents translation	IDA / D6660	Component 4: Project management	Prior	Individual Consultant Selection	Limited		10,000.00	10,000.00	Signed	2020-12-27	2020-12-30	2021-01-01	2021-02-04	2021-01-22	2021-03-01	2021-02-26	2021-03-10	2021-03-28		
SO-MOPIED-184791-CS-INDV / ICT Specialist	IDA / V3390	Component 4: Project management	Prior	Individual Consultant Selection	Limited		6,640.00	0.00	Canceled	2020-07-20		2020-07-25		2020-08-15		2020-09-19		2021-01-17		
SO-MOPIED-216960-CS-INDV / Training Needs Assessment Consultant	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Individual Consultant Selection	Open		80,000.00	45,000.00	Signed	2021-02-04	2021-02-04	2021-03-25	2021-05-04	2021-04-15	2021-05-25	2021-05-20	2021-05-29	2021-11-16		

SO-MOPIED-217770-CS-CDS / NEC Hawala Systems Expert	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	17,500.00	17,500.00	Signed	2021-02-10	2021-02-09	2021-02-20	2021-02-14			2021-04-26	2021-03-08	2021-10-23
SO-MOPIED-217773-CS-CDS / NEC Health Systems Expert	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	17,500.00	17,500.00	Signed	2021-02-10	2021-02-09	2021-02-20	2021-02-14			2021-04-26	2021-03-08	2021-10-23
SO-MOPIED-217777-CS-CDS / NEC Macroeconomist and Lead Researcher	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	22,500.00	22,500.00	Signed	2021-02-10	2021-02-09	2021-02-20	2021-02-14			2021-04-26	2021-03-08	2021-10-23
SO-MOPIED-217783-CS-CDS / NEC Remittance Analysis Expert	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	17,500.00	17,500.00	Signed	2021-02-10	2021-02-09	2021-02-20	2021-02-14			2021-04-26	2021-03-08	2021-10-23
SO-MOPIED-217786-CS-CDS / NEC Healthcare Institutions Capacity Development Expert	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	17,500.00	17,500.00	Signed	2021-02-10	2021-02-09	2021-02-20	2021-02-14			2021-04-26	2021-03-08	2021-10-23
SO-MOPIED-225811-CS-INDV / NEC IT officer	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited	18,000.00	13,620.00	Signed	2021-03-25	2021-05-18	2021-03-30	2021-08-24	2021-04-20	2021-08-30	2021-05-25	2021-09-01	2021-11-21
SO-MOPIED-225812-CS-INDV / NEC Research Analysts (Macro)	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2021-03-25	2021-05-11	2021-05-13		2021-06-03		2021-07-08		2022-01-04
SO-MOPIED-225814-CS-INDV / NEC Research Analysts (Micro)	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2021-03-25	2021-05-11	2021-05-13		2021-06-24		2021-07-29		2022-01-25
SO-MOPIED-231303-CS-INDV / MED Security and rule of law Consultant for M&E Framework Development	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open	33,720.00	0.00	Canceled	2021-04-30	2021-05-10	2021-07-03		2021-07-23		2021-08-23		2022-02-19
SO-MOPIED-231301-CS-INDV / MED Economic Development Consultant for M&E Framework Development	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open	33,720.00	43,940.00	Signed	2021-04-30	2021-05-10	2021-07-03	2021-09-01	2021-07-23	2021-09-03	2021-08-23	2021-09-12	2022-02-19
SO-MOPIED-231297-CS-INDV / MED Social Development Expert and Lead Consultant for M&E Framework Development	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open	48,920.00	57,087.00	Signed	2021-04-30	2021-05-10	2021-07-03	2021-08-12	2021-07-23	2021-08-31	2021-08-23	2021-09-12	2022-04-20
SO-MOPIED-231304-CS-INDV / MED inclusive politics Consultant for M&E Framework Development	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open	33,720.00	36,690.00	Signed	2021-04-30	2021-05-10	2021-07-03	2021-08-12	2021-07-24	2021-09-03	2021-08-24	2021-09-12	2022-02-20
SO-MOPIED-231985-CS-INDV / SNSB Statistical Compendium	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Individual Consultant Selection	Open	60,000.00	54,000.00	Signed	2021-05-10	2021-05-09	2021-07-25	2021-08-07	2021-08-15	2021-08-08	2021-09-26	2021-08-11	2021-12-25
SO-MOPIED-245435-CS-INDV / Local Financial Statistician to support budget outlook paper data collection for MOF	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited	29,640.00	0.00	Under Implementation	2021-08-05	2021-08-24	2021-08-10	2021-11-11	2021-08-31	2021-11-18	2021-10-05		2022-04-06
SO-MOPIED-245436-CS-INDV / International Consultant to prepare SIBES protocol documents for 6 months	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Individual Consultant Selection	Open	90,000.00	0.00	Under Implementation	2021-09-20	2021-11-23	2021-11-08		2021-11-29		2022-01-03		2022-07-02
SO-MOPIED-245439-CS-INDV / Consultant to conduct administrative data and records profiling in the selected key MDAs at Federal level	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Individual Consultant Selection	Open	58,500.00	0.00	Under Implementation	2021-08-25	2021-11-07	2021-10-13		2021-11-03		2021-12-08		2022-06-06
SO-MOPIED-245440-CS-CDS / NEC -Team Leader and Macroeconomist, for Growth and Economic Transformation Strategy	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	36,000.00	30,000.00	Signed	2021-08-25	2021-08-24	2021-09-04	2021-09-18			2021-11-08	2021-09-28	2022-02-06
SO-MOPIED-245441-CS-CDS / NEC - Expert on Social development for Growth and Economic Transformation Strategy	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	40,000.00	28,000.00	Signed	2021-08-25	2021-08-24	2021-09-04	2021-09-18			2021-11-08	2021-09-30	2022-02-06
SO-MOPIED-245445-CS-CDS / NEC - Expert on Environmental sustainability and human resilience for Food Security Study	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	27,000.00	21,000.00	Signed	2021-08-25	2021-08-24	2021-09-04	2021-09-18			2021-11-08	2021-09-28	2022-02-06
SO-MOPIED-245433-CS-INDV / Consultant to conduct training and awareness on GBV and CoC for SISEPCB project workers	IDA / D6660	Component 4: Project management	Prior	Individual Consultant Selection	Open	67,560.00	0.00	Under Implementation	2021-08-25	2021-08-29	2021-10-13	2021-11-28	2021-11-03	2021-12-08	2021-12-08		2022-06-06
SO-MOPIED-245443-CS-CDS / NEC - Expert on Trade and Infrastructure for Growth and Economic Transformation Strategy	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct	27,000.00	21,000.00	Signed	2021-08-25	2021-08-24	2021-09-04	2021-09-18			2021-11-08	2021-09-28	2022-02-06

SO-MOPIED-245434-CS-INDV / Consultant to undertake budget outlook paper for MOF	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Open		67,500.00	0.00	Under Implementation	2021-08-25	2021-08-24	2021-10-13	2021-11-28	2021-11-03	2021-12-16	2021-12-08	2022-06-06	
SO-MOPIED-245438-CS-INDV / International Consultant to support SNBS national account unit	IDA / D6660	Component 1: Strengthening coordination, statistical infrastructure and data development of the national statistical system	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2021-08-25	2021-11-17	2021-10-13		2021-11-03		2021-12-08	2022-12-08	
SO-MOPIED-245442-CS-CDS / NEC - Small institutional and Resource Mobilization Expert for Growth and Economic Transformation Strategy	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		30,500.00	24,500.00	Signed	2021-08-25	2021-08-24	2021-09-04	2021-09-18			2021-11-08	2021-09-28	2022-02-06
SO-MOPIED-245444-CS-CDS / NEC - Lead Researcher and Food security and agriculture expert for Food Security Study	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		28,000.00	28,000.00	Signed	2021-08-25	2021-08-24	2021-09-04	2021-09-19			2021-11-08	2021-09-28	2022-05-07
SO-MOPIED-249669-CS-INDV / NEC Website enhancement and maintenance	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		10,000.00	10,000.00	Signed	2021-08-30	2021-09-04	2021-09-04	2021-09-14	2021-09-25	2021-09-17	2021-10-30	2021-09-23	2022-04-28
SO-MOPIED-251340-CS-INDV / MED Security and rule of law Consultant for M&E Framework Development	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		33,720.00	36,690.00	Signed	2021-09-06	2021-09-01	2021-09-11	2021-10-10	2021-10-02	2021-10-13	2021-11-06	2021-10-18	2022-05-05
SO-MOPIED-254428-CS-CDS / NEC - Blue Economy-Team Leader and Sustainable Blue Economy Roadmap & Governance Framework Researcher	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		30,000.00	26,250.00	Signed	2021-09-25	2021-10-08	2021-10-05	2021-11-01			2021-12-09	2021-11-13	2022-03-09
SO-MOPIED-254429-CS-CDS / NEC - Blue Economy- Energy Expert	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		24,500.00	24,500.00	Signed	2021-09-25	2021-10-08	2021-10-05	2021-11-01			2021-12-09	2021-11-13	2022-03-09
SO-MOPIED-254430-CS-CDS / NEC - Blue Economy- Investment Expert	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		21,000.00	21,000.00	Signed	2021-09-25	2021-10-08	2021-10-05	2021-11-01			2021-12-09	2021-11-16	2022-03-09
SO-MOPIED-261143-CS-INDV / NEC Research assistant to Team Leader and Macroeconomist	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		6,000.00	6,000.00	Signed	2021-11-10	2021-11-09	2021-11-15	2021-11-22	2021-12-06	2021-12-02	2022-01-10	2021-12-05	2022-04-10
SO-MOPIED-261146-CS-INDV / NEC Research Assistant on Social development (Focus on Youth and Women)	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		6,000.00	6,000.00	Signed	2021-11-10	2021-11-09	2021-11-15	2021-11-30	2021-12-06	2021-12-07	2022-01-10	2021-12-08	2022-04-10
SO-MOPIED-261157-CS-INDV / NEC Research Assistant on Social development (Health and Education)	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		6,000.00	6,000.00	Signed	2021-11-10	2021-11-09	2021-11-15	2021-11-22	2021-12-06	2021-12-02	2022-01-10	2021-12-04	2022-04-10
SO-MOPIED-261159-CS-INDV / NEC Research Assistant on Somali institutional and Resource Mobilization Expert	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		6,000.00	6,000.00	Signed	2021-11-10	2021-11-15	2021-11-15	2021-12-07	2021-12-06	2021-12-13	2022-01-10	2021-12-15	2022-04-10
SO-MOPIED-261160-CS-INDV / NEC Research Assistant on Expert on Trade and Infrastructure	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		6,000.00	6,000.00	Signed	2021-11-10	2021-11-15	2021-11-15	2021-11-22	2021-12-06	2021-12-02	2022-01-10	2021-12-04	2022-04-10
SO-MOPIED-261161-CS-INDV / NEC Research Assistant on Food and Agriculture	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		6,000.00	6,000.00	Signed	2021-11-10	2021-11-15	2021-11-15	2021-11-22	2021-12-06	2021-12-02	2022-01-10	2021-12-04	2022-04-10
SO-MOPIED-261163-CS-INDV / NEC Research Assistant on Environmental sustainability and resilience	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Individual Consultant Selection	Limited		6,000.00	6,000.00	Signed	2021-11-10	2021-11-15	2021-11-15	2021-11-22	2021-12-06	2021-12-01	2022-01-10	2021-12-05	2022-04-10
SO-MOPIED-260730-CS-CDS / NEC executive director	IDA / D6660	Component 3: Data utilization for Monitoring, Evaluation, and Planning	Prior	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2021-11-20		2021-11-26				2021-12-03		2022-06-01