

test

PROCUREMENT PLAN Mozambique : Mozambique Forest Investment Project

General Information

Country: Mozambique Bank's Approval Date of the Original Procurement Plan: 2017-02-15
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-18
 Project ID: P160033 GPN Date:
 Project Name: Mozambique Forest Investment Project
 Loan / Credit No: TF / A4295, IDA / 59590, / , TF / A4296, TF / A4201
 Executing Agency(ies) MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT – International Funds Management Unit

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|-------------------------------------|-------------|------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned |
| 09/MFIP/2017 / Rehabilitation of SPGC Office in Pemba | IDA / 59590 | Project Coordination and Management | Post | Request for Bids | Open – National | Single Stage – One Envelope | | | | 400,000.00 | 270,957.71 | Signed | | | | | 2017-06-29 | 2017-06-12 | 2017-07-04 | | | | | 2017-08-15 | 2017-08-17 | 2017-09-14 | 2017-09-06 | 2017-10-19 | 2017-10-30 | 2018-04-17 |
| 09/MFIP/2020-1 / Rehabilitation of SPGC Office in Pemba – Phase 2 | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | | | | 64,843.75 | 64,843.75 | Signed | | | | | 2020-04-21 | 2020-03-05 | 2020-04-27 | 2020-03-30 | | | | | | | 2020-06-01 | 2020-03-30 | 2020-11-28 | |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|------------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| 05/G/MFIP/2017 / Vehicles | TF / A4295 | Project Coordination and Management | Post | Request for Bids | Open – National | Single Stage – One Envelope | | 1,440,000.00 | 830,578.79 | Signed | | | | | 2017-04-27 | 2018-08-08 | 2017-05-02 | | | | | 2017-06-13 | 2018-09-03 | 2017-07-13 | 2018-09-11 | 2017-08-17 | 2018-10-08 | 2018-02-13 |
| 37/MFIP/G/2017 / IT Equipment for UATA in the Scope of FNDT | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 20,000.00 | 18,868.76 | Signed | | | | | | | 2018-02-25 | 2018-02-15 | | | | | | | 2018-04-22 | 2018-03-30 | 2018-10-19 | |
| 80/MFIP/G/2018 / supply and installation of software | IDA / 59590 | Project Coordination and Management | Post | Request for Bids | Open – International | Single Stage – One Envelope | | 114,842.81 | 0.00 | Canceled | | | 2018-03-30 | | | | 2018-04-04 | | | | 2018-05-16 | | 2018-06-15 | | 2018-07-20 | | 2019-01-16 | |
| 01 /MFIP/G/2017 / IT Equipment for Namupa & Cabo Delgado | IDA / 59590 | Project Coordination and Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 20,000.00 | 0.00 | Canceled | | | | | | | 2018-03-05 | | | | | | | | 2018-04-30 | | 2018-10-27 | |
| 08/MFIP/G/2017 / Uniform | / | Project Coordination and Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 44,000.00 | 0.00 | Canceled | | | | | | | 2017-05-09 | | | | | | | | 2017-07-04 | | 2017-12-25 | |
| 10 /G/MFIP/2017 / IT Equipment | / | Promoting Integrated Landscape Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 36,000.00 | 0.00 | Canceled | | | | | | | 2017-04-10 | | | | | | | | 2017-06-05 | | 2017-12-02 | |
| 04/MFIP/G/2017 / Technological field equipment | / | Project Coordination and Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 3,000.00 | 0.00 | Canceled | | | | | | | 2017-04-10 | | | | | | | | 2017-06-05 | | 2017-12-04 | |
| 03/G/MFIP/2017 / Camping Equipment | / | Project Coordination and Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 32,000.00 | 0.00 | Canceled | | | | | | | 2017-06-06 | | | | | | | | 2017-08-01 | | 2018-01-28 | |
| 12/G/MFIP/2017 / Office Supplies | / | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 50,000.00 | 0.00 | Canceled | | | | | | | 2017-04-10 | | | | | | | | 2017-06-05 | | 2017-12-01 | |
| 10/MFIP/G/2017 / IT Equipment (Distics) | / | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 36,000.00 | 0.00 | Canceled | | | | | | | 2017-03-08 | | | | | | | | 2017-05-03 | | 2017-10-30 | |
| 11/MFIP/G/2017 / IT Equipment | / | Promoting Integrated Landscape Management | Post | Request for Quotations | Open – National | Single Stage – One Envelope | | 50,000.00 | 0.00 | Canceled | | | | | | | 2017-03-08 | | | | | | | | 2017-05-03 | | 2017-10-30 | |
| 86/G/MFIP/2018 / Camping and Technological field equipment for AQUA | IDA / 59590 | Project Coordination and Management | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 32,000.00 | 15,552.58 | Signed | | | | | | | 2018-10-02 | 2019-01-03 | | | | | | | 2018-11-27 | 2019-02-05 | 2019-05-26 | |
| 97/MFIP/G/2018 / IT Equipment to strengthen institutional capacity of MOZIP Project in Zambesia and Cabo Delgado Provinces | IDA / 59590 | Promoting Integrated Landscape Management | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 60,000.00 | 65,227.56 | Signed | | | | | | | 2018-10-21 | 2018-09-10 | | | | | | | 2018-12-16 | 2018-11-30 | 2019-06-14 | |
| 104/G/MFIP/18 / Acquisition of Furniture for AQUA | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 50,000.00 | 0.00 | Pending implementation | | | | | | | 2018-12-03 | | | | | | | | 2019-01-28 | | 2019-07-27 | |
| 103/G/MFIP/18 / Acquisition of the Control Center Equipment | TF / A4201 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 20,000.00 | 23,012.64 | Signed | | | | | | | 2018-12-05 | 2018-10-25 | | | | | | | 2019-01-30 | 2018-11-30 | 2019-07-29 | |
| 98/MFIP/G/2018 / Uniform For AQUA | IDA / 59590 | Project Coordination and Management | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 44,000.00 | 0.00 | Canceled | | | | | | | 2018-09-23 | | | | | | | | 2018-11-18 | | 2019-05-17 | |
| 101/MFIP/G/2018 / Acquisition of plant seedlings for SAF Cabo Delgado and Zambesia | IDA / 59590 | Promoting Integrated Landscape Management | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 34,000.00 | 0.00 | Canceled | | | | | | | 2018-12-03 | | | | | | | | 2019-01-28 | | 2019-07-27 | |
| 106/MFIP/G/2018 / Uniforme para AQUA | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | | 44,000.00 | 29,533.47 | Signed | | | | | | | 2018-11-28 | 2018-11-12 | 2018-12-03 | 2018-11-07 | | | | | 2019-01-07 | 2018-11-30 | 2019-07-06 | |
| 107/MFIP/G/2018 / Acquisition of plant seedlings for SAF Cabo Delgado and Zambesia | IDA / 59590 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | | | 34,000.00 | 55,937.80 | Signed | | | | | | | 2018-11-29 | 2018-11-20 | 2018-12-04 | 2018-11-07 | | | | | 2019-01-08 | 2019-02-15 | 2019-07-07 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|------------------------------------|----------------------|--|--------------|--------------|------------------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 18 / CS/MRP/2017 / Service Provider for Systematic Community land Delimitation | / | Project Coordination and Management | Prior | Quality And Cost-Based Selection | Open – International | | 2,280,000.00 | 0.00 | Canceled | 2018-01-30 | 2017-02-17 | 2018-02-20 | 2017-05-18 | 2018-04-05 | | | | 2018-05-03 | 2018-06-02 | 2018-07-07 | 2018-08-13 | 2021-08-12 | | | | |
| 20/MRP/CS/2017 / Development of the action plan for law enforcement inter-agencies | / | Promoting Integrated Landscape Management | Prior | Quality And Cost-Based Selection | Open – International | | 1,750,000.00 | 0.00 | Canceled | 2017-02-21 | 2017-06-06 | 2017-03-14 | 2017-06-06 | 2017-04-27 | | | | 2017-05-25 | 2017-06-24 | 2017-07-29 | 2017-09-02 | 2018-09-02 | | | | |
| 15 / MRP/CS/2017 / Service Provider for training biomass producers | IDA / 59590 | Promoting Integrated Landscape Management | Prior | Quality And Cost-Based Selection | Open – International | | 500,000.00 | 0.00 | Canceled | 2017-04-10 | 2017-02-19 | 2017-05-01 | 2017-03-07 | 2017-06-14 | 2017-07-13 | | | 2017-07-12 | 2017-09-06 | 2017-08-11 | 2017-10-18 | 2017-09-15 | 2017-12-29 | 2017-10-20 | 2018-10-20 | |
| 37 / MRP/CS/2018 / Hiring a service provider for training Biomass producer in Cabo Delgado Province | IDA / 59590 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Open – National | | 300,000.00 | 354,217.00 | Signed | 2018-02-07 | 2018-02-13 | 2018-02-28 | 2018-02-15 | 2018-04-13 | 2018-04-23 | | | | | 2018-05-13 | 2018-07-24 | 2018-06-17 | 2018-07-16 | 2018-12-14 | | |
| 38 / MRP/CS/2018 / Technical Assistance for AQUA (environmental quality assess) | IDA / 59590 | Project Coordination and Management | Prior | Quality And Cost-Based Selection | Open – International | | 1,750,000.00 | 0.00 | Canceled | 2018-02-28 | 2018-02-21 | 2018-03-21 | 2018-03-01 | 2018-05-04 | | | | 2018-06-01 | 2018-07-01 | 2018-08-05 | 2018-09-09 | 2019-09-09 | | | | |
| 93 / MRP/CS/18 / Promotion of agroforestry systems in the Province of Cabo Degado | IDA / 59590 | Promoting Integrated Landscape Management | Prior | Quality And Cost-Based Selection | Open – International | | 2,340,000.00 | 2,579,139.75 | Signed | 2018-08-13 | 2018-08-16 | 2018-09-03 | 2018-08-16 | 2018-10-17 | 2018-09-21 | | | 2018-11-14 | 2018-11-20 | 2018-12-14 | 2018-11-30 | 2019-01-18 | 2019-01-03 | 2019-02-22 | 2019-01-10 | 2020-02-22 |
| 96 / MRP/CS/18 / Implementation of the Mozambique Planted Forests Grant Scheme in Zambézia Province | IDA / 59590 | Promoting Integrated Landscape Management | Prior | Quality Based Selection | Open – International | | 4,365,000.00 | 4,378,811.63 | Signed | 2018-08-14 | | 2018-09-04 | | 2018-10-18 | | | | 2018-11-15 | 2018-10-29 | 2018-12-15 | 2019-01-14 | 2019-02-20 | 2019-02-18 | 2019-02-25 | 2020-02-18 | |
| 97 / MRP/CS/18 / Promotion of agroforestry systems in the Province of Zambézia | IDA / 59590 | Promoting Integrated Landscape Management | Prior | Quality And Cost-Based Selection | Open – International | | 2,340,000.00 | 2,801,385.61 | Signed | 2018-08-13 | | 2018-09-03 | | 2018-10-17 | | | | 2018-11-14 | 2018-10-31 | 2018-12-14 | 2019-01-18 | 2019-02-18 | 2019-02-22 | 2019-02-25 | 2020-02-22 | |
| 94 / MRP/CS/18 / Implementation of the Mozambique Planted Forests Grant Scheme in Zambézia Province | IDA / 59590 | Promoting Integrated Landscape Management | Prior | Quality And Cost-Based Selection | Open – International | | 4,365,000.00 | 0.00 | Canceled | 2018-08-14 | 2018-08-16 | 2018-09-04 | 2018-08-16 | 2018-10-18 | 2018-09-24 | | | 2018-11-15 | 2018-10-29 | 2018-12-15 | 2018-11-05 | 2019-01-19 | 2019-05-16 | 2019-02-23 | 2020-02-23 | |
| 92 / MRP/CS/18 / Promotion of agroforestry systems in the Province of Zambézia | IDA / 59590 | Promoting Integrated Landscape Management | Prior | Quality And Cost-Based Selection | Open – International | | 2,340,000.00 | 0.00 | Canceled | 2018-08-13 | 2018-08-16 | 2018-09-03 | 2018-08-16 | 2018-10-17 | 2018-09-24 | | | 2018-11-14 | 2018-10-31 | 2018-12-14 | 2018-11-05 | 2019-01-18 | 2019-05-16 | 2019-02-22 | 2020-02-22 | |
| 21 / MRP/CS/2017 / Preparation of A- Grievance Mechanism | / | Promoting Integrated Landscape Management | Post | Quality And Cost-Based Selection | Open – International | | 250,000.00 | 0.00 | Canceled | 2017-07-12 | | 2017-08-02 | | 2017-09-15 | | | | 2017-10-13 | 2017-11-12 | 2017-12-17 | 2018-01-21 | 2019-01-21 | | | | |
| 22 / MRP/CS/2017 / Project Audits | / | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Least Cost Selection | Open – National | | 50,000.00 | 0.00 | Canceled | 2017-04-06 | | 2017-04-27 | | 2017-06-08 | | | | 2017-07-06 | 2017-08-07 | 2017-09-11 | 2017-10-16 | 2018-04-14 | | | | |
| 16 / CS/MRP/2017 / Periodic evaluation of forestry governance and forestry concessionaire | / | Project Coordination and Management | Post | Quality And Cost-Based Selection | Open – National | | 200,000.00 | 0.00 | Canceled | 2018-01-30 | | 2018-02-20 | | 2018-04-05 | | | | 2018-05-03 | 2018-06-04 | 2018-07-09 | 2018-08-13 | 2019-08-13 | | | | |
| 120 / MOZ/FP/CS/2019 / MTFADER Information Policy | IDA / 59590 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Open – National | | 50,000.00 | 0.00 | Canceled | 2019-08-30 | 2019-12-11 | 2019-09-20 | 2020-01-21 | 2019-11-03 | | | | | | 2019-12-03 | 2020-01-07 | 2020-07-05 | | | | |
| 139 / MRP/CS/19 / Hiring a firm to assess the satisfaction of project beneficiaries | IDA / 59590 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Open – International | | 200,000.00 | 0.00 | Canceled | 2020-02-27 | 2020-01-28 | 2020-03-19 | | 2020-05-04 | | | | | | 2020-06-03 | 2020-07-08 | 2021-01-04 | | | | |
| 139 / MRP/CS/19-1 / Hiring a firm to assess the satisfaction of project beneficiaries | IDA / 59590 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Limited | | 200,000.00 | 138,610.33 | Signed | 2020-02-28 | 2020-02-14 | | | 2020-03-13 | 2020-03-26 | | | | | 2020-04-12 | 2020-06-15 | 2020-05-17 | 2020-07-21 | 2020-11-13 | | |
| 141 / MOZ/FP/CS/2020 / Auditing services for Safeguards for the MozP project | IDA / 59590 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Limited | | 15,000.00 | 0.00 | Canceled | 2020-03-17 | 2020-02-18 | | | 2020-03-31 | | | | | | 2020-04-30 | 2020-06-04 | 2020-12-01 | | | | |
| 142 / MRP/CS/2020 / Training for community organizations of the base in Zambézia Landscape | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Consultant Qualification Selection | Limited | | 80,000.00 | 0.00 | Under Implementation | 2020-04-30 | 2020-03-25 | | | 2020-05-14 | 2020-05-27 | | | | | 2020-06-13 | 2020-07-18 | 2021-01-14 | | | | |
| 28 / MRP/CS/2020-1 / Hiring a FAO 1-forest Information System 2-Registry 3- Training 4-forest management plan 5-DNAP capacity building 6-Small forestry business promotion | TF / A4296 | Project Coordination and Management | Prior | UN Agencies (Direct) | Direct | | 3,057,288.00 | 3,057,288.00 | Signed | | | | | | | | | | | | 2020-09-09 | 2017-07-10 | 2021-03-08 | | | |
| 149 / MRP/CS/20 / Elaboration of Environmental and Social Commitments Plan (ESCP) | TF / A4296 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Limited | | 50,000.00 | 0.00 | Canceled | 2020-10-26 | | | | 2020-11-09 | | | | | | 2020-12-09 | 2021-01-13 | 2021-07-12 | | | | |
| 151 / MRP/CS/20 / Elaboration of Stakeholder Engagement Plan (SEP) | TF / A4296 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Limited | | 50,000.00 | 0.00 | Canceled | 2020-10-20 | | | | 2020-11-03 | | | | | | 2020-12-03 | 2021-01-07 | 2021-07-06 | | | | |
| 144 / MRP/CS/20 / Socio-economic study associated with the causes of deforestation in Zambézia | IDA / 59590 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Limited | | 30,000.00 | 0.00 | Canceled | 2020-04-20 | 2020-03-24 | | | 2020-05-04 | 2020-08-18 | | | | | 2020-06-03 | 2020-10-12 | 2020-07-08 | 2021-01-04 | | | |
| 144-1 / MRP/CS/20 / Socio-Economic study associated with the causes of deforestation in Zambézia Province | IDA / 59590 | Promoting Integrated Landscape Management | Post | Consultant Qualification Selection | Limited | | 60,000.00 | 0.00 | Pending Implementation | 2020-12-09 | | | | 2020-12-15 | | | | | | 2021-01-23 | 2021-02-27 | 2021-08-26 | | | | |

| | | | | | | | | | | | | | | | | | | | |
|---|-------------|-------------------------------------|-------|---------------------------------|--------|--|------------|-----------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| 55/MFIP/IC/2018 / MRV ASSISTANT 2 | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 22,000.00 | 22,000.00 | Signed | 2018-03-14 | 2018-01-02 | 2018-03-24 | 2017-04-25 | | | 2018-05-28 | 2018-04-01 | 2018-11-24 | |
| 57/MFIP/IC/2018 / MRV ASSISTANT 4 | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 22,000.00 | 22,000.00 | Signed | 2018-03-14 | 2017-03-14 | 2018-03-24 | 2017-04-25 | | | 2018-05-28 | 2017-05-01 | 2018-11-24 | |
| 58/MFIP/IC/2017 / FIP CO COORDINATOR | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 61,600.00 | 61,600.00 | Signed | 2018-03-19 | 2016-05-02 | 2018-03-29 | 2017-02-24 | | | 2018-06-02 | 2017-05-01 | 2018-11-29 | |
| 59/MFIP/IC/2018 / FIP MANAGER | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 25,000.00 | 25,000.00 | Signed | 2018-03-20 | 2018-03-23 | 2018-03-30 | 2018-02-21 | | | 2018-06-03 | 2017-10-16 | 2018-11-30 | |
| 60/MFIP/IC/2018 / INTERNAL AUDITOR MAPUTO | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 14,000.00 | 14,000.00 | Signed | 2018-03-20 | 2017-05-02 | 2018-03-30 | 2017-04-20 | | | 2018-06-03 | 2017-06-01 | 2018-11-30 | |
| 61/MFIP/IC/2018 / LAND ASSISTANT CABO DELGADO | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 12,600.00 | 12,600.00 | Signed | 2018-03-20 | 2017-01-30 | 2018-03-30 | 2017-02-15 | | | 2018-06-03 | 2017-04-20 | 2018-11-30 | |
| 63/MFIP/IC/2018 / COMMUNITY DEVELOPMENT ASSISTANT ZAMBEZIA | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 14,000.00 | 14,000.00 | Signed | 2018-03-20 | 2018-03-08 | 2018-03-30 | 2018-01-03 | | | 2018-06-03 | 2017-05-30 | 2018-11-30 | |
| 64/MFIP/IC/2018 / BIOMASS ENERGY SPECIALIST AND NATIVE FORESTS | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 14,000.00 | 14,000.00 | Signed | 2018-03-20 | 2018-01-02 | 2018-03-30 | 2018-01-02 | | | 2018-06-03 | 2017-05-29 | 2018-11-30 | |
| 65/MFIP/IC/2018 / DONAF ADVISOR | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 14,000.00 | 14,000.00 | Signed | 2018-03-20 | 2017-04-26 | 2018-03-30 | 2018-03-15 | | | 2018-06-03 | 2017-05-03 | 2018-11-30 | |
| 66/MFIP/IC/2018 / IT MAPUTO | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 12,000.00 | 12,000.00 | Signed | 2018-03-20 | 2018-01-02 | 2018-03-30 | 2018-01-02 | | | 2018-06-03 | 2017-06-30 | 2018-11-30 | |
| 67/MFIP/IC/2018 / MONITORING AND EVALUATION SPECIALIST | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 21,000.00 | 36,000.00 | Signed | 2018-03-20 | 2018-01-02 | 2018-03-30 | 2018-01-03 | | | 2018-06-03 | 2017-08-17 | 2018-11-30 | |
| 68/MFIP/IC/2018 / SPECIALIST FOR INFORMATION MANAGEMENT AND MONITORING OF THE PROJECT OF PERMANENT PLOTS | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 18,000.00 | 18,000.00 | Signed | 2018-03-20 | 2017-10-12 | 2018-03-30 | 2017-10-12 | | | 2018-06-03 | 2017-10-12 | 2018-11-30 | |
| 70/MFIP/IC/2018 / AQUA JURIST | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 22,500.00 | 49,950.00 | Signed | 2018-03-20 | 2018-04-02 | 2018-03-30 | 2017-10-11 | | | 2018-06-03 | 2017-10-13 | 2018-11-30 | |
| 71/MFIP/CS/2018 / training of extension workers in conservation agriculture | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 19,100.00 | 21,433.89 | Signed | 2018-03-27 | 2019-06-06 | 2018-04-06 | 2018-08-15 | | | 2018-06-10 | 2018-09-03 | 2018-12-07 | |
| 73/MFIP/CS/2018 / REPORT ON THE ANALYSIS OF HISTORICAL DATA ON DISMANTLING AND RESULTS OF THE NATIONAL FOREST INVENTORY AND ITS IMPLICATIONS IN THE DECISION-MAKING | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 44,000.00 | 44,000.00 | Signed | 2018-03-27 | 2018-01-10 | 2018-04-06 | 2018-04-13 | | | 2018-06-10 | 2018-04-20 | 2018-12-07 | |
| 74/MFIP/CS/2018 / TRAINING IN BIOMASS ENERGY TECHNIQUES IN THE PROVINCE OF ZAMBEZIA | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 26,667.80 | 0.00 | Canceled | 2018-03-28 | 2018-05-14 | 2018-04-07 | | | | 2018-06-11 | | 2018-12-08 | |
| 75/MFIP/CS/2018 / FOREST CERTIFICATION | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 172,000.00 | 0.00 | Canceled | 2018-03-29 | | 2018-04-08 | | | | 2018-06-12 | | 2018-12-09 | |
| 74/MFIP/IC/2018 / Elaboration of PAP (permanent sampling plots) manual | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 22,000.00 | 22,000.00 | Signed | 2018-03-29 | 2017-11-30 | 2018-04-08 | 2017-12-06 | | | 2018-06-12 | 2017-12-26 | 2018-12-09 | |
| 76/MFIP/CS/18 / Elaboration of the Forest Inventory Report | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Direct | | 22,500.00 | 22,500.00 | Signed | 2018-03-27 | 2017-10-12 | 2018-04-06 | 2017-11-01 | 2018-04-27 | 2017-11-08 | 2018-06-01 | 2017-10-30 | 2018-11-28 | |
| 77/MFIP/IC/18 / Elaboration of the DGM PIM | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 10,000.00 | 10,000.00 | Signed | 2018-03-29 | 2018-04-01 | 2018-04-08 | 2018-04-01 | | | 2018-06-12 | 2017-10-12 | 2018-12-09 | |
| 78/MFIP/IC/2018 / PREPARATION OF THE MAP OF USE OF SOIL COVERAGE BASED ON IMAGES SENTINEL 2016 | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 7,200.00 | 7,200.00 | Signed | 2018-03-28 | 2018-01-02 | 2018-04-07 | 2018-01-02 | | | 2018-06-11 | 2017-09-29 | 2018-12-08 | |
| 42/MFIP/IC/2018 / Financial assistente | IDA / 59590 | Project Coordination and Management | Prior | Direct Selection | Direct | | 26,250.00 | 0.00 | Canceled | 2018-03-09 | 2018-03-27 | 2018-03-19 | | | | 2018-05-23 | | 2018-11-19 | |
| 47/MFIP/IC/2018 / Procurement Assistant | IDA / 59590 | Project Coordination and Management | Prior | Direct Selection | Direct | | 72,187.50 | 0.00 | Canceled | 2018-03-12 | 2018-03-27 | 2018-03-22 | | | | 2018-05-26 | | 2018-11-22 | |
| 30 / MFIP/IC/2017 / Human Resources | / | Project Coordination and Management | Post | Direct Selection | Direct | | 12,000.00 | 0.00 | Canceled | 2017-02-15 | | 2017-02-25 | | | | 2017-05-01 | | 2017-10-28 | |
| 24/MFIP/IC/2017 / LAWYER | / | Project Coordination and Management | Prior | Individual Consultant Selection | Open | | 14,400.00 | 0.00 | Canceled | 2017-05-01 | | 2017-06-19 | | 2017-07-10 | | 2017-08-14 | | 2018-02-10 | |
| 26/MFIP/IC/2017 / Administrative & Financial Assistant | / | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Canceled | 2017-04-20 | | 2017-06-07 | | 2017-06-28 | | 2017-08-02 | | 2018-08-02 | |
| 34/MFIP/IC/2017 / Human Resources for Cabo Delgado | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Canceled | 2017-06-28 | 2017-10-27 | 2017-08-16 | | 2017-09-06 | | 2017-10-11 | | 2018-04-09 | |

| | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|---------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 44/MFIP/IC/2018 / administrative assistant Cabo Delgado | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | 14,000.00 | 0.00 | Canceled | 2018-03-13 | | 2018-03-23 | | | | 2018-05-27 | 2018-11-23 | |
| 83/MFIP/IC/2018 / Financial Assistant | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | 26,250.00 | 30,000.00 | Signed | 2018-04-24 | 2018-01-02 | 2018-05-04 | 2018-01-03 | | | 2018-07-08 | 2016-08-01 | 2019-01-04 |
| 84/MFIP/IC/2018 / Forest Specialist for Cabo Delgado | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 33,600.00 | 42,000.00 | Signed | 2018-06-28 | 2018-03-20 | 2018-08-16 | 2018-05-16 | 2018-09-06 | 2018-05-30 | 2018-10-11 | 2018-04-30 | 2019-04-09 |
| 85/MFIP/IC/2018 / Think Quirimbas | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | 290,000.00 | 300,000.00 | Signed | 2018-04-27 | 2018-05-14 | 2018-05-07 | 2018-02-08 | | | 2018-07-11 | 2018-06-28 | 2019-01-07 |
| 51/MFIP/IC/2018 / Procurement Assistant II | IDA / 59590 | Project Coordination and Management | Prior | Direct Selection | Direct | 12,500.00 | 0.00 | Canceled | 2018-03-14 | 2018-05-08 | 2018-03-24 | | | | 2018-05-28 | | 2018-11-24 |
| 87/MFIP/IC/2018 / Elaboration of the communal management plan nipode and uape | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 44,000.00 | 44,000.00 | Signed | 2018-04-30 | | 2018-06-18 | 2018-01-10 | 2018-07-09 | 2018-04-30 | 2018-08-13 | 2018-04-30 | 2019-02-09 |
| 29/MFIP/IC/2017 / lawyer | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Individual Consultant Selection | Open | 14,400.00 | 0.00 | Canceled | 2017-05-01 | | 2017-06-19 | | 2017-07-10 | | 2017-08-14 | | 2018-02-10 |
| 62/MFIP/IC/2018 / COMMUNITY DEVELOPMENT ASSISTANT CABO DELGADO | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | 33,600.00 | 0.00 | Canceled | 2018-03-20 | | 2018-03-30 | | | | 2018-06-01 | | 2018-11-30 |
| 87/MFIP/CS/2018 / COMMUNITY DEVELOPMENT ASSISTANT CABO DELGADO | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 33,600.00 | 30,000.00 | Signed | 2018-06-20 | 2018-03-05 | 2018-08-08 | 2018-05-28 | 2018-08-29 | 2018-05-30 | 2018-10-01 | 2018-05-30 | 2019-04-01 |
| 88/MFIP/CS/2018 / Service Provider for Periodic Evaluation of Forest Concessions and Forest Governance in Mozambique | IDA / 59590 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | 200,000.00 | 67,200.00 | Signed | 2018-06-25 | 2018-07-24 | 2018-07-05 | 2018-07-25 | | | 2018-09-08 | 2018-08-20 | 2019-03-07 |
| 89/MFIP/IC/18 / Hiring of individual consultant for training members of the associations of NIPQDE and ANAWAPE, in the area of Administration and Finance | IDA / 59590 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Open | 9,000.00 | 9,000.00 | Signed | 2018-08-29 | 2018-08-07 | 2018-10-17 | 2018-11-07 | 2018-11-07 | 2018-11-21 | 2018-12-12 | 2018-11-21 | 2019-06-10 |
| 90/MFIP/IC/18 / Hiring of individual consultant to train members of the associations of NIPQDE and ANAWAPE, in the area of Forest Enforcement and Legislation | IDA / 59590 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Open | 10,500.00 | 10,500.00 | Terminated | 2018-08-30 | 2018-08-07 | 2018-10-18 | 2018-11-07 | 2018-11-08 | 2018-11-21 | 2018-12-13 | 2018-11-21 | 2019-06-11 |
| 91/MFIP/IC/18 / Hiring of individual consultant to train members of the associations of NIPQDE and ANAWAPE, in the area of Governance and Community Management of Natural Resources | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 20,250.00 | 20,250.00 | Signed | 2018-08-21 | 2018-08-07 | 2018-10-09 | 2018-10-08 | 2018-10-30 | 2018-10-02 | 2018-12-04 | 2018-10-12 | 2019-06-02 |
| 95/MFIP/IC/18 / Specialist for Forest Management and Business Plans | IDA / 59590 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Open | 50,000.00 | 65,000.00 | Signed | 2018-09-27 | 2018-09-03 | 2018-11-15 | 2018-10-15 | 2018-12-06 | 2018-10-15 | 2019-01-10 | 2018-10-16 | 2019-07-09 |
| 102/IC/MFIP/18 / Financial and Administrative Assistant | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 26,928.00 | 26,928.00 | Signed | 2018-11-15 | 2018-10-15 | 2019-01-07 | 2019-03-07 | 2019-01-28 | 2019-03-07 | 2019-03-04 | 2019-03-29 | 2020-02-27 |
| 108/MFIP/IC/2018 / Senior Business Development Specialist in the FNDS Conservation Areas | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | 48,000.00 | 48,000.00 | Signed | 2018-12-26 | 2018-12-20 | 2018-12-31 | 2018-12-26 | 2019-01-21 | 2018-01-10 | 2019-02-25 | 2019-01-10 | 2019-08-24 |
| 111/MFIP/IC/19 / Executive Secretary | TF / A4201 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 18,000.00 | 16,800.00 | Signed | 2019-04-01 | 2019-03-28 | 2019-05-20 | 2019-08-05 | 2019-06-10 | 2019-08-06 | 2019-07-15 | 2019-08-13 | 2020-01-11 |
| 112/MFIP/IC/19 / Platform Assistant | TF / A4201 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 6,000.00 | 6,000.00 | Signed | 2019-04-01 | 2019-03-28 | 2019-05-20 | 2019-08-15 | 2019-06-10 | 2019-08-15 | 2019-07-15 | 2019-08-15 | 2020-01-11 |
| 113/MFIP/CS/19 / Elaboration of communication Action Plan in Zambia Integrated Landscape Management Program | IDA / 59590 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | 62,000.00 | 56,863.31 | Signed | 2019-03-27 | 2019-02-27 | 2019-04-06 | 2019-03-05 | | | 2019-06-10 | 2019-03-08 | 2019-12-07 |
| 117/MFIP/IC/19 / Technical Assistant for MRV (2) | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 14,400.00 | 14,400.00 | Signed | 2019-04-01 | 2019-03-15 | 2019-05-20 | 2019-07-17 | 2019-06-10 | 2019-07-17 | 2019-07-15 | 2019-07-31 | 2020-07-14 |
| 118/MFIP/IC/19 / Technical Assistant for MRV (3) | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 14,400.00 | 14,400.00 | Signed | 2019-04-01 | 2019-03-15 | 2019-05-20 | 2019-07-15 | 2019-06-10 | 2019-07-15 | 2019-07-15 | 2019-07-31 | 2020-07-14 |
| 119/MFIP/IC/19 / Hiring of individual consultant to train members of the associations of NIPQDE and ANAWAPE, in the area of Forest Enforcement and Legislation | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 10,500.00 | 10,500.00 | Signed | 2019-03-20 | 2019-02-15 | 2019-05-08 | 2019-03-08 | 2019-05-29 | 2019-03-15 | 2019-07-03 | 2019-03-12 | 2019-10-01 |
| 116/MFIP/IC/19 / Technical Assistant for MRV | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 14,400.00 | 14,400.00 | Signed | 2019-05-01 | 2019-03-15 | 2019-06-19 | 2019-07-17 | 2019-07-10 | 2019-07-22 | 2019-08-14 | 2019-07-24 | 2020-08-08 |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|---------|--|------------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 81/MFIP/IC/2018 / Hiring individual consult to elaborate Nkoe and Litanduca-Macomia Management Plan | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Canceled | 2018-04-26 | 2018-04-20 | 2018-06-14 | | 2018-07-05 | | 2018-08-09 | | 2019-02-05 |
| 105/MOZFIP/IC/18 / Hiring Individual consult for elaboration of the information policy of the METADER | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Canceled | 2018-12-10 | 2018-11-28 | 2019-01-28 | | 2019-02-18 | | 2019-03-25 | | 2019-09-21 |
| 80/MFIP/IC/2018 / Procurement Assistant I | IDA / 59590 | Project Coordination and Management | Prior | Direct Selection | Direct | | 72,187.00 | 0.00 | Canceled | 2018-04-24 | 2018-05-08 | 2018-05-04 | | | | 2018-07-08 | | 2019-01-04 |
| 128/MFIP/IC/19 / Consultation on Safety Plan (Quirimbas National Park) | IDA / 59590 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | | 25,000.00 | 51,875.00 | Signed | 2019-07-30 | 2019-08-16 | 2019-08-09 | 2019-10-04 | | | 2019-10-13 | 2019-09-27 | 2020-04-10 |
| 72/MFIP/CS/18 / TRAINING OF THE NUALA COMMUNITY AND ESTABLISHMENT OF A PILOT MECHANISM FOR INTEGRATED MINERAL RESOURCES MANAGEMENT | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 17,600.00 | 0.00 | Canceled | 2018-03-22 | 2018-05-14 | 2018-04-01 | | | | 2018-06-05 | | 2018-12-02 |
| 124/MOZFIP/IC/2019 / Service Provider for Periodic Evaluation of Forest Concessions and Forest Governance in Mozambique | IDA / 59590 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | | 26,880.00 | 26,880.00 | Signed | 2019-08-06 | 2019-09-20 | 2019-08-16 | 2019-10-30 | | | 2019-10-20 | 2019-11-29 | 2020-04-17 |
| 130/MOZFIP/IC/19 / Hiring of individual consultant for training of the members of the associations of NIPIODE and ANAWAPE, in the area of Administration and Finance - | IDA / 59590 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Limited | | 6,300.00 | 2,700.00 | Signed | 2019-08-19 | 2019-07-18 | 2019-08-24 | 2019-06-17 | 2019-09-14 | 2019-07-17 | 2019-10-19 | 2019-08-08 | 2020-04-16 |
| 131/MOZFIP/IC/2019 / Hiring of individual consultant to train members of the associations of NIPIODE and ANAWAPE, in the area of Forest Law Enforcement and Legislation - | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 3,150.00 | 3,150.00 | Signed | 2019-08-20 | 2019-07-24 | 2019-08-30 | 2019-06-17 | | | 2019-11-03 | 2019-08-08 | 2020-05-01 |
| 132/MOZFIP/IC/2019 / Hiring of individual consultant to train members of NIPIODE and ANAWAPE associations in the area of Community Resource Management and Governance | IDA / 59590 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | | 6,075.00 | 6,075.00 | Signed | 2019-08-26 | 2019-07-19 | 2019-09-05 | 2019-08-21 | | | 2019-11-09 | 2019-08-30 | 2020-05-07 |
| 132/MFIP/IC/2019 / ELABORATION OF THE MANUAL OF PERMANENT PLOTS(RNPA) | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Direct Selection | Direct | | 15,000.00 | 11,000.00 | Signed | 2019-08-27 | 2019-07-17 | 2019-09-06 | 2019-07-17 | | | 2019-11-10 | 2019-08-30 | 2020-05-08 |
| 35/MFIP/IC/2019-2 / Human Resources, AQUA Zambia | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Canceled | 2019-08-26 | 2019-07-25 | 2019-10-14 | | 2019-11-04 | | 2019-12-09 | | 2020-06-06 |
| 31/MFIP/IC/2019-2 / Administrative and financial assistant for AQUA Zambia | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 12,000.00 | 12,000.00 | Signed | 2019-08-25 | 2019-07-24 | 2019-10-12 | 2019-11-01 | 2019-11-02 | 2019-11-08 | 2019-12-07 | 2019-11-15 | 2020-12-06 |
| 27/MFIP/IC/2019-2 / Forestry Engineer for AQUA Zambia | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 27,000.00 | 27,000.00 | Signed | 2019-08-30 | 2019-07-25 | 2019-10-18 | 2019-11-19 | 2019-11-08 | 2019-11-15 | 2019-12-13 | 2019-11-29 | 2020-06-10 |
| 133/MFIP/CS/2019 / Think Quirimbas | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 170,000.00 | 170,000.00 | Signed | 2019-08-26 | 2019-07-15 | 2019-09-05 | 2019-07-15 | | | 2019-11-09 | 2019-08-25 | 2020-05-07 |
| 73/MFIP/CS/2019-1 / REPORT ON THE ANALYSIS OF HISTORICAL DATA ON DISMANTLING AND RESULTS OF THE NATIONAL FOREST INVENTORY AND ITS IMPLICATIONS IN THE DECISION-MAKING | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 21,000.00 | 19,859.12 | Signed | 2019-08-30 | 2019-09-30 | 2019-09-09 | 2019-10-09 | | | 2019-11-13 | 2019-10-18 | 2020-05-11 |
| 140/MFIP/IC/2020 / Administrative assistant for Projects | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | | 36,000.00 | 36,000.00 | Signed | 2020-01-30 | 2020-01-23 | 2020-02-04 | 2020-01-24 | 2020-02-25 | 2020-01-30 | 2020-03-31 | 2020-02-04 | 2020-09-28 |
| 141/MOZFIP/IC/2020-1 / Auditing services for Safeguards for the MozP project | IDA / 59590 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Open | | 15,000.00 | 15,000.00 | Signed | 2020-03-24 | 2020-02-20 | 2020-05-12 | 2020-05-20 | 2020-06-02 | 2020-05-20 | 2020-07-07 | 2020-05-29 | 2021-01-03 |
| 145/IC/MOZFIO/19 / Elaboration of PIM for Benefit Sharin Plan (BSP) | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Direct Selection | Direct | | 15,000.00 | 9,000.00 | Signed | 2020-06-18 | 2020-06-01 | 2020-06-28 | 2020-06-22 | | | 2020-09-01 | 2020-08-14 | 2021-02-28 |
| 146/MOZFIP/IC/2020 / FNDS Portfolio Coordinator | IDA / 59590 | Project Coordination and Management | Post | Direct Selection | Direct | | 248,400.00 | 248,400.00 | Signed | 2020-07-31 | 2020-04-20 | 2020-08-10 | 2020-07-13 | | | 2020-10-14 | 2020-07-15 | 2021-04-12 |
| 147/MOZFIP/IC/2020 / Hiring of Financial Manager | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Canceled | 2020-08-14 | 2020-07-16 | 2020-10-02 | | 2020-10-23 | | 2020-11-27 | | 2021-05-26 |
| 148/MOZFIP/IC/2020 / Hiring of Network and Systems Manager | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 48,000.00 | 0.00 | Under Implementation | 2020-08-16 | 2020-07-16 | 2020-10-04 | | 2020-10-25 | | 2020-11-29 | | 2021-05-28 |
| 152/MFIP/IC/20 / Hiring of Technical Assistant for Environmental and Social Safeguards for the Benefit Sharing Plan (PPB) in Zambia | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 26,900.00 | 0.00 | Under Implementation | 2020-08-14 | 2021-04-22 | 2020-10-02 | | 2020-10-23 | | 2020-11-27 | | 2021-05-26 |

| | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|---------|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 153/MFP/CS/2020 / PREPARATION OF ENVIRONMENTAL AND SOCIAL INSTRUMENTS | TF / A4295 | Promoting Integrated Landscape Management | Post | Direct Selection | | 100,000.00 | 227,051.45 | Signed | 2020-10-30 | 2020-11-06 | 2020-10-30 | 2021-03-30 | | 2020-10-30 | 2021-03-31 | 2020-10-30 | |
| 150/MFP/IC/20 / Senior Specialist for Elaboration of Resilience and Development Strategy for the North | TF / A4296 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Limited | 60,000.00 | 0.00 | Canceled | 2020-09-30 | 2020-09-03 | 2020-10-05 | | 2020-10-26 | 2020-11-30 | | 2021-05-29 | |
| 150-1/MFP/IC/20 / Senior Specialist for elaboration of resilience and development strategy for North | TF / A4296 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Limited | 80,000.00 | 100,000.00 | Signed | 2020-11-13 | 2020-11-09 | 2020-11-18 | 2020-11-11 | 2020-12-09 | 2020-12-29 | 2021-01-13 | 2020-12-29 | 2021-07-12 |
| 165/MFP/IC/20 / Climate Change Specialist | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 30,000.00 | 0.00 | Under Implementation | 2021-01-20 | 2020-12-30 | 2021-03-10 | | 2021-03-31 | 2021-05-05 | | 2021-11-01 | |
| 166/MFP/IC/20 / Community Development Expert | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | 30,000.00 | 60,000.00 | Signed | 2021-01-20 | 2020-12-30 | 2021-01-25 | 2021-02-09 | 2021-02-15 | 2021-03-30 | 2021-03-22 | 2021-03-30 | 2021-09-18 |
| 169/MFP/IC/20 / Study on Chipanje Chetu and L4 Block | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 75,000.00 | 0.00 | Canceled | 2020-12-30 | 2020-12-30 | 2021-02-17 | | 2021-03-10 | 2021-04-14 | | 2021-10-11 | |
| 171/MFP/IC/21 / Specialist in environmental and social safeguards and community development | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Pending Implementation | 2021-01-29 | | 2021-03-19 | | 2021-04-09 | 2021-05-14 | | 2022-05-14 | |
| 37-1/MFP/CS/21 / Hiring a Service Provider for training Biomass producer in Cabo Delgado Province | IDA / 59590 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | 52,000.00 | 0.00 | Under Implementation | 2021-03-18 | 2021-03-01 | 2021-03-28 | 2021-03-05 | | 2021-06-01 | | 2021-11-28 | |
| 175/MFP/IC/21 / Elaboration of PM for MozFip and MozNorte | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Individual Consultant Selection | Limited | 45,000.00 | 0.00 | Canceled | 2021-04-05 | | 2021-04-09 | | 2021-05-03 | 2021-06-07 | | 2021-12-03 | |
| 176/MFP/IC/21 / Elaboration of PM for MozNorte | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Individual Consultant Selection | Limited | 30,000.00 | 0.00 | Under Implementation | 2021-04-30 | 2021-03-26 | 2021-05-05 | 2021-04-06 | 2021-05-26 | 2021-06-14 | 2021-06-30 | | 2021-12-27 |
| 177/MFP/IC/21 / Elaboration of PM for MozFip | IDA / 59590 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Individual Consultant Selection | Limited | 15,000.00 | 0.00 | Pending Implementation | 2021-04-18 | | 2021-04-23 | | 2021-05-14 | 2021-06-18 | | 2021-12-15 | |
| 181/MFP/IC/21 / Project Coordinator of MozNorte, of Province Cabo Delgado. | TF / A4295 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | 90,000.00 | 0.00 | Canceled | 2021-07-15 | 2021-08-04 | 2021-07-20 | | 2021-08-10 | 2021-09-14 | | 2022-03-13 | |
| 164/MFP/IC/20 / Environmental Specialist | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | 30,000.00 | 0.00 | Canceled | 2021-01-20 | 2020-12-30 | 2021-01-25 | | 2021-02-15 | 2021-03-22 | | 2021-09-18 | |
| 163/MFP/IC/20 / Livelihoods Specialist (Agriculture) | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 36,000.00 | 0.00 | Canceled | 2021-01-20 | 2020-12-30 | 2021-03-10 | | 2021-03-31 | 2021-05-05 | | 2021-11-01 | |
| 167/MFP/IC/20 / Fisheries Expert | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | 30,000.00 | 0.00 | Canceled | 2021-01-20 | 2020-12-30 | 2021-01-25 | | 2021-02-15 | 2021-03-22 | | 2021-09-18 | |
| 168/MFP/IC/20 / Study on tourism potential | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | 75,000.00 | 0.00 | Canceled | 2020-12-30 | 2020-12-30 | 2021-01-04 | | 2021-01-25 | 2021-03-01 | | 2021-08-28 | |
| 182/MFP/DS/21 / hiring of "FORUM TERRA" Association to represent the Multisectoral Platform of the Province Cabo Delgado. | TF / A4295 | Project Coordination and Management | Post | Direct Selection | Direct | 50,000.00 | 0.00 | Under Implementation | 2021-08-16 | 2021-07-12 | 2021-08-26 | 2021-07-02 | | 2021-10-30 | | 2022-04-28 | |
| 199/MFP/IC/21 / International Cooperation Coordinator | TF / A4296 | Project Coordination and Management | Post | Individual Consultant Selection | Limited | 48,000.00 | 0.00 | Canceled | 2021-06-30 | 2021-06-23 | 2021-07-05 | | 2021-07-26 | 2021-08-30 | | 2021-12-30 | |
| 187/MFP/IC/2021 / Consultancy Service for Periodic Assessment of Forest Concessions and Forest Governance in Mozambique | TF / A4295 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Limited | 48,000.00 | 0.00 | Canceled | 2021-08-31 | 2021-07-19 | 2021-09-10 | | 2021-10-01 | 2021-11-05 | | 2022-05-04 | |
| 187-1/SS/MFP/2021 / periodic assessment of forest concessions and forest governance in Mozambique | TF / A4295 | Promoting Integrated Landscape Management | Post | Direct Selection | Direct | 48,000.00 | 0.00 | Under Implementation | 2021-08-25 | 2021-07-22 | 2021-09-09 | | | 2021-11-15 | | 2022-05-14 | |
| 142-1/MFP/CS/20 / Training for community organizations of the base in Zambezia Landscape | TF / A4295 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Direct Selection | Direct | 320,000.00 | 0.00 | Canceled | 2021-10-29 | 2021-09-27 | 2021-11-08 | | | 2022-01-12 | | 2022-07-11 | |
| 162-1/MFP/IC/21 / Procurement Specialist II | IDA / 59590 | Project Coordination and Management | Prior | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Canceled | 2021-12-30 | 2021-10-15 | 2022-02-17 | | 2022-03-10 | 2022-04-14 | | 2022-10-11 | |
| 162/MFP/IC/20 / Procurement Specialist II | IDA / 59590 | Project Coordination and Management | Post | Individual Consultant Selection | Open | 60,000.00 | 0.00 | Canceled | 2020-12-15 | 2020-12-11 | 2021-02-02 | 2021-04-01 | 2021-02-23 | 2021-10-01 | 2021-03-30 | | 2021-09-26 |
| 70-1/MFP/IC/2021 / AQUA JURIST | TF / A4296 | Project Coordination and Management | Post | Direct Selection | Direct | 27,450.00 | 0.00 | Canceled | 2021-10-29 | 2021-10-06 | 2021-11-08 | | | 2022-01-12 | | 2022-07-11 | |

| | | | | | | | | | | | | | | | | | |
|--|------------|---|------|---------------------------------|---------|--|-----------|------|------------------------|------------|------------|------------|--|------------|--|------------|------------|
| 201/MFIP/IC/2021 / Consultancy service to support the preparation of new projects | TF / A4295 | Strengthening the Enabling Conditions for Sustainable Forest Management | Post | Individual Consultant Selection | Limited | | 72,000.00 | 0.00 | Under Implementation | 2021-10-27 | 2021-10-18 | 2021-11-01 | | 2021-12-20 | | 2022-01-24 | 2022-07-23 |
| 197/IC/MOZIFIP/2021 / Matching grants and procurement assistant to PIU Zambia for six months | TF / A4295 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 20,130.00 | 0.00 | Under Implementation | 2021-12-15 | 2021-12-08 | 2022-02-02 | | 2022-02-23 | | 2022-03-30 | 2022-09-26 |
| 207/IC/MFIP/2021 / Hiring a Business Development Assistant to Zambia Province for six months | TF / A4295 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 20,130.00 | 0.00 | Under Implementation | 2022-01-18 | 2021-12-01 | 2022-03-08 | | 2022-03-29 | | 2022-05-03 | 2022-10-30 |
| 208/IC/MFIP/2021 / Hiring a Technical Assistant for Permanent Sampling Plots for the MRV Unit for six months | TF / A4295 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 9,600.00 | 0.00 | Under Implementation | 2022-01-27 | 2021-12-03 | 2022-03-17 | | 2022-04-07 | | 2022-05-12 | 2022-11-08 |
| 209/IC/MFIP/2021 / Hiring Participatory MRV Technical Assistant for the Zambezia Landscape for six months | TF / A4296 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Under Implementation | 2022-01-25 | 2021-12-03 | 2022-03-15 | | 2022-04-05 | | 2022-05-10 | 2022-11-06 |
| 210/IC/MFIP/2021 / Hiring Participatory MRV Technical Assistant for the Zambezia Landscape for six months | TF / A4296 | Promoting Integrated Landscape Management | Post | Individual Consultant Selection | Open | | 12,000.00 | 0.00 | Under Implementation | 2022-01-19 | 2021-12-03 | 2022-03-09 | | 2022-03-30 | | 2022-05-04 | 2022-10-31 |
| 211/IC/MFIP/2021 / Hiring a Communication Assistant for the Benefits Sharing Plan (PBB) in Zambia | TF / A4296 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 20,130.00 | 0.00 | Under Implementation | 2022-03-29 | 2021-12-16 | 2022-05-17 | | 2022-06-07 | | 2022-07-12 | 2023-01-08 |
| 216A/CS/MFIP/IC/2022 / Hiring of an individual consultant for the final evaluation of the MOZIFIP project. | TF / A4296 | Project Coordination and Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2022-03-10 | | 2022-04-28 | | 2022-05-19 | | 2022-06-23 | 2022-12-20 |