

PROCUREMENT PLAN (Textual Part)

Project information: Bangladesh, Project Preparation Advance (PPA) for Livestock Development-based Dairy Revolution and Meat Productions (DRMP), PPA No. IDA V104-BD

Project Implementation agency: Department of Livestock

Date of the Procurement Plan: October 2017

Period covered by this Procurement Plan: October 2017 - August 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank;

- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory;
- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods is applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable/

Other Relevant Procurement Information.

Procurement Responsibility: Department of Livestock (DLS) is the implementing agency (IA) who will be responsible for all procurements

Procurement Threshold

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4

Consultants: individuals	0.2	0.3	0.4	0.5
--------------------------	-----	-----	-----	-----

Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
- b. competitive dialogue;
- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

PROCUREMENT PLAN Bangladesh : Livestock and Dairy Development Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2018-05-26
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-24
 Project ID: P161246 GPN Date: 2019-04-22
 Project Name: Livestock and Dairy Development Project
 Loan / Credit No: IDA / V1040, IDA / 63300
 Executing Agency(ies) Department of Livestock Services for DRMP

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
DLS/DRMP/PPA/W-01 / Civil Construction of office building: vertical extension of Nutrition Building, DLS	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				131,916.00	107,296.86	Signed					2018-09-05	2018-08-12	2018-09-08				2018-09-19	2018-09-09	2018-09-24	2018-09-09	2018-10-02	2018-09-23	2018-12-31
DLS/LDDP/WD-88A / Repair and renovation of auditorium (+/- 350 Sq M) at Officers Training Institute (OTI) Savar, Dhaka	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,157.00	148,080.77	Signed					2019-05-07	2019-08-18	2019-05-15				2019-06-10	2019-09-23	2019-06-24	2019-09-30	2019-08-01	2019-10-02	2020-05-01
DLS/LDDP/WD-90 / Construction of Existing DLS Building =02 6th and 7th floor including substation, lift, furniture, decoration etc for PMU	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				805,000.00	787,630.60	Signed					2019-04-25	2019-04-23	2019-04-30				2019-05-13	2019-05-23	2019-05-27	2019-05-30	2019-07-11	2019-06-03	2020-07-11
DLS/LDDP/WD-108 / Renovation and Repairing works at Rajshahi Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				273,048.00	231,093.97	Signed					2019-05-07	2019-08-25	2019-05-15				2019-06-10	2019-09-23	2019-06-24	2019-10-15	2019-08-01	2019-11-03	2020-05-01
DLS/LDDP/WD-109 / Renovation and Repairing works at Bogura Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				106,795.00	92,669.51	Signed					2019-05-07	2019-08-25	2019-05-15				2019-06-10	2019-09-15	2019-06-24	2019-10-15	2019-08-01	2019-10-30	2020-02-01
DLS/LDDP/WD-110 / Renovation and Repairing works at Barishal Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,217.00	93,148.19	Signed					2019-05-07	2019-12-16	2019-05-15				2019-06-10	2019-10-13	2019-06-24	2020-10-22	2019-08-01	2019-11-03	2020-02-01
DLS/LDDP/WD-111 / Renovation and Repairing works at Sylhet Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,217.00	101,531.58	Signed					2019-05-07	2019-08-07	2019-05-21				2019-06-10	2019-08-29	2019-06-24	2019-10-21	2019-08-01	2019-11-03	2020-02-01
DLS/LDDP/WD-112 / Renovation and Repairing works at Faridpur Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				109,627.00	86,578.92	Signed					2019-05-07	2019-09-18	2019-05-15				2019-06-10	2019-10-10	2019-06-24	2019-11-19	2019-08-01	2019-12-12	2020-02-01
DLS/LDDP/WD-113 / Renovation and Repairing works at Chattogram Dairy Farm	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				117,819.00	95,932.45	Signed					2019-05-07	2019-08-07	2019-05-15				2019-06-10	2019-08-29	2019-06-24	2019-10-03	2019-08-01	2019-10-30	2020-02-01
DLS/LDDP/WD-23 / Construction of Vertical Expansion of 26 (twenty six) Existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Barhagera=03 nos, Thakurgaon=02 nos, Dinajpur=10 nos, Lalmonirhat=05 nos, Nipahat=06 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	664,894.90	Signed					2019-05-07	2019-05-05	2019-05-15				2019-06-10	2019-06-10	2019-06-24	2019-06-25	2019-08-01	2019-07-16	2020-08-01
DLS/LDDP/WD-24 / Construction of Vertical Extension of 26 (twenty six) existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Kurigram=07 nos, Gaibandha= 03 nos, Rangpur=04 nos, Bogra=08 nos and Natore=04 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	707,395.77	Signed					2019-05-26	2019-10-10	2019-06-03				2019-06-30	2019-10-27	2019-07-14	2019-11-06	2019-08-21	2019-11-28	2020-08-21
DLS/LDDP/WD-25 / Construction of Vertical Extension of 26 (twenty six) existing Upazila Livestock Development Centers (ULDC) for Training and Service Facilities Rajshahi=06, Nawgaon=07 nos, Pabna=06 nos, Sirajganj=05 nos and Joypurhat=02 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	705,326.16	Signed					2019-06-13	2019-10-10	2019-06-23				2019-07-18	2019-10-28	2019-08-01	2019-11-12	2019-09-09	2019-11-28	2020-09-09
DLS/LDDP/WD-26 / Construction of Vertical Extension of 26 (twenty six) existing ULDC for Training and Service Facilities Dhaka=04 nos, Mankigonj=04 nos, Narayanganj=02 nos, Gazipur=02 nos, Munsingpur=03 nos, Narshingdi=03 nos, Shariatpur=04 nos and Madaripur=04 nos	IDA / 63300	Market Linkages and Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				728,000.00	698,192.98	Signed					2019-06-27	2019-07-28	2019-07-07				2019-08-01	2019-08-27	2019-08-14	2019-09-09	2019-09-19	2019-09-22	2020-09-19

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DLS/DRMP/PPA/C-06 / 16 sets of Desktop Computers/Laptop Computers, Printers, UPS and accessories	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		34,579.12	28,014.20	Signed					2018-04-03	2018-04-01	2018-04-08	2018-06-27			2018-05-20	2018-04-16	2018-06-19	2018-05-15	2018-07-24	2018-05-28	2019-01-20	
DLS/DRMP/PPA/C-07 / 1 no. Digital Camera, 5 nos. Digital Photocopiers, 2 nos. Fax Machine, 2 nos. Scanner, and 2 nos. Digital Multimedia Projector with Screens	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		23,565.58	12,745.56	Signed					2018-04-19	2018-04-01	2018-04-24	2018-06-27			2018-06-05	2018-04-16	2018-07-05	2018-05-17	2018-08-09	2018-06-12	2019-02-05	
DLS/DRMP/PPA/C-08 / 4 nos. split type 2 ton capacity Air Conditioners, 1 no. Water Heater, 2 nos. Microwave Oven, 2 nos. Water Purifier, Electronic Appliances	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		11,526.15	0.00	Cancelled					2018-04-09		2018-04-14	2018-06-27			2018-05-26	2018-04-16	2018-06-25	2018-05-09	2018-07-30		2019-01-26	
DLS/DRMP/PPA/C-12 / Office Furniture, Fixture, File Cabinet, helves, Closet, Almira	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,806.72	8,785.69	Signed					2018-04-23	2018-05-08	2018-04-28	2018-06-27			2018-06-09	2018-05-24	2018-07-09	2018-05-29	2018-08-13	2018-06-07	2019-02-09	
DLS/DRMP/PPA/C-01 / Procurement of Office Supplies, and Consumables	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,842.61	3,515.98	Signed							2018-04-03	2018-04-16							2018-05-29	2018-04-25	2018-11-25	
DLS/DRMP/PPA/C-03 / Procurement of Biding Machine, Shredder, Vacuum Cleaner, Water Dispenser, etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,842.61	3,538.46	Signed							2018-04-16	2018-05-08							2018-06-11	2018-05-17	2018-12-08	
DLS/DRMP/PPA/C-08A / Split type air conditioner 3 nos. for immediate requirement	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,763.00	5,336.11	Signed							2018-06-15	2018-06-13							2018-08-10	2018-06-18	2019-02-06	
DLS/DRMP/PPA/C-08B / 1 no. Water Heater, 2 nos. Microwave Oven, 2 nos. Water Purifier, Electronic Appliances and 1 no. split type 2 ton capacity Air Conditioner	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,763.15	0.00	Pending Implementation							2018-06-19								2018-08-14		2019-02-10	
DLS/DRMP/PPA/C-09 / Office Refurbishing for the offices of the Project Director and Deputy Project Director	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,842.61	3,422.28	Signed							2018-04-06	2018-03-18							2018-06-01	2018-03-28	2018-11-28	
DLS/DRMP/PPA/C-10 / Repair & reconstruction of civil works, sanitary & water supply line, electrical & thai glass fitting -Office Refurbishing	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		19,209.68	16,093.48	Signed					2018-05-24	2018-04-08	2018-05-29	2018-06-27			2018-07-10	2018-04-23	2018-08-09	2018-05-10	2018-09-13	2018-06-06	2019-03-12	
DLS/DRMP/PPA/C-13 / Computer Accessories and software, MS office & etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,520.00	5,092.86	Signed							2018-09-10	2018-10-08							2018-09-23	2018-10-18	2018-10-08	
DLS/DRMP/PPA/C-14 / Split type Air-Conditioner -3 nos.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,404.00	5,872.30	Signed							2018-09-11	2018-10-07							2018-09-23	2018-10-18	2018-10-08	
DLS/DRMP/PPA/C-15 / Procurement of 3 nos. laptop	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,265.00	3,891.28	Signed							2018-09-07	2018-10-07							2018-09-18	2018-10-18	2018-10-02	
DLS/DRMP/PPA/C-16 / Water Heater, Microwave Oven, Freezer, Water Purifier, Electronic Appliances, etc.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,123.00	4,707.86	Signed							2018-09-11	2018-10-07							2018-09-25	2018-10-18	2018-10-10	
DLS/DRMP/PPA/C-17 / Phone set (land ph 02 nos, Cell phone 2 nos, Tab 2 Nos, LED Pocket/Mini Projector-01)	IDA / V1040	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,945.00	2,535.23	Signed							2018-09-06	2018-08-29							2018-09-17	2018-09-10	2018-10-04	
DLS/LDDP/CD-78A / Furniture for Project Management Unit (PMU)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,410.00	0.00	Pending Implementation							2019-04-23								2019-05-21		2019-05-28	
DLS/LDDP/CD-102 / A) Intercom for Project Management unit (50 user), B) Surveillance System (Camera-minimum 10 nos)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,434.00	0.00	Pending Implementation							2019-04-23								2019-05-21		2019-06-11	
CD-45 / Equipment for improvement of Food Safety lab. (BLRO)	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	244,428.67	Signed					2019-08-19	2019-12-23	2019-08-28				2019-09-11	2020-01-09	2019-09-18	2020-02-10	2019-10-23	2020-02-11	2020-01-08	
CD-56 / Drug for Dairy cattle deworming program	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		216,867.47	375,945.27	Signed					2019-08-19	2020-02-20	2019-08-28				2019-09-11	2020-04-27	2019-09-18	2020-05-31	2019-10-23	2020-07-01	2020-01-08	
CD-57 / Drug for Beef cattle deworming program.	IDA / 63300	Productivity Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		216,867.47	0.00	Pending Implementation					2019-08-19		2019-08-28				2019-09-11		2019-09-18		2019-10-23		2020-01-08	
CD-63 / Consumable item for mini diagnostic lab. and FDL & CDIL	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		366,024.10	337,676.75	Signed					2019-08-19	2020-02-24	2019-08-28				2019-09-11	2020-04-27	2019-09-18	2020-07-16	2019-10-23	2020-08-17	2020-01-08	
CD-74 / Procurement of Computer and associated equipment's	IDA / 63300	Project Management Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,481.93	0.00	Pending Implementation					2019-08-19		2019-08-29				2019-09-12		2019-09-19		2019-10-24		2020-01-09	

DLS/LDDP/5-67 / Agro-Business Planning, Technology and Marketing Advice and Implementation Support Livestock and Dairy Development Project (LDDP)	IDA / 63300	Productivity Improvement	Prior	Quality And Cost-Based Selection	Open - International	6,000,000.00	5,661,065.34	Signed	2019-07-25	2020-01-29	2019-08-15	2020-02-03	2019-09-28	2020-11-24	2019-10-26	2021-02-14	2019-11-25	2021-06-02	2019-12-30	2021-08-02	2020-02-05	2021-11-23	2021-02-02	
LDDP/5-39 / Consulting Services for Design and Supervision of Civil, Electrical & Mechanical works and other procurement	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International	3,750,000.00	2,621,583.73	Signed	2019-07-21	2019-08-08	2019-08-11	2019-08-09	2019-09-15	2020-03-08	2019-10-06	2020-06-03	2019-11-05	2020-08-05	2019-12-10	2020-12-10	2020-01-14	2021-05-15	2021-01-13	
DLS/LDDP/5-39 / Engineering Consulting Firm Selection for site survey, Drawing, Design and Supervision of construction works	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International	3,750,000.00	0.00	Cancelled	2019-04-18		2019-04-22		2019-05-12		2019-05-16		2019-05-20		2019-05-27		2019-06-17		2023-12-31	
5-7 / The PMU will hire Environmental and Social Impact Assessment (ESIA) Firm for 06 (six) Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National	361,445.78	115,355.10	Signed	2020-03-22	2020-03-22	2020-04-12		2020-05-26	2020-11-15	2020-06-23	2020-12-31	2020-07-23	2021-05-04	2020-08-27	2021-05-24	2020-10-01	2021-06-13	2023-12-31	
SD-65 FAO / Participatory Mapping of Farmers Group, Baseline Studies, National Risk Analysis and Management Strategy Development	IDA / 63300	Project Management Monitoring and Evaluation	Post	UN Agencies (Direct)	Direct	438,614.46	428,200.00	Signed													2020-07-30	2020-12-06	2021-07-30	
SD-74 UNIDO / Gap analysis of existing legislation, drafting legal amendments, development of baseline data of food safety, establishment of animal origin food inspection program and quality assurance scheme	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct	1,272,445.78	1,242,353.00	Signed														2020-07-08	2021-07-13	2023-06-23
SD-75 UNIDO / AMR Surveillance, risk mitigation and monitoring of microbial, chemical & residual hazards	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct	567,530.12	554,118.00	Signed														2020-07-08	2021-03-11	2022-06-28
SD-76 FAO / Farmers/Producers Group Formation and Mobilization for Farm Development	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct	1,875,000.00	1,830,800.00	Signed														2020-07-30	2021-07-08	2023-07-15
SD-77 FAO / Development of FFS Curricula, Livestock Extension Manual, Animal Breeding & AI Policy, Livestock Extension Policy, Vaccination Strategy, Hatchery Act & Rules, Sustainability Model for small & medium dairy and poultry farming, etc	IDA / 63300	Project Management Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct	751,277.11	733,600.00	Signed														2020-07-30	2021-01-31	2021-07-30
LDDP/5-40 / Consulting Services (Firm) for Website Development and Operations for PMU	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National	120,482.00	0.00	Pending Implementation	2021-01-03		2021-01-24		2021-03-24		2021-04-23		2021-06-07		2021-07-05		2021-08-09		2022-08-09	
DLS/LDDP/5-41 / Developed Project Management Information System (PMIS) and Accounting Software	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National	100,000.00	0.00	Cancelled	2019-06-30		2019-07-14		2019-08-04		2019-08-18		2019-08-25		2019-09-22		2019-10-06		2020-10-05	
SD-6(3)/LDDP(DLS/2020-21 / Consulting Service (Firm) for Feasibility Study on Total Mix Ration /Densified Total Mixed Ration	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Quality And Cost-Based Selection	Open - National	150,000.00	0.00	Pending Implementation	2021-02-14		2021-02-28		2021-04-28		2021-05-28		2021-07-12		2021-08-09		2021-09-20		2022-03-19	
SD-73 / Consulting Services (Firm) for Computerized Project Management and Information System (CPMIS) to Design and Develop Computerized Data Entry and Reporting System Software	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National	100,000.00	0.00	Under Implementation	2019-09-01	2019-07-10	2019-09-15		2019-10-13		2019-10-20		2019-10-27		2019-11-10		2019-12-01		2023-12-31	
DLS/DMPP/PPA/5-17 / Consulting Services (Firm) for Designing and Costing of Integrated Livestock Manure Management Plant for Central Cattle Breeding & Dairy Firm - CCDF	IDA / V1040	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National	6,403.00	0.00	Pending Implementation	2018-09-16		2018-09-19		2018-09-26		2018-09-30		2018-10-05		2018-10-14		2018-10-30		2018-12-04	
LDDP/5-84 / Consultancy Services for Assessment of Impact of deworming awareness campaign program	IDA / 63300	Productivity Improvement	Post	Least Cost Selection	Open - National	6,804.73	0.00	Cancelled	2021-10-05	2021-11-10	2021-10-26		2021-12-09		2022-01-06		2022-02-05		2022-03-12		2022-04-16		2022-10-13	
LDDP/5-87 / Consultancy Services for Periodic Beneficiary Assessment and Process Monitoring under LDDP	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International	982,248.52	0.00	Pending Implementation	2021-12-28		2022-01-18		2022-03-01		2022-03-31		2022-04-30		2022-06-04		2022-07-09		2023-07-09	
LDDP/5-3 / Consultancy Services for Institutional Capacity - Human Resources Development Plan	IDA / 63300	Project Management Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National	196,449.70	0.00	Pending Implementation	2021-11-01		2021-11-22		2022-01-21		2022-02-20		2022-03-22		2022-04-26		2022-05-31		2023-05-31	
LDDP/5-85 / Consultancy Services for Assessment of Impact of Progressive Management of Mastitis, Reproductive and Metabolic Diseases	IDA / 63300	Market Linkages and Value Chain Development	Post	Least Cost Selection	Open - National	6,331.36	0.00	Cancelled	2021-10-20	2021-11-10	2021-11-10		2021-12-24		2022-01-21		2022-02-20		2022-03-27		2022-05-01		2022-10-28	

DDP/5-6 / Consulting Services on Feasibility Study on Bangladesh Dairy Development Board, Bangladesh Dairy Research Institute, Bangladesh Poultry Research Institute.	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Quality And Cost-Based Selection	Open – International		600,000.00	0.00	Pending Implementation	2021-11-30	2021-12-21	2022-02-03		2022-03-03	2022-04-02	2022-05-07	2022-06-11	2023-06-11
SD-6 (1)DLS/DDP/2020-21 / Consulting Service (Firm) for Feasibility Study on Bangladesh Dairy Research Institute	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Post	Quality And Cost-Based Selection	Open – National		150,000.00	0.00	Canceled	2021-12-01	2021-12-22	2022-02-04		2022-03-06	2022-03-20	2022-04-10	2022-05-15	2022-11-11
DDP/5-88 / Consultancy Services for Risk Based Audit for CERC-EAP and LDDP.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Consultant Qualification Selection	Limited		42,000.00	0.00	Under Implementation	2021-11-10	2021-09-23					2021-12-24	2022-01-14	2022-04-14
DDP/5-88 / Consulting Services for (a) Design/develop/pilot an electronic and online-based cattle traceability system; (b) Develop Livestock Risk Mitigation Products (Insurances) and services and (c) Conduct to support the development of a National Livestock Insura	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Quality And Cost-Based Selection	Open – International		2,636,470.00	0.00	Canceled	2022-03-15	2022-04-05	2022-06-10		2022-07-25	2022-08-24	2022-09-28	2022-11-26	2023-11-26
DDP/5-85A / Consultancy Services for Assessment of Impact of Progressive Management of Mastitis, Reproductive and Metabolic Diseases	IDA / 63300	Project Management Monitoring and Evaluation	Post	Consultant Qualification Selection	Limited		6,331.36	0.00	Pending Implementation	2022-02-15						2022-04-16	2022-05-21	2022-11-17
DDP/5-84A / Consultancy Services for Assessment of Impact of deworming awareness campaign program	IDA / 63300	Project Management Monitoring and Evaluation	Post	Consultant Qualification Selection	Limited		6,804.73	0.00	Pending Implementation	2022-02-22						2022-04-23	2022-05-28	2022-11-24
DDP/5-83 / Consultancy Services (Firm) for Journalist Fellowship Program on Activities of Livestock Sector	IDA / 63300	Project Management Monitoring and Evaluation	Post	Least Cost Selection	Open – National		47,337.27	0.00	Canceled	2021-10-20	2021-11-10	2021-12-24		2022-01-21	2022-02-20	2022-03-27	2022-05-01	2022-10-28
DDP/5-68A / Consulting Services for Establishment of Pre-Conditions for Bangladesh Integrated Network for Livestock Information (BINLI)	IDA / 63300	Productivity Improvement	Prior	Quality And Cost-Based Selection	Open – International		2,636,470.00	0.00	Pending Implementation	2022-03-10	2022-03-31	2022-05-14		2022-06-28	2022-07-28	2022-09-01	2022-10-06	2024-10-05

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DLS/DDP/SD-22 / PMU will hire engineering Expert (01 Person) for 42 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.00	0.00	Under Implementation	2019-04-23	2019-05-21	2019-07-03		2019-07-05		2019-08-09		2023-01-20	
DLS/DDP/5-36A / PMU will hire Procurement Specialist (1 nos) for 48 month	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		202,409.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-23		2019-06-27		2023-12-31	
DLS/DDP/5-36B / PMU will hire 01 procurement specialist for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		202,409.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-23		2019-06-27		2023-12-31	
DLS/DDP/5-38A / PMU will hire Financial Management Specialist (1 nos) for 50 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,723.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-30		2019-06-27		2023-12-31	
DLS/DDP/5-38B / PMU will hire Financial Management Specialist (1 nos) for 50 month	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		180,723.00	0.00	Canceled	2019-04-18		2019-05-16		2019-05-30		2019-06-27		2023-12-31	
SD-15 / PMU will hire Junior Monitoring Specialist 01 (One) for 36 Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		151,807.23	0.00	Under Implementation	2019-09-15	2019-10-29	2019-10-13		2019-10-20		2019-11-24		2023-12-31	
SD-24 / Project Management Expert. PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	0.00	Canceled	2019-10-13	2019-11-13	2019-12-01		2019-12-22		2020-01-26		2023-12-31	
SD-27 / Junior Agribusiness Specialist. PMU will hire expert for 24 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		86,746.99	89,627.94	Signed	2019-10-20	2019-10-29	2019-12-08	2020-06-03	2019-12-29	2020-06-03	2020-02-02	2020-07-01	2023-12-31	
SD-34 / Environment and Social Safeguard Specialist. PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	192,251.93	Signed	2019-11-03	2019-11-27	2019-12-22	2020-07-05	2020-01-12	2020-07-29	2020-02-16	2020-08-09	2023-12-31	
SD-35 / Senior Procurement Specialist. PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		231,325.30	196,072.91	Signed	2019-09-22	2020-02-24	2019-11-10	2020-07-05	2019-12-01	2020-07-29	2020-01-05	2020-09-01	2023-12-31	
SD-37 / Senior Financial Management Specialist (SFM). PMU will hire expert for 60 MM	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		289,156.63	0.00	Canceled	2019-09-22	2019-11-27	2019-11-10	2020-07-05	2019-12-01		2020-01-05		2023-12-31	

SD-12 / PMU will hire 01 Position of Senior Monitoring & Evaluation Specialist (48 Months)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	231,325.30	0.00	Under Implementation	2019-10-20	2020-01-30	2019-12-08	2019-12-29	2020-02-02	2020-07-31			
SD-30 / Food Safety and Quality Control Expert: PMU will hire expert for 42 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	202,409.64	0.00	Under Implementation	2019-11-03	2020-01-30	2019-12-22	2020-01-12	2020-02-16	2023-12-31			
SD-20 / PMU will hire Animal Health Expert 01 (One) for 42 Months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	202,409.64	176,522.65	Signed	2019-10-24	2020-01-30	2019-11-21	2020-07-20	2019-11-28	2020-07-23	2020-01-02	2020-08-09	2024-02-21
SD-17 / PMU will hire Training & Extension Expert 01 (One) for 48th months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	231,325.30	0.00	Under Implementation	2019-10-20	2020-01-30	2019-11-17	2019-11-24	2019-12-29	2024-01-28			
SD-14 / PMU will hire 01 Position of ICT Expert (48 Months)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	231,325.30	172,327.14	Signed	2019-10-24	2020-01-30	2019-12-12	2020-11-05	2020-01-02	2020-11-05	2020-02-06	2020-12-01	2020-08-04
SD-18 / National Dairy Expert: PMU will hire Expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	231,325.30	176,460.22	Signed	2019-10-24	2020-02-02	2019-12-12	2020-06-07	2020-01-02	2020-07-20	2020-02-06	2020-08-10	2020-08-04
LDDP_SD-24 / Project Management Expert: PMU will hire expert for 48 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	231,325.30	0.00	Under Implementation	2020-01-20	2019-11-19	2020-03-09	2020-03-30	2020-05-04	2020-09-01			
S-29 / International Slaughter/ Meat Processing Expert 12 person-months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	173,493.98	0.00	Under Implementation	2020-02-16	2020-01-30	2020-04-27	2020-08-09	2020-05-11	2020-06-15	2023-12-31		
SD-21 / PMU will hire Animal Reproductive Health Expert 42 person/months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	202,409.64	152,113.70	Signed	2020-02-16	2020-01-30	2020-03-22	2021-03-22	2020-04-05	2021-03-22	2020-05-10	2021-04-01	2023-12-31
SD-23 / Ruminant Nutrition expert: PMU will hire expert for 42 MM	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	202,409.64	0.00	Under Implementation	2020-02-16	2020-01-30	2020-03-23	2020-04-13	2020-05-18	2024-04-22			
SD-25 / PMU will hire Climate Smart Livestock Husbandry Expert (National) for 42 person/months	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	202,409.64	0.00	Under Implementation	2020-02-16	2020-01-30	2020-03-22	2020-04-05	2020-05-10	2023-12-31			
DLS/LDDP/EAP/ER/S-01 / Selection of Short-term International Consultant to prepare EAP Implementation Field Manual	IDA / 63300	Unallocated funds	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Under Implementation	2020-05-31	2020-07-13	2020-06-05	2020-06-26	2020-07-31	2020-10-31			
LDDP/S-13 / Consulting Services (Individual) of Communication and Public Relation Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	115,662.65	0.00	Pending Implementation	2021-01-14	2021-03-29	2021-04-26	2021-06-07	2023-05-28				
SD-26 / Consultancy Services (Individual) of Senior Agri-Business Specialist	IDA / 63300	Project Management Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	231,325.30	0.00	Pending Implementation	2019-10-20	2020-01-18	2020-02-17	2020-04-17	2024-03-15				
DLS/DRMP/PPA/S-08 / Gender Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	14,727.85	0.00	Canceled	2018-06-03	2018-06-08	2018-06-29	2018-08-03	2019-01-30				
DLS/DRMP/PPA/S-03 / Project Management Consultant (Team Leader)	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	44,183.56	0.00	Canceled	2018-04-25	2018-06-13	2018-07-04	2018-08-08	2019-02-04				
DLS/DRMP/PPA/S-15 / Cattle Insurance Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,091.78	0.00	Canceled	2018-04-10	2018-04-15	2018-05-06	2018-06-10	2018-12-07				
DLS/DRMP/PPA/S-12 / Market Development and Value Chain Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	29,455.71	0.00	Canceled	2018-05-08	2018-05-13	2018-06-03	2018-07-08	2019-01-04				
DLS/DRMP/PPA/S-07 / Monitoring & Evaluation Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,091.78	0.00	Canceled	2018-04-26	2018-05-01	2018-05-22	2018-06-26	2018-12-23				
SD-04 / PMU will hire Consulting services for preparing vaccination card, training manual, and leaflets etc	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	6,506.02	0.00	Canceled	2019-09-15	2019-10-13	2019-10-20	2019-11-24	2023-12-31				
SD-38 (B) / Consulting Services (Individual) of Junior Financial Management Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	180,722.89	151,188.18	Signed	2019-09-22	2019-10-10	2019-11-10	2019-12-15	2019-12-01	2019-12-19	2020-01-05	2020-01-16	2023-12-31
SD-32 / Consulting Services (Individual) of Social and Gender Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	86,746.99	0.00	Under Implementation	2020-02-20	2020-02-20	2020-05-05	2020-05-26	2020-06-30	2021-12-22			
SD-38 (A) / Consulting Services (Individual) of Junior Financial Management Specialist	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	180,722.89	151,188.18	Signed	2019-09-22	2019-10-10	2019-11-20	2019-12-15	2019-12-11	2021-02-11	2020-01-15	2019-12-19	2024-01-10
SD-31 / Consulting Services (Individual) of AMR Surveillance Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	173,493.98	0.00	Pending Implementation	2020-02-20	2020-05-11	2020-06-01	2020-07-06	2024-02-01				
SD-13 / Consulting Services (Individual) of Knowledge Management Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open	202,409.64	0.00	Pending Implementation	2020-02-20	2020-05-04	2020-05-25	2020-06-29	2024-01-25				

DLS/DRMP/PPA/S-16 / Consulting Services (Individual) of Engineer.	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		36,819.64	0.00	Pending Implementation	2018-06-28		2018-07-03		2018-07-24		2018-08-28		2019-02-24	
SD-28 / Consulting Services (Individual) of International Dairy Processing Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		173,493.98	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31	
SD-19 / Consulting Services (Individual) of Poultry Nutrition Expert.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	0.00	Pending Implementation	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2023-12-31	
DLS/DRMP/PPA/S-05 / Consulting Services (Individual) of Development Project Proposal (DPP) Preparation Specialist	IDA / V1040	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,091.78	0.00	Pending Implementation	2018-04-09		2018-04-14		2018-05-05		2018-06-09		2018-12-06	
SD-36 (A) / Consulting Services (Individual) of Junior Procurement Specialist	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	161,896.36	Signed	2019-09-22	2020-03-01	2019-11-10	2020-06-04	2019-12-01	2020-06-04	2020-01-05	2020-08-10	2023-12-31	
SD-36 (B) / Consulting Services (Individual) of Junior Procurement Specialist.	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		202,409.64	161,896.36	Signed	2019-09-22	2019-10-01	2019-11-10	2019-12-15	2019-12-01	2019-12-26	2020-01-05	2020-02-10	2023-12-31	
SD-73 UNIDO / Consulting Services for Establishment of Pre-Conditions for Livestock Insurance in Bangladesh	IDA / 63300	Improving Risk Management and Climate Resilience of Livestock Production Systems	Prior	Direct Selection	Direct		2,700,000.00	0.00	Canceled	2022-02-10		2022-02-20				2022-04-26		2022-10-23	
LDDP/S-81 / Consultancy Services for Exhibition/ Demonstration of milk & milk product in school children (01 Primary School/Upazila)	IDA / 63300	Productivity Improvement	Prior	Direct Selection	Direct		12,581,065.08	0.00	Pending Implementation	2022-02-01		2022-02-21				2022-04-27		2023-04-22	
LDDP/S-17A / Senior Financial Management Specialist (National)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		113,000.00	0.00	Canceled	2021-11-01		2021-12-20		2022-01-10		2022-02-14		2023-12-31	
LDDP/S-22A / Engineering Expert (National)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Open		113,000.00	0.00	Under Implementation	2021-11-01	2021-10-17	2021-12-20		2021-12-25		2022-01-15		2023-11-28	
LDDP/S-86 / Consultancy Services for Evaluation of CER-C-EAP	IDA / 63300	Project Management Monitoring and Evaluation	Post	Direct Selection	Direct		130,000.00	128,445.69	Signed	2021-09-14	2021-10-17	2021-09-24	2021-10-27			2021-11-28	2021-12-13	2022-05-27	
LDDP/S-17 / Senior Financial Management Specialist (National)	IDA / 63300	Project Management Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		127,000.00	0.00	Pending Implementation	2021-11-21		2021-11-26		2021-12-17		2022-01-30		2024-01-20	