

**Poverty Alleviation and Agriculture Development  
Demonstration  
in Poor Areas Project  
Guizhou Procurement Plan**

**I. General**

- 1. Bank's approval Date of the procurement Plan** [*Original: May 13, 2015; 1<sup>st</sup>Revision: May 11, 2018; 2<sup>nd</sup> Revision: December 28, 2020*]
- 2. Date of General Procurement Notice:** *November 23, 2015*
- 3. Period covered by this procurement plan:** *2021*

**II. Goods and Works and non-consulting services.**

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 10million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2million</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** [*Yes, in procurement manual*]
- 4. Reference to (if any) Project Operational/Procurement Manual:**  
*Yes*

**5. Any Other Special Procurement Arrangements:** no

**6. Summary of the Procurement Packages planned:**

*[List the Packages which require Bank's prior review first and then the other packages]*

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
<b>Ref. No.</b>	<b>Description</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Domestic Preference (yes/no)</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the Shopping (Works)	<i>1.73</i>	<i>7</i>	<i>No</i>	<i>Post</i>	
	Summary of the Shopping (Goods)	<i>0.76</i>	<i>5</i>	<i>No</i>	<i>Post</i>	
	Summary of the ICB (Non-Consultant Services)					
	Summary of the NCB (Non-Consultant Services)					

	Summary of the Shopping (Non-Consultant Services)					
	Summary of the Direct Contracting (Works)					
	Summary of the Direct Selection (Non-Consultant Services)	0.036	2	No	Post	Agricultural insurance for Xishui County

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 1 million	
2.	Single Source (Firms)	Above US\$ 1 million	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** No

#### 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under CQS	<i>0.38</i>	<i>6</i>	<i>Post</i>	
	Summary of number of contracts that will be let under IS				
	Summary of number of contracts that will be let under IC	<i>0.16</i>	<i>2</i>	<i>Post</i>	

**PROCUREMENT PLAN** China : Poverty Alleviation and Agriculture-based Industry Pilot and Demonstration in Poor Areas Project

**General Information**  
 Country: China Bank's Approval Date of the Original Procurement Plan: 2019-02-22  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-24  
 Project ID: P133326 GPN Date:  
 Project Name: Poverty Alleviation and Agriculture-based Industry Pilot and Demonstration in Poor Areas Project  
 Loan / Credit No: IBRD / 85090  
 Executing Agency(ies) Guizhou PPMO

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
CZCS-CC-07 / 2km production road for Fukang Cooperative.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				49,200.00	91,605.15	Completed							2019-04-07	2019-05-08							2019-06-02	2019-09-18	2019-10-30		
GZDF-CC-02-24 / 3.825KM production road construction in Maohang Town	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				487,000.00	515,442.30	Completed							2019-03-09	2018-11-29							2019-05-04	2019-01-08	2018-10-01		
GZDF-CC-02-26 / 5KM production road construction in Lvlang Town	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				491,800.00	446,622.53	Completed							2019-03-09	2019-02-01							2019-05-04	2019-03-13	2019-10-01		
GZDF-CC-04-02 / THE second batch of water resource project--constructing irrigation facilities	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				245,900.00	230,743.37	Completed							2019-03-09	2019-01-29							2019-05-04	2019-04-22	2019-08-02		
GZDF-CC-04-03 / 1.7 KM drainage ditch construction in Legong Village, Niuchang Town	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				409,800.00	874,815.13	Terminated							2019-03-09	2019-01-29							2019-05-04	2019-11-18	2019-08-02		
GZZJ-CC-01-05 / 2.22 KM tractor road construction in Jianfu Village	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				97,900.00	0.00	Canceled							2019-03-09								2019-05-04		2019-09-01		
GZZJ-CC-01-06 / 7.55KM tractor road construction	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				244,900.00	317,552.62	Completed							2019-03-09	2019-04-01							2019-05-04	2019-05-29	2019-09-01		
GZZJ-CC-01-07 / 3.4 KM tractor road construction in Qianjin Village, Baini Town	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				326,500.00	185,977.41	Completed							2019-03-05	2019-03-23									2019-04-30	2019-05-07	2019-10-27
2 KM tractor road construction in Xianfeng Village, Baini Town																			2 KM tractor road construction in Dashujiao Village, Baini Town												
GZZJ-CC-01-08 / 5 KM tractor road construction in Daotou Village	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				220,600.00	245,681.23	Completed							2019-03-09	2019-03-24							2019-05-04	2019-05-07	2019-09-01		
GZZJ-CC-01-09 / 3.7 KM tractor road construction in Yumin Village.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				163,200.00	109,578.27	Completed							2019-03-09	2019-03-23							2019-05-04	2019-05-07	2019-09-01		
GZZJ-CC-01-10 / 1.85 KM tractor road construction in Babu street Town.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				81,600.00	296,801.51	Completed							2019-03-10	2019-06-03							2019-05-05	2019-06-30	2019-10-02		
GZZJ-CC-02-01 / Constructing production road of 21 km in Baiyan Village	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				247,100.00	184,099.30	Completed							2019-03-10	2019-03-23							2019-05-05	2019-05-07	2019-09-02		
GZZJ-CC-02-02 / Constructing production road of 13.2 km in Baini Town	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				155,300.00	78,712.05	Completed							2019-03-10	2019-03-23							2019-05-05	2019-04-25	2019-09-02		
GZZJ-CC-02-03 / Constructing production road of 5.25 km in Jinlong Village.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				61,800.00	0.00	Canceled							2019-03-10								2019-05-05		2019-09-02		
GZZJ-CC-02-04 / Constructing production road of 13.2 km in Zhongzhai Town.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				155,300.00	122,149.47	Completed							2019-03-10	2019-04-15							2019-05-05	2019-05-29	2019-09-02		
GZZJ-CC-02-05 / Constructing production road of 7.9 km in Jichang Village.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				92,900.00	78,532.08	Completed							2019-03-10	2019-03-23							2019-05-05	2019-04-25	2019-09-02		
GZZJ-CC-02-06 / Constructing 1.9km production road in Sanjia Street.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				45,900.00	0.00	Canceled							2019-03-10								2019-05-05		2019-10-02		
GZZJ-CC-02-07 / Constructing production road of 2.6 km for Yacai planting area in Babu Street.	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,600.00	116,191.33	Completed							2019-03-10	2019-06-03							2019-05-05	2019-07-19	2019-11-01		
GZZJ-CC-03 / 41 reservoirs in 5 towns	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				226,500.00	0.00	Canceled							2019-03-10								2019-05-05		2019-07-04		
GZZJ-CC-04 / 21KM irrigation facility in 3 towns	IBRD / 85090	Public Infrastructure and Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				92,600.00	318,067.59	Completed							2019-03-10	2019-04-01							2019-05-05	2019-05-29	2019-08-03		





GZCS-ZX-12 / training Chishui, county and township project officers and cooperative management staff about market research including brand building, marketing approaches and so on for 575 person/days within Guizhou Province and China	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,400.00	0.00	Cancelled								2021-03-06						2021-05-01	2021-06-06
GZCS-FZX-01 / cooperative managerial training	IBRD / 85090	Integrated Value Chain Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,200.00	0.00	Cancelled								2019-03-09						2019-05-04	2020-04-28
GZCS-ZX-11 / training cooperative members 6,000 person/days on dendrobium planting and black-bone chicken raising in Chishui City.	IBRD / 85090	Integrated Value Chain Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		129,200.00	0.00	Cancelled								2021-02-14						2021-04-11	2022-04-06
GZCS-FZX-03 / cooperative technology training	IBRD / 85090	Integrated Value Chain Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,200.00	0.00	Cancelled								2019-03-09						2019-04-22	2020-04-16
GZCS-FZX-02 / cooperative production training	IBRD / 85090	Integrated Value Chain Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,200.00	0.00	Cancelled								2019-03-09						2019-05-04	2020-04-28

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GZSJ-ZX-08 / Guizhou Province Project Office selects the third party service agency to analyze and study the way and effect of the project implementation, summarize the experience and refine the mode and measures that can be promoted.	IBRD / 85090	Research, Training and Extension	Post	Consultant Qualification Selection	Open - National		173,913.04	105,198.70	Signed	2020-08-03	2020-11-19	2020-08-17	2020-11-18	2020-08-27	2020-09-04								2020-08-29	2021-03-25	2020-08-31	2021-04-06	2021-04-28	
GZXM-BZX-10 / Guizhou Province Project Office selects the third party service agency to provide guidance in order to improve cooperatives' operation management and marketing abilities	IBRD / 85090	Research, Training and Extension	Post	Consultant Qualification Selection	Open - National		65,217.39	87,925.89	Signed	2020-08-03	2020-08-21	2020-08-17		2020-08-27	2021-04-16								2020-08-29	2021-04-16	2020-08-31	2021-04-20	2021-08-26	
GZXM-BZX-11 / Guizhou Province Project Office selects the third party service agency to sort out various documents and files in the project implementation management to form a standardized and standardized file management method.	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		5,797.10	3,608.47	Signed	2020-08-03	2020-11-01	2020-08-17	2020-11-18	2020-08-27	2020-12-01								2020-08-29	2021-01-20	2020-08-31	2021-01-28	2020-12-29	
GZXM-BZX-12 / Guizhou Province Project Office selects the third party service agency to provide legal consulting services for project implementation and management, review and provide contract management technical guidance, and be entrusted to handle legal affairs	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		11,594.20	4,710.39	Signed	2020-08-04	2020-11-19	2020-08-18	2020-11-18	2020-08-28	2020-12-01								2020-09-02	2021-01-20	2020-09-04	2021-01-28	2020-09-07	
GZCS-ZX-14 / Production of 2 experience films for Chishui foreign-funded project	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		76,900.00	0.00	Under Implementation	2021-02-03	2021-07-14	2021-02-24		2021-04-09									2021-05-09		2021-06-13		2021-12-10	
GZDF-ZX-05 / Special promotion film production for World Bank project in Dafang County.	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		30,800.00	54,929.10	Signed	2021-01-04	2020-10-09	2021-01-25	2021-12-21	2021-03-10	2020-11-02								2021-04-09	2021-03-10	2021-05-14	2021-04-02	2022-05-09	
GZTZ-ZX-08 / 1.Select a third party organization to train the members of the five cooperatives in planting and breeding technology and train the core members of the cooperatives in marketing concept and marketing ability	IBRD / 85090	Research, Training and Extension	Post	Consultant Qualification Selection	Open - National		47,900.00	0.00	Pending Implementation	2022-01-15		2022-01-18		2022-02-05									2022-02-10		2022-02-16		2022-05-31	
GZTZ-ZX-09 / 1.Select a third party organization to organize core members of 5 project cooperatives, cadres of towns and villages in the project area and staff of county project offices to conduct market analysis and market investigation outside the province	IBRD / 85090	Research, Training and Extension	Post	Consultant Qualification Selection	Open - National		33,300.00	0.00	Pending Implementation	2022-02-01		2022-02-04		2022-02-22									2022-02-25		2022-02-27		2022-05-31	
GZTZ-ZX-12 / Tongzi county produces a 37 minutes video on the experiences obtained and effects achieved in the project future development planning, leading effect in rural revitalization, etc.	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		47,600.00	0.00	Pending Implementation	2022-01-15		2022-01-16		2022-02-05									2022-02-12		2022-02-16		2022-05-31	
GZCS-ZX-15 / employment an organization to write bank project experience materials	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		23,800.00	0.00	Pending Implementation	2022-02-01		2022-02-05		2022-02-21									2022-02-23		2022-02-28		2022-04-30	



GZCS-ZX-16 / Training county and township project office staff, cooperative management staff	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	47,600.00	0.00	Pending Implementation	2022-01-15	2022-01-20	2022-02-10								2022-02-15	2022-02-22	2022-06-30
GZCS-ZX-17 / 'Chishui black bone chickens' geographical indication and trademark registration	IBRD / 85090	Integrated Value Chain Development	Post	Consultant Qualification Selection	Open - National	6,300.00	0.00	Pending Implementation	2022-02-01	2022-02-05	2022-02-25								2022-02-28	2022-03-31	2022-05-31
GZDF-ZX-09 / employment of a acceptance service organization	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	15,900.00	0.00	Pending Implementation	2022-03-01	2022-03-05	2022-03-25								2022-03-28	2022-04-05	2022-05-31
GZZI-ZX-07 / Produce a short video to comprehensively summarize and introduce the implementation of the project in Zhijin.	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	63,500.00	0.00	Pending Implementation	2022-01-15	2022-01-16	2022-02-05								2022-02-12	2022-02-16	2022-06-30
GZBI-CO5-02(2022) / Bijie Rural Revitalization Bureau selects a organization to research on the operation mechanism of the project farmer cooperatives	IBRD / 85090	Research, Training and Extension	Post	Consultant Qualification Selection	Open - National	71,400.00	0.00	Under Implementation	2022-01-15	2022-01-11	2022-01-20	2022-01-12							2022-02-10	2022-02-15	2022-06-30
GZBI-CO5-01(2022) / Bijie Rural Revitalization Bureau select a organization to make a special publicity video and picture album about the project	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	28,600.00	0.00	Under Review	2022-01-15	2022-01-11	2022-01-20								2022-02-10	2022-02-20	2022-06-30
GZZI-ZX-06 / Zhijin County produces 7 promotional videos on the experiences of cooperatives for World Bank project cooperatives	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	61,500.00	0.00	Canceled	2021-02-08	2021-03-01	2021-04-14								2021-05-14	2021-06-18	2022-06-13
GZCS-ZX-15 / study on the practice and enlightenment of cooperatives in poverty alleviation area	IBRD / 85090	Research, Training and Extension	Post	Consultant Qualification Selection	Open - National	111,100.00	0.00	Pending Implementation	2022-02-23	2022-02-28	2022-03-19								2022-03-21	2022-03-26	2022-06-30

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZDF-ZX-02-02 / contract extension for a cooperative financial expert in Dafang County.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	3,900.00	3,765.03	Completed	2019-03-01	2018-07-31	2019-03-15	2018-07-31	2019-03-20	2018-08-31	2019-03-30	2019-10-08	2020-03-24	2020-07-04	
GZTZ-ZX-06 / employing a new facilitator in Tongzi County	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,900.00	4,696.34	Completed	2019-03-01	2020-08-17	2019-03-15	2020-08-17	2019-03-20	2020-09-07	2019-03-30	2020-09-14	2020-03-24	2021-05-20	
GZXS-ZX-02 / recruiting a financial technician	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	4,900.00	61.16	Completed	2019-03-04	2019-09-30	2019-03-09	2019-09-30	2019-03-30	2019-10-17	2019-05-04	2019-11-01	2019-12-30	2020-11-29	
GZXS-ZX-03 / recruiting a legal advisor.	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	4,900.00	4,586.77	Completed	2019-03-04	2019-04-24	2019-03-09	2019-04-24	2019-03-30	2019-06-06	2019-05-04	2019-06-22	2019-12-30	2020-12-05	
GZTZ-ZX-04-04 / contract extension of a facilitator in Tongzi County.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,900.00	0.00	Canceled	2019-03-01		2019-03-15		2019-03-20		2019-03-30		2020-03-24		
GZTZ-ZX-07 / employing a new facilitator in Tongzi County.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,900.00	0.00	Canceled	2019-03-01		2019-03-15		2019-03-20		2019-03-30		2020-03-24		
GZCS-ZX-06-04 / recruiting a facilitator named Hu Yongfang for the 4th year.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,900.00	0.00	Canceled	2019-11-01		2019-11-15		2019-11-20		2019-11-30		2020-11-24		
GZCS-ZX-07-02 / recruiting a facilitator named Du Bingli for the second year.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,900.00	0.00	Canceled	2019-11-01		2019-11-15		2019-11-18		2019-11-26		2020-11-20		
GZCS-ZX-08-02 / recruiting a facilitator named Ming Hongquan for the second year.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,900.00	0.00	Canceled	2019-11-01		2019-11-15		2019-11-22		2019-12-04		2020-11-28		
GZXS-ZX-01-04 / contract extension of one year for facilitators.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	19,700.00	0.00	Canceled	2019-11-01		2019-11-15		2019-11-22		2019-12-02		2020-11-26		
GZCS-ZX-09 -03 / Continue to employ Zhong Weitao as the cooperative advisor for the third year in Chidui City, Zunyi Municipality	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,285.71	0.00	Canceled	2020-11-02		2020-11-07		2020-11-14		2020-11-28		2021-11-23		
GZCS-ZX-07- 03 / Continue to employ Du Bingli as the cooperative advisor for the third year in Chidui City, Zunyi Municipality	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited	4,285.71	0.00	Canceled	2020-11-02		2020-11-07		2020-11-14		2020-11-28		2021-11-23		

GZCS-ZX-08-03 / Continue to employ Ming Hongnam as the cooperative advisor for the third year in Chishui City, Zunyi Municipality	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited		4,285.71	0.00	Canceled	2020-11-02		2020-11-07		2020-11-14		2020-11-28		2021-11-23
GZCS-ZX-06-05 / Continue to employ Hu Yongfang as the cooperative advisor for the 5th year in Chishui City, Zunyi Municipality	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited		4,285.71	0.00	Canceled	2020-11-02		2020-11-07		2020-11-14		2020-11-28		2021-11-23
GZDF-ZX-01-04 / contract extension for one year of 6 facilitators in Dafang County.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited		39,300.00	0.00	Canceled	2019-03-01		2019-03-15		2019-03-20		2019-03-30		2020-03-24
GZCS-ZX-09-02 / recruiting a facilitator named Shi Weitao for the second year	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited		4,900.00	0.00	Canceled	2019-11-04		2019-11-09		2019-11-16		2019-11-30		2020-11-24
GZTZ-ZX-05 / employing a new facilitator in Tongzi County.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited		4,900.00	0.00	Canceled	2019-03-01	2019-07-05	2019-03-15	2019-07-13	2019-03-20	2019-07-15	2019-03-30		2020-03-24
GZJZ-ZX-01-04 / employing 6 facilitators for Zhijin PWC, contract extension.	IBRD / 85090	Public Infrastructure and Services	Post	Individual Consultant Selection	Limited		39,300.00	0.00	Canceled	2019-03-01	2019-07-08	2019-03-15		2019-03-20		2019-03-30		2020-03-24
GZXS-ZX-13 / Employment of a individual consultant to completed the completion report of the project in Xishui County	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		7,900.00	0.00	Pending implementation	2022-01-15		2022-02-08		2022-02-10		2022-02-18		2022-06-30
GZJZ-ZX-08 / 1.Select a third party organization to prepare the project result report	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		12,700.00	0.00	Pending implementation	2022-01-15		2022-02-08		2022-02-10		2022-02-18		2022-06-30
GZCS-ZX-13-1 / employment of a dendrobe technical expert for 9 cooperatives	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,900.00	0.00	Pending implementation	2022-01-15		2022-02-13		2022-02-15		2022-02-18		2022-06-30
GZCS-ZX-13-2 / employment of a black-bone chicken technical expert for 9 cooperatives	IBRD / 85090	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,900.00	0.00	Pending implementation	2022-01-15		2022-02-13		2022-02-15		2022-02-18		2022-06-30