

## PROCUREMENT PLAN

**Project information:** Republic of Chad

**Project name: Climate Resilient Agriculture and Productivity Enhancement Project**

**Project Identification Code: P162956**

**Project Implementation agency:** Ministry of Agriculture, Irrigation and Agriculture Equipment

**Date of the Procurement Plan:** March 2018

**Period covered by this Procurement Plan:** March 2018 to August 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the decree No. 2417 / PR / PM / 2015 of 17 December 2015 on the public procurement code in Chad, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions;

a) Eligible enterprises from any country may compete;

- b) The bid document requires the bidder submitting an offer / proposal to file a signed agreement, which will be attached to any contract, to confirm that it is applying and complying with the Bank's anti-corruption Guidelines including without limitation, the right of the Bank to sanction and the rights of the Bank for inspection and audit;
- (c) Contracts must have an appropriate division of tasks, risks and responsibilities;
- (d) The publication of information relating to contract award;
- (e) The right of the Bank to review the file and the procurement activities;
- (f) The existence of an effective complaint mechanism; and
- g) Management and archiving of Procurement Process files

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; Not applicable

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] Not applicable

***Hands-on Expanded Implementation Support (HEIS)*** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

**Other Relevant Procurement Information. None**

**PROCUREMENT PLAN** Chad : Climate Resilient Agriculture and Productivity Enhancement Project

**General Information**  
 Country: Chad Bank's Approval Date of the Original Procurement Plan: 2018-04-26  
 Project ID: P162956 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-16  
 Project Name: Climate Resilient Agriculture and Productivity Enhancement Project GPN Date:  
 Loan / Credit No: IDA / V1350, IDA / D3020  
 Executing Agency(ies) Climate Resilient Agriculture and Productivity Enhancement Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
TD-PROPAD-5965-CW-RFQ / Réhabilitation labo et bureaux (zone du Projet)	IDA / V1350	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				153,000.00	52,250.92	Achévé							2019-01-05	2021-02-11							2019-03-02	2021-04-27	2019-08-29		
TD-PROPAD-84346-CW-RFQ / Réhabilitation bureau et labo (National)	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				71,000.00	45,737.58	Achévé							2018-12-10	2019-10-18							2019-02-04	2019-11-20	2019-08-03		
TD-PROPAD-84466-CW-RFQ / Réhabilitation de bâtiment UCTF de NDjamena/ URTP de Sarh/ CTP de Amtiman/Bureau CCP	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				58,000.00	0.00	Annulé							2018-12-31								2019-02-25		2019-08-24		
TD-PROPAD-119911-CW-DIR / Construction de Bureaux de l'UTCF de NDjamena	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				109,100.00	0.00	Annulé							2019-08-26								2019-10-21		2020-04-18		
TD-PROPAD-122543-CW-RFQ / Réhabilitation de bâtiment de TANAM	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				32,000.00	21,133.91	Achévé							2019-08-17	2019-10-07							2019-10-12	2019-12-13	2020-04-09		
TD-PROPAD-169527-CW-RFQ / réhabilitation de bâtiment de l'UTCR / SARH	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				56,000.00	35,192.85	Achévé							2020-08-24	2020-03-02							2020-10-19	2020-04-03	2020-11-19		
TD-PROPAD-169529-CW-RFQ / réhabilitation de bâtiment de CTP/ AMTIMAN	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				26,000.00	27,021.15	Achévé							2020-08-18	2021-12-28							2020-10-13	2021-12-28	2020-11-13		
TD-PROPAD-169533-CW-RFB / Construction de laboratoire d'analyse de sols-eaux-plants.	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope				165,000.00	0.00	En attente d'exécution					2020-09-08		2020-09-13					2020-10-25		2020-11-24		2020-12-29		2021-06-27	
TD-PROPAD-169539-CW-RFB / Réhabilitation de magasins et aires séchages	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope				154,000.00	0.00	En cours d'exécution					2020-08-26	2020-09-28	2020-08-31	2020-11-25			2020-10-12		2020-11-11		2020-12-16		2021-06-14		
TD-PROPAD-119913-CW-RFQ / Réhabilitation de Bâtiment de l'UTCR / Sarh	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				21,000.00	0.00	Annulé							2019-08-20								2019-10-15		2020-04-12		
TD-PROPAD-183704-CW-RFB / construction de laboratoire d'analyse de sols-eaux-plants.	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope				165,000.00	0.00	Annulé					2020-10-15		2020-10-20					2020-12-01		2020-12-31		2021-02-04		2021-08-03	
TD-PROPAD-169510-CW-RFQ / réhabilitation de la salle du call centre	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Demande de prix	Limited	Single Stage - One Envelope				19,000.00	0.00	Annulé							2020-08-29								2020-10-24		2020-11-24		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PROPAD-59830-CO-RFB / Matériels informatiques (desktop, laptop, imprimante, scanner, pho)	IDA / V1350	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		295,319.00	220,368.34	Achévé					2018-05-15	2018-05-15	2018-05-20	2018-12-26			2018-07-01	2019-02-02	2018-07-31	2019-02-26	2018-09-04	2019-07-11	2019-03-03	2019-10-30
TD-PROPAD-59833-CO-RFB / Matériels et Equipements de bureau (lampe métallique, bureau, fauteuil etc.)	IDA / V1350	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		210,955.00	119,182.27	Achévé					2018-05-15	2019-02-17	2018-05-20	2019-02-25			2018-07-01	2019-03-27	2018-07-31	2019-04-08	2018-09-04	2019-08-06	2019-03-03	2019-10-30
TD-PROPAD-59826-CO-RFB / Acquisition des moyens roulants (véhicules et motos)	IDA / V1350	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		1,239,000.00	146,240.47	Achévé					2018-05-15	2019-01-22	2018-05-20	2019-01-29			2018-07-01	2019-03-28	2018-07-31	2019-09-23	2018-09-04	2020-02-07	2019-03-03	2021-08-02
TD-PROPAD-98462-CO-RFQ / Achat de fourniture et équipement de bureau.	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		45,364.00	42,763.80	Achévé					2019-03-28	2019-02-22									2019-05-23	2018-03-22	2019-11-19	2018-04-05
TD-PROPAD-59961-CO-RFB / Equipement Pluviométrique Réseau ANAM dans les zones cibles	IDA / V1350	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		179,000.00	0.00	Annulé					2019-01-10	2019-01-15					2019-02-26			2019-03-28		2019-05-02		2019-10-29









TD-PROPAD-85166-CS-INDV / Recrutement d'un consultant chargé de l'élaboration de l'inventaire des technologies AIC au Tchad.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open	9,000.00	9,997.62	Achévé	2018-12-04	2019-02-18	2019-01-22	2019-07-08	2019-02-12	2019-08-27	2019-03-19	2019-09-25	2019-09-15	2020-04-06
TD-PROPAD-89233-CS-INDV / Le recrutement d'un consultant chargé de l'élaboration de l'étude de faisabilité de la partie opérationnelle.	IDA / V1350	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Limited	70,000.00	37,412.22	Signé	2018-12-21	2019-01-22	2018-12-26	2019-04-11	2019-01-16	2019-03-20	2019-02-20	2019-04-17	2019-08-19	
TD-PROPAD-98441-CS-INDV / Plan national de gestion des pesticides (PNPDP)	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	39,000.00	66.31	Achévé	2019-03-22	2019-01-10	2019-03-27	2017-09-08	2019-04-17	2017-09-20	2019-05-22	2017-10-23	2019-11-18	2018-12-31
TD-PROPAD-98447-CS-INDV / Stratégie de vulgarisation de l'ANADER.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open	40,327.00	37,889.43	Achévé	2019-03-22	2018-12-17	2019-05-10	2019-01-22	2019-05-31	2019-01-28	2019-07-05	2019-01-28	2020-01-01	2019-08-08
TD-PROPAD-98450-CS-INDV / Etude de faisabilité du système e-voucher (partie : ITC)	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Limited	8,182.00	7,453.82	Achévé	2019-02-27	2019-04-15	2019-03-04	2019-09-22	2019-03-25	2019-08-26	2019-04-29	2019-08-29	2019-10-26	2019-10-30
TD-PROPAD-98681-CS-INDV / Recrutement d'un consultant chargé de la réalisation de l'étude de faisabilité du système e-voucher au Tchad.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Limited	29,882.00	0.28	Achévé	2019-03-19		2019-03-24	2018-09-25	2019-04-14	2018-09-16	2019-05-19	2018-10-16	2019-11-15	2019-09-05
TD-PROPAD-98440-CS-INDV / Cadre politique et réinstallation des populations (PRP).	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	37,091.00	0.00	Annulé	2019-03-20	2019-02-19	2019-03-25		2019-04-15		2019-05-20		2019-11-16	
TD-PROPAD-98609-CS-INDV / Recrutement d'un assistant comptable.	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	10,909.00	10,242.30	Achévé	2019-03-23		2019-03-28	2018-01-16	2019-04-18	2018-01-22	2019-05-23	2018-01-24	2019-11-19	2018-12-31
TD-PROPAD-98701-CS-INDV / Elaboration d'un plan stratégique de renforcement des capacités des Organisations des producteurs (OP) de la zone.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Limited	17,036.00	16,040.03	Achévé	2019-03-13	2018-10-22	2019-03-18	2018-10-15	2019-04-08	2018-11-21	2019-05-13	2018-11-02	2019-11-09	2020-08-31
TD-PROPAD-98469-CS-INDV / Recrutement d'un assistant de passation des marchés.	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	10,909.00	10,202.04	Achévé	2019-03-20	2019-02-19	2019-03-25	2018-01-21	2019-04-15	2018-01-24	2019-05-20	2018-01-24	2019-11-16	2018-12-31
TD-PROPAD-98453-CS-INDV / Elaboration de manuel de suivi-évaluation (S.E)	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	12,455.00	11,726.17	Achévé	2019-03-26	2019-04-10	2019-03-31	2018-01-15	2019-04-21	2018-01-23	2019-05-26	2018-01-26	2019-11-22	2018-06-26
TD-PROPAD-98456-CS-INDV / recrutement d'un consultant chargé de l'élaboration d'un plan stratégique de renforcement en capacité des OP (national)	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	29,091.00	27,187.20	Achévé	2019-03-15	2019-04-10	2019-03-20	2017-08-04	2019-04-10	2017-07-03	2019-05-15	2017-08-21	2019-11-11	2018-02-16
TD-PROPAD-98439-CS-INDV / recrutement d'un consultant individuel pour l'élaboration d'un Cadre de gestion environnementale et sociale (CGES).	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	37,091.00	62.97	Achévé	2019-03-25	2019-02-02	2019-03-30	2019-04-27	2019-04-20	2017-09-29	2019-05-25	2017-10-23	2019-11-21	2017-12-29
TD-PROPAD-98443-CS-INDV / Elaboration de manuel d'exécution du Projet (MEP).	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	44,682.00	42,091.08	Achévé	2019-04-08	2019-04-10	2019-04-13	2018-01-15	2019-05-04	2018-01-24	2019-06-08	2018-01-25	2019-12-05	2018-07-19
TD-PROPAD-98444-CS-INDV / Elaboration de manuel de procédure administrative, financière et comptable (MPAFC).	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Limited	12,455.00	11,732.41	Achévé	2019-03-27	2019-04-10	2019-04-01	2018-01-23	2019-04-22	2018-01-25	2019-05-27	2018-01-26	2019-11-23	2018-06-05
TD-PROPAD-60677-CS-INDV / Recrutement d'un consultant chargé de l'élaboration d'un plan stratégique de renforcement en capacité des OP (national)	IDA / V1350	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open	6,000.00	0.00	Annulé	2018-10-10		2018-11-28		2018-12-19		2019-01-23		2019-07-22	
TD-PROPAD-87949-CS-INDV / Le recrutement d'un consultant chargé de l'élaboration des systèmes e-voucher e-extension au Tchad.	IDA / V1350	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open	110,000.00	0.00	Annulé	2018-12-17	2019-05-09	2019-02-04		2019-02-25		2019-04-01		2019-09-28	
TD-PROPAD-120271-CS-INDV / Recrutement d'un consultant chargé de l'étude de faisabilité pour la construction labo-eaux-plants.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open	16,500.00	0.00	En cours d'exécution	2019-11-20	2020-08-07	2020-01-08		2020-01-29		2020-03-04		2020-08-31	
TD-PROPAD-120277-CS-INDV / Emploi d'un consultant national chargé de l'assistance technique pour la programmation et suivi annuel (de la mise en œuvre de pilotage de l'e-voucher).	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open	24,000.00	0.00	Annulé	2019-10-28		2019-12-16		2020-01-06		2020-02-10		2020-08-08	



TD-PROPAD-120380-CS-INDV / Recrutement des consultants nationaux chargés de la politique agricole.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		42,000.00	0.00	En cours d'exécution	2019-11-20	2019-09-05	2020-01-08		2020-01-29		2020-03-04		2020-08-31	
TD-PROPAD-98442-CS-INDV / Stratégie d'achat pour le ProPAD (PPSD).	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Direct		33,700.00	38,180.42	Achévé	2019-07-23	2018-02-06	2019-08-02	2017-06-18	2019-08-23	2022-01-22	2019-09-27	2018-01-10	2020-03-25	2018-02-09
TD-PROPAD-123629-CS-INDV / Emploi d'un consultant chargé de l'installation et configuration des équipements du système e-voucher au TCHAD.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		22,000.00	18,795.20	Achévé	2019-08-12	2019-08-06	2019-09-30	2021-12-30	2019-10-21	2021-12-30	2019-11-25	2020-05-16	2020-05-23	2021-12-30
TD-PROPAD-85604-CS-INDV / Recrutement d'un consultant chargé de l'élaboration d'un plan de communication.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Limited		9,000.00	0.00	Annulé	2019-01-19	2019-07-30	2019-01-24		2019-02-14		2019-03-21		2019-09-17	
TD-PROPAD-170587-CS-INDV / recrutement d'un consultant national chargé de la supervision et de suivi des systèmes e-voucher et e-extension.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		32,800.00	32,257.98	Achévé	2020-07-25	2020-07-11	2020-10-29	2020-04-11	2020-11-19	2020-06-03	2020-12-24	2020-06-03	2021-06-22	2020-12-31
TD-PROPAD-170588-CS-INDV / recrutement d'un consultant chargé de l'installation et de opérationnalisation du système e-extension.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		32,800.00	32,547.60	Achévé	2020-07-13	2020-07-11	2020-08-31	2020-04-10	2020-09-21	2020-06-19	2020-10-26	2020-06-24	2021-04-24	2021-02-02
TD-PROPAD-170590-CS-INDV / recrutement d'un consultant chargé de l'élaboration d'un plan de formation du personnel du ProPAD.	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open		37,000.00	0.00	Annulé	2020-09-13	2021-10-25	2020-11-01		2020-11-22		2020-12-27		2021-06-25	
TD-PROPAD-170594-CS-INDV / recrutement d'un consultant pour l'élaboration du rapport achèvement du projet d'agence en réponse à la crise alimentaire et d'élevage au profit des réfugiés retournés et des populations hôtes des zones touchées par la crise centrafricaine (PURCAE)	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		36,000.00	31,866.28	Achévé	2020-08-13	2020-07-11	2020-10-01	2021-06-01	2020-10-22	2021-06-24	2020-11-26	2020-06-29	2021-05-25	2021-07-14
TD-PROPAD-171351-CS-INDV / recrutement d'un consultant international pour l'appui à l'étude sur la réforme du secteur foncier.	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open		36,000.00	0.00	En cours d'examen	2020-09-11	2021-12-28	2020-10-30		2020-11-20		2020-12-25		2021-06-23	
TD-PROPAD-171353-CS-INDV / recrutement d'un consultant national pour l'appui à l'étude sur la réforme du secteur foncier.	IDA / D3020	Institutional support for sustainable agriculture development and climate resilience	A posteriori	Individuel	Open		23,000.00	0.00	En attente d'exécution	2020-09-09		2020-10-28		2020-11-18		2020-12-23		2021-06-21	
TD-PROPAD-170583-CS-INDV / Emploi d'un consultant chargé de la révision des Costab du ProPAD	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Open		36,000.00	0.00	En cours d'examen	2020-10-20	2021-03-05	2020-12-08		2020-12-29		2021-02-02		2021-08-01	
TD-PROPAD-120288-CS-INDV / Recrutement d'un consultant national - programmation et suivi.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		24,000.00	0.00	Annulé	2019-11-07		2019-12-26		2020-01-16		2020-02-20		2020-08-18	
TD-PROPAD-85601-CS-INDV / Recrutement d'un consultant chargé de l'élaboration de 15 plans locaux d'adaptation aux changements climatiques et 5 sous-projets.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		28,000.00	0.00	Annulé	2019-02-12	2019-02-12	2019-04-02		2019-04-23		2019-05-28		2019-11-24	
TD-PROPAD-120273-CS-INDV / emploi d'un consultant international pour la programmation et suivi.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		19,000.00	0.00	Annulé	2019-11-19		2020-01-07		2020-01-28		2020-03-03		2020-08-30	
TD-PROPAD-120276-CS-INDV / Emploi d'un consultant international chargé de - programmation et suivi.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		19,000.00	0.00	Annulé	2019-10-24		2019-12-12		2020-01-02		2020-02-06		2020-08-04	
TD-PROPAD-221923-CS-INDV / Recrutement d'un consultant chargé du suivi et de la maintenance de la plateforme électronique e-voucher.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		55,000.00	0.00	En cours d'examen	2021-04-08	2021-03-05	2021-05-27		2021-06-17		2021-07-22		2022-01-18	
TD-PROPAD-221924-CS-INDV / Recrutement d'un consultant chargé de suivi technique et opérationnel du système e-extension.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Limited		32,727.00	0.00	En cours d'examen	2021-04-11	2021-03-05	2021-04-16		2021-05-07		2021-06-11		2021-12-08	
TD-PROPAD-221928-CS-INDV / Recrutement d'un consultant chargé de transfert et l'installation des serveurs dans le data center du ProPAD.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Open		46,000.00	0.00	En attente d'exécution	2021-04-27		2021-06-15		2021-07-06		2021-08-10		2022-02-06	

TD-PROPAD-227672-CS-INDV / Recrutement d'un consultant national en appui au consultant international pour l'élaboration de la stratégie nationale des vulgarisations.	IDA / D3020	Supporting adoption of demand driven technologies and climate-smart agriculture	A posteriori	Individuel	Limited		23,000.00	0.00	En cours d'examen	2021-05-07	2021-04-09	2021-05-12		2021-06-02		2021-07-07		2022-01-03
TD-PROPAD-170593-CS-INDV / recrutement d'un consultant chargé de l'élaboration d'un plan de communication du PropAD	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Open		20,000.00	0.00	Annulé	2020-11-05		2020-12-24		2021-01-14		2021-02-18		2021-08-17
TD-PROPAD-262961-CS-INDV / Recrutement d'un consultant national individuel pour appuyer les activités de passation de marchés du ProPAD et du FSRP.	IDA / D3020	Project management, coordination, monitoring and evaluation and knowledge management	A posteriori	Individuel	Direct		9,920.00	15,524.64	Signé	2021-11-23	2021-12-07	2021-12-03	2021-12-28	2021-12-24	2021-12-28	2022-01-28	2021-12-14	2022-07-27