

PROCUREMENT PLAN (Textual Part)

Project information: *LAO PDR COMPETITIVENESS AND TRADE PROJECT - Additional Financing (P164813)*

Project Implementation agency: *National Implementation Unit*

Date of the Procurement Plan: June 15, 2021.

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017, August 2018 and November 2020) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in with the Lao PDR Law on Public Procurement, No. 30/NA November 2, 2017 including the Instruction on Implementation of Law on Public Procurement, No. 0477/NA February 13, 2019, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any

- resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
2. Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.
 3. All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement Decree. Borrower shall put in place an effective complaints review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations - *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). - *Not Applicable*

Other Relevant Procurement Information.

The operations of the BAF will be governed by the BAF Operations Manual.

The procurement method and conditions used for procurement under the matching grant mechanism will be specified in the BAF Operations Manual. Services to be financed out of the grant are procured under commercial practices acceptable to the World Bank in accordance with the provisions of the Procurement Regulations and as further specified in the BAF Operations Manual.

Method and Prior Review Thresholds:

Lao	Open (USD)			Prior review threshold (Low risk) USD
	International	National	RFQ	

Goods, IT and non-consulting services	600k and above	Below 600k	Below 100k	5 mil.
Consulting Firm	200k & above	Below 200k	N/A	4 mil.
Individual consultant	-	-	N/A	500k

PROCUREMENT PLANNING - WORKING PAPER (18-month period of Project Implementation)
LAO PDR COMPETITIVENESS AND TRADE PROJECT including Additional Financing of up to \$6.5 MLN
(Draft, 10 June 2021)

1. Procurement Packages with Methods and Time Schedule:

Ref. No.	Contract (Description)	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Procurement Method	SPN Issued Date (month)	Expected Bid Opening Date	Contract signed (month)	Comments
1	2	3	4	5	6	7	8	9
G.01	Vehicles - 01 SUV	50,000	Post	RFQ	Oct. 2021	Nov. 2021		Support overall project coordination, monitoring and supervision of project activities, particularly implementation of reform measures in areas of business entry at provincial level, cross border procedures in major customs check points throughout the country as well as provincial outreach of SME support under BAF
G.02	Office Equipment	350,000	Post	RFB	Oct. 2021	Dec. 2021		<ul style="list-style-type: none"> 250,000 is budgeted for basic IT equipment for each of about 25 public sector business licensing authorities (departments) across 10 different Ministries

								<p>(~4,800x25=120,000) and ERO Offices' rebranding at DERM, Vientiane Capital, and 17 provincial EROs (19 x 5,500 = 123,500).</p> <ul style="list-style-type: none"> • 60,000 is budgeted for network equipment for online registration and licensing portal, and • 40,000 is for replacing selected IT equipment at NIU/DPC, and key IAs.
G.03	Office Furniture	300,000	Post	RFB	Oct. 2021	Dec. 2021		<ul style="list-style-type: none"> • ~275,000 is budgeted for rebranding 19 EROs at central and 18 provincial/municipal city level, which includes desks, chairs, cabinets, partitions, conference tables and etc., and • 25,000 for NIU and key IAs.

2. Consultancy Assignments with Selection Methods and Time Schedule:

(*) DC justifications shall be provided when the procurement activities submitted in STEP

Ref. No.	Contract (Description)	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Firm/ Individual	Duration / Period (months)	National / International	Procurement Method (*)	REOI Issued Date (month)	Contract signed (month)	Status	Remarks
1	2	3	4	5	6	7	8	9	10	11	
COMPONENT A: IMPROVING ASPECTS OF THE BUSINESS ENVIRONMENT											
Component A.1 - Making it Easier to Start a Business											
A1.1	National consultant to support simplification of procedures for starting a business	60,000	Post	IC	24	National	IC	Sep. 2021			
A1.2	Part time consultant to design the concept of ERO rebranding	10,000	Post	IC	02	National	IC	Sep. 2021			
A1.3	Project coordinator	36,000	Post	IC	24	National	DC	Dec. 2022			Extension
Component A.2 - Streamlining and Publishing Operating Licenses											
A2.1	Part time international regulatory expert	200,000	Post	IC	10	International	IC	Oct. 2021			
A2.2	National regulatory consultant	84,000	Post	IC	24	National	IC	Sep. 2021			
COMPONENT B: FACILITATING TRADE AND CONNECTING TO MARKETS											
Component B.1 - Supporting the Trade Facilitation Secretariat											
B1.1	International Regulatory Expert on Trade Facilitation and NTMs	40,000	Post	IC	02	International	IC	Dec. 2022			Extension
B1.2	International Customs Expert and Trade	40,000	Post	IC	02	International	IC	Dec. 2022			Extension
B1.3	National TF and NTM specialist	60,000	Post	IC	24	National	DC	Dec. 2022			Extension
B1.4	Consulting Firm to undertake perception survey on NTFC effectiveness and increase monitoring	30,000	Post	Firm	03	National	DC	Dec. 2022			Extension

Component B.2 - Trade Facilitation Agreement Challenge Facility											
Component B.2.1 - Improving Customs Clearance through WTO-TFA implementation - Dept. Customs (CF)											
B2.1.1	International ASYCUDA Expert	240,000	Post	IC	12	International	IC	Sep. 2021			
B2.1.2	National Consultant to support upgrading of the ASYCUDA system	60,000	Post	IC	24	National	IC	Sep. 2021			
B2.2.1	Trade Facilitation Coordinator	60,000	Post	IC	24	National	IC	Oct. 2021			
COMPONENT C: IMPROVING FIRM-LEVEL COMPETITIVENESS											
Component C.1 - Business Assistance Facility											
C1.1	BAF firm	1,000,000	Post	Firm	24	International	DC	Dec. 2021			Extend current contract under parent project
COMPONENT D: Project Management and Improved Policy Making											
Component D.1 - Project Management											
D1.1	Finance Officer	48,000	Post	IC	24	National	DC	Dec. 2022			FM Technical Review Required
D1.2	Procurement Consultant	48,000	Post	IC	24	National	DC	Dec. 2022			Extension
D1.3	International Part time procurement specialist	120,000	Post	IC	6	International	DC	Dec. 2022			Extension
D1.4	Trade Analyst	48,000	Post	IC	24	National	DC	Dec. 2022			Extension
D1.5	Senior Private Sector Development Consultant	96,000	Post	IC	24	National	DC	Dec. 2022			Extension
D1.6	Private Sector Development Advisor	160,000	Post	IC	24	National	DC	Dec. 2022			Extension
D1.7	IT Officer	48,000	Post	IC	24	National	DC	Dec. 2022			Extension
D1.8	Gender/Communications Consultant	48,000	Post	IC	24	National	DC	Dec. 2022			Extension
D1.9	M&E Officer	48,000	Post	IC	24	National	DC	Dec. 2022			Extension

D1.10	Audit of the financial statements	75,000	Post	Firm	36	National	DC	Nov. 2021			Extension
D1.11	Communications expert	60,000	Post	IC	03	International	IC	Nov. 2021			
Component D.2 - Improved Policy Making and Transparency											
Subcomponent D.2.2 Transparent Information Dissemination											
D2.2.1	IT Firm to support maintenance and upgrading of LTP, LSP & ECOO websites	30,000	Post	Firm	24	National	DC	Dec. 2022			Extension
D2.2.2	Content Coordinator for LTP	48,000	Post	IC	24	National	DC	Feb. 2022			Extension
Component D.3 - Supporting to public dialogue											
D3.1	Private Sector Development Consultant	60,000	Post	IC	24	National	DC	Dec. 2022			Extension
D3.2	Strategy and Inclusiveness Specialist	48,000	Post	IC	24	National	DC	Dec. 2022			Extension
D3.3	Private investment policy expert	60,000	Post	IC	03	International	IC	Dec. 2021			
D3.4	Financial sector expert	60,000	Post	IC	03	International	IC	Nov. 2021			
D3.5	Survey expert to improve perception survey	10,000	Post	IC	02	National	IC	Oct. 2021			

PROCUREMENT PLAN Lao People's Democratic Republic : Lao PDR Competitiveness and Trade Project

General Information

Country: Lao People's Democratic Republic Bank's Approval Date of the Original Procurement Plan: 2018-08-02
 Revised Plan Date(s): (comma delineated, leave blank 2022-11-21)
 Project ID: P164813 GPN Date:
 Project Name: Lao PDR Competitiveness and Trade Project
 Loan / Credit No: IDA / 63180, /
 Executing Agency: National Implementation Unit

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
G-01 / Vehicles - 02 Vans and 1 Saloon Car	IDA / 63180	Improving the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		110,000.00	117,193.56	Completed								2018-12-05								2019-01-30	2019-06-10	2019-07-29	2019-09-11
G-02 / Office Equipment and Furniture	IDA / 63180	Improving the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Canceled								2018-12-05								2019-01-30		2019-07-29	
G-02A / Office Equipment	IDA / 63180	Improving the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	33,827.71	Completed								2019-09-15								2019-11-10	2019-08-21	2020-05-08	2019-11-21
G-02B / Office Furniture	IDA / 63180	Improving the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	10,061.19	Completed								2019-09-15								2019-11-10	2019-08-28	2020-05-08	2019-11-21
G-03 / IT Equipment for FDD (CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,000.00	32,849.82	Completed								2020-10-06								2020-12-01	2021-04-02	2021-05-30	2021-07-14
G-07 / Video Conferencing System (OS sets)	IDA / 63180	Improving the Business Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	7,014.63	Completed								2020-11-06	2020-10-22							2021-01-01	2021-01-11	2021-02-15	2021-03-09
G-08 / Office Equipment and Furniture	IDA / 63180	Improving the Business Environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	5,156.37	Completed								2020-11-06								2021-01-01	2021-01-11	2021-02-15	2021-02-04
G-10 / IT Equipment for DIM EX	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	31,096.10	Completed								2021-06-15								2021-07-27	2021-10-15	2021-10-25	2021-11-23
G-06 / Sampling Equipment (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled								2021-05-07								2021-07-02		2021-12-29	
G-05 / IT Equipment (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled								2021-05-07								2021-07-02		2021-12-29	
G-11 / IT Equipment for Implementing Agencies Under Component B	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Bids	Open - National	Single Stage - One Envelope		233,000.00	0.00	Under Implementation					2022-03-14	2022-03-21	2022-03-17				2022-04-16	2022-04-21	2022-05-07	2022-05-31	2022-05-28		2022-08-26		
G-13 / Inspection and Sampling Equipment, Lab Consumables, Test Kits for DOLF	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	23,458.41	Completed								2022-02-07								2022-04-11	2022-03-23	2022-08-09	2022-08-01
G-12 / Inspection and Sampling Equipment, Lab Consumables, Test Kits for DOA	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	28,566.21	Completed								2022-02-22								2022-04-20	2022-04-18	2022-06-19	2022-06-17
G-04 / Testing Equipment (Biosensors, True Scan, Elisa for Contaminants, Mobile PCT Rapid etc.) for FDD CF Proposal	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	106,038.08	Signed					2020-01-06	2021-11-09	2020-01-11				2020-02-22	2021-12-08	2020-03-23	2022-02-11	2020-04-27	2022-03-21	2020-10-24		
G-14 / Vehicles - 01 SUV	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2022-06-15								2022-07-27		2022-10-25	
G-15 / Office Equipment (Desktops, Laptops, Photocopiers, Printers, etc.)	IDA / 63180	Improving the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2022-04-18		2022-04-21				2022-05-21		2022-06-04			2022-07-02		2022-12-29	
G-16 / Office Furniture	IDA / 63180	Improving the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		275,000.00	0.00	Pending Implementation					2022-04-18		2022-04-21				2022-05-21		2022-06-04			2022-07-09		2023-01-05	
G-17 / IT Equipment and Office Furniture for NIU and Key As	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation					2022-10-26											2022-12-14		2023-06-12	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
D1-12 / Accounting Program (New Version)	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Request for Quotations	Open - International	Single Stage - One Envelope		7,000.00	0.00	Canceled								2019-02-09								2019-04-06		2019-10-03	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
A1-1.1 / Consulting firm to support reform for "Starting a Business" and complementary reforms	IDA / 63180	Improving the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		650,000.00	611,226.00	Signed	2018-08-15	2018-09-10	2018-09-05	2018-09-12	2018-10-19	2019-01-24			2018-11-16	2019-02-15	2018-12-16	2019-05-20	2019-01-20	2019-08-07	2019-02-24	2019-09-06	2020-02-24	

A2-1 A2-2 / Consulting firm to support streamlining of 36 priority licenses and publishing all licenses through licensing portal	IDA / 63180	Improving the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	749,629.00	Signed	2018-08-15	2018-09-04	2018-09-05	2018-09-07	2018-10-19	2018-11-20					2018-11-16	2019-01-08	2018-12-16	2019-04-05	2019-01-20	2019-05-28	2019-02-24	2019-06-17	2020-02-24	
C1-1 / BAF firm	IDA / 63180	Improving Firm-Level Competitiveness	Prior	Quality And Cost-Based Selection	Open - International		1,550,000.00	2,707,439.00	Signed	2018-07-31	2018-08-08	2018-08-21	2018-08-22	2018-10-04	2018-10-16					2018-11-01	2018-11-20	2018-12-01	2019-01-24	2019-01-05	2019-03-17	2019-02-09	2019-04-25	2020-02-09	
D2-1 / Preparation of WTO Trade Policy Review Report	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualification Selection	Open - International		100,000.00	116,727.00	Completed	2018-12-17	2019-01-11	2019-01-07	2019-02-11	2019-02-20	2019-05-03									2019-03-22	2019-06-19	2019-04-26	2019-06-16	2019-10-23	2020-05-31
D1-13 / Audit of the financial statements	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Least Cost Selection	Open - National		50,000.00	32,728.00	Signed	2019-07-16	2019-07-17	2019-08-06	2019-08-02	2019-09-19	2019-09-11					2019-10-17	2019-10-10	2019-11-16	2019-12-23	2019-12-21	2020-01-09	2020-01-25	2020-02-18	2020-07-23	
B1-5 / Time release study I	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2019-02-12		2019-03-05		2019-04-18										2019-05-18	2019-06-22		2019-12-19		
B1-6 / Time release study II	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2020-11-10		2020-12-01		2021-01-14										2021-02-13	2021-03-20		2021-09-16		
B1-7 / Consulting Firm to undertake perception survey on WTC effectiveness and increase monitoring	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Consultant Qualification Selection	Open - International		30,000.00	53,823.00	Signed	2020-06-15	2020-07-07	2020-07-06		2020-08-19	2020-08-26									2020-09-18	2020-12-04	2020-10-23	2020-12-07	2021-04-21	
C1-2 / BAF Mid-term Evaluation	IDA / 63180	Improving Firm-Level Competitiveness	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2020-07-29	2020-08-14	2020-08-19		2020-10-02										2020-11-01		2020-12-06		2021-06-04	
C1-2B / BAF Mid-Term Evaluation	IDA / 63180	Improving Firm-Level Competitiveness	Post	Consultant Qualification Selection	Open - National		30,000.00	29,825.00	Signed	2020-08-14	2020-09-08	2020-09-24		2020-11-07	2020-11-26									2020-12-07	2021-01-28	2021-01-01	2021-01-29	2021-03-02	
A3-2-2-1A / Consulting Firm to upgrade the Current DALM ONRE Webpage to Make it More User-Friendly and to Improve Information Transparency and Digitalize/ Develop L and Information Portal and Pilot Digitalization of Land Data and Link it to Existing Webs	IDA / 63180	Improving the Business Environment	Post	Consultant Qualification Selection	Open - National		110,000.00	105,204.00	Signed	2021-05-23	2021-05-26	2021-06-06		2021-07-05	2021-07-30									2021-07-19	2021-08-26	2021-07-19	2021-09-10	2021-12-16	
B2-1-6 / Consultancy Firm to Develop Dashboard and Alert Mechanism for LCD	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Implementation	2021-11-01	2021-12-28	2021-11-15		2021-12-13	2022-07-11									2021-12-27	2022-10-31	2022-01-03		2022-09-02	
A3-2-2-3 / Consulting Firm to Support Launching Promotion Communication on Land Property Registration Reform	IDA / 63180	Improving the Business Environment	Post	Consultant Qualification Selection	Open - National		10,000.00	15,301.00	Signed	2021-11-01	2021-10-29	2021-11-15		2021-12-13	2022-02-18									2021-12-27	2022-05-10	2022-01-10	2022-05-10	2022-04-10	
D2-2-4 / Consulting Firm to Conduct Study on Time Needed for Starting a Business	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualification Selection	Open - National		30,000.00	13,509.00	Signed	2022-04-18	2022-05-26	2022-05-02		2022-05-30	2022-07-26									2022-06-13	2022-09-06	2022-06-20	2022-09-06	2022-12-17	
D1-17 / Communication Firm	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2022-07-01		2022-07-15		2022-08-28										2022-09-11	2022-09-18		2023-03-17		
C1-3 / BAF Second Interim and Final Evaluation	IDA / 63180	Improving Firm-Level Competitiveness	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Under Implementation	2022-10-12	2022-10-14	2022-11-02		2022-12-16										2023-01-15		2023-02-19		2024-06-30	
A1-2-1 / Consulting firm to support automation of company registration	IDA / 63180	Improving the Business Environment	Post	Quality And Cost-Based Selection	Open - International		650,000.00	0.00	Canceled	2020-12-01		2020-12-22		2021-02-04						2021-03-04		2021-04-03	2021-05-08		2021-06-12		2022-06-12		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
B1-4 / Regulatory specialist	/	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2018-09-15	2018-11-08	2018-11-03		2018-11-24		2018-12-29		2019-06-27		
D1-2 / Finance specialist	/	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Direct		92,000.00	90,180.00	Terminated	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-01		2019-05-19	
D1-4 / International Part time procurement specialist	/	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Direct		120,000.00	206,360.00	Signed	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-01		2019-05-19	
D1-5 / Trade Analyst	/	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Direct		80,000.00	111,924.00	Signed	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-01		2019-05-19	
D1-6 / Senior Private Sector Development Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		160,000.00	153,117.00	Signed	2018-09-15	2018-10-04	2018-11-03	2019-01-03	2018-11-24	2019-01-09	2018-12-29	2019-01-14		2019-06-27	
D1-7 / Private Sector Development Advisor	IDA / 63180	Supporting Better and More Inclusive Policies	Prior	Individual Consultant Selection	Direct		240,000.00	511,354.00	Signed	2018-09-15	2018-09-18	2018-09-25	2018-10-04	2018-10-16	2018-10-08	2018-11-20	2018-10-08		2019-05-19	
D1-9 / Full time Gender/Communication	/	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2018-12-15	2018-11-08	2019-02-02		2019-02-23		2019-03-30		2019-09-26		
D1-10 / (Part-time) M&E Officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		120,000.00	25,200.00	Terminated	2018-09-15	2018-11-01	2018-11-03	2019-03-26	2018-11-24	2019-03-26	2018-12-29	2019-03-29		2019-06-27	
B1-3 / Private Sector Coordinator & Communication	/	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Direct		120,000.00	70,720.00	Terminated	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-01		2019-05-19	
D1-3 / Procurement officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Direct		92,000.00	18,000.00	Terminated	2018-09-14	2018-09-21	2018-09-24	2018-10-01	2018-10-15	2018-10-01	2018-11-19	2018-10-01		2019-05-18	
D1-8 / IT Officer	/	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Direct		72,000.00	95,450.00	Signed	2018-09-15	2018-09-21	2018-09-25	2018-10-01	2018-10-16	2018-10-01	2018-11-20	2018-10-01		2019-05-19	
D2-2-1 / IT Firm to support maintenance of LTP, LSP & E COO websites	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct		30,000.00	45,902.81	Completed	2018-11-21	2019-01-16	2018-12-01	2019-02-26			2019-02-04	2019-09-09	2019-08-03	2020-11-30	

D2-2/2 / Content Coordinator for LTP	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		60,000.00	9,984.00	Terminated	2018-11-30	2018-11-01	2019-01-18	2019-01-31	2019-02-08	2019-01-31	2019-03-15	2019-02-01	2019-09-11	
D3-1 / Private Sector Development Consultant	/	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct		85,000.00	83,920.00	Terminated	2018-09-24	2018-09-28	2018-10-04	2018-10-01			2018-12-08	2018-10-01	2019-06-06	
D3-3 / Strategy and Inclusiveness Specialist	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		110,000.00	107,822.00	Terminated	2018-10-26	2018-10-29	2018-12-14	2019-01-16	2019-01-04	2019-01-28	2019-02-08	2019-01-25	2019-08-07	
D1-9A / Gender Adviser	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		120,000.00	120,650.00	Terminated	2018-11-21	2018-11-23	2019-01-09	2019-02-22	2019-01-30	2019-03-05	2019-03-06	2019-03-05	2019-09-02	
B1-1 / International Regulatory Expert on Trade Facilitation and NTMs	IDA / 63180	Facilitating Trade and Connecting to Markets	Prior	Individual Consultant Selection	Open		250,000.00	238,140.00	Signed	2018-12-04	2018-12-04	2019-01-22	2019-02-04	2019-02-12	2019-03-07	2019-03-19	2019-03-20	2019-09-15	
B1-2 / International Customs Expert and Trade	IDA / 63180	Facilitating Trade and Connecting to Markets	Prior	Individual Consultant Selection	Open		250,000.00	215,700.00	Signed	2018-12-04	2018-12-04	2019-01-22	2019-03-15	2019-02-12	2019-04-02	2019-03-19	2019-04-04	2019-09-15	
A3-1 / Part time international regulatory expert	IDA / 63180	Improving the Business Environment	Prior	Individual Consultant Selection	Open		200,000.00	111,210.00	Signed	2018-12-20	2019-04-29	2019-02-07	2020-03-16	2019-02-28	2020-03-16	2019-04-04	2020-03-19	2019-10-01	
D1-11 / BAF Coordinator	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2019-02-01	2020-05-20	2019-03-22	2020-06-19	2019-04-12		2019-05-17		2019-11-13	
A3-2 / National Private Sector Development Consultant	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open		120,000.00	67,301.00	Terminated	2018-12-19	2019-01-09	2019-02-06	2019-04-02	2019-02-27	2019-04-26	2019-04-03	2019-04-30	2019-09-30	
A1-A2 / Project coordinator (A1 & A2.1)	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open		60,000.00	84,490.00	Terminated	2019-02-13	2019-01-09	2019-04-03	2019-05-08	2019-04-24	2019-04-23	2019-05-29	2019-04-23	2019-11-25	
D1-1 / Senior Finance specialist	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		115,000.00	100,750.00	Signed	2019-02-13	2019-08-21	2019-04-03	2019-10-23	2019-04-24	2020-01-09	2019-05-29	2020-01-10	2019-11-25	
D2-2-3 / Content Coordinator for LSP	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		60,000.00	26,939.00	Completed	2018-12-19	2018-12-18	2019-02-06	2019-01-28	2019-02-27	2019-02-11	2019-04-03	2019-02-01	2019-09-30	2020-12-31
B1-4A / National Trade Facilitation and NTMs Coordinator	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		120,000.00	63,068.00	Terminated	2018-11-26	2018-11-28	2019-01-14	2019-02-07	2019-02-04	2019-02-15	2019-03-11	2019-02-18	2019-09-07	
A3-3 / Project Coordinator to Support Business Environment Reform	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open		60,000.00	67,301.00	Signed	2019-01-14	2019-01-18	2019-03-04	2019-04-11	2019-03-25	2019-04-11	2019-04-29	2019-04-11	2019-10-26	
D2-2-2A / Lao Trade Portal Content Coordinator	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		55,840.00	68,219.00	Signed	2019-06-28	2019-06-28	2019-08-16	2019-09-05	2019-09-06	2019-12-19	2019-10-11	2019-09-19	2020-04-08	
A3-2A / National Consultant to Support Business Environment Reform	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open		60,000.00	102,000.00	Signed	2019-07-21	2019-07-18	2019-09-08	2019-09-25	2019-09-29	2019-10-28	2019-11-03	2019-10-31	2020-05-01	
B2-1-1 / International Consultant on Customs Standards & Procedures	IDA / 63180	Facilitating Trade and Connecting to Markets	Prior	Individual Consultant Selection	Open		240,000.00	137,005.00	Terminated	2019-09-23	2019-09-18	2019-11-11	2020-02-08	2019-12-02	2020-08-06	2020-01-06	2020-08-14	2020-07-04	
B2-1-2 / International Consultant on Risk Management & Post Clearance Audit (PCA)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		160,000.00	90,317.00	Terminated	2019-09-25	2019-09-17	2019-11-13	2020-01-10	2019-12-04	2020-02-16	2020-01-08	2020-02-17	2020-07-06	
B2-1-3 / National Consultant for Implementation of Customs CF Proposal	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		30,000.00	46,250.00	Signed	2019-09-18	2019-09-17	2019-11-06	2020-05-04	2019-11-27	2020-05-21	2020-01-01	2020-05-22	2020-06-29	
B1-4B / National Trade Facilitation and NTMs Coordinator	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		108,000.00	54,303.00	Signed	2019-09-18	2019-12-20	2019-11-06	2020-05-13	2019-11-27	2020-06-08	2020-01-01	2020-06-08	2020-06-29	
B2-2-1 / International Consultant on Post-Clearance Audit (FD's CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		90,000.00	39,848.00	Signed	2019-10-08	2019-10-14	2019-11-26	2020-03-17	2019-12-17	2021-03-29	2020-01-21	2021-03-31	2020-07-19	
B2-2-2 / International Consultant on Risk Management (FD's CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		90,000.00	53,457.00	Completed	2019-10-08	2019-10-14	2019-11-26	2020-03-17	2019-12-17	2020-06-23	2020-01-21	2020-06-30	2020-07-19	2021-03-31
B2-2-3 / National Consultant for the Implementation of FD D's CF Proposal	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		30,000.00	39,612.00	Signed	2019-10-08	2019-10-15	2019-11-26	2020-03-17	2019-12-17	2020-06-24	2020-01-21	2020-06-29	2020-07-19	
B1-3A / Private Sector Coordinator & Communication	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		107,000.00	0.00	Canceled	2019-04-30	2019-05-02	2019-06-18		2019-07-09		2019-08-13		2020-02-09	
D3-3A / Strategy and Inclusiveness Specialist to support the Lao Business Forum	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open		79,275.00	99,180.00	Terminated	2019-10-23	2019-10-23	2019-12-11	2019-11-27	2020-01-01	2019-12-05	2020-02-05	2019-12-06	2020-08-03	
B2-3-1 / ITC International Consultant on Development of Electronic Trade Statistics (E-Stat) CF Proposal	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		50,000.00	37,942.00	Signed	2020-01-15	2020-02-28	2020-03-04	2020-05-04	2020-03-25	2020-07-13	2020-04-29	2020-07-16	2020-10-26	
B2-4-1 / International Consultant on Risk Management (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		90,000.00	48,675.00	Terminated	2020-01-15	2020-04-09	2020-03-04	2020-09-08	2020-03-25	2020-12-07	2020-04-29	2020-12-07	2020-10-26	
B2-4-2 / International Consultant on Post-Clearance Audit (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		90,000.00	72,850.00	Signed	2020-01-15	2020-02-13	2020-03-04	2020-05-04	2020-03-25	2020-06-12	2020-04-29	2020-06-12	2020-10-26	
B2-4-3 (1) / National Consultant (1) for Implementation of (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		30,000.00	42,625.00	Completed	2020-01-15	2020-03-30	2020-03-04	2021-01-19	2020-03-25	2021-02-08	2020-04-29	2021-02-08	2020-10-26	2022-06-30
B2-4-3 (2) / National Consultant (2) for Implementation of (DOA DOLF CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open		30,000.00	39,087.00	Signed	2020-01-15	2020-02-13	2020-03-04	2020-05-04	2020-03-25	2020-06-05	2020-04-29	2020-06-08	2020-10-26	

D2-1-2 / International Consultant to Conduct a Study on Identification of Key Constraints Affecting Women-owned and Managed Enterprises in Doing Business in Lao PDR	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	50,000.00	49,390.00	Signed	2020-02-19	2020-02-24	2020-04-08	2020-06-27	2020-04-29	2020-06-03	2020-06-03	2020-11-30	
D1-14 / Gender/Communication Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	55,000.00	19,373.00	Terminated	2020-05-10	2020-05-20	2020-06-28	2020-07-15	2020-07-19	2020-07-22	2020-07-31	2020-07-31	2021-02-19
A3-2-1 / National Legal Expert/Consultant to Support Legal Mapping and Drafting of Business-related Law and Regulations (MO) - BLDL CF Proposal	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2020-03-01		2020-04-19		2020-05-10		2020-06-14		2020-12-11
D1-3A / Procurement Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Direct Selection	Direct	40,000.00	44,950.00	Terminated	2020-05-20	2020-05-20	2020-05-30	2020-05-29			2020-07-01	2020-06-01	2022-12-31
A1 & A2-A / Project Coordinator for DERM to Support Streamlining Procedures to Start a Business and Operating Licenses	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	58,800.00	53,200.00	Terminated	2020-07-10	2020-07-14	2020-08-05	2020-08-18	2020-08-10	2020-08-25	2020-08-31	2020-08-31	2022-12-31
D3-3B / Strategy and Inclusiveness Specialist to support the Lao Business Forum	IDA / 63180	Improving Firm-Level Competitiveness	Post	Individual Consultant Selection	Open	60,000.00	62,020.00	Signed	2020-07-10	2020-07-14	2020-08-03	2020-08-26	2020-08-10	2020-08-28	2020-08-31	2020-08-31	2022-12-31
D3-2 / Inclusiveness Advisor (inter part time)	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	120,000.00	0.00	Canceled	2018-11-21	2020-04-07	2019-01-09	2020-06-17	2019-01-30		2019-03-06		2019-09-02
A3-2-1-1 / Insolvency Legal Expert	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	22,000.00	21,367.50	Signed	2020-10-15	2020-10-21	2020-11-12	2021-01-25	2020-11-19	2021-04-12	2020-12-01	2021-04-12	2021-01-31
A3-2-1-2 / Insolvency Practitioner Expert	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	13,000.00	11,550.00	Signed	2020-10-15	2020-10-21	2020-11-12	2021-03-02	2020-11-19	2021-06-01	2020-12-01	2021-06-01	2021-01-31
A3-2-2-2 / National Consultant for Process Re-engineering	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2020-06-01	2020-07-16	2020-07-20		2020-08-10		2021-02-28		2021-08-27
A3-2-3-1 / International Lawyer - Contract Enforcement	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	70,000.00	69,751.50	Signed	2020-11-01	2020-12-23	2020-12-06	2021-03-17	2020-12-13	2021-06-23	2021-01-03	2021-06-28	2021-03-02
A3-2-3-2 / National Legal Consultant	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	28,000.00	28,350.00	Signed	2020-11-01	2020-12-23	2020-12-04	2021-04-10	2020-12-11	2021-04-20	2021-01-03	2021-04-22	2021-03-04
A3-2-1-3 / International Consultant to Deliver Trainings for Insolvency Judges	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	13,000.00	12,600.00	Signed	2020-11-04	2020-11-04	2020-11-25	2021-01-22	2020-11-30	2021-05-27	2020-11-30	2021-04-12	2021-01-30
D2-1-3 / National Consultant to Assess the Impact of COVID-19 to Trade and Transport Measures on Time and Cost of Domestic Movement, Cross-Border Movement and Transit of Goods	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	9,000.00	0.00	Canceled	2020-10-12	2020-10-22	2020-11-30		2020-12-21		2021-01-11		2021-07-10
B2-5-1 / International Post Entry Quality Inspection Expert	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	90,000.00	0.00	Canceled	2020-10-20		2020-11-15		2020-11-22		2020-12-01		2021-12-19
B2-5-2 / National Quality/Standard Consultant	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2020-10-20		2020-11-17		2020-11-30		2020-12-01		2021-12-31
A3-2-2-1 / National Consultant for Website Development, Customizing and Streamlining the LaoLandReg Cadastre Database	IDA / 63180	Improving the Business Environment	Post	Direct Selection	Direct	60,000.00	0.00	Canceled	2020-06-07		2020-06-17				2020-08-21		2021-02-28
A1-1-2 / International Legal Expert to Support DERM on Enterprise Law Revision	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	80,000.00	26,560.00	Signed	2021-04-01	2021-06-15	2021-05-20	2021-09-20	2021-06-10	2021-10-15	2021-07-15	2021-10-15	2022-01-11
A1-1-3 / National Legal Expert to Support DERM on Enterprise Law Revision	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	36,000.00	24,000.00	Signed	2021-04-01	2021-06-15	2021-05-20	2021-09-08	2021-06-10	2021-11-01	2021-07-15	2021-11-01	2022-01-11
A1-2-2 / Part-Time National IT Expert for Automation of Company Registration	IDA / 63180	Improving the Business Environment	Post	Direct Selection	Direct	30,000.00	0.00	Canceled	2021-05-03		2021-05-13				2021-07-17		2022-01-13
B2-1-2A / International Consultant on Risk Management & Post-Clearance Audit (Repayment)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	145,000.00	80,985.00	Signed	2021-04-01	2021-04-01	2021-05-20	2022-05-17	2021-06-10	2022-05-26	2021-07-15	2022-05-26	2022-01-11
D1-1A / Finance Officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Limited	60,000.00	28,669.00	Signed	2021-04-01	2021-04-02	2021-04-06	2021-05-09	2021-04-27	2021-05-12	2021-06-01	2021-05-12	2021-11-28
D1-15 / MSE Officer	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	40,000.00	33,823.00	Signed	2021-04-01	2021-04-01	2021-05-20	2021-06-08	2021-06-10	2021-06-21	2021-07-15	2021-06-30	2022-01-11
D1-16 / BAF Coordinator	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2021-06-01	2021-04-01	2021-07-20		2021-08-10		2021-09-14		2022-03-13
D3-1A / Private Sector Development Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	85,000.00	0.00	Pending Implementation	2021-03-12		2021-04-30		2021-05-21		2021-06-25		2021-12-22
A1-2-2A / Part-Time National IT Expert for Automation of Company Registration	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	30,000.00	17,136.00	Signed	2021-05-23	2021-05-26	2021-06-23	2021-08-02	2021-07-07	2021-08-16	2021-07-07	2021-08-16	2022-06-30
B1-4C / National Trade Facilitation and Non-Tariff Measures Specialist	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	77,000.00	34,500.00	Signed	2021-05-23	2021-05-26	2021-06-23	2021-07-01	2021-06-30	2021-07-08	2021-07-01	2021-07-08	2022-12-31
A1 & A2-B / Project Coordinator for DERM to Support Streamlining Procedures to Start a Business and Operating Licenses	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	25,000.00	16,154.00	Terminated	2021-07-25	2021-07-23	2021-08-27	2021-09-09	2021-09-01	2021-09-23	2021-09-01	2021-09-23	2022-08-31

B2-4-1A / International Consultant on Border Risk Management for Plant Quarantine and Post Marketing Audit (DDA DOL/CF Proposal)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	90,000.00	89,830.00	Signed	2021-08-02	2021-08-23	2021-08-24	2022-03-01	2021-08-31	2022-06-17	2021-09-01	2022-06-17	2022-03-31
A3-2B / National Consultant to Support Business Environment Reform	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	36,000.00	46,950.00	Signed	2021-08-15	2021-08-23	2021-09-14	2021-10-21	2021-09-21	2021-10-22	2021-10-01	2021-10-22	2022-12-31
B2-1-4 / International ICT Consultant on ASYCUDA Customization	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	180,000.00	113,160.00	Signed	2021-11-01	2021-12-28	2021-11-22	2022-04-07	2021-12-06	2022-05-04	2021-12-06	2022-05-05	2023-09-05
B2-1-5 / National ICT Consultant to support ASYCUDA Customization	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	45,000.00	12,600.00	Signed	2021-11-01	2021-12-28	2021-11-22	2022-03-02	2021-12-06	2022-03-22	2021-12-06	2022-03-22	2023-06-06
B2-3-2 / National Consultant for the E-Stat System	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	20,000.00	16,380.00	Signed	2021-11-01	2021-10-28	2021-11-22	2022-01-04	2021-12-06	2022-02-10	2021-12-06	2022-02-14	2022-10-05
B2.5.1 / International Consultant on Regulatory and Procedural Reform for Export of Minerals and Mineral Products	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	90,000.00	0.00	Under Implementation	2021-11-01	2021-10-27	2021-11-29	2022-05-05	2021-12-13	2022-06-22	2021-12-13		2022-10-12
B2.5.2 / National Consultant on Regulatory and Procedural Reform for Export of Minerals and Mineral Products	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	24,000.00	35,000.00	Signed	2021-11-01	2021-10-27	2021-11-29	2021-12-28	2021-12-06	2022-07-04	2021-12-06	2022-07-18	2022-10-05
A2-1 / International Regulatory Expert to support Implementation of Business Licensing Reform in Laos	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	200,000.00	199,720.00	Signed	2021-11-01	2021-10-29	2021-11-29	2022-02-08	2021-12-13	2022-03-04	2021-12-13	2022-03-21	2023-08-14
A2-2 / National Regulatory Consultant to Support the Implementation of Business Licensing Reform	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	84,000.00	52,773.00	Signed	2021-11-01	2021-10-29	2021-11-29	2021-12-10	2021-12-06	2022-01-07	2021-12-06	2022-01-07	2023-12-05
A1-2-3 / International IT Expert for eBRS Assessment and Implementation Support	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Limited	66,000.00	94,065.00	Signed	2022-03-01	2022-03-04	2022-03-08	2022-03-07	2022-03-22	2022-04-19	2022-03-29	2022-04-19	2024-03-28
A1-1-4 / Part Time National Consultant to design the concept of ERO rebranding	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	15,000.00	4,060.00	Signed	2022-03-15	2022-03-17	2022-04-12	2022-07-08	2022-04-26	2022-08-18	2022-05-03	2022-08-25	2022-07-02
B1-8 / National Consultant to assist DIMEX and key concerned agencies to conduct TRS 2022	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	11,000.00	10,500.00	Signed	2022-04-01	2022-03-23	2022-04-29	2022-05-11	2022-05-13	2022-05-31	2022-05-20	2022-06-01	2022-06-25
B2-1.1A / International Consultant on Customs Standards & Procedural Changes (Replacement)	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open	225,000.00	0.00	Canceled	2021-04-01		2021-05-20		2021-06-10		2021-07-15		2022-01-11
D1-1B / National Gender (70%) and Communication (30%) Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	62,000.00	16,471.36	Signed	2022-05-15	2022-05-17	2022-06-10	2022-06-03	2022-06-17	2022-08-10	2022-07-01	2022-08-12	2024-12-31
D3-4 / Private Investment Policy Expert - International	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2022-07-01		2022-07-29		2023-02-28		2023-03-07		2023-09-03
D3-7 / National Researcher II to support PS WGs	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	12,500.00	0.00	Pending Implementation	2022-07-01		2022-08-01		2022-08-15		2022-08-22		2023-02-18
D3-5 / Financial Sector Expert	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2022-07-01		2022-08-01		2022-08-15		2022-08-22		2023-02-18
D3-6 / National Researcher I to Support PS WGs	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	12,500.00	0.00	Pending Implementation	2022-07-01		2022-08-01		2022-08-15		2022-08-22		2023-02-18
D1-19 / International Communication Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2022-07-01		2022-08-19		2022-09-09		2022-10-14		2023-04-12
A1.6A2 - C / Project Coordinator for DERM to Support Streamlining Procedures to Start a Business and Operating Licenses (Replacement)	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open	40,000.00	31,080.00	Signed	2022-06-20	2022-06-15	2022-07-18	2022-08-03	2022-07-25	2022-08-18	2022-08-01	2022-08-29	2024-07-31
B2.4.3(i) / DDA - National Consultant on Trade Facilitation, Rules and Regulation Reform	IDA / 63180	Facilitating Trade and Connecting to Markets	Post	Individual Consultant Selection	Open - National	40,000.00	0.00	Under Implementation	2022-08-15	2022-08-16	2022-09-12		2022-09-19		2022-09-26		2023-07-23
D1-19A / Part-time National Communications Consultant	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open - National	35,000.00	0.00	Under Implementation	2022-08-15	2022-08-16	2022-09-12	2022-10-04	2022-09-19	2022-10-13	2022-09-26		2024-09-25
A1.6.A2-D / Project Coordinator for DERM to Support Streamlining Procedures to Start a Business and Operating Licenses	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open - National	40,000.00	0.00	Under Implementation	2022-10-12	2022-10-14	2022-11-09		2022-11-16		2022-11-23		2024-06-30
A3-2C / National Consultant to Support Business Environment Reform	IDA / 63180	Improving the Business Environment	Post	Individual Consultant Selection	Open - National	36,000.00	0.00	Under Implementation	2022-10-12	2022-10-14	2022-11-09		2022-11-16		2022-11-23		2024-06-30
D2-2-5 / Inventory of Business Licenses Portal Content Coordinator	IDA / 63180	Supporting Better and More Inclusive Policies	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Under Implementation	2022-10-12	2022-10-14	2022-11-09		2022-11-16		2022-11-23		2023-11-23