

PROCUREMENT PLAN (Textual Part)

Project information: Digital Acceleration Project (P173373)

Project Implementation agency: Rwanda Information Society Authority

Date of the Procurement Plan: August 24, 2022

Period covered by this Procurement Plan: For the first 18 month

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Regulation for IPF Finance for Borrowers, November 2020, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets Not Applicable

Procurement of Second Hand Goods Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables.

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN Rwanda : Digital Acceleration Project

General Information

Country: Rwanda **Bank's Approval Date of the Original Procurement Plan:** 2022-08-24
Revised Plan Date(s): (comma delineated, leave blank) 2023-01-18
Project ID: P173373 **GPN Date:** 2022-06-02
Project Name: Digital Acceleration Project
Loan / Credit No.: COFN / C2100
Executing Agency: Rwanda Information Society Authority

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
RW-RISA-309743-CW-RFB-(3.2) / Renovation and retrofitting works for Computer Labs, Classrooms and Offices	COFN / C2100	Digital Public Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPQ (1 envelope process)	150,000.00	0.00	Pending Implementation																			2022-11-20

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
RW-RISA-309734-GO-RFB-(3.2) / Procurement of Lab equipment for various laboratories	COFN / C2100	Digital Public Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Pending Implementation																							
RW-RISA-309746-GO-RFQ-(3.2) / Supply of books (print books for the library and eBooks)	COFN / C2100	Digital Public Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																							
RW-RISA-309748-GO-RFQ-(4.1) / Purchase of materials, tools, office furniture and equipment for the project team	COFN / C2100	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																							
RW-RISA-309640-GO-RFB-(1.2) / Purchase of smartphones and internet connections for digital ambassadors	COFN / C2100	Digital Access and Inclusion	Post	Request for Bids	Limited	Single Stage - One Envelope		430,000.00	0.00	Pending Implementation																							
RW-RISA-317315-GO-RFB-(2.3) / Supply and installation of IT equipment & software for the heliport	COFN / C2100	Digital Public Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		176,400.00	0.00	Pending Implementation																							
RW-RISA-309742-GO-RFB-(3.2) / Procurement of IT Equipment (Laptops, Projectors, Scanners, Printers)	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Direct Selection	Direct - National	Single Stage - One Envelope		453,000.00	0.00	Pending Implementation																							
RW-RISA-309523-GO-RFB-(1.2) / Purchase of laptops for digital ambassadors	COFN / C2100	Digital Access and Inclusion	Post	Direct Selection	Direct - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation																							
RW-RISA-309750-GO-RFQ-(4.1) / Purchase of computers, software for new project team	COFN / C2100	Project Management	Post	Direct Selection	Direct - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																							
RW-RISA-320654-GO-RFB-(4) / E-waste management: installation of 30 new decentralized e-waste collection facilities across the Country (one per district)	COFN / C2100	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementation																							
RW-RISA-317367-GO-RFB-(2.4) / Procurement of basic ICT systems for the Data Protection Office	COFN / C2100	Digital Public Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation																							
RW-RISA-327405-GO-RFB / Supply and installation of CSIR T'S ICT Equipment & Software	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation																							
RW-RISA-333544-GO-DR-(2.3) / Supply of health center and referral hospital's ICT equipment including desktops, servers, laptops, routers, switch and heavy duty printer leasing service	COFN / C2100	Digital Public Service Delivery	Post	Direct Selection	Direct - National	Single Stage - One Envelope		1,065,000.00	0.00	Pending Implementation																							
RW-RISA-333556-GO-RFB-(2.3) / Supply of health center and referral hospital ICT equipment including installation of LAN, UPS, radiology workstation and smart screen	COFN / C2100	Digital Public Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,080,000.00	0.00	Pending Implementation																							
RW-RISA-329747-GO-RFB(2.3) / Supply, installation and configuration of the infrastructure to host the Government 100-code platform	COFN / C2100	Digital Public Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,500,000.00	0.00	Canceled																							

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
RW-RISA-309732-NC-RFB-(2.1) / Upgrade the National PKI to comply with global trust standard	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Request for Bids	Open - International	Single Stage - One Envelope		970,940.00	0.00	Pending Implementation																							
RW-RISA-309643-GO-RFB-(1.3) / Pilot phase of Smart classroom internet connectivity	COFN / C2100	Digital Access and Inclusion	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation																							

RW-RISA-309794-CS-QCBS(1.3) / Feasibility study to support the preparation of an operational plan for the enhancement of government network planning and management, and roll-out of public access points within the context of expanding last mile connectivity	COFN / C2100	Digital Access and Inclusion	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Under Implementation	2021-08-20	2022-10-16	2021-09-21	2022-02-18							2022-04-04	2022-06-03	2022-07-12	2022-08-16	2023-02-12
RW-RISA-312910-CS-QCBS(2.3) / Hiring a firm for data collection, data cleaning, data immigration and training in Digital literacy	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	1,350,000.00	0.00	Pending Implementation	2022-10-10		2022-10-31	2022-12-14							2023-01-11	2023-02-10	2023-03-17	2023-04-21	2023-10-18
RW-RISA-312908-CS-QCBS(2.3) / Quality Assurance for U-SACCO Automation: Banking Business, Software and Infrastructure	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Under Implementation	2022-10-10	2022-10-30	2022-10-31	2022-12-14							2023-01-11	2023-02-10	2023-03-17	2023-04-21	2024-04-20
RW-RISA-317376-CS-QCBS(2.4) / Conduct training needs assessment and delivery in phases for data protection key groups, including DPO staff, prosecutors and judicial officers, data protection officers in the public and private sector	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Pending Implementation	2022-09-30		2022-10-21	2022-12-04							2023-01-01	2023-01-31	2023-03-07	2023-04-11	2023-04-29
RW-RISA-317474-CS-QCBS(2.4) / Hiring a Cybersecurity Consultant Firm responsible of developing cybersecurity compliance and audit framework	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Pending Implementation	2022-10-30		2022-11-20	2023-01-03							2023-01-31	2023-03-02	2023-04-06	2023-05-11	2023-11-07
RW-RISA-317314-CS-QCBS(3.1) / TA to administer a performance-based grants for the Entrepreneurial Support Organizations (ESOs)	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Pending Implementation	2022-09-30		2022-10-21	2022-12-04							2023-01-01	2023-01-31	2023-03-07	2023-04-11	2023-10-08
RW-RISA-317485-CS-QCBS(1.4) / Preparatory support and technical assistance to evaluate impact of number portability	COFN / C2100	Digital Access and Inclusion	Post	Quality And Cost-Based Selection	Open - International	80,000.00	0.00	Pending Implementation	2022-11-30		2022-12-21	2023-02-03							2023-03-03	2023-04-02	2023-05-07	2023-06-11	2023-09-09
RW-RISA-317480-CS-QCBS(2.3) / Recruitment of the consulting firm for development of e-parliament system	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	600,000.00	0.00	Pending Implementation	2022-12-15		2023-01-05	2023-02-18							2023-03-18	2023-04-17	2023-05-22	2023-06-26	2023-12-23
RW-RISA-317483-CS-QCBS(2.3) / Recruitment of the consulting firm for development of building permit management information system	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Pending Implementation	2022-12-15		2023-01-05	2023-02-18							2023-03-18	2023-04-17	2023-05-22	2023-06-26	2024-06-25
RW-RISA-317485-CS-QCBS(2.3) / Recruitment of the consulting firm for development of the unified business registry system	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Pending Implementation	2022-12-15		2023-01-05	2023-02-18							2023-03-18	2023-04-17	2023-05-22	2023-06-26	2024-06-25
RW-RISA-317489-CS-QCBS(2.1) / consultancy services in support of upgrading the national public key infrastructure (NPKI)	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Under Implementation	2022-10-20	2022-10-23	2022-11-10	2022-12-24							2023-01-21	2023-02-20	2023-03-27	2023-05-01	2023-10-28
RW-RISA-309972-CS-QCBS(3.2) / Technical assistance to develop a sustainable operating model for RCA and development of bidding documents for RCA scale up interventions and performance based advanced digital skills bootcamp	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Under Implementation	2022-03-17	2022-12-20	2022-04-07	2022-06-22							2022-07-20	2022-08-19	2022-09-23	2022-10-28	2023-04-26
RW-RISA-321141-CS-CQS(3.1) / Technical assistance to develop early-stage financing mechanisms for innovative technology startups	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Consultant Qualification Selection	Open - International	250,000.00	0.00	Under Implementation	2021-08-21	2022-12-20	2021-11-09	2022-04-09								2022-05-09	2022-06-16	2022-09-09	
RW-RISA-317391-CS-QCBS(4) / Project management support for the implementation of the Digital Acceleration Project (D)	COFN / C2100	Project Management	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Pending Implementation	2022-10-30		2022-11-20	2023-01-03							2023-01-31	2023-03-02	2023-04-06	2023-05-11	2024-05-10
RW-RISA-317389-CS-QCBS(2.4) / Consultancy services to develop and deliver training programs in cybersecurity for the investigators, prosecutor s, and judges	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Pending Implementation	2022-10-30		2022-11-20	2023-01-03							2023-01-31	2023-03-02	2023-04-06	2023-05-11	2023-11-07
RW-RISA-320655-CS-QCBS(2.4) / Consultancy services to develop and deliver training programs in cybersecurity for key stakeholders and decision-makers in the public sector	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Pending Implementation	2022-11-25		2022-12-16	2023-01-29							2023-02-26	2023-03-28	2023-05-02	2023-06-06	2023-12-03
RW-RISA-325175-CS-QCBS(2.4) / Technical assistance to support cybersecurity awareness & communication services	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Pending Implementation	2023-01-06		2023-01-27	2023-03-12							2023-04-09	2023-05-09	2023-06-13	2023-07-18	2024-08-16
RW-RISA-325289-CS-QCBS(2.2) / Consultancy services to support the detailed Technical and Organizational Design for the Establishment of a Centralized and Collaborative Government Data Hub	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Quality And Cost-Based Selection	Open - International	400,000.00	0.00	Under Implementation	2023-01-16	2022-11-23	2023-02-06	2023-03-13							2023-04-10	2023-05-10	2023-06-14	2023-07-19	2023-11-16
RW-RISA-325290-CS-QCBS(2.2) / Consulting firm for Development of a Centralized electronic archiving system	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Pending Implementation	2023-01-16		2023-02-06	2023-03-13							2023-04-10	2023-05-10	2023-06-14	2023-07-19	2023-11-16

RW-RISA-309837-CS-QCBS(2.2) / Consulting firm for Development of an interoperability framework for the government data hub, data governance and work processes for the data hub	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2022-08-15	2022-09-05	2022-10-12			2022-11-11	2022-11-25	2022-12-23	2023-01-27	2023-01-28
RW-RISA-309827-CS-QCBS(2.2) / Consulting firm for conducting Feasibility Study for the Establishment of the Rwanda Government Data Hub	COFN / C2100	Digital Innovation and Entrepreneurship	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Canceled	2022-12-02	2022-12-23	2023-01-13			2023-02-12	2023-02-26	2023-03-19	2023-04-23	2023-04-24
RW-RISA-325654-CS-QCBS(2.4) / Consultancy services to develop and deliver training program on conducting cyber risk assessment	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2022-11-18	2022-12-09	2023-01-22			2023-02-19	2023-03-21	2023-04-25	2023-05-30	2023-06-17
RW-RISA-325657-CS-QCBS(2.4) / Consultancy services to develop cybersecurity training programs for red & blue teams	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2022-11-18	2022-12-09	2023-01-22			2023-02-19	2023-03-21	2023-04-25	2023-05-30	2023-11-26
RW-RISA-328515-CS-QCBS(2.2) / consultancy services to develop a national geospatial policy and strategy, and detailed technical design and implementation plan for the geospatial data hub	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2022-12-05	2022-11-29	2022-12-26			2023-02-08	2023-03-10	2023-05-05	2023-06-09	2023-12-06
RW-RISA-317394-CS-QCBS(1.4) / Develop cost-sharing models for passive telecommunication base station infrastructure, and fibre optic infrastructure and develop their related regulatory instruments	COFN / C2100	Digital Access and Inclusion	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2022-12-05	2022-11-29	2022-12-26			2023-02-08	2023-03-08	2023-05-12	2023-06-16	2023-12-13
RW-RISA-329699-CS-QCBS(2.3) / Consulting project and product management firm to coordinate and manage the implementation of Government e-Services platform	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		864,000.00	0.00	Pending Implementation	2023-02-28	2023-03-21	2023-04-25			2023-05-23	2023-06-13	2023-07-18	2023-08-22	2024-08-21
RW-RISA-329703-CS-QCBS(2.3) / Consulting firm to develop the Government e-Services low-code platform and design the infrastructure architecture	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		1,750,000.00	0.00	Pending Implementation	2023-02-28	2023-03-21	2023-04-25			2023-05-23	2023-06-13	2023-07-18	2023-08-22	2024-08-21
RW-RISA-329710-CS-QCBS(2.3) / Consulting firm to design and support the security optimization of the Government e-Services low-code platform	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		360,000.00	0.00	Pending Implementation	2023-02-28	2023-03-21	2023-04-25			2023-05-23	2023-06-13	2023-07-18	2023-08-22	2024-02-18
RW-RISA-329757-CS-QCBS(2.1) / Tender to hire of a consulting firm to serve as Systems Architect and Technical advisers to help the Government of Rwanda ensure a successful implementation of the envisioned Single Digital Identity	COFN / C2100	Digital Public Service Delivery	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Under Review	2022-12-30	2023-01-20	2023-02-24			2023-03-24	2023-04-14	2023-05-19	2023-06-23	2024-06-22
RW-RISA-329715-CS-QCBS(2.3) / Hiring a consulting firm to onboard 800 new services on the Government e-Services low-code platform and provide training to 10,000 users.	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		1,400,000.00	0.00	Pending Implementation	2023-04-30	2023-05-21	2023-06-25			2023-07-23	2023-08-13	2023-09-17	2023-10-22	2024-04-19
RW-RISA-329691-CS-QCBS(2.3) / Hiring a consulting firm to develop governance framework, privacy, and security management for health data sharing.	COFN / C2100	Digital Public Service Delivery	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2023-01-31	2023-02-21	2023-03-28			2023-04-25	2023-05-16	2023-06-20	2023-07-25	2023-12-22

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-RISA-309912-CS-INDV(3.1) / Recruitment of technical advisors / experts to provide dedicated internal support to implement the innovation policy and strategy	COFN / C2100	Digital Public Service Delivery	Post	Individual Consultant Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-08-26		2022-09-28		2022-10-19		2022-11-23		2023-05-22	
RW-RISA-309975-CS-INDV(4.1) / Legal Expert - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2022-09-13	2022-10-12	2022-10-16		2022-11-06		2022-12-11		2023-12-11	
RW-RISA-309840-CS-INDV(2.4) / Hiring a Data Protection & Privacy Expert	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - International		120,000.00	0.00	Under Implementation	2022-04-10	2022-10-12	2022-10-04		2022-10-18		2022-11-15		2023-11-15	
RW-RISA-310013-CS-INDV(4.1) / Monitoring and Evaluation Expert - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2021-08-20	2022-10-16	2022-07-05		2022-07-26		2022-08-29		2023-08-29	
RW-RISA-310205-CS-INDV(4.1) / Project accountant - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Limited		22,920.00	0.00	Under Implementation	2022-09-29	2022-10-12	2022-10-04		2022-10-18		2022-11-08		2023-11-08	
RW-RISA-313309-CS-INDV(4.1) / Tender to hire an Environmental and Social Safeguards Framework Expert	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		21,157.00	0.00	Pending Implementation	2021-04-02		2021-04-11		2021-04-12		2021-05-04		2022-08-02	
RW-RISA-310206-CS-INDV(4.1) / Coordinator-SPU-RISA	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		98,824.00	0.00	Under Implementation	2021-07-20	2022-10-16	2021-07-29		2021-07-30		2021-08-01		2024-07-31	
RW-RISA-309980-CS-INDV(4.1) / Procurement Officer - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		53,648.00	0.00	Under Implementation	2021-10-11	2022-10-16	2022-07-29		2022-08-19		2022-09-14		2023-09-16	

RW-RISA-310215-CS-INDV-4 / Financial Management Specialist	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2021-08-20	2022-10-16	2022-02-11		2022-02-18		2022-03-18		2023-03-18
RW-RISA-317853-CS-INDV (4) / Hiring of an ESF expert to draft a project-related Resettlement Policy Framework and Environment Social and Commitment Plan	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2021-04-20		2021-05-08		2021-05-10		2021-05-20		2021-07-19
RW-RISA-309976-CS-INDV-4 / Technical Advisor - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Under Implementation	2022-04-13	2022-10-12	2022-10-04		2022-10-25		2022-11-29		2023-11-29
RW-RISA-310014-CS-INDV-4 / Digital Innovation Eco-System Expert - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		79,059.00	0.00	Under Implementation	2022-01-04	2022-10-16	2022-10-01		2022-10-22		2022-11-26		2023-11-26
RW-RISA-310212-CS-INDV-4 / Digital Platforms and Interoperability Expert	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Implementation	2021-08-20	2022-10-16	2022-04-21		2022-05-05		2022-06-09		2023-06-09
RW-RISA-310211-CS-INDV (4) / Digital ID and Trust Services Expert	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		75,475.00	0.00	Under Implementation	2021-07-01	2022-10-16	2021-07-20		2021-07-21		2021-08-01		2024-07-31
RW-RISA-310214-CS-INDV-4 / Procurement Specialist RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2022-01-16	2022-10-16	2022-03-03		2022-03-10		2022-03-18		2023-03-18
RW-RISA-310296-CS-INDV-4 / Hire of an ESF expert to draft a project-related Environmental and Social Management Framework, Stakeholder Engagement Plan and Labor Management Procedure	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		33,000.00	0.00	Pending Implementation	2021-04-20		2021-05-09		2021-05-10		2021-05-20		2021-07-19
RW-RISA-309983-CS-INDV-4 / Cyber Security Expert - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Implementation	2021-08-01	2022-10-16	2022-09-10		2022-10-01		2022-10-15		2023-10-29
RW-RISA-310210-CS-INDV-4 / Digital Skills Expert	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		53,648.00	0.00	Under Implementation	2021-06-10	2022-10-16	2021-06-26		2021-06-27		2021-07-11		2024-07-10
RW-RISA-310015-CS-INDV-4 / Digital Infrastructure and Broadband Access Expert - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Implementation	2022-01-04	2022-10-16	2022-07-06		2022-07-27		2022-08-29		2023-08-29
RW-RISA-310017-CS-INDV-4 / Social Safeguards Specialist - RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2022-10-28	2022-10-12	2022-12-16		2023-01-06		2023-02-10		2024-01-31
RW-RISA-310016-CS-INDV-4 / Environmental Safeguards Specialist- RISA SPU	COFN / C2100	Project Management	Post	Individual Consultant Selection	Limited		53,648.00	0.00	Under Implementation	2022-09-29	2022-10-16	2022-10-04		2022-10-14		2022-10-28		2023-10-28
RW-RISA-317478-CS-INDV (1.4) / Hiring 3 Mobile and Fixed QoS Engineers for Quality of Service monitoring systems and tools for fixed and mobile networks	COFN / C2100	Digital Access and Inclusion	Post	Individual Consultant Selection	Limited		52,800.00	0.00	Pending Implementation	2022-10-30		2022-11-04		2022-11-25		2022-12-30		2023-12-30
RW-RISA-317493-CS-INDV (1.4) / Hiring 1 individual consultant for IT software support or Quality of service monitoring systems and tools for fixed and mobile networks	COFN / C2100	Digital Access and Inclusion	Post	Individual Consultant Selection	Open - National		26,400.00	0.00	Pending Implementation	2022-10-30		2022-12-18		2023-01-08		2023-02-12		2024-02-12
RW-RISA-317488-CS-INDV (1.4) / Hiring 1 Project support manager for Quality of service monitoring systems and tools for fixed and mobile networks	COFN / C2100	Digital Access and Inclusion	Post	Individual Consultant Selection	Open - International		56,400.00	0.00	Pending Implementation	2022-10-30		2022-12-18		2023-01-08		2023-02-12		2024-02-12