

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan: March, 2017**
3. **Date of General Procurement Notice:** June 14, 2013.
4. **Period covered by this procurement plan:** March 31 to Jan 2018.

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High
3.	Consultant Services (Firms)	0.5	High
4.	Consultant Services (Individual Consultants)	0.2	High

2. **Pre-qualification** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**
Available in Project files
5. **Any Other Special Procurement Arrangements** NA
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

March 17, 2017

- 9.** Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

UG-MLHUD-13929-CS-CDS / Hiring of Consultant to conduct the Design, Development and Implementation of the Data Capture Software System	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct			0.00	Pending Implementation	2016-10-05		2016-10-05				2016-10-26	2017-04-24
UG-MLHUD-13939-CS-CDS / Environmental and Social Impact Assessment of the planned construction works	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct			0.00	Canceled	2016-12-28		2016-12-28				2017-01-18	2017-07-17
UG-MLHUD-13930-CS-CDS / Records Management Specialist	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct			0.00	Pending Implementation	2016-02-14		2016-02-14				2016-03-06	2016-09-02
UG-MLHUD-13935-CS-CDS / Consultancy Services for Affordable Housing Finance Feasibility Analysis	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct			0.00	Pending Implementation	2016-09-07		2016-09-07				2016-09-28	2017-03-27
UG-MLHUD-13937-CS-CDS / Preparation of Technical Requirements for the Design and Implementation of the Computer Assisted Mass Appraisal (CAMA) Project in Uganda	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct			0.00	Canceled	2016-01-11		2016-01-11				2016-02-01	2016-07-30
UG-MLHUD-15985-CS-INDV / Hiring of Physical Planning Advisor	IDA / 52690	Land Administration Reform	Prior	Individual Consultant Selection	Open			0.00	Under Implementation	2014-11-11		2015-03-12		2015-04-28	2017-12-19	2015-06-22	2015-07-27
UG-MLHUD-40468-CS-CDS / Renewal of contract for the Physical Planning Advisor	IDA / 52690	Land Administration Reform	Prior	Direct Selection	Direct			0.00	Under Implementation	2017-12-22	2017-12-28	2018-01-01	2018-01-03			2018-03-07	2018-09-03
UG-MLHUD-53007-CS-CDS / Specialized ICT Training for MLHUD ICT officers	IDA / 52690	Land Administration Reform	Post	Direct Selection	Direct			0.00	Under Implementation	2018-03-12	2018-04-10	2018-03-22	2018-04-24			2018-05-26	2018-11-22
UG-MLHUD-235327-CS-CDS / Conducting an Environmental and Social Impact Assessment of the planned construction works under MLHUD (archival center and one floor on NLIC)	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct			0.00	Under Implementation	2021-07-08	2021-09-30	2021-07-18				2021-09-21	2022-03-20
UG-MLHUD-235533-CS-CDS / SLAAC Data Capture and Processing Software upgrade and Maintenance. The functionalities of the software to be upgraded should allow for massive parcel geometry data capture and titles certification.	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct			0.00	Under Implementation	2021-07-08	2021-08-17	2021-07-18				2021-09-21	2022-03-20
UG-MLHUD-235551-CS-CDS / Design Review and Construction Supervision of Construction of Land Administration structures to support enhanced service delivery (archival center and one floor on NLIC)	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct			0.00	Pending Implementation	2021-07-12		2021-07-22				2021-09-25	2022-03-24
UG-MLHUD-226382-CS-CDS / Engagement of the Project Technical Advisor (TA) who will be responsible for providing oversight and technical advice in all project activities as well as providing quality control of ensuring that Project objectives are met	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct			0.00	Under Implementation	2021-07-16	2021-08-17	2021-07-26	2020-08-19			2021-09-29	2022-03-28
UG-MLHUD-226391-CS-CDS / Engagement of the Services of the Procurement Specialist to ensure smooth operations of the Project Procurement Activities	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct			0.00	Under Implementation	2021-07-16	2021-08-17	2021-07-26				2021-09-29	2022-03-28
UG-MLHUD-235513-CS-CDS / Review of SLAAC Manuals	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct			0.00	Pending Implementation	2021-07-16		2021-07-26				2021-09-29	2022-03-28
UG-MLHUD-242872-CS-CDS / Review of SLAAC Manuals - Surveyor/GIS Expert	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National			0.00	Pending Implementation	2022-08-08		2022-08-18				2022-10-22	2023-04-20
UG-MLHUD-309307-CS-INDV / Recruitment of Monitoring and Evaluations Officer	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2022-08-19		2022-10-07		2022-10-28		2022-12-02	2023-05-31
UG-MLHUD-304399-CS-CDS / Technical Advisor (Richard Oput) Contract Renewal	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National			0.00	Pending Implementation	2022-07-18		2022-07-28				2022-10-01	2023-03-30
UG-MLHUD-309313-CS-INDV / Recruitment of a Procurement Assistant	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2022-08-19		2022-10-07		2022-10-28		2022-12-02	2023-05-31
UG-MLHUD-309311-CS-INDV / Recruitment of Project Accounts Officer (PAO)	IDA / 65380	Land Administration Reform	Post	Individual Consultant Selection	Open - National			0.00	Pending Implementation	2022-08-19		2022-10-07		2022-10-28		2022-12-02	2023-05-31
UG-MLHUD-304401-CS-CDS / Procurement Specialist (John Obore) Contract Renewal	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National			0.00	Pending Implementation	2022-07-18		2022-07-28				2022-10-01	2023-03-30
UG-MLHUD-242875-CS-CDS / Review of SLAAC Manuals - Communications Expert	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National			0.00	Pending Implementation	2022-08-08		2022-08-18				2022-10-22	2023-04-20
UG-MLHUD-242873-CS-CDS / Review of SLAAC Manuals - Legal Expert	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National			0.00	Pending Implementation	2022-08-08		2022-08-18				2022-10-22	2023-04-20
UG-MLHUD-309320-CS-CDS / Procurement of US Supervisor - Mike Cherenyshynskiy - (Contract Renewal)	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - International			0.00	Pending Implementation	2022-09-09		2022-09-19				2022-11-23	2023-05-22

UG-MLHWD-242874-CS-CDS / Review of SLAMC Manuals - S ociologist/Development Expe rt	IDA / 65380	Land Administration Reform	Post	Direct Selection	Direct - National		0.00	Pending Imple mentation	2022-09-09		2022-09-19				2022-11-23		2023-05-22	
--	-------------	----------------------------	------	------------------	-------------------	--	------	----------------------------	------------	--	------------	--	--	--	------------	--	------------	--