

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** Original: April 04, 2014; Revised: September 30, 2019
2. **Date of General Procurement Notice:** December 30, 2014
3. **Period covered by this procurement plan:** April 2014 - September 2020

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1 500,000	All
2.	NCB (Goods)	None	First contract
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	None	First contract
5.	Non-Consultant Services	Above US\$ 1 500,000	First contract

2. **Prequalification:** Not applicable.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Operation Manual for World Bank Loan "Social Security Nets Modernization Project" approved by the Order of the Ministry of Social Policy of Ukraine No.631 dated September 08, 2014 (revised on September 19, 2018)
5. **Any Other Special Procurement Arrangements:** Not applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Goods)	57.65	12	No	Prior	
2	Summary of the NCB (Goods)	12.98	22	No	Post	1 st contract for Prior Review
3	Summary of the ICB (Non-Consultant Services)	0.00	0	No	Post	1 st contract for Prior Review

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Not applicable.
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

1	Summary of number of contracts that will be let under QCBS	15.58	7	Prior	
2	Summary of number of contracts that will be let under other methods	3.97	56	Post	CQS, LCS and IC

PROCUREMENT PLAN Ukraine : Social Safety Nets Modernization Project

General Information
Country: Ukraine **Bank's Approval Date of the Original Procurement Plan:** 2019-11-11
Project ID: P128344 **Revised Plan Date(s):** (comma delineated, leave blank 2022-09-26)
Project Name: Social Safety Nets Modernization Project **PN Date:**
Loan / Credit No: IBRD / 84040
Executing Agency: Ministry of Social Policy of Ukraine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NCB-A3 / Computer and Peripheral Equipment for Electronic Document Management System	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	579,239.00	Signed																			
ICB-A5 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	1,451,218.53	Signed																			
ICB-A2/1 / Procurement of Computer Equipment and Standard Software for Data Processing Centers of Pension Fund of Ukraine	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	7,347,794.11	Signed																			
SH-D4 / Supply of Information Material Sets	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Quotations	Open - International			0.00	24,113.41	Signed																			
ICB-A7 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,600,000.00	1,092,578.00	Signed				2020-02-03	2020-02-06	2020-02-08	2020-04-14					2020-03-21	2020-05-06	2020-04-20	2021-01-22	2020-05-11	2020-12-04	2020-08-09	
NCB-A13 / Procurement of furniture for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Canceled				2020-02-10	2020-04-13	2020-02-15						2020-03-16	2020-05-21	2020-04-15	2020-06-17	2020-05-20		2020-08-18	
ICB-A8 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open	Single Stage - One Envelope		4,000,000.00	3,244,828.54	Signed				2020-03-04	2020-03-10	2020-03-09	2020-05-26					2020-04-20	2020-06-11	2020-05-20	2020-09-15	2020-06-17	2020-09-23	2020-09-15	
NCB-A14 / Procurement of furniture for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	644,652.95	Completed				2020-03-04	2020-03-06	2020-03-09						2020-04-06	2020-05-26	2020-05-06	2020-07-17	2020-06-10	2020-07-31	2020-09-08	2021-05-26
ICB-A1/2 / Development and improvement of the management information system application software (Phase 2)	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - International	Single Stage - Two Envelope		500,000.00	0.00	Pending Implementation				2021-01-01		2021-01-16						2021-03-05		2021-05-09		2021-05-25		2023-03-31	
ICB-A1/3 / Development of Management Information System Protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - International	Single Stage - Two Envelope		1,500,000.00	0.00	Pending Implementation				2021-01-01		2021-01-22						2021-03-05		2021-03-26		2021-04-21		2021-11-17	
ICB-A3/1 / Procurement of Computer Equipment and Standard Software for Data Processing Centers of the Ministry of Social Policy	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		28,200,000.00	0.00	Pending Implementation				2020-09-15		2020-09-16						2020-11-03		2020-11-17		2020-12-01		2021-06-29	
SH-B3 / Organization and logistical support of study tour to Moldova to acquaint with lessons learned in combating errors, fraud, and corruption in social protection area	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		20,000.00	0.00	Canceled						2020-04-22											2020-06-03	2020-09-01	
NCB-B3 / Computer equipment for social inspectors	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Canceled				2020-06-26		2020-07-01						2020-08-12		2020-09-11		2020-10-16		2021-01-14	
NCB-B4 / Furniture for social inspectors	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Canceled				2020-06-26		2020-07-01						2020-08-12		2020-09-11		2020-10-16		2021-01-14	
SH-D8 / Production of videos for the needs of the Ministry of Social Policy of Ukraine	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Under Implementation						2020-09-16										2020-10-15	2020-12-31		

QCBS-3.4 / Regional plan de velopment and implementati on to increase the scope of f amily care services delivery (residential institutions reform for city of Kyiv)	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Quality And Cost- Based Selection	Open - Internationa l		2,578,900.00	2,578,900.00	Signed		2016-01-15		2016-03-30		2016-06-08	2016-07-08	2016-08-17	2016-08-03	2016-09-01	2016-08-08	2019-05-28				
QCBS-C1 / Implementation o f a pilot project on driving lo w-income families out of pov erty	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Quality And Cost- Based Selection	Open - Internationa l		1,300,000.00	1,939,584.00	Signed		2016-01-28		2016-02-29		2016-04-24	2016-05-14	2016-06-13	2016-08-17	2016-08-12	2016-09-22	2018-08-31				
QCBS-3.3 / Regional plan de velopment and implementati on to increase the scope of f amily care services delivery (residential institutions reform for Kyiv oblast)	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Quality And Cost- Based Selection	Open - Internationa l		2,000,000.00	2,057,000.00	Signed		2016-02-16		2016-03-17		2016-05-11	2016-06-10	2016-07-25	2017-01-16	2016-08-24	2017-01-31	2020-08-21				
COS-B1 / Monitoring Researc h on Errors and Fraud when Delivering Social Assistance	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Consultant Qualifi cation Selection	Open - Internationa l		0.00	143,660.36	Signed								2015-09-14		2015-09-17						
QCBS-C2 / Consulting servic es on coverage of means-tes ted types of state social assis tance beneficiaries	IBRD / B4040	Component 2. Supportive In vestments for Institutional S trengthening for Administrat ion of Social Assistance and Social Ser vices	Post	Quality And Cost- Based Selection	Open - Internationa l		500,000.00	0.00	Canceled		2020-09-15	2021-11-19	2020-10-06		2020-11-03		2020-12-01	2020-12-31	2021-01-18	2021-01-24	2022-10-01				
FBS-D4 / Preparation and im plementation of the informati onal and awareness campai gn to promote the Social Safet y Nets Modernization Project	IBRD / B4040	Component 2. Supportive In vestments for Institutional S trengthening for Administrat ion of Social Assistance and Social Ser vices	Post	Fixed Budget Sele ction	Open - Internationa l		300,000.00	237,500.00	Under Review		2020-09-15	2020-08-31	2020-10-06		2020-11-03	2020-12-31	2020-12-01	2021-01-29	2020-12-31	2021-02-18	2021-01-14	2021-03-12	2021-01-24	2021-04-21	2022-02-24
COS-3.6/1 / Organization an d carrying out training activi ties on children's rights protec tion, family support, and dev elopment of social services in territorial communities	IBRD / B4040	Component 3 Supportive Inv estments for Increasing Prov ision of Family-based Care t o support orphans, children deprived of parental c are, d isabled children and vulnera ble families in four Oblasts	Post	Consultant Qualifi cation Selection	Open - National		250,000.00	0.00	Under Implement ation		2021-05-31	2021-06-17	2021-06-21	2021-06-24	2021-08-02	2021-09-13			2021-08-16	2021-09-13		2023-04-06			
QCBS-C2 / Consulting servic es on coverage of means-tes ted types of state social assis tance beneficiaries	IBRD / B4040	Component 2. Supportive In vestments for Institutional S trengthening for Administrat ion of Social Assistance and Social Ser vices	Prior	Quality And Cost- Based Selection	Open - Internationa l		500,000.00	0.00	Under Implement ation		2021-11-25	2021-11-26	2021-12-13	2021-11-29	2022-01-26		2022-02-23	2022-03-25	2022-04-29	2022-06-03		2024-04-23			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC-E3/6 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	141,628.57	Completed					2018-01-29		2018-02-01			2021-05-31
IC-E3/5 / Project Procurement and Contract Implementation Monitoring Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		75,000.00	97,400.00	Signed		2017-10-01		2017-10-08	2017-10-18	2017-10-15	2017-12-26	2020-09-30		
IC-E6 / Project implementation and PMG Consultants Activity Coordination Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		119,000.00	116,954.54	Signed		2017-08-10		2017-08-24	2017-08-31	2017-08-29	2017-09-21	2020-09-30		
IC-3.2 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	97,073.68	Signed					2016-05-23		2016-05-25			
IC-E3/4 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	93,000.00	Signed					2016-09-27		2016-12-19			
IC-Q4 / Translation Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	154,282.61	Signed					2014-10-14		2014-10-16			
IC-Q5 / Project Implementation Monitoring Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	205,260.87	Signed					2014-10-14		2014-10-16			
IC-Q7.2 / Project Financial Management Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	289,260.87	Signed					2014-10-14		2014-10-16			
IC-C1 / Social Assistance Delivery Modernization Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	191,543.30	Signed					2015-02-19		2015-03-16			
IC-E1 / Accounting, Reporting, and Fund Disbursement Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	196,761.90	Signed					2015-02-17		2015-02-17			
IC-B1 / Social Inspectorate Reform Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	244,428.57	Signed					2015-02-19		2015-03-16			
IC-3.1 / Project Part 3 Activities Coordination Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	169,428.57	Signed					2015-03-05		2015-03-16			
IC-E3/2 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	150,342.86	Signed					2015-02-17		2015-02-17			
IC-D1 / Public Awareness Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	137,380.95	Signed					2015-02-24		2015-02-24			
IC-E3/1 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving so cial assistance provision to t he most vulnerable	Prior	Individual Consult ant Selection	Open		0.00	178,754.38	Signed					2015-03-05		2015-03-16			

IC-06 / Project Implementation and Procurement Planning Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	219,565.22	Signed									2014-10-14		2014-10-16		
IC-A1/2 / Development of unified information environment for social area coordination Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	157,383.33	Signed									2015-05-20		2015-05-25		
IC-E3/3 / Project Procurement Consultant	IBRD / B4040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	22,148.99	Signed									2015-06-03		2015-06-03		
IC-B7 / Planning and information support of study tours to Moldova to acquaint with lessons learned in combating corruption, fraud, and corruption in social protection programs	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		7,000.00	0.00	Pending Implementation	2020-03-27		2020-04-06							2020-05-11		2020-08-09	
IC-A1/16 / Consultant for selection and development of optimal architectural solutions for creation of unified information environment for social area	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2020-02-28		2020-03-15		2020-03-16					2020-03-23		2020-09-30	
IC-A1/17 / Consultant for development of data analysis system of the Ministry of Social Policy	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2020-02-28		2020-03-17		2020-03-18					2020-03-23		2020-09-30	
IC-E8 / Project Activity Direction Overseeing Consultant	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		105,000.00	104,100.00	Signed	2020-05-05	2020-05-05	2020-05-28	2020-06-03	2020-05-30	2020-06-04	2020-06-04	2020-06-10	2020-06-10	2020-06-10	2020-06-10	2023-03-31	
IC-E9 / Consultant for logistics and documentary support of supplying computer and peripheral equipment, furniture, and other equipment to the Project sites	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		69,000.00	0.00	Canceled	2020-08-18	2020-08-14	2020-09-15		2020-09-22					2020-10-01		2023-03-31	
IC-C9 / Consultant for development of approaches to coverage of means-tested types of eligible social assistance beneficiaries	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		48,000.00	50,000.00	Signed	2020-08-18	2020-08-14	2020-09-15	2020-10-26	2020-09-22	2020-10-27	2020-10-01	2020-11-02	2020-10-01	2020-11-02	2022-10-01		
IC-A1/20 / Consultant for analytical support of the Unified information system of the social area	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12					2020-10-15		2023-03-31	
IC-A1/18 / Consultant for the development of optimal architectural solutions and management of the Unified information system of the social area	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		112,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12					2020-10-15		2023-03-31	
IC-A1/19 / Consultant for maintenance of modernization of server and engineering infrastructure of data processing centers of the Ministry of Social Policy	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12					2020-10-15		2023-03-31	
IC-A1/21 / Consultant for support of the comprehensive information security system introduction	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12					2020-10-15		2023-03-31	
IC-C9 / Consultant for monitoring indicators of social protection system administration	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		64,000.00	0.00	Pending Implementation	2020-09-15		2020-10-10		2020-10-12					2020-10-15		2023-03-31	
IC-D7 / Consultant on support and implementation of information and awareness campaign to promote the Project	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		64,000.00	23,600.00	Signed	2020-09-15	2020-08-31	2020-10-10	2021-06-17	2020-10-12	2021-06-22	2020-10-15	2021-06-22	2020-10-15	2021-06-22	2023-03-31		
IC-E3/8 / Project procurement and contracts documentary support consultant	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		32,000.00	29,744.44	Completed	2021-03-09	2021-02-18	2021-03-29	2021-04-19	2021-03-30	2021-05-11	2021-04-05	2021-05-17	2022-04-05	2022-04-05	2021-09-27		
IC-A1/23 / IT architect and manager for the development of information and communication technologies in the social protection area	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		86,000.00	32,301.30	Signed	2021-04-18	2021-04-16	2021-05-06	2021-07-27	2021-05-08	2021-07-27	2021-05-12	2021-07-27	2021-05-12	2021-07-27	2023-05-02		
IC-A1/24 / Consultant for the contracts support in the information technology area	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		112,400.00	109,800.00	Signed	2021-04-18	2021-04-16	2021-05-06	2021-06-10	2021-05-09	2021-06-15	2021-05-12	2021-06-15	2021-05-12	2021-06-15	2024-08-29		
DS-D1 / Servicing, support, and hosting services for the software "Official website of the headquarters of the Ministry of Social Policy of Ukraine"	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		2,429.90	2,429.90	Signed	2021-06-07	2021-06-08	2021-06-09	2021-06-10						2021-06-14	2021-06-17	2021-12-11	
IC-E3/9 / Project procurement consultant	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		26,400.00	0.00	Under Implementation	2021-07-20	2021-07-23	2021-09-07	2021-10-22	2021-09-28					2021-10-01		2022-10-01	
IC-A1/25 / IT Consultant	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		82,500.00	0.00	Pending Implementation	2021-10-29		2021-12-07		2021-12-28					2022-02-01		2024-08-31	
IC-E3/10 / Project Procurement Consultant	IBRD / B4040	Component 2. Supportive investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		82,500.00	0.00	Under Implementation	2021-10-29	2021-11-23	2021-12-07		2021-12-28					2022-02-01		2024-08-31	

IC-E10 / Project Assistant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		39,600.00	38,273.68	Signed	2021-10-29	2021-11-23	2021-12-07	2021-12-21	2021-12-28	2022-01-06	2022-02-01	2022-01-06	2024-08-31
DS-A1 / Consultant for customs brokerage of goods	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		2,800.00	0.00	Under Implementation	2022-02-09	2022-02-09	2022-02-10				2022-02-14		2022-05-15
IC-E3/12 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		75,000.00	58,000.00	Signed	2022-02-14	2022-02-22	2022-03-11	2022-04-22	2022-03-13	2022-04-25	2022-03-15	2022-05-02	2024-08-31
IC-E11 / Consultant for logistics and documentary support of technical supplying	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		50,000.00	50,000.00	Signed	2022-02-14	2022-02-09	2022-03-05	2022-05-02	2022-03-06	2022-05-06	2022-03-09	2022-05-10	2024-08-31
IC-A1/26 / IT architect to Data Processing Centers	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		105,000.00	0.00	Pending Implementation	2022-02-22		2022-03-18		2022-03-22		2022-03-25		2024-08-31
IC-E3/14 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		67,000.00	66,880.95	Signed	2022-05-25	2022-05-20	2022-06-27	2022-06-30	2022-06-28	2022-06-30	2022-07-01	2022-07-04	2024-08-31
DS-A2 / Consultant for management of the MOSP's USSS humanitarian module development	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-01	2022-12-05
DS-A3 / Consultant for the MOSP's USSS humanitarian module development ("FRONT-END")	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-09	2022-12-05
DS-A4 / Consultant for the MOSP's USSS humanitarian module development of the technical infrastructure	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-06	2022-12-05
DS-A6 / Consultant for coordination of the MOSP's USSS technical equipment development	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-01	2022-12-05
DS-A5 / Consultant for the MOSP's USSS humanitarian module development ("BACK-END")	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2022-05-26	2022-05-26	2022-06-01	2022-05-31			2022-06-06	2022-06-01	2022-12-05
IC-E3/11 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2022-02-10	2022-02-22	2022-03-05	2022-04-22	2022-03-06	2022-04-25	2022-03-09		2024-08-31
IC-E3/15 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2022-08-01	2022-08-30	2022-09-12	2022-09-14	2022-09-14	2022-09-14	2022-09-23		2024-08-31
IC-A1/27 / Consultant for analysis of the part of business processes	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2022-02-14	2022-02-22	2022-03-18	2022-06-03	2022-03-20		2022-03-23		2023-03-31
IC-E3/16 / Project procurement consultant	IBRD / B4040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2022-10-03		2022-10-25		2022-10-30		2022-11-07		2023-11-07