

PROCUREMENT PLAN

General

1. Project Information

- a. **Country: Federal Republic of Somalia**
- b. **Project Name: Somalia Recurrent Cost and Reform Financing Project - Phase III**
- c. **Project Number: P173731**
- d. **Total Finance: USD 68,000,000**

2. Project Implementation Agency: Ministry of Finance, Federal Government of Somalia

3. Date of Project Plan: 7 June 2021

4. Period Covered by this Procurement: June 2021 - December 2022

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised November 2017, August 2018 and November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified into Procurement Plan tables in STEP

III. National Procurement Arrangements: Not applicable

IV. Prequalification: Not applicable

V. Leased Assets: Not Applicable

VI. Procurement of Second-hand Goods: Not Applicable

VII. Domestic Preference: Not Applicable

- VIII. **Hands on Expanded Implementation Support (HEIS): Not applicable**
- IX. **Other Relevant Procurement Information: Not Applicable**
- X. **Thresholds for Procurement Approaches and Method (US\$ millions)**

Based on the risks identified above, the following procurement arrangements are proposed:

a) **Approach to Market:** Based on previous experience and available local market, the following threshold will be used of open national/international and RFQ bidding (all figures in million USD)

Table 1.2: Thresholds for procurement approaches and methods

Procurement Methods (US\$ millions)-Goods, Works, and Non-Consulting Services				
Category	Open International	Open National	Request for Quotation (RfQ)	Direct Selection
Works	≥ 5.0	<5.0	≤ 0.2	All Values
Goods, IT, and non-consulting services	≥ 0.5	<0.5	≤ 0.1	All Values
Thresholds for Procurement Approaches and Methods (US\$, millions) - Consulting Services				
Category	Short List of National Consultants			
	Consulting Services	Engineering and Construction Supervision		
Consultants (Firms)	≤ 0.1	≤ 0.2		
Individual Consultants	N.A.	N.A.		
Direct Selection				
Consultants (Firms)	All Values	All Values		
Individual Consultants	All Values	All Values		

XI. Table Packages for Goods, Works and Non-Consulting Services (At Negotiations - to be entered in STEP)

Ref. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/ Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Expected date of bid/ proposal opening	Expected date of Contract Signature
Goods									
G1	Supply of Smart Phones with Solar System	300,000.00	Prior	Open National	RFB	Most advantageous Bid	Single stage One-Envelope	02/July/2021	30/July/2021
G2	Office Furniture for RCRF PIU Offices	22,000.00	Prior	Limited National	RFQ	Most advantageous Bid	Single stage One-Envelope	28/June/2021	25/July/2021
Subtotal (Goods)		322,000.00							
Non-Consulting Services									
NC1	Provision of WhatsApp Messaging Services	12,000.00	Prior	Limited National	DS	Most advantageous Bid	Single stage One-Envelope	20/June/2021	01/July/2021
NC2	Translation, Voice Over	50,000.00	Prior	Limited National	RFP	Most advantageous Bid	Single stage One-Envelope	20/June/2021	10/July/2021

Ref. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Expected date of bid/proposal opening	Expected date of Contract Signature
	Recording Service								
NC3	Event Management Services	60,000.00	Prior	Limited National	RFP	Most advantageous Bid	Single stage One-Envelope	20/June/2021	10/July/2021
Subtotal (Non-consulting)		122,000.00							

Consulting Services.								
Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Method (QCBS, LCBCS, QBS, DS)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature	
C1	Health Technical Partner	4,300,000.00	Prior	Direct	DS	01/March/2021	30/March/2021	
C2	ICT based Community Engagement and Feedback (Call Centre) Service	150,000.00	Prior	Limited National	CQS	20/June/2021	10/July/2021	

Consulting Services.							
Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Method (QCBS, LCBCS, QBS, DS)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C3	Mass Media Activity for Citizen Engagement	100,000.00	Prior	Open National	CQS	27/June/2021	01/August/2021
C4	Community Mobilization for Citizen Engagement	100,000.00	Prior	Open National	CQS	27/June/2021	01/August/2021
C5	Procurement Specialist MoH	180,000	Prior	Direct	DS	01/March/2021	01/April/2021
C6	Financial Management Specialist MoH	180,000	Prior	Direct	DS	14/June/2021	1/July/2021
C7	HR Governance Advisor	60,000.00	Prior	Limited National	INDV	20/June/2021	15/July/2021
C8	Communication and Reporting Specialist	60,000.00	Prior	Open International	INDV	20/June/2021	01/August/2021
C9	Health Program Coordinator	70,000.00	Prior	Limited National	INDV	28/June/2021	01/August/2021
Subtotal Consulting service		5,200,000.00					

Consulting Services.							
Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Method (QCBS, LCBCS, QBS, DS)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
	Grand Total (Goods+ Non-consulting + Consulting Services)	5,644,000.00					

PROCUREMENT PLAN Somalia : Somalia Recurrent Cost & Reform Financing Project – Phase 3

General Information
 Country: Somalia Bank's Approval Date of the Original Procurement Plan: 2021-06-15
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-23
 Project ID: P173731 GPN Date: 2021-06-14
 Project Name: Somalia Recurrent Cost & Reform Financing Project – Phase 3
 Loan / Credit No: IDA / D6580
 Executing Agency(ies) Federal Government of Somalia Ministry of Finance

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SO-MOF-239594-GO-RFQ / Office Equipment for RCRF PIU Offices	IDA / D6580	Component 5: Project Management	Prior	Request for Quotations	Limited	Single Stage – One Envelope		22,000.00	23,840.00	Signed							2021-06-22	2021-07-28									2021-07-27	2021-08-14	2021-09-10
SO-MOF-238764-GO-RFB / Procurement of Android Smart Phones with Solar System	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Bids	Open – National	Single Stage – One Envelope		300,000.00	213,350.00	Signed			2021-06-16	2021-06-16	2021-06-18	2021-06-17					2021-07-16	2021-07-25	2021-08-05	2021-09-07	2021-08-24	2021-09-29	2021-10-08		
SO-MOF-240070-GO-RFQ / Purchase of Vehicle (4x4 Double Cabin Pick Up) for MOH PIU	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	0.00	Canceled							2021-07-01										2021-08-19	2021-10-18	
SO-MOF-240071-GO-RFQ / Purchase of Office Furniture for MOH PIU	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	0.00	Canceled							2021-07-03										2021-08-21	2021-10-05	
SO-MOF-243680-GO-RFQ / Purchase of Vehicle for MOH PIU	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	40,000.00	Signed							2021-07-22	2021-10-06									2021-09-09	2021-10-21	2021-10-24
SO-MOF-244019-GO-RFQ / Purchase of Office Furniture for MOH PIU	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		28,000.00	27,880.00	Signed							2021-07-21	2021-10-13									2021-08-19	2021-10-24	2021-09-09
SO-MOF-244027-GO-RFQ / Procurement of Supply and Delivery of IT Equipment's for MOH PIU	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		13,000.00	24,050.00	Under Implementation							2021-07-22	2021-10-14									2021-08-20	2021-09-10	
SO-MOF-253188-GO-RFQ / Office Equipment for Hirshabelle MoH	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		17,300.00	0.00	Canceled							2021-09-20										2021-10-23	2021-11-22	
SO-MOF-255298-GO-RFQ / Supply of ICT and Office Equipment for HSS – MoH	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		9,050.00	0.00	Under Implementation							2021-10-06										2021-11-02	2022-05-01	
SO-MOF-255302-GO-RFQ / Supply of Office Furniture for Hirshabelle State – MoH	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		8,250.00	0.00	Under Implementation							2021-10-07										2021-11-03	2022-05-02	
SO-MOF-258810-GO-RFQ / Supply of Office Furniture and Equipment for CSS External Assistance Fiduciary Section (EAFS) and the CSS – MOH PIU offices.	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		18,890.00	0.00	Under Implementation							2021-10-29										2021-11-23	2021-12-23	
SO-MOF-258815-GO-RFQ / Supply of ICT for the CSS MoF External Assistance Fiduciary Section (EAFS) and the MOH PIU offices.	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		16,090.00	0.00	Under Implementation							2021-10-29										2021-11-25	2021-12-25	
SO-MOF-268882-GO-RFQ / Purchase of 4x4 Seven Seater Station Wagon (Toyota Prado or Equivalent)	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	0.00	Pending Implementation							2021-12-28										2022-02-11	2022-03-28	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOF-238775-NC-DIR / WhatsApp Messaging Services	IDA / D6580	Component 4: Citizen Engagement and Feedback	Prior	Direct Selection	Direct			12,000.00	14,652.00	Signed					2021-06-16	2021-06-16	2021-06-19	2021-06-17									2021-07-02	2021-12-12	2022-07-02	
SO-MOF-238778-NC-RFQ / Translation Voice over Recording Services	IDA / D6580	Component 4: Citizen Engagement and Feedback	Prior	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	35,595.00	Signed							2021-06-20	2021-06-29									2021-07-23	2021-08-01	2022-07-23	
SO-MOF-238779-NC-RFQ / Events Management Services	IDA / D6580	Component 5: Project Management	Prior	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	69,125.00	Signed							2021-06-19	2021-06-29									2021-07-20	2021-08-07	2021-08-25	
SO-MOF-268864-NC-DIR / Additional Work on English-Somali-Somali-English Translation, Voice -Over Recording	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig-ible Federal Member States (FMS)	Prior	Direct Selection	Direct			135,000.00	0.00	Pending Implementation					2021-12-18		2021-12-23										2022-01-04		2022-07-03	

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SO-MOF-238785-CS-CQS / Call Centre Service for Citizen Engagement	IDA / D6580	Component 4: Citizen Engagement and Feedback	Prior	Consultant Qualification Selection	Limited		150,000.00	156,513.65	Signed	2021-06-17	2021-06-16			2021-07-01	2021-07-23							2021-07-22	2021-10-28	2021-08-19	2021-11-09	2021-09-24		
SO-MOF-238789-CS-CQS / Community Mobilization for Citizen Engagement	IDA / D6580	Component 4: Citizen Engagement and Feedback	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2021-06-18		2021-07-02		2021-08-06								2021-08-07		2021-09-04		2022-09-04		
SO-MOF-239596-CS-CQS / Mass Media Activity for Citizen Engagement	IDA / D6580	Component 4: Citizen Engagement and Feedback	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2021-06-17	2021-08-18	2021-07-05	2021-08-26	2021-08-08	2021-11-11							2021-09-07		2021-09-28		2022-09-28		
SO-MOF-246715-CS-CQS / Community Mobilization for Citizen Engagement	IDA / D6580	Component 4: Citizen Engagement and Feedback	Prior	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2021-08-09	2021-08-16	2021-08-23	2021-08-26	2021-09-27	2021-11-03								2021-10-18		2021-11-15		2022-11-15	

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
SO-MOF-238781-CS-CDS / HEALTH TECHNICAL PARTNER (HTP) TO SUPPORT IMPLEMENTATION OF SOMALIA FEMALE HEALTH WORKER PROGRAM & CAPACITY DEVELOPMENT IN MINISTRIES OF HEALTH	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig-ible Federal Member States (FMS)	Prior	Direct Selection	Direct		4,300,000.00	4,268,149.12	Signed	2021-06-16	2021-06-16	2021-06-22	2021-06-24			2021-07-16	2021-06-30	2022-07-16										
SO-MOF-238791-CS-CDS / Procurement Specialist Consulting Services	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig-ible Federal Member States (FMS)	Prior	Direct Selection	Direct		180,000.00	0.00	Under Implementation	2021-06-16	2021-06-16	2021-06-24	2021-07-11				2021-07-14		2021-08-19									
SO-MOF-238800-CS-INDV / Independent Verification Agent for RCRF II Expenditure Program - Individual Consultant	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig-ible Federal Member States (FMS)	Prior	Individual Consultant Selection	Limited		15,000.00	14,900.00	Signed	2021-06-16	2021-07-23	2021-06-21	2021-08-22	2021-07-01	2021-08-26	2021-07-15	2021-08-28	2021-08-26										
SO-MOF-239592-CS-INDV / Human Resource Governance Advisor for National Civil Service Commission	IDA / D6580	Component 2: Strengthen inter-governmental fiscal relations	Prior	Individual Consultant Selection	Limited		70,000.00	64,680.00	Signed	2021-06-16	2021-06-16	2021-06-21	2021-07-29	2021-07-05	2021-08-04	2021-07-19	2021-08-05	2022-07-19										
SO-MOF-239593-CS-CDS / Financial Management Specialist for Ministry of Health	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig-ible Federal Member States (FMS)	Prior	Direct Selection	Direct		200,000.00	0.00	Canceled	2021-06-16	2021-06-16	2021-06-21	2021-07-12				2021-07-12		2022-07-12									
SO-MOF-240056-CS-CDS / PFMRCLU Financial Management Specialist Services	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		55,000.00	0.00	Canceled	2021-06-19		2021-06-29					2021-08-12		2022-08-12									
SO-MOF-240057-CS-CDS / Senior Financial Management Consultant	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		85,000.00	0.00	Canceled	2021-06-19		2021-06-29					2021-07-20		2022-07-20									
SO-MOF-240062-CS-INDV / Senior RCRF Health Focal Point	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig-ible Federal Member States (FMS)	Prior	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2021-06-22	2021-06-29	2021-08-09	2021-11-14	2021-08-23			2021-09-20		2022-09-20									
SO-MOF-240064-CS-INDV / Senior Monitoring and Evaluation Specialist	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig-ible Federal Member States (FMS)	Prior	Individual Consultant Selection	Open		70,000.00	67,440.00	Signed	2021-06-26	2021-06-28	2021-08-05	2021-10-28	2021-08-26	2021-11-11	2021-09-23	2021-11-24	2022-09-23										

SO-MOF-240067-CS-CDS / Galmudug RCF Project Manager	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		55,000.00	59,860.00	Signed	2021-06-20	2021-06-28	2021-06-30	2021-07-20			2021-07-21	2021-07-31	2022-07-21
SO-MOF-240068-CS-CDS / External Financing Coordination Specialist	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		50,000.00	52,200.00	Signed	2021-06-19	2021-07-13	2021-06-29	2021-07-20			2021-07-20	2021-07-28	2022-07-20
SO-MOF-241523-CS-CDS / HSS Community Health Coordinator	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		31,800.00	30,240.00	Signed	2021-06-30	2021-06-30	2021-07-06	2021-07-20			2021-07-28	2021-07-19	2022-07-28
SO-MOF-241524-CS-CDS / HSS Contracts Management and M&E Specialist	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		31,800.00	30,240.00	Signed	2021-06-30	2021-06-30	2021-07-10	2021-07-20			2021-07-25	2021-07-19	2022-07-25
SO-MOF-244091-CS-CDS / EAFS Financial Management Consultant	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		55,000.00	54,360.00	Signed	2021-07-17	2021-07-28	2021-07-27	2021-08-03			2021-08-18	2021-08-08	2022-08-18
SO-MOF-244094-CS-CDS / RCF Financial Management Consultant	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		85,000.00	84,240.00	Signed	2021-07-17	2021-07-28	2021-07-27	2021-08-02			2021-08-15	2021-08-24	2021-09-20
SO-MOF-245179-CS-CDS / RCF Project Coordinator	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		88,000.00	174,960.00	Signed	2021-07-27	2021-08-19	2021-08-06	2021-09-06			2021-09-01	2021-09-11	2022-09-01
SO-MOF-246702-CS-CDS / RCF Program Officer	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		50,000.00	49,920.00	Signed	2021-08-07	2021-08-17	2021-08-17	2021-08-22			2021-09-12	2021-09-11	2022-09-12
SO-MOF-246709-CS-INDV / Financial and Accounting Technical Assistant	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Under implementation	2021-08-09	2021-08-17	2021-09-27		2021-10-11		2021-11-08		2021-12-14
SO-MOF-246711-CS-INDV / HR and Administration Technical Assistant	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Under implementation	2021-08-09	2021-08-25	2021-08-30		2021-09-20		2021-10-18		2022-10-18
SO-MOF-246712-CS-INDV / Procurement Technical Assistant	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Under implementation	2021-08-09	2021-08-17	2021-09-18		2021-10-09		2021-11-06		2022-11-06
SO-MOF-248385-CS-CDS / Community Health Coordinator for Jubaland State	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Direct Selection	Direct		30,240.00	30,240.00	Signed	2021-08-18	2021-08-19	2021-08-28	2021-08-23			2021-09-19	2021-08-30	2022-09-19
SO-MOF-253451-CS-CDS / MDH Financial Management Specialist	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Direct Selection	Direct		200,000.00	92,500.00	Signed	2021-09-17	2021-10-06	2021-09-25	2021-10-08			2021-10-23	2021-10-27	2022-10-23
SO-MOF-257038-CS-CDS / EAFS Financial Management Specialist 1	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		55,000.00	54,360.00	Signed	2021-10-11	2021-10-20	2021-10-21	2021-10-27			2021-11-07	2021-11-01	2022-11-07
SO-MOF-257049-CS-CDS / EAFS Financial Management Specialist 2	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		62,000.00	0.00	Under implementation	2021-10-11	2021-10-20	2021-10-21				2021-11-16		2022-11-16
SO-MOF-257051-CS-INDV / EAFS Risk Management Specialist	IDA / D6580	Component 5: Project Management	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Under implementation	2021-10-11	2021-10-20	2021-11-20		2021-12-04		2021-12-25		2022-12-25
SO-MOF-259508-CS-CDS / Jubaland Contract Management, Monitoring & Evaluation Specialist	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in elig ible Federal Member States (FMS)	Prior	Direct Selection	Direct		35,000.00	34,200.00	Signed	2021-10-24	2021-11-01	2021-11-03	2021-11-02			2021-11-24	2021-11-07	2022-11-24
SO-MOF-263366-CS-INDV / Security Risk Management Consultant	IDA / D6580	Component 5: Project Management	Prior	Individual Consultant Selection	Limited		40,000.00	0.00	Under implementation	2021-11-22	2021-11-19	2021-11-27		2021-12-11		2022-01-08		2022-07-07
SO-MOF-264788-CS-CDS / PFMRUC Office Secretary	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		80,000.00	0.00	Under implementation	2021-11-30	2021-11-29	2021-12-08	2021-12-07			2021-12-27		2022-12-27
SO-MOF-264796-CS-CDS / Gender Based Violence (GBV) Expert	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		61,000.00	0.00	Under implementation	2021-11-27	2021-12-22	2021-12-07				2021-12-24		2022-12-24
SO-MOF-264800-CS-CDS / Fiscal Federalism Expert	IDA / D6580	Component 2: Strengthen inter-governmental fiscal relations	Prior	Direct Selection	Direct		98,980.00	0.00	Under implementation	2021-11-27	2021-12-06	2021-12-07				2021-12-27		2022-12-27
SO-MOF-264804-CS-CDS / Assistant to Extended Credit Facility Coordinator	IDA / D6580	Component 2: Strengthen inter-governmental fiscal relations	Prior	Direct Selection	Direct		74,000.00	0.00	Under implementation	2021-11-27	2021-11-29	2021-12-08	2021-12-11			2021-12-26		2022-12-26
SO-MOF-264807-CS-CDS / Secretary 3 Intergovernmental Fiscal Federalism Secretariat	IDA / D6580	Component 2: Strengthen inter-governmental fiscal relations	Prior	Direct Selection	Direct		40,000.00	0.00	Under implementation	2021-11-27	2021-12-01	2021-12-07	2021-12-11			2021-12-27		2022-12-27

SO-MOF-264808-CS-CDS / Secretary 1 Intergovernmental Fiscal Federalism Secretariat	IDA / D6580	Component 2: Strengthen inter-governmental fiscal relations	Prior	Direct Selection	Direct		40,000.00	0.00	Under Implementation	2021-11-27	2021-12-01	2021-12-05	2021-12-11			2021-12-26	2022-12-26	
SO-MOF-265944-CS-CDS / Social Safeguarding Specialist, for Jubbaland	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		15,780.00	0.00	Under Implementation	2021-12-04	2021-12-07	2021-12-12	2021-12-08			2021-12-31	2022-12-31	
SO-MOF-266896-CS-CDS / Social Safeguarding Specialist, for Caluadug State	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		18,000.00	18,000.00	Signed	2021-12-08	2021-12-07	2021-12-17	2021-12-08			2021-12-31	2021-12-18	2022-12-31
SO-MOF-267657-CS-CDS / Social Safeguard Specialist – Southwest State, Somalia	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		24,000.00	0.00	Under Implementation	2021-12-12	2021-12-16	2021-12-20	2021-12-19			2021-12-31	2022-12-31	
SO-MOF-268873-CS-INDV / EMIS Data Analyst/Specialist	IDA / D6580	Component 3: Transfers for core government functions and foundational education health service delivery mechanisms in eligible Federal Member States (FMS)	Prior	Individual Consultant Selection	Open		65,000.00	0.00	Pending Implementation	2021-12-20		2022-02-07		2022-02-21		2022-03-17	2023-03-17	
SO-MOF-270404-CS-CDS / Social Safeguards Specialists–Hirshabelle State of Somalia	IDA / D6580	Component 5: Project Management	Prior	Direct Selection	Direct		18,000.00	0.00	Pending Implementation	2021-12-23		2021-12-27				2022-01-02	2023-01-02	