

**PHILIPPINE RURAL DEVELOPMENT PROJECT  
LN 8421-PH ORIGINAL LOAN  
Procurement Plan  
As of June 2018**

**I. General**

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**
2. Date of General Procurement Notice : **September 25, 2012**
3. Period covered by this procurement plan : **July 2018 - June 2019**

**II. Goods and Works and non-consulting services**

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Method Threshold US\$	Prior Review Threshold US\$
1.	International Competitive Bidding (ICB) (Goods)	3M and above	All contracts
2.	National Competitive Bidding (NCB) (Goods) packages	less than 3M	2M and above
3.	Shopping (Goods)	less than 0.2M	None
4.	ICB (Works) packages	15M and above	All contracts
5.	NCB (Works) packages	less than 15M	10M and above
6.	Shopping (Works)	less than 0.2M	None
5.	Direct Contracting (Goods)	Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage	2M and above
6.	Commercial Practice	less than 0.1M	None
7.	Community Participation	less than 0.05M	None

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated : **May 2014**

To be updated by : **July 2018**

(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT  
PROJECT  
Summary of the Procurement  
Packages**

(with International Competition, Direct Contracting requiring Bank's prior review)

1	2	3	4	5	6	7	8	9	10
Ref. No.	Description	Estimated Cost US\$1= Php 50)	Funding Source	Procuring Agency	Procurement Method	Domestic Preference (yes/no)	Review by Bank	Expected Bid Opening Date	Comments
No subprojects for Bank's prior review									

### III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

No.	Selection Method	Method Threshold US\$	Prior Review Threshold US\$
1.	Competitive Methods (QCBS, QBS, FBS) (Firms)	0.3M & above (may be used for also less than 0.3M)	1m and above
2.	Competitive Method CQS (Firms)	less than 0.3M	None
3.	Individuals Competitive	regardless of amount	0.3M and above
2.	Single Source (Firms & Individuals)	on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage	Firms: 1M and above; Individuals 0.3M and above.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

#### **PHILIPPINE RURAL DEVELOPMENT PROJECT**

##### **Summary of the Procurement Packages**

(with International Competition)

1	2	3	4	5	6	7	8
Ref. No.	Description of Contract Package	Estimated Cost (USD million)	Funding Source	Procuring Agency	Selection Method	Expected Bid Opening Date	Comments
	Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)						
	NPCO	US\$1,042,75 ( Php53.178 million)	LP/GoP		Single Source Selection		
	Luzon A	US\$1,042,75 ( Php59.152 million)	LP/GoP		Single Source Selection		

	Luzon B	US\$1,042,75 ( Php48.614 million)	LP/GoP		Single Source Selection		
	Visaya	US\$1,042,75 ( Php29.612 million)	LP/GoP		Single Source Selection		
	Mindanao	US\$1,042,75 ( Php million)	LP/GoP		Single Source Selection		

Prepared by:

**ENGR. ROMEO L. MALONG  
MORALES**

Alternate Procurement Unit Head

Reviewed by:

**ENGR. CHRISTOPHER V.**

Procurement Unit Head

**PROCUREMENT PLAN** Philippines : Philippine Rural Development Project

**General Information**

Country: Philippines Bank's Approval Date of the Original Procurement Plan: 2019-03-11  
 Revised Plan Dates: (comma delimited, leave blank if none) 2022-02-24  
 Project ID: P132317  
 Project Name: Philippine Rural Development Project  
 Loan / Credit No: IBRD / 88150, IBRD / 84210, IBRD / 92710  
 Executing Agencies: PRDP PSO Luzon B, Dept of Agriculture

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report	Draft Bidding Document / Invitation to Bid		Specific Procurement Bids / Invitations		Bidding Documents (as Issued)		Proposal Submission and Recommendation for Award		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contingency
													Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PRDP-IB-8001-CAT-000-000-2013-AF / Construction of Junction Culmination East FM, Cainta	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	2,490,137.0	0.00	Pending implementation					2018-08-24	2018-08-30			2018-10-02	2018-11-01	2018-12-06	2019-01-25	2019-03-25	2019-10-25		
PRDP-IB-8004-870-000-000-2013-AF / Construction of Mangrove Canal, San Juan FM	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	2,059,276.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-870-000-000-2013-AF / Rehabilitation of Market Road of Calumpang East and Calumpang West	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	865,882.00	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-LAC-000-000-2017-AF / Construction of Rural Possible Water System	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,078,411.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-LAC-001-000-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	2,044,686.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-Q01-041-CAT-001-2013-AF / Construction of San Mateo Suburban Water Supply System From To Market Road San Mateo	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,096,133.0	1,177,578.25	Signed					2018-10-22	2018-10-27	2018-10-27		2018-12-08	2018-03-19	2018-01-07	2019-06-14	2019-02-11	2019-06-24	2019-08-10	
PRDP-IB-8004-Q02-042-MA-001-2017-AF / Rehabilitation and Construction of Community Center in Marikina City, Marikina City	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,817,275.0	1,641,616.50	Signed					2018-10-22	2018-10-27	2018-10-27		2018-12-08	2018-02-20	2018-01-07	2019-05-14	2019-02-11	2019-08-10	2019-08-10	
PRDP-IB-8004-000-000-000-2013-AF / Improvement of Mangrove Farming System in Marikina City	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,139,235.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-000-000-000-2013-AF / Improvement of Mangrove Farming System in Marikina City	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,224,471.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-000-000-000-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,817,275.0	1,986,290.93	Signed					2018-10-22	2018-10-27	2018-10-27		2018-12-08	2018-10-19	2018-01-07	2019-09-09	2019-02-11	2020-03-24	2019-08-10	
PRDP-IB-8004-000-000-000-2013-AF / Construction and upgrading of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	2,815,171.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-000-000-000-2013-AF / Construction and upgrading of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	4,760,000.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-000-000-000-2013-AF / Construction and upgrading of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,896,059.0	1,796,625.90	Signed					2018-10-22	2018-10-27	2018-10-27		2018-12-08	2018-02-20	2018-01-07	2019-05-09	2019-02-11	2019-09-06	2019-08-10	
PRDP-IB-8004-000-000-000-2013-AF / Construction of Land B Possible Water System	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	698,029.00	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-CAN-010-000-2017-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	4,078,411.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-MAK-003-000-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	4,823,083.0	4,779,730.00	Signed					2018-10-22	2018-10-27	2018-10-27		2018-12-08	2018-03-22	2018-01-07	2019-03-01	2019-02-11	2019-08-28	2019-08-10	
PRDP-IB-8004-000-000-000-2013-AF / Rehabilitation of Calumpang Canal Farm-to-Market Road in Cainta	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,441,627.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-870-000-000-2013-AF / Construction and Improvement of Regional Calumpang Farming System in Marikina City	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,715,204.0	0.00	Pending implementation					2018-10-22	2018-10-27			2018-12-08	2018-01-07	2019-02-11	2019-03-25	2019-08-10	2019-08-10		
PRDP-IB-8004-CAN-010-000-2017-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,610,800.0	0.00	Pending implementation					2021-03-29	2021-04-06			2021-05-05	2021-06-04	2021-07-22	2021-08-22	2022-12-22	2022-12-22		
PRDP-IB-8004-Q01-039-MAV-001-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,623,192.0	0.00	Pending implementation					2021-10-15	2021-10-20			2021-12-01	2021-12-01	2022-03-08	2022-03-08	2022-08-10	2022-08-10		
PRDP-IB-8004-Q01-032-LAC-001-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	2,055,150.0	0.00	Pending implementation					2021-10-22	2021-10-27			2021-12-08	2021-01-07	2022-02-11	2022-03-25	2022-08-10	2022-08-10		
PRDP-IB-8004-870-000-000-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,793,184.0	0.00	Pending implementation					2021-10-29	2021-11-03			2021-12-08	2021-01-07	2022-02-11	2022-03-25	2022-08-10	2022-08-10		
PRDP-IB-8004-LAC-000-000-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	986,864.00	0.00	Pending implementation					2021-11-05	2021-11-10			2021-12-22	2021-01-07	2022-03-25	2022-03-25	2022-08-24	2022-08-24		
PRDP-IB-8004-MAK-003-000-2013-AF / Improvement of Mangrove Farming System in Marikina City	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,725,144.0	0.00	Pending implementation					2021-10-29	2021-11-03			2021-12-08	2021-01-07	2022-03-25	2022-03-25	2022-08-10	2022-08-10		
PRDP-IB-8004-MAK-005-LAC-001-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,113,176.0	0.00	Pending implementation					2021-11-05	2021-11-10			2021-12-22	2021-01-07	2022-03-25	2022-03-25	2022-08-24	2022-08-24		
PRDP-IB-8004-MAK-004-LAC-001-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,895,248.0	0.00	Pending implementation					2021-11-22	2021-11-27			2021-12-08	2021-01-07	2022-03-25	2022-03-25	2022-08-10	2022-08-10		
PRDP-IB-8004-000-000-000-2013-AF / Construction of National Suburb-Innovative Calumpang Center (Bioscience Park)-To-Market Road	IBRD / 82710	Component 2: Infrastructure Development	Fast	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 (Other program than Bank-SPC)	1,874,104.0	0.00	Pending implementation					2021-10-08	2021-10-15			2021-12-26	2021-11-26	2022-03-30	2022-03-30	2022-07-29	2022-07-29		





PROP-16-118-000-804A-002-2018-AF / Procurement Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	4,766.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804A-002-2018-AF / Program Development Associate for Procurement	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	2,941.00	0.00	Under Implementation	2018-07-06	2018-01-01	2018-08-27	2018-09-27	2018-10-22	2018-04-20
PROP-16-118-000-804A-002-2018-AF / Driver	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	4,118.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804A-002-2018-AF / Director	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	2,253.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804A-002-2018-AF / Executive	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	1,294.00	0.00	Under Implementation	2018-07-06	2018-01-01	2018-08-27	2018-09-27	2018-10-22	2018-04-20
PROP-16-118-000-804A-002-2018-AF / Coordinator	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	4,235.00	0.00	Pending Implementation	2018-07-06	2018-08-27		2018-09-27	2018-10-22	2018-04-20
PROP-16-118-000-804A-002-2018-AF / Monitoring and Evaluation Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	5,412.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804A-002-2018-AF / Monitoring and Evaluation Specialist	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	1,294.00	0.00	Pending Implementation	2018-07-06	2018-08-27		2018-09-27	2018-10-22	2018-04-20
PROP-16-118-000-804A-002-2018-AF / SES Specialist/ Environmental Safeguards Specialist	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,294.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804A-002-2018-AF / SES Officer/Social Safeguards Officer/ Environmental Safeguards Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	4,766.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804A-002-2018-AF / GIS Data Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	4,766.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Rural Infrastructure Engineer (SR)	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	21,588.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Project Development Associate for 1-Build	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,529.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Monitoring & Evaluation (M&E) Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	11,294.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Financial Analyst	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	5,882.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Financial Analyst	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	4,941.00	0.00	Under Implementation	2017-11-27	2018-01-01	2018-01-15	2018-02-05	2018-01-12	2018-09-09
PROP-16-118-000-804B-002-2018-AF / Procurement Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,647.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Associate Procurement Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	5,882.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Natural Resource Management Specialist	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	6,153.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Social Safeguards Specialist	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	6,153.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Social Safeguards Specialist/ Environmental Safeguards Specialist	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	1,765.00	0.00	Under Implementation	2017-11-27	2018-01-01	2018-01-15	2018-02-05	2018-01-12	2018-09-09
PROP-16-118-000-804B-002-2018-AF / GIS Data Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,647.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Driver	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	4,941.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Project Administration Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	2,941.00	0.00	Pending Implementation	2017-11-27	2018-01-15	2018-01-05	2018-02-05	2018-01-12	2018-09-09
PROP-16-118-000-804B-002-2018-AF / Project Development Associate	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	7,659.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / Administration Assistant	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	706.00	0.00	Under Implementation	2018-01-01	2018-01-01	2018-01-14	2018-04-04	2018-01-09	2018-11-01
PROP-16-118-000-804B-002-2018-AF / Executive Assistant (EA)	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	1,529.00	0.00	Pending Implementation	2018-02-04	2018-04-14		2018-05-05	2018-04-09	2018-12-06
PROP-16-118-000-804B-002-2018-AF / Driver	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,647.00	0.00	Cancelled	2017-11-27	2017-12-07			2018-02-10	2018-08-09
PROP-16-118-000-804B-002-2018-AF / SES Roads and Safety Specialist	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	6,153.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / Rural Infrastructure Engineer (SR)	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	28,235.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / Training Coordinator/Project Assistant	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	4,941.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / Program Development Associate for PLAN	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / Project Development Associate for Driver	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / RGA for Climate	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	7,059.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / RGA for Finance	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	1,529.00	0.00	Under Implementation	2018-09-08	2018-09-08		2018-11-27	2018-10-22	2018-06-20
PROP-16-118-000-804B-002-2018-AF / Driver	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	2,824.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / Director	SRD / 84210	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	2,824.00	0.00	Under Implementation	2018-09-08	2018-01-01	2018-10-27	2018-11-17	2018-11-22	2018-06-20
PROP-16-118-000-804B-002-2018-AF / Admin Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,529.00	0.00	Cancelled	2018-09-09	2018-09-19			2018-01-23	2018-11-19
PROP-16-118-000-804B-002-2018-AF / Admin Assistant	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	4,235.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / Procurement Officer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,647.00	0.00	Cancelled	2018-01-01	2018-01-19			2018-01-21	2018-11-01
PROP-16-118-000-804B-002-2018-AF / Program Development Associate for Procurement	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10
PROP-16-118-000-804B-002-2018-AF / Program Development Associate for Writer	SRD / 84210	Component 4: Project Implementation Support	Full	Direct Selection	Direct	1,529.00	0.00	Cancelled	2017-11-28	2017-12-08			2018-02-11	2018-08-10























PROP-16-108-000-8005-000-2022-48 / Enterprise Development & Analytics	SMD / 62710	Component 3: Enterprise Development	Full	Individual Consultant Selection	Open	10,168.00	0.00	Under Review	2022-01-02	2021-11-22	2022-01-16	2022-01-28	2022-01-01	2022-12-31
PROP-16-108-000-8005-001-2022-48 / Business Development Officer	SMD / 62710	Component 3: Enterprise Development	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Review	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-002-2022-48 / Business Development Officer	SMD / 62710	Component 3: Enterprise Development	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Review	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-003-2022-48 / Business Development Officer	SMD / 62710	Component 3: Enterprise Development	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Review	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-004-2022-48 / Business Development Officer	SMD / 62710	Component 3: Enterprise Development	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Review	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-005-2022-48 / Project Development Account (PDA)	SMD / 62710	Component 3: Enterprise Development	Full	Individual Consultant Selection	Direct	1,760.00	0.00	Under Implementation	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-006-2022-48 / Economics	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Review	2021-12-05	2021-11-22	2021-12-11	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-007-2022-48 / Administration Officer 3	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	1,760.00	0.00	Under Review	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-008-2022-48 / GIS Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Implementation	2021-12-05	2021-11-21	2021-12-15	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-009-2022-48 / Finance Analyst (Finance)	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	8,664.00	0.00	Under Review	2021-12-05	2021-11-23	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-010-2022-48 / Finance Analyst (Accounting)	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	8,664.00	0.00	Under Review	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-011-2022-48 / Monitoring & Evaluation (M&E) Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Review	2021-12-05	2021-11-29	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-012-2022-48 / Associate M&E Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	8,664.00	0.00	Under Review	2021-12-05	2021-11-23	2021-12-13	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-013-2022-48 / GIS Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Implementation	2021-12-05	2021-11-24	2021-12-14	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-014-2022-48 / Associate GIS Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	8,664.00	0.00	Under Review	2021-12-05	2021-11-22	2021-12-12	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-015-2022-48 / M&E Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Open	8,664.00	0.00	Under Review	2022-01-02	2021-11-22	2022-01-16	2022-01-28	2022-01-01	2022-12-31
PROP-16-108-000-8005-016-2022-48 / M&E Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	8,664.00	0.00	Under Implementation	2021-12-05	2021-11-22	2021-12-11	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-017-2022-48 / M&E Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	8,664.00	0.00	Under Implementation	2021-12-05	2021-11-22	2021-12-11	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-018-2022-48 / Procurement Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	9,216.00	0.00	Under Review	2021-12-05	2021-11-22	2021-12-11	2021-12-18	2022-01-01	2022-12-31
PROP-16-108-000-8005-019-2022-48 / Associate Procurement Officer	SMD / 62710	Component 4: Project Implementation Support	Full	Individual Consultant Selection	Direct	8,664.00	0.00	Under Review	2021-12-05	2021-11-22	2021-12-11	2021-12-18	2022-01-01	2022-12-31