

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010]*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

July 9, 2010

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

July 9, 2010

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other	0.83	1	Prior	CQS

	methods				
--	---------	--	--	--	--

PROCUREMENT PLAN Ethiopia : ET Productive Safety Nets Project 4 (PSNP 4)

General Information
 Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2017-03-23
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-23)
 Project ID: P146883 **GNP Date:**
 Project Name: ET Productive Safety Nets Project 4 (PSNP 4)
 Loan / Credit No: IDA / 55400
 Executing Agency(ies) Ministry of Agriculture and Natural Resources

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-MANR-23844-CO-RFB / Procurement of 70,000 MT wheat grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		31,500,000.00	19,664,000.00	Completed					2017-08-22	2017-08-15	2017-08-27	2017-08-22			2017-10-08	2017-09-07	2017-11-07	2017-09-26	2017-12-12	2017-11-21	2018-06-10	2018-06-07	
ET-MANR-23849-CO-RFB / Procurement of 70,000 MT	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		31,500,000.00	19,655,300.00	Completed					2017-09-20	2017-09-06	2017-09-25	2017-11-19			2017-11-06		2017-12-06	2017-12-22	2018-01-10	2017-12-28	2018-07-09	2019-02-14	
ET-MANR-59435-CO-RFB / Purchase of 35,000 MT wheat grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,000,000.00	10,579,500.00	Completed					2018-04-25	2018-04-18	2018-04-30	2018-04-27			2018-05-21		2018-06-05	2018-06-07	2018-06-26	2018-06-26	2018-08-10	2018-06-26	
ET-MOANRD-62362-CO-RFQ / Tablets for PSNP digitization	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation						2018-05-21								2018-07-16			2018-08-15		
ET-MOANRD-53848-CO-RFB / Procurement of IT and Networking equipment	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		630,000.00	0.00	Pending Implementation					2018-03-15		2018-03-20				2018-05-01		2018-05-31		2018-07-05		2018-10-03		
ET-MANR-70879-CO-RFB / Procurement of 75,000 MT wheat grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		26,250,000.00	23,882,100.00	Signed					2018-08-08	2018-08-09	2018-08-13	2018-08-27			2018-09-12		2018-10-12	2018-10-26	2018-11-16	2018-11-27	2018-12-18		
ET-MANR-70880-CO-RFB / Procurement of 80,000 MT wheat grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		28,000,000.00	25,766,400.00	Completed					2018-08-02	2018-08-08	2018-08-07	2018-08-27			2018-09-06		2018-09-26	2018-10-02	2018-10-31	2018-10-11	2018-11-30	2019-03-28	
PSNP/NCB-01117 / procurement of 5000 MT wheat grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Canceled					2017-01-24		2017-02-06				2017-03-08		2017-03-23	2017-04-07	2017-04-27		2017-10-24		
ET-MANR-87108-CO-RFB / Hardware for MIS (Application software, Database server, web server, staging server, backup server, AD server and UPS)	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		540,000.00	409,419.87	Under Implementation					2018-12-12	2020-01-18	2018-12-17				2019-01-16	2020-02-06	2019-02-05	2020-08-14	2019-03-12		2019-05-11		
ET-MANR-92414-CO-RFB / 349 Desktop Computers and 50 Laptop computers	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2018-12-31		2019-01-10				2019-02-14		2019-03-06		2019-03-27		2019-05-06		
ET-MANR-94746-CO-RFB / ICT network Hardware and Software for 100 + selected Woredas (Desktop computer, Back up UPS, Laser jet DN printer, Wired Router, Fan, Network equipment's and accessories)	IDA / 55400	Social Protection and Disaster Risk Management Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		870,000.00	0.00	Pending Implementation					2019-01-30		2019-02-04				2019-03-18		2019-04-17		2019-05-22		2019-11-18		
ET-MANR-126946-CO-RFB / Procurement of 80,000 MT Wheat Grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		32,000,000.00	0.00	Canceled					2019-08-21	2019-09-26	2019-08-26	2019-11-08			2019-09-20	2019-11-26	2019-10-04		2019-10-25		2019-12-24		
ET-MANR-126947-CO-RFB / Procurement of 75000 MT wheat grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		30,000,000.00	23,890,750.00	Signed					2019-09-03	2019-10-29	2019-09-09	2019-12-04			2019-10-04	2019-11-18	2019-10-18	2020-01-23	2019-11-15	2020-07-24	2020-01-14		
ET-MANR-139746-CO-RFB / 4584 pieces of Tablet computers and 382 pieces of desktop computers for digitization and innovation plan of the MoA.	IDA / 55400	Institutional Capacity Building and Project Management Support	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,909,897.00	0.00	Canceled					2019-10-30		2019-11-07				2019-12-19		2020-01-18		2020-02-22		2020-06-22		
ET-MANR-150748-CO-RFQ / Procurement of child care center materials utensils	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation						2020-01-04								2020-02-29		2020-03-25			
ET-MANR-94757-CO-RFQ / Desktop computer, Laptop computer, UPS, Printer, LCD TV	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	0.00	Canceled						2019-02-25								2019-04-22		2019-06-21			
ET-MANR-94760-CO-RFQ / Furniture for meeting hall and Office shelves	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,500.00	0.00	Canceled						2019-03-02								2019-04-27		2019-05-27			
ET-MANR-94763-CO-RFQ / Water dispenser for Office use	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,200.00	0.00	Canceled						2019-01-27								2019-03-24		2019-04-23			

ET-MANR-87113-GO-RFQ / Desktop, Laptop, UPS, Printers, LCD TV, local wifi	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	90,000.00	0.00	Canceled												2018-12-05					2019-01-30	2019-03-16
ET-MANR-87156-GO-RFQ / Furniture for meeting hall, for CMU (Office chairs, Tables and shelves)	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,800.00	0.00	Canceled												2018-12-09					2019-02-03	2019-03-05
PSNP/ORO-01/10 / IT Equipment	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	223,000.00	0.00	Canceled				2017-12-25	2017-12-30			2018-02-10				2018-03-12				2018-04-16	2018-10-13	
PSNP/BANRD/N-02/09 / Somali Office Furniture	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	195,000.00	0.00	Canceled				2017-05-03	2017-05-08			2017-06-19				2017-07-19				2017-08-23	2018-02-19	
PSNP/ORO-02/10 / Office Furniture	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	26,000.00	0.00	Canceled								2018-01-09								2018-03-06	2018-09-02	
PSNP/ORO-03/10 / Generators	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	72,000.00	0.00	Canceled								2018-01-21								2018-03-18	2018-09-14	
PSNP/ORO-04/10 / Global Positioning System (GPS)	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	66,000.00	0.00	Canceled								2018-01-28								2018-03-25	2018-09-21	
PSNP/ORO-05/10 / Client cards	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,000.00	0.00	Canceled								2018-01-16								2018-03-13	2018-09-09	
PSNP/TIC-01/10 / Desktop computers and accessories	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	210,000.00	0.00	Canceled				2017-12-25	2017-12-30			2018-02-10				2018-03-12				2018-04-16	2018-10-13	
PSNP/SNNP-01/10 / Desktop computers, printers, photocopiers and E. hard disk	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	155,000.00	0.00	Canceled				2017-12-26	2017-12-31			2018-02-11				2018-03-13				2018-04-17	2018-10-14	
PSNP/AMH-01/10 / Desktop computers, laptop computers, printers, scanners, fax machine and photocopiers	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	340,000.00	0.00	Canceled				2017-12-20	2017-12-25			2018-02-05				2018-03-07				2018-04-11	2018-10-08	
PSNP/AMH-02/10 / Office tables, office chairs, filing cabinet and computer table	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	38,000.00	0.00	Canceled								2018-02-06								2018-04-03	2018-09-30	
PSNP/SOMALI-02/10 / Office furniture	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	84,000.00	0.00	Canceled								2018-01-29								2018-03-26	2018-09-22	
PSNP/SOMALI-01/10 / Printers, photocopiers, computer and accessories	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	168,000.00	0.00	Canceled				2017-12-29				2018-01-03				2018-02-14			2018-03-16	2018-04-20	2018-10-17	
PSNP/TIC-03/10 / Office Shelves	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	0.00	Canceled								2018-01-28								2018-03-25	2018-09-21	
PSNP/TIC-02/10 / Client cards	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Canceled				2017-12-27				2018-01-01				2018-02-12			2018-03-14	2018-04-18	2018-10-15	
PSNP/SOMALI-03/10 / Diesel Generators	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	56,000.00	0.00	Canceled								2018-02-05								2018-04-02	2018-09-29	
PSNP/AMH-03/10 / CIS Software	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,000.00	0.00	Canceled								2017-12-27								2018-02-21	2018-08-20	
PSNP/SNNP-02/10 / Client cards	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,000.00	0.00	Canceled								2018-01-03								2018-02-28	2018-08-27	
PSNP/BANRD/SH-01/09 / Somali Agricultural Inputs	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,500.00	0.00	Canceled								2017-04-30								2017-06-25	2017-12-22	
PSNP/BANRD/SH-02/09 / Somali Cash safe box	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,400.00	0.00	Canceled								2017-05-14								2017-07-09	2018-01-05	
PSNP/BANRD/SH-03/09 / Somali Generator	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Quotations	Limited	Single Stage - One Envelope	68,500.00	0.00	Canceled								2017-05-17								2017-07-12	2018-01-08	
PSNP/BANRD/N-01/09 / Somali Procurement of IT and Office Equipment	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Request for Bids	Open - National	Single Stage - One Envelope	240,000.00	0.00	Canceled				2017-05-04	2017-05-04			2017-05-04				2017-05-04			2017-05-04	2017-05-25	2017-11-21	
ET-MANR-225343-GO-RFB / Purchase of 30,000 MT +/- 10% wheat grains	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Request for Bids	Open - International	Single Stage - One Envelope	13,500,000.00	11,062,500.00	Signed				2021-03-23	2021-03-26	2021-03-28	2021-04-02					2021-03-29	2021-04-20	2021-04-18	2021-05-08	2021-05-09	2021-06-01	2021-05-13
ET-MANR-227271-GO-RFQ / Purchase of "uniforms for PSNP staff" and Stickers for vehicles	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Pending implementation								2021-04-07								2021-05-05	2021-05-20	
ET-MANR-227272-GO-RFQ / purchase of Air conditioner" (station air) for data center at MoA	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,000.00	0.00	Pending implementation								2021-04-17								2021-05-15	2021-06-05	
ET-MANR-234850-GO-RFQ / Procurement of water pump accessories for Public work training (Demonstration)	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Pending implementation								2021-05-23								2021-06-06	2021-06-21	
ET-MANR-249009-GO-RFB / Purchase of Heavy duty printers for MoA "modernization"	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	154,000.00	0.00	Pending implementation				2021-08-25	2021-08-30			2021-09-29				2021-10-13				2021-10-27	2021-11-17	

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PSNP-CS-QCBS/0117 / Mapped Public Work Database establishment	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Quality And Cost-Based Selection	Open - International		900,000.00	725,111.27	Completed	2017-04-25	2017-05-16	2017-05-04	2017-06-29	2017-12-05					2017-07-25		2017-08-26	2018-06-27	2017-09-30	2018-09-03	2017-11-04	2018-09-04	2018-11-04	2020-09-17					
ET-MANR-20227-CS-LCS / Commodity Audit 2009 EY	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Least Cost Selection	Open - National		100,000.00	0.00	Under Implementation	2017-07-17	2017-08-03	2017-08-07		2017-09-20					2017-10-18		2017-11-17		2017-12-22	2018-01-26		2018-07-25							
ET-MANR-20228-CS-QCBS / Independent Procurement Audit 2009 EY	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Quality And Cost-Based Selection	Open - International		200,000.00	54,438.89	Completed	2017-07-24	2017-08-10	2017-08-14	2017-08-17	2017-09-27	2017-10-20				2017-10-25		2017-11-24	2018-01-03	2017-12-29	2018-04-05	2018-02-02	2018-03-29	2019-02-02	2018-08-02					
ET-MANR-20231-CS-QCBS / Grievance redress mechanism	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-08-09		2017-08-30		2017-10-13					2017-11-10		2017-12-10		2018-01-14		2018-02-18		2019-02-18						
PSNP/CONS/04/16 / Design, Development and Implementation of PSNP Specific MIS Linked to Other Social Protection Systems	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Quality And Cost-Based Selection	Open - International		1,600,000.00	0.00	Canceled	2016-11-13		2016-12-04		2017-01-17					2017-02-14		2017-03-16		2017-04-20		2017-05-25		2018-05-25						
ET-MANR-35426-CS-QCBS / For the Design, Development and implementation of PSNP management Information system (MIS)	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Quality And Cost-Based Selection	Open - International		1,600,000.00	1,527,947.50	Signed	2017-11-10	2017-12-04	2017-12-01	2017-12-25	2018-01-14	2018-03-08				2018-02-11		2018-03-13	2018-06-18	2018-04-17	2018-09-07	2018-05-22	2018-09-14	2019-05-22						
PSNP/CONS/05/16 / Public work baseline study	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Quality And Cost-Based Selection	Open - International		480,000.00	0.00	Canceled	2016-02-23		2016-03-15		2016-04-28					2016-05-26		2016-06-25		2016-07-30		2016-09-03		2017-09-03						
ET-MANR-40314-CS-QCBS / Public work baseline survey	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Quality And Cost-Based Selection	Open - International		550,000.00	134,145.52	Completed	2018-01-10	2018-02-02	2018-01-31	2018-02-20	2018-03-16	2018-08-15				2018-04-13		2018-05-13	2019-01-23	2018-06-17	2019-03-19	2018-07-22	2019-03-22	2019-07-22	2020-09-17					
ET-MANR-42431-CS-QCBS / PSNP Public works and Livelihood reviews	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Quality And Cost-Based Selection	Open - National		128,700.00	0.00	Pending Implementation	2018-01-16		2018-02-06		2018-03-22					2018-04-19		2018-05-18		2018-06-22		2018-07-27		2019-07-27						
ET-MOANRD-56106-CS-QCBS / Independent Procurement Audit EY 2010	IDA / 55400	Institutional Capacity Building and Project Management Support	Prior	Quality And Cost-Based Selection	Open - International		200,000.00	70,979.11	Completed	2018-04-17		2018-05-08		2018-06-21	2018-08-06				2018-07-19		2018-08-16	2018-10-18	2018-09-20	2018-12-17	2018-10-25	2018-12-18	2019-01-23	2019-08-21					
ET-MOANRD-56121-CS-LCS / Commodity Audit EY 2010	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Least Cost Selection	Open - National		100,000.00	14,215.85	Completed	2018-04-30	2018-07-24	2018-05-14		2018-06-11	2018-08-03				2018-07-09	2018-09-03	2018-07-23	2018-09-04	2018-08-13	2018-09-25	2018-09-17	2018-10-10	2018-12-16	2019-08-30					
ET-MOANRD-58215-CS-QCBS / Assessment study on Agricultural Product Market linkage	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Pending Implementation	2018-04-12		2018-05-03		2018-06-16					2018-07-14		2018-08-13		2018-09-17		2018-10-22		2019-01-20						
ET-MOANRD-56113-CS-QCBS / Grievance Redress Mechanism study	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Quality And Cost-Based Selection	Open - National		100,000.00	43,960.31	Completed	2018-04-25	2018-08-13	2018-05-16		2018-06-29	2018-10-05				2018-07-27	2018-11-06	2018-08-26	2019-01-10	2018-09-30	2019-02-19	2018-11-04	2019-02-22	2019-02-02	2019-12-11					
ET-MANR-94163-CS-QCBS / Independent Procurement Audit EY 2011	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Quality And Cost-Based Selection	Open - International		200,000.00	62,300.00	Completed	2019-02-27	2019-03-27	2019-03-20	2019-04-02	2019-05-01	2019-06-03				2019-05-31	2019-07-26	2019-06-30	2019-08-14	2019-08-04	2019-10-11	2019-09-08	2019-11-14	2019-12-07	2020-08-21					
ET-MANR-94744-CS-LCS / Commodity Audit EY 2011	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Least Cost Selection	Open - National		100,000.00	12,393.82	Completed	2019-02-27	2019-02-18	2019-03-20		2019-05-03	2019-05-30				2019-05-31	2019-06-27	2019-06-20	2019-07-08	2019-07-25	2019-07-24	2019-08-29	2019-08-15	2019-11-27	2020-03-17					
ET-MANR-94745-CS-QCBS / Grievance Redress Mechanism EY 2011	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Least Cost Selection	Open - National		100,000.00	0.00	Under Review	2019-03-12	2019-11-29	2019-04-02		2019-05-16					2019-06-13		2019-07-13		2019-08-17		2019-09-21		2019-12-10						
ET-MANR-94753-CS-QCBS / Assessment of needs of permanent direct support clients (consultancy)	IDA / 55400	Social Protection and Disaster Risk Management Systems	Post	Least Cost Selection	Open - National		80,000.00	0.00	Canceled	2019-02-12	2019-05-01	2019-03-05		2019-04-18					2019-05-16		2019-06-15		2019-07-20		2019-08-24		2019-11-12						
ET-MOANRD-83827-CS-QCBS / Assessment study on the need of permanent direct support clients	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Quality And Cost-Based Selection	Open - National		75,000.00	0.00	Canceled	2018-03-21		2018-04-11		2018-05-25					2018-06-22		2018-07-22		2018-08-26		2018-09-30		2018-12-29						

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
ET-MANR-20230-CS-CDS / Panel survey	IDA / 55400	Productive safety nets and links to livelihoods services	Prior	Direct Selection	Direct		1,700,000.00	1,483,698.35	Signed	2017-07-31	2018-04-22	2017-08-10	2018-04-25					2017-10-14	2018-05-22	2018-04-12								
ET-MANR-113921-CS-INDV / Employment of Environmental Specialist	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-05-15		2019-05-20		2019-06-03				2019-07-01								2019-07-31		
ET-MANR-113924-CS-INDV / Employment of Geo-technical Expert	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-05-15		2019-05-20		2019-06-03				2019-07-01								2019-07-31		
ET-MANR-113928-CS-INDV / Employment of Principal Dam Expert	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-05-14		2019-05-19		2019-06-02				2019-06-30								2019-07-30		
ET-MANR-113931-CS-INDV / Employment of Social development specialist	IDA / 55400	Productive safety nets and links to livelihoods services	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-05-14		2019-05-19		2019-06-02				2019-06-30								2019-07-30		

ET-MANR-256834-CS-CDS / Public Works Map Database Enhancement	IDA / 55400	Institutional Capacity Building and Project Management Support	Post	Direct Selection	Direct		263,736.00	0.00	Under Implementation	2021-10-18	2021-10-07	2021-10-28				2021-11-18	2021-12-18	
---	-------------	--	------	------------------	--------	--	------------	------	-------------------------	------------	------------	------------	--	--	--	------------	------------	--