PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: January 2020 - July 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT

Belarus: Belarus:

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalificatio n (Y/N)	High SEA/SH Risk	Procurem ent Document Type	Actual Amount (USS)	Process Status	Draft qualific Docum Planned		Prequalif Evaluation	fication n Report	Draft E Docum justifie	idding sent / cation	Specific Pr Notice /	ocurement Invitation	Bidding D as Is Planned		Proposal Si / Opening	Submission / Minutes	Bid Evaluati an Recommen Awa	tion Report nd ndation for and Actual	Signed C	Contract	Contra Comple	
BEMP/NCR/1.1/2-18-2 / RECONTRECTION AND CAPITAL REPORTS OF CENERAL MICHARY BOOCATION (CM) PACILITIES IN WITHERK CHEART 2016	IBKD / 81390	Excuring a quality learning environment in schools receiving students from closed/searganized schools	Poor	Request for Bals	Opes - National	Single Mage - One Entellage				1,110,666. 29	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Manned	Actual	Ranned	Actual	Ranned	Actual	Planted	2008-07- 11	Planted	2008-08- 09	Parest	Actus
BIMP/NCR/1.1/1-16/7 / RECONTRECTION AND CAPITAL RECONDARY BOOLATION (COR) PACKINES IN MINIX OBLART 2016	MAD / 85290	Ensuring a quality learning environment in schools receiving students from closed/searganized schools	Prior	Request for Ests	Opes - National	Single Mage - Cine Ensetispe				211,298.10	Signed														2008-07- 13		2008-08- 29		
BEMP/NCE/1.1/3-16-3 / Reconstruction and capital reports of general secondary education (CM) facilities in Comel Oblast - 2016	BKD / 85290	Moderitation of system management in general secondary education	Post	Request for Ests	Opes - National	Single Mage - Cine Ensetispe				0.00	Canceled					2020-01- 04	2016-00- 20	2020-01-				2020-02-	2018-08- 06	2030-01- 21	2008-08-	2020-04- 21	П	2820-30- 22	
BEMP/NCE/1.1/22/1 / Reconstruction and capital repairs of general countary education (CM) facilities in Comel Oblast - 2016 (6 lot)	BKD / 894100	Moderitization of system management in general sectionary education	Nel	Request for Ests	Opes - National	Single Mage - One Ensetispe				414,088.16	Signed	П				2020-01- 04	2018-01-	2039-01-				2030-02- 20	2018-00- 06	2039-011- 21	2018-04- 04	2020-04- 21	2018-01- 01	2820-30- 22	
BIMP/NCE/1.1/41 / Procestration and capital repairs of general occanitary education (CMI) facilities in Coinel Oblast - 2016 (7 loss)	BKD / 85290	Modericazion of system management in general secondary education	Nel	Request for Esh	Opes - National	Single Mage - One Envelope				171,398.51	Signed					3030-01- 04	2019-02- 01	2030-01- 09				2030-02- 20	2019-00- 26	2030-08- 21	2019-04- 10	2020-04- 25	2009-08- 08	2020-20- 22	2019- 12-11
BEMP/NCB/1.3/41/1 / Excentivation and Capital repairs of general occurdary education (CM) facilities in Cornel Oblast - 2016 (1 loss)	MRD / 85290	Moderitization of system management in general secondary education	Poli	Request for Bals	Opes - National	Single Stage - One Envelope				181,491.47	Completed					2020-01- 04	2019-07- 17	2039-01- 09				2039-02- 20	2019-08- 10	2030-01- 21	2019-10- 10	2020-04- 25	2009-11- 18	2820-30- 22	2820- 01-11
BIMP/NCR/11/20/0 / Reconstruction and capital regains of general occurdary education (CM) facilities in Birest Oblast - 2017 (7 lists)	MKD / 85290	Modernzation of system management in general secondary education	Post	Request for Esls	Opes - National	Single Mage - One Envelope				92,211.54	Signed					2020-01- 08	2018-12- 22	2020-01-				2030-02- 24	2019-01- 21	2030-01- 21	2019-02- 06	2020-04- 29	2009-03- 06	2020-20- 24	
EMP/NCK/1.1/21 / Reconstruction and capital repairs of general secundary education (CNI) facilities in Magder Oblast - 2017 (1 Mol)	MRD / 85290	Modernzation of system management is general secondary education	Nel	Request for Euls	Opes - National	Single Stage - Cine Envelope				1,041,029.	tigned					2020-01- 08	2018-06- 21	2020-01-				2020-02- 24	2018-08- 28	2030-01- 21	2018-10- 18	2020-04- 29	2018-12- 29	2820-30- 26	
BEMP/NCB/1.1/29/1 / Exclusive/line and capital report of general occardary education (CM) facilities in Mingley Oblast - 2017 (2 loss)	BKD / 81290	Modericazion of dyslem management in general secondary education	Post	Request for Ests	Opes - National	Single Mage - Cine Entellape				945,069.29	Signed					2020-01- 08	2018-12- 01	2020-01- 13				2020-02- 24	2019-02- 20	2030-01- 21	2019-01- 11	2020-04- 29	2009-08- 11	2820-30- 26	
BIMP/NCR/1.1/21/2 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Magiller Oldani - 2017 (2 loss)	BKD / 85290	Modernzazion of system management in general secondary education	Nel	Request for Esls	Opes - National	Single Mage - Cine Ensetupe				1,872,811. 41	Signed					2020-01- 08	2018-00- 04	2020-01- 11				2020-02- 24	2018-00- 10	2039-01- 21	2019-06- 28	2020-04- 29	2019-08- 21	2820-30- 26	
BMP/NCR/1.1/42 / Reconstruction and capital repairs of general occumilary education (CRIS factions in Minck Oblast - 2018 (1 tot)	BKD / 85290	Moderstation of system management in general secondary education	Nel	Request for Esls	Opes - National	Single Mage - One Ensetage				118,723.48	Signed					2020-01- 08	2019-04- 10	2020-01- 13				2020-02- 24	2018-01- 22	2020-01- 21	2019-07- 08	2020-04- 29	2019-08- 07	2020-20- 24	
BMP/NCR/1.1/21 / Reconstruction and capital regard of general occurdary education COS Solding in Credito Oblast - 2017 (1 lbs)	MKD / 85290	Moderstation of system management in general secondary education	Nel	Request for Bals	Opes - National	Single Stage - Cine Ensettage				479,397.00	Signed					2020-01- 08	2017-04- 11	2020-01-				2020-02- 24	2017-05- 12	2030-01- 21	2017-06- 08	2020-04- 29	2017-08- 16	2020-30- 26	
BMP/NCR/1.1/21/5 / Reconstruction and capital repairs of general occumbary education Crost Statistics in Credina Oblast - 2017 (2 lats)	MKD / 85290	Moderstation of system management in general secondary education	Nel	Request for Bals	Opes - National	Single Stage - Cine Ensetupe				799,219.29	Signed					2020-01- 09	2018-06- 28	2028-01- 14				2020-02- 21	2018-07- 18	2030-01- 26	2018-08- 22	2020-04- 30	2018-09- 20	2020-30- 27	
BMP/NCR/1.1/21/0 / Reconstruction and capital repairs of general occumbary education (CRE) Scatters in Credina Oblast - 2017 (1 list)	BKD / 85290	Modernzation of system management in general secondary education	Post	Request for Ests	Opes - National	Single Stage - Cine Ensettage				1,890,540.	Signed	Ш				2020-01- 00	2018-12- 14	2028-01- 14				2020-02- 21	2019-01- 17	2030-01- 26	2019-01- 26	2020-04- 30	2019-04- 26	2020-30- 27	
BMP/NCE/1.1/21/2 / Excentracion and capital regions of general occurdary education CRUS facilities in Crudeo Oblast - 2017 (1 list)	BKD / 81390	Modericazion of system management in general secondary education	Na	Request for Buls	Opes - National	Single Mage - One Ensetupe				2,194,118. 11	Signed					2020-01- 09	2018-10- 09	2020-01- 14				2020-02- 23	2018-11-	2039-01- 26	2018-11- 16	2020-04- 30	2018-12- 19	2020-30- 27	
BIMP/NCK/1.1/21/2 / Reconstruction and capital repairs of general occurdary education (CRE) facilities in Visibilit Oblast - 2017 (1 lbs) BIMP/NCK/1.1/5 / Reconstruction and capital	BKD / 81390	Moderitation of system management in general secondary education	Na	Request for Buls	Opes - National	Single Stage - One Envelope				111,497.19	Completed	Ш				2020-01-	2019-00- 26	2030-01-				2020-02-	2019-08- 11	2030-01- 26	2019-12-	2020-04- 10	2020-01- 11	2020-20- 27	3820- 12-29
repairs of general occandary education (CMI) facilities in Minck Obtain - 2016 (1 lot)	MKD / 85290	Moderization of system management in general secondary education	Post	Request for Bals	Opes - National	Single Stage - Cire Envelope				288,991.81	Signed					2020-01- 08	2016-06- 13	2020-01- 13				2020-02- 24	2018-01- 18	2030-01- 21	2008-08- 10	2020-04- 29	2008-08- 29	2820-30- 26	
EMP/NCE/11/5-16-7 / Reconstruction and capital repairs of general secondary education (CE) Sactions in Cornel Oblast - 2016	MKD / 85290	Moderitation of system management in general secondary education	Nel	Request for Bals	Opes - National	Single Stage - Cine Envelope				10,384.71	Signed					2020-01- 04	2016-06- 13	2028-01- 09				2020-02- 20	2018-07- 13	2030-01- 21	2008-09- 07	2020-04- 25	2008-09- 30	2820-30- 22	
EMP/NCR/1.1/41/2 / Reconstruction and capital repairs of general occurriary in education (CRI) facilities in Coinel Oblast - 2018 (2 lists) EMP/NCR/1.1/41/1/1/1 / Reconstruction and capital	BKD / 85290	Modernization of system management in general secondary education	Post	Request for Esis	Opes - National	Single Stage - Cine Ensettage				428,844.42	Completed	\vdash				2020-01- 28	2019-09- 13	2028-02- 02				2020-410- 13	2019-10- 14	2030-04- 14	2020-02- 01	2020-01- 19	2020-01- 27	2820-11- 13	2020- 09-01
repairs of general occardary education (CM) facilities in Cornel Oblast - 2018 (1 objects)	BKD / 81290	Moderization of dystem management in general secondary education	Nel	Request for Esls	Opes - National	Single Stage - One Ensetupe				104,823.80	Completed					2020-01- 28	2018-10- 21	2020-02-				2020-00- 13	2020-02- 01	2030-04- 14	2020-01- 21	2020-01- 19	2020-04- 29	2020-11- 15	3820- 12-99
BIMP/NCE/1.1/41 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Mingley Oldani - 2018 (1 loss)	MKD / 85290	Moderstation of system management in general secondary education	Nel	Request for Bals	Opes - National	Single Stage - Cine Ensetupe				141,808.11	Signed					2020-01- 28	2019-08- 19	2028-02- 02				2020-01- 13	2019-09- 21	2030-04- 14	2009-12- 21	2020-01- 19	2020-01- 27	2020-11- 15	
BIMP/NCR/1.1/41/0 / Reconstruction and capital repairs of general occumulary education (CRE) facilities in Minglew Obtast - 2018 (2 loss)	BKD / 85290	Modernzation of system management in general secondary education	Post	Request for Ests	Opes - National	Single Stage - Cine Ensettage				142,315.89	Signed	Ш				2020-01- 28	2018-10- 04	2028-02- 02				2020-00- 13	2019-11-	2030-04- 14	2009-12- 24	2020-01- 19	2020-01- 30	2820-11- 13	
BIMP/NCR/1.1/41/2 / Recommunities and capital regions of general occumbary education (CIDS) facilities in Magder Oblast - 2018 (Sizegonal)	MKD / 85290	Moderstation of system management in general secondary education	Nel	Request for Bals	Opes - National	Single Stage - Cine Envelope				0.00	Canceled					2020-01- 28	2019-09- 16	2028-02- 02				2020-01- 13	2020-02- 14	2030-04- 14	2020-02- 17	2020-01- 19		2020-11- 15	
EMP/NCE/1 1/41/4 / Reconstruction and capital repairs of general occurdary education (CIA) accition in Magine Oldan - 2018 (Mychlosoph)	BKD / 81290	Moderstadion of system management is general secondary education	Post	Request for Euls	Opes - National	Single Stage - One Ensetage				911,262.24	Signed					2020-01- 28	2019-12- 24	2039-02- 02				2020-00- 13	2020-01- 24	2030-04- 14	2020-01- 10	2020-01- 19	2020-04- 17	2020-11- 15	
EMP/NCE/1.1/41/5 / Excentration and capital repairs of general secundary education (CM) facilities in Magine Oblast - 2018 (Vysion)	IBKD / 85290	Moderitation of system management in general secondary education	Nel	Request for Bals	Opes - National	Single Mage - One Ensetupe				0.00	Canceled					2020-01- 28	2019-12- 27	2030-02-				2020-00- 13	2020-00- 17	2039-04- 14	2020-04- 08	2020-01- 19		2020-11- 13	
EMP/NCE/1.1/19 / Reconstruction and capital regions of general occurdary education occur facilities in Brest Oblast - 2018	MKD / 85290	Moderication of system management in general secondary education	Post	Request for Euls	Opes - National	Single Mage - One Entellape				411,241.09	Completed					2020-01- 28	2019-08- 21	2030-02- 03				2020-00- 13	2018-10- 29	2030-04- 14	2020-01- 14	2020-01- 19	2020-02- 07	2020-11- 15	2820- 18-27
EMP/NCE/1.1/19/1 / Recontraction and capital regions of general occurdary education (CID) facilities in Birell Oblast - 2018 (Lats 2)	BKD / 85290	Moderication of system management is general secondary education	Post	Request for Ests	Opes - National	Single Mage - Cine Ensetispe				627,827.81	Signed					2020-01- 28	2019-00- 08	2030-02-				2020-00-	2018-11-	2030-04- 14	2020-01- 14	2020-01-	2020-01-	2020-11- 15	2020- 12-99
BIMP/NCE/1.1/20/1-1 / Reconstruction and capital repairs of general occurdary education (CRI) facilities in Birell Oblast - 2017	BKD / 81290	Moderitization of system management in general secondary education	Na	Request for Ests	Opes - National	Single Mage - Cine Ensetupe				711,949.91	Signed					2020-01-	2018-12- 22	2030-02- 01				2030-00- 16	2018-01- 21	2030-04- 13	2019-02- 06	2020-01- 20	2009-02- 28	2020-11- 16	
BIMP/NCE/1.1/8-16-8 / Reconstruction and capital repairs of general documbary education (CM) facilities in Gornel Oblast - 2016 (1 lbt)	MKD / 85290	Moderication of system management in general secondary education	Post	Request for Bals	Opes - National	Single Stage - One Ensetape				470,862.99	Signed					2020-02- 06	2016-05- 04	2020-02-				2020-01- 24	2018-05- 21	2030-04- 21	2006-07- 01	2020-01- 28	2008-08- 08	2820-11- 24	
BIMP/NCR/1.1/21/2 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Visibal Oblast - 2017 (1 lbt)	MKD / 85290	Ensuring a quality learning environment in schools receiving disdend from closed (reorganized schools	Post	Request for Bals	Opes - National	Single Mage - One Ensetage				166,623.83	Completed					3530-01- 09	2019-10- 17	2030-01- 14				2020-02- 21	2018-11- 19	2039-01- 26	2020-02- 24	2020-04- 30	2020-01- 14	2020-20- 27	3820- 12-16
BMP/W/1.1/4 /		Ensuring a quality learning environment in schools receiving cludents from closed (reorganized schools				Single Stage - One Envelope				1,227,811.		\neg				2020-05- 27	2020-01- 11	2030-06-				2020-07- 11	2020-08- 26	2030-08- 12	2020-07- 28	2020-09- 18	2020-09- 07	2825-00- 13	3821- 04-21

	1		1	ı	1					1 1	1	1	1					1						1 1		
BIMP/NCB/1.3/16 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Cornel Oblast	MMD / MS290	Ensuring a quality learning environment in schools mechanic students from closed/morganized schools	Post	Request for Buls	Open - National	Single Stage - One Ensetupe			413,813.69	Completed				3030-00- 33	2020-00- 01	2020-00- 20			2020-01- 01	2020-04- 07	2020-01- 11	2020-01- 06	2020-07- 05	2020-01- 22	2825-66- 66	2021- 11-18
BMP/NCB/1-1/42/1/ Reconstruction and capital repairs of general occurdary education (CM) facilities in Minck Oblast - 2018 (2 loss)	IBRD / 81290	Evauring a quality learning environment in schools, receiving students from classed/reorganized schools	Na	Request for Ests	Opes - National	Single Stage - One Entellipse			0.00	Canceled				2020-00-	2020-00-	2029-00-			2029-01-	2029-04-	2030-01- 11	2020-06- 19	2020-07- 01		2823-66-	
BMP/NCE/1.1/40 / Recontraction and capital repairs of general occurdary education (CM) facilities in Ventors Oblast - 2018 (2 L66)	IREO / 81290	Ensuring a quality learning environment in schools receiving cludents from closed/morganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			0.00	Canceled				2020-07- 11		2020-08- 01			2020-09- 18		2020-10- 16		2020-11- 20		2825-06-	
BMP/MFI/12 / Maintenance of the pressure at the address: 12 Makawika No., Minek 220014	BRD / 89400	Project implementation copport	Post	Request for Quitables	Opes - National	Single Stage - One Envelope			0.00	Canceled						2020-01- 21							2020-07- 20		2825-06- 28	
BMP/NCR/1.3/37 / Reconstruction and capital repairs of general occumulary education (CRO facilities in Magder Oldes - 2018 (Singared)	BRD / 81290	Ensuring a quality learning environment in schools increasing students from closed/morganized schools	Nel	Request for Eals	Opes - National	Single Stage - One Ensettage			140,874.32	Completed				3030-04- 20	2030-00- 17	2020-04- 20			2020-01- 06	2020-01- 06	2030-06- 01	2020-01- 14	2020-07- 17	2020-08- 22	2829-30- 23	3821- 09-20
BEMP/NCE/1.2/60 / Reconstruction and capital repairs of general octanilary obscation (CM) facilities in Magine Olifael - 2018 (Vpalle)	BRD / 85290	Modernization of system management in general secondary education	Nel	Request for Euls	Opes - National	Single Stage - One Entellape			118,414.09	Signed				2020-04- 21	2030-04-	2020-04- 21			2020-05-	2020-01- 26	2030-EF- 20	2020-08- 12	2020-09-	2020-07- 10	2823-00- 01	
BEMP/NCB/1.3/10 / Reconstruction and capital repairs of general occurdary education (CMI) facilities in Currel Oblast - 2019 (6 lick)	IBRD / 85290	Evouring a quality learning environment in schools receiving disdents from closed/reorganized schools	Nel	Request for Esls	Opes - National	Single Stage - One Envelope			1,301,844.	Signed				2020-04- 30	2020-04- 29	2020-01- 07			2020-06- 18	2020-00- 01	2030-08- 16	2020-06-	2020-10- 28	2020-07-	2825-04- 26	2021- 10-25
BIMP/NCE/1.1/61 / Reconstruction and capital repairs of general occumilary education (CM) facilities in Minck Oblast - 2020 (2 lock)	MED / 81290	Evauring a quality learning evolutiment in schools receiving cludent from clused/reorganized schools	Na	Request for Ests	Opes - National	Single Stage - One Ensetage			179,094.20	Signed				2020-04- 30	2020-01- 06	2020-01- 14			2020-06- 21	2039-04- 08	2030-09- 21	2020-06- 19	2020-11- 04	2020-07- 08	2823-08- 01	2020- 11-19
REMP,NCE/1.1/18 / Reconstruction and capital repairs of general occanitary education (CRS) facilities in Visibili Oblisti - 2018 (1 line)	IBRD / 81290	Ensuring a quality learning environment in schools increasing cludents from clusted intergenized schools	Nel	Request for Bals	Opes - National	Single Stage - One Ensetupe			0.00	Canceled				2020-01- 04	2030-01- 06	2020-01- 18			2020-06- 29	2020-04- 08	2030-09- 27	2020-06- 18	2020-11- 08		2825-02- 08	
BMP/NCE/1.2/NZ / Exceedination and capital repairs of general occamilary education (CMF facilities in Magiller Oldser - 2019 (Balanesch)	BRD / R1290	Evouring a quality learning evolutiment in schools receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			279,661.21	tigned				2020-01- 17	2020-01-	2020-01- 11			2020-07-	2020-00-	2030-10- 10	2020-07- 10	2020-11-	2020-07- 33	2821-06- 20	
BMF/NCB/1.3/65 / Reconstruction and capital repairs of general secondary education (CSE) facilities in Gradina Oblast (Westballas)	BRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - Cine Ensettage			104,872.07	Signed				2020-01- 22	2030-01-	2020-01- 27			2020-07- 08	2020-06-	2030-08- 07	2020-07-	2020-09- 11	2020-07- 21	3821-00-	
BIMP/AP/1.1/2 / Reconstruction and capital repairs of general occurdary education facilities in Wielah Oldest - 2020	BRD / 89400	Evouring a quality learning evolutiment in schools, receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			2,181,127. 61	Completed				2020-04- 30	2020-01-	2020-01- 01			2020-06-	2020-07- 06	2030-09-	2020-07-	2020-10-	2020-08- 27	2025-08- 05	2021- 12-21
BMP/NCE/1.1/66 / Reconstruction and Capital repairs of general occanitary education (CM) facilities in Cornel Oblists - 2020	IBRD / 85290	Evauring a quality learning evolutiment in schools receiving students from closed/reorganized schools	Nel	Request for Bals	Opes - National	Single Stage - One Ensetage			712,361.21	Completed				2020-06- 09	2030-06-	2020-06- 14			2020-07-	2020-07-	2020-08- 21	2020-08- 01	2020-09-	2020-09- 01	2823-00- 28	2021- 12-11
BMP/NCR/1.3/18/1 / Recontraction and capital repairs of general occurdary education (CRI) Subtree in Visibal Oblast - 2018 (1 lists)	BKD / 81290	Ensuring a quality learning environment in others receiving cludents from clused/marganized others.	Post	Request for Ests	Opes - National	Single Stage - Cine Ensetupe			330,348.41	Signed				2020-06- 29	2030-06- 16	2020-08- 24			2029-07-	2029-07-	2030-EF-	2020-07- 11	2020-09- 02	2020-09-	2823-00- 01	2021- 10-29
BMP/NCB/1.1/67 / Capital repair in the SSI "Pershalklays occurdary school" in the village of Persoll Claiber shalks	BRD / 81290	Ensuring a quality learning environment in schools receiving students from closed/marganized schools	No	Request for Esh	Opes - National	Single Stage - Cire Entellape			299,314.48	Signed				2020-07- 25	2020-07- 07	2020-07- 20			2020-08- 11	2020-08- 26	2030-09- 30	2020-09- 08	2020-11- 04	2020-09- 28	2823-06- 08	
BSMP/M/1.1/7 / Capital repair and modernization of the secondary school fee. I in Elimoushi, I Stanovidova sti. (first starting complex)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/inorganized schools	No	Request for Esh	Opes - National	Single Stage - Cire Entellape			413,661.55	Signed				2020-07- 20	2020-07-	2020-07- 13			2020-08- 26	2020-08- 01	2030-09- 21	2020-08- 07	2020-10- 30	2020-09- 11	2825-04- 28	
BEMP/AP/1.1/1 / Encontrolling and capital repairs of general occanitary education facilities in Erect Oldest - JS20	MRD / 89400	Ensuring a quality learning environment in ochook receiving cludents from clused/marganized othools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			287,112.14	Completed				2020-08- 27	2020-07-	2020-09- 01			2028-00- 18	2020-09-	2030-11- 12	2020-10- 01	2020-12- 17	2020-11- 09	2825-06- 25	2021- 08-01
BMP/AP/1.1/1 / Recontinuition and capital repairs of general occumulary education facilities in Cornel Oblast - 2020	MRD / 89430	Evauring a quality learning environment in schools, receiving students from classed/reorganized schools	Nel	Request for Ests	Opes - National	Single Stage - One Entellipse			400,319.72	Completed				-10-0000 11	2020-07- 21	2020-08- 01			2029-09- 16	2020-08- 20	2030-10- 16	2020-09- 01	2020-11- 20	2023-10- 09	2823-08- 19	2821- 11-29
EMP/AF/1.1/6 / Reconstruction and capital repairs of general octonitary education facilities in Mingley Oblast - 2020	BED / 89430	Ensuring a quality learning environment in schools receiving Guidents from closed/morganized schools	Post .	Request for Ests	Opes - National	Single Stage - One Entellape			0.00	Canceled				2020-06- 21		2022-06- 10			2020-08- 11		2030-09- 10		2020-10- 15		2023-06- 11	
BMP/AP/1.1/11 / Reconstruction and capital repairs of general occurring education facilities in Works Obtain	BRD / 89400	Ensuring a quality learning environment in octoors, receiving students from closed/inorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Entellipse			129,361.70	Completed				7070-01- 11	2020-07- 21	2029-08- 01			2029-09- 16	2029-08- 24	2030-10- 16	2020-09-	2020-11- 20	2020-09- 21	2823-08- 19	2821- 00-29
BMP/MF/1.1/14 / Beconstruction and capital repairs of general occursary education facilities in Gradeo Oblest	MRD / 89400	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			128,318.00	Completed				3030-07- 31	2020-07- 22	2020-08- 01			2020-09- 16	2020-08- 21	2030-10- 16	2020-09-	2020-11- 20	2020-10- 20	2823-08- 29	2021- 09-00
BMP/1/12 / Maintenance of the premise at the address 12 Millaresha Str., Mirok 220114	IBRD / 85290	Project implementation copport	Post	Request for Quotations	Opes - National	Single Stage - One Envelope			9,185.00	Completed						2020-08- 04							2020-09- 29	2020-09- 22	2823-00- 28	2820- 12-81
REMP/NCE/1.1/42/4 / Reconstruction and capital repairs of general occanilary education (CM) facilities in Minisk Obligat - 2019 (2 loss)	BKD / X1290	Ensuring a quality learning environment in schools receiving cludents from clused/reorganized schools	Nel	Request for Esis	Opes - National	Single Stage - One Ensetiage		1	124,200.10	Signed				2020-08- 01	2020-07- 29	2020-08- 17			2020-10- 16	2020-09- 04	2021-01- 14	2020-09- 13	2021-02- 29	2020-10- 12	2825-08- 24	2021- 09-00
BMP/NCE/1.3/68 / Reconstruction and capital repairs of general secondary education (CSI) facilities in Brest Oblast - 2019 (7 lasts)	BKD / X1290	Excuring a quality learning environment in schools receiving disclered from classed/reorganized schools	Nel	Request for Ests	Opes - National	Single Stage - Cine Ensettage			103,617.34	Completed				2020-08- 01	2020-07- 27	2020-08- 17			2025-10- 16	2020-08- 21	2021-01- 14	2020-08- 21	2021-02-	2020-10- 12	2525-08- 24	3821- 08-04
BIMP/NCB/1.2/69 / Recontinuition and capital repairs of general occurdary education (CSI) facilities in Bireti Oblast - 2019	BRD / R1290	Ensuring a quality learning environment in schools increasing diadents from closed/inorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			266,661.20	Completed				2020-08- 07	2020-08- 06	2029-10- 06			2028-12- 01	2029-10- 01	2021-08- 01	2020-11- 12	2021-04- 16	2020-12- 17	2825-30- 13	2021- 11-10
BEMP/AP/LL/11 / Excentivation and capital repairs of general occanilary education facilities in Vitebali Oblast (2 has)	BRD / 89430	Excuring a quality learning environment in schools receiving diadents from clased/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - One Ensetupe			701,010.08	Completed				2020-08- 28	2020-08- 06	2020-09-			2028-11- 10	2039-09- 04	2021-02- 08	2020-09- 11	2021-01- 22	2020-10- 20	2023-09- 18	2821- 05-81
BEMP/AP/LL/16 / Enconstruction and capital replans of general occanitary education facilities in Vitebali Oblast (I has)	BRD / 89430	Ensuring a quality learning environment in schools receiving diadents from classed/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - Cine Ensettage			1,821,294. 04	Completed				2020-08- 28	2020-08- 28	2020-09-			2028-11- 10	2030-09- 28	2021-02- 08	2020-10- 07	2021-01- 22	2020-11- 18	2525-09- 18	2821- 08-18
BEMP/AP/1.1(# / "Capital replain with elements of modernization and rehabilization of the occanitary other for its Postane (first starting complex)	MRD / 89430	Ensuring a quality learning environment in schools recenting dudents from closed/reorganized schools	Nel	Request for Euls	Opes - National	Single Stage - One Envelope			0.00	Canceled				2020-07- 11	2038-87- 08	2020-07- 18			2020-08- 29	2020-08- 10	2030-09- 28	2020-08- 28	2020-11- 02		2823-06- 01	
BMF/M/4/1.1/17 / Recontraction and capital repairs of general occurdary education facility in Crudeo Oblast (Modil)	BRD / 89410	Ensuring a quality learning environment in orbitis receiving diadents from closed/merganized schools	Post	Request for Euls	Opes - National	Single Stage - Cine Ensetupe			18,221.91	Completed				3030-09- 30	2030-09- 10	2020-10- 28			2029-12- 27	2029-10- 09	2021-08- 27	2020-10- 20	2021-05- 08	2020-11- 26	2021-06- 07	2021- 04-99
BEMP/AP/2/L.1/18 / Reconstruction and capital regions of general occiondary soluciation Solitons in Visible. Oblive (Gallerich, Bellauseric, Sharkonichina, Clubekee)	BRD / 89430	Ensuring a quality learning environment in schools increasing students from closed/morganized schools	Post	Request for Euls	Opes - National	Single Stage - One Envelope			1,291,041. 79	Completed				2020-09- 30	2030-09- 22	2020-00- 28			2020-12- 27	2020-10- 10	2021-08- 27	2020-11- 24	2021-01- 08	2021-03- 08	2823-08- 06	2021- 09-17
BEMP/NCE/1.1/PO / Reconstruction and capital replans of general occanitary education facilities in Brest Object 2009 (Upenia, Lubachin)	BRD / 85290	Evouring a quality learning evolutionest in schools recenting students from closed/reorganized schools	Net	Request for Euls	Opes - National	Single Stage - Cine Ensetupe			81,312.29	Completed				2020-10- 09	2038-10- 01	2020-11- 06			2021-01- 01	2020-11- 01	2021-02- 04	2020-11-	2021-01- 18	2020-12- 10	2825-06- 17	3821- 07-29
BMP/NCR/1.3/72 / Recentration and capital report of general occurdary educates facility in Mingley Oblast 2003 (Japanchi)	BRD / 81290	Ensuring a quality learning environment in schools receiving diadents from closed/reorganized schools	Na	Request for Ests	Opes - National	Single Stage - One Envelope			303,401.88	Signed				2020-09- 30	2020-09-	2020-10- 28			2020-12-	2020-10- 29	2021-08-	2020-11-	2021-05- 08	2020-12- 04	2525-08- 21	_
BEMP, NCB/1.3/F1 / Excentituation and capital repairs of general occurdary education facilities in Comet Obtail 2000 (1 link)	BRD / 85290	Evouring a quality learning evolutionest in schools receiving cludents from clused/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - Cine Ensetupe			710,391.42	Completed				2020-10- 21	2020-10-	2020-11- 12			2021-01-	2020-11- 19	2021-04-	2020-12- 17	2021-01-	2021-01- 18	2022-06- 01	2021 - 10-28
BIMP/AP/2/L.1/19 / Exceedingline and capital report of general secondary education facility in Visibia Oblast (Canados, Brastiae)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/merganized schools	Nei	Request for Ests	Opes - National	Single Stage - One Entellage			1,214,721.	Completed				2020-11- 01	2030-10-	2029-12- 01	\top	\top	2023-02-	2039-11- 20	2021-01- 02	2020-12- 11	2021-06-	2021-01-	2823-09- 11	2021- 08-21
BEMP/AP/1/1.1/20 / Exceeditables and capital repairs of general occanilary education facility in Evell Chical (Check)	MED / 89400	Ensuring a quality learning environment in schools receiving student from closed reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Entellape			197,861.02	Completed				2020-11- 01	2020-10-	2020-12- 01			2021-02- 01	2021-01- 12	2031-01- 03	2021-01-	2021-06- 18	2021-02-	2021-00- 11	2821- 10-19
													 			_					_	_	_			_

Section	MMP/M/2/1.1/21 / Receditables and causal	1	Ensuring a quality learning	1	ı	l	l l					ı	1	ĺ	l			ı	ı	ll	l	 	l	 	l	ll.	
Section Sect	BEMP/M9/2/1.1/21 / Beconstruction and capital replans of general constantly education Society in Vitebrik Oblest (Polensk, Ostaderskii) BEMP/M9/k/1.1/22 /	BRD / 89400	Ensuring a quality learning environment in schools recenting cludents from clused/morganized schools	Post .	Request for Eshs	Opes - National	Single Stage - One Ensetupe			495,46E.52	Completed				2020-11- 01	2020-11- 04				2021-02-	2020-12-	2021-01-	2020-12-	2021-06-		\vdash	8-27
Section of the sect	education facility in Mogilev Oblast	BRD / 89430		Post	Request for Bals	Opes - National	Single Stage - One Envelope			711,M8.08	Signed				2020-11- 01	2020-10- 29	2029-11- 10			2030-12-	2029-12-	2021-01-	2020-12- 22	2021-02-	2021-03- 04	2623-08- 24	
Part		BRD / 85290		Post	Request for Bals	Opes - National	Single Stage - One Ensetupe			171,227.73	tigned				2020-11- 27	2029-11- 09	2020-12- 11			2021-02-	2029-12- 09	2021-01- 10	2020-12- 29	2021-06- 21	2021-02- 05	2023-09-	
Part	repairs of general secondary education facilities in Gradno Oblast 2020 (beaugus)	MED / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetage			263,547.57	Completed				3030-11- 27	2020-11- 24	2020-12- 11			2021-02- 09	2020-12- 28	2021-01- 10	2021-01- 14	2021-06- 21	2021-01- 28	2825-09- 28 29 04	021- H-00
Part	BMP/NCE/1.3/79 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Visibals Oblasi	IBRD / 81290	Ensuring a quality learning environment in schools receiving students from closed/neirganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			247,811.18	Completed				2020-11- 27	2020-11- 10	2020-12- 11			2021-02- 09	2020-12- 29	2021-01- 10	2021-01- 22	2021-06- 21	2021-02- 05	2025-09- 20 29 09	1021-
Part	BEMP/NCB/1.3/80 / Reconstruction and capital repairs of general occurdary education (CNE) facilities in Brest Oblast	BRD / 81290	Ensuring a quality learning environment in schools receiving cludents from closed/reorganized schools	Post	Request for Esls	Opes - National	Single Stage - One Envelope			667,985.27	Completed				3030-12- 30	2020-12-	2021-01-			2021-08- 14	2021-01- 28	2021-06- 12	2021-03- 10	2021-07-	2021-01- 11	2025-30- 20 22 00	1021-
Part	BIMP/AP/2/1.1/23 / Reconstruction and capital repairs of general occurdary education facility or Vietosia Oblass (Polarida)	BRD / 89430	Ensuring a quality learning environment in schools increasing diadents from closed/morganized schools	Post	Request for Bals	Opes - National	Single Stage - One Ensetupe			0.00	Canceled				2020-12- 21	2020-12- 21	2021-01- 06			2021-08- 07		2021-06- 01		2021-07- 17		2825-10- 01	
Part		BRD / 85290	Project implementation copport	Post	Request for Quotations	Opes - National	Single Stage - One Envelope			12,213.24	Signed						2021-02- 11	2021-02- 16						2021-04- 22	2021-01- 24	2825-30- 29	
Part	BMP/AP/1/1.1/24 / Recontribution and capital repairs of general occurdary education facilities in Cornel Object (Classivia)	MRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/neirganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			128,680.11	Completed				2021-01- 20	2021-01- 18	2021-02- 01			2021-04- 04	2023-02- 19	2021-07- 01	2021-01- 04	2021-08- 14	2021-04- 02	2022-00- 20 12 10	1021- 10-26
Part	BMP/M/2/1.1/25 / Excitotivation and capital repairs of general recondary education facilities in Wirelak Oldest (Beckenhoricki)	MED / 89400	Ensuring a quality learning environment in schools necessing disdends from closed/neurgamized schools	Post	Request for Ests	Opes - National	Single Stage - Cine Ensetape			479,080.20	Signed				3031-02- 02	2021-01- 26	2021-02- 16			2021-04- 17	2023-00- 02	2021-07- 16	2021-01- 19	2021-08- 27	2021-04- 27	2825-12- 25	
Part	BMP/MF/1/1.1/27 / Recontinuition and capital repairs of general occumilary education facility in Mirch Oldest (Region)	IRED / 89430	Ensuring a quality learning environment in schools receiving students from closed (reorganized schools	Nel	Request for Bals	Opes - National	Single Stage - One Envelope			299,381.21	Completed				3021-02- 10	2021-02- 03	2021-00- 01			2021-04- 17	2023-00- 03	2021-07- 16	2021-01- 17	2021-09- 10	2021-04- 08	2022-00- 20 08 12	021- 2-21
Part		BED / 89400	Evouring a quality learning environment in schools, receiving students from closed/reorganized schools	Post .	Request for Bals	Opes - National	Single Stage - One Envelope			190,388.69	Completed				3021-02- 32	2021-02- 01	2021-00- 01			2021-04-	2021-00-	2021-07- 18	2021-04-	2021-09-	2021-01- 01	2825-12- 28 21 08	1021-
Part	BIMP/M/2/1.1/29 / Reconstruction and Capital repairs of general occanilary education facilities in Vitelak Oblast (Foliotick)	MED / 89400	Evouring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Nogle Mage - Cue Enseluje			648,817.81	tigned				3021-02- 50	2021-02- 01	2021-00- 01			2021-06- 17	2023-88-	2021-07- 16	2021-01-	2021-09- 10	2021-04- 12	2025-12-	
Part	BMP/NCR/1.1/82 /	IBRD / 81290	Evouring a quality learning environment in schools increasing diadents from closed/inorganized schools	Nel	Request for Ests	Opes - National	Single Stage - One Envelope			0.00	Canceled				2021-02- 25	2023-02-	2021-00- 08			2021-01- 07	2023-00- 22	2021-08-	2021-04- 06	2021-09-	П	2022-08- 28	
Part	BIMP/MP/A/1.1/28 / Reconstruction and causal	BRD / 89430	Ensuring a quality learning environment in schools receiving cludents from closed /reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Entellape			120,714.90	Signed				2021-02- 21	2021-02- 17	2023-00- 56			2021-04- 10	2023-00- 17	2021-07- 29	2021-04- 02	2021-09-	2021-04- 28	2825-11- 22	
Part		IBRD / 89430	Ensuring a quality learning environment in schools receiving disdents from closed/inorganized schools	Nel	Request for Bals	Opes - National	Single Stage - One Entellape			1,017,091. 91	Signed				2021-02- 21	2021-02-	2021-01- 16			2021-04- 10	2023-00-	2021-07- 29	2021-04-	2021-09-	2021-05- 24	2022-05-	
Market M	BMP/AP/1/1.1/13 / Recentration and capital repairs of general occurdary education facilities in Mesk Oblast (Beschitso)	MRD / 89430	Ensuring a quality learning environment in others increasing dublent from closed/reorganized schools	Na	Request for Euls	Opes - National	Single Stage - One Sinelispe			223,087.44	Completed				3021-00- 10	2023-00- 02	2023-00- 81			2021-06- 04	2023-00- 17	2021-07- 01	2021-04-	2021-08- 28	2021-09-	2025-11- 20 08 17	1821 - 12-81
Part	BBMP/MP/4/1.1/11 / Reconstruction and capital repairs of general occurdary education facilities in Gradeo Chief I for Mail	MED / 89400	Ensuring a quality learning environment in schools including diadents from closel mangarized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			0.00	Canceled				2021-08- 09	2023-00- 04	2021-00- 14			2021-04-	2021-00-	2021-01- 21	2021-04-	2021-06-	П	2825-12- 26	
Market M	BEMP/AP/2/1.1/E2 / Exclosization and Capital regions of general occionidary education facilities in Vitelah Oblast (Duberven, Novitah and, Lobana, Eabsock)	BKD / 89430	Ensuring a quality learning environment in schools increasing cludents from closed from partial actions.	Post	Request for Bals	Opes - National	Single Stage - One Emelope			1,711,711. 79	Signed				2021-00- 11	2021-01- 24	2021-04-			2023-08- 05	2023-00-	2021-09- 01	2021-01- 01	2021-10- 29	2021-08- 24	2822-02- 28 26 11	1021- 11-12
Market M	EMP/M/s/1.1/14 / Excentration and capital repairs of general occurdary education facilities in Migiliar Chilasi (Climaruchi 4)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/neurgembed schools	Nel	Request for Bals	Opes - National	Nogle Mage - Cire Enselisje			0.00	Canceled				3021-04- 14	2021-04- 02	2021-01- 01			2021-06- 19	2023-05- 04	2021-09- 17	2021-01-	2021-11- 12		2022-00- 12	
March Marc	BEMP/NCB/1.3/84 / Reconstruction and capital repairs of general occurdary education facilities in Migiliar Oblast (Climovichi I)	BRD / 85290	Ensuring a quality learning environment in schools receiving students from clusted/marganized schools	Nel	Request for Eals	Opes - National	Single Stage - Cire Entellipe			118,501.14	Signed				3021-04- 14	2023-88-	2021-01- 01			2021-06- 19	2023-04-	2021-09- L7	2021-06- 08	2021-11-	2021-08- 30	2022-00-	
Market M		BRD / 81290	Ensuring a quality learning environment in schools receiving cludents from closed/morganized schools	Post	Request for Esls	Opes - National	Single Stage - Cite Ensettige			102,271.02	Signed				2021-04- 30	2023-04-	2023-05- 21			2021-07-	2023-05-	2021-10-	2021-06-	2021-11-	2021-07-	2022-06- 17	
March 1 Marc		BRD / RIJ90	Evouring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Nogle Mage - Cire Enselisje			131,411.12	Completed				2021-04- 21	2021-04-	2021-01- 14			2021-06- 28	2023-05- 24	2021-09- 26	2021-06-	2021-11-	2021-08- 24	2022-02- 20 29 20	021- 0-14
March 1998 Part P	BMP/NCE/1.2/EF / Enconstruction and capital repairs of general secondary education facility in Erest Obligat (Macha, Beldon), Millachivolal/Pelicovals, Escalus, Mill)	BKD / 85290	Ensuring a quality learning environment in octools receiving dudents from closed (nearganized ochools	Net	Request for Bals	Opes - National	Single Stage - Cine Emeliope		Request for Ents - Small Works MPD (3 envelope process)	X30,664.3X	Signed				3031-04- 50	2021-04-	2021-08- 21			2021-07-	2023-09- 11	2021-10- 01	2021-07- 07	2021-11- 28	2021-08- 12	2022-06- 20 27 12	1021- 12-00
Part		BRD / 89430	Ensuring a quality learning environment in schools incesting diadents from closed (neargainteed schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope		Request for Eds - Small Warks MPD (1 envelope propest)	192,961.00	Signed				3031-01- 13	2021-01- 01	2021-06- 02			2021-07- 17	2023-00- 07	2021-10-	2021-06- 50	2021-12- 10	2021-08- 01	2022-04- 29	
The state of the		BRD / 89430	Ensuring a quality learning environment in schools receiving disdents from closed/marganized schools	Nel	Request for Esls	Opes - National	Single Stage - One Entellape		Request for Eds - Small Numbs SPD (1 envelope process)	190,288.70	Signed				2021-01- 07	2021-01- 10	2021-01- 28			2021-07- 12	2023-04- 30	2031-10-	2021-01-	2021-13- 08	2021-06- 21	2022-00- 15	
Part of the control	BMP/M/2/1.1/16 /	BKD / 89400	Evouring a quality learning environment in schools receiving students from closed/nearganized schools	Post	Request for Ests	Opes - National	Single Stage - Cire Entelligie		_	1,819,316.	Signed				2021-01- 07	2021-04-	2021-01- 28			2021-07-	2021-01- 28	2021-10- 10	2021-06- 17	2021-12- 05	2021-07-	2022-00- 20 21 12	1021-
Part	BEMP/AP/4/1.1/27 / Reconstruction and capital repairs of general occanitary education facility in Cradeo Oblass (Outlines, Zheludak, Porszawoj)	BKD / 89400	Evouring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetape		Request for Eds - Small Warks MO (2 envelope process)	1,087,589. 22	Signed				2021-01- 07	2021-04- 26	2021-01- 28			2023-07- 12	2021-01- 27	2031-10- 10	2021-08- 29	2021-12- 08	2021-07-	2022-06- 24	
Market M		BRD / 85290	Ensuring a quality learning environment in schools receiving students from closed/neurganized schools	Nel	Request for Eals	Opes - National	Nogle Mage - Cire Entellipe		Request for Elds - Small Works SPD (1 envelope process)	178,942.17	Signed				3021-05- 14	2023-05- 07	2021-06- 04			2021-07-	2023-08- 08	2021-10- 17	2021-06- 24	2021-12-	2021-08-	2022-06- 10	
The control of the	EMP/M/4/1.1/18 / Reconstruction and capital reports of general occurdary education facility in Crudeo Oblast (Casha)	IRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/neingambed schools	Nel	Request for Bals	Opes - National	Single Stage - One Entellipse		-	121,368.24	Signed				2021-05- 07	2021-05- 01	2021-01- 12			2021-06- 21	2023-09-	2021-07- 21	2021-06- 08	2021-08-	2021-07- 12	2022-00- 21	
Married 19 19 19 19 19 19 19 1	BMP/AP/1/1.1/41 / Recentration and capital report of general occuratory education facility in Cornel Oblast (Boshovcko)	IRID / 89430	Ensuring a quality learning environment in schools morning dudents from closed/reorganized schools	Nel	Request for Bals	Opes - National	Single Stage - One Ensetupe			222,605.26	Signed				2021-01- 21	2021-01-	2021-06-			2021-07- 26	2023-00- 18	2021 - 10- 24	2021-07- 06	2021-12-	2021-07-	2022-06- 17	٦
### (PA) PA) P		IRED / 89430		Na	Request for Buls	Opes - National	Single Stage - One Sinetupe		_	613,009.38	Signed				2021-05- 27	2023-05- 27	2023-06- 17			2021-08- 01	2023-00-	2021-10-	2021-07-	2021-12-	2021-09-	2022-08- 24	٦
		IBRD / 89430		Nel	Request for Bals	Opes - National	Single Stage - One Envelope			271,216.09	Signed				2021-06- 21	2021-06- 14	2021-07- 12			2021-08- 26	2023-07- 15	2021-11-	2021-07-	2022-01-	2021-09-	2022-07- 18	٦
shalf improves classified. Shalf (integrated shalfs). Shalf (integrated shalfs). Shalf (integrated shalfs).	BEMP/NCR/1.1/91 / Capital repairs of general occardary education facility "Carodrollaps markey school" in agricular Carodrix of facility indicates.	BKD / 85290	Ensuring a quality learning environment in schools increasing students from closed from partial actions.	Net	Request for Bals	Opes - National	Single Mage - One Emelupe		Request for Eds - Small Warks MO (2 envelope process)	0.00	Canceled		1	1	2021-06- 20	2021-06- 22	2021-07- 21			2023-09- 04	2023-07- 22	2021-12- 01	2021-08- 27	2022-01- 28		2022-07- 27	

BBMP/AP/2/1.1/42 / Reconstruction and Capital repains of general occardary education facility in Vieleta Oblast Oblashockscholina, Pindany, Chatholia	BED / 89433	Ensuring a quality learning environment to schools necessing fundents from closed (neuropsissed schools	Red .	Request for Bals	Opes - National	Single Mage - One			Request for East - Small Numbs NPO (3 envelope process)	184,711.88	Signed				2021-06- 30	2021-06- 18	2021-07- 21			2021-09- 04	2023-07- 10	2021-12-	2021-09-	2022-01- 28	2021-10-	2022-1
BMP/M/4/1.1/45 / Capital	BKD / 89430	receiving students from closed (reorganized schools learning a quality learning environment in schools receiving students from closed (reorganized schools		Request for Eals	Opes - National	Enselope Single Mage - One Enselope			(I envelope process) Enquest for Eds - Seat Nucles MO (I envelope process)	411,717.04	Signed		-		3031-07- 09	2021-06-	2021-07-			2023-09-	2023-08- 04	2021-12-	2021-08-	28 2022-03- 08	2021-09-	2022-0
of facades of general secondary education facility Novocetharyskaya cohool) BIMP/M/2/1.1/46 / troopstruttion and causal			Post						-						_	_	_	\vdash			\vdash	\vdash	\vdash	\vdash	-	╀
EMP/AP/2/1.1/46 / fecondynation and capital spains of general occurriary shockation facility in Visibia 20dast (Polishia) EMP/AP/1./1.47 / troopersystem and capital	BKD / 8H400	Excuring a quality learning evidentment to schools receiving students from closed (reorganized schools Testings a public learning Testings a public learning	Post	Request for Ests	Opes - National	Single Stage - Cine Ensetage			Request for Eds - Small Nurbs SPD (3 envelope process)	104,509.21	Signed				3021-07- 30	2021-07-	2021-08- 04	_		2023-09-	2023-08-		2021-08-	2021-11-	2021-09-	+
repairs of general secondary education facility in Minus Oblast	BKD / 89400	Ensuring a quality learning environment in schools necessing students from closed/morganized schools	Post	Request for Bals	Opes - National	Single Mage - Cine Ensetupe			Request for Eds - Small Nucles IMD (1 envelope process)	0.00	Canceled				2021-08- 20	2021-08- 12	2021-08-	_		2021-10-		2021-11- 01		2021-12- 10	<u> </u>	2022-
BMP/M/1/1.1/49 / Reconstruction and capital repairs of general occurdary education facility in Cornel Oblast (Crabonka, Markonschi)	BKD / 89430	Ensuring a quality learning environment in schools necessing students from closed (reorganized schools	Nei	Request for Esis	Opes - National	Single Mage - Cine Enterlape			Request for Eds - Small Nuris SPD (3 envelope process)	710,926.21	Signed				2021-08- 20	2021-08- 11	2023-08-			2021-10- 06	2021-09- 29	2021-11- 01	2021-10- 06	2021-13- 10	2021-11- 12	2022-
EMP/AP/1/1.1/47 / Reconstruction and capital repairs of general occanilary education facility in Mexic Obligat (final)	IBRD / BHISS	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			Request for Eds - Small Works SPD (2 envelope process)	483,827.88	Signed				2021-08- 11	2021-08- 12	2021-09- 01			2021-10- 16	2021-09-	2022-01- 14	2021-09- 24	2022-03-	2021-10-	2022-01
BIMP/NCE/1.1/93 / Capital repairs of general octanidary education facility "Curodendarya nursery school" in agrations Curudets of Kobrin distinct.	BRD / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - Cire Enselape			Request for Eds - Small Nurbs IPO (1 envelope process)	182,481.00	Signed				2021-09- 01	2021-08- 11	2022-09- 24			2021-11- 08	2021-09-	2032-02- 06	2021-10- 08	2022-04-	2021-10-	2022-
BBMP/M/1/1.1/13 / Brockettretine and capital repeats of general occamilary education facility in Cornel Oblast (2 Not).	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Mage - One Envelope			Request for Eds - Seat Works IND (1 envelope process)	337,442.59	Signed				2021-10- 01	2021-09-	2023-00-			2021-12- 06	2021-10- 22	2022-08- 08	2021-11-	2022-05- 01	2021-12- 17	2022-
ESSEP/AV/7/1.1/13 / Capital repairs of the state education facility "Fullowichskaya school"	BKD / 89400	Ensuring a quality learning environment in schools receiving cludents from clused/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - Cite Entellipe			Request for East - Small Nurbs SPD (2 exvelope process)	170,512.91	Signed				2023-10- 11	2021-10- 07	2021-11- 01			2023-12- 16	2021-11- 08	2032-08- 16	2021-11-	2022-01- 11	2021-12- 17	2022-01
BIMP/M/2/1.1/14 / tracestructure and capital reports of general recordary education facility in Cornel State (Mari)	BED / 89430	Ensuring a quality learning environment in schools receiving dudents from closed/neurgamized schools	Post	Request for Eslis	Opes - National	Single Mage - Cine Entelligie			Request for Eds - Works (without prequalifical loss) SPD	0.00	Canceled				2021-09-	2021-10-	2021-00-			2021-12- 04		2022-01- 04		2022-04-		2822- 26
BSMP/M/2/1.1/55 / Current repaint of general occurdary education facility in Virelskaps obtain (Nochkanskaya school).	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope			Request for Eds - Small Numbs IPD (2 envelope process)	110,891.74	Signed				3921-00-	2021-10- 12	2021-11- 08			2022-01- 07	2021-11- 11	2022-04- 07	2021-13- 01	2022-06- 02	2022-01-	2022-
ESMP/AP/4/1.1/18 / Reconstruction and capital regions of general occanidary education facilities in Gradeo Oldest (Pubnick-ovskaya school)	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed/morganized schools.	Post	Request for Ests	Opes - National	Single Stage - One Envelope			Request for Eds - Small Numbs IPO (3 envelope process)	0.00	Canceled				2021-10- 14	2021-10- 11	2021-11- 04			2021-12- 10	2023-11- 12	2022-08- 19	2021-11-	2022-01- 14		2022-
BEMP/NCR/1.1/Ns/ / Overhald with elements of modernization and improvement of the State Educational Institution "Mony technology billiod Ns. 2 and stage of construction	IBRD / 81390	Ensuring a quality learning environment in schools receiving students from classed (reorganized schools	Post	Request for Ests	Open - National	Single Stage - One Entelligie			Request for Bids - Seall Works MD (I envelope process)	111,720.40	Signed				2021-00- 18	2021-00- 04	2023-11- 08			2021-12-	2023-11- 04	2022-08- 21	2021-11-	2022-01- 18	2021-12-	2022- 54
EMP/NCR/1.1/94 / "Overhaid with elements of modernization of the building of the state educational institution." Scientishichicipa secondary school "of the Recitics region" 2 start-up complex	BKD / 20290	Ensuring a quality learning environment in chicals receiving students from closed (reorganized schools	Post	Request for Eds	Opes - National	Single Stage - Cine Entelligie			Request for Elds - Small Nucles MO (I envelope process)	71,395.09	Signed				2021-00- 20	2021-10-	2021-11-			2023-12- 25	2023-11- 11	2022-01- 21	2021-11- 21	2022-01-	2021-12- 26	2022
BEMP/NCE/1.1/N7 / Reconstruction and capital repairs of general includary education function in Best Oblast (Makovschi)	BKD / 81.790	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Nel	Request for Bals	Opes - National	Single Stage - Cine Envelope			Request for Eds - Small Nucles IPO (2 envelope process)	65,283.36	Signed				2021-11- 20	2021-11-	2021-12-			2022-01- 24	2023-12-	2032-04- 24	2021-12-	2022-06- 19	2022-01-	2022
EMP/AP/L/LIVE / teconomics and capital report of general occurdary education facility in Minck Disast (Immel brookly) minchly school, named allow M.L.Vussibly)	BKD / 89430	Ensuring a quality learning environment in schools necessing students from closed (neingamped othools	Post	Request for Ests	Opes - National	Single Stage - Cole Enteliaje			Request for Eds - Small Works MO (2 exvelope process)	0.00	Canceled				2021-11- 21	2021-12- 01	2021-12- 16			2022-01- 10	2022-01- 04	2032-04- 10	2022-02- 07	2022-08-		2022
ESMP/NCE/1.1/99 / Renausion of premier. Improvement of the territory of the Cituch school	BKD / 81J90	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - One Envelope			Request for Eds - Small Nurbs MD (1 envelope process)	411,811.34	Under Implementa Inai				2021-11- 21	2021-11- 24	2023-12-			2022-02- 12	2022-01- 21	2022-01- 11	2022-01- 06	2022-07- 08		2022
EMP/AP/4/1.1/97 / Recentration and capital repairs of general secundary education facilities in Godeo Oblast (I hits)	BKD / 89400	Ensuring a quality learning environment in schools receiving cludents from clused/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - Cite Entelligie			Request for Eds - Small Nurtic SPD (3 exvelope process)		Under Implementa Diari				2021-11- 30	2021-11-	2021-12-			2022-02- 04	2023-12- 23	2032-01- 01		2022-04- 30	Π	21122
BIMP,NCE/1.1/100 / Manufacture of facilities in educational institutions of the Gornel region (Chibis, Zhiobec)	IBRD / 81390	Ensuring a quality learning environment in schools receiving students from cliesel/neurganized schools	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe			Request for Eds - Small Nuries IMD (1 envelope process)	12,811.24	Under Implementa Itian				2021-12- 06	2021-12- 10	2021-12-			2022-02- 21	2022-01- 10	2022-01- 26	2022-01- 27	2022-07- 21		2020
EMP/AP/4/1.1/60 / Reconstruction and capital repairs of general occurdary education facility in Cradeo Oblast (Dissurals secondary folloos), 1st stage.	BKD / 89400	Ensuring a quality learning environment in schools recenting cludents from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Stage - Cine Ensetage			National Procurement Document - 1 Envelope process (Non Earls- 195)	0.00	Canceled				2021-12- 20	2021-12- 17	2022-01- 10			2022-02- 24	2022-01- 14	2022-01- 21	2022-02- 07	2022-07- 20		2020
EMP/AP/A/1.4/9 / Processivation and capital repairs of general occurdary education facilities in Mogline Oldest (I hito)	BRD / 89430	Ensuring a quality learning environment in schools receiving students from clased/neargamized schools	Post	Request for Bals	Opes - National	Single Stage - Cine Ensetiage			Request for Eds - Small Nurbs SPD (Terretope process)	0.00	tander Implementa Itian				2022-02- 11	2022-01- 24	2022-02- 13			2022-00- 50		2022-06- 28		2022-08-		2020-
ESMP/AP/1/1.1/92 / Reconstruction and capital repairs of general occurdary education facilities in Comel Oldast (Zarichidaya achieo)	BKD / 89400	Moderication of cyclem management in general secondary education	Poli	Request for Bals	Opes - National	Single Stage - Cire Envelope			Request for Eds - Small Works MD (Terretope process)	0.00	Sinder Implementa Itian				2022-02- 28	2022-02-	2022-02- 21			2022-04- 06		2022-08- 06		2022-06- 10		2022-01
EEMP/NCE/1.1/100 / The current repair of bathrooms in the state educational institution "Lakshaya secondary school of the Zhiobis region	BRD / 81290	Ensuring a quality learning environment in schools increming students from closed/reinganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			Request for Ends - Small Works MPD (3 envelope process)	0.00	Under Implementa Itian				2022-02-	2022-02-	2022-08- 02			2022-01-		2022-07- 10		2022-09-		2020-
MIMP/AP/4/1.1/63 / Reconstruction and Capital prepara general secundary education facilities in Gradeo obligat (4 loss).	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed (marganized schools	Post	Request for Bals	Opes - National	Single Mage - Cire Ensetage			Request for Eds - Small Works SPD (2 exvelope	0.00	Under Implementa Inte				2022-02-	2022-02- 07	2022-00- 08			2022-04-		2022-07- 21		2022-09- 15		2020
EMP/AP/6/1.4/11 / Reconstruction and capital reports of general occurdary educational facilities in Miggley Oldani	BKD / 89430	Ensuring a quality learning environment is schools necessing students from closed/reorganized schools	Post	Request for Bals	Opes - National	Single Mage - One Envelope			Request for East - Small Number SPD (2 exceptings process)	0.00	tander Implementa Ities				2022-02- 11	2022-02-	2032-00- 04			2022-04- 18		2022-07- 17		2022-09-		2029-
EMP/AP/4/1.1/64 / Reconstruction and capital repairs of general occardary educational facilities in Crudes oblind(1 lost).	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope			Request for Eds - Small Nuris MO (2 exvelope process)		Pending Implementa Isias				2022-02- 21		2022-00- 18			2022-01-		2022-07- 11	П	2022-09-		2020-
BIMP/AP/1/1.1/46 / Reconstruction and overhaul or USDO is Cornel regions/ Malevalls, Torodono	BED / 89430	Ensuring a quality learning environment in schools receiving students from closed/marganized schools	Post	Request for Bals	Opes - National	Single Stage - Cine Enterlape			Request for Eds - Small Nucles SPD (2 envelope process)	0.00	Pending Implementa Dan				2022-02- 28		2022-00-	T		2022-05-		2022-08-		2022-10- 08	Г	2023-
EMP/M/RPQ/1/1.1/45 / Current repairs to replace door and window blocks in the state educational institution' twelshootlookaya occumiany school	BKD / 89490	Moderication of system management in general secondary education	Post	Request for Ests	Opes - National	Single Stage - One Envelope			Request for Eds - Small Nurts IND (3 envelope process)	0.00	Pending Implementa Dan				2022-01- 07		2022-00- 28			2022-01- 27		2032-08- 21		2022-10- 20		2029 1
GOODS ACTIVITY Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalificatio n (Y/N)	Actual Amount (USS)	Process Status	Draft qualifi Docur Planned	Pre- leation	Prequalification Evaluation Report	Draft Docu	Bldding meet /	Specific Pro Notice / I	ocurement	Bidding Documents as Issued	Proposal 1 / Opening	Submission / Minuter	Eld Evalua	tion Report I	Signed	Contract	Contract C	Completion	1
BEMP, NCE (1.2/1/1 / Supply of educational equipment for computer Science 1244200000, rounding installation and setup, or Curden Oldard, Migdler Oldard, Wellock Oldard, Minch Oldard, Sevil Oldard, and Control Oldard (27 classroom)	IREO / 20290	Ensuring a quality learning environment in schools movening students from closed reorganized schools.	Poor	Request for Ests	Opes - International	Single Stage - Crie Emelope		811,633.00	Supred	Planned Planned	Actual	Ranned Actual	Justif Planned	Actual	Planned	Actual	Ranned Actual	Matred	Actual	Ramed	Actual 2018-07- 09	Planned	Actual 2018-08-	Planned	Actual	
Object, Bevol Object and Comed Object (22 stansowers) BMP/ICE(1.2/1 / Supply of equipment for subject tablectablers Physics, Chemostry, Biology and Computer Science Installation and smapl 2018	IBKD / 81390	Modernzation of system management in general secondary education	Poor	Request for Eds	Opes - International	Single Stage - One Emelope		5.00	Canoried				2020-00- 08		2020-01- 18			2028-02-		2020-00-		2020-04-		2020-10-		1
	IRKD / 85290	Modernization of cyclem management in general secondary education	Post	Request for Eds	Opes - International	Single Stage - One Envelope		698,167.68	Signed				2020-00- 08	2818-12- 27	2020-01- 11			2020-02-	2018-02-	2020-00-	2018-06-	2030-04- 29	2009-08-	2020-10- 28		1
BEMP/ICE/1.2/4 / hupply of hydpinest for subject abscatures Bodogo nestallation and omogi 2018 BEMP/ICE/1.2/2 / hupply of shocklassed equipment for flycols, Chemically, Bullety flycols, Chemically, Bullety																										-

EMP/AF/2.2/% / Purchase of consumables for the National Center	IBKD / 89400	Modernization of cyclem management in general secondary education	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,811.18	Completed							2029-81- 20	2020-01- 20							2030-01- 16	2020-01- 27	2020-09- 12	2020-03- 02
BEMP, NCE/G 2/S / Supply of educational equipment for Physics, Chemistry, Bulleyy and Computer Science Cascosiness, including Installation and secup, third Slage	BKD / 81,790	Ecouring a quality learning economiest in schools increasing students from closed / new garded schools	Prior	Request for Bals	Opes - International	Single Stage - Cine Ensetupe		5.00	Canoried					2020-01- 08		2020-01- 11				2028-02- 24		2008-411- 21		2030-04- 29		2020-10- 26	
BMP/ICE/L 2/S / Supply of educational equipment for Physics, Chemistry and Biology descrates, including INSERESS and setup, third Gage	BRD / 85290	Ensuring a quality learning environment in schools necessing dudents from closed/reorganized schools	Post	Request for Esix	Opes - International	Single Stage - Cite Entellage		1,009,149.14	Signed					2020-05- 18	2020-01- 22	2020-01- 18	2030-01- 22			2030-06- 29	2020-07- 24	2020-07-	2030-09- 22	2030-09- 02	2020-11- 16	2021-01- 05	
EMP/2.1/4 / Purchase of equipment and licensed software	IRD / 81290	Modernization of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Envelope		44,002.08	Signed							3030-10- 10								2030-12- 14	2020-10- 20	2021-06- 12	
BIMP/2.1/1 / processor of onnounce for the creation of an information management cyclens in the education onclor of the Republic of Belance.	IBRD / 81390	Moderication of system management is general secondary education	Nel	Request for Buls	Opes - National	Single Stage - One Ensetupe		6.00	Canoried					3020-12- 01	2020-07- 24	3039-12- 06				2021-01- 17	2030-11- 20	2021-02- 16		2021-08- 21		2021-09- 19	
BSMP/AP/2.2/6-1 / Purchase of concumulates for the National Center	IRED / 89400	Modernzation of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Ensetupe		2,965.81	Completed							2021-01- 18								2021-04- 01	2021-01- 29	2021-01- 01	2021-01- 21
EMP/AP/RPE/1.2/1 / Supply of educational equipment for Physics, Chemistry and Entirely chemistry and installation and setup	BRD / 89430	Ensuring a quality learning environment in schools increasing students from closed (near gastled schools	Prince	Request for Buls				2,072,068.72	Signed					2023-02- 24	2021-04-	2021-00- 50	2021-04- 07			2021-01-	2021-06-	2021-09- 06	2021-10-	2021-10- 18	2021-12- 10	2022-04- 18	
EEMP/AP/EPE/1.2/2 / Supply of furniture for Physics, Chemicity and Bology stassissions, including installation and setup	IBED / 89400	Ensuring a quality learning environment is schools necessing cludents from closed/reorganized schools	Post	Request for Bals	Open - National	Single Stage - One Envelope		1,097,630.26	Signed					2021-00- 11	2021-00- 24	2021-04- 21				2021-06- 01	2021-01- 14	2321-09- 01	2023-07- 07	2021-10- 29	2321-08- 04	2022-04- 27	
SSMP / 2.1 / 4-1 / Purchase of equipment	IBKD / 81390	Modernization of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Ensetupe		1,111.18	Completed							2021-08- 04								2021-10- 08	2021-07- 50	2022-04- 08	2021-08- 02
BREMF / BPQ/1.4/6 / Modernization of the leading and learning enurcement (Polotics)	IRD / 89433	Ensuring a quality learning environment in schools, receiving dudents from closed/rearganized schools.	Post	Request for Ests	Opes - National	Single Stage - One Ensetupe		6.00	Canoried					2022-65- 10		2022-01- 11				2022-02- 26		2022-01- 28		2022-01- 09		2022-11- 01	
SHEMP / BPQ/1.4/7 / Moderniusces of the Inadhing and Inaming encountered (Sense)	BKD / 89430	Ensuring a quality learning environment in schools receiving cludents from closed/inorganized schools	Post	Request for Ests	Opes - National	Single Stage - One Envelope		500	Canoried					3822-06- 00		2022-01- 25				2022-02- 26		2022-01- 28		2022-01-		2022-11- 05	
BHEMP / BPQ/1.4/E / Mindewspation of the Irading and Iranneg encountered (Chabokse)	IBED / 89400	Ensuring a quality learning environment in schools receiving cludents from clused/neurganized schools	Post	Request for Bals	Opes - National	Single Stage - One Ensetage		600	Canoried					3822-66- 39		2022-01- 28				2022-02-		2022-00- 28		2022-01-		2022-11- 08	
BSMP/AP/2.2/N-2 / Purchase of consumables for the National Center	IIKD / 89400	Modernzation of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Envelope		6,725.28	Completed							2022-01- 17								2022-08- 21	2022-01- 24	2022-09- 17	2022-02-
BBMP/AP/SPIQL'LA/LL/ Depayment supply, for the innovation orders to the innovation orders to the laboratories on the bases of cateness of sumenting positie for the general seasonary education facilities of Magiller Oblast (including installation and setting age) is Vyaziwetkaya school.	BKD / 89400	Ensuring a quality learning environment in otherit receiving students from classed/reorganized schools	Post	Request for Quotations	Opes - National	Single Mage - Che Einseliejse		500	Linder Implemental							3032-02- 04								2022-04- 01		2022-09- 28	
BMP/MP/RPC(1.4/8 / Supply of educational equipment of trice conservor assignment of sociocational sociates to the population of Videok region on the back of general secondary education facility. "Shool Mod of the city of Poliscia" (5 hosp.	IBRD / 894 00	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Ped	Request for Quotations	Opes - National	Single Stage - Cine Emelope		6.00	Under Implemental Ion							2022-02- 01								2022-08- 29		2022-09- 25	
BBMP/MP/RPQ/T.1/12 / Yupphy of relocational repurposes for the calibrates of correctional perhapsical psychological accordance on the basis of created cestivic of the accordance of sociocathical services to the population of Witehold region (1 has).	BRD / 89400	Ensuring a quality learning environment in schools receiving students from classed (reorganized schools	Post	Enquest for Quotations	Opes - National	Single Mage - One Emeloje		5.00	Pending Implemental Ion							2022-02- 01								2022-04- 02		2022-09-	
BIMP/M/IPQ(1.1/11 / Supply of educational supply of the companion of the supply of the basis of general supply of the basis of general successful supply of the basis of general supply of general sup	IRKD / 89400	Ensuring a quality learning environment in schools, melvining schools from claims (see glacions schools claims (see glacions schools)	Ped	Request for Quotations	Open - National	Single Stage - Cite Enterlaipe		6.00	Under Implemental loss							2022-02- 04								2022-04-		2022-09- 28	
BBMP/M//BPG/LA/7 / hopping of educational equipment for the center for the provision of social and cultural services to the population of the Vitebox, region on the back of school No. 2 in Collabities of sides	BRD / 89430	Ensuring a quality learning environment in schools receiving cludents from clusted / resingamized schools	Ped	Request for Quotations	Opes - National	Single Mage - Cine Einselisjie		5.00	Under Implemental							3032-02- 01								2022-08- 11		2022-09- 27	
BEMP/AP/RPE/2/1.3/14 / Supply of nibotics equipment and equipment for sibotics including includation and commissioning	IBKD / 89400	Ensuring a quality learning environment in schools receiving cludents from clused/nearganized schools	Post	Request for Bals	Open - National	Single Stage - One Envelope		6.00	Under Implemental Ion					3822-02- 20	2022-02- 11	2022-02- 21	2022-02- 15			2022-04- 08		2022-01- 08		2022-06- 12		2022-12- 09	
BMP/MP/RPQT_A/E/ / bupply of educational equipment for the center for the provious of social and collising services to the populations of the Visidos, region on the basis of the section of the business of the traditional "excenting school to Sensor" (7 large.	IBRD / 89400	Ensuring a quality learning environment in schools mechanic students from closed/reorganized schools	Post	Request for Quotations	Opes - National	Single Mage - Cine Emeloje		6.00	Linder Implemental Ion							2022-02- 30								2022-08- 04		2021-01-	
BBMP/M/2.5/5 / Purchase of equipment and bisessed software	IRIO / 89430	Modernization of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Ensetupe		5.00	Under Implementat ion							2022-02- 28								2022-04-		2022-10-	
MMP/AP/Z.1/3 / purchase of a value coeferencing system	BKD / 89430	Modernzation of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Ensetupe		600	Pending Implemental Ide							3032-02- 20								2022-04- 26		2022-10- 21	
BMP/M/RPQ/2/L.R/15 / Supply of educational equipment is equip the content for the provision of social and cultural services to the population of the Vibble region on the basis of the 312 "Recording Model No. 1s Policing (excluding installation and allystiment)	MRD / 89400	Ensuring a quality learning environment in actions; increasing dudents from classed reorganized schools.	Post	Request for Quotations	Opes - National	Single Stage - Cine Emelojie		6.00	Under Implemental Ion							3032-08- 34								2022-29-		2021-01- 19	
NON CONSULTING S Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalificatio n (Y/N)	Actual Amount (USS)	Process Status	Draft qualifi	Pre- cation	Prequal Evaluation	fication n Report		lidding neet /	Specific Pr Notice /	ocurement Invitation	Bidding Di	ocuments	Proposal S / Opening	ubmission / Micros	Eld Evaluat	ion Report	Signed 0	Contract	Contract C	enpletion
MMP/2.3/4 / processo of services for the creation of an					Applicach		11 (7/N)			Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planted	Actual	Ranned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
sector of the Republic of Belanus	IBRD / 85290	Modernzation of system management in general secondary education	Post	Request for Buls	Open - National	Single Stage - Cire Ensetupe		984,000.00	Signed					3830-12- 34	2820-12- 11	2020-12- 28				2021-02- 11	2031-02- 24	2021-01- 12	2023-09- 13	2031-08- 21	2021-01- 11	2021-12-	
EMP/M/2.1/5 / Publication of analytical materials on the results of the PISA-321X research in the Republic of Belance	IBKD / 89430	Moderization of system management in general secondary education	Post	Request for Quotations	Opes - National	Single Stage - One Ensetupe		18,892.11	Signed							2021-07- 08								2021-09- 01	2021-08- 18	2022-01- 04	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USS)	Process Status	Terms of	Reference	Expres	sion of t Notice	Short List Reque	and Draft sat for osals	Reque Proposals	est for as Issued	Opening o Proposals Planned	Technical / Minutes	Evalua Technical	tion of Proposal	Combined Report a Negotiator	Evaluation and Draft d Contract	Signed 0		Contract C		
BMP/CQU1.1/18-1 / Integrated management and lechiscal supervision of the reconstruction and capital repairs of CMF Solitans in Minist Oblast 2018. Lyaban distinct.	BKD / 81290	Ensuring a quality learning environment in schools recenting students from closed/reorganized schools	Poor	Consulties Qualification Selection	Opes - International		2,866.95	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Plarend	Actual	Planned	Actual	Manned	Actual	Ratred	Actual 2018-11-02	Planned	Actual 2038-11- 04	Planned	Acoust	
Minici Otilazi 2018. Ljudian diczinici. BMP/CQN/1.1/18-2 / biologiczne management and technicial supervision of the reconstruction and capital report of CME facilities in Minici Otilazi 2018. Cherves diczinici.	IBKD / 89.290	Ensuring a quality learning environment in orbital's receiving students from closed (mangazine) although	Poer	Consultant Qualification Salection	Opes - Intervational		2,008.11	Signed														2018-11- 02		2038-11- 04			
Minist Oblast 2018. Cherves distinct. BMMP/QCBN/1.1/9 / Development of construction design documentation for recommendation for recommendation and capital repairs of CMI Statisties in Cornel Oblast 2017	IBKD / 81290	Ensuring a quality learning environment in ochook including Guident Soon Closed From particular others and particular of the particular of	Prior	Quality And Cost- Eased Selection	Opes - Intervational		67,761.11	Signed														2017-01-		2017-08-			
EMP/QCEN/1.1/46 / Development of construction drops documentation for reconstruction and capital reports of Cost Societies in Cornel Obligat - 2009	BKD / 85.790	Moderication of system management is general secondary education	Post	Quality And Cont- Based Selection	Opes - National		11,280.87	Completed	2020-01-04	2018-05- 25	2820-01- 21		2820-00- 09	2018-11- 06			2039-04- 06	2018-12- 10	2029-01- 06	2019-01-	2020-06-	2019-02- 14	2020-07- 13	2029-04-	2021-02-	2020-02- 08	
		1											\Box				\perp										

															_								_
BIMP/CCBI/1.1/44 / Development of construction design documentation for reconstruction and capital repairs of CRE facilities in Birest Oblast - 2019	IBKD / 85290	Moderization of system management in general secondary education	Post	Quality And Cost- Based Selection	Opes - National	82,013.19	Completed	2020-01-08	2018-06- 01	2820-01- 28	2020-03-	2018-11- 06		2020-04- 10	2018-12- 17	2030-01- 10	2018-00- 01	2020-06- 14	2018-00- 01	2030-07- 19	2019-04- 10	2021-07- 19	2020-01- 28
BMP/QCB/1.1/48 / Development of continuction design documentation for reconstruction and capital repairs of CME facilities in Mingley Oblast - 2019	IBKD / 85290	Modernzation of system management in general secondary education	Post	Quality And Cost- Eared Selection	Opes - National	18,001.04	Campleted	2020-01-08	2018-01- 27	3820-01- 29	2820-03- 13	2018-12- 12		2020-04- 10	2019-01- 11	2028-01- 10	2018-00- 20	2039-06- 14	2018-00- 28	2020-07- 19	2019-06- 11	2021-07- 19	2020-07- 29
BMP/QCDS/1.1)67 / Development of construction design documentation for reconstruction and capital repairs of CSE facilities in Minch Oblast - 2019	IBKD / 85290	Modernzation of system management in general secondary education	Post	Quality And Cost- Based Selection	Opes - National	12,097.00	Campleted	2020-01-08	2018-00- 28	2820-01- 29	2020-03- 11	2018-12- 12		2020-04- 10	2019-01- 11	2020-05- 10	2018-00- 20	2020-06- 14	2019-00- 28	2020-07- 19	2019-07- 08	2021-07- 19	2020-02- 18
BEMP/QCBs/1.1/27 / Development of construction design documentation for reconstruction and capital repairs of CBE Saltities in Vanish CBEard - 2018	BKD / 81290	Modernzation of cyclem management in general secondary education	Post	Quality And Cost- Eared Selection	Opes - National	18,860.00	Campleind	2020-01-09	2017-11-	3820-01-	2820-01- 14	2018-00- 28		2020-04- 11	2018-04- 27	2020-05-	2018-01-	2020-06-	2018-01- 17	2020-07-	2018-09- 24	2021-07-	2019-06-
BMP/CQI/1.2.(24 / Development of construction design documentation for reconstruction and capital repairs of CSE Solities in Visibilia Oblasi	BKD / 85290	Modernzazion of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-01-09	2018-12- 17	3870-01-	3820-00- 34	2818-01- 28						2020-04- 11	2018-00- 20	2020-01- 18		2020-11- 14	
IBMP/CQU/LL/IB/S / Integrated management and inclinical supervicion of the reconstruction and capital repairs of CM facilities in Brest Oblast - 2017 (I objects)	IBKD / 85290	Modernzazion of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	11,007.17	Signed	2020-01-15	2018-12- 11	3870-03- 05	3820-00- 20	2818-12- 28						2020-04- 19	2018-01- 13	2020-01- 24	2029-01- 16	2020-11- 20	
BBMF/CQL/1.1/NJ / Integrated management and Inchested supervision of the reconstruction and capital regions of CSE facilities in Minisk OMAKI - 2018	IREO / 103790	Modernzazion of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	11,668.02	Signed	2020-01-15	2018-05- 07	3820-02-	2820-00- 20	3818-07- 17						2020-04- 19	2019-08- 13	2020-01- 24	2039-10- 06	2020-11- 20	
BBMP/CQL/3.1/51/2 / Integrated management and Inchristal supervision of the reconstruction and capital repairs of CSE facilities in Cornel Oblass - 2018 (7 sligets)	BKD / 81290	Moderization of system management in general secondary education	Post	Consulted Qualification Selection	Opes - National	11,822.79	Tigord	2020-01-15	2818-07- 07	3820-02-	3820-00- 20	2018-30- 02						2020-04- 19	2019-10- 29	2030-01- 24	2030-01- 18	2020-11-	
BMP/CQI/1.1/EE / Integrated management and technical supervision of the reconstruction and capital repairs of CSE facilities in Brief Oblisto - 2017 (7	BKD / 81290	Modernzation of cyclem management is general secondary education	Post	Consultant Qualification Selection	Opes - National	14,728.19	Signed	2020-01-15	2018-04- 11	3820-03-	2020-00- 20	2018-09- 34						2020-04- 10	2018-10- 01	2030-01- 24	2018-10- 12	2020-11- 20	
MMP/CQI/13/IR/3/ MMP/CQI/13/IR/3/ Individual management and technical supervision of the recentivation and capital reports of CMI facilities in Magiles Olifait - 2017	BKD / 81290	Moderization of system management in general secondary education	Post	Consulted Qualification Selection	Opes - National	0.00	Canceled	2020-01-15	2018-11- 11	3820-03-	3820-00- 20	2019-01- 28						2020-04- 19	2019-00- 21	2030-01- 24		2020-11-	
EMP/CQ1/1.1/51 / Integrated management and technical supervision of the reconstruction and capital repairs of CME facilities in Come! Oblast – 2018	BKD / 81290	Modernzazion of system management in general secondary education	Post	Consultant Qualification telectron	Opes - National	14,011.20	Tigord	2020-01-15	2819-02- 26	3820-02-	2020-00- 20	2018-06- 06						2020-04- 19	2018-06- 20	2038-01- 24	2019-06- 24	2020-11-	
BIMP/CQN/1.1/EV / Stepprand management and submixed supervision of the reconstruction and capital report of CSE Solities in Comet Oblias - 2017	IREO / 81290	Modernzazion of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	6,879.47	Signed	2020-01-11	2818-02- 07	3820-02- 01	2820-00- 20	2018-00- 27						2020-04- 19	2018-04- 28	2020-01- 24	2018-04- 28	2020-11-	
IBMF/CQL/1.2/IEK / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CM Sacilities in Magney Obtast - 2017	BKD / 85290	Modernzation of cyclem management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-01-15	2018-08- 08	3820-03- 05	2020-00- 20	2018-11- 06						2020-04- 19	2018-11- 22	2538-81- 24		2020-11-	
BMP/CQL/1.1/14 / Development of continuesion design-documentation for reconstruction and capital repairs of CMI facilities in Visibala Oblasi	BKD / 81290	Moderization of cyclem management in general secondary education	Post	Consultant Qualification Selection	Opes - National	6,600.39	Yogond	2020-01-29	2018-10- 10	3820-02-	3820-04-	2019-01- 28						2020-01- 01	2019-00- 20	2020-06-	2019-01- 22	2020-12- 04	
ESMP,CCS/1)49 / Pinancial audit of the project - 2019 (lass - 8329-89)	IBRD / 81290	Project implementation support	Post	Selection	Opes - National	1,814.92	Signed	2020-02-19	2820-02- 17	2020-01- 11	2020-04- 24	2020-02- 21		2020-01- 22	2020-00- 20	2030-06- 21	2020-00- 11	2020-07- 26	2339-04- 06	2039-08-	2339-04- 10	2021-02- 26	
BIMP/CQN/12.1/ER/1/ Integrated management and technical supervision of the reconstruction and capital reports of CMI Solities in Magney Obtast - 2017	IRID / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification telectron	Opes - National	22,598.00	Signed	2020-02-19	2018-11- 11	3870-08- 11	3820-04- 24	2818-01- 28						2020-01- 24	2018-00- 21	2020-00- 28	2029-08- 21	2020-12- 21	
BMF/CQL/1.1/IE / Integrated management and Inchescal supervision of the reconstruction and capital repairs of CME Solities in Magnes Obtain - 2017	IRIO / 81290	Ensuring a quality learning environment is schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	1,179.31	Togord	2020-03-04	2018-00- 01	2820-02- 21	2820-04- 09	2018-11- 06						2020-01- 09	2018-11- 22	2020-06- 11	2018-11- 21	2030-12- 10	
BMP/CQL/1.1.09 / Integrated management and technical supervision of the recommender and capital repairs of CEE facilities in Brist Oblast.	BKD / 81290	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	22,804.19	Yogond	2020-02-08	2019-00- 21	3820-02- 27	3820-04- 11	2829-65- 61						2020-01- 11	2020-01- 17	2020-06-	2030-01- 02	2020-12- 12	
IBMF/CQL/1.1/N1 / Integrated management and Inchested supervision of the reconstruction and capital regions of CM facilities in Mingley Obtast	BKD / 81290	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	28,782.38	Yogond	2020-02-08	2019-00- 24	3820-03- 27	3820-04- 11	2019-11- 01						2020-01- 11	2019-12-	2020-06-	2030-02- 12	2020-12- 12	
BEMP/CQU/LI/EFF / Integrated management and technical oppositions of the reconstruction and capital repairs of CMI faultities in Magney Obtast	IBKD / 85290	Ensuring a quality learning environment in ochook receiving students from clived/reorganized schools	Post	Consultant Qualification Selection	Opes - National	11,011.25	Signed	2020-02-06	2018-08- 27	2820-02- 27	3820-04- 11	2829-05- 22						2020-01- 11	2020-06- 12	2020-06- 13	2030-06- 22	2020-12- 12	
BMF/QCB/1.1/VS / Development of continuation design-documentation for reconstruction and capital repairs of CME Societies in Gornel Oblast	IBKD / 85290	Ensuring a quality learning environment is schools receiving students from clived/reorganized schools	Post	Quality And Cast- Based Selection	Opes - National	27,724.83	Completed	2020-02-06	2018-05- 28	3820-02- 27	2820-04- 11	2018-08- 26		2030-01- 09	2018-10- 16	2020-06- 08	2018-11- 18	2020-07- 11	2018-11- 21	2020-08- 17	2020-01- 20	2021-08- 17	2020-06- 18
BMF/QCB(1.1/94 / Development of continuition design-documentation for reconstruction and capital repairs of CME facilities in Birest Oblast.	IREO / 81290	Ensuring a quality learning environment is obbook necessing students from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	18,413.45	Signed	2020-02-07	2019-00-	3820-02- 28	3820-04- 12	2018-08- 22		2030-05- 10	2019-09- 26	2030-06- 09	2018-11- 11	2020-07- 14	2019-11- 21	2020-08- 18	2030-02- 26	2021-08- 18	
EMP/CQL/1.1/14/5 / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CME facilities in Visites Oblast	IBKD / 85290	Evouring a quality learning evironment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	6,315.47	Signed	2020-02-06	2019-10- 17	3820-02- 27	2020-04- 11	2020-00- 11						2020-01-	2030-04- 08	2020-06- 13	2030-01- 06	2020-12- 12	
BSMP/AP/2.5/8-2 / Procurement of consulting services on improving the educational environment of COST	IIKD / 89400	Modernzazon of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	1,119.79	Campleted	2020-01-27	3820-04- 93	3820-04- 17	2020-07- 11	3839-09- 21						2020-08- 10	2020-09- 18	2039-10- 04	2021-01- 18	2021-04- 02	2021-06- 07
BSMP/AP/2.5/8-2 / Procurement of consulting constant on the implementation of new approaches to assessing the quality of education	IRD / 8H30	Moderization of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	1,842.71	Campleind	2020-01-27	2020-04- 24	2020-04- 17	2020-07- 11	2020-09- 21						2020-08-	2020-09- 18	2030-10- 04	2020-11- 02	2021-04- 02	2021-01- 17
EEMF/CQU/1.1/84 / Integrated management and behinstal supervision of the reconstruction and capital reports of CEM Easilities in Visibility Oblast - 2018 (SIE200, Volymets)	IBRD / 81290	Evouring a quality learning evolutionest to schools receiving students from closed/reorganized schools	Post	Consultant Qualification Saleston	Opes - National	1,882,30	Completed	2020-06-15	2020-01- 10	2120-04- 29	2020-07- 11	2125-06- 02						2020-08- 12	2030-04- 24	2020-09- 16	2030-10- 08	2021-01- 11	2021-10- 29
BMP/M/L3/L1-1 / Rendering conculting services for the directoperect of consettle and emblodishings supported the educational programme for advanced training of heads of general sociality advantages sociality advantages system emblocitions system emblocitions of general secondary educat general secondary educat	IBKD / 89400	Midenzation of system management in general secondary education	No	Consultant Qualification Sales/Sole	Opes - National	0.00	Canceled	2020-08-22	3820-08- 10	3820-07- 18	2020-08- 26							2020-09- 21		2028-10- 10		2021-04- 28	
BMP/M/2.3/3-2 / Swindering conculting services for the development of coverific and methodological copport of the educational programme for advanced licensing of heads of general occurdary education inclusional victoria (ambiened complement of physics, chemistry, bostone and	BKD / 89430	Modernization of system management in general socionilary education	Post	Consultant Qualification Sales/Don	Opes - National	0.00	Canceled	2020-08-22	2020-08- 30	3820-07- 18	2020-08- 26							2020-09- 21		2038-10- 80		2021-04- 28	
BMP/A/12.3/1-1 / Rendering conculting services for the development of support of the educational programme the administra- sing and the administra- secondary relucation institutions. These approaches to the education quality 2654000000000000000000000000000000000000	BKD / 89430	Modernization of system management in general secondary education	Post	Consultant Qualification Salestion	Opes - National	0.00	Canceled	2020-08-22	2020-04- 10	2020-07- 18	2020-08- 26							2030-09- 21		2029-10-		2021-04- 28	

														 										_
BMP/AV/2.3/2-6 / Briddering consulting services scientific and emblodings at support of the educational programme for absanced statings of heads of general secondary industrial intelligence of the programment of the educational environment of educational intelligence	BRD / 89400	Moderication of system management in general secondary education	Ped	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-06-22	2020-06- 10	2820-07- 11		2520-08- 26							2020-09- 21		2039-10- 10		2021-04- 28	
educational instit BERF (M/2,1);1-1 / BERF (M/2,1);1-1 / Braidering concurring services for the disvolutional services for the disvolutional constitution and embodational properties for advanced learning of heads of general sectional productions of advanced learning of heads of general sectional institutions of educational institutions of educational institutions all products as Section 1.	IRKD / RH410	Modericazion of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-06-22	2020-08- 10	2820-07- 11		2520-08- 26							2028-09- 21		2038-10- 10		2021-04- 28	
BIMP/AP/2-3/4-6 / Briddering concutting services for the development of committee and excellentingizal support of the educational programme for advanced scanning of heads of general securities yellocation quality management.	IRKD / 894100	Modericazion of system management in general secondary education	Ped	Consultant Qualification Selection	Opex - National	0.00	Canceled	2020-06-22	3820-06-	2820-07- 18		2820-08- 26							2020-09- 21		2020-10-		2021-04- 28	
ESSEP/AP/1.4/1 / Development of construction drops documentation for reconstruction and capital report of CASIL (Magder region)	BED / 89400	Ensuring a quality learning environment in schools receiving cludents from clusted reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	201,040.41	Signed	2020-08-09	2820-07- 34	3820-08-		2520-08- 11	2820-09- 17		2030-09- 10	2039-11- 21	2039-10-	2021-01-	2028-11- 14	2031-02- 24	2030-12- 19	2331-04- 06	2021-12- 19	
BMP/AF/1.1/9 / Development of construction design documentation for reconstruction and capital repairs of CMIs (Best region)	IBKD / 89400	Ensuring a quality learning environment in schools necessing students from clased/neurgamped schools	Post	Quality And Cost- Based Selection	Open - National	115,891.71	Signed	2020-09-10	3820-07- 27	2820-10- 21		3820-13- 04	2820-30- 29		2021-01- 01	2030-11- 27	2021-01- 11	2021-01- 28	2021-00- 07	2021-02- 17	2023-04- 11	2021-01- 07	2022-04- 11	
BEMP/AP/L-1/10 / Development of construction design-documentation for reconstruction and capital repairs of CERE (Come) regions)	IBRD / 89400	Ensuring a quality learning environment in schools receiving disdend from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	12,785.47	Under Review	2029-08-18	3820-07- 23	2820-07- 07		2020-08- 20	2120-09- 24		2020-09- 17	2030-10- 26	2020-10- 17	2021-01-	2028-11-	2021-02- 11	2020-12- 26	2021-01- 29	2021-12- 26	
ESSE/AP/QCES/1-A/4 / Development of construction design documentation for reconstruction and capital repairs of CSSIs. (Magdee region)	BKD / 89410	Ensuring a quality learning environment in schools receiving diadents from classed/reorganized schools	Post	Quality And Cost- Exced Telection	Open - National	142,867.93	Signed	2020-07-15	2820-07- 14	2020-08-		2020-09- 18	2020-09- 17		2020-10- 16	2020-11- 24	2020-11- 13	2021-01-	2029-12- 20	2021-02- 24	2021-01- 24	2031-06- 06	2022-01- 24	
IBMF/CQL/1.1/BI / Integrated management and Inchmizal supervision of the reconstruction and capital repairs of CSE facilities in Misgley Oldest - 2018	BKD / 81290	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	2,714.30	Togord	2020-08-01	2020-05- 15	3220-09-		2820-10- 21	2820-07- 26						2028-11- 22	2020-07- 11	2031-01- 10	2030-08- 12	2021-07- 09	
BMP/M/CQE/1.1/1 / Integrated management and lechnical supervision of the reconstruction and capital repairs of CME Solities in	BRD / 89430	Ensuring a quality learning environment in schools receiving dublent from closed/searganized schools	Post	Consultant Qualification Selection	Opes - National	1,000.14	Campleind	2020-09-04	3820-07- 93	3820-09- 18		2820-10- 09	2120-09- 11						2038-11- 08	2039-10- 21	2021-01- 01	2030-10- 29	2021-07- 02	2021-08- 05
EMP/CQE/11/87 / Integrated management and inchestal supervision of the reconstruction and capital repairs of CME facilities in Magder Oldest - 2019	BKD / 85J90	Ecouring a quality learning environment in schools receiving diadents from closed/neargamped schools	Post	Consultant Qualification Selection	Opes - National	4,314.90	Campleind	2020-09-04	2820-07- 07	2820-09- 18		2820-10- 09	2020-08- 11						2028-11- 08	2030-09- 07	2023-01- 01	2030-09- 22	2021-07- 02	2021-02- 26
BMP/CQL/1.1/78 / Integrated management and inclinitial supervision of the reconstruction and capital repairs of CAE Solities in Brest Oblast.	BKD / 81,290	Modernzation of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	11,112.70	Completed	2020-11-09	2820-08- 21	2820-11- 99		2821-00- 11	2820-30- 21						2021-02- 12	2039-11- 09	2023-00- 19	2030-11- 10	2021-09- 15	2021-11- 10
BMP/M/Z3/R-1 / Procurement for consulting envises on admittee enganization of educational institution as a socia- cultural eveter for work with family and society	BRD / 89400	Modernzation of system management to general secondary education	Post	Consultant Qualification Saledton	Open - National	0.00	Canceled	2020-01-27	2020-04- 30	2820-08- 17		2820-07- 11							2020-08- 10		20330-10- 04		2021-04- 02	
BMP/AP/1.1/11 / Development of construction dwags documentation for reconstruction and capital repairs of CMIX (Crodina region)	IBKD / 894 00	Ensuring a quality learning environment in schools mechaning dudents from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	Canceled	2021-01-02		2021-00- 21		2021-09- 06			2021-06- 01		2021-07- 01		2021-08- 07		2023-09- 11		2022-09- 11	
BEMP/AP/1.1/1 / Development of construction drops documentation for reconstruction and capital repairs of CASIS (Visibilia region)	BKD / 894 99	Ensuring a quality learning environment is closely receiving disdess from closed/seargament schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	Canceled	2021-01-01		2021-00- 24		2023-09- 07			2021-08- 04		2021-07- 04		2021-08- 08		2021-09- 12		2022-09- 12	
BEMP/AP/QCES/1.1/11 / Development of construction design deconsentation for reconstruction and capital repairs of CASIs, (Come) region, 8 objects)	BKD / 894 99	Ensuring a quality learning environment is closely receiving disched from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	90,319.11	Signed	2020-11-05	2020-10- 28	2020-11- 26		3821-00-	2825-62- 15		2021-02- 06	2021-00- 15	2021-00- 08	2021-06- 18	2021-00- 12	2031-04- 28	2021-01- 17	2031-06- 28	2022-01- 17	
BMP/CQL/3.1/P4 / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CSE facilities in Contel OMASI	IBKD / 85290	Ensuring a quality learning environment in schools receiving dublent from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	10,718.94	Signed	2020-11-05	2020-11- 05	2020-11- 26		3821-00-	2020-12- 14						2021-02- 08	2030-12- 10	2021-00- 13	2021-01- 18	2021-09- 11	
BEMP/3/13 / Consulting services for performing the functions of sectional supervision of current repairs	IBKD / 85290	Project implementation support	Post	Consultant Qualification Selection	Opes - National	171.28	Completed	2020-11-11	2020-07- 21	2020-12- 02		2023-00- 23	2020-09- 17						2023-02- 14	2020-09- 22	2021-00- 21	2030-09- 22	2021-09- 17	2020-12- 04
BMF/CQL/3.2/Pt / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CRE facility in Magder Oblast (Margonal)	IRRD / RE290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	9,821.60	Completed	2020-11-27	2828-11- 11	2820-12- 18		2821-02- 16	2820-12- 26						2023-00- 18	2039-12- 29	2021-04- 29	2021-01- 21	2021-07- 28	2021-09- 20
BMF/CQL/3.2/77 / Integrated management and Inclinical supervision of the reconstruction and capital repairs of CME facility in Mingley Oblast (Lepatachis)	BKD / 81390	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Salection	Opes - National	2,312.44	Completed	2020-12-02	3830-11- 11	2820-12- 21		2021-02- 05	2820-12- 08						2021-00- 07	2020-12- 29	2021-04- 11	2821-81- 13	2021-10- 08	2021-08- 25
BIMP/CQL/1.1(B1 / Integrated management and Inclinical supervision of the inconstruction and capital repairs of CSE facilities in Birest Oblass.	IBKD / 85290	Moderitation of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	1,870.00	Completed	2020-12-10	2021-00- 12	2021-00- 20		3821-00- 05	2825-62- 61						2021-04- 04	2021-00- 01	2021-01- 09	2021-08- 10	2021-11- 01	2021-08- 08
BMP/M/1.1./4 / Organizing and conducting an assessment of the quality of the educational environment in incitations of general organization participating in the Propert.	IBRD / 89490	Moderization of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2021-01-18	2021-02- 21	3821-02- 08		2021-00- 31							2021-04- 10		2021-06- 04		2021-12- 01	
ESMP/I/III-1 / Consulting convers for performing the functions of schmical supervision of current repairs	BKD / 85290	Project implementation support	Post	Consultant Qualification Salection	Opes - National	614.45	Signed	2021-02-01	3031-03- 01	3821-02- 22	3821-02- 02	3021-04- 07	2821-00- 17						2021-05- 07	2021-01- 17	2022-08-	2021-01-	2021-12- 08	
ESSE/AP/QCES/1.1/14 / Development of construction design documentation for reconstruction and capital repairs of CSSE (Shinck region, 8 objects)	BKD / 89410	Ensuring a quality learning environment in schools increasing diadent from classed interganized schools	Post	Quality And Cost- Bond Telection	Opes - National	172,892.18	Togonal	2021-02-15	2021-02- 05	2021-00- 17		2021-09- 36	2821-00- 26		2021-08- 10	2021-04- 26	2031-09- 18	2021-07- 21	2021-10-	2021-08- 10	2021-12- 09	2021-09- 10	2022-01- 18	
BMP/AP/CQE/11/1/ Integrated management and Inchestal supervision of the reconstruction and capital replans of CRE facilities in Minck OMAE (Pagest)	BRD / 89400	Ensuring a quality learning environment in schools receiving students from closed/nearganized schools	Post	Consultant Qualification Selection	Opes - National	2,112.80	Completed	2021-02-10	2821-02- 08	2021-00- 12		2023-09- 11	2021-00- 12						2021-06- 10	2021-06- 07	2023-07- 22	2021-04- 07	2021-11- 19	2021-12-
BEMP/AP/CQE/1.1/2 / Integrated management and Inchinical supervision of the encoesticution and capital repairs of CAE Easitims in Cornel Oldari (Claboria, Chizabish), Svetlanish)	BRD / 89400	Ensuring a quality learning environment in schools receiving disdests from classif/rearganized schools	Post	Consultant Qualification Selection	Opes - National	17,172,31	Signed	2021-03-09	3821-02- 08	2021-00- 11		2021-09- 50	2021-00- 22						2021-00- 09	2021-00- 08	2023-07- 21	2021-04-	2022-02- 16	
BIMP/AP/QCRI/-1./15 / Development of construction design-documentation for reconstruction and capital repairs of CASIs (Best region, 8 objects)	IBKD / 89430	Ensuring a quality learning environment in schools receiving diabets from closed/reorganized schools	Post	Quality And Cost- Based Selection	Open - National	143,603.19	Signed	2021-02-25	2021-02- 05	2021-00- 27		2021-09- 26	2821-08- 12		2021-07- 10	2021-01- 27	2021-09- 28	2021-07- 22	2023-11- 01	2023-08- 11	2023-12- 19	2021-09- 10	2022-01- 28	
BMP/LCL/1/14 / Presented audit of the project - 2020	BKD / 85.790	Project implementation support	Post	Selection	Opes - National	1,199.10	Completed	2021-02-14	3821-02- 30	2021-00- 07		2021-04- 20	2021-02- 25		2021-05- 18	2021-00- 19	2021-06- 17	2021-01- 22	2021-07-	2021-01-	2021-08- 26	2021-04- 08	2022-02-	2021-01- 15
BIMP/CQU 1.1(EI / Indicated supervision of the reconstruction and capital repairs of CM Earline in Best Oblast (Macks, Perkarakhi)	BRD / 81290	Ensuring a quality learning environment in schools recenting cludents from clusted/nearganized schools	Post	Consultant Qualification Selection	Opes - National	4,036.78	Signed	2021-02-28	2821-02- 18	2021-00- 20		2021-09- 18	2821-08- 22						2021-06- 17	2021-05- 20	2023-08- 01	2021-08- 11	2022-01- 11	
BEMP/AP/1.1/12 / Development of construction design documentation for reconstruction and capital repairs of CASIS (Minck Region)	IBKD / 894100	Ensuring a quality learning environment in schools increasing diadents from closed/reorganized schools	Post	Quality And Cost- Bixed Selection	Opes - National	98,172.10	Signed	2021-04-05	3821-00- 35	2021-04- 26		2021-09- 09	2021-06- 21		2021-07- 07	2021-06- 21	2021-09- 01	2021-09- 01	2021-10- 10	2023-09- 14	2023-11- 14	2021-11- 17	2022-11- 14	
BIMP/AP/CQR/T.L/4 / Integrated management and technical supervisors of the reconstruction and capital repairs of CSE facilities in Minesk Oblast (Bolsteins)	BRD / 89400	Ensuring a quality learning environment in schools recenting students from closed/nearganized schools	Post	Consultant Qualification Selection	Opes - National	1,211.80	Completed	2021-03-16	2021-00- 09	2821-04- 06		2023-00- 05	2823-08- 26						2021-07- 01	2021-05- 19	2023-08- 21	2021-01- 24	3021-11- 01	2021-12- 31

BMP/AP/2.5/1-6-1 / Briddering conculting services for the directionment of consolfs and enthodological support of the electronical springsames for absoluted scales of the electronical social and yellow and previous social and yellow and yellow and social and yellow and yellow and yellow and social and yellow and yellow and yellow and social and yellow and yellow and yellow and yellow and social and yellow and yellow and yellow and yellow and social and yellow and yellow and yellow and yellow and yellow and social and yellow and yellow and yellow and yellow and yellow and social and yellow and y	IBRD / 89400	Moderication of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	84,878.00	Togonal	2021-08-12	2021-00- 11	2821-04- 11		2821-05- 25	2021-06-					2023-06- 24	2023-07-	2023-07-	2021-07- 21	2022-01-	
EMP/AP/1.3.16 / Originating and sandusting as assectment of the quality of the educational entocomment in institutions of general encondary education participating in the Propert.	BKD / 89430	Moderication of system management in general secondary education	Post	Consultant Qualification Saleston	Opes - National	18,000.00	Signed	2021-03-04	3821-00- 04	2021-00- 25		2021-09- 08	2021-00- 20					2021-06- 07	2021-05- 06	2021-07- 12	2021-08- 14	2022-01- 08	
BIMP/A/IQCBI/1.1/16 / Development of construction devage documentation for reconstruction and capital repairs of CRIS (Mess) sector 3 chiestly	IBRD / 89490	Ensuring a quality learning environment in schools receiving students from closed / neingambed schools	Pid	Quality And Cost- Event Selection	Opes - National	#1,710.00	Signed	2021-04-10	2821-04- 21	2021-05- 00		2821-07- 28	2020-07- 27	2021-09 12	2021-08- 27	2021-12-	2021-09- 14	2022-01- 01	2033-09- 1.7	2022-00- 02	2031-10- 28	2022-01- 22	
BMP/M/3/(1-1-1) Redering conculting services for the druntispinent of consents; and enterbolishings in copiestic and enterbolishings programme for advanced training of heads of general encountry policities institutions' Makagement system molecularies of general secondary educat general secondary educat	MRD / 89430	Modentization of system management in general sectionary education	Post	Consultant Qualification Selection	Open - National	0.00	Doder Inglementation	2021-04-22	2023-04- 26	2021-00- 11	2021-00- 12	2023-00- 01	2825-12- 25					2021-08- 02		2023-09- 22		2022-03- 21	
BMS/MYZ3/1-2-2/ Strikering Generality services, for the demologisment of connectific and emithedizing and copport of the educational programmer for abstanced Committee wholestee Committee wholestee Intelligence of general committee wholestee Intelligence of general committee wholestee Committee wholestee Committee and Committee Committee and Committee	MRD / RH400	Moderization of system management in general secondary education	Na	Consultant Qualification Selection	Opes - National	14,883.33	Signed	2021-04-22	2023-04-	2021-09- 18	2021-07- 12	2023-07- 01	2521-09-					2021-08- 02	2023-11- 01	2021-09- 22	2021-11- 13	2022-03- 21	
IEMP/M/J.h/1-1-1/ Endering conculting services for the development of uccentric, and enterholistication opport of the educational programme for advanced training of heads of general excellently fluidation institutions. These approaches in the education quality assessment?	IBRD / 89400	Moderization of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	13,729.39	Yagend	2021-04-22	2021-04- 29	3821-05- 11	2821-07- 28	3821-07- 98	2020-11- 16					2021-08- 02	2021-11- 07	2023-09- 22	2021-12- 13	2022-03- 21	
BBMP/AP/2.3/1-d-0 / Bradeling coording service. For the development of oceanific and embadizingsal opport of the educational programme for advanced training of heads of general oceanific yellucation techniques of the pro-	IBRD / 89400	Modernzazion of system management in general secondary education	Post	Consultant Qualification Selection	Opes - National	12,829.47	Sogned	2021-04-22	2022-04-	2021-05- 11	2021-08- 22	2023-07- 01	2021-08- 08					2023-08- 02	2021-10- 01	2021-09- 22	2621-10- 13	2022-03- 21	
вансальной пнерг ВЕНР/М/(2.5/2.1—3.7) Венвания сисковия ментика сискенти, акто вентика сискенти, акто вентика сискенти, акто вентика сискенти, акто вентика сискенти, акто вентика сисковия, акто вентика закономи сисковия закономи сисковия закономи сисковия выполняеми вентика выстания интелестова выстания интелестов	IRKD / RH-100	Modentzazion di system management in general secondary education	Post	Consultant Qualification Salestoon	Opes - National	24,387.19	Signed	2021-04-33	2022-04-	2021-05- 11	3621-07- 21	3623-67- 61	2821-11- 24					2023-08- 02	2021-12- 21	2021-09- 22	2022-01- 17	2022-03- 21	
BEMP/AP/QCES/1.1/17 / Development of construction design documentation for reconstruction and capital repairs of Chins (Maris region, 1 objects, Marye dansed	BRD / 894 90	Ensuring a quality learning environment in schools necessing students from closed reterganized schools	Post	Quality And Cost- Exced Selection	Opes - National	95,810.00	Signed	2021-09-14	2021-04- 28	2021-00- 13		2021-00- 12	2021-09-	2021-09 26	2031-10-	2021-12- 15	2021-11-	2022-01- 19	2031-12- 02	2022-00- 16	2022-01- 11	2022-10- 02	
BEMP/AP/QCES/1.1/18 / Development of construction design documentation for reconstruction and capital repairs of CASIs (Some) region, 5 objectio;	IBKD / 89430	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Pint	Quality And Cost- Based Selection	Opes - National	127,819.31	Signed	2021-09-14	2021-04- 29	2021-04- 11		2021-00- 12	2821-09- 10	2021-09 26	2023-00-	2021-12- 15	2023-11- 04	2022-01- 19	2021-11- 17	2022-00- 16	2021-12- 22	2322-04- 01	
BEMP/CQL/1.1 (RE / Integrated management and Inclinical supervision of the recentrisation and capital repeats of CM Easilines in Birell Oblact (Booles, Mikashevichi, Krickin, Mr)	IBKD / 81.290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Saleston	Open - National	1241.87	Signed	2021-09-10	2021-06- 07	2021-09- 11		2021-07- 90	2023-07- 34					2023-08- 29	2021-07- 21	2023-10- 17	2021-08- 02	2022-05- 21	
EEMP/CQS/1.1/90 / teleprated management and teleprated management and teleprated supervision of the reconstruction and capital repairs of CME facilities in Birest Oblast (Cossavo)	MRIO / 85290	Ecouring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Saleston	Opes - National	2,498.20	Signed	2021-01-18	2021-05- 27	2021-06- 08		2021-00- 07	2825-07- 21					2021-09- 06	2021-08- 21	2021-10-	2021-08- 27	2022-06-	
BEMP/AP/QCES/1.1/19 / Development of construction drops documentation for reconstruction and capital repairs of CMSI (Consel region, 8 alignits)	IIKD / 89430	Ensuring a quality learning environment is official; recenting students from closed/reorganized schools.	Post	Quality And Cost- Biond Telection	Opes - National	245,862.48	Dader Implementation	2021-06-04	2021-04- 27	2021-00- 21		3021-08- 08	3121-09-	2021-09- 01	2031-11- 01	2021-10- 01	2021-12- 02	2021-11- 09	2021-12- 14	2021-12- 14		2022-12- 14	
BIMP/AP/QCEN/1.1/20 / Development of construction design documentation for reconstruction and capital repairs of CASIs (Best region, 7 objects)	MRD / #9400	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	180,718.40	tinder Implementation	2021-06-04	2021-05- 11	2021-06- 21		3921-08- 08	2825-30- 04	2021-09 01	2021-11- 01	2021-10- 01	2021-12- 02	2021-11- 09	2021-12- 17	2021-12- 14		2022-12- 14	
BMP/CQU1.1/R2 / Negrated management and landmial supervision of the reconstruction and capital regions of Cott Solities "Caradetologia survivy solited" in agretologia Caradetia, of Kolonia dispiral.	IBKD / 81290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	2,291.92	Togored	2021-08-10	2021-06- 25	2821-07- 21		2021-09-	2023-08- 18					2023-10-	2031-09-	2023-12- 07	2031-10- 14	2022-07- 11	
BEMP/AP/QCES/1.1/21 / Development of construction design documentation for reconstruction and capital repairs of CASIS (Minck region, 8 alignos)	IIKD / 89430	Ensuring a quality learning environment in schools necessing students from closed/reorganized schools	Pid	Quality And Cost- Based Selection	Opes - National	0.00	Studer Implementation	2021-07-08	2821-07- 12	2021-00- 07		2023-10- 06	2025-11- 11	2021-11- 20	2023-12-	2022-82- 08	2022-01- 11	2022-00- 13		2022-05- 10		2022-05- 10	
BMP/AP/QCBI/I.1/22 / Development of construction design documentation for reconstruction and capital repairs of CASIs Magdev region (I alignate)	BKD / 89490	Ensuring a quality learning environment in schools increasing students from clused / new gasterd schools	Pist	Quality And Cost- Based Selection	Opes - National	0.00	tinder Inglementation	2021-07-14	2021-07- 16	2021-08- 11		2021-10- 12	2825-09- 06	2031-11- 26	2033-10-	2022-02- 14	2021-00-	2022-08- 21	2021-11-	2022-05- 09		2022-11- 01	
ESMP/AP/CQL/1/1/4E / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CSE facilities in Miss's Obligat	IBKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools.	Post	Consultant Qualification Salection	Opes - National	0.00	Canceled	2021-08-20		3021-09- 50		2021-10- 24						2021-11-		2021-12- 28		2022-06-	
IEMP/AP/CQE/1/1/10/ Integrated management and technical supervision of the encinetization and capital replans of CSE Sastitines in Cornel Othats (Cabbrida, Markevisio).	BRD / 89490	Ensuring a quality learning environment in schools increasing students from closed / new gastered schools.	Pint	Consultant Qualification Saleston	Opes - National	0.00	Canceled	2021-08-30	2021-09- 20	2021-09- 50		2021-10- 24						2021-11- 21		2021-12- 28		2022-06- 26	
BEMP/AP/CQE/11/48 / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CAE facilities in Minesk Oblast (Inner)	IIKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Saleston	Opes - National	1,814.25	Signed	2021-08-30	3821-08- 17	3821-09- 30		2823-11- 09	2023-20- 04					2021-12- 09	2021-10- 26	2022-01- 27	2021-10- 28	2022-07- 26	
BBMP/MP/CQE/1.1/50 / Integrated management and Inclinical supervision of the reconstruction and capital repears of CSE facilities in Cornel Oblast (Crabovica, Markovschi)	IBKD / 89430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Saleston	Open - National	6,316.33	Signed	2021-08-28	3821-08- 18	2021-09- 21		2823-11- 24	2021-20- 20					2023-12- 24	2021-11- 10	2022-02- 04	2021-11- 19	2022-08- 04	
BEMP/AP/CQE/1.1/12 / Integrated management and Inchinical supervision of the inchinical supervision of the inchinical supervision of the inpains of CAE Easters in Cornel Oblival (Duanchi, Shadhi)	BED / 89430	Ensuring a quality learning environment in schools receiving students from closed/nearganized schools	Post	Consultant Qualification Selection	Opes - National	1,771.12	Under Implementation	2021-09-10	2021-09- 21	2021-10- 21		2021-12- 20	2020-20- 22					2022-01- 19	2031-11- 10	2022-00- 09		2022-10- 13	
BEMP/AP/IQUES/1.1/23 / Development of construction design-documentation for reconstruction and capital repions of CASIs Brest region (7 objects)	IBRD / 89430	Ensuring a quality learning environment in schools increasing students from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	Under Implementation	2021-10-07	2021-10- 04	2821-11- 06		2822-00- 01	2821-12- 20	2022-02- 19	2022-01-	2032-01- 10		2022-08- 14		2022-08- 02		2021-01- 29	
BMP/CQL/1.1/95 / "Overhaid with elements of madesscapes of the building of the state educational institution" Convention/chipa secondary school "of the Brachitian anguse" 2 start-up complex ".	IBKD / 80,290	Securing a quality learning environment in schools (existing disability Stein closed/reorganized schools	Post	Consultant Qualification Selection	Opes - National	1,090.00	Signed	2021-10-18	2021-10- 20	2821-11- 68		2822-00- 07	2823-11- 15					2022-02- 06	2021-12- 26	2022-00- 27	2021-12- 10	2022-11- 02	
BEMP/AP/IQCES/1.1./24 / Development of construction design documentation for reconstruction and capital repairs of CASIS (Magdee region, 4 olignits)	IRD / 89430	Ecouring a quality learning exviolanced in schools receiving disdests from closed reorganized schools	Post	Quality And Cost- Saved Selection	Opes - National	0.00	Canceled	2021-11-09	2021-11- 09	2021-12- 09		2022-02- 07		2022-00 24		2022-00- 12		2022-07- 17		2022-09- 04		2021-01- 01	
ESMP/CQL/1.1/RK / Meg-good management and Inchinical supervision of the reconstruction and capital repeat of CSM Earlifest in Brest Oblast (Malkovschi)	BKD / 85290	Ensuring a quality learning environment in schools, receiving students from closed/morganized schools	Post	Consultant Qualification Selection	Opes - National	0.00	Studer Implementation	2021-11-28	2021-11- 18	3821-12- 17		2022-02- 15						2022-00- 17		2022-01- 01		2022-11- 01	

BMP/M/CQS/13/19 / Stelp-pated management and inchested supervision of the reconstruction and capital repairs of CSE facilities in Minck Older. (Increase Archary Colonic, Assemblather M.3. Vaccody)	IBRD / 89400	Ensuring a quality learning environment in orbitals receiving students from classed/reorganized schools	ria	Consultant Qualification Saleston	Opex - National	0.00	Deder Implementation	2021-11-10	2823-12- 01	2821-12- 21	2822-02-						2022-00- 21	2022-09- 09	2022-11- 01	
BBMP/AP/QCEN/1.1/CS / Development of construction design documentation for reconstruction and capital repairs of CSEN (Cornel region, 8 slightly)	ISSO / 89400	Evouring a quality learning environment in others: necessing students from closed/reorganized schools	Pest	Quality And Cost- Based Selection	Opes - National	0.00	Studer Implementation	2021-12-08	2021-12- 01	2822-05- 07	2022-00- 08			2022-04-		2022-07- 11	2022-08- 13	2022-10- 10	2021-04- 28	
BEP)AP/C/CES/LA/S / Development of construction design documentation for reconstruction and capital repains of CASIS (Magdev region, 4 alignatis, Marye durage)	BRD / 89400	Ensuring a quality learning environment in schools receiving cludents from clused/marganized schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	Studen Implementation	2021-13-01	3821-12- 01	2822-00- 02	2022-03- 01			2022-04- 17		2022-07- 06	2032-08- 10	2022-10- 01	2021-04- 21	
BENP/AP/QCEN/1.1/28 / Development of construction design documentation for reconstruction and capital repairs of CSEX (Cornel region, 8 signals)	BKD / 89400	Ensuring a quality learning environment in schools receiving cludent from clused/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	tinder Implementation	2022-01-18	2822-00- 17	2822-02- 17	2022-04- 18			2022-06- 02		2022-08- 21	2022-09-	2022-11-	2021-06- 08	
BBMP/AP/CQS/1.4/10 / Integrated management and technical supervicion of the reconstruction and capital repairs of CSE facilities in Magder Oblest (Missiani)	IBRD / 89450	Ensuring a quality learning environment in others: necessing cludents from clused/reorganized schools	Post	Consultant Qualification Salection	Opes - National	0.00	Under Inglementation	2022-01-28	2822-00- 24	2022-02- 18	2022-04- 29						2032-05- 19	2022-07- 07	2021-01- 01	
BMP/M/UCS/1/55 / Financial audit of the project - 2021	IBED / 89400	Project implementation support	Post	Selection	Open - National	0.00	Studer Implementation	2022-02-07	2822-02- 02	2022-02- 28	2022-04- 11	2022-02- 09		2022-01- 11		2022-06- 10	2022-07- 13	2022-18- 19	2021-02- 15	
BEARP/AP/CQS/1.1/RS / Integrated management and Inchestal supervision of the reconstruction and capital repairs of CSE facilities in Comel Oblast (Zarechskaya uchost)	IBRD / 89400	Mideritation of system management in general secondary education	Nil	Consultant Qualification Selection	Opes - National	0.00	tinder Implementation	2022-02-11	2022-02- 09	2022-00- 04	2022-09- 01						2032-08- 03	2022-07- 21	2023-01- 17	
BMP/M/CQL/1.1/K7 / Advisory senders for the implementation functions of the customer, the manager immager) at the propert and technical supervision of the gamet region (Malmedia, Novolume)	BRD / 89400	Moderication of system management in general secondary education	Pest	Consultant Qualification Selection	Opes - National	0.00	Pending Implementation	2022-03-10		2022-00- 11	2022-09- 99	Ţ	·		·		2032-06- 29	2022-08- 17	2023-02- 13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USS)	Process Status	Teams of	Reference	Invita Identified Cons	ion to /Selected ultant	Draft Ne Con	gotiated tract	Signed (Contract	Contract C	Completion
SEMP/AP/2.2/18-54 / Procurement of services coding constraints to verify the work of participants sealing PSA-2021	BKD / 89430	Modernzation of system management in general secondary education	Post	Indicatual Consultant Salection	Limited		0.00	Canceled	2020-04-22	Actual	2020-04- 27	Actual	2020-05- 18	Actual	2520-06- 22	Actual	2020-12- 19	ACUE
BMF/AF/2.2/8-1 / Fayment for centure of consultants - coordinators involved into PSA-2021 lesting	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salector	Limited		194.12	Campleired	2021-02-19	2019-12- 26	2821-02- 24	2820-01- 29	2021-00- 17	2820-02- 28	2021-04- 21	2020-01- 01	2021-10- 18	2030-06-
BSMP/AP/2.2/8-29 / Procurement of consulting services of test-administrator for conducting PSA-2821 leading	BRD / 89400	Modernzazion of cyclem management in general ceconilary education	Post	Individual Consultant Salection	Limited		245.21	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3830-03- 36	2820-02- 28	3930-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BIMP/AP/2.2/8-28 / Procurement of carea/long converse of test-administrator for conducting PSA-2821 testing	IBRD / 89490	Moderitation of system management in general secondary education	Post	Individual Consultant Salection	Limited		245.21	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-08- 38	3839-02- 28	3939-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BMF/AF/2.2/8-27 / Procurement of concurring convexed of test-administrator for conducting PSA-2821 testing	IBKD / 89400	Modernzation of system management is general secondary education	Post	Individual Consultant Salection	Limited		245.21	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3520-03- 36	2020-02- 28	3930-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BSMP/AP/2.2/8-28 / Procurement of consulting convex of test-administrator for conducting PSA-2821 testing	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Limited		337.45	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03- 38	2520-02- 28	3930-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
SIMP/AF/2.2/8-24 / Procurement of carculling on-race of test-administrator for conducting PSA-2021 testing	IBRD / 89400	Moderization of system management is general secondary education	Post	Indicatual Consultant Salection	Limited		216.97	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3820-09-	2020-02- 28	3030-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
ESMP/AP/2.2/8-22 / Procurement of conculting services of test-administrator for conducting PSA-2021 (editing)	IREO / 89400	Moderization of system management in general secondary education	Post	Indicadual Consultant Salectos	Limited		469.29	Campleind	2020-02-19	2819-12- 26	2820-02- 24	2820-01- 29	3820-03-	2020-02- 28	3830-04- 20	2020-01- 01	2020-10- 17	2020-06- 21
BMP/AP/2.2/8-21 / Procurement of consulting services of test-administrator for conducting PSA-2021 testing	BKD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Located		418.09	Completed	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3020-03-	2020-02- 28	2020-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
ESMP/AP/2.2/8-21 / Procurement of conculting services of test-administrator for conducting PSA-2021 leading	IRRO / 89400	Moderization of system management in general secondary education	Post	Indicadual Consultant Salectors	Limited		337.45	Campleind	2020-02-19	2819-12- 26	3820-02- 24	2820-01- 29	3820-03-	2020-02- 28	3830-04- 20	2020-01- 01	2030-10- 17	2020-06- 21
BMP/AP/2.2/8-29 / Procurement of consulting services of test-administrator for conducting PSA-2821 testing	BKD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Located		669.29	Campleind	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3820-03-	2020-02- 28	3030-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
BMP/AP/2.2/8-19 / Procurement of consulting services of test-administrator for conducting PSA-2021 Incling	MKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		216.67	Campleind	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03- 34	2820-02- 28	2820-04- 20	2020-01- 01	2020-10- 17	2020-06- 21
BMP/AF/2.2/8-18 / Procurement of consulting services of test-administrator for conducting PSA-2021 testing	BKD / 89430	Modernzation of system management is general secondary education	Post	Individual Consultant Salection	Limited		669.29	Campleted	2020-02-19	2019-12- 26	2020-02- 24	2020-01- 29	3820-03- 38	2020-02- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BMP/AF/2.2/8-17 / Procurement of concurring servace of tell-administrator for conducting PSA-2821 testing	IBRD / 89400	Modernzation of system management is general secondary education	Post	Individual Consultant Salection	Limited		216.97	Campleted	2020-02-19	2019-12- 26	2820-02- 24	2020-01- 29	3520-03- 36	2020-02- 28	3830-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BSMP/AP/2.2/8-16 / Procurement of consulting services of test-administrator for conducting PSA-2021 (editing)	IBKD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Limited		460.44	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3820-03- 34	2020-02- 28	2020-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
BMP/AP/2.2/8-15 / Procurement of consulting consults of test-administrator for conducting PSA-2021 testing	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		470.88	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3820-03- 34	2020-02- 28	2020-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
BMP/AP/2.2/8-14 / Procurement of consulting consults of test-administrator for conducting PSA-2021 testing	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		290.12	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3820-03- 34	2020-02- 28	2020-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
BMP/AP/2.2/8-11 / Procurement of consulting consults of test-administrator for conducting PSA-2021 testing	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		179.89	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2020-01- 29	3820-03- 34	2020-02- 28	2020-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
BIMP/AP/2.2/8-12 / Procurement of consulting convex of test-administrator for conducting PSA-2021 testing	IRED / RIM 00	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		291.38	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-03- 38	2820-02- 28	3930-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BIMP/AP/2.2/8-11 / Procurement of consulting convex of test-administrator for conducting PSA-2021 testing	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		191.18	Campleted	2020-02-19	2019-12- 26	3820-02- 24	3820-01- 29	3820-03- 38	2820-02- 28	3930-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BIMP/AP/2.2/8-9 / Procurement of constiting convex of test-administrator for conducting PSA-2021 testing	BKD / 89430	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Limited		300.45	Campleted	2020-02-19	2019-12- 26	3820-02- 24	3820-01- 29	3820-03- 38	3530-02- 28	3930-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
ESMP/AP/2.2/8-8 / Procurement of constitute convex of test-administrator for conducting PSA-2021 testing	IBKD / 89410	Modernzazion of system management in general secondary education	Post	Individual Consultant Salection	Limited		300.45	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-08- 36	2520-02- 28	3930-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BMP/AF/2.2/8-7 / Procurement of cancelling services of test-administrator for conducting PSA-2021 testing	IBRD / 89400	Modernzation of system management is general secondary education	Post	Individual Consultant Salection	Limited		267.06	Campleted	2020-02-19	2019-12- 26	2820-02- 24	2020-01- 29	3820-09- 38	2020-02- 28	3830-04- 20	2020-00- 01	2020-10- 17	2030-06- 21
BMP/AF/2.2/8-6 / Procurement of cancelling services of test-administrator for conducting PSA-2021 testing	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Limited		176.67	Campleted	2020-02-19	2019-12- 26	2820-02- 24	2020-01- 29	3820-09- 38	2020-02- 28	2020-04- 20	2020-00- 01	2020-10- 17	2030-06- 21
BMP/AF/2.2/8-5 / Procurement of consulting consumed of tell-administrator for conducting PSA-2021 Incling	BKD / 89410	Moderizazion of system management in general secondary education	Post	Individual Consultant Salection	Londed		200.10	Completed	2020-02-19	2010-12- 26	3820-02- 24	2820-01- 29	3820-08-	2020-02- 28	2020-04- 20	2020-01- 01	2030-00- 17	2020-06- 21

BMP/AP/2.2/8-4 / Procurement of consulting servance of test-administrator for conducting PSA-2021 leading	IBRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Control	189.09	Completed	2020-02-18	2019-12- 26	3820-02- 34	2020-01- 29	3820-03- 38	2020-02- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BSMP/AP/2.2/R-1 / Procurement of consulting services of test-administrator for conducting PSA-2021 Inding	BRD / 89430	Modernzazion of system management in general secondary education	Post	Individual Consultant Selection	Control	233.78	Completed	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	3820-08- 38		2820-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
SIMP/AP/2.2/R-10 / Procurement of conculting convex of test-administrator for conducting PSA-2021 Incling	BRD / 89400	Moderization of system management in general secondary education	Nel	Individual Consultant Salection	Limited	170.21	Campleted	2020-01-11	2010-12- 26	2820-01- 18	2820-01- 29	3820-02- 08	2829-02- 28	2020-00- 34	2020-00- 01	2030-09- 10	2030-04- 21
ESMP/AP/2.2/8-2 / Procurement of consulting services of test-administrator for conducting PSA-2021 Incling	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Conited	389.17	Completed	2020-01-11	2019-12- 26	2020-01- 18	2020-01- 29	3020-03- 08	2020-02- 28	2020-00- 54	2020-00- 01	2030-09- 10	2020-06- 21
SSMP/AP/2.2/R-10 / Procurement of conculting convex of test-administrator for conducting PSA-2021 Incling	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Conited	245.21	Completed	2020-01-11	2019-12- 26	2020-01- 18	2020-01- 29	3020-03- 08	2020-02- 28	2020-00- 24	2020-00- 01	2030-09- 10	2020-06- 21
SSMP/AP/2.2/8-25 / Procurement of conculting services of test-administrator for conducting PSA-2021 testing	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	control	293.05	Completed	2020-01-11	2019-12- 26	2020-01- 18	2020-01- 29	3820-03- 88	2020-02- 28	2020-00- 24	2020-00- 01	2030-09- 10	2020-06- 21
BMP/AP/2.2/8-11 / Procurement of consulting services of test-administrator for conducting PSA-2021 testing	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	111.11	Completed	2020-04-15	2019-12- 26	2020-04- 21	2020-01- 29	3020-05- 36	2020-02- 28	2020-06- 20	2020-00- 01	2030-12- 17	2020-06- 21
BMP/AP/2.2/R-12 / Procurement of consulting services of test-administrator for conducting PSA-2021 testing	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	236.33	Completed	2020-04-15	2019-12- 26	2020-04- 21	2020-01- 29	3020-05- 36	2020-02- 28	2020-06- 20	2020-00- 01	2030-12- 17	2020-06- 21
IRMF/I/II. / Individual consistent in adjustment of the procurement challegy, procurement plan and on preparation of the Proport Operating Manual of the Tabilian's higher Education Madewistation Propers' within the Science of the Polisius Education Madewistation Proper Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Propersistant Properties Propersistant Properties Propersistant Properties Propersistant Properties Propersistant Properties Propersistant Properties Propersistant Properties Propersistant Properties Propersistant Properties Propersistant Properties Properties Properties Propersistant Properties	MKD / JRJ790	Project implementation support	Ped	tedendual Consultant Salestion	Direct	2,816.33	Camplesed	2020-01-28	2020-00- 36	2020-08- 08	2020-01-	2520-06- 29	2020-00- 04	2020-08- 01	2029-04- 04	2031-01- 10	2028-12- 11
ESMF/AP/Z-A/A / Procument of consultants for pre-propert survey, TOK preparation and system modules development. Pre- cribed elucition. Consulting servers. "Analytics of business processing and analyting data from pre- school educational stration."	MKD / 894100	Modentization of system management is general secondary education	Post	Individual Consultant Selection	Орен	8,394.20	Completed	2020-08-18	2820-04- 87	2020-08- 04	3870-08- 81	2570-08- 25	2020-09- 01	2020-09- 29	2020-10- 02	2021-00- 28	2021-07- 01
BMP/IA/2.4/1/ / Fricamment of consultants for per-project survey, TOK preparation and system modules development. Viciational and exclored viciational advantages of consultant systems viciational advantages of business prosecutors of confusional prosecution and analysing data from viciations.	IBRD / 89490	Modernzazion of system management in general secondary education	Pist	Individual Consultant Salestion	Орек	4,904.48	Signed	2020-08-18	3620-04- 67	3820-08- 94	2020-07- 07	2020-08- 21	3828-07- 10	2020-08- 29	3038-07- 30	2021-08- 28	
BIMP/AP/Z-A/B / Procurement of consultants. For per-grapest survey, TOR preparation and system modulest development. Higher and postgraduate education, Consulting surveys "Analytics of Eventures processes of collecting, processing and analyting data from higher	IBRD / 89400	Modentzazion di system management in general secondary education	Post	Indindual Consultant Infection	Opes	8,118-07	Termulal	2020-08-18	2620-09- 24	3020-08- 04	3620-10- 14	2020-08- 21	2020-30- 38	2020-20-	3038-11- 04	2023-00-	
BMP/AP/2.A/17 Pricarement of consultants is even to the development of terms of reference for the creation of an education management information option. Consultant Analysis of business pricares are described pricares processes of collecting, pricares and analysing and analysing	IBRD / 89490	Moderizazion of system management in general secondary education	Post	Individual Consultant Salestion	Орек	4,718.60	Signed	2020-08-18	3820-04- 67	2020-08- 04	2020-08- 01	2020-08- 23	2020-00- 01	2020-09- 29	3030-09- 01	2021-00- 28	
BIMP/I/46 / development of a Summouth document for environmental protection of the project Moderns about Higher Education of the Republic of Belanus.	BRD / 81290	Project implementation support	Post	Individual Consultant Salection	Opes	1,240.89	Completed	2020-08-23	2019-05- 26	2020-08- 11	2019-06- 14	3520-09-	2018-06- 14	2020-10- 06	3018-06- 54	2021-04- 04	2020-04- 13
BMP/W/1.1/1 / adaptation is the socio-cultural realities of the Rossian translation of the toolkit OCED	BRD / 89430	Ensuring a quality learning environment in octoors, receiving students from closed/interganized octoors	Post	Individual Consultant Salection	Opes	1,792.74	Signed	2020-10-14	2020-08- 04	2820-12- 82	3820-09- 01	2820-12- 21	2020-09- 01	2021-01- 27	2020-09- 11	2021-07-	
EMP/L1/2 / adaptation to the socio-cultural realizar of translation of the toolkit into Belanusian	MAD / MH400	Ensuring a quality learning environment in schools receiving cludents from clused/nearganized schools	Post	Individual Consultant Salection	Opes	697.39	Signed	2020-10-14	2020-08- 04	3020-12- 02	3520-09-	2020-12- 21	2020-09- 01	2021-01- 27	2020-09- 11	2021-07- 26	
EMP/AP/2.1/1 / Development of tools for the psychological examination of textbooks for institutions of general secondary education	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Opes	4,301.14	Signed	2020-11-08	2020-10- 21	2020-12- 21	3831-03- 59	2021-00- 23	2023-02- 30	2021-02- 29	2021-02- 19	2021-08- 18	
BMP/AP/2.1/2 / Development of a matrix for a sumprehensive accessment of tractitions and for institutions of general secondary education	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Saleston	Opes	20,781.18	Togored	2020-11-19	2820-10- 21	2821-00- 07	3831-02- 10	2821-00- 28	2825-00- 15	2023-00- 04	3033-00- 01	2021-08- 11	
BMP/M/2.5/2-2 / Substantive multi-component analysis of the official results of the PEA cludy in Betarus, conducted in 2015, and preparation based on the analysis of the report	IBKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salestion	Opes	1,620.41	Signed	2020-12-01	2020-06- 04	2821-00- 29	3820-09-	2821-02- 09	2020-09- 07	2021-00- 26	2020-09- 11	2021-09- 12	
EMP/M/2.5/2-1 / Substantive multi-component analysis of the official results of the PSA cludy in Betarus, conducted in 2015, and preparation based on the analysis of the report	IBKD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Saleston	Open	1,890.49	Signed	2020-12-01	2020-06- 04	2021-01- 19	3820-09- 01	2021-02- 09	2020-09- 04	2023-00- 20	2020-09- 11	2021-09- 12	
BMP/M/Z.1/2-6 / Substantive multi-component analysis of the efficial nessits of the PEA cludy in Britans, conducted in 2018, and preparation based on the analysis of the report	IBKD / 89400	Moderitation of system management in general secondary education	Post	Individual Consultant Safettion	Open	1,001.00	Signed	2020-12-01	2020-04- 04	2021-00- 19	91 3810-08-	2021-02- 09	2020-09- 01	2023-00- 26	2020-09- 11	2023-09- 12	
BMP/AP/2.1/2-1: / Substantive multi-component analysis of the official results of the PSA cludy in Belance, conducted in 2018, and preparation based on the analysis of the report	IBKD / 89430	Modernization of system management in general sections of section	Post	Individual Consultant Salestion	Open	1,001.01	Signed	2020-12-01	2020-06- 04	2021-01- 19	3820-09- 82	2821-02- 09	2020-09- 02	2023-00- 26	2020-10- 29	2021-09- 12	
BEMP/AP/2.1/2-1 / bublishine multi-component analysis of the efficial nearby of the PRA couldy in Betarus, conducted in 2018, and preparation based on the analysis of the report	BKD / 89400	Moderization of system management is general secondary education	Post	Direct Selection	Direct	21,110.92	Signed	2020-12-01	2020-00- 04	2820-12- 11	2020-10- 12			3823-62- 34	2025-10- 28	2023-08- 13	
SMP/RP/2.2/9-1 / Procurement of services coding consultants to verify the work of participants leasing PSA-2021	BRD / 89400	Moderization of system management is general secondary education	Post	Individual Consultant Selection	Control	0.00	Canceled	2021-04-21		2021-05- 12		3021-06- 26		2021-08- 11		2021-11-	
BIMP/AP/2.2/9-2 / Procurement of services conding consultants to worthy the work of participants testing PSA-2021	BRD / 89430	Modernzation of system management in general secondary education	Post	Individual Consultant Selection	Control	0.00	Canceled	2021-04-21		2021-05- 12		3021-06- 26		2021-08- 11		2021-11-	
BIMP/AP/2.2/9-1 / Procurement of services coding consultants to worthy the work of participants tessing PEA-2021	MED / MH100	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Control	0.00	Canceled	2021-04-21		2021-04- 21		2023-00- 07		2021-08- 12		2031-11-	
EMP/AF/2.2/8-6 / Procurement of services coding consultants to werfy the work of participants lesing PBA-2021	IRED / RIH 00	Modernzation of system management in general secondary education	Post	Individual Consultant Saledius	Control	0.00	Canceled	2021-04-21		2821-05- 12		2821-08- 26		2021-08- 11		2021-11- 29	
EMP/AF/2.2/9-5 / Procurement of services coding consultants to welfy the work of participants tending PBA-2021	IRED / RIH 00	Modernzation of system management in general sectorities education	Post	Individual Consultant Salection	Control	0.00	Canceled	2021-04-21		2821-05- 12		2821-08- 26		2023-08- 13		2021-11- 29	
BIMP/AP/2.2/6-6/ Procurement of services coding consultants to welly the work of participants lessing PBA-2021	IRED / RH400	Moderication of system management in general secondary education	Post	Individual Consultant Saleston	Control	0.00	Canceled	2021-04-21		2021-05- 12		3021-06- 26		2021-08- 11		2021-11- 29	
BIMP/AP/2.2/9-7 / Procumment of services coding consultants to sently the work of participants lessing PEA-2021	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Conited	0.00	Canceled	2021-04-21		2821-05- 12		2021-06- 26		2023-08- 11		2021-09-	

	_		_			_	_	_	_	_								_
BMP/AP/2.2/N-E / Procurement of services coding consultants to verify the work of participants terzing PEA-2021	BRD / 89400	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Control		0.00	Canceled	2021-04-21		3821-05- 12		2021-06- 26		2021-08- 11		2021-11- 29	
BMP/AP/2.2/6-9 / Procurement of services coding consultants to verify the work of participants leaking PSA-2021	BRD / 89430	Modernzazion of system management in general secondary education	Post	Individual Consultant Selection	Control		0.00	Canceled	2021-04-21		3821-05- 12		2021-06- 26		2021-08- 11		2021-11- 29	
ESMP/AP/2.2/9-10 / Procurement of services coding consultants to welfy the work of participants leaking PSA-2021	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	control		0.00	Canceled	2021-04-21		2021-05- 12		2021-06- 26		2023-08- 11		2021-11- 29	
BMP/AP/2.2/9-11 / Procurement of services coding consultants to verify the work of participants sessing PEA-2021	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Conited		0.00	Canceled	2021-04-21		2021-05- 12		2021-08- 26		2021-08- 11		2021-11- 29	
BIMP/AP/2.2/9-12 / Procurement of services coding consultants to weetly the work of participants serving PBA-2021	IRED / RIH 00	Moderication of system management in general secondary education	Post	Individual Consultant Salection			0.00	Canceled	2021-04-21		3821-05- 12		3121-04- 24		2021-08- 11		2021-11- 29	
BMP/AP/2.2/9-11 / Procurement of services coding consultants to serfly the work of participants sealing PEA-2021	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Conited		0.00	Canceled	2021-04-21		3821-05- 12		3121-04- 24		2021-08- 11		2021-11- 29	
SIMP/AP/2.2/10-2 / Procurement of carculting servace of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		776.28	Completed	2021-01-18	3821-00- 20	2821-00- 28	3831-03- 05	3821-03- 18	2827-02- 25	2821-08- 25	2021-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/30-1 / Procurement of consulting convex of test-administrator for conducting PSA-2022 Incling	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		779.13	Completed	2021-01-18	3821-02- 01	2821-00- 28	3831-02- 05	3821-03- 18	2827-02- 25	2821-08- 25	2021-02- 20	2021-09- 21	2021-06- 11
BIMP/M/2.2/30-4 / Procurement of consulting convex of test-administrator for conducting PSA-2022 Incling	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		779.13	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03- 05	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 29	2021-09- 21	2021-08- 11
BIMP/AF/2.2/10-5 / Procurement of consulting consists of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doed		436.87	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03- 05	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 29	2021-09- 21	2021-08- 11
BIMP/AF/2.2/10-6 / Procurement of consulting consuck of test-administrator for conducting PSA-2022 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doed		426.85	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03- 05	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 29	2021-09- 21	2021-08- 11
BMP/AF/2.2/10-7 / Procurement of consulting consists of test-administrator for conducting PSA-2022 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doed		436.87	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 20	2021-09- 21	2021-08- 11
BMP/AF/2.2/10-8 / Procurement of carculling on-race of test-administrator for conducting PSA-2022 testing	IRED / RH400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct		494.39	Completed	2021-01-18	3821-02- 62	2021-00- 28	3821-02- 05	3021-03- 18	2821-02- 21	2021-00- 21	2021-02- 20	2021-09- 21	2021-06- 11
ESMP/AP/2.2/10-9 / Procurement of consulting consults of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		765.28	Completed	2021-01-18	2021-02- 02	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 20	2021-09- 21	2021-08- 11
BIMP/AP/2.2/30-00 / Procurement of consulting convexes of test-administrator for conducting PSA-2022 Include	IRED / RIH 00	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		416.87	Completed	2021-01-18	3821-02- 01	2821-00- 28	3831-02- 05	3821-02- 18	2827-02- 25	2821-08- 21	2021-02- 20	2021-09- 21	2021-06- 11
BMP/AF/2.2/10-11 / Procurement of cancerting servace of test-administrator for conducting PSA-2022 testing	BKD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		601.00	Completed	2021-01-18	3821-02- 01	2821-00- 28	3831-02- 05	3821-02- 18	2827-02- 25	2821-08- 25	2021-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/10-12 / Procurement of cancerting servates of test-administrator for conducting PSA-2022 testing	IRED / RH400	Modernzation of system management in general secondary education	Post	Individual Consultant Selection	Direct		112.10	Completed	2021-01-18	2821-02- 01	2821-01- 28	2821-02- 01	2821-02- 18	2823-60- 23	2821-68- 23	2021-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/30-11 / Procurement of concurring convex of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		597.19	Completed	2021-01-18	3821-02- 01	2821-00- 28	3831-02- 05	3821-03- 18	2827-02- 25	2821-08- 25	2021-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/30-34 / Procurement of concurring convex of test-administrator for conducting PSA-2022 Incling	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doed		494.39	Completed	2021-01-18	3821-02- 01	2821-00- 28	3831-02- 05	3821-03- 18	2827-02- 25	2821-08- 21	3031-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/10-15 / Procurement of concurring convex of test-administrator for conducting PSA-2022 Incling	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doed		142.28	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03- 05	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 29	2021-09- 21	2021-08- 11
BIMP/AF/2.2/10-16 / Procurement of consulting on-rack of test-administrator for conducting PSA-2022 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doed		597.16	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03- 05	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 29	2021-09- 21	2021-08- 11
BIMP/AF/2.2/10-17 / Procurement of consulting consists of test-administrator for conducting PSA-2022 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doesi		929.24	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 20	2021-09- 21	2021-08- 11
BIMP/AP/2.2/10-18 / Procurement of consulting consuct of test-administrator for conducting PSA-2022 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doesi		962.14	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 20	2021-09- 21	2021-08- 11
BIMP/AP/2.2/10-19 / Procurement of consulting consuct of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		929.24	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 20	2021-09- 21	2021-08- 11
ESMP/AP/2.2/10-20 / Procurement of consulting consuct of test-administrator for conducting PSA-2022 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		929.24	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	3031-02- 29	2021-09- 21	2021-08- 11
BIMP/AP/2.2/10-21 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		121.24	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 20	2021-09- 21	2021-08- 11
BMP/AP/2.2/10-22 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		121.21	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03-	3031-03- 18	2023-02- 23	2021-00- 21	3031-02- 20	2021-09- 21	2021-08- 11
BIMP/AP/2.2/10-21 / Procurement of concurring convex of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		81.79	Completed	2021-01-18	3821-02- 01	2821-00- 28	3831-03- 05	3821-03- 18	2827-02- 25	2821-08- 25	2021-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/10-24 / Procurement of concuring convex of test-administrator for conducting PSA-2022 Incling	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct		992.10	Completed	2021-01-18	3821-02- 01	2821-00- 28	3831-02- 05	3821-03- 18	2827-02- 25	2821-08- 21	3031-02- 20	2021-09- 21	2021-06- 11
SIMP/AP/2.2/10-25 / Procurement of cancerting services of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Doesi		992.10	Completed	2021-01-18	2021-02- 01	2021-05- 28	3831-03- 05	3031-03- 18	2023-02- 23	2021-00- 21	2021-02- 29	2021-09- 21	2021-08- 11
ESSP/AF/2.2/20-26 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	IRED / RH400	Moderication of system management in general secondary education	Post	Individual Consultant Saleston	Direct		783.67	Completed	2021-01-18	3821-02- 01	2021-00- 28	3821-02- 05	3821-02- 18	2821-02- 21	2023-00- 23	2021-02- 19	2021-09- 21	2021-06- 11
BIMP/AP/2.2/10-27 / Produment of canculang on-rate of test-administrator for conducting PSA-2022 testing	IRED / RIH 00	Modernzation of system management in general sectionary education	Post	Individual Consultant Salection	Direct		887.58	Completed	2021-01-18	3821-02- 01	2821-00- 28	3821-02- 05	3821-02- 18	28271-02- 23	2821-08- 23	3031-02- 19	2021-09- 21	2021-06- 11
BEMP/AP/2.2/10-28 / Produment of canculang on-rate of test-administrator for conducting PSA-2022 testing	IRED / RIH 00	Modernzation of system management in general sectorities education	Post	Individual Consultant Salection	Direct		783.97	Completed	2021-01-18	2821-02- 01	2821-00- 28	3831-03- 05	3821-03- 18	28273-02- 23	2821-08- 21	3031-02- 20	2021-09- 21	2021-06- 11
BIMP/AP/2.2/10-29 / Procurement of consulting convex of test-administrator for conducting PSA-2022 leading	MEED / MINISTO	Moderication of system management in general secondary education	Post	Individual Consultant Saledian	Direct		292.68	Completed	2021-01-18	2821-02- 01	2821-01- 28	2021-02- 01	2821-02- 18	2823-60- 23	2823-00- 23	2021-02-	2021-09- 21	2021-06- 11
EMP/AF/2.2/10-00 / Procurement of consulting owners of test-admonstrator for conducting PSA-2022 Incling	BRD / 89430	Modernzation of system management to general secondary education	Post	Individual Consultant Salection	Direct		119.11	Completed	2021-01-18	3821-02- 01	2821-00- 28	2821-02- 01	2821-02- 18	2823-02- 23	2023-00- 23	3031-02-	2031-09- 21	2021-06- 11
	-		-															

EMP/M/1.3/1 / CoganGing and conducting an assessment of the quality of the educational environment in inclinations of general occordary education participating in the Project.	IRXD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	21,005.28	Signed	2021-01-18	2821-00- 20	2821-02- 01	3821-02- 15	2821-02- 22	2823-00- 11	2021-00- 29	2021-06-	2021-09- 21	
BIMP/AP/2.2/30-1 / Procurement of consulting servance of lest-admonstrator for conducting PBA-2022 leading	IRED / RH400	Moderication of system management in general secondary education	Post	Individual Consultant Salection		819.81	Completed	2021-01-20	2821-01- 20	2821-01- 99	2821-02- 01	2821-62- 29	2821-62- 21	2821-88- 27	2021-02-	2021-09- 21	2021-06- 11
BMP/AP/2.2/10-11 / Procurement of consulting services of test-administrator for conducting PSA-2022 Incling	BRD / 89400	Moderication of cyclem management in general secondary education	Nel	Individual Consultant Salection	Opes	0.00	Canceled	2021-01-20	3821-02- 01	3821-00- 50		3021-00- E1		2021-05- 05		2021-11- 01	
BIMP/M/2.2./10-32 / Procurement of consulting convex of test-administrator for conducting PSA-2022 Initing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Opes	0.00	Canceled	2021-01-20	3821-02- 04	3821-00- 50		2021-00- 11		2021-05- 05		2021-11- 01	
BMP/AP/2.2/30-32 / Procurement of canculang services of test-administrator for conducting PSA-2022 testing	IRED / RIHESS	Modernzation of system management in general sectionary education	Post	Individual Consultant Salection	Direct	292.68	Completed	2021-02-07	3821-02- 02	3821-02- 17	3831-02- 05	3821-08-	2821-02- 21	3821-04- 14	3931-02- 39	2021-10- 11	2021-06- 11
BMP/AF/2.2/10-11. / Procurement of conculting convexed of test-administrator for conducting PSA-2022 Incling	IRED / RIHESS	Modernzation of system management in general sectionary education	Post	Individual Consultant Salection	Died	292.68	Completed	2021-02-07	3821-02- 02	3821-02- 17	3831-02- 05	3821-00-	2821-02- 21	3821-04- 14	3931-02- 39	2021-10- 11	2021-06- 11
EMP/AP/Z.1/4 / Development of recommendation on the furnation of an educational policy in the Espaido of Belance based on the results of the PBA Clody	BKD / 89490	Moderitization of system management in general secondary education	Pest	Individual Consultant Saledian	Opes	0.00	Canceled	2021-03-15	2021-00- 20	2821-05- 28		2021-00- 18		2023-07-		2022-01-	
EEMP/AP/2.4/E / Prociding consulting services in the process of pre-project curvey of the current cite of the system for callecting and analyzing labor market data	MED / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Opes	0.00	Canceled	2021-03-15	2821-04- 29	3821-05- 14		3921-06- 04		3823-07- 09		2022-01- 01	
BMP/AP/2.2/11-1 / Procurement of services coding consultants to verify the work of participants serving PEA-2022	BRD / 89400	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Direct	1,911.25	Completed	2021-04-20	3821-04- 12	2021-05- 18	3821-05- 07	3021-08- 08	3821-06- 07	2023-07- 22	2021-05- 12	2022-01- 09	2021-07- 19
EMP/AP/2.2/11-2 / Procurement of services, coding consultants to verify the work of participants, sealing PEA-2022	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	948.31	Completed	2021-04-20	2021-04- 12	2021-05- 18	3031-05- 07	2021-08- 08	2023-05-	2021-07- 21	3031-05- 13	2032-01-	2021-07- 19
EMP/AP/2.2/11-1 / Procurement of services coding consultants to verify the work of participants sessing PEA-2022	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	948.75	Completed	2021-04-20	2021-04- 12	2021-05- 18	3831-05- 87	3031-06- 08	2025-06-	2021-07- 21	3031-05- 13	2032-01-	2031-07- 19
BIMP/AP/2.2/11-4 / Procurement of services coding consultants to serfly the work of participants sering PEA-2022	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	2,681.19	Completed	2021-04-20	2021-04- 12	2021-05- 18	3831-05- 87	3031-06- 08	2025-06-	2021-07- 11	3031-05- 13	2032-01-	2031-07- 19
BIMP/AP/2.2/11-5 / Procurement of services coding consultants to serfly the work of participants sering PEA-2022	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	2,681.46	Completed	2021-04-20	2021-04- 12	2021-05- 18	2021-05- 07	2021-08- 08	2025-06- 07	2023-07- 33	2021-05- 12	2032-01- 09	2021-07- 19
ESMP/AP/2.2/11-6 / Procurement of services coding consultants to verify the work of participants tending PSA-2022	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	1,515.04	Completed	2021-04-20	2021-04- 12	2021-05- 18	2021-05- 07	3021-08- 08	2025-06- 07	2023-07- 33	2021-05- 12	2032-01- 09	2021-07- 19
BMF/AF/2.2/11-7 / Procurement of services coding consultants to verify the work of participants sealing PEA-2022	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	1,000.10	Completed	2021-04-20	2021-04- 12	2021-05- 18	3021-05- 07	3021-00- 08	2025-06- 07	2023-07- 33	2021-05- 12	2032-01- 09	2021-07- 19
ESMP/AP/2.2/11-8 / Procurement of services coding consultants to welfly the work of participants testing PEA-2022	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	1,000.10	Completed	2021-04-20	2021-04- 12	2021-05- 18	2021-05- 07	2021-08- 08	2023-05-	2023-07- 23	2021-05- 12	2032-01- 09	2021-07- 19
BMP/AP/2.2/11-9 / Procurement of services coding consultants to verify the work of participants sealing PEA-2022	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	1,000.10	Completed	2021-04-20	2021-04- 12	2021-05- 18	2021-05- 07	2021-08- 08	2023-05-	2023-07- 23	2021-05- 12	2032-01- 09	2021-07- 19
ESMP/AP/2.2/11-00 / Procurement of services coding consultants to verify the work of participants sealing PEA-2022	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	414.85	Completed	2021-04-20	2021-04- 12	2021-05- 18	2021-05- 07	2021-08- 08	2023-05-	2023-07- 23	2021-05- 12	2032-01- 09	2021-07- 19
BIMP/AP/2.2/11-11 / Procurement of services coding consultants to verify the work of participants sering PEA-2022	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	686.41	Completed	2021-04-20	2021-04- 12	2021-05- 18	2021-05- 07	2021-08- 08	2023-05-	2023-07- 23	2021-05- 12	2032-01- 09	2021-07- 19
BMP/AP/2.2/11-12 / Procurement of services coding consultants to verify the work of participants serving PEA-2022	BRD / 89400	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Direct	470.80	Completed	2021-04-20	3821-04- 12	2021-05- 18	3821-05- 07	3021-08- 08	3821-06- 07	2023-07- 22	2021-05- 12	2022-01- 09	2021-07- 19
EMP/AP/2.2/11-11 / Procurement of services coding consultants to verify the work of participants sessing PEA-2022	BRD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	470.81	Completed	2021-04-20	2021-04- 12	2021-05- 18	3831-05- 87	3031-06- 08	2023-06-	2021-07- 21	3031-05- 13	2032-01- 09	2031-07- 19
EMP/AP/2.2/11-54 / Procurement of services coding consultants to serfly the work of participants sering PEA-2022	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	964.71	Completed	2021-04-20	2021-04- 12	2021-05- 18	3831-05- 87	3031-06- 08	2025-06-	2021-07- 11	3031-05- 13	2032-01-	2031-07- 19
BIMP/AP/2.2/11-15 / Procurement of services coding consultants to serfly the work of participants sering PEA-2022	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	1,389.12	Completed	2021-04-20	2021-04- 12	2821-05- 18	2021-05- 07	2021-06- 08	2021-05-	2021-07- 11	2021-05- 12	2022-01- 09	2021-07-
EMP/M/2.3/11-06 / Procurement of services coding consultants to verify the work of participants testing PBA-2022	IBRD / BH450	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Direct	E1E.42	Completed	2021-04-20	2821-04- 12	2021-05- 18	3021-05- 07	3021-06- 08	3825-06- 07	2021-07- 13	2021-05- 12	2022-01- 09	2021-07- 19
BEMF/AF/2.1/4-1 / Consulting services of an expert with ordinate respect with ordinate conder to develop recommendations for the development of elucidation pility in the trajulate of Behavis biomed on the results of the PEM-TOLK slindy	BKD / 89430	Moderitization of system management in general secondary education	Ped	Individual Consultant Saleston	Doed	11,000.00	Signed	2021-09-11	2021-06- 08	2021-04- 17	2021-00- 00	2023-07- 08	2023-06- 11	2023-08- 12	2023-06- 21	2022-02- 08	
BESSP/AP/2.3/4-2 / consulting services of an expert with referent subtonal experience in order to diswring recommendations for the development of educational policy in the Rejustics of Betanac based on the results of the PSA-2018 (study	IBKD / 89430	Moderization of system management in general secondary education	Pest	Individual Consultant Salestion	Does	140,212.00	Signed	2021-09-11	2021-05- 31	3821-06- 17	3021-00- 50	2021-02- 08	2021-08- 11	2021-08- 12	2021-06- 21	2022-02- 08	
EMP/AP/2:A/R-1 / Analytics of business processes of cathering, processing and analyzing data received from institutions of higher and portgrahuste education of the Regulds of Bellans	IBKD / 89430	Moderitization of system management to general secondary education	Post	Individual Consultant Salestion	Орек	0.00	Under Review	2022-01-10	2821-12- 28	2022-00- 07		2022-00- 21		2022-04- 21		2022-08- 14	
BMP/AP/3.2/12 / Procurement of consulting on-race of test-administrator for conducting PSA-2022 Incling	BKD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Saleston	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 20	2022-02- 07	2022-01- 11	2022-02- 28	3022-02- 54	2022-04- 04		2032-00- 01	
BMP/AP/2.2/12-1 / Procurement of consulting consuct of test-administrator for conducting PSA-2022 Incling	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Saleston	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 20	2022-02- 07	2022-01- 11	2022-02- 28	3022-02- 54	2022-04- 04		2032-00- 01	
BMP/AFZ 2/12-2 / Procurement of consulting services of test-administrator for conducting PSA-2022 Incling	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 20	2022-02- 07	2022-01- 11	2022-02- 28	2022-02- 54	2022-04- 04		2032-00- 01	
BIMP/M/2.2/12-1 / Procurement of consulting servance of test-admenstrator for conducting PRA-2022 ledling	BRD / 89400	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Direct	0.00	tinder Implementation	2022-01-10	2821-12- 29	3822-02- 07	3822-00- 11	3823-03- 28	3822-02- 26	2022-04- 04		2022-10- 01	
BIMP/M/2.2/12-4 / Procurement of consulting servance of test-administrator for conducting PRA-2022 ledling	BRD / 89400	Moderization of system management is general secondary education	Post	Individual Consultant Salection	Direct	0.00	tinder Implementation	2022-01-10	2821-12- 29	3822-02- 07	3822-00- 11	3823-03- 28	3822-02- 26	2022-04- 04		2022-10- 01	
BMP/M/2.2/12-5 / Procurement of concurring services of test-administrator for conducting PSA-2022 Inding	IBKD / 89400	Moderization of system management to general secondary education	Post	Individual Consultant Salestion	Direct	0.00	Deder Inglementation	2022-01-10	2821-12- 29	2022-02- 07	2822-01- 11	2822-02- 28	2822-62- 16	2022-04- 04		2032-10- 01	

	_					 			_							
BIMP/AP/2.2/12-4 / Procurement of conculting services of test-administrator for conducting PEX-2822 testing	BKD / 89430	Moderication of system management in general secondary education	Post	Individual Consultant Selection	Direct	0.00	Steder Implementation	2022-01-10	2021-12- 29	3822-02- 07	3822-00- 81	2022-02- 28	3922-02- 16	2822-04- 04	2022-00- 01	
BSMP/AP/2.2/12-7 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BRD / 89433	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Inglementation	2022-01-10	2021-12- 20	3822-02- 07	2022-00- 11	3823-02- 28	3822-02- 16	2022-04- 04	2022-10-	
BMP/AF/2.2/12-8 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	MRD / 89400	Moderization of system management in general secondary education	Pest	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 29	2022-02- 07	2022-00- 11	2022-02- 28	3833-60- 36	2922-04- 04	2022-10- 01	
BMP/AP/2.2/12-9 / Procurement of connuiting services of test-administrator for conducting PSA-2022 testing	IBRD / BH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 20	3822-02- 07	2022-00- 11	2022-02- 28	3822-02- 38	2022-04- 04	2022-10- 01	
BMP/AP/2.2/2-10 / Procurement of cancelling connection of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderication of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Canceled	2022-01-10		3822-02- 07		2022-02- 28		2022-04- 04	2022-00- 01	
BIMP/AP/2.2/12-11 / Procurement of consulting servance of test-admenstrator for conducting PSA-2022 ledling	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 29	3823-02- 07	3822-02- 01	3823-03- 28	3022-02- 26	2022-04- 04	2022-00-	
BMP/AP/2.2/12-12 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding)	IRED / RH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Dinder Implementation	2022-01-10	2021-12- 29	2822-02- 07	2022-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2022-10- 01	
SSMP/AP/2.2/12-11 / Procurement of concutting services of test-administrator for conducting PSA-2022 (seding	BRD / 89430	Modernzation of system management in general secondary education	Ped	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 29	2822-02- 07	2822-02- 01	3823-02- 28	3822-02- 16	2022-04- 04	2022-10- 01	
ESMP/AP/2.2/12-54 / Procurement of concurting services of test-administrator for conducting PSA-2022 leading	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	3821-12- 99	3922-02- 07	3922-02- 01	2822-02- 28	3922-02- 39	2022-04- 04	2022-10- 01	
BSMP/AP/2.2/12-15 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	IBRD / BH450	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 30	3822-02- 07	3822-02- 01	2022-02- 28	3922-02- 38	2022-04- 04	2022-00- 01	
BMP/AF/2.2/12-56 / Procurement of conculting convexes of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderntzation of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Doder Implementation	2022-01-10	2021-12- 20	2822-02- 07	3822-02- 01	2822-02- 28	3822-62- 59	2022-04- 04	2022-10-	
BMP/AF/2.2/12-17 / Procurement of consulting on-rack of test-administrator for conducting PSA-2022 testing	BKD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	3822-02- 87	3822-02- 01	2022-02- 28	3022-02- 26	2022-04- 04	2022-10- 01	
BIMP/AP/2.2/12-18 / Procurement of consulting consuct of test-administrator for conducting PSA-2022 testing	BKD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	3822-02- 87	3822-02- 01	2022-02- 28	3022-02- 26	2022-04- 04	2022-10- 01	
BMP/AF/2.2/12-19 / Procument of concutting services of test-administrator for conducting PSA-2022 leading	IRED / RIH 00	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 36	2022-04- 04	2022-00- 01	
BIMP/AP/2.2/12-20 / Procurement of consulting convex of test-administrator for conducting PSA-2022 Initing	IRED / RIH 00	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 36	2022-04- 04	2022-00- 01	
BMP/AF/2.2/12-21 / Procurement of cancerting servace of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	tinder Implementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	3023-03- 28	3022-02- 26	2022-04- 04	2022-10- 01	
BMP/AP/2.2/12-22 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderntzation of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	3833-03- 87	3833-03- 81	2022-02- 28	3022-02- 36	2022-04- 04	2022-10- 01	
SSMP/AP/2.2/12-21 / Procurement of concutting services of test-administrator for conducting PSA-2022 Incling	BRD / 89430	Modernzation of system management in general secondary education	Ped	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	3821-12- 99	2822-02- 07	2822-02- 01	2822-02- 28	3822-02- 16	2022-04-	2022-10- 01	
BSMP/AP/2.2/12-24 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IRED / RH400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3922-02- 07	3822-02- 01	2822-02- 28	3822-02- 36	2022-04- 04	2022-10- 01	
SSMP/AP/2.2/12-21 / Procurement of concutting services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	3821-12- 30	3823-02- 07	3822-02- 01	2822-02- 28	3822-02- 26	2022-04- 04	2022-10- 01	
BSMP/AP/2.2/12-26 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BRD / 89400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Deder Implementation	2022-01-10	2021-12- 20	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10- 01	
BSMP/AP/2.2/12-27 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Modernization of cyclem management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	2822-02- 07	2822-02- 01	2822-02- 28	2822-62- 36	2022-04- 04	2032-10- 01	
ESSP/AF/2.2/12-28 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderization of system management in general secondary education	Ped	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	2022-02- 07	2022-02- 01	2022-02- 28	3833-02- 36	2922-04- 04	2022-10- 01	
BMP/AF/2.2/12-29 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / BH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10- 01	
BMP/AP/2.2/12-99 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / BH400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10- 01	
BMP/AP/2.2/12-11 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	BRD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2022-02- 28	3822-02- 38	2022-04- 04	2022-10- 01	
ESMP/AP/2.2/12-52 / Procurement of concurting services of test-administrator for conducting PSA-2022 Incling	IRED / RIM 00	Modernization of system management in general secondary education	Post	Indinedual Consultant Selection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3822-02- 07	3822-02- 01	2822-02- 28	3822-02- 38	2022-04- 04	2022-00- 01	
BMP/AP/2.2/12-11 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	IRED / RH400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3922-02- 07	2022-02- 01	2822-02- 28	3822-02- 36	2522-04- 04	2022-10- 01	
BSMP/AP/2.2/12-54 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	IRED / RH400	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 90	3922-02- 07	2022-02- 01	2822-02- 28	3822-02- 36	2522-04- 04	2022-10- 01	
BSMP/AP/2.2/12-25 / Procurement of concurring services of test-administrator for conducting PSA-2022 testing	IBRD / 89400	Modernzation of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 30	3822-02- 07	3822-02- 01	2022-02- 28	3922-02- 39	2022-04- 04	2022-00- 01	
BSMP/AP/2.2/12-96 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	2822-02- 28	3822-62- 56	2022-04- 04	2022-10- 01	
BIMP/AV/2.2/12-17 / Procument of concilling services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 99	2822-02- 07	3822-02- 01	2822-02- 28	3822-62- 56	2022-04- 04	2022-10- 01	
ESMP/AP/2.2/12-18 / Procurement of consulting services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderization of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	3822-02- 07	3822-02- 01	2822-02- 28	3822-62- 38	2022-04- 04	2032-10- 01	
BSMP/AP/2.2/12-29 / Procurement of concurting services of test-administrator for conducting PSA-2022 testing	BRD / 89430	Moderitation of system management in general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	2822-02- 07	2822-02- 01	2822-02- 28	3822-62- 38	2022-04- 04	2032-10- 01	
SSMP/AP/2.2/-40 / Procurement of conculting convex of test-administrator for conducting PSA-2022 testing	BRD / 89400	Moderization of system management in general secondary education	Post	Indicadual Consultant Salection	Direct	0.00	Canceled	2022-01-10		2022-02- 07		2022-02- 28		2022-04- 04	2022-10- 01	
BIMP/AP/2.2/12-41 / Procurement of consulting convex of test-administrator for conducting PSA-2022 testing	IIMD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salection	David	0.00	Under Implementation	2022-01-10	2021-12- 90	2022-02- 07	2022-02- 01	2022-02- 28	2022-02- 26	2022-04- 04	2032-10- 01	

BBMP/AP/2:2/12-42 / Procurement of consulting onvices of test-administrator for conducting PSA-2022 testing	MRD / 89400	Modernization of system management in general secondary education	Na	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2821-12- 90	3833-02- 87	2022-02- 01	2822-02- 28	3822-00- 38	3922-04- 04	2022-00- 01	
BMP/AF/2-2/12-41 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	BKD / 89400	Moderication of system management is general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2821-12- 90	3822-02- 07	3822-02- 01	3822-02- 28	3822-02- 38	2922-04- 04	2022-00- 01	
BIMP/AP/2.2/12-44 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectors	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	2822-02- 07	2822-02- 01	3822-02- 28	2022-02- 16	2022-04- 04	2022-09- 01	
BIMP/AP/2.2/12-45 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectors	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	2822-02- 07	2822-02- 01	3822-02- 28	2022-02- 16	2022-04- 04	2022-09- 01	
BIMP/AP/2.2/12-66 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectos	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 90	2822-02- 07	2822-02- 01	3822-02- 28	2022-02- 16	2022-04- 04	2022-09- 01	
BIMP/AP/2-2/12-47 / Procurement of consulting services of test-administrator for conducting PSA-2022 letting	MKD / 89400	Modernization of system management in general secondary education	Na	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 90	2822-02- 07	2822-02- 01	3822-02- 28	2022-02- 16	2022-04- 04	2022-09- 01	
SEMP/AP/2.2/12-48 / Procurement of consulting services of leta-administrator for conducting PEA-2022 letting	BKD / 89400	Moderization of system management in general secondary education	Post .	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2021-12- 90	2022-02- 07	3833-03- 81	2022-02- 28	3822-02- 58	2022-04- 04	2022-10- 01	
BIMP/AP/2-2/12-49 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	MRD / 89400	Modernization of system management in general secondary education	Na	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 90	2822-02- 07	2822-02- 01	3822-02- 28	2022-02- 16	2022-04- 04	2022-09- 01	
BEMP/AP/2-2/12-50 / Procurement of consulting services of test-administrator for conducting PSA-2022 leading	MRD / 89400	Modernization of system management in general secondary education	Na	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2821-12- 90	3833-02- 87	2022-02- 01	2822-02- 28	3823-00- 38	3922-04- 04	2022-00- 01	
BEMP/AP/2.2/12-51 / Procurement of consulting services of lest-administrator for conducting PSA-2022 lesting	BKD / 89400	Moderization of system management in general secondary education	Post .	Individual Consultant Salection	Direct	0.00	Doder Implementation	2022-01-10	2821-12- 99	2822-02- 07	2822-02- 01	2822-02- 28	3822-02- 58	2022-04- 04	2022-09-	
BEMP/AP/2.2/12-52 / Procurement of consulting services of lest-administrator for conducting PSA-2022 letting	BKD / 89400	Moderization of system management in general secondary education	Post .	Individual Consultant Salection	Direct	0.00	Doder Implementation	2022-01-10	2821-12- 99	2822-02- 07	2822-02- 01	2822-02- 28	3822-02- 58	2022-04- 04	2022-09-	
BEMP/AP/2.2/12-51 / Procurement of consulting services of lest-administrator for conducting PSA-2022 letting	BKD / 89400	Moderization of system management in general secondary education	Post .	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2821-12- 90	2822-02- 07	2822-02- 01	3822-02- 28	2022-02- 16	2022-04- 04	2022-09- 01	
BIMP/AP/2.2/12-54 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BKD / 89400	Modernization of system management in general secondary education	Post	Individual Consultant Salectors	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 00	2822-02- 07	2822-02- 01	2822-02- 28	2022-02- 16	2022-04- 04	2022-09- 01	
BIMP/M/2.2/12-55 / Procument of consulting services of ted-administrator for conducting PSA-2022 (eding	BKD / 89400	Moderization of system management in general secondary education	No	Individual Consultant Salection	Direct	0.00	Canceled	2022-01-10	2021-12- 99	2822-02- 07		2822-02- 28		2022-04- 04	2022-10-	
BEMP/M/2.2/12-00 / Procurement of consulting services of test-administrator for conducting PSA-2022 (eding	BKD / 89400	Moderitation of system management in general secondary education	No	Individual Consultant Salection	Direct	0.00	Sinder Implementation	2022-01-10	2822-00- 08	2822-02- 07	2822-00- 11	2822-02- 28	3822-02- 56	2022-04- 04	2022-10-	
BSMP/AP/2.2/12-00 / Procurement of concurring services of test-administrator for conducting PSA-2822 testing	MKD / 89430	Modernization of system management in general secondary education	Nel	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	3832-00- 01	3823-02- 07	3823-02- 01	3822-02- 28	2022-02- 16	2022-04- 04	2022-10- 01	