

PROCUREMENT PLAN
TRADE PROMOTION AND QUALITY INFRASTRUCTURE PROJECT

Package No.	Description of Contract Packages	No. of Packages	Procurement Method	Review By Bank (PRIOR / Post)
A	B	C	E	F
Component 1 - Improving the effectiveness of the trade promotion and quality system of the country			RBF	
Component 2 - Promoting Investment & Export				
Subcomponent 2.1 Services to Investors & Exporters				
CONSULTANT'S SERVICES				
2.1.1	International consultants for representative offices	6	IC	Prior
2.1.2	Local consultants for representative offices	6	IC	Prior
2.1.3	<i>Export Programs & Market Research</i>			
2.1.3a	Develop "How to Export Manual" and staff training	1	IC	Post
2.1.3b	Exporters workshop	1	CQ	Post
2.1.3c	Export Readiness Assessment	1	IC	Prior
2.1.3d	Export Development Program	1	CQ	Post
2.1.3e	Market analysis for foreign export promotion offices	1	CQ	Prior
2.1.4	Online platform of export manual, CRM programming, and on-site assessment of exporters	1	CQ	Prior
2.1.5	Resident Advisor	1	IC	Prior
2.1.6	Training for Staff	1	CQ	Post

2.1.7	Promotion Materials (Investment & Export)	1	QCBS	Prior
2.1.8	Customer Relations Management (CRM) System Design	1	IC	Post
2.1.9	Image Building and Investment Outreach	1	QCBS	Prior
2.1.10	Investment Aftercare	1	IC	Prior
Sub-Component 2.2. Export Promotion Grants				
2.2.1	Grants (70/30)	multi	per OM	
CONSULTING SERVICES				
2.2.2	Grant Manager	2	IC	Prior
2.2.3	Selection Committee Members	5	IC	Prior
2.2.4	Marketing and Communication		CQ	Prior
Sub-Component 2.3. PPPs to increase export & investment				
2.3(a)	Cluster Development	multi		
WORKS				
2.3.1	Works			
GOODS				
2.3.2	Goods			
CONSULTING SERVICES				
2.3.3	Grant Manager	1	IC	Prior
2.3(b)	Research skills development PPP with Multinationals			
2.3.4	Investments	multi	per OM	
CONSULTING SERVICES				
2.3.5	R&D PPP manager	1	IC	Prior

2.3.6	R&D PPP Expert	1	IC	Prior
2.3.7	Selection Committee Members for sub-component 2.3 (a) and (b)	5	IC	Prior
2.3.8	Marketing and Communication	1	CQ	Post
Component 3 - Modernizing the national quality infrastructure				
Subcomponent 3.1. Refurbishment of industrial metrology building				
WORKS				
3.1.1	Renovation of industrial metrology building and laboratories	1	NCB	Prior
GOODS				
3.1.2	Procurement of Equipment for industrial metrology building and laboratories	1	ICB	Prior
3.1.3	Procurement of Furniture for industrial metrology building and laboratories	1	ICB	Prior
CONSULTING SERVICES				
3.1.4	International firm to support design and renovation of metrology building and laboratories	1	QCBS	Prior
3.1.5	Preparation of design-cost estimate document&Author's Supervision for Renovation of industrial metrology building and laboratories	1	CQ	Post
3.1.6	Implementation of technical supervision of Renovation of industrial metrology building and laboratories	1	CQ	Post

3.1.7	Renovation Manager (industrial metrology building)	1	IC	Post
3.1.8	International Resident Advisor	1	IC	Prior
3.1.9	Consulting firm for the implementation of the quality system for metrological laboratories	1	CQ	Post
	TRAINING			
3.2.11	Workshops and Training Programs	5	SOE	Prior
Sub-component 3.2: Refurbishment of NAB offices and capacity building of NAB staff				
WORKS				
3.2.1	Refurbishment of NAB offices	1	NCB	Post
GOODS				
3.2.2	Procurement of IT Equipment for NAB offices	1	SH	Post
3.2.3	Procurement of Furniture for NAB offices	1	SH	Post
CONSULTANT'S SERVICES				
3.2.5	Preparation of design-cost estimate document&Author's Supervision for Refurbishment of NAB offices	1	CQ	Post
3.2.6	Implementation of technical supervision of Refurbishment of NAB offices	1	CQ	Post

3.2.7	Development of IT management system including on-line application system (e-accreditation) and NAB database&Development of CRM and monitoring	1	QCBS	Prior
3.2.8	Renovation Manager (NAB offices)	1	IC	Post
3.2.9	Resident Advisor (with international work experience) to implement NAB quality control system	1	IC	Prior
Sub-Component 3.3. Development of Database of Catalogue of Standards for SARM				
GOODS				
3.3.1	Procurement of International standards documents (ISO-IEC, CEN/CENELC)		SH	Post
3.3.2	Procurement of IT Equipment for SARM		SH	Post
CONSULTANT'S SERVICES				
3.3.3	Implementation of IT system		CQ	Prior
Component 4: Project Management, Monitoring and Evaluation				
4.1.1	Operating Costs		SOE	
CONSULTANT'S SERVICES				
4.1.2	Project Manager	1	IC	Prior
4.1.3	Translator	1	IC	Post

4.1.4	IT expert	1	IC	Post
4.1.5	Engineer	1	IC	Post
4.1.6	Procurement Consultant	1	IC	Post
4.1.7	Financial Management Consultant	1	IC	Post
4.1.8	Project Monitoring and Evaluation Consultant	1	IC	Prior
4.1.9	Project Audit	1	LCS	Prior
4.1.10	Performance Evaluation of Agencies	1	CQ	Prior
4.1.11	Safeguards Consultant	1	IC	Post
GRAND TOTAL				









