

PROCUREMENT PLAN (Textual Part)

Project information: Liberia Recovery of Economic Activity for Liberian Informal Sector Employment Project (P174417).

Project Implementation agency: Ministry of Youth and Sports (MYS) and Liberia Agency for Community Empowerment (LACE).

Date of the Procurement Plan: March 12, 2021.

Period covered by this Procurement Plan: March 12, 2021-June 30, 2024.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018 and November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the **Bank's Anti-Corruption Guidelines**, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: **Not Applicable.**

Works: **Not Applicable.**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is **Not Applicable.**

Other Relevant Procurement Information.

The project may use the CDD procurement under this project. If required, CDD procurement manual will be produced by the project.

PROCUREMENT PLAN Liberia : Recovery of Economic Activity for Liberian Informal Sector Employment Project

General Information
 Country: Liberia Bank's Approval Date of the Original Procurement Plan: 2021-05-27
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-26
 Project ID: P174417 GPN Date:
 Project Name: Recovery of Economic Activity for Liberian Informal Sector Employment Project
 Loan / Credit No: IDA / 68480
 Executing Agency(ies) Liberia Agency for Community Empowerment

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-LACE-236726-CS-CQS / Service Provider (Existing businesses)	IDA / 68480	Grant Support to Vulnerable Households to Revive or Start Small Businesses	Post	Consultant Qualification Selection	Open - National		126,000.00	0.00	Pending Implementation	2021-08-05		2021-08-26	2021-10-09									2021-11-08		2021-12-13		2022-06-11			
LR-LACE-236724-CS-CQS / Service Provider (New businesses)	IDA / 68480	Grant Support to Vulnerable Households to Revive or Start Small Businesses	Post	Consultant Qualification Selection	Open - National		84,000.00	0.00	Pending Implementation	2022-06-06		2022-06-27	2022-08-10									2022-09-09		2022-10-14		2023-04-12			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-LACE-234656-CS-CDS / Deputy Project Coordinator	IDA / 68480	Capacity Building and Project Implementation and Coordination	Post	Direct Selection	Direct		63,000.00	0.00	Under Implementation	2021-06-01	2021-05-31	2021-06-11					2021-08-15		2022-12-31
LR-LACE-234650-CS-INDV / Financial Management Officer	IDA / 68480	Capacity Building and Project Implementation and Coordination	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-06-01	2021-05-31	2021-07-20	2021-07-23	2021-08-10			2021-09-14		2022-12-31
LR-LACE-234652-CS-INDV / Operations Officer	IDA / 68480	Capacity Building and Project Implementation and Coordination	Post	Individual Consultant Selection	Open		33,000.00	0.00	Under Implementation	2021-06-01	2021-05-31	2021-07-20	2021-07-22	2021-08-10			2021-09-14		2022-12-31
LR-LACE-234654-CS-INDV / Social Safeguard Officer	IDA / 68480	Capacity Building and Project Implementation and Coordination	Post	Individual Consultant Selection	Open		33,000.00	0.00	Under Implementation	2021-06-01	2021-05-31	2021-07-20		2021-08-10			2021-09-14		2022-12-31
LR-LACE-236728-CS-INDV / GRM/Project Assistant	IDA / 68480	Capacity Building and Project Implementation and Coordination	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2021-06-01		2021-07-20		2021-08-10			2021-09-14		2022-12-31
LR-LACE-255001-CS-INDV / Financial Management Officer	IDA / 68480	Capacity Building and Project Implementation and Coordination	Post	Individual Consultant Selection	Direct		24,000.00	0.00	Pending Implementation	2021-09-27		2021-09-29		2021-09-30			2021-10-01		2022-09-30