

PROCUREMENT PLAN (Textual Part)

Project information: Vietnam, SUPPORT FOR AUTONOMOUS HIGHER EDUCATION PROJECT, P156849

Project Implementation agency: MOET PMB, **VNUA, NEU, HUST, IUH**

Date of the Procurement Plan: **April 12, 2017**

Period covered by this Procurement Plan: 2017-2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **[insert appropriate references to the national procurement legislation]**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: the World Bank’s Model Bidding Documents for procurement of Goods and Works using national open competitive bidding procedures.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *Specify for each*

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable]

PROCUREMENT PLAN Vietnam : Support for Autonomous Higher Education Project (SAHEP)

General Information
 Country: Vietnam Bank's Approval Date of the Original Procurement Plan: 2019-01-04
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-29
 Project ID: P156849 GPN Date: 2019-05-08
 Project Name: Support for Autonomous Higher Education Project (SAHEP)
 Loan / Credit No: IDA / 60360
 Executing Agency(ies) Vietnam National University of Agriculture Project Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
VNIA-CW03 / Civil works construction phase 2	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Prior	Request for Bids	Open - National	Single Stage - One Envelope				10,511,149.00	0.00	Canceled					2020-01-15		2020-01-20					2020-03-02		2020-04-01		2020-05-06		2022-08-31
VNIA-CW01 / Civil works construction phase 1	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Prior	Request for Bids	Open - National	Single Stage - One Envelope				12,443,553.00	0.00	Canceled					2019-07-01		2019-07-06					2019-08-17		2019-09-16		2019-10-21		2022-04-20
VNIA-CW01-01 / Construction of lecture hall	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,062,896.00	5,870,132.34	Signed					2019-10-18	2019-11-04	2019-10-23					2019-12-02	2019-12-07	2019-12-23	2019-12-07	2020-01-27	2020-06-03	2022-01-16
VNIA-CW01-02 / Construction of the working buildings of the Faculty of Engineering, the Faculty of Environment, the Faculty of Biotechnology, the Faculty of Food Science and Technology	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,258,426.00	4,099,166.47	Signed					2019-10-18	2019-11-04	2019-10-23					2019-12-02	2019-12-07	2019-12-23	2020-04-21	2020-01-27	2020-06-03	2021-07-20
VNIA-CW01-03 / Construction of Center of Excellence for Agriculture and Life Sciences	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,122,232.00	2,534,515.08	Signed					2019-10-18	2019-11-04	2019-10-23					2019-12-02	2019-12-07	2019-12-23	2020-05-10	2020-01-27	2020-06-03	2022-01-16
VNIA-CW02 / Construction of internal transport and utilities system (20m, 30m and 54 m wide roads)	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,674,968.00	4,668,714.10	Signed					2019-12-20	2019-11-04	2019-12-25					2020-02-05	2019-12-07	2020-03-21	2020-04-21	2020-04-25	2020-06-03	2022-04-15
VNIA-CW03-01 / Construction of working building of Faculty of Veterinary Medicine, Center for Physical Training	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,086,877.00	3,481,012.04	Signed					2020-05-28	2020-09-28	2020-06-02					2020-07-14	2020-11-02	2020-08-13	2021-03-04	2020-09-17	2021-03-08	2023-03-18
VNIA-CW03-02 / Construction of working building of Center for Policy and Institutional Research	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,260,130.40	2,598,061.29	Signed					2020-05-28	2020-09-28	2020-06-02					2020-07-14	2020-11-02	2020-08-13	2021-02-26	2020-09-17	2021-02-26	2023-03-18
VNIA-CW03-03 / Construction of University Administration Building (supporting training, research, international cooperation and social services)	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,499,795.00	4,595,472.38	Signed					2020-05-28	2020-09-28	2020-06-02					2020-07-14	2020-11-02	2020-08-13	2021-02-25	2020-09-17	2021-03-22	2023-03-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
VNIA-G01 / Equipment for training including Lot 1: Engineering (\$500,000); Lot 2: Food technology, biotechnology, agronomy (\$1,960,000); Lot 3: animal science, veterinary medicine (\$1,360,000); Lot 4: land management, environment, fisheries (\$1,930,000)	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,960,000.00	5,645,896.26	Signed					2020-02-05	2020-11-27	2020-02-10	2020-12-14					2020-03-26	2021-01-27	2020-05-06	2021-05-03	2020-06-10	2021-06-15	2020-12-07
VNIA-G03 / Equipment for research incl Lot 1: Center for crop/medicine plant research/development (\$3,352,877); Lot 2: Lab of genetics & vaccine recombination, medicine (\$3,968,849); Lot 3: ISO Service Center for diagnostics, testing, inspection&analysis (\$3,186,140)	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,507,866.00	0.00	Under Implementation					2020-02-12		2020-02-17						2020-04-02		2020-05-13		2020-06-17		2020-12-14
VNIA-G03 / Equipment for Lot 1: Center for crop & medicine plant research & development (\$2,938,673); Lot 2: Lab of genetics & vaccine recombination, medicine (\$3,734,418); Lot 3: ISO Service Center for diagnostics, testing, inspection & analysis (\$2,929,875)	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Prior	Request for Bids	Open - International	Single Stage - One Envelope		9,592,965.00	0.00	Pending Implementation						2021-09-26	2021-10-15					2021-11-29		2022-01-28		2022-03-04		2022-09-30	

VNJA-G02 / Provision of equipment and facility for foreign language trainings	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	0.00	Pending implementation					2021-11-01		2021-11-15				2021-12-27		2022-01-26		2022-03-02		2022-08-29
---	-------------	---	------	------------------	-----------------	-----------------------------	--	------------	------	------------------------	--	--	--	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
VNJA-CS01 / Auditing	IDA / 60360	Improved research, teaching and institutional management capacity at three selected autonomous universities	Post	Consultant Qualification Selection	Open - National		138,339.00	71,166.15	Signed	2019-12-02	2020-07-09	2019-12-23		2020-02-05	2020-08-20									2020-03-06	2020-09-15	2020-04-10	2020-09-22	2023-06-02

INDIVIDUAL CONSULTANTS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion											
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										