

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [Original: April 3, 2015]: Revision 9 of Updated Procurement Plan, Mar 2, 2017]
2. **Date of General Procurement Notice:** October 2015
3. **Period covered by this procurement plan:** The procurement period of project covered from October 2015 to December 2017

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold US\$	Comments
1.	Works	Above USD 10M	All
2.	Goods	Above USD 2M	All

2. **Prequalification.** Bidders for more than US\$ 10 million shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual:** Project Operations Manual and SOPs for Procurement prepared by Planning and Development Department AJK, Provincial Disaster Management Authority Punjab and Punjab Irrigation Department.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
3.	Consulting firms	Above USD 1M	All
4.	Individual Consultants	Above USD 0.3 M	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national

March 30, 2017

consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: [None](#)

PK-PDMA PUNJAB-2481-CS-INDV / DRM Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	45,823.39	Signed	2016-10-10	2017-01-02	2016-11-28	2017-01-07	2016-12-19	2017-01-16	2017-01-23	2017-01-26	2017-07-22	
PK-PDMA PUNJAB-2491-CS-INDV / Communications Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	21,760.91	Terminated	2016-10-10		2016-11-28	2016-07-30	2016-12-19	2016-08-02	2017-01-23	2016-08-09	2017-07-22	
PK-PDMA PUNJAB-2496-CS-INDV / Mainstreaming DRR Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	1,912.06	Signed	2016-10-10	2017-08-07	2016-11-28	2017-08-28	2016-12-19	2017-08-31	2017-01-23	2017-09-27	2017-07-22	
PK-PDMA PUNJAB-2506-CS-INDV / IT Experts for Districts (5 priority districts) and PU x 12	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	189.42	Signed	2016-10-10	2015-11-25	2016-11-28	2016-09-05	2016-12-19	2016-09-05	2017-01-23	2016-09-09	2017-07-22	2018-09-04
PK-PDMA PUNJAB-2508-CS-INDV / Emergency Operations Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	21,668.47	Signed	2016-10-10	2016-11-02	2016-11-28	2017-01-23	2016-12-19	2018-01-22	2017-01-23	2017-01-27	2017-07-22	
PK-PDMA PUNJAB-2475-CS-INDV / Project Director for 3 years	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	162,513.34	Signed	2016-10-09	2016-04-04	2016-11-27	2016-06-27	2016-12-18	2016-06-27	2017-01-22	2016-06-27	2017-07-21	
PK-PDMA PUNJAB-2494-CS-INDV / 1. District Disaster Risk Management Coordinator (DDMC), Sialkot	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-10-08		2016-11-26	2016-07-30	2016-12-17	2016-09-28	2017-01-21	2016-09-28	2017-07-20	
PK-PDMA PUNJAB-3132-CS-INDV / District Disaster Risk Management Coordinator Hafizabad	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14		2017-01-02	2016-07-30	2017-01-23	2016-08-09	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3133-CS-INDV / District Disaster Risk Management Coordinator Jhang	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14		2017-01-02	2016-07-30	2017-01-23	2016-08-01	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3134-CS-INDV / District Disaster Risk Management Coordinator Layyah	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14	2015-12-26	2017-01-02	2016-07-30	2017-01-23	2016-08-01	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3135-CS-INDV / District Disaster Risk Management Coordinator Muzaffargarh	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	51,551.32	Signed	2016-11-14		2017-01-02	2016-07-30	2017-01-23	2016-08-09	2017-02-27	2016-08-09	2017-08-26	
PK-PDMA PUNJAB-3278-CS-INDV / Financial Consultant for Disaster Risk Financing initiative	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	3,454.98	Signed	2016-11-14	2017-04-03	2017-01-02	2017-04-17	2017-01-23	2017-04-19	2017-02-27	2017-04-19	2017-08-26	
PK-PDMA PUNJAB-2504-CS-INDV / Logistics Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28	2016-08-27	2016-12-19		2017-01-23		2017-07-22	
PK-PDMA PUNJAB-2480-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28		2016-12-19		2017-01-23		2017-07-22	
PK-PDMA PUNJAB-3858-CS-INDV / Logistics Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	857.75	Signed	2016-11-30	2017-10-04	2017-01-18	2017-10-31	2017-02-08	2017-11-08	2017-03-15	2017-11-30	2017-09-11	
PK-PDMA PUNJAB-3861-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	27,473.05	Terminated	2016-11-30		2017-01-18	2016-12-05	2017-02-08	2016-12-08	2017-03-15	2016-12-16	2017-09-11	
PK-PDMA PUNJAB-5988-CS-INDV / Financial Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open	27,363.43	Signed	2017-01-30		2017-02-02	2017-01-25	2017-02-03	2017-02-06	2017-02-05	2017-02-08	2017-08-04	
PK-PDMA PUNJAB-6384-CS-INDV / Communications Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	36,000.00	Signed	2017-02-07	2017-05-28	2017-02-18	2017-08-24	2017-02-20	2017-09-21	2017-02-22	2016-11-30	2017-08-21	
PK-PDMA PUNJAB-12871-CS-INDV / District Disaster Management Coordinator Multan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12858-CS-INDV / District Disaster Management Coordinator Rajanpur (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12861-CS-INDV / District Disaster Management Coordinator Rahim Yar Khan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12864-CS-INDV / District Disaster Management Coordinator Dera Ghazi Khan (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-29	2017-06-23	2017-05-05	2017-07-28	2017-05-06	2018-01-24	
PK-PDMA PUNJAB-12868-CS-INDV / District Disaster Management Coordinator Mianwali (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-19	2017-06-23	2017-04-22	2017-07-28	2017-05-06	2018-01-24	

PK-PDMA PUNJAB-12870-CS-INDV / District Disaster Management Coordinator Khushab (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-04-29	2017-06-23	2017-05-04	2017-07-28	2017-05-06	2018-01-24
PK-PDMA PUNJAB-12866-CS-INDV / District Disaster Management Coordinator Bhakkar (Detail TORs in comments)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	16,251.35	Signed	2017-04-14	2017-02-11	2017-06-02	2017-05-25	2017-06-23	2017-05-29	2017-07-28	2017-05-31	2018-01-24
PK-PDMA PUNJAB-26387-CS-INDV / International Consultant on Disaster Risk Financing Strategy Development	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	40,500.00	Signed	2017-08-28	2017-08-28	2017-09-04	2017-10-18	2017-09-05	2017-10-22	2017-09-07	2017-10-25	2017-11-06
PK-PDMA PUNJAB-27894-CS-INDV / Climate Change Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	18,935.29	Signed	2017-09-08	2017-08-18	2017-09-14	2017-12-16	2017-09-16	2018-02-09	2017-09-20	2018-03-01	2018-03-19
PK-PDMA PUNJAB-36023-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	31,962.45	Signed	2017-11-08	2017-11-06	2017-11-13	2017-12-08	2017-11-15	2017-11-09	2017-12-07	2017-11-10	2018-12-02
PK-PDMA PUNJAB-47701-CS-INDV / District Disaster Management Coordinator Mandi Bahaudidin, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	956.33	Signed	2018-02-06	2017-08-28	2018-02-24	2017-11-06	2018-03-17	2017-11-20	2018-04-21	2017-12-20	2019-12-31
PK-PDMA PUNJAB-47710-CS-INDV / District Disaster Management Coordinator Chinnit, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	17.22	Signed	2018-02-07	2017-05-26	2018-03-28	2017-10-17	2018-04-18	2017-10-18	2018-05-23	2017-11-28	2019-12-31
PK-PDMA PUNJAB-47740-CS-INDV / District Disaster Management Coordinator Jhelum, Individual consultant for supporting DDMA and PDMA's activities at District level	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	956.33	Signed	2018-02-07	2017-05-29	2018-03-28	2017-10-30	2018-04-18	2017-12-04	2018-05-23	2017-11-20	2019-12-31
PK-PDMA PUNJAB-128524-CS-INDV / IT assistant	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	23,140.44	Signed	2019-09-12	2019-10-17	2019-10-31	2020-03-19	2019-11-21	2020-04-02	2019-12-26	2020-04-02	2020-06-23
PK-PDMA PUNJAB-128518-CS-INDV / District Disaster Management Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-11		2019-10-30		2019-11-20		2019-12-25		2020-06-22
PK-PDMA PUNJAB-128458-CS-INDV / Disaster Risk Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-09-11	2020-07-14	2019-10-30		2019-11-20		2019-12-25		2020-06-22
PK-PDMA PUNJAB-128461-CS-INDV / Monitoring and Evaluation Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-09-09	2020-07-12	2019-10-28		2019-11-18		2019-12-23		2020-06-20
PK-PDMA PUNJAB-128451-CS-INDV / Disaster Risk Reduction Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-09		2019-10-28		2019-11-18		2019-12-23		2020-06-20
PK-PDMA PUNJAB-128520-CS-INDV / Communication Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-12		2019-10-31		2019-11-21		2019-12-26		2020-06-23
PK-PDMA PUNJAB-128434-CS-INDV / Project Director	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2019-09-02		2019-10-21		2019-11-11		2019-12-16		2020-06-13
PK-PDMA PUNJAB-128521-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	11,620.03	Signed	2019-09-11	2019-08-20	2019-10-30	2019-11-22	2019-11-20	2019-11-27	2019-12-25	2019-11-28	2020-06-22
PK-PDMA PUNJAB-135999-CS-INDV / Hiring of DRR expert for 8 weeks - short term consultancy	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	9,037.80	Signed	2019-09-25	2019-09-12	2019-11-13	2019-09-21	2019-12-04	2019-10-26	2020-01-08	2019-10-14	2020-07-06
PK-PDMA PUNJAB-2488-CS-INDV / Monitoring and Evaluation Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28		2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2510-CS-INDV / Public Finance Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-10-10		2016-11-28		2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-3277-CS-INDV / Insurance Policy expert for Disaster Risk Financing Initiative	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-11-13	2016-11-17	2017-01-01		2017-01-22		2017-02-26		2017-08-25
PK-PDMA PUNJAB-116528-CS-CDS / GIS Developer	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14
PK-PDMA PUNJAB-116548-CS-CDS / GIS Manager - Jhelum	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14

PK-PDMA PUNJAB-116533-CS-CDS / Internal Auditor	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47846-CS-INDV / District Disaster Management Coordinator Narowal, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2019-12-31
PK-PDMA PUNJAB-116526-CS-CDS / Database Administrator	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116550-CS-CDS / GIS Manager - Multan	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116547-CS-CDS / GIS Manager - Gujranwala	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116546-CS-CDS / GIS Manager - Chiniot	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116535-CS-CDS / IT Assistant	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116549-CS-CDS / GIS Manager - Mianwali	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47844-CS-INDV / District Disaster Management Coordinator Sargodha, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2019-12-31
PK-PDMA PUNJAB-116552-CS-CDS / GIS Manager - Bhakkar	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116530-CS-CDS / Data Analyst-II	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116539-CS-CDS / GIS Manager - Khushab	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116527-CS-CDS / Graphic Designer	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116541-CS-CDS / GIS Manager - Muzaffargarh	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116543-CS-CDS / GIS Manager - Narowal	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116540-CS-CDS / GIS Manager - Layyah	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47845-CS-INDV / District Disaster Management Coordinator Gujrat, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2019-12-31
PK-PDMA PUNJAB-116529-CS-CDS / Data Analyst-I	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116531-CS-CDS / IT Manager	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-47847-CS-INDV / District Disaster Management Coordinator Narowal, assist DDM and PDMA in accomplishment Disaster Management related activities	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-02-07		2018-03-28	2018-04-18		2018-05-23	2018-11-19
PK-PDMA PUNJAB-116545-CS-CDS / GIS Manager - MB Din	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116538-CS-CDS / GIS Manager - Hafizabad	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14
PK-PDMA PUNJAB-116542-CS-CDS / GIS Manager - DC Khan	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22	2019-08-12		2019-09-16	2020-03-14

PK-PDMA PUNJAB-116544-CS-CDS / GIS Manager – Kasur	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-03		2019-07-22		2019-08-12		2019-09-16		2020-03-14	
PK-PDMA PUNJAB-169339-CS-INDV / 06 IT assistant for remaining districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-04-20	2020-02-14	2020-06-08		2020-06-29		2020-08-03		2021-01-30	
PK-PDMA PUNJAB-176263-CS-INDV / Internal Auditor COVID-19 response	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	10,788.14	Signed	2020-05-29	2020-04-06	2020-07-17	2020-04-08	2020-08-07		2020-09-11	2020-05-20	2021-03-10	
PK-PDMA PUNJAB-176270-CS-INDV / 02 Quality Assurance Surveyors – COVID 19 Response	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	2,397.36	Signed	2020-05-29	2020-04-01	2020-07-17	2020-04-06	2020-08-07	2020-04-08	2020-09-11	2020-05-20	2021-03-10	
PK-PDMA PUNJAB-185188-CS-INDV / Hiring of Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-22	2021-01-01	2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-185191-CS-INDV / Hiring of Logistic Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-22	2020-07-31	2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-185192-CS-INDV / Hiring of Report Writer / Content Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-07-22	2020-07-31	2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-185194-CS-INDV / Hiring of M&E Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-07-22		2020-09-09		2020-09-30		2020-11-04		2021-05-03	
PK-PDMA PUNJAB-186253-CS-INDV / COVID-19 GIS Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-08-10	2020-08-27	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
PK-PDMA PUNJAB-186254-CS-INDV / COVID-19 M&E Associate	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-08-10	2020-08-27	2020-09-28		2020-10-19		2020-11-23		2021-05-22	
PK-PDMA PUNJAB-204689-CS-INDV / Hiring of Android Developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-30	2021-06-15	2021-02-17		2021-03-10		2021-04-14		2021-10-11	
PK-PDMA PUNJAB-204691-CS-INDV / Hiring of Front end/ Graphic Designer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-30	2021-01-01	2021-02-17		2021-03-10		2021-04-14		2021-10-11	
PK-PDMA PUNJAB-204677-CS-INDV / Hiring of GIS Team Lead	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-24	2020-12-15	2021-02-11		2021-03-04		2021-04-08		2021-10-05	
PK-PDMA PUNJAB-204678-CS-INDV / Hiring of Senior GIS developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-25	2021-01-01	2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204683-CS-INDV / Hiring of Internal Auditor	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-24		2021-02-11		2021-03-04		2021-04-08		2021-10-05	
PK-PDMA PUNJAB-204676-CS-INDV / Procuring services of Project Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-25		2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204681-CS-INDV / Hiring of Data Administrative Analyst	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-25	2021-01-01	2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204684-CS-INDV / Hiring of IT manager	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-25	2021-01-01	2021-02-12		2021-03-05		2021-04-09		2021-10-06	
PK-PDMA PUNJAB-204686-CS-INDV / Hiring of Senior Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-30	2021-01-01	2021-02-17		2021-03-10		2021-04-14		2021-10-11	
PK-PDMA PUNJAB-206621-CS-INDV / Hiring of GIS developer	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-24		2021-02-11		2021-03-04		2021-04-08		2021-10-05	
PK-PDMA PUNJAB-240035-CS-INDV / Hiring of Database Administrator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	
PK-PDMA PUNJAB-240076-CS-INDV / Hiring of Assistant Network Administrator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	
PK-PDMA PUNJAB-240077-CS-INDV / Hiring of Assistant Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	