

Lagos Metropolitan Development and Governance Project. Procurement Plan 2011 Procurement Plan

1. General

Project Information:

Country: Nigeria.

Borrower: Nigerian Government / Lagos State Government

Project Name: Lagos Metropolitan Development and Governance Project.

Loan/Credit No: IDA Credit No.: 4219- UNI.

Project Implementing Agency: Lagos Metropolitan Development and Governance Project.

2. **Bank's Approval Date of the Procurement Pan:**

Original:

Revision: 27th of January 2011.....

3. **Date of General Procurement Notice:** March 20, 2007.

4. **Period covered by this Procurement Plan:** January 2011-December, 2011.

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:**

S/N	Procurement Method	Prior Review Threshold	Comments
1	ICB and LIB(Goods)	USD750,000 and above	
2	NCB(Goods)	Below USD750,000	
3	ICB(Works)	USD5,000,000 and above	
4	NCB(Works)	Below USD5,000,000	
5	ICB(Non-Consultant Services)	N/A	
	(Add other methods if necessary)	N/A	

2. **Prequalification:** N/A
3. **Proposed Procedures for CDD Components:** N/A
4. **Reference to (if any) Project Operational/Procurement Manual:** N/A
5. **Any other Special Procurement Arrangements:** N/A
6. **Procurement Packages with Methods and Time Schedule**

Works

Ref No	Contract Description	Estimated Cost (USD)	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid Opening Date	Comments/Completion Date
1	Construction of Bio-Climatic Roads and Street Drains in Itire and Ijeshatedo (7.6 Km) - Lot 1	10,130,799	ICB	NO	Yes	Prior	Mar-15-11	Aug 30 -12
2	Construction of Roads and Street Drains in Iwaya, Ilaje, Bariga and Makoko (13.30 Km) - Lot 2	10,096,042	ICB	NO	Yes	Prior	Mar-15-11	Aug 30 -12
6	Renovation of Ishaga Primary School, Itire, Mushin – Lot 3	1,700,000	ICB	NO	N/A	Post Review	26-Apr-11	29-Jun-12

Consulting Services

Prior review Thresholds

S/N	Selection Method	Prior review threshold USD'000	Comments
1	QCBS	≥ 200	All
2	Single Source (Firms)	All Values	All
3	Consultant Qualification (Firms)	< 200	Post Review
4	Least Cost (Firms)	< 200	Post Review
5	Selection of Individual Consultant	< 50	Post Review
6	Single Source Selection (Individuals)	All values	All

Ref. No.	Description of Assignment	Estimated Cost (USD) x1000	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments/Contract Signature Date
1	Consultancy Services on Drainage Master Plan and Hydraulic Modelling.	2,000	QCBS	Prior	02-Dec-11	25-Feb-12
2	Design and Supervision of Drainage Channels and Canals.	670	QCBS	Prior	21-Oct-11	30-Jan-12
3	Engagement of short term Consultants for the Review of previous Public Health Centre Projects embarked on by the Project.	50	CQS	Post	12-Jun-11	10-Jul-11
4	Engagement of Short term Consultants on proposed Exchange Programmes for Teachers and Students of Primary/Post Primary Schools.	50	CQS	Post	12-Nov-11	10-Dec-11
5	Consultancy Services for Design of Additional Roads in the 9 Slum Areas - Phase 2 -Firm	190	CQS	Post	5-Sept-11	5-Nov-11
	Total	2,960				

