

PROCUREMENT PLAN (Textual Part)

Project information: Bangladesh, College Education Development Project(CEDP), P154577)

Project Implementation agency: Central Procurement Technical Unit (CPTU), Implementation Monitoring and Evaluation Division (IMED)

Date of the Procurement Plan:

Period covered by this Procurement Plan: August 2017 to August 2018

Preamble

The Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People's Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank
- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory
- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Other Relevant Procurement Information.

Procurement Responsibility: PMU of National University is the implementing agency (IA) who will be responsible for all procurements,

Procurement Threshold

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank’s procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the contract value, the following procurement activities are subject to the Bank’s procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
- b. competitive dialogue;
- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

SD 110 / Financial Management Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		187,500.00	0.00	Canceled	2017-04-02		2017-05-21		2017-06-11		2017-07-23		2021-06-30
SD106 / Senior Procurement Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		225,000.00	0.00	Canceled	2017-10-17		2017-12-05		2017-12-26		2018-01-30		2021-06-30
SD 106 / Senior Procurement Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Direct		168,750.00	107,218.59	Signed	2018-10-03	2018-10-01	2018-10-04	2018-10-10	2018-10-21	2018-10-15	2018-11-03	2018-10-31	2021-07-09
SD -110 / Financial Management Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Direct		112,500.00	11,011.47	Signed	2018-10-03	2018-10-14	2018-10-04	2018-11-11	2018-10-21	2018-11-29	2018-10-29	2018-11-29	2021-06-30
SD108 / ICT Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		100,000.00	32,672.00	Signed	2018-11-04	2018-10-09	2018-11-08	2019-02-05	2018-11-26	2019-02-20	2018-12-18	2019-03-19	2021-06-30
SD120 / IDG Management Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		125,000.00	0.00	Canceled	2017-10-26		2017-12-14		2018-01-04		2018-02-08		2019-02-08
SD 101 / Recruitment of Institutional Development Grant (IDG) Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		120,000.00	10,701.52	Signed	2018-10-25	2018-09-30	2018-10-30	2018-11-26	2018-11-13	2018-12-03	2018-11-27	2018-12-23	2021-06-09
SD121 / Hiring of firm for baseline satisfactory survey	IDA / 58410	Component 2: Project Management, communication and monitoring and evaluation	Post	Direct Selection	Direct		71,250.00	67,561.81	Signed	2018-10-25	2018-11-19	2018-11-04				2018-11-20	2019-02-18	2019-04-30
SD101 / IDG Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		225,000.00	0.00	Canceled	2017-10-17	2018-09-02	2017-12-05		2017-12-26		2018-01-30		2021-06-30
SD 112-117 / 6 (six) Research Analysts for 6 expert groups	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		360,000.00	170,763.18	Signed	2018-11-04	2018-09-26	2018-12-23	2019-01-06	2019-01-13	2019-01-07	2019-02-17	2019-03-05	2021-03-18
SD118 / Strategic Plan Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		135,000.00	42,907.08	Signed	2018-11-05	2018-08-28	2018-11-10	2018-11-26	2018-12-01	2019-01-07	2019-01-05	2019-01-22	2022-01-13
SD111 / Accounts Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		150,000.00	22,729.16	Signed	2018-12-12	2018-11-22	2019-01-30	2019-03-22	2019-02-20	2019-04-23	2019-03-27	2019-05-12	2021-06-30
SD102 / Monitoring and Evaluation Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		187,500.00	0.00	Canceled	2018-12-05		2019-01-23		2019-02-13		2019-03-20		2021-06-30
SD104 / Procurement Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		117,188.00	88,521.22	Signed	2019-01-03	2019-01-22	2019-02-21	2019-04-29	2019-02-28	2019-05-02	2019-04-01	2019-06-30	2021-06-30

SD 105 / Procurement Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		117,188.00	88,521.22	Signed	2019-01-03	2019-01-22	2019-02-21	2019-04-29	2019-02-28	2019-05-02	2019-04-01	2019-07-14	2021-06-30
SD 109 / Training Coordination Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		93,750.00	22,729.16	Signed	2019-01-03	2018-11-22	2019-02-21	2019-03-11	2019-02-28	2019-03-13	2019-04-01	2019-03-27	2021-06-30
SD102-2 / Monitoring & Evaluation Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		187,500.00	0.00	Under Implementation	2019-02-12	2017-11-22	2019-02-17	2019-03-05	2019-03-10	2019-03-03	2019-04-14		2019-10-11
SD 101A / Institutional Development Grant (IDG) Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		111,000.00	42,798.82	Signed	2019-02-20	2019-01-01	2019-02-25	2019-03-04	2019-03-11	2019-03-18	2019-03-20	2019-03-28	2021-09-30
SD 110 A / Financial Management Specialist (National)	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		77,500.00	27,263.86	Signed	2019-03-24	2018-09-28	2019-03-29	2019-03-28	2019-04-19	2019-05-23	2019-05-17	2019-05-23	2021-06-30
SD 110A / Financial Management Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		80,000.00	27,236.43	Signed	2019-04-30	2019-03-10	2019-05-05	2019-04-30	2019-05-26	2019-05-12	2019-06-23	2019-05-23	2021-06-30
SD 103 / Environment and Social Safeguard Specialist (National)	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		180,000.00	0.00	Canceled	2019-08-23	2019-08-05	2019-08-28	2019-08-08	2019-09-18			2019-10-23	2023-12-31
SD-103 / Environment & Social Safeguard Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		180,000.00	0.00	Under Implementation	2019-10-03	2019-12-01	2019-11-21		2019-11-22		2019-11-30		2021-06-30
SD 127 / Associate Strategic Plan Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		49,410.00	0.00	Pending Implementation	2020-01-22		2020-01-27		2020-02-17		2020-03-23		2021-03-23
SD 128 / Associate Strategic Plan Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		49,410.00	0.00	Pending Implementation	2020-01-28		2020-02-02		2020-02-23		2020-03-29		2021-03-29
SD 118A / Strategic Plan Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		119,047.00	0.00	Pending Implementation	2020-01-06		2020-01-11		2020-01-18		2020-01-31		2022-01-31
SD 106A / Senior Procurement Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		276,200.00	0.00	Pending Implementation	2020-01-07		2020-01-12		2020-01-19		2020-02-01		2023-12-31
SD 107A / Junior Procurement Specialist 1	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		80,470.00	0.00	Pending Implementation	2020-02-16		2020-04-05		2020-04-26		2020-05-31		2023-05-31
SD 107B / Junior Procurement Specialist 2	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		80,470.00	0.00	Pending Implementation	2020-02-16		2020-04-05		2020-04-26		2020-05-31		2023-05-31

SD 124 / Junior Finance and Accounts Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		74,118.00	0.00	Pending Implementation	2020-02-16		2020-04-05		2020-04-26		2020-05-31		2023-05-31
SD 125 / Associate Network and IT Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		80,470.00	0.00	Pending Implementation	2020-02-16		2020-04-05		2020-04-26		2020-05-31		2023-05-31
SD 108A / ICT Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		143,750.00	0.00	Pending Implementation	2020-02-04		2020-02-08		2020-02-26		2020-03-16		2023-12-31
SD 108A / Training Coordination Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		140,630.00	0.00	Pending Implementation	2020-02-03		2020-02-08		2020-02-29		2020-03-31		2020-09-27
SD-104 / Procurement Specialist SD-104 is required to be hired	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		208,488.00	0.00	Pending Implementation	2020-02-20		2020-02-25		2020-03-17		2020-04-21		2020-10-18
SD101A / IDG Specialist SD 101 is required to be hired	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		197,867.00	0.00	Pending Implementation	2020-02-20		2020-02-25		2020-03-17		2020-04-21		2020-10-18
SD 119 / Strategic Plan Specialist SD 118 is required to be hired	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		127,058.00	0.00	Pending Implementation	2020-03-10		2020-03-15		2020-03-22		2020-04-04		2022-04-05
SD 102B / National Consultant (Individual) Monitoring and Evaluation Specialist	IDA / 58410	Component 2: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		134,700.00	0.00	Pending Implementation	2020-10-15		2020-12-03		2020-12-24		2021-01-28		2024-01-13
SD 103B / National Consultant (Individual) Environment and Social Safeguard Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		89,800.00	0.00	Pending Implementation	2020-09-15		2020-09-20		2020-10-11		2020-11-15		2022-12-31
SD 104B / National Consultant (Individual) Procurement Specialist-1	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		182,370.00	0.00	Pending Implementation	2020-10-01		2020-10-06		2020-10-27		2020-12-01		2023-11-16
SD 105B / National Consultant (Individual) Procurement Specialist-2	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		182,370.00	0.00	Pending Implementation	2020-11-15		2020-11-20		2020-12-11		2021-01-15		2023-12-31
SD 106B / National Consultant (Individual) Senior Procurement Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		201,400.00	0.00	Pending Implementation	2020-11-15		2020-11-20		2020-12-11		2021-01-15		2023-12-31
SD-108B / National Consultant (Individual) ICT specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		127,300.00	0.00	Pending Implementation	2021-01-15		2021-01-20		2021-02-10		2021-03-17		2023-12-31
SD-109B / National Consultant (Individual) Training Coordination Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		134,700.00	0.00	Pending Implementation	2020-10-15		2020-12-28		2021-01-11		2021-02-15		2024-01-31

SD 110B / National Consultant (Individual) Financial Management Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Limited		138,480.00	0.00	Pending Implementation	2020-11-15		2020-11-20		2020-12-11		2021-01-15		2023-12-31
SD 111B / National Consultant (Individual) Accounts Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		107,800.00	0.00	Pending Implementation	2020-10-15		2020-12-03		2020-12-24		2021-01-28		2024-01-28