Social Insurance Administration Project (P170343)

EUROPE AND CENTRAL ASIA | North Macedonia | Social Protection & Jobs Global Practice | IBRD/IDA | Investment Project Financing | FY 2020 | Seq No: 1 | ARCHIVED on 05-May-2020 | ISR41179 |

Implementing Agencies: Ministry of Labor and Social Policy, North Macedonia

Key Dates

Key Project Dates

Bank Approval Date: 06-Feb-2020 Effectiveness Date: 02-Mar-2020 Planned Mid Term Review Date: 20-Sep-2021 Actual Mid-Term Review Date: Original Closing Date: 30-Apr-2023 Revised Closing Date: 30-Apr-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Improve the quality of services in administering social insurance and strengthen the regulatory framework for people with disabilities and hazardous occupations.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

Public Disclosure Authorized

Components

Name

Improving the quality of the social insurance administration services:(Cost \$9.81 M) Strengthen the regulatory framework for people with disabilities and for hazardous occupations: (Cost \$4.62

Project Management:(Cost \$0.71 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO		□Satisfactory
Overall Implementation Progress (IP)		Satisfactory
Overall Risk Rating		Substantial

Implementation Status and Key Decisions

The World Bank Board of Executive Directors approved the project on February 6, 2020. The Loan Agreement was signed on February 12, 2020, and the project became effective on March 2, 2020. The project's readiness for implementation is overall very good. However, the COVID-19 crisis - as everywhere in Europe - has caused a slowdown of institutions, businesses, and of all implementation and policy activities of the government. In the short-to-medium term, this crisis may affect the speed of implementation of the project and cause unforeseen delays.

5/5/2020 Page 1 of 7

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	Substantial		Substantial
Macroeconomic	□Moderate		Moderate
Sector Strategies and Policies	□Moderate		Moderate
Technical Design of Project or Program	Substantial		Substantial
Institutional Capacity for Implementation and Sustainability	Substantial		Substantial
Fiduciary	□Moderate		□Moderate
Environment and Social	□Low		□Low
Stakeholders	Substantial		Substantial
Other	□Moderate		□High
Overall	□Moderate		Substantial

Results

Value

PDO Indicators by Objectives / Outcomes

40.00

Improve the quality of services in administering social insurance

► Single unified registry	of socially insured individuals	developed and functional (Text,	Custom)	
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Inexistent		Inexistent	SURS established and operational.
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	hosted and organiz and centralized pro tax administration, insured persons an insured persons of	fied, simplified, and centralized ed as an independent entity unc cess of registration of insured in and the insured population; and d their contribution history. "Ope all categories of social insurance information to other agencies as	der MLSP, which includes a dividuals, serves all social maintains a single unified derational" means that it take e into a single and central r	standardized, transparent, insurance agencies and the central database of socially- is over all registries of
► Proportion of insured p Custom)	population whose social insura	ance information is centrally avai	ilable to all social insurance	e agencies. (Percentage,
	Baseline	Actual (Previous)	Actual (Current)	End Target

40.00

100.00

5/5/2020 Page 2 of 7

Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:		d population whose data is end processing to relevant age	3	unified register and is

Strengthen the regulatory framework for people with disabilities and hazardous occupations

▶ Proportion of disability certificate applicants during the past months who had at least one previously issued and currently valid valid disability certificate. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00		50.00	10.00
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:		hat because of the methodologe a valid disability certificate v		

► Average time to issue a disability certificate (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	TBD		TBD	TBD
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	disability certificate is iss applicant for the persons	s spent from the application for sued or until a formal decision s who were issued certificates and for all 5 types of disability of	for those who were reject or rejection formal decisi	ted is submitted to the

Intermediate Results Indicators by Components

Component 1. Strengthening the efficiency of pension and social insurance administration

▶ Percentage of centrally maintained records of socially insured individuals shared by all social insurance and tax agencies (Percentage, Custom)

Value	Baseline 0.00	Actual (Previous)	Actual (Current) 0.00	End Target 100.00
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	Share of social insurance records containing information on employment status, service record, past earnings, and other data relevant for all social insurance agencies. Currently, records are maintained individually by agencies, while in the future they will be maintained centrally by SURS.			
► Average time to transfer second pillar funds to individual accounts (Text, Custom)				

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5 days		No change from baseline.	Below 3 days

5/5/2020 Page 3 of 7

Date	31-Oct-2019	-	06-Apr-2020	28-Apr-2023
Comments:	Time between collecti	ion of second pillar contributio	n and its receipt on the ind	ividual account.
► Selected functionalities	s of PIOM improved (Text, Custo	om)		
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Actuarial department roperational.	not	No change from baseline status.	Actuarial department fully staffed and operational.
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	project life. The indica	onducted under the project is eator seeks to register the follow kplan, its plan of research and	ving actions: staffing of the	Actuarial Department, the
► Proportion of individual	l pension service and earnings r	records in PIOM that are cons	olidated (Percentage, Cust	om)
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00	-	50.00	95.00
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	, ,	dividuals with fully registered a	,	ears (i.e. with clean and

Component 2. Supporting the Implementation of Pension and Disability System Reforms

▶ Public awareness on employment of persons with disabilities raised (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0 inquiries		Project not yet fully operational so no change from baseline status.	10,000 inquiries
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:		which outreach results in inquinus means of communication (

▶ Law on Employment of Persons with Disabilities enacted (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Current law mainly treats employment through sheltered companies.		No change from the baseline status.	New law passed/enacted.
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	New Law on Employment employment of persons wi	of Persons with Disabilities p ith disabilities.	assed, which includes bro	ader options for

5/5/2020 Page 4 of 7

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	ESP list not revised		No change from the baseline status.	ESP list revised and enacted (through pension legislation)
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	This indicator looks at a arduous by the pension		ation of the ESP-listed jobs d	efined as hazardous and
►Enacted unified met	nodology for disability assessment a	nd determination (Text, Cus	stom)	
	Baseline	Actual (Previous)	Actual (Current)	End Target
√alue	Unified methodology inexistent		No change from the baseline status.	Unified methodology enacted
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:		will be applicable for all type	ction of a single methodology es of disability-related benefits	
►Central coordination	unit for unified disability (CDCCU)	functional (Text, Custom)		
	Baseline	Actual (Previous)	Actual (Current)	End Target
√alue	Inexistent		No change from the baseline status.	CDCCU fully functional and operational.
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023
Comments:	The regulations for putti	ing in place the central coor	dination unit are enacted, an	d unit is in place
►Single registry of pe	rsons with disabilities developed and			
	Baseline	Actual (Previous)	Actual (Current)	End Target Registry fully
√alue	Inexistent		No change from baseline value.	functional and operational.
	04.0.4.0040		06-Apr-2020	28-Apr-2023
Date	31-Oct-2019			
			operation of a registry of all	persons with disability
Comments: Percentage of perso	This indicator requires t certificates in North Mac	cedonia.		·
Comments: Percentage of perso	This indicator requires t certificates in North Mac	cedonia.		·
➤ Percentage of persone he previous month (Percentage of persone)	This indicator requires t certificates in North Mac ns who had check-ups as part of the ercentage, Custom)	cedonia. eir disability assessments, o	ut of those who were issued	disability certificates duri
Date Comments: Percentage of persoche previous month (Percentage) Value	This indicator requires t certificates in North Mac ns who had check-ups as part of the ercentage, Custom) Baseline	cedonia. eir disability assessments, o	ut of those who were issued Actual (Current)	disability certificates duri End Target

5/5/2020 Page 5 of 7

▶ Percentage of persons assessed outside Skopje (out of those residing outside Skopje), who were issued disability certificates or formal
rejection decisions in the previous month (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target		
Value	10.00		10.00	40.00		
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023		
Comments:	The indicator will measure the percentage of people who are positively affected by the increase in the number of assessment centers/locations outside Skopje.					

Component 3: Project Management

► Share of beneficiaries satisfied with responsiveness of the grievance redress mechanism (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target		
Value	0.00		0.00	50.00		
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023		
Comments:	This indicator monitors the beneficiary satisfaction with responsiveness of the grievance redress mechanism					

► Communication campaigns developed and implemented (SURS, CDCCU, disability employment) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target		
Value	0.00		0.00	3.00		
Date	31-Oct-2019		06-Apr-2020	28-Apr-2023		
Comments:	This indicator tracks the communication campaigns developed and implemented for the purposes of the project activities (in the areas of SURS, CDCCU, and disability employment). The three planned campaigns can be part of a single public relations package.					

► Share of citizen engagement activities, which result in inputs incorporated in the project design. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target			
Value	0.00		0.00	33.00			
Date	11-Nov-2019		06-Apr-2020	28-Apr-2023			
Comments:	The indicator monitors how many events out of all events for the CE engagement (formatted workshops, focus groups) resulted in feedback that is incorporated in project outputs and activities.						


Data on Financial Performance

Disbursements (by loan)

5/5/2020 Page 6 of 7

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P170343	IBRD-90360	Effective	USD	15.17	15.17	0.00	0.04	15.13	0.3%
Key Dates	(by loan)								
Project	Loan/Credit/TF	Status	Approval Date	e Signii	ng Date	Effectiveness Da	ate Orig. (Closing Date	Rev. Closing Date
P170343	IBRD-90360	Effective	06-Feb-2020	12-F€	eb-2020	02-Mar-2020	30-Ap	r-2023	30-Apr-2023

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.

5/5/2020 Page 7 of 7