

Bolivia

P127743 – BO Rural Alliances Project II

Procurement Plan

**PROCUREMENT PLAN** Bolivia - Rural Alliances Project II  
**General Information**  
 Country: Bolivia Bank's Approval Date of the Original Procurement Plan: 2017-08-17  
 Project ID: P1217142 Revised Plan Details (comma delimited, max char: 60): En: 2020-12-31  
 Project Name: Rural Alliances Project II CPN Date:  
 Loan / Credit No: IDA / 17100 / 002 / 07150  
 Executing Agency: EMPODECAR Program

Activity Reference No / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA or Risk	Procurement Document Type	Estimated Amount (USD)	Fiscal Amount (USD)	Process Status	ICR Pre-qualification		Prequalification Evaluation Report	ICR Bidding		Specific Procurement Notice / Invitation	Bidding Documents		Proposal Submission / Opening / Minutes		Bid Evaluation / Report		Signal Contract		Covers Contract				
													Pre-qualified	Not Pre-qualified		Prepared	Not Prepared		Received	Not Received	Prepared	Not Prepared	Received	Not Received	Prepared	Not Prepared		Received	Not Received		
<b>COVERS</b>																															
BO-PROC-1717-00-001	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				26,000.00	0.00	Cancelled						2018-09-06													
BO-PROC-1717-00-002	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				98,613.00	21,278.51	Finalized						2018-09-13													
BO-PROC-1718-00-001	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				12,000.00	0.00	Cancelled						2018-09-09													
BO-PROC-1718-00-002	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				11,000.00	0.00	Finalized						2018-09-09													
BO-PROC-1718-00-003	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				10,000.00	0.00	Cancelled						2018-09-09													
BO-PROC-1718-00-004	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				10,000.00	0.00	Cancelled						2018-09-09													
BO-PROC-1718-00-005	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				10,000.00	0.00	Cancelled						2018-09-09													
BO-PROC-1718-00-006	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				20,000.00	20,000.00	Finalized						2018-09-13													
BO-PROC-1718-00-007	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				4,984.00	4,786.00	Finalized						2018-09-11													
BO-PROC-1718-00-008	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				10,070.00	24,710.12	Finalized						2018-09-14													
BO-PROC-1718-00-009	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				471,000.00	507,094.45	Finalized						2018-09-26	2018-09-27	2018-09-24	2018-09-24	2018-09-24	2018-09-24	2018-09-24	2018-09-24	2018-09-24	2018-09-24	2018-09-24	2018-09-24		
BO-PROC-1718-00-010	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				20,000.00	20,000.00	Finalized						2018-09-05													
BO-PROC-1718-00-011	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				114.13	0.00	Cancelled						2018-09-22													
BO-PROC-1718-00-012	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				2,000.00	2,000.00	Finalized						2018-09-27													
BO-PROC-1718-00-013	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				43,000.00	0.00	Cancelled						2018-09-28													
BO-PROC-1718-00-014	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				940.00	1,883.16	Finalized						2018-09-28													
BO-PROC-1718-00-015	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				100.00	0.00	Cancelled						2018-09-28													
BO-PROC-1718-00-016	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				15,000.00	11,828.87	Finalized						2018-09-05													
BO-PROC-1718-00-017	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				4,500.00	4,120.67	Finalized						2018-09-05													
BO-PROC-1718-00-018	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				2,110.00	0.00	Cancelled						2018-09-05													
BO-PROC-1718-00-019	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				1,571.00	0.00	Cancelled						2018-09-05													
BO-PROC-1718-00-020	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				1,600.00	0.00	Cancelled						2018-09-05													
BO-PROC-1718-00-021	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				14,000.00	13,138.10	Finalized						2018-09-05													
BO-PROC-1718-00-022	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				12,700.00	0.00	Cancelled						2018-09-05													
BO-PROC-1718-00-023	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				19,000.00	0.00	Cancelled						2018-09-05													
BO-PROC-1718-00-024	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				2,830.00	0.00	Cancelled						2018-09-05													
BO-PROC-1718-00-025	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				411.00	0.00	Cancelled						2018-09-05													
BO-PROC-1718-00-026	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				7,810.00	7,829.57	Finalized						2018-09-05													
BO-PROC-1718-00-027	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				12,170.00	0.00	Cancelled						2018-09-11													
BO-PROC-1718-00-028	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				19,110.00	0.00	Cancelled						2018-09-06													
BO-PROC-1718-00-029	800 / 07100	Project Management, Monitoring and Evaluation	Project	Individual de articulación	Open / National	Single Stage - One Step				17,820.00	0.00	Cancelled						2018-09-06													
BO-PROC-1718-00-030	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				600.00	600.00	Finalized						2018-09-06													
BO-PROC-1718-00-031	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				600.00	600.00	Finalized						2018-09-07													
BO-PROC-1718-00-032	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				20,000.00	19,760.15	Finalized						2018-09-07													
BO-PROC-1718-00-033	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				740.00	1,884.11	Finalized						2018-09-07													
BO-PROC-1718-00-034	800 / 07100	Implementation of Rural Alliances	Project	Individual de articulación	Open / National	Single Stage - One Step				2,870.00	2,870.48	Finalized						2018-09-07													
BO-PROC-1718-00-035	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				1,417.17	0.00	Cancelled						2018-09-13													
BO-PROC-1718-00-036	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				7,600.00	7,600.14	Finalized						2018-09-22													
BO-PROC-1718-00-037	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				7,800.00	7,800.18	Finalized						2018-09-22													
BO-PROC-1718-00-038	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				7,800.00	7,800.18	Finalized						2018-09-22													
BO-PROC-1718-00-039	800 / 07100	Individual strengthening	Project	Individual de articulación	Open / National	Single Stage - One Step				600.00	600.00	Finalized						2018-09-22													

NO-PROCESO-2021-02-01	NO-PROCESO-2021-02-02	NO-PROCESO-2021-02-03	NO-PROCESO-2021-02-04	NO-PROCESO-2021-02-05	NO-PROCESO-2021-02-06	NO-PROCESO-2021-02-07	NO-PROCESO-2021-02-08	NO-PROCESO-2021-02-09	NO-PROCESO-2021-02-10	NO-PROCESO-2021-02-11	NO-PROCESO-2021-02-12	NO-PROCESO-2021-02-13	NO-PROCESO-2021-02-14	NO-PROCESO-2021-02-15	NO-PROCESO-2021-02-16	NO-PROCESO-2021-02-17	NO-PROCESO-2021-02-18	NO-PROCESO-2021-02-19	NO-PROCESO-2021-02-20	NO-PROCESO-2021-02-21	NO-PROCESO-2021-02-22	NO-PROCESO-2021-02-23	NO-PROCESO-2021-02-24	NO-PROCESO-2021-02-25	NO-PROCESO-2021-02-26	NO-PROCESO-2021-02-27	NO-PROCESO-2021-02-28	NO-PROCESO-2021-02-29	NO-PROCESO-2021-03-01	NO-PROCESO-2021-03-02	NO-PROCESO-2021-03-03	NO-PROCESO-2021-03-04	NO-PROCESO-2021-03-05	NO-PROCESO-2021-03-06	NO-PROCESO-2021-03-07	NO-PROCESO-2021-03-08	NO-PROCESO-2021-03-09	NO-PROCESO-2021-03-10	NO-PROCESO-2021-03-11	NO-PROCESO-2021-03-12	NO-PROCESO-2021-03-13	NO-PROCESO-2021-03-14	NO-PROCESO-2021-03-15	NO-PROCESO-2021-03-16	NO-PROCESO-2021-03-17	NO-PROCESO-2021-03-18	NO-PROCESO-2021-03-19	NO-PROCESO-2021-03-20	NO-PROCESO-2021-03-21	NO-PROCESO-2021-03-22	NO-PROCESO-2021-03-23	NO-PROCESO-2021-03-24	NO-PROCESO-2021-03-25	NO-PROCESO-2021-03-26	NO-PROCESO-2021-03-27	NO-PROCESO-2021-03-28	NO-PROCESO-2021-03-29	NO-PROCESO-2021-03-30	NO-PROCESO-2021-03-31
NO-PROCESO-2021-02-01	NO-PROCESO-2021-02-02	NO-PROCESO-2021-02-03	NO-PROCESO-2021-02-04	NO-PROCESO-2021-02-05	NO-PROCESO-2021-02-06	NO-PROCESO-2021-02-07	NO-PROCESO-2021-02-08	NO-PROCESO-2021-02-09	NO-PROCESO-2021-02-10	NO-PROCESO-2021-02-11	NO-PROCESO-2021-02-12	NO-PROCESO-2021-02-13	NO-PROCESO-2021-02-14	NO-PROCESO-2021-02-15	NO-PROCESO-2021-02-16	NO-PROCESO-2021-02-17	NO-PROCESO-2021-02-18	NO-PROCESO-2021-02-19	NO-PROCESO-2021-02-20	NO-PROCESO-2021-02-21	NO-PROCESO-2021-02-22	NO-PROCESO-2021-02-23	NO-PROCESO-2021-02-24	NO-PROCESO-2021-02-25	NO-PROCESO-2021-02-26	NO-PROCESO-2021-02-27	NO-PROCESO-2021-02-28	NO-PROCESO-2021-02-29	NO-PROCESO-2021-03-01	NO-PROCESO-2021-03-02	NO-PROCESO-2021-03-03	NO-PROCESO-2021-03-04	NO-PROCESO-2021-03-05	NO-PROCESO-2021-03-06	NO-PROCESO-2021-03-07	NO-PROCESO-2021-03-08	NO-PROCESO-2021-03-09	NO-PROCESO-2021-03-10	NO-PROCESO-2021-03-11	NO-PROCESO-2021-03-12	NO-PROCESO-2021-03-13	NO-PROCESO-2021-03-14	NO-PROCESO-2021-03-15	NO-PROCESO-2021-03-16	NO-PROCESO-2021-03-17	NO-PROCESO-2021-03-18	NO-PROCESO-2021-03-19	NO-PROCESO-2021-03-20	NO-PROCESO-2021-03-21	NO-PROCESO-2021-03-22	NO-PROCESO-2021-03-23	NO-PROCESO-2021-03-24	NO-PROCESO-2021-03-25	NO-PROCESO-2021-03-26	NO-PROCESO-2021-03-27	NO-PROCESO-2021-03-28	NO-PROCESO-2021-03-29	NO-PROCESO-2021-03-30	NO-PROCESO-2021-03-31

**NON CONSULTING SERVICES**

ACTIV. REFERENCIAL No. / Descripción	Línea / Cuentas No.	Component	Review Type	Method	Market Approach	Procurement Process	Frequency (Y/Y)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	MOR Pre-qualification		Pre-qualification Evaluation Report		MOR Rating		Specific Procurement		Bidding Documents		Proposal Submission / Contract Matters		Bid Evaluation/Reason		Signed Contract		Contract Completion																																
											Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual																															
NO-PROCESO-2021-02-01	NO-PROCESO-2021-02-02	NO-PROCESO-2021-02-03	NO-PROCESO-2021-02-04	NO-PROCESO-2021-02-05	NO-PROCESO-2021-02-06	NO-PROCESO-2021-02-07	NO-PROCESO-2021-02-08	NO-PROCESO-2021-02-09	NO-PROCESO-2021-02-10	NO-PROCESO-2021-02-11	NO-PROCESO-2021-02-12	NO-PROCESO-2021-02-13	NO-PROCESO-2021-02-14	NO-PROCESO-2021-02-15	NO-PROCESO-2021-02-16	NO-PROCESO-2021-02-17	NO-PROCESO-2021-02-18	NO-PROCESO-2021-02-19	NO-PROCESO-2021-02-20	NO-PROCESO-2021-02-21	NO-PROCESO-2021-02-22	NO-PROCESO-2021-02-23	NO-PROCESO-2021-02-24	NO-PROCESO-2021-02-25	NO-PROCESO-2021-02-26	NO-PROCESO-2021-02-27	NO-PROCESO-2021-02-28	NO-PROCESO-2021-02-29	NO-PROCESO-2021-03-01	NO-PROCESO-2021-03-02	NO-PROCESO-2021-03-03	NO-PROCESO-2021-03-04	NO-PROCESO-2021-03-05	NO-PROCESO-2021-03-06	NO-PROCESO-2021-03-07	NO-PROCESO-2021-03-08	NO-PROCESO-2021-03-09	NO-PROCESO-2021-03-10	NO-PROCESO-2021-03-11	NO-PROCESO-2021-03-12	NO-PROCESO-2021-03-13	NO-PROCESO-2021-03-14	NO-PROCESO-2021-03-15	NO-PROCESO-2021-03-16	NO-PROCESO-2021-03-17	NO-PROCESO-2021-03-18	NO-PROCESO-2021-03-19	NO-PROCESO-2021-03-20	NO-PROCESO-2021-03-21	NO-PROCESO-2021-03-22	NO-PROCESO-2021-03-23	NO-PROCESO-2021-03-24	NO-PROCESO-2021-03-25	NO-PROCESO-2021-03-26	NO-PROCESO-2021-03-27	NO-PROCESO-2021-03-28	NO-PROCESO-2021-03-29	NO-PROCESO-2021-03-30	NO-PROCESO-2021-03-31

**CONSULTING FIRMS**

ACTIV. REFERENCIAL No. / Descripción	Línea / Cuentas No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated amount (USD)	Actual Amount (USD)	Process Status	Terms of Reference	Expression of Interest Release	MOR Bid and Offer		Request for Proposal or Request	Quantity of Technical		Evaluation of Technical/Financial		Contract Award/Reason		Signed Contract		Contract Completion																																				
												Actual	Actual		Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual	Actual																																		
NO-PROCESO-2021-02-01	NO-PROCESO-2021-02-02	NO-PROCESO-2021-02-03	NO-PROCESO-2021-02-04	NO-PROCESO-2021-02-05	NO-PROCESO-2021-02-06	NO-PROCESO-2021-02-07	NO-PROCESO-2021-02-08	NO-PROCESO-2021-02-09	NO-PROCESO-2021-02-10	NO-PROCESO-2021-02-11	NO-PROCESO-2021-02-12	NO-PROCESO-2021-02-13	NO-PROCESO-2021-02-14	NO-PROCESO-2021-02-15	NO-PROCESO-2021-02-16	NO-PROCESO-2021-02-17	NO-PROCESO-2021-02-18	NO-PROCESO-2021-02-19	NO-PROCESO-2021-02-20	NO-PROCESO-2021-02-21	NO-PROCESO-2021-02-22	NO-PROCESO-2021-02-23	NO-PROCESO-2021-02-24	NO-PROCESO-2021-02-25	NO-PROCESO-2021-02-26	NO-PROCESO-2021-02-27	NO-PROCESO-2021-02-28	NO-PROCESO-2021-02-29	NO-PROCESO-2021-03-01	NO-PROCESO-2021-03-02	NO-PROCESO-2021-03-03	NO-PROCESO-2021-03-04	NO-PROCESO-2021-03-05	NO-PROCESO-2021-03-06	NO-PROCESO-2021-03-07	NO-PROCESO-2021-03-08	NO-PROCESO-2021-03-09	NO-PROCESO-2021-03-10	NO-PROCESO-2021-03-11	NO-PROCESO-2021-03-12	NO-PROCESO-2021-03-13	NO-PROCESO-2021-03-14	NO-PROCESO-2021-03-15	NO-PROCESO-2021-03-16	NO-PROCESO-2021-03-17	NO-PROCESO-2021-03-18	NO-PROCESO-2021-03-19	NO-PROCESO-2021-03-20	NO-PROCESO-2021-03-21	NO-PROCESO-2021-03-22	NO-PROCESO-2021-03-23	NO-PROCESO-2021-03-24	NO-PROCESO-2021-03-25	NO-PROCESO-2021-03-26	NO-PROCESO-2021-03-27	NO-PROCESO-2021-03-28	NO-PROCESO-2021-03-29	NO-PROCESO-2021-03-30	NO-PROCESO-2021-03-31

























BO-PROYECTOS-2019-01-01 PROYECTO DE INICIATIVA DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Implementation of Fiscal Reform	Project	Individual	Open			11,800.00	0.00	Major Revision	2019-07-01	2019-11-01	2020-06-01	2020-09-01	2020-09-01	2020-12-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Open			11,800.00	0.00	Minor Revision	2019-07-01	2019-11-01	2020-06-01	2020-09-01	2020-09-01	2020-12-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Open			18,200.00	1,600.00	Minor Update	2019-08-12	2019-09-24	2020-09-01	2020-09-01	2020-09-01	2020-12-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Open			18,200.00	0.00	In operation	2019-08-12	2019-09-24	2020-09-01	2020-09-01	2020-09-01	2020-12-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Open			18,400.00	0.00	In operation	2019-08-12	2019-09-24	2020-09-01	2020-09-01	2020-09-01	2020-12-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Open			27,150.00	0.00	In operation	2019-08-26	2019-09-27	2020-09-01	2020-09-01	2020-09-01	2021-02-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Open			18,900.00	0.00	In operation	2019-08-26	2019-10-01	2020-10-01	2020-10-01	2020-10-01	2021-02-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Closed			4,000.00	0.00	In operation	2019-09-28	2019-10-08	2020-10-01	2020-10-01	2020-10-01	2021-02-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Minor Update	Minor		28,000.00	0.00	In operation	2019-10-01	2019-10-17	2020-10-01	2020-10-01	2020-10-01	2021-02-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Minor			17,000.00	8,400.00	Finalize	2019-11-14	2019-11-01	2020-11-01	2020-11-01	2020-11-01	2020-11-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Minor			28,000.00	0.00	In operation	2019-11-14	2019-11-01	2020-11-01	2020-11-01	2020-11-01	2021-02-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Minor			24,000.00	0.00	In operation	2019-11-14	2019-11-29	2020-11-01	2021-01-29	2021-01-29	2021-02-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Minor			30,700.00	0.00	In operation	2019-11-20	2019-11-01	2020-11-01	2021-01-01	2021-01-01	2021-02-01
BO-PROYECTOS-2019-01-01 PROYECTO DE LEY PARA LA CREACION DEL INSTITUTO VENEZOLANO DE INVESTIGACIONES Y TRANSFERENCIA TECNOLÓGICA BO-PROYECTOS-2019-01-01	BOC / 8720	Project Management, Monitoring and Evaluation	Project	Individual	Minor			30,700.00	0.00	Minor Revision	2019-12-01	2019-11-01	2020-11-01	2021-01-01	2021-01-01	2021-02-01