

Procurement Plan for P124015 (PFS)

I. General

2. **Bank's approval Date of the procurement Plan**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** Year 2017.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of procurement	Procurement methods	Mandatory threshold to use Procurement method in USD	Prior Review Thresholds in USD
Works (including turnkey, supply & installation of plant and equipment, and PPP)	ICB	≥ 5.000.000	All contract with estimated cost equal or above 10 million
	NCB	< 5.000.000	
	Shopping	< 200.000	
	Direct contracting	No threshold	
Goods, information technology and non-consulting services	ICB	≥ 1.000.000	All contract with estimated cost equal or above 2 million
	NCB	< 1.000.000	
	Shopping	< 100.000	
	Direct contracting	No threshold	

2. **Prequalification.** Not applicable
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable

Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Project P124015

4. **Any Other Special Procurement Arrangements:** Not applicable

5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness:** This Project is implementing since 2013. This Procurement plan is only for the current year.

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>There is no contracts to be led under ICB Works</i>				
	Summary of the ICB (Goods)	<i>There is no contracts to be led under ICB Goods</i>				
	Summary of the NCB (Works)	<i>There is no contracts to be led under NCB Works</i>				
	Summary of the NCB (Goods)	<i>There is no contracts to be led under NCB Goods</i>				
	Summary of the ICB (Non-Consultant Services)	<i>There is no contracts to be led under ICB Non consulting</i>				

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Type of procurement	Procurement methods	Mandatory threshold to use Procurement method in USD	Prior Review Thresholds in USD
Consultants: firms	QCBS; QBS; FBS; LCS; SSS	No threshold	All contract with estimated cost equal or above 1million
	CQS	< 300.000	
Consultants: individuals	Competitive and SSS	No threshold	All contract with estimated cost equal or above 0.3 million

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *Not applicable*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>There is no contracts to be led under QCBS</i>			
	Summary of number of contracts that will be let under other methods	<i>443,470</i>	<i>14</i>	<i>Post</i>	

PROCUREMENT PLAN Burkina Faso : Social Safety Net Project

General Information
Country: Burkina Faso **Bank / Approval Date of the Original Procurement Plan:** 2017-06-22
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-06-22
Project ID: P124015 **GPN Date:**
Project Name: Social Safety Net Project
Loan / Credit No.: IDA / 54290
Executing Agency(ies): Project Coordination Unit of Social Nets

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-PFS-17632-GO-RFQ / Consommables informatiques et de reprographie	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation								2017-09-04								2017-09-04	2017-09-04	
BF-PFS-17637-GO-RFQ / Assurance pour véhicules et motos	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2017-07-16								2017-07-16	2017-07-16	
BF-PFS-17631-GO-RFQ / Assurance pour les locaux du PFS	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2017-07-15								2017-07-15	2017-07-15	
BF-PFS-17639-GO-RFQ / Jouets pour enfants Groupes d'éducation	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,000.00	0.00	Pending Implementation								2017-10-02								2017-10-02	2017-10-02	
BF-PFS-17629-GO-RFQ / Mobiliers de bureau pour le personnel complémentaire	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation								2017-07-15								2017-07-15	2017-07-15	
BF-PFS-17628-GO-RFQ / Matériel d'inscription des bénéficiaires	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2017-05-30								2017-07-03	2017-07-03	
BF-PFS-17636-GO-RFQ / Climatiseurs entretiens et réparation	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500.00	0.00	Pending Implementation								2017-08-15								2017-08-15	2017-08-15	
BF-PFS-17635-GO-RFQ / 200 bodes à image au profit des FADOM et Travailleurs Sociaux	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation								2017-10-04								2017-11-29	2018-05-28	
BF-PFS-17659-GO-RFQ / Matériel d'inscription des bénéficiaires (imprimantes, cartes de bénéficiaires...)	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2017-06-16								2017-08-11	2018-02-07	
BF-PFS-17673-GO-RFQ / Cartes contacts prêt forma pour les bénéficiaires	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	0.00	Pending Implementation								2017-10-04								2017-11-29	2018-05-28	

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BF-PFS-17795-NC-RFB / Agence de paiement région du Nord	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	0.00	Pending Implementation					2017-07-05			2017-07-05							2017-07-05	2017-07-05	2017-07-05	2017-07-05
BF-PFS-17630-NC-RFQ / Assurance maladie au profit du personnel	IDA / 54290	Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Pending Implementation								2017-06-23								2017-08-18	2018-02-14	

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-PFS-17635-CS-CQS / Sensibilisation par le canal du théâtre forum et des ciné clips Région du Nord	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2017-06-15	2017-05-15	2017-06-15											2017-05-15			2017-05-15	2017-05-15
BF-PFS-17641-CS-CQS / ONG pour la Sensibilisation dans la Région de l'Est et du Centre-Est	IDA / 54290	Cash transfers and awareness programs for poor and vulnerable households	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-07-03	2017-07-03	2017-07-03											2017-07-03			2017-07-03	2017-07-03

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BF-PFS-17944-CS-INDV / Evaluation processus de paiement dans le nord	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Pending Implementation	2017-05-02		2017-05-02		2017-05-02		2017-05-02
BF-PFS-1779H-CS-INDV / Evaluation processus de paiement	IDA / 54290	Laying the foundations for a basic national safety net system	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Pending Implementation	2017-05-30		2017-05-30		2017-05-30		2017-05-30
BF-PFS-17926-CS-INDV / Réalisation d'un vidéogramme	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-11-15		2017-11-15		2017-11-15		2017-11-15
BF-PFS-17945-CS-INDV / Formation des FACOM et des CRO en gestion avec sur les résultats	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		11,000.00	0.00	Pending Implementation	2017-11-15		2017-11-15		2017-11-15		2017-11-15
BF-PFS-17796-CS-INDV / Réalisation d'un site Web au profit du PFS	IDA / 54290	Project management	Post	Individual Consultant Selection	Limited		8,550.00	0.00	Pending Implementation	2017-06-23		2017-06-28		2017-07-19		2017-08-23