

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia COVID-19 Emergency Response (P173750)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: May 6, 2020

Period covered by this Procurement Plan: May 6, 2020 to January 1, 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Public Procurement and Property Administration Proclamation No. 649/2009***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Procurement procedures in Situations of Urgent Need of Assistance or Capacity Constraints is applicable in the Project.

PROCUREMENT PLAN Ethiopia : Ethiopia COVID-19 Emergency Response

General Information
 Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2020-05-06
Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-20
Project ID: P173750 **GPN Date:** 2020-11-20
Project Name: Ethiopia COVID-19 Emergency Response
Loan / Credit No: IDA / 65870, IDA / D7910
Executing Agency(ies) Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
ET-MOH-173028-CW-RFQ / Renovation of quarantine in Amhara region-Metema 131e Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																		2020-07-31	2021-01-27				
ET-MOH-173263-CW-RFQ / Renovation of quarantine in SNNP region- South OmotAkuta Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																			2020-07-31	2021-01-27			
ET-MOH-173264-CW-RFQ / Renovation of quarantine in Tigray region-Mekele Dima Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																				2020-07-31	2021-01-27		
ET-MOH-173268-CW-RFQ / Renovation of quarantine in Oromia region-Ethio-Kenya Bole Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																				2020-07-31	2021-01-27		
ET-MOH-173271-CW-RFQ / Renovation of quarantine in Afar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																					2020-07-31	2021-01-27	
ET-MOH-173272-CW-RFQ / Renovation of quarantine in Gambela region-Gambelalare	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																					2020-07-31	2021-01-27	
ET-MOH-173274-CW-RFQ / Renovation of quarantine in Dire DawaCity- Dweledlandport site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																						2020-07-31	2021-01-27
ET-MOH-173278-CW-RFQ / Renovation of quarantine in BeneshangulGumuz Region- Benishangul Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																						2020-07-31	2021-01-27
ET-MOH-173280-CW-RFQ / Renovation of quarantine in Somali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				227,973.00	0.00	Canceled																						2020-07-31	2021-01-27
ET-MOH-173281-CW-RFQ / Renovation of Isolation Centre in Addis Ababa-Basha Wolde site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173282-CW-RFQ / Renovation of Isolation Centre in Amhara Region- Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173283-CW-RFQ / Renovation of Isolation Centre in SNNP Region-Hawasa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173285-CW-RFQ / Renovation of Isolation Centre in Tigray Region-Mekele Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173286-CW-RFQ / Renovation of Isolation Centre in Oromia Region-Jimma	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173288-CW-RFQ / Renovation of Isolation Centre in Somali Region-Jigjiga Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173291-CW-RFQ / Renovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173294-CW-RFQ / Renovation of Isolation Centre in BeneshangulGumuzRegion- Assosa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173296-CW-RFQ / Renovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27
ET-MOH-173299-CW-RFQ / Renovation of Isolation Centre in Dire Dawa -Dire Dawa City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope				294,746.00	0.00	Canceled																						2020-06-05	2021-01-27

ET-MOH-173300-CW-RFQ / Construction of Point of Entry in Tigray Region-Lugdii	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope																2020-06-05						2020-07-31	2021-01-27				
ET-MOH-173303-CW-RFQ / Construction of Point of Entry in Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope																	2020-06-05						2020-07-31	2021-01-27			
ET-MOH-173304-CW-RFQ / Construction of Point of Entry in Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope																	2020-06-05						2020-07-31	2021-01-27			
ET-MOH-173307-CW-RFQ / Construction of Point of Entry in Somali Region-Togo Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2020-06-05						2020-07-31	2021-01-27		
ET-MOH-173308-CW-RFQ / Construction of Point of Entry in Bensehangul Gumz Region-Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2020-06-05						2020-07-31	2021-01-27		
ET-MOH-173292-CW-RFQ / Renovation of Isolation Centre in Gambela Region-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope																		2020-06-05						2020-07-31	2021-01-27		
ET-MOH-182230-W-RFQ // Renovation of Isolation Centre in SNP Region-Hawasa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-01						2020-08-26	2020-10-30		
ET-MOH-182226-W-RFQ // Renovation of Isolation Centre in Bensehangul Gumz Region-Assosa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-21						2020-08-27	2020-12-17	2020-10-30
ET-MOH-182246-W-RFQ // Renovation of quarantine in Afar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02						2020-08-27	2020-10-30		
ET-MOH-182228-W-RFQ // Renovation of Isolation Centre in Dire Dawa -Dire Dawa City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02						2020-08-27	2020-10-30		
ET-MOH-182234-W-RFQ // Renovation of quarantine in Bensehangul Gumz Region-Berishangul Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02						2020-08-27	2020-10-30		
ET-MOH-182241-W-RFQ // Renovation of quarantine in Somali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-09					2020-08-27	2020-12-10	2020-10-30	
ET-MOH-182245-W-RFQ // Renovation of Isolation Centre in Amhara Region- Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-27					2020-08-27	2020-12-08	2020-10-30	
ET-MOH-182224-W-RFQ // Renovation of Isolation Centre in Oromia Region-Jimma	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-09					2020-08-27	2020-12-09	2020-10-30	
ET-MOH-182239-W-RFQ // Construction of Point of Entry in Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-09					2020-08-27	2020-12-09	2020-10-30	
ET-MOH-182221-W-RFQ // Renovation of quarantine in SNP region- South Omo Kakuru Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02						2020-08-27	2020-10-30		
ET-MOH-182231-W-RFQ // Construction of Point of Entry in Tigray Region-Lugdii	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02						2020-08-27	2020-10-30		
ET-MOH-182255-W-RFQ // Renovation of quarantine in Dire DawaCity- Dewold/Landport site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02						2020-08-27	2020-10-30		
ET-MOH-182235-W-RFQ // Renovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-05					2020-08-27	2020-12-09	2020-10-30	
ET-MOH-182247-W-RFQ // Renovation of Isolation Centre in Somali Region-Jigjiga Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-09					2020-08-27	2020-12-10	2020-10-30	
ET-MOH-182242-W-RFQ // Renovation of Isolation Centre in Addis Ababa-Basha Wolde site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-26					2020-08-27	2020-12-17	2020-10-30	
ET-MOH-182252-W-RFQ // Renovation of quarantine in Oromia region-Ethio-Kenya Bole Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02	2020-10-09					2020-08-27	2020-12-23	2020-10-30	
ET-MOH-182237-W-RFQ // Renovation of quarantine in Tigray region-Mekele Dima Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope																		2020-07-02						2020-08-27	2020-10-30		

ET-MOH-182240-W-RFQ // Renovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			295,000.00	0.00	Pending Implementation													2020-07-02										2020-08-27	2020-10-30				
ET-MOH-182254-W-RFQ // Construction of Point of Entry in Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			295,000.00	185,124.77	Signed														2020-07-02	2020-10-09								2020-08-27	2020-12-17	2020-10-30			
ET-MOH-182236-W-RFQ // Construction of Point of Entry in Somali Region-Tago Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			295,000.00	186,650.85	Signed															2020-07-02	2020-10-09								2020-08-27	2020-12-10	2020-10-30		
ET-MOH-182244-W-RFQ // Renovation of quarantine in Gambela region-Gambelalare	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			227,975.00	0.00	Under Implementation															2020-07-02									2020-08-27	2020-10-30			
ET-MOH-182249-W-RFQ // Renovation of Isolation Centre in Tigray Region-Mekale Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			295,000.00	0.00	Pending Implementation															2020-07-02									2020-08-27	2020-10-30			
ET-MOH-182251-W-RFQ // Renovation of Isolation Centre in Gambela Region-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			295,000.00	0.00	Pending Implementation																2020-07-02									2020-08-27	2020-10-30		
ET-MOH-182229-W-RFQ // Renovation of quarantine in Amhara region-Metema 15ite	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			227,975.00	0.00	Pending Implementation																2020-07-02									2020-08-27	2020-10-30		
ET-MOH-182238-W-RFQ // Construction of Point of Entry in Beneshangul Gumz Region-Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope			295,000.00	0.00	Pending Implementation																2020-07-02									2020-08-27	2020-10-30		
ET-MOH-213333-CW-RFQ / Blacklion Hospital COVID 19 dedicated building renovation works	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,877,094.00	0.00	Canceled				2021-03-14	2021-02-25	2021-02-12										2021-02-20	2021-03-14	2021-02-25	2021-02-12				2021-04-08	2021-03-16	2021-05-08		2021-06-12	2021-12-09
ET-MOH-213334-CW-RFQ / Saint Paul Hospital COVID 19 dedicated building	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,250,000.00	0.00	Under Implementation				2021-02-20	2021-02-12	2021-02-25	2021-02-12										2021-02-20	2021-02-12	2021-02-25	2021-02-12				2021-04-08	2021-05-08		2021-06-12	2021-12-09
ET-MOH-237444-CW-RFB / Blacklion Hospital COVID 19 dedicated building renovation works	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,877,094.00	0.00	Pending Implementation				2021-06-06		2021-06-11																					2021-09-26	2022-03-25
ET-MOH-240997-CW-RFB / Renovation of vaccine laboratory - (equipped with air conditionings to create clean zones)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope			22,470,000.00	0.00	Canceled				2021-07-19		2021-07-24																						2021-12-31
ET-MOH-241018-CW-RFB / Procurement of Water treatment system and Effluent treatment plant (pharmaceutical grade waters and waste treatment plant)	IDA / D7910	Quarantine, Isolation and Treatment Centers	Post	Request for Bids	Open - National	Single Stage - One Envelope			2,030,000.00	0.00	Pending Implementation				2021-07-02		2021-07-07																						2022-12-31
ET-MOH-258050-CW-RFB / Construction of vaccine laboratory - (equipped with air conditioning to create clean zones)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope			22,470,000.00	0.00	Pending Implementation				2021-10-17		2021-10-22																						2022-08-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
ET-MOH-COVID-RF-1 / Procurement of PPE from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			15,000,000.00	15,000,000.00	Signed					2019-12-03	2020-01-02	2019-12-08	2020-01-04									2020-01-12	2020-01-05	2020-07-10						
ET-MOH-COVID-RF-2 / Procurement of PPE Medical Equipment from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			2,800,137.50	2,800,137.50	Completed					2019-12-03	2020-05-13	2019-12-08	2020-01-05									2020-01-12	2020-01-05	2020-07-10	2021-09-08					
ET-MOH-COVID-RF-3 / Procurement of Pharmaceuticals	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct			947,829.00	947,829.91	Completed					2019-12-03	2020-01-01	2019-12-08	2020-01-04									2020-01-12	2020-01-05	2020-07-10	2021-05-20					
ET-MOH-173309-CO-RFQ / Procurement of Furniture for renovated Facilities	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope		185,357.00	0.00	Pending Implementation																	2020-07-31		2021-01-27						
ET-MOH-173310-CO-RFQ / Procurement of Incinerator for renovated Facilities	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Open - National	Single Stage - One Envelope		700,000.00	0.00	Pending Implementation																	2020-07-31		2021-01-27						
ET-MOH-COVID-BFP-1 / Portable x-ray Machine through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			1,200,000.00	2,565,946.56	Completed					2020-04-16	2020-04-10	2020-04-21	2020-04-20									2020-05-26	2020-05-05	2020-11-22	2020-09-09					
ET-MOH-COVID-BFP-2 / Oxygen concentrator through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			1,208,000.00	0.00	Pending Implementation					2020-04-16		2020-04-21											2020-05-26		2020-11-22					
ET-MOH-COVID-BFP-3 / Stretcher through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct			39,075.00	0.00	Pending Implementation					2020-04-16		2020-04-21											2020-05-26		2020-11-22					

ET-MOH-COVID-BFP-4 / Wheel chair through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct		28,125.00	0.00	Pending implementation		2020-04-16	2020-04-21							2020-05-26	2020-11-22	
ET-MOH-COVID-BFP-5 / Laryngoscope through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct		101,250.00	0.00	Pending implementation		2020-04-16	2020-04-21							2020-05-26	2020-11-22	
ET-MOH-COVID-BFP-6 / Oxygen mask through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct		3,000.00	0.00	Pending implementation		2020-04-16	2020-04-21							2020-05-26	2020-11-22	
ET-MOH-COVID-BFP-7 / Nebulizer through BFP	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct		22,100.00	0.00	Pending implementation		2020-04-16	2020-04-21							2020-05-26	2020-11-22	
ET-MOH-COVID-BFP-8 / Procurement of PPE- Glove and protective Goggles through BFP	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct		280,000.00	277,760.70	Signed		2020-05-11	2020-06-01	2020-05-16	2020-06-03					2020-06-20	2020-06-15	2020-09-30
ET-MOH-179350-GO-DIR / Procurement of Medical Equipment from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct		14,213,616.50	9,361,850.00	Terminated		2020-06-15	2020-07-01	2020-06-20	2020-07-06					2020-07-25	2020-08-21	2021-01-21
ET-MOH-179354-GO-DIR / Procurement of PPE from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct		3,562,466.54	8,634,433.86	Terminated		2020-06-15	2020-07-01	2020-06-20	2020-07-06					2020-07-25	2020-08-21	2021-01-21
ET-MOH-182221-GO-RFQ / Renovation of quarantine in SHNP region- South Omo Kakusa Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,970.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182224-GO-RFQ / Renovation of Isolation Centre in Oromia Region-Jimma	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182226-GO-RFQ / Renovation of Isolation Centre in Beneshangul Gumz Region-Assosa	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182228-GO-RFQ / Renovation of Isolation Centre in Dire Dawa -Dire Dawa City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182229-GO-RFQ / Renovation of quarantine in Amhara region-Metema 13Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182230-GO-RFQ / Renovation of Isolation Centre in SHNP Region-Hawassa Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182231-GO-RFQ / Construction of Point of Entry in Tigray Region-Lugdji	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182234-GO-RFQ / Renovation of quarantine in Beneshangul Gumz Region-Benishangul Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182235-GO-RFQ / Renovation of Isolation Centre in Harari Region-Harari Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182236-GO-RFQ / Construction of Point of Entry in Somali Region-Togo Wuchale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182237-GO-RFQ / Renovation of quarantine in Tigray region-Mekele Dima Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182238-GO-RFQ / Construction of Point of Entry in Beneshangul Gumz Region-Kumruk	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182239-GO-RFQ / Construction of Point of Entry in Oromia Region-Moyale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182240-GO-RFQ / Renovation of Isolation Centre in Afar Region-Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182241-GO-RFQ / Renovation of quarantine in Somali Region-Togo Chale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182242-GO-RFQ / Renovation of quarantine in Addis Ababa-Basha Wolite site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182244-GO-RFQ / Renovation of quarantine in Gambela region-Gambelalare	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	
ET-MOH-182245-GO-RFQ / Renovation of Isolation Centre in Amhara Region- Bahir Dar City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled			2020-07-04							2020-08-29	2020-10-30	

ET-MOH-182246-GO-RFQ / Renovation of quarantine in Afar region-Ethio- Semera Town	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled										2020-07-04						2020-08-29	2020-10-30	
ET-MOH-182247-GO-RFQ / Renovation of Isolation Centre in Somali Region-Jijjiga Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled										2020-07-04						2020-08-29	2020-10-30	
ET-MOH-182249-GO-RFQ / Renovation of Isolation Centre in Tigray Region-Mekkele Airport	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled										2020-07-04						2020-08-29	2020-10-30	
ET-MOH-182251-GO-RFQ / Renovation of Isolation Centre in GambelaRegion-Gambela City	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled										2020-07-04						2020-08-29	2020-10-30	
ET-MOH-182252-GO-RFQ / Renovation of quarantine in Oromia region-Ethio-Kenya Bole Site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled										2020-07-04						2020-08-29	2020-10-30	
ET-MOH-182254-GO-RFQ / Construction of Point of Entry in Somali Region-Daale	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	295,000.00	0.00	Canceled										2020-07-04						2020-08-29	2020-10-30	
ET-MOH-182255-GO-RFQ / Renovation of quarantine in Dire DawaCity- Dowladlandport site	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Request for Quotations	Limited	Single Stage - One Envelope	227,975.00	0.00	Canceled										2020-07-04						2020-08-29	2020-10-30	
ET-MOH-199154-GO-DR / Procurement of Gloves and cylinders with 20L & 50L oxygen from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct		6,500,000.00	6,431,322.06	Signed			2020-10-12	2020-07-21	2020-10-17	2020-07-21									2020-11-21	2020-08-10	2021-02-28	
ET-MOH-199155-GO-DR / Procurement of surgical and N95 masks from EPSA	IDA / 65870	Medical Supplies and Equipment	Post	Direct Selection	Direct		8,650,000.00	8,634,433.86	Completed			2020-10-12	2020-07-21	2020-10-17	2020-07-21									2020-11-21	2020-08-10	2021-03-31	2021-05-20
ET-MOH-231833-GO-DR / Supply and Installation of Oxygen Plants and Maintenance of Existing Oxygen Plants	IDA / 65870	Quarantine, Isolation and Treatment Centers	Post	Direct Selection	Direct		1,100,000.00	0.00	Under Implementation			2021-05-05	2021-08-12	2021-05-10										2021-06-14		2021-12-11	
ET-MOH-241005-GO-RFB / Procurement of Vaccine Laboratory furnishing (office furniture)	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,070,000.00	0.00	Pending Implementation			2022-07-05		2022-07-10			2022-08-21	2022-08-31					2022-10-27		2022-12-31		
ET-MOH-241014-GO-RFB / Digitizing with IT system (Hardware and Networking)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Bids	Open - National	Single Stage - One Envelope	590,000.00	0.00	Pending Implementation			2021-08-02		2021-08-07			2021-09-18	2021-10-18					2021-11-22		2021-12-31		
ET-MOH-241026-GO-RFB / Procurement of Equipment for animal husbandry house	IDA / D7910	Medical Supplies and Equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope	530,000.00	0.00	Pending Implementation			2021-07-20		2021-07-25			2021-09-05	2021-10-05					2021-11-09		2021-12-31		
ET-MOH-241028-GO-RFB / Procurement of Physical and Microbiological testing equipment (Lot based)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,200,000.00	0.00	Pending Implementation			2021-12-01		2021-12-06			2022-01-17	2022-02-16					2022-03-23		2023-01-02		
ET-MOH-241033-GO-RFB / Procurement of Chemical, Purity and Potency Equipment (Lot based)	IDA / D7910	Medical Supplies and Equipment	Prior	Request for Bids	Open - International	Single Stage - One Envelope	4,800,000.00	0.00	Pending Implementation			2021-12-01		2021-12-06			2022-01-17	2022-02-16					2022-03-23		2023-10-28		
ET-MOH-241039-GO-DR / Procurement of 25 Vehicles for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Direct Selection	Direct		2,670,000.00	0.00	Canceled			2021-07-08		2021-07-13										2021-08-17		2022-02-13	
ET-MOH-241056-GO-RFQ / Procurement of 15 tablets for Covid-19 supply chain Regulation and management	IDA / D7910	Project Implementation and Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation					2021-08-02										2021-09-27		2021-10-31	
ET-MOH-241071-GO-RFQ / Procurement one software for Eris (Develop and integrate Vaccine regulatory information system into eRIS)	IDA / D7910	Preparedness, Capacity Building and Training	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation					2022-01-10										2022-03-07		2022-06-30	
ET-MOH-241075-GO-DR / Printing of AER tools	IDA / D7910	Preparedness, Capacity Building and Training	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation			2021-07-05		2021-07-10										2021-08-14		2021-11-30	
ET-MOH-240986-GO-DR / Procurement of COVID-19 Vaccine and associated supplies for 4% of the total population	IDA / D7910	Medical Supplies and Equipment	Prior	Direct Selection	Direct		27,000,000.00	26,855,990.08	Signed			2021-08-06	2021-08-13	2021-08-11	2021-08-17								2021-11-05	2021-08-25	2022-07-26		
ET-MOH-240991-GO-DR / Procurement of medical Supplies (Surgical Mask and Alcohol based hand sanitizer)	IDA / D7910	Medical Supplies and Equipment	Post	Direct Selection	Direct		820,000.00	0.00	Canceled			2021-07-05		2021-07-10										2021-11-07		2022-07-22	

