

## PROCUREMENT PLAN

**Project information: Sint Maarten Emergency Income Support and Training (P167368)**

**Project Implementation agency: IRC**

**Date of the Procurement Plan: 09/11/2018**

**Period covered by this Procurement Plan:** August 2018 to April 2019

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:*** Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –*** is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable.



**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SX-NRPB-121871-CS-INDV / Data Analyst	TF / AR265	Component 2. Strengthening institutional capacity to enhance the social protection system	Post	Individual Consultant Selection	Open		160,000.00	0.00	Pending Implementation	2019-08-04		2019-09-22		2019-10-13		2019-11-17		2020-05-15	
SX-NRPB-121873-CS-INDV / Social Officer	TF / AR265	Component 2. Strengthening institutional capacity to enhance the social protection system	Post	Individual Consultant Selection	Open		160,000.00	0.00	Cancelled	2019-08-05		2019-09-23		2019-10-14		2019-11-18		2020-05-16	
SX-NRPB-121876-CS-INDV / Operations Manager	TF / AR265	Component 2. Strengthening institutional capacity to enhance the social protection system	Post	Individual Consultant Selection	Open		160,000.00	0.00	Pending Implementation	2019-08-05		2019-09-23		2019-10-14		2019-11-18		2020-05-16	
SX-NRPB-121878-CS-CDS / Design of Integrated Social Registry Software	TF / AR265	Component 2. Strengthening institutional capacity to enhance the social protection system	Prior	Direct Selection	Direct		400,000.00	0.00	Cancelled	2019-08-12		2019-08-22				2019-10-26		2020-04-23	
SX-NRPB-126055-CS-CDS / DLI verification Training Program	TF / AR265	Component 3. Project Management	Post	Direct Selection	Direct		50,000.00	118,382.00	Signed	2019-08-05	2019-08-03	2019-08-05	2019-08-03			2019-08-26	2019-09-06	2020-02-22	
SX-NRPB-133575-CS-CDS / Design and build Integrated Social Registry System	TF / AR265	Component 2. Strengthening institutional capacity to enhance the social protection system	Prior	Direct Selection	Direct		1,500,000.00	0.00	Under Implementation	2019-09-30	2019-10-09	2019-10-10				2019-12-14		2020-06-11	
SX-NRPB-147263-CS-INDV / Communication Strategy HLS	TF / AR265	Component 2. Strengthening institutional capacity to enhance the social protection system	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2019-11-26	2019-12-02	2020-01-14		2020-02-04		2020-03-10		2020-09-06	
SX-NRPB-147265-CS-CDS / Process re-engineering	TF / AR265	Component 3. Project Management	Post	Direct Selection	Direct		150,000.00	0.00	Under Implementation	2019-11-29	2019-11-26	2019-12-09	2019-12-17			2020-02-12		2020-08-10	
SX-NRPB-162131-CS-INDV / 50 Data Collectors HSL	TF / AR265	Component 2. Strengthening institutional capacity to enhance the social protection system	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2020-02-28		2020-04-17		2020-05-08		2020-06-12		2020-12-09	
SX-NRPB-177872-CS-CDS / Procurement Consultant	TF / AR265	Component 3. Project Management	Prior	Direct Selection	Direct		5,000.00	0.00	Pending Implementation	2020-06-02		2020-06-12				2020-08-16		2021-02-12	