

Overall Implementation and Procurement Plan for the Vietnam COVID-19 Emergency Response Project

Project code: P174389

Prepared by NIHE, July 2020

1. Project information:

Country: Viet Nam

Borrower/Recipient: Socialist Republic of Viet Nam

Project Name: **Vietnam COVID-19 Emergency Response Project**

Project ID No: P174389

Project Implementing Agency: NIHE

2. **Bank's approval date of the Procurement Plan:** to be approved in the STEP.

3. **Date of General Procurement Notice:** to be inserted before project implementation.

4. **Period covered by this procurement plan:** the whole project implementation period

I. Works and Goods and Non-Consultant Services:

1. **Prior Review Threshold and Procurement Method Thresholds:** *The proposed procurement approach for this emergency project prioritizes fast track emergency procurement for the emergency goods and services needed. Key measures to fast track procurement include: (i) use of simple and fast procurement and selection methods fit for an emergency situation including direct contracting, as appropriate, (ii) streamlined competitive procedures with shorter bidding time, (iii) force account, as appropriate, and (iv) unlimited thresholds for Requests For Quotations and national procurement among others, as well as no prior review for emergency procurement.*

2. **Prequalification.** Not expected for the works/goods packages.

3. **Any Other Special Procurement Arrangements:** National procurement procedures as specified under paragraph 5.4 of the Procurement Regulations and the conditions specified in Annex 1 to this Procurement Plan

4. **Leased assets** as specified under paragraph 5.10 of the Procurement Regulations: Not applicable.

5. **Procurement of second hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not applicable.

6. **Hands-on Expanded Implementation Support (HEIS)** as specified under paragraph 3.10 and 3.11 of the Procurement Regulations: **Not Applicable.**

II. Selection of Consultants

1. **Prior Review Threshold and Selection Method Thresholds:** *Simple and fast method will be used including: (i) Direct Selection, as appropriate, (ii) CQS, and (iii) national procurement among others, as well as no prior review for emergency procurement.*
2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.

III. Procurement packages with method and Time Schedule

| Pack No. | Comp. No ¹ | Contract Description | Estimated price (USD) | WB review | Market approach | Selection method | Evaluation methods | Expected time for Implementation | Remarks |
|----------------------------|-----------------------|------------------------------------|-----------------------|-------------|-----------------|---|--------------------------|----------------------------------|---------|
| Consulting services | | | | | | | | | |
| 1 | TV1 | Hiring consultants Including: | 253.238 | Post Review | National | IC Open/ Limited Competitive Selection/ DS | Best qualified candidate | 7/2020 | |
| | TV1.1 | Coordinator | 14.847 | | | | | | |
| | TV1.2 | Finance and procurement consultant | 34.560 | | | | | | |

| | | | | | | | | | |
|---|--------|---|--------|------|-----------------|----|--|--------|--|
| | TV1.3 | Receiving and equipment management consultant | 8.687 | | | | | | |
| | TV1.4 | Accountant Manager | 17.374 | | | | | | |
| | TV1.5 | Disbursement consultant | 17.374 | | | | | | |
| | TV1.6 | Project monitoring & evaluation consultant | 17.374 | | | | | | |
| | TV1.7 | Communication consultant | 11.520 | | | | | | |
| | TV1.8 | Research Consultant | 18.900 | | | | | | |
| | TV1.9 | Training consultant | 23.040 | | | | | | |
| | TV1.10 | Community research consultant | 23.040 | | | | | | |
| | TV1.11 | Data management and analysing consultant | 7.680 | | | | | | |
| 2 | TV2 | Consultant to develop standard procedure for operation and maintenance of new equipment | 4.608 | Post | Direct National | DS | | 7/2020 | |
| 3 | TV3 | Evaluate capacity of testing and biosafety assurance of laboratories at provincial hospitals and provincial centers for disease control engaged in surveillance and response to the COVID-19 pandemic | 5.760 | Post | Direct National | DS | | 7/2020 | |
| 4 | TV4 | Consultant on developing plans and assessment tools; on collecting information, entering data, analysing data and writing reports on testing | 5.760 | Post | Direct National | DS | | 7/2020 | |

| | | | | | | | | | |
|-----------------------------------|-----|---|-----------|------|------------------------|------------------|-----------------------|--------|---|
| | | capacity and biosafety of laboratories | | | | | | | |
| 5 | TV5 | Consultant on developing the protocol to the Institutional Review Board (IRB), and adapt the protocol according to the recommendations of the IRB | 2.880 | Post | Direct National | DS | | 7/2020 | |
| 6 | TV6 | Review of Viet Nam's COVID-19 pandemic risk communication | 4.068 | Post | Direct National | DS | | 7/2020 | |
| 7 | TV7 | Independent financial audit consultant | 21.621 | Post | National | CQS | | 7/2020 | |
| Goods and Non-consulting services | | | | | | | | | |
| 1 | TB1 | Supply and completely install the system of Transmission electron microscope (TEM) | 1.398.000 | Post | Limited/ Open National | RFB or RFQ or DS | Lowest evaluated cost | 7/2020 | Delivery time: 06 months from the signing of the contract |
| 2 | TB2 | Supply and completely install the specialized refrigerator system for microbiological samples storage and the temperature monitoring and control system | 345.300 | Post | Limited National | RFQ | Lowest evaluated cost | 8/2020 | Delivery time: 04 months from the signing of the contract |

| | | | | | | | | | |
|---|------------|---|---------|------|------------------|-----|-----------------------|--------|---|
| 3 | TB3 | Supply and completely install the air-conditioning system for standardized laboratory animal rearing area for testing of new pandemic and pandemic agents | 165.000 | Post | Limited National | RFQ | Lowest evaluated cost | 8/2020 | Delivery time: 04 months from the signing of the contract |
| 4 | TB4 | Supply and completely install 1,000 KVA standby generators for the entire operation of the Biosafety laboratories systems level 2 and 3 | 289.000 | Post | Limited National | RFQ | Lowest evaluated cost | 8/2020 | Delivery time: 04 months from the signing of the contract |
| 5 | TB5 | Upgrade and install completely HVAC control and monitoring system for Level 3 Biosafety laboratory system | 84.500 | Post | Direct National | DS | Lowest evaluated cost | 8/2020 | Delivery time: 04 months from the signing of the contract |
| 6 | TB6 | Supply and completely install equipment of the Biosafety laboratories systems level 2 and 3 | 781.040 | Post | Limited National | RFQ | Lowest evaluated cost | 8/2020 | Delivery time: 04 months from the signing of the contract |

| | | | | | | | | | |
|----|--------------|--|-----------|------|------------------|-----|-----------------------|--------|---|
| 7 | TB7 | Supply and completely install SARS-CoV-2 virus research equipment | 1.278.160 | Post | Limited National | RFQ | Lowest evaluated cost | 8/2020 | Delivery time: 04 months from the signing of the contract |
| 8 | TB8 | Supply and completely install equipment for COVID-19 vaccine research and production, and for COVID-19 test kit production | 866.000 | Post | Limited National | RFQ | Lowest evaluated cost | 8/2020 | Delivery time: 04 months from the signing of the contract |
| 9 | SPNC1 | Consumables, test kit for ELISA testing | 118.800 | Post | Limited National | RFQ | Lowest evaluated cost | 7/2020 | Delivery time: 02 months from the signing of the contract |
| 10 | SPNC2 | Consumables and materials for PRNT testing | 99.000 | Post | Limited National | RFQ | Lowest evaluated cost | 7/2020 | Delivery time: 02 months from the signing of the contract |
| 11 | SPDT1 | Consumables and materials for TOT courses | 1.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks |

| | | | | | | | | | |
|----|---------------|--|-------|------|-----------------|----|--|--------|--|
| | | on ELISA testing technique for SARS-CoV2 diagnostic | | | | | | | from the signing of the contract |
| 12 | SPDT 2 | Consumables and materials for training courses on ELISA testing technique for SARS-CoV2 diagnostic for laboratory staff in provinces and hospitals in the North | 2.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 13 | SPDT3 | Consumables and materials for training courses on ELISA testing technique for SARS-CoV2 diagnostic for laboratory staff in provinces and hospitals in the Central | 1.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 14 | SPDT4 | Consumables and materials for training courses on ELISA testing technique for SARS-CoV2 diagnostic for laboratory staff in provinces and hospitals in the Highland | 1.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 15 | SPDT5 | Consumables and materials for training courses on ELISA testing technique for SARS-CoV2 diagnostic for laboratory staff in provinces and hospitals in the South | 1.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing |

| | | | | | | | | | |
|----|--------------|--|-------|------|-----------------|----|--|--------|--|
| | | | | | | | | | of the contract |
| 16 | SPDT6 | Consumables and materials for training courses on techniques of sampling, storing and transporting of samples suspicious to be infected with SARS-CoV2, on biosafety and quality control at biosafety level 2 laboratories in Northern provinces | 2.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 17 | SPDT7 | Consumables and materials for training courses on techniques of sampling, storing and transporting of samples suspicious to be infected with SARS-CoV2, on biosafety and quality control at biosafety level 2 laboratories in Central provinces | 1.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 18 | SPDT8 | Consumables and materials for training courses on techniques of sampling, storing and transporting of samples suspicious to be infected with SARS-CoV2, on biosafety and quality control at biosafety level 2 | 500 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |

| | | | | | | | | | |
|----|-------|--|-------|------|-----------------|----|--|--------|--|
| | | laboratories in Highland provinces | | | | | | | |
| 19 | SPDT9 | Consumables and materials for training courses on techniques of sampling, storing and transporting of samples suspicious to be infected with SARS-CoV2, on biosafety and quality control at biosafety level 2 laboratories in Southern provinces | 1.000 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 20 | VT1 | Supplies, consumables and tools for sampling, preserving and transporting samples in the North | 5.500 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 21 | VT2 | Supplies, consumables and tools for sampling, preserving and transporting samples in the Central | 5.500 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing of the contract |
| 22 | VT3 | Supplies, consumables and tools for sampling, preserving and transporting samples in the South | 5.500 | Post | Direct National | DS | | 7/2020 | Delivery time: 02 weeks from the signing |

| | | | | | | | | | of the contract |
|----|-------------|---|--------|------|------------------|-----|--|--------|---|
| 23 | HT1 | Renting classroom for training courses on ELISA testing technique for SARS-CoV2 diagnostic for laboratory staff in provinces and hospitals in the North | 4.872 | Post | Direct National | DS | | 8/2020 | |
| 24 | HT2 | Renting classroom for training courses on ELISA testing technique for SARS-CoV2 diagnostic for laboratory staff in provinces and hospitals in the Central | 2.184 | Post | Direct National | DS | | 8/2020 | |
| 25 | PTL | Documentary film about the battle against COVID-19 in Vietnam | 40.000 | Post | Limited National | RFQ | | 8/2020 | Contract time: 04 months from the signing of the contract |
| 26 | TTM1 | Sample collection for community immunity study in the north | 22.800 | Post | Direct National | FA | | 8/2020 | |
| 27 | TTM2 | Sample collection for community immunity study in the central | 24.300 | Post | Direct National | FA | | 8/2020 | |
| 28 | TTM3 | Sample collection for community immunity study in the south | 24.300 | Post | Direct National | FA | | 8/2020 | |

| | | | | | | | | | |
|---|-----------|---------------------------|------------------|------|--------------------|----|--|--------|--|
| 29 | XN | Perform serological tests | 78.750 | Post | Direct National | FA | | 8/2020 | |
| TOTAL Note: The bidding package price includes all import taxes, VAT and all kinds of expenses. | | | 5.954.941 | | | | | | |

The Procurement Plan shall be updated or adjusted during the project implementation as required to reflect the actual project implementation.

CQS: Consultant Qualification Based Selection

DS: Direct Selection

RFQ: Request for Quotations

BFP: Bank Facilitated Procurement

FA: Force Account

Annex 1 – Additional National Procurement Provisions.

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

1. Open Competitive Procurement: When the Recipient uses its own national open competitive procurement arrangements as set forth in (a) Article 20 on Open Bidding of the Recipient's Law on Procurement No. 43/2013/QH13 dated November 26, 2013 and related provisions necessary to effect the same; and (b) the Recipient's Decree No. 63/2014/ND-CP dated June 26, 2014 Guiding Implementation of the Law on the Procurement (collectively, "National Procurement Laws"), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- (i) No domestic preference over foreign bidders shall be granted to national bidders in bid evaluation, nor shall foreign bidders be asked or required to form joint ventures with or be subcontractors to national bidders in order to submit a bid.
- (ii) The model bidding documents (harmonized model bidding documents) agreed with the Association shall be used.
- (iii) No bid shall be eliminated from detailed evaluation on the basis of minor, non-substantive deviations. The evaluation of bidder's qualifications shall be conducted separately subsequent to the technical and commercial evaluation of the bid.
- (iv) A bidder shall neither be required nor permitted, as a condition for award, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.
- (v) No bid shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling.
- (vi) The Recipient shall implement an effective mechanism allowing bidders to complaint and have their complaints handled in a timely manner. The complaints mechanism shall allow the submission of anonymous complaints.

PROCUREMENT PLAN Vietnam : Vietnam COVID-19 Emergency Response Project

General Information
 Country: Vietnam Bank's Approval Date of the Original Procurement Plan: 2020-08-12
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-22)
 Project ID: P174389 GPN Date:
 Project Name: Vietnam COVID-19 Emergency Response Project
 Loan / Credit No: TF / B3197
 Executing Agency(ies) National Institute of Hygiene and Epidemiology

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| DCVP / Procure Office furniture (stable, bookshelf, chair...) | TF / B3197 | Component 3: Communication, project management, monitoring and evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,500.00 | 3,509.06 | Completed | | | | | | | 2020-08-17 | | | | | | | | 2020-09-01 | 2020-09-15 | 2020-09-15 | 2020-09-25 |
| TBVP / Procure Office equipments and supplies (computer, printer, scanner, photocopier...) | TF / B3197 | Component 3: Communication, project management, monitoring and evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,100.00 | 0.00 | Canceled | | | | | | | 2020-08-17 | | | | | | | | 2020-09-05 | | | 2020-09-19 |
| TB3 / Supply and completely install the air-conditioning system for standardized experimental animal laboratory area for testing of emerging and pandemic agents | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 165,000.00 | 0.00 | Canceled | | | | | | | 2020-09-04 | | | | | | | | 2020-09-25 | | | 2021-01-23 |
| TB2 / Supply and completely install the specialized refrigerator system for microbiological samples storage and the temperature monitoring and control system | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 345,300.00 | 0.00 | Canceled | | | | | 2020-08-27 | | 2020-09-01 | | | | 2020-10-01 | | | 2020-10-15 | | 2020-10-19 | | 2021-01-17 |
| TB1 / Supply and completely install the system of Transmission electron microscope (TEM) | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,389,792.00 | 0.00 | Canceled | | | | | 2020-08-27 | | 2020-08-30 | | | | 2020-09-29 | | | 2020-10-06 | | 2020-10-14 | | 2021-01-30 |
| TB4 / Supply and completely install 1,000 KVA standby generators for the entire operation of the Biosafety laboratories systems level 2 and 3 | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 289,000.00 | 0.00 | Canceled | | | | | 2020-08-30 | | 2020-09-02 | | | | 2020-10-02 | | | 2020-10-09 | | 2020-10-15 | | 2021-01-13 |
| TB5 / Upgrade and install completely HVAC control and monitoring system for Level 3 Biosafety laboratory system | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Direct Selection | Direct | | | 84,500.00 | 0.00 | Canceled | | | | | 2020-08-31 | | 2020-09-14 | | | | | | | 2020-09-23 | | | | 2021-01-21 |
| TB6 / Supply and completely install equipment of the Biosafety laboratories systems level 2 and 3 | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 781,210.00 | 0.00 | Canceled | | | | | 2020-08-31 | | 2020-09-03 | | | | 2020-10-03 | | | 2020-10-17 | | 2020-10-22 | | 2021-01-20 |
| TB7 / Supply and completely install SARS-CoV-2 virus research equipment | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,278,160.00 | 0.00 | Canceled | | | | | 2020-09-06 | | 2020-09-11 | | | | 2020-10-11 | | | 2020-10-25 | | 2020-10-29 | | 2021-01-27 |
| TB8 / Supply and completely install equipment for COVID-19 vaccine research and production, and for COVID-19 test kit production | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 874,000.00 | 0.00 | Canceled | | | | | 2020-09-06 | | 2020-09-09 | | | | 2020-10-09 | | | 2020-10-23 | | 2020-10-29 | | 2021-01-27 |
| TB 3 / Supply and completely install the air-conditioning system for standardized laboratory animal rearing area for testing of new pandemic and pandemic agents | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 165,000.00 | 166,144.81 | Signed | | | | | | | 2020-09-11 | | | | | | | 2020-10-10 | 2020-11-02 | 2021-01-18 | | |
| TB 4 / Supply and completely install 1,000 KVA standby generators for the entire operation of the Biosafety laboratories systems level 2 and 3 | TF / B3197 | Component 2: Strengthening capacities of research of COVID-19 vaccines and test kits | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 289,000.00 | 284,712.29 | Signed | | | | | | | 2020-09-09 | | | | | | | 2020-10-16 | 2020-11-02 | 2021-01-24 | | |
| TB 5 / Upgrade and install completely HVAC control and monitoring system for Level 3 Biosafety laboratory system | TF / B3197 | Component 2: Strengthening capacities of research of COVID-19 vaccines and test kits | Post | Direct Selection | Direct | | | 84,500.00 | 84,483.78 | Signed | | | | | 2020-09-06 | 2020-09-21 | 2020-09-20 | 2020-10-13 | | | | | | 2020-09-26 | 2020-11-02 | 2021-01-04 | | |
| TB 1 / Supply and completely install the system of Transmission electron microscope (TEM) | TF / B3197 | Component 1: Strengthening surveillance and testing capacities | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 1,389,792.00 | 1,382,669.05 | Signed | | | | | | | 2020-09-09 | | | | | | | 2020-10-14 | 2020-11-02 | 2021-01-22 | | |

| | | | | | | | | | | | | | | | | | | |
|--|------------|---|------|---------------------------------|--------|--|-----------|-----------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| TV4 / Recruit a procurement consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 14,400.00 | 14,227.82 | Signed | 2020-08-11 | 2020-08-12 | 2020-08-18 | 2020-08-25 | 2020-08-25 | 2020-08-29 | 2020-08-28 | 2020-09-01 | 2021-01-25 |
| TV5 / Recruit Senior procurement consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 8,100.00 | 0.00 | Canceled | 2020-08-11 | 2020-08-12 | 2020-08-18 | | 2020-08-25 | | 2020-08-28 | | 2021-01-25 |
| TV6 / Recruit equipment management consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 14,400.00 | 14,227.82 | Signed | 2020-08-12 | 2020-08-12 | 2020-08-19 | 2020-08-25 | 2020-08-26 | 2020-08-29 | 2020-08-29 | 2020-09-01 | 2021-01-26 |
| TV7 / Recruit biosafety and equipment calibration consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 14,400.00 | 14,227.82 | Signed | 2020-08-12 | 2020-08-14 | 2020-08-19 | 2020-10-02 | 2020-08-26 | 2020-10-08 | 2020-08-29 | 2020-10-12 | 2021-01-26 |
| TV8 / Recruit finance management consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 14,400.00 | 14,227.82 | Signed | 2020-08-12 | 2020-08-14 | 2020-08-19 | 2020-08-25 | 2020-08-26 | 2020-08-29 | 2020-08-29 | 2020-09-01 | 2021-01-26 |
| TV9 / Recruit disbursement and accountant consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 8,775.00 | 8,670.08 | Signed | 2020-08-12 | 2020-08-14 | 2020-08-19 | 2020-08-25 | 2020-08-26 | 2020-08-29 | 2020-08-29 | 2020-09-01 | 2021-01-26 |
| TV10 / Recruit project monitoring & evaluation consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 10,560.00 | 10,433.74 | Signed | 2020-08-23 | 2020-08-14 | 2020-09-04 | 2020-08-25 | 2020-09-11 | | 2020-09-18 | 2020-09-01 | 2021-01-16 |
| TV11 / Recruit communication and safeguards consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 10,560.00 | 10,433.74 | Signed | 2020-08-23 | 2020-08-18 | 2020-09-04 | 2020-10-02 | 2020-09-09 | 2020-10-08 | 2020-09-16 | 2020-10-12 | 2021-01-14 |
| TV14.1 / Recruit consultant for training on serological testing and other technique | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 12,150.00 | 12,004.73 | Signed | 2020-08-16 | 2020-08-18 | 2020-08-23 | 2020-10-02 | 2020-08-30 | | 2020-09-02 | 2020-10-12 | 2020-12-01 |
| TV15.1 / Recruit consultant on epidemiology | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 12,150.00 | 12,004.73 | Signed | 2020-08-16 | 2020-08-16 | 2020-08-23 | 2020-10-02 | 2020-08-30 | | 2020-09-02 | 2020-10-12 | 2020-12-31 |
| TV16.1 / Recruit consultant for quality assurance of sample collection | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 9,600.00 | 9,485.22 | Signed | 2020-08-16 | 2020-08-16 | 2020-08-23 | 2020-10-02 | 2020-08-30 | | 2020-09-01 | 2020-10-12 | 2020-12-30 |
| TV17.1 / Recruit consultant on data management report | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 5,760.00 | 5,691.13 | Signed | 2020-08-23 | 2020-08-18 | 2020-09-04 | 2020-10-02 | 2020-09-09 | | 2020-09-16 | 2020-10-12 | 2021-01-14 |
| TV12 / Consultant to develop standard procedure for operation and maintenance of new equipment | TF / 83197 | Component 1: Strengthening surveillance and testing capacities | Post | Individual Consultant Selection | Direct | | 4,608.00 | 4,552.90 | Signed | 2020-10-01 | 2020-09-04 | 2020-10-06 | 2020-10-02 | 2020-10-09 | 2020-10-08 | 2020-10-12 | 2020-10-12 | 2021-01-10 |
| TV13 / Consultant to evaluate capacity of testing and biosafety assurance of laboratories at provincial hospitals and provincial centers for disease control engaged in surveillance and response to the COVID-19 pandemic | TF / 83197 | Component 1: Strengthening surveillance and testing capacities | Post | Individual Consultant Selection | Direct | | 5,760.00 | 5,691.13 | Signed | 2020-08-12 | 2020-09-04 | 2020-08-19 | 2020-10-02 | 2020-08-26 | 2020-10-08 | 2020-08-29 | 2020-10-12 | 2020-10-28 |
| TV18 / Consultant to review Viet Nam's COVID-19 pandemic risk communication | TF / 83197 | Component 1: Strengthening surveillance and testing capacities | Post | Individual Consultant Selection | Direct | | 7,680.00 | 0.00 | Canceled | 2020-09-01 | | 2020-09-08 | | 2020-09-15 | | 2020-09-19 | | 2020-11-18 |
| TV14.2 / Recruit consultant on sample collection, biosafety and quality management | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 12,150.00 | 12,004.73 | Signed | 2020-08-16 | 2020-08-16 | 2020-08-28 | 2020-10-02 | 2020-09-04 | 2020-10-08 | 2020-09-07 | 2020-10-12 | 2020-12-06 |
| TV15.2 / Recruit consultant on medical microbiology | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 12,150.00 | 12,004.73 | Signed | 2020-08-16 | 2020-08-16 | 2020-08-23 | 2020-10-02 | 2020-08-30 | | 2020-09-14 | 2020-10-12 | 2020-12-13 |
| TV18.2 / Recruit a consultant for quality assurance of lab testing | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 9,600.00 | 0.00 | Canceled | 2020-08-16 | 2020-08-16 | 2020-08-23 | | 2020-08-30 | | 2020-09-04 | | 2021-01-02 |
| TV17.2 / Recruit a consultant on data analysis and report | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 5,760.00 | 5,691.13 | Signed | 2020-08-23 | 2020-08-18 | 2020-09-04 | 2020-10-02 | 2020-09-09 | 2020-10-08 | 2020-09-16 | 2020-10-12 | 2021-01-14 |
| TV5A / Recruit a procurement consultant | TF / 83197 | Component 3: Communication, Project management, monitoring and evaluation | Post | Individual Consultant Selection | Direct | | 7,004.00 | 6,548.03 | Signed | 2020-09-11 | 2020-09-11 | 2020-09-19 | 2020-10-02 | 2020-09-26 | 2020-10-08 | 2020-10-01 | 2020-10-12 | 2021-01-29 |