

Revised as of 5/12/2019

**PROCUREMENT PLAN**

<b>Package No.</b>	<b>Description of contract packages</b>	<b>No. of Packages</b>	<b>Procurement/selection method</b>	<b>Review by Bank (PRIOR / Post)</b>
<b>1</b>	<b>2</b>	<b>3</b>	<b>6</b>	<b>7</b>
	<b>Component 1 - Improving the effectiveness of the trade promotion and quality system of the country</b>			
	<b>Component 2 - Promoting Investment &amp; Export</b>			
	<b>Subcomponent 2.1 Support Services Provided by the Investment, Export Promotion and Industrial Development Agency</b>			
<b>2.1.1</b>	<b>GOODS</b>			
2.1.1.1	Procurement of IT Equipment for ANIF	1	SH	Post
<b>2.1.2</b>	<b>CONSULTING SERVICES</b>			
2.1.2.1	Deployment of strong communication and PR campaign	1	CQS	Prior
2.1.2.2	IFRS Audit of ANIF	1	CQS	Post

2.1.3	<b>OPERATING EXPENSES</b>	multi	SOE	N/A
	<b>Sub-Component 2.2. Innovation Financing</b>			
2.2.1	<b>Exporter Development Grants and Innovatiion Matching Grants</b>		per OM	
2.2.1.1	Grants for SMEs	multi		
2.2.1.2	Innovatiion Matching Grants			
2.2.1.2 /1	Innovatiion Matching Grants Financing	multi	N/A	
2.2.1.2 /2	Operating expenses		SOE	
2.2.2	<b>Innovation Equity Fund</b>			
	<b>Sub-Component 2.3. PPPs to Promote Research, Skills and Cluster Development</b>			
2.3.1	<b>Establishment of Engineering City (EC)</b>			
2.3.1.1	<b>WORKS</b>			
2.3.1.1/1	<b>Land Improvement Works</b>	1	NCB	Post
2.3.1.1/2	<b>Engineering Accelerator Building/Co-working Space Construction</b>	1	NCB	Post
2.3.1.2	<b>GOODS</b>			
2.3.1.2/1	<b>Procurement of Machines and PCB Manufacturing for EC Laboratories</b>	1	ICB	Prior
2.3.1.2/2	<b>Procurement of Advance Engineering Labs including 5G, RF</b>		ICB	Prior

<b>2.3.1.2/3</b>	<b>Procurement of Control and Measurement Systems for EC Laboratories</b>		<b>ICB</b>	<b>Prior</b>
<b>2.3.1.2/4</b>	<b>Furniture for Engineering Accelerator Building</b>	1	<b>NCB</b>	<b>Post</b>
<b>2.3.1.3</b>	<b>CONSULTING SERVICES</b>			
<b>2.3.1.3/1</b>	<b>Master Plan, Detailed Designs for the Engineering City</b>		<b>CQS</b>	<b>Post</b>
<b>2.3.1.3/2</b>	<b>Engineering analysis and site inspections, engineering designs and budgets of Engineering Business Accelerator Building /co-working Space (including Interior and furniture design) and design of information, communication, anti-fire alarm and security system networks and Follow-on Supervision</b>	1	<b>CQS</b>	<b>Post</b>
<b>2.3.1.3/3</b>	<b>Engineering City Infrastructure Development Plan and Follow Supervisiuon</b>	1	<b>CQS</b>	<b>Post</b>
<b>2.3.1.3/4</b>	<b>Project Manager for Land Improvement Works</b>	1	<b>IC</b>	<b>Post</b>
<b>2.3.1.3/5</b>	<b>Project Manager for Engineering Accelerator Construction</b>	1	<b>IC</b>	<b>Post</b>
<b>2.3.1.3/6</b>	<b>Land Improvement Works Technical Supervision</b>	1	<b>CQS</b>	<b>Post</b>

<b>2.3.1.3/7</b>	<b>Engineering Accelerator Building Construction Technical Supervision</b>	1	<b>CQS</b>	<b>Post</b>
<b>2.3.1.4</b>	<b>OPERATING EXPENSES</b>	multi	<b>SOE</b>	<b>N/A</b>
<b>2.3.2</b>	<b>Establishment of Cyber Security Incubator</b>		<b>TBD</b>	
<b>2.3.3</b>	<b>Establishment of Advanced Industrial Research Labs</b>		<b>TBD</b>	
<b>2.3.4</b>	<b>Establishment of National Supercomputing Center of Armenia</b>		<b>TBD</b>	
<b>2.3.5</b>	<b>Advancing Engineering Education in Gyumri Building collaborative Framework with Private Sector on High-tech Development</b>		<b>TBD</b>	
	<b>Component 3 - Modernizing the national quality infrastructure</b>			
	<b>Subcomponent 3.1. Refurbishment of National Industrial Metrology (NIM) building</b>			
<b>3.1.1</b>	<b>WORKS</b>			
<b>3.1.1.1</b>	<b>Refurbishment of NIM building and laboratories</b>	1	<b>NCB</b>	<b>Post</b>
<b>3.1.2</b>	<b>GOODS</b>			

<b>3.1.2.1</b>	<b>Procurement of Equipment for Mass and Related Quantities Measurements and Thermal Measurements Laboratories</b>	1	<b>ICB</b>	<b>Post</b>
<b>3.1.2.2</b>	<b>Procurement of Computers and laptops for NIM building and laboratories</b>	1	<b>SH</b>	<b>Post</b>
<b>3.1.2.3</b>	<b>Procurement of Furniture for NIM building and laboratories</b>	1	<b>SH</b>	<b>Post</b>
<b>3.1.3</b>	<b>CONSULTING SERVICES</b>			
<b>3.1.3.1</b>	<b>Design for refurbishment of NIM building and laboratories and follow-on supervision</b>	1	<b>CQS</b>	<b>Post</b>
<b>3.1.3.2</b>	<b>NIM Refurbishment Project Manager</b>	1	<b>IC</b>	<b>Post</b>
<b>3.1.3.3</b>	<b>Technical Supervision of NIM Refurbishment</b>	1	<b>CQS</b>	<b>Post</b>
<b>3.1.3.4</b>	<b>Technical Consultant for NIM</b>	1	<b>IC</b>	<b>Post</b>
<b>3.1.3.5</b>	<b>International Accreditation, implementation of the quality system for metrological laboratories</b>	1	<b>CQS</b>	<b>Prior</b>
	<b>Sub-component 3.2: Refurbishment of NAB offices and capacity building of NAB staff</b>			
<b>3.2.1</b>	<b>CONSULTANT'S SERVICES</b>			

<b>3.2.1.1</b>	<b>Resident Advisor (with international work experience) to implement NAB quality control system</b>	1	<b>IC</b>	<b>Prior</b>
<b>3.2.1.2</b>	<b>Development of electronic accreditation process (e-accreditation), conformity assessment process automation (on-line) system</b>	1	<b>CQS</b>	<b>Post</b>
<b>3.2.1.3</b>	<b>Translator (Translation of standards)</b>	<b>1</b>	<b>IC</b>	<b>Post</b>
	<b>Component 4: Project Management, Monitoring and Evaluation</b>			
<b>4.1.1</b>	<b>Operating Costs</b>			
<b>4.1.1.1</b>	PID of MoF/PMU		<b>SOE</b>	<b>N/A</b>
<b>4.1.1.2</b>	EIF		<b>SOE</b>	<b>N/A</b>
	<b>CONSULTANT'S SERVICES</b>			
<b>4.1.2</b>	Project Manager	1	<b>IC</b>	<b>Prior</b>
<b>4.1.2/1</b>	Project Manager	1	<b>IC</b>	<b>Prior</b>
<b>4.1.3</b>	Translator	1	<b>IC</b>	<b>Post</b>
<b>4.1.3/1</b>	Translator		<b>IC</b>	<b>Post</b>
<b>4.1.4</b>	IT expert	1	<b>IC</b>	<b>Post</b>
<b>4.1.4/1</b>	IT expert	1	<b>SSS</b>	<b>Prior</b>
<b>4.1.5</b>	Engineer	1	<b>IC</b>	<b>Post</b>

<b>4.1.5/1</b>	Engineer	1	<b>IC</b>	<b>Post</b>
<b>4.1.6</b>	Procurement Specialist	1	<b>SSS</b>	<b>Prior</b>
<b>4.1.7</b>	Project Accountant	1	<b>SSS</b>	<b>Prior</b>
<b>4.1.8</b>	Financial Management Specialist	1	<b>SSS</b>	<b>Prior</b>
<b>4.1.9</b>	Project Audit	1	<b>LCS</b>	<b>Post</b>
<b>4.1.10</b>	Environment and Social Safeguards Consultant	1	<b>IC</b>	<b>Post</b>
<b>4.1.11</b>	Project Monitoring and Evaluation Consultant	1	<b>IC</b>	<b>Post</b>
<b>4.1.12</b>	Project Assistant	1	<b>IC</b>	<b>Post</b>
	<b>GRAND TOTAL</b>			

**PROCUREMENT PLAN Armenia : Trade Promotion and Quality Infrastructure**

**General Information**

Country: Armenia Bank's Approval Date of the Original Procurement Plan: 2019-12-17  
 Project ID: P146994 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-05  
 Project Name: Trade Promotion and Quality Infrastructure GPN Date:  
 Loan / Credit No: IBRD / 83900  
 Executing Agency(ies): RoA Prime Minister's Office

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TPQI-W-3.1.1.1 / Renovation of the Premises of the Industrial Metrology Center of the NESM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	0.00	Under Implementation					2021-05-21	2021-06-03	2021-05-26	2021-06-10			2021-06-23	2021-07-02	2021-08-22		2021-10-03		2022-04-01		
TPQI-W-2.3.1.1/1 / Engineering City (EC) Land Improvement and Infrastructures Construction	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	0.00	Pending Implementation					2021-08-09		2021-08-11					2021-09-08		2021-11-07		2021-12-19		2022-08-19	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TPQI-G-2.3.1.2/1 / Procurement of Machines and PCB Manufacturing for Engineering City Laboratories	IBRD / 83900	Component 2: Promoting Investment and Exports	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,551,948.85	Completed				2020-03-23		2020-03-24					2020-03-25		2020-03-31	2020-03-27	2020-05-05	2020-05-12	2020-12-31	2021-03-31	
TPQI-G-3.1.2.1-1 / Procurement of Equipment for Mass and Related Quantities Measurements Laboratory	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		411,109.05	Completed				2020-05-25	2020-06-10	2020-06-01	2020-06-11				2020-07-13	2020-07-24	2020-10-11	2020-10-05	2020-11-22	2020-11-12	2021-05-21	2021-04-28	
TPQI-G-2.3.4.1/1 / Supply of New Components for Supercomputing System Upgrade and Perform Installation, Testing and Training	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Direct Selection	Direct			975,796.91	Signed				2020-06-22	2020-07-13	2020-06-27	2020-08-30									2020-08-31	2021-07-26	2021-04-30	
TPQI-G-3.1.2.2 / Procurement of Laptops for MoE and NESM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Quotations				0.00	Canceled							2021-02-03	2021-02-04								2021-03-17		2021-05-16	
TPQI-G-2.3.2.1/2 / Procurement of Furniture for CS Incubator Education Labs	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2021-02-06	2021-02-04								2021-03-20		2021-05-19	
TPQI-G-3.1.2.2/R / Procurement of Laptops for MoE and NESM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,511.89	Signed							2021-03-26	2021-04-09								2021-05-16	2021-05-31	2021-08-14	
TPQI-G-2.3.2.1/1 / Procurement of Computer Equipment for Educational Labs of Cyber Security Incubator	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,868.75	Signed							2021-06-02	2021-06-03								2021-07-30	2021-07-30	2021-10-28	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TPQI-C-4.1.9(a) / Review and Validation of Eligible Expenditures under Part A of the TPQI for year ended December 31, 2014	IBRD / 83900	Component 1: Improving the Effectiveness of the Trade Promotion and Quality System	Prior	Least Cost Selection	Open - International		64,894.74	Signed														2015-06-17		2015-06-18		
TPQI-C-2.1.2.1 / Deployment of Strong Communication and PR Campaign	IBRD / 83900	Component 2: Promoting Investment and Exports	Prior	Consultant Qualification Selection	Open - International		628,293.60	Signed	2019-12-23	2019-12-24	2020-01-13	2019-12-26	2020-02-26	2020-03-06								2020-03-27	2020-08-15	2020-04-20	2020-09-28	2021-04-20
TPQI-C-3.1.3.1 / Design for Reconstruction of Building for the Industrial Metrology Center of "National Institute of Metrology" GSC and Implementation of Author's Supervision	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Consultant Qualification Selection	Open - National		13,781.78	Signed	2019-12-24	2019-12-25	2020-01-15	2020-01-31	2020-02-28	2020-07-16								2020-03-29	2020-08-25	2020-04-15	2020-09-15	2021-12-26





TPQI-C-2.3.1.3/4 / Project Manager for Land Improvement and Infrastructures Construction of the Engineering City	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-29	2020-06-18	2020-08-25		2020-08-30		2020-09-01		2021-06-30	
TPQI-C-2.3.1.3/5 / Project Manager for Construction of EC Engineering Business Accelerator Building	IBRD / 83900	Component 2: Promoting Investment and Exports	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-06-29	2020-06-18	2020-08-25		2020-08-30		2020-09-01		2021-12-30	
TPQI-C-3.1.3.2 / Project Manager for renovation of the premises of Industrial Metrology Center of NBSM	IBRD / 83900	Component 3: Modernizing the National Quality Infrastructure	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-05-29	2021-06-16	2021-07-29		2021-08-19		2021-10-01		2022-04-29	
TPQI-C-4.1.2/2 / Project Manager	IBRD / 83900	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		41,289.13	Signed	2021-07-28	2021-07-29	2021-08-02	2021-07-29	2021-08-04	2021-07-31	2021-08-06	2021-08-02	2022-05-31	