

PROCUREMENT PLAN (Textual Part)

Project information: GUYANA - SECONDARY EDUCATION IMPROVEMENT PROJECT - P147924

Project Implementation agency: MINISTRY OF EDUCATION

Date of the Procurement Plan: AUGUST 27, 2021

Period covered by this Procurement Plan: 2021-2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: Not Applicable.

Works: Not Applicable.

Other Relevant Procurement Information. Not Applicable.

PROCUREMENT PLAN Guyana : Guyana Secondary Education Improvement

General Information
 Country: Guyana Bank's Approval Date of the Original Procurement Plan: 2021-08-27
 Project ID: P147924 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-27
 Project Name: Guyana Secondary Education Improvement GPN Date:
 Loan / Credit No: IDA / 54730
 Executing Agency(ies) Ministry of Education of Guyana

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SEIP/IR/2021/01 / Procurement of Tablets for Students and Teachers Hardware	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Request for Bids	Open - National	Single Stage - One Envelope		351,850.00	0.00	Pending Implementation					2021-04-25		2021-05-01					2021-05-31		2021-06-30		2021-08-16		2021-10-22
SEIP/NCB/C/01/2019 / Procurement of Furniture Good Hope and Westminster Secondary School	IDA / 54730	Component 2: Expansion of General Secondary School Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope		327,010.00	0.00	Pending Implementation					2019-08-05		2019-09-01					2019-10-01		2019-10-10		2019-12-10		2021-03-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SEIP/NC/RFQ/2021/01 / Training of master trainers course in Georgetown (Consultant Intl travel, MT local travel, Meals & Honoraria)	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2021-06-15								2021-08-24		2022-02-20
SEIP/NC/RFQ/2021/02 / Master trainers to train teachers in regions (1 week) (Local travel, Meals, Accommodation & Honoraria)	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2021-09-06								2021-11-01		2022-04-30
SEIP/NC/IC/2021/01 / Training of master trainers (MT local time, meals & honoraria)	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Direct Selection	Direct			5,000.00	0.00	Pending Implementation					2021-07-05		2021-07-06								2021-08-09		2021-08-23
SEIP/NC/IC/2021/03 / Follow up visits of master trainers to teachers in schools (2 years)	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Direct Selection	Direct			1,000.00	0.00	Pending Implementation					2021-06-28		2021-07-05								2021-08-09		2021-08-23

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SEIP/CS/DC/2021/01 / Project Coordinator	IDA / 54730	Component 3: Strengthen Institutional Capacity and Project Management	Post	Direct Selection	Direct		49,758.00	0.00	Pending Implementation	2021-03-24		2021-03-24					2021-04-01		2022-03-31
SEIP/CS/DC/2021/02 / Project Engineer	IDA / 54730	Component 3: Strengthen Institutional Capacity and Project Management	Post	Direct Selection	Direct		49,758.00	0.00	Pending Implementation	2021-03-24		2021-03-24					2021-04-01		2022-03-31
SEIP/CS/IC/2021/01 / Adaptation of software to curriculum/ develop and execute training of master trainers	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2021-06-01		2021-07-06	2021-07-20				2021-07-27		2021-10-02
SEIP/CS/IC/2021/02 / Consultancy to Train Master Teachers	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2021-05-01		2021-05-08					2021-06-26		2021-09-01
SEIP/CS/DC/2021/03 / Finance Officer	IDA / 54730	Component 3: Strengthen Institutional Capacity and Project Management	Post	Direct Selection	Direct		38,429.00	0.00	Pending Implementation	2021-03-28		2021-03-28					2021-04-01		2022-03-31
SEIP/CS/DC/2021/04 / Finance Assistant	IDA / 54730	Component 3: Strengthen Institutional Capacity and Project Management	Post	Direct Selection	Direct		6,000.00	0.00	Pending Implementation	2021-03-28		2021-03-29					2021-04-01		2022-03-31

SEIP/CS/DC/2021/05 / Monitoring and Evaluation Officer	IDA / 54730	Component 3: Strengthen Institutional Capacity and Project Management	Post	Direct Selection	Direct		8,635.00	0.00	Pending Implementation	2021-04-01		2021-04-01			2021-04-01	2022-03-31
SEIP/CS/DC/2021/06 / Environment Specialist	IDA / 54730	Component 3: Strengthen Institutional Capacity and Project Management	Post	Direct Selection	Direct		11,000.00	0.00	Pending Implementation	2021-04-01		2021-04-01			2021-04-01	2022-03-31
SEIP/CS/IC/2021/011 / Consultancy to Train Master Teachers	IDA / 54730	Component 1: Strengthen the Capacity of Secondary School Mathematics Teachers Nationwide	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2021-05-01		2021-05-01	2021-05-15		2021-06-26	2021-09-01