

Procurement Plan (Text Part)
Bangladesh Weather and Climate Services Regional Project (BWCSR)
Agency: Bangladesh Meteorological Department (BMD)
Bangladesh Water Development Board
Department of Agricultural Extension

I. General

1. **Date of General Procurement Notice:** July 10, 2017
2. **Period covered by this procurement plan:** The procurement period of project covered from July 2016 to December 2022.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank:

Procurement Prior Review Thresholds (US\$ millions)
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6

Notes:

1. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other documents agreed with the Bank) shall be used;
2. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Guidelines following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act, 2006 and The Public Procurement Rules, 2008) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
 - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
 - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
 - c. Lottery in award of contracts shall not be allowed;
 - d. Bidders' qualification/experience requirement shall be mandatory;

- e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost and contract award shall be based on the lowest evaluated bid price of compliant bid from eligible and qualified bidder; and
- f. Single-stage two-envelope procurement system shall not be allowed.

2. **Prequalification.** Not Applicable.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not Applicable.
4. **Reference to (if any) Project Operational/Procurement Manual: A** Project Operational Manual will be prepared.
5. **Any Other Special Procurement Arrangements:** Not Applicable.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank:

Procurement Prior Review Thresholds (US\$ millions)
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Consultants: firms	0.5	1	2	4
Consultants: Individual	0.2	0.3	0.4	0.5

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. ***Any Other Special Selection Arrangements: Not Applicable.***

PROCUREMENT PLAN Bangladesh : Bangladesh Weather and Climate Services Regional Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-08-22
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-02-25
 Project ID: P150220 GPN Date: 2017-07-10
 Project Name: Bangladesh Weather and Climate Services Regional Project
 Loan / Credit No: IDA / 58370
 Executing Agency(ies) Bangladesh Water Development Board

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
BWD8-W2 / Supply and installation of New Ground water nests in coastal region and hotspot areas including Dhaka Work (Digging of New Ground Water Borehole)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				830,000.00	693,701.41	Signed					2018-12-27	2019-01-07	2019-01-01					2019-02-12	2019-02-10	2019-03-14	2019-03-07	2019-04-18	2019-03-12	2020-04-17
BWD8-W4 / Refurbishing Division level hydrology offices	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,081,149.80	836,378.05	Signed					2019-02-03	2019-10-21	2019-02-08					2019-03-08	2019-11-28	2019-03-22	2019-12-15	2019-04-19	2020-01-01	2022-04-19
BWD8-W5 / Establishment of BM Pillar for SW	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				327,016.03	256,482.38	Signed					2019-01-06	2019-03-05	2019-01-12					2019-02-09	2019-04-04	2019-02-23	2019-04-18	2019-03-23	2019-04-28	2019-06-30
BWD8-W-1 / Refurbishing HQ of hydrology office	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				716,675.15	660,266.73	Signed					2020-01-30	2020-03-23	2020-02-05					2020-03-04	2020-04-27	2020-03-18	2020-06-11	2020-04-15	2020-06-16	2021-04-15
BWD8-W3 / Establishment of Hydrology Lab (Construction & Refurbishing)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				381,582.30	332,398.94	Signed					2019-12-29	2019-12-12	2020-01-03					2020-02-14	2020-01-14	2020-03-15	2020-02-02	2020-04-19	2020-02-05	2021-04-19
BWD8-W1 / Procurement of Refurbishing HQ and Division level hydrology offices Work	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,671,025.00	0.00	Canceled					2017-11-23		2017-11-28					2017-12-26		2018-01-16	2018-02-27		2019-02-27	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BWD8-G7 / Procurement of Lab and field equipment and accessories	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,002.50	230,257.56	Signed					2018-10-04	2018-08-05	2018-10-06							2018-11-03	2018-08-26	2018-11-17	2018-09-25	2018-12-22	2018-10-21	2019-02-05	
BWD8-G12 / Procurement of Double cabin pick-up	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		89,939.00	56,121.22	Signed					2017-09-28	2018-05-03	2017-10-03							2017-10-14	2018-05-20	2017-11-11	2018-05-23	2017-12-09	2018-06-04	2018-01-23	2018-07-28
BWD8-G13 / Procurement of Motorcycles	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		102,060.00	79,758.44	Completed					2017-09-28	2018-04-16	2017-10-03							2017-10-31	2018-05-13	2017-11-14	2018-05-21	2017-12-26	2018-05-29	2018-02-09	2018-05-30
BWD8-G18 / Procurement of Office Equipment	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		72,717.00	41,439.69	Completed					2017-12-17	2018-04-08	2017-12-21							2018-01-11	2018-04-09	2018-01-18	2018-04-15	2018-02-01	2018-05-10	2018-02-16	2018-06-07
BWD8-G19 / Purchase of Office Furniture and Fixtures	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		46,744.00	24,706.99	Signed					2018-01-25	2018-02-06	2018-01-30							2018-02-20	2018-02-28	2018-02-27	2018-03-08	2018-03-13	2018-03-25	2018-03-28	2018-06-25
BWD8-G5 / Procurement of Systems for Morphological Survey - (1) 15 Handheld TDS 2) RTK GPS 3) 6 DGPS beacon receiver 4) 8 Total stations 5) 4 First order digital leveling machine 6) 2 Sub-bottom profiler.	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,800,000.00	0.00	Canceled					2018-10-04	2018-12-31	2018-10-09	2019-01-01							2018-11-20	2019-01-30	2018-12-20	2019-03-12	2019-01-24	2019-05-24	
BWD8-G1 / Procurement of Upgrade ground water stations and nests from manual to automatic and new stations	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,145,777.00	4,585,080.82	Signed					2019-03-17	2019-06-16	2019-03-22	2019-08-08						2019-05-03	2019-09-04	2019-06-02	2020-01-14	2019-09-05	2020-02-16	2020-09-04	
BWD8-G3 / Procurement of Catamarans and Survey Boats (01 no. Catamaran, 01 no. Survey Boat)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		652,747.39	605,953.02	Signed					2018-11-11	2019-04-01	2018-11-16							2018-12-14	2018-11-29	2018-12-29	2018-12-10	2019-02-02	2019-01-01	2019-04-03	
BWD8-G10 / ICT System including VC Systems in 13 locations	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,704.00	352,816.98	Signed					2018-11-11	2018-10-28	2018-11-16							2018-12-14	2018-11-20	2018-12-28	2018-12-06	2019-02-08	2019-01-01	2019-04-09	2019-06-25
BWD8-G11 / Purchase of Cross country vehicle	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		254,388.20	189,083.52	Signed					2018-12-02	2019-02-06	2018-12-06							2019-01-03	2019-02-28	2019-01-13	2019-03-09	2019-02-03	2019-03-25	2019-04-25	

BWDB-G14 / Procurement of GIS software with 10 years licensing	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		60,000.00	115,439.22	Signed									2019-01-27	2018-12-23	2019-02-01															2019-02-22	2019-01-13	2019-03-04	2019-01-20	2019-04-08	2019-02-07	2019-05-23	2019-04-07
BWDB-G20 / Purchase of IPS & Electrical equipment	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		25,438.82	7,019.57	Signed										2019-07-07	2019-10-31	2019-07-12														2019-08-09	2019-11-20	2019-08-16	2019-11-27	2019-09-13	2019-12-10	2019-12-08	
BWDB-G108 / Purchase of Computers and Accessories	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		362,630.37	334,381.18	Completed											2019-01-16	2019-02-03	2019-01-21													2019-03-04	2019-04-04	2019-04-03	2019-03-09	2019-05-08	2019-03-25	2019-11-04	2019-06-11
BWDB-G4 / Purchase of Systems for Hydro-logical Survey: 10 ADCP, 20 Sondes (water quality), 8 Echo-sounder, 01 Side Scanner, 2 Survey grade Echo-sounder)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		795,815.31	744,309.56	Completed											2017-09-28		2017-10-03													2017-10-31	2018-06-07	2017-11-14	2018-06-12	2017-12-19	2018-06-24	2018-02-17	2018-09-24
BWDB-G2 / Procurement of Automatic Water Level Stations and Upgrade existing 3 climate stations and 257 rain gauges to automatic and real time.	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Prior	Request for Bids	Open – International	Single Stage – One Envelope		8,905,634.00	0.00	Under implementation											2020-01-15	2020-09-16	2020-01-20	2020-12-08										2020-03-02	2020-12-30	2020-04-01		2020-07-05		2021-04-01			
BWDB-G9 / procurement of newcasting workstations for short lead time events and development of flash flood forecasts	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope		501,499.62	0.00	Canceled											2019-07-01		2019-07-06													2019-08-17		2019-09-16		2019-10-21		2020-04-18	
BWDB-15A / Purchase of GIS/Satellite Image	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		498,324.85	388,941.26	Signed											2019-12-10	2019-12-09	2019-12-15												2019-12-31	2019-12-26	2020-01-30	2020-01-07	2020-03-05	2020-01-23	2020-09-01		
BWDB-G22 / Purchase of Electrical Materials & IPS (Phase-02)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		39,430.00	0.00	Canceled												2020-02-16		2020-02-20											2020-03-05		2020-03-12		2020-04-02		2020-06-30		
BWDB-G16 / Purchase of data and information sharing software to share info between BWDB and stakeholders-supply and installation	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope		180,002.00	0.00	Canceled												2018-10-09		2018-10-14												2018-11-11		2018-11-25		2018-12-16		2019-12-30	
BWDB-G21 / Purchase of Electrical Materials & IPS (Phase-01)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		38,794.00	0.00	Canceled												2018-01-25		2018-01-30												2018-02-13		2018-02-20		2018-03-13		2018-06-28	
BWDB-G23 / Purchase of Electrical Materials & IPS (Phase-03)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		26,075.00	0.00	Canceled												2021-05-16		2021-05-20												2021-06-03		2021-06-10		2021-07-01		2021-09-29	
BWDB-G5-2 / Procurement of Systems for Morphological Survey- (i) 15 TDS (ii) 12 RTK GPS (iii) 6 DCPS Beacon receiver (iv) 8 Total Station (v) First Order Digital Levelling Machine & (vi) Sub-bottom Profiler	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,800,000.00	1,130,556.00	Signed												2019-12-07	2019-01-01	2019-12-12											2020-01-23	2019-01-30	2020-02-22	2019-03-11	2020-03-28	2019-03-19	2020-09-24		
BWDB-G-20 / Purchase of Office Equipment (Package-02)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		22,197.00	0.00	Canceled												2019-07-14		2019-07-19												2019-08-02		2019-08-09		2019-08-30		2019-10-29	
BWDB-G6 / Coastal Flood Monitoring Stations- 1) 40 Water Level Stations; 2) Repeater Network; 3) Software and Hardware	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – International	Single Stage – One Envelope		826,761.64	0.00	Canceled												2020-03-15	2020-11-10	2020-03-20	2020-11-11											2020-05-01		2020-05-31		2020-07-05		2021-05-01	
BWDB-G18A / Purchase of Office Equipment	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		20,530.00	0.00	Pending implementation												2021-07-01		2021-07-05												2021-07-26		2021-08-02		2021-08-16		2021-09-15	
BWDB-G-18 / Purchase of Office Equipment (Phase-01)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		44,518.00	0.00	Canceled												2018-01-25	2019-12-01	2018-01-30												2018-02-13	2018-04-09	2018-02-20	2018-04-15	2018-03-13		2018-06-28	
BWDB-18A / Purchase of Office Equipment	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		22,196.64	0.00	Canceled													2020-02-02		2020-02-07											2020-03-20		2020-04-19		2020-05-24		2020-11-20	
BWDB-G15 / Purchase of DEM	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Direct Selection	Direct			572,373.44	0.00	Pending implementation												2020-11-01		2020-11-06															2020-12-11		2021-12-11		
BWDB-G 22 / Purchase of 02 nos. Multi-Beam Echo sounder with survey grade laptop (Software and Accessories)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		941,176.00	0.00	Pending implementation												2021-01-03		2021-01-08												2021-02-19		2021-03-21		2021-04-25		2021-07-24	
BWDB-G 23 / Purchase of 06 Drilling Machine (Rig Machine) for CW well Construction	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		176,470.00	0.00	Pending implementation												2021-01-03		2021-01-08											2021-02-19		2021-03-21		2021-04-25		2021-10-22		

BWDB-C29 / Purchase of FPWC Forecasting Software including training	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		470,588.00	0.00	Pending Implementation																2021-01-03	2021-01-08				2021-02-19	2021-03-21			2021-04-25	2021-10-22
---------------------------------------------------------------------	-------------	----------------------------------------------------------------------------------------	------	------------------	-----------------	-----------------------------	--	------------	------	------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	------------	------------	--	--	--	------------	------------	--	--	------------	------------

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BWDB-N57 / Hiring of Vehicles for project office and field work (6 double cabin pickup)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		457,898.75	387,299.85	Signed					2017-09-21	2018-11-08	2017-09-26					2017-10-24	2018-12-19	2017-11-03	2019-01-19	2017-12-08	2019-01-15	2021-07-03
BWDB-N56 / Hiring of Survey, Study & Investigation services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		169,994.90	70,075.50	Signed					2017-09-12	2018-04-24	2017-09-17					2017-10-15	2018-06-19	2017-10-29	2018-07-17	2017-12-03	2018-08-27	2018-12-03
BWDB-N510 / Hiring of Vehicles (02 nos Microbus)(Phase-01)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		45,790.00	43,552.46	Signed					2018-01-11	2018-01-04	2018-01-14					2018-01-28	2018-02-13	2018-02-04	2018-03-14	2018-02-25	2018-03-28	2019-08-31
BWDB-N54 / Hiring of Sampling and Analysis of Groundwater Samples for Water Quality (20 physio-chemical parameters) Services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,178.07	341,891.43	Signed					2019-02-06	2019-12-12	2019-02-11					2019-03-25	2020-01-06	2019-04-24	2020-01-19	2019-05-29	2020-01-23	2020-05-20
BWDB-N55 / Survey, Study, & Investigation Survey of BM for SW level Stations)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		305,265.84	218,401.72	Signed					2018-12-06	2020-03-08	2018-12-11					2019-01-22	2020-05-04	2019-02-21	2020-05-31	2019-03-28	2020-06-09	2019-09-24
BWDB-N58 / Survey, Study & Investigation Survey of BM for GW level Stations)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		254,388.20	119,530.04	Signed					2018-12-02	2019-07-02	2018-12-07					2018-12-21	2019-07-22	2018-12-28	2019-08-06	2019-01-18	2019-08-28	2021-02-26
BWDB-N59 / Hiring of Vehicles (02 nos. Micro-buss)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		137,369.63	108,084.73	Signed					2019-07-02	2019-06-03	2019-07-07					2019-07-21	2019-06-27	2019-07-28	2019-07-21	2019-08-18	2019-08-04	2021-08-26
BWDB-N511 / Design of Hydrology-lab and Research Center	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		48,270.16	36,512.53	Signed					2018-12-24	2019-01-27	2018-12-30					2019-01-13	2019-02-13	2019-01-20	2019-02-27	2019-02-10	2019-03-12	2021-12-20
BWDB-N513 / Service of C & F Agent for ICB	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		19,079.10	14,309.36	Signed					2019-01-31	2019-04-30	2019-02-05					2019-03-19	2019-05-15	2019-04-18	2019-06-19	2019-05-23	2019-05-27	2021-06-30
BWDB-N5-6 / Survey, Study & Investigation (site survey for selection of hydrometric stations)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		76,317.00	70,166.29	Signed					2018-02-06	2018-06-03	2018-02-11					2018-03-04	2018-06-18	2018-03-11	2018-07-17	2018-04-01	2018-08-27	2018-06-28
BWDB-N514 / Logistic Support on Training On General Hydrology, River Morphology & Ground Water Hydrology & Study tour/Exposure Visit for Senior Level Officials on Hydrological Equipment Experience in European Countries/Organizations	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Direct Selection	Direct		100,000.00	71,721.68	Signed						2019-02-18	2018-10-14	2019-02-23	2019-02-25								2019-03-30	2019-07-31	2019-09-26
BWDB-N512 / Outsourcing of Manpower for PIU Office	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		161,918.09	0.00	Cancelled					2018-11-29			2018-12-04				2019-01-15		2019-02-14		2019-03-21		2021-06-30
BWDB-N52 / Hiring Facilitation of Regional data sharing collaboration on identifying transboundary risk/cooperation on mitigating transboundary risk works	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,150,000.00	0.00	Cancelled					2019-01-17			2019-01-22				2019-03-05		2019-04-04		2019-05-09		2020-05-08
BWDB-N57A / Hiring of Vehicle- 08 nos. Double Cabin Pick-up/Jeep	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		294,118.00	0.00	Pending Implementation					2021-03-21			2021-03-26				2021-05-07		2021-06-06		2021-07-11		2022-01-07
BWDB-N59A / Hiring of Vehicle-02 nos. Microbus	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		82,353.00	0.00	Pending Implementation					2021-03-01			2021-03-06				2021-04-17		2021-05-17		2021-06-21		2022-06-30

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BWDB-C11 / Hiring Water Resources System Integrator (WRSI) Consultancy services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Prior	Quality And Cost-Based Selection	Open - International		1,351,961.44	1,522,122.86	Signed	2017-09-14	2018-01-10	2017-10-12	2018-04-19	2017-11-25	2018-09-13			2017-12-23		2018-01-22	2018-11-13	2018-02-26	2019-01-28	2018-04-02	2019-04-01	2021-06-30	

BWDB-C15 / Hire BWDB hydro-logical services and product generation consultancy (dev. of hydro-logical services products such as hyd. drought prediction, basin wise flood forecast, sediment prediction, salinity intrusion forecast,ground water outlook and forecast	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Quality And Cost-Based Selection	Open - National			283,617.00	0.00	Pending Implementation	2019-03-12	2019-04-02	2019-05-16		2019-06-13	2019-07-13	2019-08-17	2019-09-21	2021-09-20					
BWDB C-21 / Performance Auditing of 3 PIUs by PCU	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Fixed Budget Selection	Open - National			69,255.00	63,735.84	Signed	2018-12-02	2019-03-20	2018-12-23	2019-02-05	2019-07-24	2019-03-05	2019-08-22	2019-04-04	2019-08-22	2019-05-09	2019-11-20	2019-06-13	2019-12-24	2021-06-30
BWDB-C8 / Hiring project Technical Consultant (PTC) in PIU services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Quality And Cost-Based Selection	Open - National			146,947.00	0.00	Canceled	2017-09-28	2018-01-25	2017-10-19	2017-12-02		2017-12-30	2018-01-29	2018-03-05	2018-04-09	2020-10-07				
BWDB-C 13 / Technical Consultancy on M&E: (i) Develop M&E Framework and survey instrument. (ii) Conduct baseline survey and two monitoring surveys. (iii) Build capacity and support PCU and BWDB PIU in developing & implementing M&E tools, and mid-term evaluation.	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Fixed Budget Selection	Open - National			127,779.00	118,241.93	Signed	2019-12-04	2019-05-13	2019-12-25	2020-02-07	2019-11-06	2020-03-06	2019-12-05	2020-04-05	2020-01-07	2020-05-10	2020-02-11	2020-06-14	2020-03-24	2021-06-14
BWDB C-17 / Hiring of Consultancy for Development of Mobile Apps Services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Consultant Qualification Selection	Open - National			57,021.00	0.00	Canceled	2019-07-15		2019-08-05	2019-09-18				2019-10-18	2019-11-22	2020-06-30				
BWDB C-20 / Hiring of Upgrading Web-portal Services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Consultant Qualification Selection	Open - National			63,889.00	0.00	Canceled	2019-07-14		2019-08-04	2019-09-17				2019-10-17	2019-11-21	2020-06-30				
BWDB-C16 / Hiring of consultancy for Development of Institutional Analysis of Dept. of Hydrology	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Consultant Qualification Selection	Open - National			51,106.58	0.00	Pending Implementation	2020-10-14		2020-11-04	2020-12-18				2021-01-17	2021-02-21	2021-08-20				
BWDB-C 22 / Development of Mobile Apps Service, Upgrading Web-portal Services and Develop, Supply & Installation Data and Information sharing Software to share information between BWDB and Stakeholders.	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Consultant Qualification Selection	Open - National			205,882.00	0.00	Pending Implementation	2020-10-01		2020-10-22	2020-12-05				2021-01-04	2021-02-08	2021-08-07				
BWDB-C22 / Data and Information sharing software to share information between BWDB and stakeholders including development of mobile apps and upgrading webportal - Supply and Installation	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Quality And Cost-Based Selection	Open - National			222,665.00	0.00	Canceled	2020-01-01		2020-01-22	2020-03-06		2020-04-03	2020-05-03	2020-06-07	2020-07-22	2021-04-18				

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BWDB-C3 / Hiring project Coordination Consultant PCU services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		138,476.00	89,914.18	Signed	2017-09-12		2017-10-31		2017-11-21		2018-01-02	2018-08-20	2020-01-01	
BWDB-C4 / Hiring Senior Social safeguards and communications specialist for PCU (National) services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		47,914.00	26,222.46	Signed	2019-09-08	2018-03-04	2019-10-27	2019-03-18	2019-11-17	2019-03-21	2019-12-22	2019-03-28	2020-12-21	
BWDB-C5 / Hiring Senior Environmental safeguards specialist for PCU (National) services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		47,914.00	29,522.27	Signed	2019-09-08		2019-10-27		2019-11-17		2019-12-22	2018-09-30	2020-12-21	
BWDB-C9 / Hiring Senior M&E specialist for PIU (National) services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		121,381.00	68,320.47	Signed	2017-09-28	2018-01-25	2017-11-16	2019-03-18	2017-12-07	2019-03-21	2018-01-11	2019-03-28	2020-01-11	
BWDB-C10 / Hiring ground water Specialist(National) services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		69,918.00	59,474.92	Signed	2017-09-28	2018-01-25	2017-11-16	2018-09-13	2017-12-07	2018-09-18	2018-01-11	2018-11-06	2020-01-11	
BWDB-C11 / Hiring Administrative Associate services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		44,880.25	35,004.72	Signed	2017-09-12	2017-12-07	2017-10-31	2018-04-08	2017-11-21	2018-04-09	2017-12-26	2018-05-31	2021-06-30	
BWDB-C12 / Hiring Logistic Associate Services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		44,880.25	35,004.72	Signed	2017-09-12	2017-11-16	2017-10-31	2018-04-03	2017-11-21	2018-04-09	2017-12-26	2018-05-31	2021-06-29	
BWDB-C6 / Hiring of Senior Procurement specialist for PIU (National).	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		209,296.62	166,338.78	Signed	2017-12-17	2017-11-16	2018-02-04	2018-04-26	2018-02-25	2018-04-09	2018-04-01	2018-05-14	2021-06-30	

BWDB-C7 / Hiring of Senior Financial Management specialist for PIU (national)	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		209,296.62	130,247.11	Signed	2017-12-17	2017-11-16	2018-02-04	2018-04-16	2018-02-25	2018-04-16	2018-04-01	2018-05-29	2021-06-30
BWDB-C17 / Hiring of consultancy for Development of Mobile apps services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		82,142.00	0.00	Canceled	2018-07-15		2018-09-02		2018-09-23		2018-10-28		2019-10-28
BWDB-C20 / Hiring of Upgrading webportal services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		63,889.00	0.00	Canceled	2019-01-24		2019-03-14		2019-04-04		2019-05-12		2020-01-07
BWDB-C18 / Hiring Consultancy on Data Sharing Policy Services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		51,106.60	0.00	Canceled	2019-01-10		2019-02-28		2019-03-21		2019-04-25		2020-04-24
BWDB-C13 / Hiring Technical consultancy on M&E Develop M&E framework and survey instruments,Conduct Baseline survey etc..	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		127,779.00	0.00	Canceled	2017-09-28		2017-11-16		2017-12-07		2018-01-11		2021-01-10
BWDB- CB / Hiring Project Technical Consultant (PTC) in PIU services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Limited		146,947.00	76,499.87	Signed	2019-12-04	2018-03-11	2019-12-09	2019-03-11	2019-12-30	2019-03-21	2020-02-03	2019-03-28	2022-01-23
BWDB-C10A / Senior Ground Water Specialist	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Limited		50,000.00	44,345.91	Signed	2019-12-04	2019-09-08	2019-12-09	2019-09-24	2019-12-30	2019-12-04	2020-02-03	2019-12-29	2022-02-12
BWDB-C21 / Hiring performance auditing of 3 Project Implementation Units by PCU services.	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		69,257.00	0.00	Canceled	2020-09-01		2020-10-20		2020-11-10		2020-12-15		2021-06-13
BWDB-C19 / Hiring of design, implementation and training on CAP services	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		82,142.00	0.00	Canceled	2018-09-20		2018-11-08		2018-11-29		2019-01-06		2019-11-02
BWDB-C3A / Project Coordination Consultant	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2020-08-21		2020-10-28		2020-11-18		2020-12-30		2022-12-29
BWDB-C12A / Logistic Associate	IDA / 58370	Component B- Strengthening Hydrological Information Services and Early Warning Systems	Post	Individual Consultant Selection	Limited		14,824.00	0.00	Pending Implementation	2020-10-04		2020-10-09		2020-10-30		2020-12-04		2022-06-30