

Thresholds for procurement methods and prior reviews.

Expenditure Category	Contract Value	Procurement Method	Bank Prior Review
Works	>=5,000,000	ICB	First Contract and all Contracts >= 10 000 000 USD
	<5,000,000	NCB	First Contract
	<200,000	Shopping	First Contract
	NA	DC	First Contract
Goods, ICT and Non-consulting services	>=1,000,000	ICB	First Contract and all Contracts >= 2 000 000 USD
	<1,000,000	NCB	First Contract
	<100,000	Shopping	First Contract
	NA	DC	First Contract
Consultant Services	>=300 000	QCBS, QBS,FBS,LCS	First contract for each selection method and then all contracts for firms >= USD 1 mln.; all contracts >= USD 0.3 mln. for individuals;
	<300 000	QCBS, QBS,FBS,LCS and CQS	
	NA	SSS	
	NA	IC	
<p>Shortlist may comprise only national consultants for consultancy contracts below USD 300,000</p> <p>Notes: ICB - International Competitive Bidding DC - Direct Contracting QCBS - Quality and Cost Based Selection QBS - Quality Based Selection FBS - Fixed Budget Selection LCS - Least Cost Selection CQS - Selection Based on Consultants' Qualification SSS - Single (or Sole) Source Selection IC - Individual Consultant selection procedure NA - Not Applicable</p>			

PROCUREMENT PLAN Belarus : Belarus Health System Modernization Project

General Information
Country: Belarus **Bank's Approval Date of the Original Procurement Plan:** 2018-03-14
Project ID: P156778 **Revised Plan Date(s): (comma delineated, leave blank if non** 2021-04-29
Project Name: Belarus Health System Modernization Project **GPN Date:** 2017-07-24
Loan / Credit No: IBRD / 86630
Executing Agency(ies) Belarus Health System Modernization Implementation Department of RNPC MT

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
BY-RNPC MT-55521-CW-RFQ / CW 2.2.6 Borisov State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				5,700.00	4,860.42	Signed																		2018-12-26	
BY-RNPC MT-55575-CW-RFQ / CW 2.2.9 Slutsk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				28,875.00	20,995.17	Signed																		2019-01-09	
BY-RNPC MT-55621-CW-RFQ / CW 2.2.8 Molodechno State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				43,000.00	38,219.69	Completed																		2018-11-14	
BY-RNPC MT-55864-CW-RFQ / CW 2.2.12 Orsha State Center for professional advancement: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,044.00	8,901.58	Completed																		2018-12-22	
BY-RNPC MT-55865-CW-RFQ / CW 2.2.13 Polotsk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				19,309.00	20,904.10	Completed																			2018-12-09
BY-RNPC MT-55866-CW-RFQ / CW 2.2.14 Vitebsk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				25,000.00	18,458.36	Signed																			2018-12-23
BY-RNPC MT-55868-CW-RFQ / CW 2.2.15 Grodno State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,207.00	10,284.79	Signed																			2018-12-15
BY-RNPC MT-55872-CW-RFQ / CW 2.2.16 Sionim State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				29,000.00	25,459.17	Signed																			2018-12-25
BY-RNPC MT-55875-CW-RFQ / CW 2.2.17 Gomel State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,895.00	18,108.20	Completed																			2018-12-25
BY-RNPC MT-55882-CW-RFQ / CW 2.2.18 Mazyr State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,041.00	14,679.34	Completed																			2018-12-22
BY-RNPC MT-55886-CW-RFQ / CW 2.2.19 Bobruisk State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,400.00	15,879.31	Completed																			2018-11-24
BY-RNPC MT-55887-CW-RFQ / CW 2.2.20 Mogilev State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,185.00	19,219.91	Completed																			2018-12-03
BY-RNPC MT-55917-CW-RFQ / CW 2.2.4 Gornostayevskaya State Medical University: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				49,747.00	0.00	Canceled																			2018-08-30
BY-RNPC MT-55923-CW-RFQ / CW 1.1 Rehabilitation of separate premises of RSPC MT building	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				130,000.00	0.00	Canceled																			2018-11-24

BY-RNPC MT-55926-CW-RFQ / CW 1.2 Rehabilitation of separate premises on regional level for IT-infrastructure placement	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						140,000.00	0.00	Canceled												2018-10-01			2018-11-19	2019-05-18								
BY-RNPC MT-56689-CW-RFB / CW 2.2.3 Grodno State Medical University. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - National	Single Stage - One Envelope						505,600.00	0.00	Canceled		2018-11-01	2018-09-24	2018-11-06										2018-12-18	2018-11-29	2019-01-17	2018-12-10	2019-02-21	2019-11-27					
BY-RNPC MT-63375-CW-RFQ / CW 2.2.5.1 Belarus State Medical College. Rehabilitation of the premises for placement of skill laboratories (academic building on Kizhevatogo str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						127,100.00	0.00	Canceled												2018-05-25				2018-06-28	2018-08-27							
BY-RNPC MT-63376-CW-RFQ / CW 2.2.5.2 Belarus State Medical College. Rehabilitation of the premises for placement of skill laboratories (academic building on Sedyh str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						72,900.00	0.00	Canceled												2019-09-06				2019-11-01	2020-04-29							
BY-RNPC MT-44937-CW-RFQ / CW 2.2.10 Brest State Medical college. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						26,598.00	24,909.17	Completed													2018-02-10			2018-03-31	2018-06-21	2018-09-27						
BY-RNPC MT-44945-CW-RFQ / CW 2.2.11 Pinsk State Medical college. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						9,124.00	7,978.35	Completed													2018-02-10			2018-03-31	2018-06-05	2018-09-27						
BY-RNPC MT-44940-CW-RFQ / CW 2.2.21 Baranovich Center for professional advancement. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						14,045.00	0.00	Canceled													2018-02-10			2018-03-31	2018-09-27							
BY-RNPC MT-44939-CW-RFQ / CW 2.2.7 Minsk State Medical college. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope						19,897.00	21,673.59	Signed													2018-02-28			2018-05-16	2018-08-22	2018-11-12						
BY-RNPC MT-55918-CW-RFQ / CW 2.2.2 Technical modernization of the facility: Belarus State Medical University. Modernization skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						77,040.00	9,876.13	Signed													2018-12-02			2019-01-20	2019-02-11	2019-05-30						
BY-RNPC MT-56689-CW-RFB-2 / CW 2.2.3 Grodno State Medical University. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope						505,600.00	0.00	Canceled		2018-12-20	2018-12-12	2018-12-25											2019-02-05	2019-03-07	2019-04-11	2020-01-15						
BY-RNPC MT-54760-CW-RFB / CW 3.1 Construction of new premises and rehabilitation of anaesthesiology and reanimation department	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - International	Single Stage - One Envelope						8,500,000.00	8,772,835.43	Signed		2019-04-01	2019-05-14	2019-04-15	2019-05-16									2019-07-24	2019-10-07	2019-09-02	2020-02-06	2019-11-02	2020-03-05	2022-02-19				
BY-RNPC MT-90318-CW-RFQ / CW 2.2.4 Gomel State Medical University. Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope						198,476.00	64,690.02	Signed													2019-08-09			2019-10-04	2019-12-04	2020-04-01						
BY-RNPC MT-111871-CW-RFB / CW 2.2.3 Grodno State Medical University. Object: "Overhaul with the modernization of the building at Grodno, st. Sverdlov,3"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope						856,160.00	722,863.05	Signed													2019-05-15	2019-10-11	2019-05-20			2019-07-01	2019-11-22	2019-07-31	2019-12-30	2019-09-04	2020-01-29	2020-03-02
BY-RNPC MT-56685-CW-RFB / CW 2.1.1 Construction of the Republican Simulation Center of the State Educational Institution "Belarusian Medical Academy of Postgraduate Education" in the P.Brovki Str., 3, in Minsk	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope						4,500,000.00	2,942,808.73	Signed		2020-05-14	2020-05-18	2020-05-19											2020-06-30	2020-07-08	2020-07-31	2020-08-07	2020-09-14	2020-09-02	2022-04-29			
BY-RNPC MT-56688-CW-RFB / CW 2.2.1 Vitebsk State Medical University. Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training. EI "VSMU", located at the address: 39, Voivoe-Internationalistov Str.,	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope						1,744,293.00	1,622,623.06	Signed		2019-08-20	2020-01-06	2019-08-25	2021-01-12										2019-10-06	2020-04-21	2019-11-05	2020-09-11	2019-12-10	2020-10-09	2020-07-31			

BY-RNPC MT-58586-GO-RFB / G 2.9 Creation of structured cabling system, supply of equipment, MS software, creation and certification of development of Information security system, integration with Central Platform in city Minsk, Grodno and Minsk regions, RSPC	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,561,060.00	0.00	Canceled										2018-11-21	2018-11-26		2019-01-07	2019-02-06	2019-03-13	2021-06-15				
BY-RNPC MT-56846-GO-RFP / G 2.6 Office equipment and furniture: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Canceled										2018-11-01	2018-11-06		2018-12-18	2019-02-16	2019-03-23	2019-09-19				
BY-RNPC MT-63532-GO-RFP / G 2.7 Office and medical equipment for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		255,000.00	0.00	Under implementation										2018-10-01	2018-10-30	2018-11-01	2018-12-13	2018-12-27	2019-02-11	2019-03-18	2019-09-14			
BY-RNPC MT-56836-GO-RFB / G 2.3.2 Dental equipment and medical furniture for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,000.00	0.00	Canceled										2019-01-28	2019-01-11	2019-02-27	2019-04-24	2019-02-18	2019-06-05	2019-07-10	2019-11-07			
BY-RNPC MT-49339-GO-RFQ / G 1.1.1 Licences of system software for e-Health Creation Department, Project Coordination Department and for health institutions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Canceled															2017-03-22	2017-09-18				
BY-RNPC MT-56829-GO-RFB / G 2.3.1 Informatization equipment for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		268,031.00	0.00	Under implementation										2019-01-21	2018-12-22	2019-02-20	2019-04-17	2019-02-21	2019-06-26	2019-08-25	2019-12-23			
BY-RNPC MT-56690-GO-RFB / G 2.1 Equipment for simulation center Belmapo	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		16,485,000.00	0.00	Under implementation										2021-06-15	2021-06-20		2021-08-01	2021-08-31	2021-10-05	2022-04-03				
BY-RNPC MT-90245-GO-RFB / G 2.6 Office equipment and furniture: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending implementation										2019-08-14	2019-08-19		2019-09-30	2019-10-30	2019-12-04	2020-06-01				
BY-RNPC MT-90258-GO-RFQ / G 2.8 Consumables	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,100.00	0.00	Pending implementation															2020-04-11	2020-10-08				
BY-RNPC MT-118408-GO-RFB / G 2.3.3/1 Simulation and demonstration equipment for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,211,175.00	1,628,965.63	Signed										2019-07-10	2019-12-20	2019-07-15	2019-12-23	2019-08-26	2020-02-20	2019-09-25	2020-06-19	2019-10-30	2020-07-16	2020-04-27
BY-RNPC MT-118434-GO-RFB / G 2.2.4 Simulation equipment for skills labs: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,197,483.00	0.00	Under Review										2019-09-17	2020-03-06	2019-09-22	2020-03-17	2019-11-03	2020-06-08	2019-12-03	2020-01-07	2020-07-05		
BY-RNPC MT-162567-GO-RFP / C.1.1.3, Central program platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Proposals	Open - International	Multi Stage		21,728,440.00	57,711,417.63	Signed										2020-03-03	2020-03-12	2020-03-03	2020-03-12	2020-03-03	2019-09-30	2020-07-31	2020-11-06	2020-09-11	2020-11-03	2022-03-05
BY-RNPC MT-187446-GO-RFQ / C.1.2.1, Equipment for telecommunications and computing infrastructure for the CP CHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Canceled															2021-05-03	2021-08-31				
BY-RNPC MT-187466-GO-RFQ / C.1.2.2, Licensed server software for the equipment for telecommunications and computing infrastructure for the CP CHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Canceled															2021-05-03	2021-08-31				
BY-RNPC MT-58582-GO-RFB / G 1.5 Infrastructure for identification of healthcare professionals (Digital signature)	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	0.00	Canceled										2019-02-21	2019-02-26		2019-04-09	2019-05-09	2019-06-13	2020-12-16				
BY-RNPC MT-187477-GO-RFB / C.1.9.1, Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software for healthcare organizations in Minsk region and connection to CP CHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,622,520.00	0.00	Canceled										2020-11-25	2020-12-02		2021-01-13	2021-02-10	2021-03-24	2022-03-24				
BY-RNPC MT-187482-GO-RFB / C.1.9.2, Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software for healthcare organizations in Grodno region and connection to CP CHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,189,481.00	0.00	Canceled										2020-12-09	2020-12-16		2021-01-27	2021-02-24	2021-03-31	2022-03-31				

BY-RNPC MT-187487-GO-RFB / G.1.10.1 Construction (modernization) of LAN, creation of structured cabling systems, supply of equipment and software in Brest region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,777,748.00	0.00	Canceled												2020-12-09	2020-12-16			2021-01-27	2021-02-24		2021-03-31	2022-03-31																													
BY-RNPC MT-187489-GO-RFB / G.1.10.2 Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Vitebsk region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,280,355.00	0.00	Canceled																2021-01-27	2021-02-24		2021-03-31	2022-03-31																													
BY-RNPC MT-187491-GO-RFB / G.1.10.3 Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Gomel region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		55,992,921.30	0.00	Canceled																2021-03-10	2021-03-17		2021-04-28	2021-05-26	2021-06-30	2022-06-30																											
BY-RNPC MT-187493-GO-RFB / G.1.10.4 Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Mogilev region and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,655,777.00	0.00	Canceled																	2020-12-09	2020-12-16		2021-01-27	2021-02-24	2021-03-31	2022-03-31																										
BY-RNPC MT-91521-GO-RFQ / G.1.11 Licences of system software for e-Health Creation Department, Project Coordination Department and for health institutions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled																						2018-12-27			2019-02-21	2019-08-20																							
BY-RNPC MT-187547-GO-RFB / G.3.4 Medical equipment and medical devices to be installed for the "cleanrooms" of the construction object "Republican Scientific and Practical Center Mother and Child. Reconstruction of the anesthesiology and resuscitation unit with intensive care ward"	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope		380,000.00	25,245.49	Signed																								2020-09-25	2020-08-31	2020-10-02		2020-11-14	2020-10-05	2020-12-14	2020-12-01	2021-01-29	2020-12-29	2021-09-30															
BY-RNPC MT-187474-GO-RFB / G.1.15 Healthcare public key infrastructure	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,100,000.00	0.00	Pending implementation																											2020-09-24	2020-09-29		2020-11-10	2020-12-10		2021-01-14		2022-10-31														
BY-RNPC MT-58587-GO-RFB / G.1.10 Creation of structured cabling system, supply of equipment, MIS software, designing, creation and certification of Information security system, integration with Central Platform in Brest, Vitebsk, Gomel and Mogilev regions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		21,492,000.00	0.00	Canceled																														2019-09-11	2019-09-16		2019-10-28	2019-11-27		2020-01-01		2022-02-01											
BY-RNPC MT-90310-GO-RFB / G.1.9 Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Minsk City, Grodno and Minsk regions, RNPC and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,561,060.00	0.00	Canceled																														2019-08-14	2019-08-19		2019-09-30	2019-10-30		2019-12-04		2020-06-01											
BY-RNPC MT-58581-GO-RFB / G.1.4 Decision support software for Central Health Information system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,150,000.00	0.00	Canceled																															2019-09-18	2019-09-23		2019-11-04	2019-12-04		2020-01-08		2021-09-09										
BY-RNPC MT-209024-GO-RFQ / G.1.2.2 Licensed server software for the equipment for telecommunications and computing infrastructure for the CP CEHS testing ground	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending implementation																																		2021-04-05			2021-05-31	2021-08-31											
BY-RNPC MT-56841-GO-RFQ / G.2.5 Office equipment and furniture: Beinsape	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending implementation																																		2021-10-06			2021-11-30	2022-03-31											
BY-RNPC MT-113420-GO-RFB / G.3.4/1 Medical equipment and medical devices to be installed for the "cleanrooms" of the construction object "Republican Scientific and Practical Center Mother and Child."	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,850,000.00	1,771,698.28	Under implementation																																		2021-01-12	2021-01-18	2021-01-17	2021-01-18		2021-02-28	2021-03-05	2021-03-30	2021-03-19	2021-05-04		2021-10-31				
BY-RNPC MT-54400-GO-RFB / G.3.1 Medical equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - International	Single Stage - One Envelope		225,949.00	0.00	Canceled																																						2021-01-17	2021-02-10	2021-01-31	2021-02-10		2021-04-01	2021-03-09	2021-05-01		2021-06-05		2021-12-02

BY-RNPC MT-54419-GO-RFB / G 3.2 Medical furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope		229,480.00	0.00	Pending Implementation													2021-01-17	2021-01-31							2021-04-01	2021-05-01	2021-05-31	2021-06-30				
BY-RNPC MT-229304-GO-RFQ / G 3.2/1 Medical furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,520.00	0.00	Pending Implementation															2021-04-19								2021-05-31	2021-06-30				
BY-RNPC MT-229308-GO-RFB / G 3.1 Medical equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope		193,280.00	0.00	Under Implementation																								2021-05-31	2021-06-30			
BY-RNPC MT-54422-GO-RFB / G 3.3 Office furniture and equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - National	Single Stage - One Envelope		32,600.00	0.00	Pending Implementation																									2021-05-31	2021-06-30		
BY-RNPC MT-231802-GO-RFQ / G 3.3/1 Office furniture and equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		85,687.00	0.00	Pending Implementation																									2021-05-31	2021-06-30		
BY-RNPC MT-231805-GO-RFQ / G 3.4/3 Medical equipment and medical devices to be installed for the "cleanrooms" of the construction object "Republican Scientific and Practical Center Mother and Child. Reconstruction of the anesthesiology and resuscitation unit"	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,750.00	0.00	Pending Implementation																									2021-05-31	2021-06-30		
BY-RNPC MT-226998-GO-RFQ / G 3.7 Household appliances for the rest room	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,800.00	0.00	Pending Implementation																										2021-04-30	2021-05-31	2021-06-30
BY-RNPC MT-231807-GO-RFQ / G 3.7/1 Household appliances for the rest room	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,200.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231808-GO-RFQ / G 3.9/1 Inventory	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,050.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231812-GO-RFQ / G 3.10/1 Equipment for medicine	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,884.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231813-GO-RFQ / G 3.11/3 Medical devices	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		67,023.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231814-GO-RFQ / G 3.12/1 Laboratory equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,100.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-227042-GO-RFQ / G 3.12 Laboratory equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		68,186.00	0.00	Pending Implementation																										2021-04-30	2021-05-31	2021-06-30
BY-RNPC MT-231818-GO-RFQ / G 3.14 Video archiving system for operating rooms	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		93,280.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-226996-GO-RFQ / G 3.6 Simulation equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,460.00	0.00	Pending Implementation																										2021-04-30	2021-05-31	2021-06-30
BY-RNPC MT-231819-GO-RFQ / G 3.15 Medical appliance	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,200.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231835-GO-RFQ / G 3.16 Built-in furniture with sinks	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		98,377.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231840-GO-RFQ / G 3.17 Built-in furniture for nursing post 2nd and 3rd floors	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		98,251.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231842-GO-RFQ / G 3.18 Built-in furniture for nursing post 4nd floor with tall wardrobes	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		96,796.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30
BY-RNPC MT-231844-GO-RFQ / G 3.19 Built-in hinged furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Quotations	Open - National	Single Stage - One Envelope		85,041.00	0.00	Pending Implementation																										2021-05-03	2021-05-31	2021-06-30

NON CONSULTING SERVICES																																						
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
BY-RNPC MT-44850-NC-RFQ / OE 4.1.6 Translation services	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	3.25	Signed																									2017-07-05	2017-08-30	2018-09-01	
BY-RNPC MT-44852-NC-RFQ / OE 4.2.1 In-country transport cost	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		91,955.00	0.16	Completed																									2017-09-08	2017-10-20	2018-12-31	2018-12-31

BY-RNPC MT-58589-NC-DR / NCS 1.2 Rent of Broadband Access for Nationwide Health Information System in the Republican Data Centre	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct		1,000,000.00	0.00	Canceled					2018-12-04	2018-12-09						2019-01-13	2022-04-12		
BY-RNPC MT-63533-NC-DR / NCS 4.1 Accounting program upgrading and maintenance	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		5,000.00	0.00	Pending Implementation					2018-06-03	2018-06-08						2018-07-13	2019-01-09		
BY-RNPC MT-63346-NC-RFQ / NCS 1.4 Development of the Detailed Technical Requirements and development, implementation and commissioning automated system for inventory checking and monitoring of the information and technical infrastructure under the Ministry of Health of Belarus	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,000.00	65,866.85	Signed						2018-05-25						2018-06-29	2018-09-25	2018-12-26	
BY-RNPC MT-44853-NC-DR / NCS 1.3 Membership in standard development organization "Health Level Seven International" HL7. Procurement of standards and recommendation on implementation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Direct Selection	Direct		10,000.00	0.00	Canceled					2017-10-25	2018-04-25	2017-10-30					2018-02-28	2021-12-31		
BY-RNPC MT-68894-NC-RFQ / C 2.4 A single database of persons trained with the use of simulation technologies	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,981.72	0.00	Pending Implementation						2019-09-06						2019-11-01	2020-04-29		
BY-RNPC MT-91519-NC-DR / NCS 1.3. Membership in standard development organization "Health Level Seven International" HL7 and payment of annual membership fees. Procurement of standards and recommendation on implementation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct		26,350.00	0.00	Pending Implementation					2019-02-22	2019-02-27						2019-04-03	2023-12-29		
BY-RNPC MT-207782-NC-RFQ / CE 4.3-14 Non-consulting service of static declaring of goods	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,220.00	1,716.35	Signed						2020-12-02						2020-12-09	2020-12-09	2021-12-31	
BY-RNPC MT-90286-NC-DR / NCS 1.2 Rent of secure data transmission network channels for construction of telecommunication infrastructure of CHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct		960,000.00	0.00	Canceled					2020-02-11	2020-02-16						2020-03-22	2020-09-18		
BY-RNPC MT-55588-NC-DR / NCS 1.1. Lease of computing and telecommunications infrastructure, including purchase of telecommunication services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct		1,200,000.00	0.00	Pending Implementation					2022-11-21	2022-11-26						2022-12-30	2023-05-31		
BY-RNPC MT-213364-NC-DR / ED 3.2 Training of medical personnel on the introduction of new technologies for nursing newborns and early medical rehabilitation of prematurity with very low and extremely low birth weight, with severe perinatal, hereditary and congenital diseases	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		43,361.33	5,043.68	Completed					2021-01-12	2018-11-23	2021-01-17	2020-10-15				2021-02-21	2020-11-23	2021-08-20	2020-12-11
BY-RNPC MT-213379-NC-DR / ED 3.1 Practical training of medical workers in the field of resuscitation and intensive care of newborns	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		21,638.67	6,553.19	Completed					2021-01-12	2018-11-23	2021-01-17	2019-03-05				2021-02-21	2019-03-05	2021-08-20	2019-04-05
BY-RNPC MT-229294-NC-RFQ / NCS 1.5/1 Subscription for the regulatory information database access service	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,000.00	0.00	Pending Implementation						2021-04-23						2021-05-31	2022-05-31		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BY-RNPC MT-44831-CS-CQS / CS 2.2.2 Architectural firm: build Belmoo construction design and cost estimates	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Canceled	2017-12-01	2017-12-15	2018-02-15									2018-03-15		2018-03-30	2019-03-29				
BY-RNPC MT-55586-CS-LCS / CS 4.1 Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Least Cost Selection	Open - National		134,000.00	5,000.00	Completed	2018-08-15	2018-09-24	2018-08-29	2018-09-08	2018-09-26					2018-09-08	2018-10-30	2018-09-13	2018-11-21	2018-09-23	2018-12-03	2018-10-10	2018-12-10	2019-06-08	2019-05-28
BY-RNPC MT-44933-CS-CQS / CS 1.8 Development of software for creation of configuration database	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2018-01-15	2018-02-05	2018-03-21									2018-04-20		2018-05-25	2018-11-21				

BY-RNPC MT-44845-CS-CQS / CS 2.2.1 Architectural firm: Simulation center Belmapo – construction design and cost estimates	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Consultant Qualification Selection	Open – National	220,000.00	0.00	Canceled	2017-12-12	2017-12-14	2018-02-11									2018-03-15	2018-03-30	2019-03-30						
BY-RNPC MT-68734-CS-LCS / CS 2.2.1 Architectural firm: services for development of design and estimate documentation for construction of building for placement of Republican simulation center in BelMAPO	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Least Cost Selection	Open – National	220,000.00	200,939.06	Signed	2018-07-20	2018-08-10	2018-07-23	2018-09-23	2018-10-02		2018-10-21	2018-11-20	2018-11-20	2018-12-19	2018-12-25	2019-02-04	2019-01-29	2019-02-05	2019-07-28					
BY-RNPC MT-44933-CS-CQS-2 / CS 1.1 Development of the telecommunications infrastructure of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open – National	10,000.00	0.00	Canceled	2019-01-21			2019-02-11								2019-04-26		2019-05-31	2019-11-27					
BY-RNPC MT-63341-CS-LCS / CS 1.8 Conducting design and survey works on the construction of LAN in health organizations in Minsk, Grodno, Vitebsk, Gomel, Mogilev, Brest regions with the purpose of creating design estimates documentation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – International	400,000.00	0.00	Canceled	2018-05-20			2018-06-10			2018-07-15					2018-08-12		2018-09-02	2018-09-30	2018-10-28	2019-05-30			
BY-RNPC MT-91508-CS-LCS / CS 1.8.1 Conducting design and survey works on the construction of LAN in health organizations in Brest regions with the purpose of creating design estimates documentation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	76,263.00	0.00	Canceled	2018-12-22	2018-12-14	2019-01-12				2019-02-25		2019-03-25		2019-04-24		2019-05-29		2019-07-03	2019-12-30				
BY-RNPC MT-91509-CS-LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission system of health care organizations in Vitebsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	284,596.00	0.00	Canceled	2018-12-22		2019-01-12						2019-02-25		2019-03-25		2019-04-24		2019-05-29	2019-07-03	2019-12-30			
BY-RNPC MT-91510-CS-LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	14,520.00	0.00	Canceled	2018-12-22		2019-01-12						2019-02-25		2019-03-25		2019-04-24		2019-05-29	2019-07-03	2019-12-30			
BY-RNPC MT-91512-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	426,894.00	0.00	Canceled	2018-12-22		2019-01-12						2019-02-25		2019-03-25		2019-04-24		2019-05-29	2019-07-03	2019-12-30			
BY-RNPC MT-91513-CS-LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	252,652.00	0.00	Canceled	2018-12-22		2019-01-12						2019-02-25		2019-03-25		2019-04-24		2019-05-29	2019-07-03	2019-12-30			
BY-RNPC MT-91514-CS-LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission system of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	528,535.00	0.00	Canceled	2018-12-22		2019-01-12						2019-02-25		2019-03-25		2019-04-24		2019-05-29	2019-07-03	2019-12-30			
BY-RNPC MT-91517-CS-LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission system of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	354,293.00	0.00	Canceled	2018-12-22		2019-01-12						2019-02-25		2019-03-25		2019-04-24		2019-05-29	2019-07-03	2019-12-30			
BY-RNPC MT-110786-CS-LCS / CS 1.8.1 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Brest region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open – National	438,510.00	336,805.91	Signed	2019-04-16	2019-04-09	2019-05-07				2019-06-20	2019-05-22				2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-16	2020-04-23

BY-RNPC MT-110794-CS-LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	14,520.00	12,292.30	Signed	2019-04-16	2019-09-05	2019-05-07	2020-02-26	2019-06-20	2019-11-29	2019-07-18	2019-12-30	2019-08-17	2020-02-18	2019-09-21	2020-03-27	2019-10-26	2020-03-31	2020-04-23
BY-RNPC MT-110822-CS-LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	252,652.00	188,777.30	Signed	2019-04-16	2019-04-09	2019-05-07		2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-05	2020-04-23
BY-RNPC MT-110826-CS-LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission system of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	354,293.00	286,085.57	Signed	2019-04-16	2019-04-09	2019-05-07		2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-05	2020-04-23
BY-RNPC MT-159956-CS-LCS / CS 1.1 Engineering services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	157,940.00	83,913.50	Signed	2020-02-17	2020-01-17	2020-02-17		2020-02-17	2020-01-22	2020-03-06	2020-03-19	2020-03-20	2020-04-30	2020-03-25	2020-06-16	2020-03-31	2020-07-17	2020-10-31
BY-RNPC MT-110824-CS-LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission system of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	528,535.00	355,441.26	Signed	2019-04-16	2019-04-09	2019-05-07		2019-06-20	2019-05-11	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-09-04	2020-04-23
BY-RNPC MT-110790-CS-LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission system of health care organizations in Vitebsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	284,596.00	222,652.62	Signed	2019-04-16	2019-04-09	2019-05-07		2019-06-20	2019-05-22	2019-07-18	2019-06-24	2019-08-17	2019-09-04	2019-09-21	2019-09-25	2019-10-26	2019-11-06	2020-04-23
BY-RNPC MT-110796-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	426,894.00	0.00	Canceled	2019-04-16	2019-09-05	2019-05-07	2019-12-04	2019-06-20		2019-07-18	2019-08-17		2019-09-21		2019-10-26		2020-04-23	
BY-RNPC MT-187440-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International	426,894.00	0.00	Under Implementation	2020-08-10	2020-08-10	2020-08-17		2020-08-31		2020-10-05	2020-11-02		2020-11-16		2020-11-30		2021-06-30	
BY-RNPC MT-58578-CS-CDS / CS 1.9.1 Surveys of the population and healthcare professionals about the degree of satisfaction of consumers of electronic services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National	5,000.00	0.00	Pending Implementation	2023-05-22		2023-06-12		2023-07-26					2023-08-25		2023-09-29		2023-11-30	
BY-RNPC MT-108629-CS-LCS / CS 1.10 Develop the structure of the clinical protocol and processing of the content of clinical protocols approved by the Ministry of Health of the Republic of Belarus for the formation of an information resource of the clinical decision support system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International	400,000.00	0.00	Pending Implementation	2021-03-01		2021-03-22		2021-04-26		2021-05-10	2021-05-24		2021-06-14		2021-06-30		2022-05-31	

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BY-RNPC MT-35315-CS-CDS / OE 4.2.2/SSS Completion of the accounting program	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		10,000.00	4,645.80	Completed	2017-07-05		2017-07-06					2017-07-25	2017-07-25	2017-08-28	2017-08-16
BY-RNPC MT-44839-CS-CDS / CS 3.1 Architectural design and construction design for modernization of premises of anesthesiology and reanimation department of RNPC Mother and child	IBRD / 86630	Modernization of neonatal care at the BCRC	Post	Direct Selection	Direct		300,000.00	277,864.52	Signed	2017-04-26	2017-10-09	2017-06-30					2017-10-09	2017-10-09	2018-09-28	

BY-RNPC MT-54433-CS-CDS / CS 2.2 Architectural firm (design supervision)	IBRD / 86630	Modernization of neonatal care at the RCMC	Prior	Direct Selection	Direct		14,000.00	0.00	Canceled	2018-08-26	2018-09-05			2018-11-09	2022-02-21	
BY-RNPC MT-56276-CS-INDV / CS 2.1.1 Clinical scenarios for the development of competencies, skills and practical skills for the individual work of a medical specialist and team work using simulators and training facilities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2021-01-12	2021-03-02	2021-03-23		2021-04-27	2021-09-24	
BY-RNPC MT-56335-CS-INDV / CS 2.1.2 Technical specification on simulation equipment	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2018-12-03	2019-01-21	2019-02-11		2019-03-18	2020-08-07	
BY-RNPC MT-56400-CS-INDV / CS 2.1.3 Development of a checklist / Development of a practical toolkit for the management of chronic noncommunicable diseases, using evidence-based medical care	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-11-01	2019-12-20	2020-01-10		2020-02-14	2020-12-30	
BY-RNPC MT-56409-CS-INDV / 2.1.4 Survey of health workers studying at BelMAPO, medical universities and medical colleges on the level of satisfaction of consumers of educational and other services within this component	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		1,500.00	0.00	Canceled	2018-10-04	2018-11-22	2018-12-13		2019-01-17	2019-12-02	
BY-RNPC MT-56594-CS-CDS / CS 2.2.3 Author's design supervision. Vitebsk State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Canceled	2018-10-01	2018-10-11			2018-12-15	2020-12-02	
BY-RNPC MT-56597-CS-CDS / CS 2.2.4 Authors design supervision. Grodno State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Canceled	2018-03-29	2018-04-08			2018-06-12	2019-05-02	
BY-RNPC MT-58571-CS-INDV / CS 1.1 Development of coding standards	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-05-20	2018-07-08	2018-07-29		2018-08-26	2018-12-24	
BY-RNPC MT-58572-CS-INDV / CS 1.2 Standardization external advisor	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-06-03	2018-07-07	2018-07-17		2018-08-14	2018-12-12	
BY-RNPC MT-58573-CS-INDV / CS 1.3 Development and assessment of data exchange standards	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-05-24	2018-07-12	2018-08-02		2018-09-06	2019-03-05	
BY-RNPC MT-58574-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHR	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-05-20	2018-06-01	2018-06-15		2018-06-29	2018-12-24	
BY-RNPC MT-58575-CS-INDV / CS 1.5 Assessment of developed technical design of Central Health Information system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-05-20	2018-06-16	2018-06-30		2018-08-04	2019-01-31	
BY-RNPC MT-58576-CS-INDV / CS 1.6 Services of a non-staff consultant on information security and data protection	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-06-03	2018-07-06	2018-07-27		2018-08-31	2019-06-20	
BY-RNPC MT-90251-CS-CDS / CS 2.2 Architectural firm (design supervision)	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		14,000.00	11,371.24	Signed	2019-11-15	2020-02-24	2019-11-25	2020-03-09	2020-01-29	2020-03-17	2020-07-27
BY-RNPC MT-90280-CS-CDS / CS 2.2.4 Authors design supervision. Grodno State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Under Review	2019-03-14	2020-04-03	2019-03-24		2019-05-28	2019-11-24	
BY-RNPC MT-90320-CS-INDV / CS 2.1.2 Technical specification on simulation equipment	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2020-02-12	2020-04-01	2020-04-22		2020-05-27	2020-11-23	
BY-RNPC MT-44842-CS-INDV / CS 2.3.2 Consulting services of environmental specialist	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		1,311.40	0.00	Pending Implementation	2017-12-01	2017-12-19	2017-12-25		2017-12-26	2018-02-22	
BY-RNPC MT-111949-CS-INDV / CS 4.3.1 Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2019-05-29	2019-07-17	2019-08-07		2019-09-11	2020-03-09	
BY-RNPC MT-111950-CS-INDV / CS 4.4 Consulting services of environmental	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2019-05-30	2019-07-18	2019-08-08		2019-09-12	2020-03-10	
BY-RNPC MT-44844-CS-INDV / CS 2.3.1 Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2017-12-01	2017-12-18	2017-12-26		2017-12-26	2018-07-23	

BY-RNPC MT-158814-CS-CDS / CS 4.1/1 Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		48,984.98	5,000.00	Signed	2020-02-11	2020-02-11	2020-02-13	2020-03-03			2020-02-24	2020-03-10	2020-06-23
BY-RNPC MT-56600-CS-CDS / CS 2.2.5 Designer's supervision on the facility: "Construction of the Republican Simulation Center of the State Educational Institution "Belarusian Medical Academy of Postgraduate Education" in the P. Brovki Str., 3, in Minsk"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		15,000.00	4,506.88	Signed	2020-08-10	2020-09-10	2020-08-25	2020-09-10			2020-09-30	2020-09-18	2022-04-29
BY-RNPC MT-172598-CS-INDV / CS 3.3. Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		20,000.00	14,679.02	Signed	2020-05-08	2020-05-08	2020-05-19	2020-07-30	2020-05-20	2020-08-07	2020-05-29	2020-08-07	2021-06-30
BY-RNPC MT-177358-CS-CDS / CS 2.2.4 Designer's supervision services: "Capital repairs with modernization of the building at the address: 3, Sverdlova Str., Grodno"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Under Implementation	2020-06-02	2020-04-03	2020-06-02				2020-06-02		2020-12-30
BY-RNPC MT-182412-CS-CDS / CS 3.4 Correction of design estimates for the object of the Republican Scientific Practical Center "Mother and Child Reconstruction of the Department of Anesthesiology and Resuscitation with Intensive Care Chambers for Newborns (6th stage of construction	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		20,000.00	21,379.34	Signed	2020-07-13	2020-08-05	2020-07-20	2020-08-07			2020-08-11	2020-08-26	2020-09-08
BY-RNPC MT-187430-CS-INDV / CS 1.1.1. IT expert consulting services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2020-08-10		2020-09-14		2020-09-21		2020-10-05		2020-10-30
BY-RNPC MT-187436-CS-INDV / CS 1.1.2. IT security expert consulting services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2020-08-10		2020-09-14		2020-09-21		2020-10-05		2020-10-30
BY-RNPC MT-90302-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2022-02-15		2022-04-05		2022-04-26		2022-05-31		2023-03-31
BY-RNPC MT-58577-CS-INDV / CS 1.7 Design of decision support tools and reporting templates	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2020-04-03		2020-05-22		2020-06-12		2020-07-17		2021-07-15
BY-RNPC MT-90276-CS-CDS / CS 2.2.3 Designer's supervision services: "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training, EI "VSMU", located at the address: 39, Voinov-Internationalistov Str.	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Canceled	2019-12-12	2020-09-11	2019-12-22				2020-02-25		2020-07-31
BY-RNPC MT-209101-CS-CDS / CS 2.2.3 Designer's supervision services: "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training, EI "VSMU", located at the address: 39, Voinov-Internationalistov Str.	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Under Implementation	2020-12-10	2020-11-20	2020-12-14				2020-12-17		2021-06-30
BY-RNPC MT-56607-CS-CDS / CS 2.2.6 Designer's supervision for construction of republican simulation center (Belmapo)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		5,000.00	0.00	Canceled	2020-02-03		2020-02-13				2020-04-18		2021-09-02
BY-RNPC MT-214171-CS-CDS / CS 4.1/2, Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		43,978.35	0.00	Under Implementation	2021-02-11	2021-02-19	2021-03-01				2021-03-19		2021-07-17
BY-RNPC MT-213657-CS-CDS / CS 3.5 Correction of design estimates for the object of the Republican Scientific Practical Center "Mother and Child Reconstruction of the Department of Anesthesiology and Resuscitation with Intensive Care Chambers for Newborns"	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		20,000.00	0.00	Under Implementation	2021-01-19	2021-02-05	2021-01-27				2021-01-29		2021-03-31