

Liberia
Liberia Forest Sector Project
Procurement Plan
(P154114)

I. General

1. **Bank's approval Date of the procurement Plan:** *revised version on November 22, 2017.*
2. **Date of General Procurement Notice:** January 31, 2017
3. **Period covered by this procurement plan:** October 2017 – September 2018

II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Procurement Type	Prior Review Threshold, '000US\$
Works	10,000
Goods, IT & Non-Consulting Services	2,000

2. Summary of the Procurement Packages planned:

Activity Reference No. / Description:	Review Type	Method	Estimated Amount (US\$)	Expected Bid Opening Date (YYYY/MM/DD)
LR-FDA-37151-GO-RFQ / Procurement of Furniture & Office and Field Equipment for Liberia Land Authority	Post	Request for Quotations	36,325	2017/12/26
LR-FDA-37144-NC-RFQ / Printing and Installation of Billboards (x6) and Signposts (x10) for Lake Piso Multiple-Use Reserve	Post	Request for Quotations	27,000	2017/12/19
LR-FDA-36679-GO-RFQ / Procurement of GPS (x5), Plotter (x1), and a set of GIS Softwares for the Liberia Institute of Statistics and Geo-Information Services (LISGIS)	Post	Request for Quotations	15,000	2017/12/23

November 22, 2017

LR-FDA-36664-GO-RFQ / Supply and Installation of Server (inclusive of hosting, and subscription), Laptop Computers (x4), Desktop Computers (x5), and 3-in-1 Printer (x1) for LISGIS	Post	Request for Quotations	25,500	2017/12/29
LR-FDA-36677-CW-RFB / Construction of FDA regional offices in Bomi, Grand Bassa and Lofa and Zwedru office renovation	Post	Request for Bids	330,000	2018/04/01
LR-FDA-37146-CW-RFB / Construction of Park Headquarters, Staff Accommodation, and Ranger Outposts for Gola and Wonegizi Forest National Parks	Post	Request for Bids	1,020,000	2018/09/18

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 1,000,000
2.	Single Source (Firms)	All
3.	Individual	Above US\$ 300,000

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Consultancy Assignments with Selection Methods and Time Schedule**

Activity Reference No. / Description:	Review Type	Selection Method	Expected proposals submission date (YYYY/MM/DD)	Estimated Amount (US\$)
--	--------------------	-------------------------	--	--------------------------------

LR-FDA-37153-CS-UN / Design and Implementation of an MRV System and Development of FREL/FRL for REDD+ in Liberia (Part 2: FRELs/FRLs and institutional strengthening)	Prior	UN Agencies	2017/11/28	692,000.00
LR-FDA-37149-CS-LCS / External Financial Audit of the LFSP for fiscal years 2017/2018 & 2018/2019	Post	LCS	2018/03/09	50,000
LR-FDA-36689-CS-CQS / Technical Assistance for Liberia Forest Concessions Review	Post	CQS	2017/10/17	295,000
LR-FDA-36668-CS-CQS / Protected Area Feasibility Study for Cestos SenkWehn	Post	CQS	2017/12/30	115,000
LR-FDA-37141-CS-CQS / Protected Area Feasibility Study for Grand Kru	Post	CQS	2018/01/20	115,000
LR-FDA-36684-CS-CQS / Prepare and Implement Sustainable Livelihood Support	Post	CQS	2018/01/14	170,000

November 22, 2017

Activities for Communities around Sapo National Park				
LR-FDA-36671-CS-INDV / Technical Assistance x 1 (International) for Community Forest Management Plan (CFMP) guidelines preparation	Post	Individual Consultant	2017/12/11	70,000
LR-FDA-36690-CS-INDV / Civil Works Design and Supervision Consultant	Post	Individual Consultant	2017/09/13	80,000
LR-FDA-36666-CS-INDV / Management Plans for Wonegizi Nature Reserve	Post	Individual Consultant	2017/12/08	25,000
LR-FDA-37148-CS-INDV / Management Plan Summary for Gola	Post	Individual Consultant	2017/12/19	15,000
LR-FDA-37147-CS-INDV / Livelihood Restoration Plan for Gola	Post	Individual Consultant	2017/12/19	14,000
LR-FDA-37142-CS-INDV / Update of Management Plan for Lake Piso	Post	Individual Consultant	2018/01/03	10,000

November 22, 2017

LR-FDA-36672-CS-INDV / Community Forestry Management Plan x 2 Communities in Sinoe County	Post	Individual Consultant	2018/06/06	20,000
LR-FDA-37152-CS-INDV / Junior Procurement Specialist (FDA-RIU)	Prior	Individual Consultant (Limited)	n/a	48,000
LR-FDA-37140-CS-INDV / REDD+ Policy Coordinator (FDA)	Post	Individual Consultant	2018/01/05	56,000

PROCUREMENT PLAN Liberia : Liberia Forest Sector Project

General Information
 Country: Liberia Bank's Approval Date of the Original Procurement Plan: 2017-11-27
 Project ID: P154114 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-30
 Project Name: Liberia Forest Sector Project GPN Date:
 Loan / Credit No: TF / A2427
 Executing Agency(ies) Forestry Development Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-FDA-36677-CW-RFB / Construction of Park Construction of Park regional offices in Bomi and Grand Bassa Counties	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Bids	Open - National	Single Stage - One Envelope				598,335.75	0.00	Under Implementation					2018-10-31	2018-11-05	2018-11-05					2018-12-17	2018-12-18	2019-01-16		2019-02-20	2019-11-17
LR-FDA-37146-CW-RFB / Construction of Park Headquarters, Staff Accommodation, and Ranger Outposts for Gola and Wonegizi Forest National Parks	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,020,000.00	0.00	Pending Implementation					2018-11-15		2018-11-20					2019-01-01		2019-01-31		2019-03-07	2019-10-03
LR-FDA-61995-CW-RFQ / Construction of mini dock for Lake Piso Multiple Use Reserve to host two small boats	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,031.27	0.00	Canceled							2018-11-19								2019-01-17	2019-04-17	
LR-FDA-113328-CW-RFB / Construction of Gola Forest National Park	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,077,947.00	0.00	Under Implementation					2019-05-13	2019-08-09	2019-05-20	2019-08-09				2019-07-01	2019-09-20	2019-07-31		2019-08-24	2020-05-20
LR-FDA-124505-CW-RFQ / Renovation of Eight Infrastructures at Forestry Training Institute	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope				219,000.00	0.00	Under Implementation							2019-08-17	2019-08-27							2019-10-05	2020-03-03	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-FDA-37151-CO-RFQ / Procurement of Furniture & Office and Field Equipment for Liberia Land Authority	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,325.00	0.00	Pending Implementation							2017-12-05								2018-01-30		2018-03-01	
LR-FDA-36680-CO-RFQ / Procurement of Double Cabin Pickup (x1) and Motorbike (x12) for LUGS and LLA	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		89,000.00	0.00	Under Implementation							2017-12-12	2017-12-08							2018-02-09		2018-04-10	
LR-FDA-39445-CO-RFB / Procurement of Transport Equipment	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,080,000.00	0.00	Canceled			2017-03-14		2017-03-17				2017-05-11			2017-07-05		2017-08-19		2018-01-06		
LR-FDA-39457-CO-RFQ / Procurement of 7no. 4WD Vehicles and 7no. Motorbike for FAO TA	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage - One Envelope		378,000.00	427,000.00	Signed							2017-11-21	2017-11-21						2017-12-22	2018-01-09	2018-01-21		
LR-FDA-47284-CO-RFB / Procurement of Transport Equipment	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,080,000.00	849,450.00	Signed			2017-03-14	2017-03-15	2017-03-17				2017-05-11	2017-05-11	2017-07-05	2017-07-05	2017-07-03	2017-08-19	2017-08-21	2018-02-28		
LR-FDA-55212-CO-RFQ / Procurement of Office Furniture and Equipment for the Community Forestry Department	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2018-04-09								2018-06-07		2018-12-04	
LR-FDA-36664-CO-RFQ / Supply and Installation of Server (inclusive of Hosting, and subscription), Laptop Computers (x4), Desktop Computers (x3), and 3-in-1 Printer (x1), Plotter (x1), and a set of GIS Softwares for LUGS	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,500.00	0.00	Pending Implementation							2018-04-16								2018-06-14		2018-07-29	
LR-FDA-36679-CO-RFQ / Procurement of GPS (x5), Plotter (x1), and a set of GIS Softwares for the Liberia Institute of Statistics and Geo-Information Services (LUGS)	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Canceled							2017-12-02								2018-01-27		2018-04-27	
LR-FDA-82003-CO-RFQ / Procurement of Range Uniforms for Five Protected Areas (Sapo National Park x 72 rangers, East Nimba Nature Reserve x 24 rangers, Lake Piso Multiple Use Reserve x 11 rangers, Gola Forest National Park x 30, and Wonegizi Nature Reserve x 20)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,000.00	65,940.00	Completed							2018-11-12	2019-04-19						2018-12-20	2019-05-21	2019-02-18	2019-09-18	

LR-FDA-82497-GO-RFQ / Procurement of four motorbikes for Foya Afforestation Project	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	15,400.00	Completed				2018-11-04	2019-03-08									2018-12-09	2019-04-22	2019-02-07	2019-07-04
LR-FDA-82499-GO-RFQ / Procurement of Office Equipment for Union of Community Forestry Management Bodies	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,500.00	0.00	Canceled				2018-11-20										2018-12-21		2019-01-20	
LR-FDA-56537-GO-RFQ / Procure internet router x 2 with internet subscription for 18 months	TF / A2427	Forest Monitoring Information System	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,850.00	0.00	Pending Implementation				2018-11-20										2019-01-15		2020-06-08	
LR-FDA-81210-GO-DIR / Procurement of Beekeeping Equipment	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct			103,225.00	103,020.00	Signed				2018-10-29	2019-01-30	2018-11-03	2019-01-31							2018-11-24	2019-04-09	2019-02-07	
LR-FDA-55292-GO-RFQ / Procurement of Camping Equipment and Field equipment x5 Protected Areas	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	163,362.00	Signed				2018-11-06	2019-10-30									2019-01-04	2020-02-05	2019-07-03	
LR-FDA-82552-GO-RFQ / Procurement of Office Equipment for the Conservation Department office and field staff	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage – One Envelope		28,050.00	24,188.00	Signed				2018-11-03	2019-03-14									2018-12-08	2019-05-13	2019-02-06	
LR-FDA-82550-GO-RFQ / Procurement of Equipment and Supplies for Auxiliaries and Watch Teams	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,000.00	0.00	Pending Implementation				2019-01-15										2019-02-19		2019-04-20	
LR-FDA-81997-GO-RFQ / Procurement Office Equipment (Paper shredder x 1, air conditioner x 2, projector and screen x 2, mini refrigerator x 1) for REDD+ Implementation Unit	TF / A2427	Project Management, Monitoring and Communication	Post	Request for Quotations	Limited	Single Stage – One Envelope		4,350.00	2,745.00	Under Implementation				2018-11-11	2018-11-19									2018-12-16		2019-01-15	
LR-FDA-97899-GO-RFQ / Procurement of 1no. High Performance Computer (Laptop) for Liberia Land Authority	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,500.00	1,590.00	Signed				2019-02-20	2019-03-20									2019-04-17	2019-04-22	2019-05-17	
LR-FDA-106599-GO-RFQ / Supply and Installation of Office Furniture and Equipment for the REDD+ Implementation Unit	TF / A2427	Project Management, Monitoring and Communication	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,195.00	3,120.00	Signed				2019-03-26	2019-03-20									2019-04-23	2019-05-06	2019-05-23	
LR-FDA-124463-GO-RFQ / Supply and Delivery of Safety Tools for Forestry Training Institute	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,500.00	5,630.00	Completed				2019-07-29	2019-07-17									2019-09-23	2019-08-08	2020-03-21	2019-09-13
LR-FDA-124323-GO-RFQ / Supply and Installation of Office Equipment for Support to NiCFM	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,000.00	7,987.00	Signed				2019-08-02	2019-09-27									2019-08-23	2019-12-02	2019-09-06	
LR-FDA-155114-GO-RFQ / Supply of Office and Field Equipment to support LLA activities in the Landscape	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	0.00	Canceled				2020-02-06	2020-03-10									2020-02-26		2020-03-12	
LR-FDA-155076-GO-RFQ / Suppl of 1no. Keck SUV to support LLA activities in the Landscape.	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage – One Envelope		55,000.00	48,425.00	Signed				2020-02-05	2020-02-18									2020-02-23	2020-03-20	2020-03-26	
LR-FDA-187671-GO-RFQ / Supply of Office Equipment to Support LLA Activities in the Landscape	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Open – National	Single Stage – One Envelope		10,000.00	26,562.00	Signed				2020-03-14										2020-05-09	2020-06-03	2020-11-05	
LR-FDA-209852-GO-RFQ / Supply and Installation of Office Furniture and Equipment's for Two FDA Regional Offices in Tubmanberg & Buchanan	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Quotations	Limited	Single Stage – One Envelope		85,000.00	0.00	Pending Implementation				2020-12-28										2021-01-19		2021-02-18	
LR-FDA-209980-GO-RFB / Supply & Delivery of Three (3) Hightop Pickups for Supervision & Monitoring in the Cluster Landscapes (North West & South East) for REDD+ Implementation Unit under the Liberia Forest Sector Project	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Request for Bids	Open – National	Single Stage – One Envelope		146,000.00	0.00	Pending Implementation				2021-01-04	2021-01-08				2021-02-05		2021-02-12			2021-02-22		2021-03-29	

NON CONSULTING SERVICES																																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LR-FDA-37144-NC-RFQ / Printing and installation of Billboards (x6) and Signposts (x10) for Lake Piso Multiple-Use Reserve	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Request for Quotations	Limited	Single Stage – One Envelope		27,000.00	0.00	Under Implementation																		2017-11-28	2017-12-15			2018-01-23		2018-04-23	

LR-FDA-97895-CS-CDS / Assessment and Mapping of Existing Land Uses in Three Customary Communities for Liberia Land Authority	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2019-02-13	2019-03-06	2019-04-19			2019-05-19	2019-06-23	2019-12-20				
LR-FDA-97933-CS-LCS / External Financial Audit of the Liberia Forest Sector Project for FY 2018/2019	TF / A2427	Project Management, Monitoring and Communication	Post	Least Cost Selection	Open - National		15,000.00	0.00	Pending Implementation	2019-03-05	2019-03-26	2019-05-09		2019-06-06	2019-07-06	2019-08-10	2019-09-14	2019-12-13			
LR-FDA-180276-CS-QCBS / Consultancy Services for Intensification and Acceleration of Impacts by Focusing Livelihood Development and Land Use Support in Clustered Communities in the North West Landscape	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Under Implementation	2020-06-18	2020-09-01	2020-07-02	2020-09-06	2020-07-25	2020-12-18		2020-09-06	2020-09-20	2020-10-16	2020-10-28	2022-04-28
LR-FDA-180397-CS-QCBS / Consultancy Services for Intensification and Acceleration of Impacts by Focusing Livelihood Development and Land Use Support in Clustered Communities in the South East Landscape	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Quality And Cost-Based Selection	Open - International		2,600,000.00	0.00	Under Implementation	2020-06-18	2020-09-04	2020-07-02	2020-09-06	2020-07-27	2020-12-18		2020-09-09	2020-09-23	2020-10-17	2020-10-31	2022-05-01

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-FDA-36671-CS-INDV / Technical Assistance x 1 (International) for Community Forest Management Plan (CFMP) guidelines preparation	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2017-11-20	2017-12-15	2018-01-20		2018-02-10		2018-03-17		2018-09-13	
LR-FDA-36690-CS-INDV / Civil Works Design and Supervision Consultant	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Individual Consultant Selection	Open		80,000.00	0.00	Pending Implementation	2017-08-23		2017-11-17		2017-12-08		2018-01-12		2019-01-07	
LR-FDA-36672-CS-INDV / Community Forestry Management Plan x 2 Communities in Sinoe County	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2018-05-16		2018-07-16		2018-08-06		2018-09-10		2019-03-09	
LR-FDA-55332-CS-INDV / Junior Procurement Specialist (FDA-RIU)	TF / A2427	Project Management, Monitoring and Communication	Prior	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2018-04-02	2018-05-18	2018-05-26		2018-06-16		2018-07-21		2019-07-16	
LR-FDA-37152-CS-INDV / Junior Procurement Specialist (FDA-RIU)	TF / A2427	Project Management, Monitoring and Communication	Prior	Individual Consultant Selection	Limited		48,000.00	0.00	Canceled	2017-12-08	2017-12-07	2018-01-07		2018-01-28		2018-03-04		2019-02-27	
LR-FDA-37140-CS-INDV / REDD+ Policy Coordinator (FDA)	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2018-11-30		2019-01-25		2019-02-15		2019-03-22		2020-03-16	
LR-FDA-55633-CS-CDS / Sustainable Protected Area Management Training	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		75,000.00	0.00	Under Implementation	2018-04-25	2018-06-20	2018-05-05	2018-06-21			2018-07-24		2019-01-20	
LR-FDA-55641-CS-CDS / Procurement Specialist	TF / A2427	Project Management, Monitoring and Communication	Prior	Direct Selection	Direct		60,000.00	54,000.00	Signed	2018-10-17	2018-10-18	2018-10-27				2018-12-31	2019-02-08	2019-12-26	
LR-FDA-55643-CS-CDS / Procurement Officer	TF / A2427	Project Management, Monitoring and Communication	Prior	Direct Selection	Direct		30,000.00	95,400.00	Signed	2018-10-17	2018-10-18	2018-10-27				2018-12-31	2019-02-14	2019-12-26	
LR-FDA-55645-CS-CDS / Project Accountant	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		30,000.00	30,000.00	Signed	2018-10-17	2018-10-16	2018-10-27				2018-12-31	2018-10-31	2019-12-26	
LR-FDA-55318-CS-CDS / Civil Service Survey	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Direct Selection	Direct		26,343.00	28,037.94	Signed	2018-03-19	2018-03-19	2018-03-29	2018-04-03			2018-06-17	2018-11-07	2018-12-14	
LR-FDA-55210-CS-CDS / Liberia Forest Sector Project Stock-Taking Review	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		30,000.00	22,000.00	Signed	2018-03-16	2018-04-02	2018-03-26	2018-04-02			2018-05-30	2018-04-04	2018-11-26	
LR-FDA-55646-CS-CDS / National REDD+ Project Coordinator	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		93,600.00	269,694.00	Signed	2018-10-17	2018-10-16	2018-10-27	2018-10-23			2018-12-31	2018-10-30	2019-12-26	
LR-FDA-55648-CS-CDS / Communication and Stakeholder Engagement Specialist	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		36,000.00	33,600.00	Signed	2018-10-17	2018-10-16	2018-10-27				2018-12-31	2018-10-31	2019-12-26	
LR-FDA-55653-CS-CDS / Team Assistant	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		18,000.00	70,134.00	Signed	2018-10-17	2018-10-16	2018-10-27				2018-12-31	2018-10-31	2019-12-26	
LR-FDA-56332-CS-INDV / Monitoring and Evaluation Specialist	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2018-10-09	2018-10-20	2018-12-04		2018-12-18		2019-01-15		2020-01-10	
LR-FDA-55670-CS-CDS / Scoping / Feasibility study for a Community Forestry Cooperative	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		75,000.00	50,878.20	Signed	2018-04-18	2018-04-11	2018-04-28	2018-04-18			2018-07-17	2018-08-13	2019-01-13	

LR-FDA-37142-CS-INDV / Update of Management Plan for Lake Piso	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2018-05-17	2018-07-12	2018-08-02	2018-09-06	2019-03-05				
LR-FDA-37143-CS-CDS / Facilitator for Conservation Trust Fund Design	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Direct Selection	Direct		100,000.00	0.00	Canceled	2017-12-18	2017-12-28		2018-03-18	2018-09-14				
LR-FDA-68672-CS-CDS / External Financial Audit of the Liberia Forest Sector Project for fiscal year 2017/2018	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2018-07-27	2018-08-06		2018-10-10	2018-12-09				
LR-FDA-68674-CS-INDV / Procurement Officer	TF / A2427	Project Management, Monitoring and Communication	Prior	Individual Consultant Selection	Open		48,000.00	92,250.00	Signed	2018-07-30	2018-08-30	2018-09-08	2018-12-27	2018-09-29	2019-01-16	2018-11-03	2019-01-30	2019-10-29
LR-FDA-55640-CS-CDS / Training for LICSAUD on small-scale timber harvesting	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Direct Selection	Direct		80,000.00	0.00	Canceled	2018-04-10	2018-04-20		2018-06-24	2018-12-21				
LR-FDA-55639-CS-CDS / Training for NACL on sustainable charcoal production	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Direct Selection	Direct		80,000.00	0.00	Canceled	2018-05-02	2018-05-12		2018-07-31	2019-01-27				
LR-FDA-55310-CS-CDS / Training on beekeeping and honey production to 400 forest users from 20 communities (20 person per community) in around Sapo and Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		200,000.00	0.00	Canceled	2018-03-19	2018-03-19	2018-03-29	2018-04-09	2018-06-17	2018-12-14			
LR-FDA-37147-CS-INDV / Livelihood Restoration Plan for Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		14,000.00	0.00	Canceled	2018-05-21	2018-07-16	2018-08-06	2018-09-10	2019-03-09				
LR-FDA-56544-CS-INDV / Training Facilitator for Workshop on Community Forestry Nine-Step Process	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2018-10-24	2018-10-29	2018-11-19	2018-12-24	2019-02-07				
LR-FDA-81317-CS-CDS / Training on beekeeping and honey production to 400 forest users from 20 communities (20 persons per community) around Sapo and Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		81,000.00	78,436.95	Signed	2018-03-19	2018-03-19	2018-03-29	2018-04-09	2018-06-17	2018-12-27	2019-12-09		
LR-FDA-62000-CS-INDV / Community Forestry Management Plan (CFMP) Guidelines Piloted in three communities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		42,348.00	50,000.00	Signed	2019-01-15	2019-01-22	2019-03-05	2019-05-29	2019-03-26	2019-06-17	2019-04-16	2019-07-01	2019-10-13
LR-FDA-82502-CS-INDV / Community Forestry Management Plans (CFMPs) prepared for remaining 30 communities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct		50,000.00	0.00	Pending Implementation	2018-11-30	2018-12-10	2018-12-31	2019-01-21	2019-07-20				
LR-FDA-80948-CS-INDV / Community Forestry Specialist	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		28,000.00	27,000.00	Signed	2018-10-29	2018-11-24	2018-12-23	2019-03-05	2018-12-30	2019-03-23	2019-01-16	2019-04-15	2020-01-11
LR-FDA-80944-CS-CDS / Awareness Raising and Establishment of Community Forest Governance Entities	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		40,000.00	323,453.00	Signed	2018-10-15	2018-10-25	2018-10-25	2018-11-08	2019-01-03	2019-05-22	2020-06-26		
LR-FDA-80905-CS-CDS / Capacity Building for Union of Community Forest Management Bodies	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct		153,000.00	165,675.00	Signed	2018-10-15	2018-10-25	2018-10-25	2018-11-08	2019-01-03	2019-08-02	2020-06-26		
LR-FDA-36666-CS-INDV / Management Plans for Wonegizi Nature Reserve	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2018-11-06	2018-12-25	2019-01-15	2019-02-19	2019-05-20				
LR-FDA-82486-CS-INDV / Preparation of Data Packs on Communities' post demarcation	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct		10,000.00	0.00	Pending Implementation	2018-12-06	2018-12-16	2019-01-06	2019-02-10	2019-08-09				
LR-FDA-82002-CS-CDS / Monitoring, Reporting, and Verification (MRV) Officer for LISGS	TF / A2427	Forest Monitoring Information System	Post	Direct Selection	Direct		36,000.00	30,000.00	Signed	2018-10-19	2018-10-23	2018-10-29		2019-01-02	2018-12-12	2019-12-28		
LR-FDA-83007-CS-INDV / Management Plan Summary for Sapo National Park	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct		3,000.00	0.00	Pending Implementation	2018-11-19	2018-11-29	2018-12-20	2019-01-24	2019-03-25				
LR-FDA-88484-CS-INDV / LFSP Mid-term Review	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Open		20,000.00	43,710.00	Signed	2018-11-30	2018-11-28	2018-12-31	2019-01-27	2019-01-07	2019-02-14	2019-01-21	2019-02-19	2019-04-21
LR-FDA-55637-CS-INDV / Gazettement Package for Gbi (Krahn-Bassa)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		8,500.00	0.00	Pending Implementation	2019-03-19	2019-05-07	2019-05-28	2019-07-02	2019-12-29				
LR-FDA-55635-CS-INDV / Gazettement Package for Foya	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Open		8,500.00	0.00	Pending Implementation	2019-03-11	2019-04-29	2019-05-20	2019-06-24	2019-12-21				
LR-FDA-104706-CS-INDV / Monitoring and Evaluation Specialist	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Direct		54,000.00	53,400.00	Signed	2019-03-08	2019-03-27	2019-03-13	2019-04-01	2019-03-16	2019-04-08	2019-03-20	2019-04-15	2020-03-14

LR-FDA-120394-CS-CDS / Consultancy Services For Provision of External Financial Audit_FY 2018 and 2019	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct	50,000.00	0.00	Under Implementation	2019-06-24	2019-07-07	2019-07-04			2019-08-26	2019-11-25	
LR-FDA-149493-CS-INDV / Consulting Services for Provision of Supervision Engineer	TF / A2427	Strengthened Regulatory and Institutional Arrangements for Implementation of REDD+	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2020-01-21		2020-01-24	2020-01-29		2020-02-04	2020-06-30	
LR-FDA-155011-CS-CDS / Provision of Individual Consultancy for Social Safeguard Coordinator under the LFSP	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct	14,400.00	0.00	Under Implementation	2020-01-30	2020-02-04	2020-02-09			2020-02-20	2020-06-30	
LR-FDA-155829-CS-CDS / Provision of Individual Consultancy for Part Time Monitoring and Evaluation Specialist under the LFSP	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct	22,500.00	0.00	Canceled	2020-02-03		2020-02-13			2020-02-20	2020-06-30	
LR-FDA-155092-CS-CDS / Consultancy Services for Scoping Study for Community Forestry Cooperative Phase II (Implementation)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Direct Selection	Direct	98,000.00	146,886.25	Signed	2020-02-02	2020-06-19	2020-02-12	2020-06-22		2020-03-25	2020-12-15	2020-06-30
LR-FDA-160565-CS-CDS / Consultancy Services for Provision of Individual Part-Time Monitoring and Evaluation Consultant	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct	60,000.00	0.00	Under Implementation	2020-02-27	2020-03-06	2020-03-08			2020-03-16	2020-06-30	
LR-FDA-155051-CS-CDS / Consultancy Services for Intensification and Acceleration of Impacts by Focusing Livelihood Development and Land Use Support in Clustered Communities in the North West and South East Landscapes	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Direct Selection	Direct	3,000,000.00	0.00	Canceled	2020-02-10		2020-02-20			2020-04-25	2023-04-25	
LR-FDA-155813-CS-CDS / Consultancy Services for Implementation of Selected Activities of the LFSP in Clustered Communities in the Northwest Landscape (Gola and Foya)	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Prior	Direct Selection	Direct	2,600,000.00	0.00	Canceled	2020-02-15		2020-02-25			2020-04-30	2023-04-30	
LR-FDA-167967-CS-CDS / Consultancy Services for Provision Monitoring & Data Reporting Assistant	TF / A2427	Project Management, Monitoring and Communication	Post	Direct Selection	Direct	5,500.00	2,620.00	Signed	2020-04-13	2020-05-04	2020-04-16	2020-05-04		2020-04-24	2020-05-11	2020-06-30
LR-FDA-187670-CS-INDV / Consultancy Services for Communication Stakeholder Engagement Specialist under the Liberia Forest Sector Project	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Limited	63,270.00	0.00	Under Implementation	2020-08-14	2020-09-03	2020-08-19	2020-09-09		2020-09-30	2022-03-31	
LR-FDA-196693-CS-INDV / Consultancy Services for Civil Works Supervision Infrastructures under the Liberia Forest Sector Project	TF / A2427	Project Management, Monitoring and Communication	Post	Individual Consultant Selection	Direct	32,400.00	0.00	Under Implementation	2020-10-07	2020-10-28	2020-10-15	2020-10-20		2020-10-28	2021-04-26	
LR-FDA-62485-CS-INDV / Management Plan Summary for Lake Piso Multiple Use Reserve	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Direct Selection	Direct	3,000.00	0.00	Pending Implementation	2018-12-13		2018-12-28			2019-03-03	2019-08-30	
LR-FDA-37148-CS-INDV / Management Plan Summary for Gola	TF / A2427	Strengthened Capacity for Management of Targeted Forest Landscapes	Post	Individual Consultant Selection	Direct	3,000.00	0.00	Pending Implementation	2021-01-05		2021-01-15	2021-01-25		2021-02-08	2021-03-10	