

Years from April 2015 to July 2019

Package IFB Nr.	Description	Category	Procurement Method	Prior/Post review	Starting year	PMU Finalize Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	PMU Submit to TDA for NOC: Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	Approved date for Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	SPN Date (Tender Invitation Date)	Bid Opening date Techn/Financial	Contract signing date	Delivery/ completion Latest Date	Contract amount ('000US\$)	Supplier/Contractor/Consultant
1	Vehicles for MSTs, Secretariat, Value Chain Secretariat, PIU	G	NCB	Prior	2015	2-Apr-15	2-Apr-15	22-Apr-15	30-Apr-15	4-Jun-15				
	Contra CARMAC2-PG-15-01/1										26-Jun-15	29-Jun-15	84.87	Global Motors CJSC
	Contra CARMAC2-PG-15-01/2										14-Jul-15	12-Sep-15	98.74	Vekar LLC
2	Special Vehicles for VCS (Vet Service Centers, 1 vehicle)	G	NCB***	Post	2015	1-Oct-15		13-Oct-15	13-Oct-15	13-Nov-15				
	Special Vehicles for VCS (Vet Service Centers, 1 vehicle) Contra CARMAC2-PG-16-09	G	NCB	Post	2015	2-Dec-15		3-Dec-15	23-Dec-15	1-Feb-16	17-Feb-16	8-Mar-16	14.84	Megna LLC
2A	Servers for SSFS Contra CARMAC2-PG-15-06	G	NCB	Post	2015	27-Jul-15	15-Jul-15	4-Aug-15	6-Aug-15	7-Sep-15	9-Nov-15	8-Mar-16	124.16	Doxx Computers LLC
3	Special Vehicles for SSFS CVFS&P (State Service for Food Safety and Centre Veterinary, Food Safety&Phytosanitary) Contra CARMAC2-PG-16-12	G	SH	Post	2016	28-Jul-16		28-Jul-16	28-Jul-16	9-Aug-16	18-Aug-16	17-Oct-16	91.13	Galoper LLC
4	Special Vehicles for VCS (Vet Service Centers, 4 vehicles)	G	NCB	Post	2017									
5	IT Equipment for Secretariat, Value Chain Secretariat, PIU	G	SH	Post	2016									
5A	IT Equipment for MSTs Contra CARMAC2-PG-15-02	G	SH	Prior	2015	12-May-15	13-May-15	14-May-15	22-May-15	9-Jun-15	24-Jul-15	22-Sep-15	11.56	Dolphin LLC
5B	IT Equipment for PIU Contra CARMAC2-PG-16-10	G	SH	Post	2016				10-May-16	17-May-16	23-May-16	23-Jul-16	6.03	Doxx Computers LLC
6	Information Dissemination (leaflets, sign-boards, etc)	G	SH	Post	2015	TBD								
6A	Contra CARMAC2-PG-15-04 (Booklet)	G	SH	Post	2015	1-Jun-15			1-Jun-15	8-Jun-15	9-Jun-15	9-Aug-15	0.33	Uniprint LLC

6B	Contra CARMAC2-PG-16-11 (Register)	G	SH	Post	2016	1-Jun-16			3-Jun-16	10-Jun-16	13-Jun-16	23-Jun-16	0.53	Uniprint LLC
7	Office furniture for PIU and MSTs	G	SH	Post	2015	TBD								
7A	Contra CARMAC2-PG-15-03 (Furniture) for MTS	G	SH	Post	2015	29-May-15			29-May-15	8-Jun-15	11-Jun-15	11-Jul-15	3.56	PE H.Avetisyan
	Contra CARMAC2-PG-15-08 (Furniture) for APIU	G	SH	Post	2015	29-May-15			10-Nov-15	17-Nov-15	25-Nov-15	24-Jan-16	4.05	PE H.Avetisyan
8	Commun. Vets equipment and consumables	G	SH	Post	2016									
9	Equipment and furnitures for VSCs	G	SH	Post	2016									
9A	Safeguard system for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		17-Aug-17	17-Aug-17	24-Aug-17	1-Sep-17	30-Sep-17		
9B	1C software with scanning equipment for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		18-Aug-17	18-Aug-17	25-Aug-17	1-Sep-17	30-Sep-17		
10	Medicines and supplies for VSCs	G	SH	Post	2016									
11-13, 16-17	Analitical and Lab Equipment for Local Food Inspectors, SSFS, CV&P, SVC	G	NCB	Post	2016									
11A	Furniture for SSFS One stop shop Contra CARMAC2-PG-17-16 (SSFS Furniture)	G	SH	Post	2017	25-Jan-17		3-Feb-17	8-Feb-17	14-Feb-17	15-Feb-16	25-Feb-16	7.18	Gaudi LLC
11B	IT Equipment for SSFS One stop shop Contra CARMAC2-PG-17-17 (SSFS Equipm)	G	SH	Post	2017	25-Jan-17		3-Feb-17	9-Feb-17	15-Feb-17	15-Feb-16	6-Mar-16	3.51	SRS-Zvezda LLC
14	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-15-07 (GH Equip)	G	SH	Post	2015	20-Jul-15		20-Oct-15	28-Oct-15	9-Nov-15	30-Nov-15	30-Jun-17	70.85	Concern Energomash CJSC
14A	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-16-13 (GH Equip)	G	SH	Post	2016	26-Aug-16		26-Aug-16	26-Aug-16	5-Sep-16	4-Oct-16	3-Dec-16	27.33	SpecmashLLC
15	Greenhouse equipment for SCV Contra CARMAC2-PG-16-14 (GH Equip)	G	SH	Post	2016	23-Sep-16		23-Sep-16	23-Sep-16	3-Oct-16	7-Oct-16	6-Dec-16	33.10	HGH Company LLC
18	Office equipment (IT and furniture) for SCV	G	SH	Post	2016	10-Jan-17		30-Jan-17	4-Feb-17	19-Feb-17	5-Apr-17	4-Jun-17		
19	Analytical Equipment for Agrochemical Center Contra CARMAC2-PG-17-18 (Lab Equip)	G	SH	Post	2017	10-Feb-17		10-Feb-17	15-Feb-17	25-Feb-17	1-Mar-17	1-May-17	86.28	Concern Energomash CJSC
20	Analytical Equipment for Agrochemical Center	G	SH	Post	2018	7-Jul-18		27-Jul-18	1-Aug-18	16-Aug-18	30-Sep-18	29-Nov-18		

31	Other local TA depending on emerging needs	CS	IC	Post	2016	Ongoing through the Project									
31A	Preparation of vegetation recovery measures for degraded nearby village pastures of the communities	CS	IC	Post	2017	1-Dec-15		1-May-17	1-May-17	15-May-17					
35	Women/Youth Special Support Program	CS	CQ	Post	2016	1-Aug-17	6-Aug-17	13-Aug-17	16-Aug-17	31-Aug-17					
36	Technical Review Contra CARMAC2-CS-15/05 (Value Chain)	CS	CQ	Post	2015	1-Apr-15	10-Jun-15	24-Jun-15	24-Jun-15	8-Jul-15	30-Sep-15	30-Dec-16	32.00	AM Partners LLC	
37	Selection Committee meetings	CS	IC	Post	2015										
	Contra ASHZH-1/1	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	1.05	A.Gasparyan	
	Contra ASHZH-1/2	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	H.Tspnetyan	
	Contra ASHZH-1/3	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Ghazaryan	
	Contra ASHZH-1/4	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	M.Saponjyan	
	Contra ASHZH-1/5	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	Kh.Poghosyan	
	Contra ASHZH-1/6	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	N.Darbinyan	
	Contra ASHZH-1/7	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sardaryan	
	Contra ASHZH-1/8	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sargsyan	
	Contra ASHZH-1/9	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	L.Aydinyan	
38	Evaluation of all sub-project investments	CS	CQ	Post	2017	1-Apr-17	4-May-17	11-May-17	4-May-17	18-May-17	19-Jun-17	28-Feb-18	12.00	Argument LLC	
39	Dairy/Livestock specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17				
40	Horticulture specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17				
41	Other local expert depending on emerging needs	CS	IC	Post	2015										
41A	Food Safety specialist for the VCD Contra CARMAC2-CS-15/08 (Food Safety Spec)	CS	IC	Post	2015	8-Jul-15	8-Jul-15	11-Aug-15	13-Aug-15	27-Aug-15	1-Sep-15	30-Jun-17	19.06	G. Hovhannisyanyan	
42	Mobilisation of comm. Vets Contra CARMAC2-CS-16/10	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	4-May-16	27-Jun-16	27-Dec-17	54.35	CARD Agroservice CJSC	
43	Impact evaluation	CS	CQ	Post	2019	1-Feb-19	6-Feb-19	13-Feb-19	16-Feb-19	3-Mar-19	13-Mar-19				
44	Training of Local Food Safety Inspectors Contra CARMAC2-CS-16/11	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	29-Mar-16	6-May-16	7-Oct-16	50.06	IMS LLC & Irazek ev pashpamvac sparogh NGO	

PROCUREMENT PLAN Armenia : Second Community Agriculture Resource Management and Competitiveness Project

General Information	
Country:	Armenia
Bank's Approval Date of the Original Procurement Plan:	2017-11-06
Project ID:	P133705
Project Name:	Second Community Agriculture Resource Management and Competitiveness Project
Loan / Credit No:	IBRD / 83740
Revised Plan Date(s):	(comma delimited, leave blank if not)
GN Date:	2020-06-22
Executing Agency(ies)	Ministry of Agriculture of RA

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
CARMAC2-CP-15/02 / Construction of the watering system in Lichk community of Gegharyunik marz of the RA for Lichk community needs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Quotations	Open - International					74,563.87	Signed																			2015-07-29								
NCB-CARMAC2-CP-15-A-102 / Procurement of Civil works for construction of watering system in Artashavan community pastures of Aragotstin marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Bids	Open - National	Single Stage - One Envelope				290,048.82	Signed																					2016-05-23	2016-05-30					
CARMAC2-CP-18-V-6/02 / Construction of the watering system in Karmrasben community of Vayots Dzur marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				59,503.55	Signed							2018-01-23	2018-07-19														2018-02-19	2018-08-24	2018-06-19			
CARMAC2-CW-18-4/02 / Refurbishment of Plastic Greenhouses for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope				77,407.95	Signed								2017-12-18	2018-02-21														2018-01-18	2018-04-06	2018-05-18		
CARMAC2-CP-17-G-15/02 / Construction of the watering system in Vaghasben community of Gegharyunik marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope				440,209.79	Signed			2018-02-07	2018-04-16	2018-02-14							2018-03-14	2018-05-07	2018-04-13	2018-06-29								2018-05-12	2018-08-02	2019-08-05		
CARMAC2-CP-18-SH-7/02 / Construction of the watering system in Aghvork community of Shirak marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				89,709.18	Signed								2018-01-30	2018-05-04														2018-02-22	2018-06-13	2018-07-22		
CARMAC2-PG-18-25 / Procurement of refrigeration equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled								2018-03-03	2018-02-28															2018-04-03		2018-06-02	
CARMAC2-CP-18-S-J-1/02 / Const. of a waterwashing water line in Korundor community pastures, installation of 1 drinking water, road profiling and smoothing works and const. of irrigation system in the pastures of N.Kadzorek and Tashun communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				78,470.25	Signed								2018-03-17	2018-06-14																2018-04-17	2018-08-20	2018-07-16

CARMAC2-CP-18-S-J-2/02 / Construction of irrigation system in Balaq and Vorotan community pastures	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				61,740.45	Signed											2018-03-19	2018-06-14							2018-04-19	2018-08-03	2018-08-17																							
CARMAC2-CP-18-T-J-1/02 / Construction of irrigation system in V. Tsakhkavan and Movees community pastures	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				38,736.65	Signed																					2018-03-21	2018-09-07			2018-04-21	2018-10-15	2018-07-20																	
CARMAC2-CP-17-A-6/02 / Construction of the watering system in Aparan community of Aragatsotn marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				185,421.03	Signed																											2018-02-07	2018-02-07			2018-03-23	2018-04-05	2018-09-19											
CARMAC2-CP-18-L-7/02 / Construction of the watering system in Jrashen community of Lori marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				58,769.35	Signed																													2017-12-14	2018-02-21			2018-01-15	2018-04-19	2018-05-30									
CARMAC2-CP-18-G-J-1/02 / Construction of the watering system in Chambarak and Vahan communities of Gegharkunik marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				92,183.03	Signed																																2018-05-09	2018-07-17			2018-06-09	2018-08-16	2018-09-07						
CARMAC2-CP-18-K-6/02 / Construction of the watering system in Kaputan community of Kotayk marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				160,014.08	Signed																																		2018-05-12	2018-06-14			2018-06-12	2018-08-06	2018-12-09				
CARMAC2-CP-18-G-J-2/02 / Construction of the watering system in settlement Aghberq of Shoghakat community, in settlement Aygut of Chambarak community and Varsner community of Gegharkunik marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				151,049.62	Signed																																			2018-06-18	2018-10-15			2018-07-19	2018-11-13	2019-02-14			
CARMAC2-CP-18-K-7/02 / Construction of the watering system in settlement Arzakan of Charentsavan community of Kotayk marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled																																					2018-06-20	2018-07-03			2018-07-21		2019-01-21	
CARMAC2-CP-18-G-21/02 / Construction of the watering system in community Akhpradzor of Gegharkunik marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				71,952.44	Signed																																					2018-09-03	2018-10-25			2018-10-04	2018-12-28	2019-02-01	
CARMAC2-CP-18-K-7/02-1 / Construction of the watering system in settlement Arzakan of Charentsavan community of Kotayk marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled																																						2018-08-21			2018-09-26		2019-03-29	
CARMAC2-CW-18-7/02 / Construction of a veterinary service center in Hradzan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled																																							2018-11-13			2018-12-17		2019-05-16

CARMAC2-CW-19-702 / Construction of a veterinary service center in Irazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled									2019-10-15				2019-12-10				2020-06-07	
CARMAC2-CW-20-702 / Construction of a veterinary service center in Irazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Canceled									2019-11-20								2020-01-10	2020-06-08
CARMAC2-CP-20-GK-1/02 / Construction of the watering system in Khachaghbyur community of Gegharkunik marz and in settlement Arzakan of Charentsavan community of Kotayk marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Canceled			2019-11-20		2019-11-25				2019-12-23			2020-01-12				2020-02-09		2020-09-06
CARMAC2-CP-19-GK-1/02 / Construction of the watering system in Khachaghbyur community of Gegharkunik marz and in settlement Arzakan of Charentsavan community of Kotayk marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope			227,330.44	Under Implementation			2019-11-20	2020-02-19	2019-11-25				2019-12-23	2020-03-19	2020-02-01	2020-04-21			2020-03-07		2020-09-23	
N. CARMAC2-CW-19-702 / Construction of a veterinary service center in Irazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Canceled									2019-11-20							2020-02-01	2020-06-30	
CARMAC2-CP-19-J-2/02 / Construction of water supply pipeline systems in pastures of Gegharkunik, Syunik, Lori and Aragatsotn marzes of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope			209,598.00	Signed			2020-01-14	2020-01-22	2020-01-19				2020-02-16	2020-02-21	2020-03-17	2020-05-14			2020-04-17	2020-06-16	2020-10-14	
CARMAC2-CP-20-T-J-2/02 / Construction of pasture water supply pipeline systems in Davan and N.Karmir-Aghbyur communities, Vayotsyan and Berd settlements of Berd community, Koti settlement of Noyemberyan community, Tavush Marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Under Implementation			2020-05-14	2020-05-15	2020-05-15				2020-06-04			2020-07-04			2020-07-19		2021-03-16	
CARMAC2-CP-20-S-J-4/02 / Construction of pasture water supply pipeline systems in Lor, Noravan and Nibdeh settlements of Sitsan community of Syunik marz of RA.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2020-05-28		2020-05-28				2020-06-17			2020-07-17			2020-08-06		2021-04-04	
CARMAC2-CW-19-7022 / Construction of a veterinary service center in Irazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope			103,478.95	Signed					2020-06-03	2020-01-17	2020-06-13					2020-07-11	2020-02-17	2020-09-09	2020-04-17	2020-09-24	2020-05-11	2021-02-06

CARMAC2-PG-18-23 / Procurement of Furniture for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled													2017-12-14	2018-02-01							2017-12-28		2018-02-26																															
CARMAC2-PG-18-23-2 / Procurement of furniture for SVC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																						2018-03-03	2018-02-28			2018-04-03		2018-06-02																										
CARMAC2-PG-17-21-2 / Procurement of Veterinary Equipment for veterinarians of Kotayq and Yavots Dzor marzes	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		57,090.39	Signed																										2018-03-05	2018-02-28			2018-04-05	2018-03-27	2018-06-04																						
CARMAC2-PG-18-24 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																													2017-12-15	2018-02-01			2017-12-29		2018-02-27																			
CARMAC2-PG-18-24-2 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																															2018-03-07	2018-03-02			2018-04-03		2018-06-02																	
CARMAC2-PG-17-20 / 1C software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																																		2017-12-13	2018-02-05			2017-12-28		2018-01-27														
CARMAC2-PG-17-20-2 / 1C software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																																				2018-03-07	2018-03-02			2018-04-03		2018-05-03												
CARMAC2-CP-NCB-J-18-57 / Procurement of tractors	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		291,267.58	Signed																																						2018-02-28	2018-03-02	2018-03-02			2018-03-16	2018-03-16	2018-03-30	2018-03-21	2018-04-27	2018-03-26	2018-07-28					
CARMAC2-PG-18-23-2/1 / Procurement of furniture for SVC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,257.39	Signed																																								2018-04-18			2018-05-28	2018-06-20	2018-07-27									
CARMAC2-PG-18-24-2/1 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																																								2018-04-18			2018-05-21		2018-07-20									
CARMAC2-PG-18-20-2/1 / 1C software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																																									2018-04-18			2018-05-23		2018-07-22								
CARMAC2-PG-18-25-2 / Procurement of refrigerators	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																																										2018-04-18			2018-05-23		2018-07-22							
CARMAC2-CP-NCB-J-18-59 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled																																												2018-05-10	2018-05-11	2018-05-17			2018-06-07	2018-06-04	2018-07-07	2018-08-01	2018-08-18	2018-10-17
CARMAC2-PG-18-24-2/2 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,623.45	Signed																																											2018-06-08			2018-07-13	2018-08-01	2018-09-11						
CARMAC2-PG-18-26 / Procurement of Veterinary equipment for the Center Veterinary, Food Safety and Phytosanitary of RA MoA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,316.78	Signed																																													2018-06-20	2018-07-19			2018-07-20	2018-08-16	2018-09-18			

CARMA2-CP-NCB-J-18-58 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled									2018-03-26	2018-04-11	2018-04-02			2018-04-23	2018-05-03	2018-05-23	2018-06-01	2018-07-04		2018-09-02		
CARMA2-CP-NCB-J-18-58-2 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	166,066.38	Signed									2018-06-29	2018-07-25	2018-07-03			2018-07-17	2018-08-03	2018-07-31	2018-10-01	2018-08-28	2018-11-03	2018-10-27		
CARMA2-CP-NCB-J-18-60 / Procurement of general purpose wheel tractors	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	156,375.54	Signed									2018-07-04	2018-07-25	2018-07-08			2018-07-29	2018-08-16	2018-08-19	2018-10-18	2018-09-16	2018-10-27	2018-11-15		
CARMA2-PG-18-25-2/2 / Procurement of refrigerators for the needs of the "Scientific Center for Vegetable and Industrial Crops" SNCO of MoA of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,555.55	Signed																			2018-09-05	2018-09-07	2018-11-04	
CARMA2-CP-NCB-J-18-61 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	147,795.91	Signed									2018-08-28	2018-09-13	2018-09-01			2018-09-22	2018-10-05	2018-10-13	2018-12-03	2018-11-10	2018-12-27	2019-01-09		
CARMA2-PG-18-27 / Procurement of equipment for the Local Food Inspectors of SSFS	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,958.25	Signed																		2018-10-09	2018-11-19	2018-12-08		
CARMA2-PG-18-28 / Equipment for SSFS Central Lab	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,474.19	Signed																			2018-11-17	2018-12-14	2019-01-16	
CARMA2-PG-18-29 / Agrochem Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	42,564.38	Signed																			2018-11-17	2018-11-23	2019-01-16	
CARMA2-PG-18-20-3 / IC Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																		2018-11-17		2018-12-17		
CARMA2-CP-NCB-J-18-62 / Procurement of tractors and agricultural machines for PUA cooperatives of Varsar, Vardenik, Lchaahen, Martuni town, Shatvan, Aygot, Vahan of Gegharkunik marz, Njleh, Shaghat, Kornidzor, Vorotan, N.Khndzorek of Syunik marz, Hartagyugh of Lori marz, Akunq	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	37,449.96	Signed									2018-10-22	2018-10-27	2018-10-26			2018-11-16	2018-11-21	2018-12-07	2018-12-20	2019-01-04	2019-01-15	2019-04-04		
CARMA2-CP-NCB-J-18-63 / Proc. of tractors and agricultural machines for PUA cooperatives of Ayrq, Martuni town, Shatvan, Vardenik, Agberq of Gegharkunik marz, Njleh, Shaghat of Syunik marz, Vernashen of Vayots Dzor marz, Gagarin of Lori marz and N.Armanos, Quchak of Aragatsotn	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled									2018-11-19	2018-12-17	2018-11-23			2018-12-14	2018-01-15	2019-01-04		2019-02-01		2019-05-02		

CARMAC2-CP-NCB-J-19-63 / Procurement of tractors and agricultural machines for PUA cooperatives of Gegharkunik, Syunik, Vayots Dzor, Lori and Aragatsotn marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	188,416.29	Completed				2019-10-10	2020-02-20	2019-10-15				2019-11-26	2020-03-16	2019-12-26	2020-04-07	2020-01-30	2020-04-14	2020-07-28	2020-05-25
CARMAC2-CW-19-702 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled				2019-12-09	2020-01-17	2019-12-19				2020-01-16	2020-02-17	2020-03-16	2020-04-07	2020-03-31			2020-08-13
CARMAC2-CP-NCB-J-20-64 / Procurement of tractors and agricultural machines for PUA cooperatives of Gegharkunik, Tavush, Vayots Dzor, Lori, Kotayk and Aragatsotn marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation				2020-04-06	2020-04-07	2020-04-08				2020-04-30	2020-04-30	2020-05-30					2020-08-06
CARMAC2-CP-NCB-J-19-63/LOTS3,4,6 / Procurement of tractors and agricultural machines for PUA cooperatives of Gegharkunik, Syunik, Vayots Dzor, Lori and Aragatsotn marzes (Lots 3, 4 and 6).	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	58,007.04	Signed				2020-06-16	2020-02-20	2020-06-17				2020-07-10	2020-03-16	2020-08-09	2020-04-07	2020-08-19	2020-05-11		2020-10-19
CARMAC2-PG-20-31 / IT equipment for ANAU	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation														2020-07-20			2020-09-18

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARMAC2-CS-1502 / Assessment of community fodder areas and development of pasture management plans and mapping	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Consultant Qualification Selection	Open - International		189,743.63	Signed													2015-05-14	2015-05-15				
CARMAC2-CS-1821 / Independent Evaluator for the Value Chain Development Component finished sub-projects	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		21,111.08	Signed	2018-02-01	2018-02-07	2018-02-15	2018-04-03	2018-03-23							2018-04-19	2018-04-03	2018-05-12	2018-04-03	2018-11-08		
CARMAC2-CP-CS-18-04 / CW Design for 26 communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-03-28		2018-04-09	2018-05-14														

CARMA2-CP-CS-18-03 / CW Supervision for 20 communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		29,718.47	Signed	2018-03-28	2018-03-28	2018-04-09	2018-05-14	2018-05-25							2018-06-13	2018-06-25	2018-06-25	2018-06-26	2019-09-28	
CARMA2-CW-18-8/03 / Technical supervision of the quality of const. works of a veterinary service center in the Hrazdan city community of Kotayk marz and of the quality of refurbishment of membranous greenhouses of the Scientific Center of Veg. and Ind. Crops of the MhA RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National		3,583.95	Signed	2018-03-21	2018-04-03	2018-04-04	2018-05-03	2018-05-25							2018-05-15	2018-06-15	2018-05-25	2018-06-19	2018-10-09	
CARMA2-CP-CS-18-05 / Training for cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-08-08	2018-08-10	2018-08-22	2018-09-19								2018-09-24		2018-09-27		2018-12-28	
CARMA2-CP-CS-18-06 / Design and auth. supervision for the const. of watering system in pastures of Ghazanchi, Mets Sepasar and Zougghbyur settlements of Ashotak community of Shirak marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		32,447.07	Signed	2018-11-07	2020-01-21	2018-11-21	2018-12-26	2020-04-13							2019-01-25	2020-05-04	2019-01-28	2020-05-20	2020-01-23	
CARMA2-CS-19-01 / Independent Evaluator for the Value Chain Development Component finished subprojects	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		11,941.36	Signed	2019-08-12	2019-08-14	2019-09-02	2019-10-16	2019-11-05							2019-11-15	2019-11-15	2019-12-20	2019-11-15	2020-06-17	
CARMA2-CS-19-04 / Evaluation of the sub-projects (business applications) presented within the framework of Value Chain Development component of the project	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		9,024.44	Completed	2019-09-24	2019-09-24	2019-10-15	2019-11-28	2019-12-25							2019-12-28	2020-01-10	2020-02-01	2020-01-14	2020-07-30	2020-04-09
CARMA2-CP-CS-20-J-3/03 / CW technical supervision of construction of watering systems in the pastures of 9 communities (settlements) of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		7,501.87	Signed	2020-03-20	2020-03-20	2020-04-03	2020-04-10	2020-04-30							2020-04-12	2020-06-03	2020-04-19	2020-06-03	2020-10-16	
CARMA2-CP-CS-20-J-4/03 / Technical supervision of construction quality of pasture water supply pipeline systems in 10 communities/settlements of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2020-05-26	2020-06-01	2020-06-10	2020-06-26								2020-07-07		2020-07-14		2021-06-29	

INDIVIDUAL CONSULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARMA2-CS-17/21 / Financial management consultant	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2017-12-28		2018-01-18		2018-01-23		2018-01-25			2020-06-13	

CARMAC2-CS-17/18 / Social specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		21,551.33	Signed	2017-12-27		2018-01-20			2018-01-29	2018-01-31	2019-12-31		
CARMAC2-CS-17/17 / Environmental specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		14,367.55	Signed	2017-12-25		2017-12-26			2018-01-29	2018-01-31	2019-12-31		
CARMAC2-CS-17/20 / Food Safety specialist	IBRD / 83740	Component 2: Value Chain Development	Post	Direct Selection	Direct		21,285.26	Terminated	2017-12-27		2017-12-28			2018-01-29	2018-01-31	2019-12-31		
CARMAC2-CS-17/19 / Community development specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Direct Selection	Direct		21,496.49	Terminated	2017-12-27		2017-12-28	2018-01-30		2018-01-29		2019-12-31		
CARMAC2-CS-18/23 / Community Development Consultant (Assistant) for Gegharkunik Marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-04-20	2018-04-10	2018-05-23		2018-06-06		2018-06-13	2018-12-10		
CARMAC2-CS-18/24 / Community Development Specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-04-23	2018-05-14	2018-05-26		2018-06-09		2018-06-16	2020-02-06		
CARMAC2-CS-18/27 / "Value Chain Development" (VCD) Component Consultant	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2018-07-31	2018-08-09	2018-09-02		2018-09-16		2018-09-23	2019-09-18		
CARMAC2-CS-18/26 / Consulting services of the Management Information System (MIS) development, implementation and maintenance	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		4,670.77	Signed	2018-08-06	2018-08-06	2018-08-06			2018-08-16	2018-12-06	2019-09-30		
AM.MOA-114462-CS-INDV / Selection of CARMAC2 Project manager	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Limited		29,850.88	Terminated	2019-05-13	2019-05-22	2019-05-20	2019-05-24	2019-05-22	2019-05-30	2019-05-25	2019-05-30	2020-05-24	
CARMAC2-CS-18/25 / CONSULTANT EVALUATING THE DEGRADED AREAS OF 24 COMMUNITIES THAT HAVE BEEN REHABILITATED	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-20	2018-05-10	2018-05-23		2018-06-06		2018-06-13	2018-09-11		
CARMAC2-CS-19/30 / THE EVALUATION OF THE NEARBY PASTURE AREAS IN TWENTY-FOUR COMMUNITIES THAT HAVE BEEN REHABILITATED UNDER CARMAC PROJECT	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Limited		3,993.27	Completed	2019-08-06	2019-06-27	2019-08-07	2019-07-11	2019-08-08	2019-07-11	2019-08-10	2019-07-11	2019-10-09	2019-09-12
CARMAC2-CS-19/32 / Establishment of the financial management system for the CARMAC2 Project	IBRD / 83740	Component 4: Project Coordination and Management	Prior	Direct Selection	Direct		9,451.80	Completed	2019-09-06	2019-09-12	2019-09-16	2019-09-12			2019-11-20	2019-09-16	2020-05-18	2020-05-31
CARMAC2-CS-19/33 / Food Safety Consultant for VCD component	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		5,128.19	Signed	2019-09-06	2019-09-13	2019-10-25	2019-10-22	2019-11-15	2019-11-01	2019-12-20	2019-11-01	2020-06-17	

CARMAC2-CS-2035 / VCD COMPONENT ASSISTANT	HRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-12-27	2019-12-26	2020-01-16		2020-01-17		2020-01-19		2020-05-30	
CARMAC2-CS-2036 / Selection of CARMAC2 Project manager	HRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Open		6,007.80	Signed	2020-02-06	2020-02-06	2020-02-26	2020-03-12	2020-02-27	2020-03-23	2020-03-01	2020-03-23	2020-05-31	
CARMAC2-CS-2037 / Project Financial Management Consultant	HRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		35,803.24	Signed	2020-05-18	2020-05-25	2020-05-22	2020-05-25			2020-06-01	2020-06-01	2022-05-31	