

## PROCUREMENT PLAN (Textual Part)

### Project information:

**Country:** [Afghanistan](#)

**Project name:** [Afghanistan Women's Economic Empowerment](#)

**Project ID:** [P159291](#)

**Project Implementation agency:** [AKF-A](#)

**Date of the Procurement Plan:** [July 25, 2017](#)

**Period covered by this Procurement Plan:** [For 18 months](#)

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), [the procurement documents agreed by the bank will be used.](#)

When the Borrower uses its own national open competitive procurement arrangements as set forth in the [NA](#), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions [NA](#)

- I. Standard bidding documents approved by the Association shall be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “*Not Applicable*”

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *NA*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. “*Not Applicable*”

**Other Relevant Procurement Information.** *NA*

Also the Procurement in Situations of Urgent Need of Assistance or Capacity Constraints apply for the project.

**PROCUREMENT PLAN** Afghanistan : Afghan Women's Economic Empowerment

General Information	
Country:	Afghanistan
Bank's Approval Date of the Original Procurement Plan:	2017-07-26
Revised Plan Date(s): (comma delineated, leave blank if not)	2019-04-23
Project ID:	P159291
GNP Date:	2017-05-11
Project Name:	Afghan Women's Economic Empowerment
Loan / Credit No.:	/ , TF / A4866
Executing Agency(ies)	Agha Khan Foundation - Afghanistan

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF.AKP.AF.15329.GO.RFQ / Procurement of training materials (Cluster boxes and books)	/		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-05									2017-10-22	2017-11-23	
AF.AKP.AF.15616.GO.RFQ / Procurement of IT equipment (Laptop, printers, scanners, tablets etc)	/		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Canceled							2017-08-03									2017-09-03	2017-09-30	
AF.AKP.AF.15616.GO.RFQ.2 / Procurement of IT equipment (Laptops with bags, printers, scanners, tablets, cameras, projectors, LED TV for conference room, etc.)	TF / A4866		Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,440.00	Completed							2018-07-10									2018-09-04	2018-11-29	

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
AF.AKP.AF.15614.CS.CQS / Recruitment of Project Coordinator/Manager	/		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-07-16		2017-08-06		2017-08-13												2017-08-17	2017-09-07	2020-06-30

AF.AKP.AF.16311-CS-NPO / Subcontracting NGO in Nangarhar province to implement two additional CBSG clusters following the same model and activities of AKF (AG).	TF / A4866	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2018-07-10											2018-08-23		2018-09-27			2020-12-31
AF.AKP.AF.109921-CS-CQS / Consultancy services for business skills development trainings of CBSG members in 47 CBSG clusters under the Strengthening Women's Economic Empowerment Project in 12 Districts of Bamyan, Parwan, Badakhshan, Takhar and Nangarhar provinces of Afghanistan	TF / A4866	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2019-04-11											2019-05-25		2019-06-29			2019-12-30
AF.AKP.AF.109925-CS-CQS / Consultancy services for Soft Skills training for business development of members of CBSGs in 47 CBSG clusters under coverage area of the Strengthening Women's Economic Empowerment Project in Afghanistan.	TF / A4866	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2019-04-15											2019-05-29		2019-07-03			2019-12-30

**INDIVIDUAL CONSULTANTS**