



## DRC Reinsertion and Reintegration Project (P152903)

AFRICA | Congo, Democratic Republic of | Social, Urban, Rural and Resilience Global Practice Global Practice | IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 7 | ARCHIVED on 09-Jul-2019 | ISR37114 |

Implementing Agencies: UEPN-DDR, Democratic Republic of Congo, Represented by the Ministry of Finance

### Key Dates

#### Key Project Dates

Bank Approval Date: 15-May-2015

Effectiveness Date: 27-Jan-2016

Planned Mid Term Review Date: 09-Apr-2018

Actual Mid-Term Review Date: 09-Apr-2018

Original Closing Date: 31-Dec-2019

Revised Closing Date: 31-Dec-2019

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to support the socio-economic reintegration of demobilized ex-combatants.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

Component 1: Reinsertion:(Cost \$5.35 M)

Component 2: Reintegration:(Cost \$8.64 M)

Component 3: Support to Demobilized Ex-combatants' Households:(Cost \$3.24 M)

Component 4: Support to Vulnerable Groups:(Cost \$1.17 M)

Component 5: Project Management, Sensitization, Monitoring and Evaluation:(Cost \$3.10 M)

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Moderately Unsatisfactory	● Moderately Unsatisfactory
Overall Implementation Progress (IP)	● Moderately Unsatisfactory	● Moderately Unsatisfactory
Overall Risk Rating	● Substantial	● Substantial

### Implementation Status and Key Decisions

The Reinsertion and Reintegration Project is entering its final phase of implementation and will close within a few months. All technical activities have thus stopped and a lessons learned workshop (with all implementing partners and other stakeholders) was organized in June 2019. The operating challenging context (security, logistics) will have prevented the Project to fully meet its objectives.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● High	● High	● High
Macroeconomic	● Moderate	● Moderate	● Moderate
Sector Strategies and Policies	● Substantial	● Substantial	● Substantial
Technical Design of Project or Program	● Substantial	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	● Substantial	● Substantial
Fiduciary	● Substantial	● Substantial	● Substantial
Environment and Social	● Substantial	● Substantial	● Substantial
Stakeholders	● Substantial	● High	● Substantial
Other	● High	● High	● High
Overall	● Substantial	● Substantial	● Substantial

## Results

### PDO Indicators by Objectives / Outcomes

PDO: To support the socio-economic reintegration of demobilized ex-combatants.				
▶1. Direct project beneficiaries (disaggregated by gender) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4,700.00	4,700.00	4,800.00
Date	31-Oct-2015	30-Sep-2018	31-May-2019	30-Jun-2019
▶2. Adult individual beneficiaries participating in an economic activity 6 months after training completion (disaggregated by gender, individual or economic association, agrarian/non-agrarian) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	25.70	25.70	25.70	70.00
Date	31-Aug-2016	30-Sep-2018	31-May-2019	30-Jun-2019
▶3. Beneficiaries able to meet their monthly household food consumption needs after 6 months at the reintegration location (disaggregated by gender, individual or economic assoc., agrarian/non-agrarian) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	16.30	82.00	82.00	70.00



Date	31-May-2016	30-Sep-2018	31-May-2019	30-Jun-2019
<b>►4. Demobilized beneficiaries feel socially accepted by their communities after 6 months at the reintegration location (disaggregated by gender, individual or economic association, agrarian/non-agraria (Percentage, Custom))</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	82.00	82.00	82.00	45.00
Date	31-Aug-2016	30-Sep-2018	31-May-2019	30-May-2019

### Intermediate Results Indicators by Components

<b>Component 1: Reinsertion</b>				
<b>►1a. Demobilized adults completed reinsertion phase (disaggregated by gender) (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4,700.00	4,700.00	4,560.00
Date	31-Oct-2015	30-Sep-2018	31-May-2019	30-May-2019

<b>Component 2: Reintegration</b>				
<b>►Indicator 1b: Economic associations established by individual beneficiaries (disaggregated by gender, agrarian/non-agrarian) (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	87.00	87.00	300.00
Date	31-Aug-2016	30-Sep-2018	31-May-2019	30-Jun-2019
<b>►1c. Beneficiaries satisfied with reintegration support (disaggregated by gender, individual or economic association, agrarian/non-agrarian) (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	6.90	6.90	6.90	65.00
Date	31-Oct-2015	30-Sep-2018	31-May-2019	30-Jun-2019
<b>►1d. Beneficiaries consuming at least 2 meals a day after 6 months at the reintegration location (disaggregated by gender, individual or economic association, agrarian/non-agrarian) (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	27.50	27.50	27.50	70.00
Date	31-Aug-2016	30-Sep-2018	31-May-2019	30-Jun-2019

<b>Component 3: Support to Demobilized Ex-combatants' Households</b>				
--	--	--	--	--



►2a. Ex-combatant spouse or nominated household member report perceiving demobilized as socially reintegrated in the community (disaggregated by gender, agrarian/non-agrarian) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	90.60	90.60	90.60	70.00
Date	31-Aug-2016	30-Sep-2018	31-May-2019	30-Jun-2019
►2b. Ex-combatant spouse or nominated household member participating in community activities (disaggregated by gender, agrarian/non-agrarian) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	73.20	73.20	73.20	60.00
Date	31-Aug-2016	30-Sep-2018	31-May-2019	30-Jun-2019

Component 4: Support to Vulnerable Groups				
►3a. Psycho-social support provided to those identified as traumatized through screening (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	31-Oct-2015	30-Sep-2018	31-May-2019	30-Jun-2019
►3b. Individual beneficiaries who received psycho-social support reporting improved mental health (disaggregated by gender, individual or economic association, agrarian/non-agrarian) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	65.00
Date	31-Oct-2015	30-Sep-2018	31-May-2019	30-Jun-2019
►3c. Women ex-combatants report they were treated the same or better than male ex-combatants by the project. (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	73.90	73.90	73.90	65.00
Date	31-Aug-2016	30-Sep-2018	31-May-2019	30-Jun-2019

## Data on Financial Performance

### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P152903	IDA-D0600	Effective	USD	15.00	15.00	0.00	14.48	0.70	95%




P152903	TF-A0087	Closed	USD	6.50	6.44	0.06	6.44	0.00	<div style="width: 100%; height: 15px; background-color: #4CAF50;"></div>	100%
---------	----------	--------	-----	------	------	------	------	------	---	------

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P152903	IDA-D0600	Effective	15-May-2015	09-Jul-2015	27-Jan-2016	31-Dec-2019	31-Dec-2019
P152903	TF-A0087	Closed	15-May-2015	09-Jul-2015	27-Jan-2016	30-Jun-2016	30-Jun-2017

**Cumulative Disbursements**



**Restructuring History**

Level 2 Approved on 25-Jun-2016 ,Level 2 Approved on 02-Sep-2016 ,Level 2 Approved on 12-Dec-2016

**Related Project(s)**

There are no related projects.