

## PROCUREMENT PLAN (Textual Part)

<b>Country:</b>	<i>Kyrgyz Republic</i>
<b>Full Project Name:</b>	<i>Enhancing Resilience in the Kyrgyz Republic Project (ERIK)</i>
<b>Project Number:</b>	<i>P162635</i>
<b>Project Implementation agency</b>	Project Implementation Unit of the Project under MoES
<b>Date of the Procurement Plan:</b>	<i>December 26, 2017</i>
<b>Period covered by this Procurement Plan:</b>	<i>December 26, 2017 - December 26, 2018</i>

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

**PROCUREMENT PLAN** **Kyrgyz Republic : Enhancing Resilience in Kyrgyzstan Project**

**General Information**

**Country:** Kyrgyz Republic **Bank's Approval Date of the Original Procurement Plan:** 2017-12-27  
**Revised Plan Date(s):** (comma delineated, leave blank if not) 2019-08-01  
**Project ID:** P162635 **GFN Date:** 2017-12-08  
**Project Name:** Enhancing Resilience in Kyrgyzstan Project  
**Loan / Credit No:** IDA / V1060, / , IDA / 62380  
**Executing Agency(ies):** Ministry of Emergency Situations

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-CWRFB-09 / Procurement of civil works for schools	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,350,000.00	0.00	Pending Implementation					2020-08-25		2020-09-11					2020-11-10		2020-12-10		2021-01-21		2022-01-21		
KG-CWRFB-10 / Procurement of civil works for schools	IDA / 62380	Improving Safety and Functionality of School Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,350,000.00	0.00	Pending Implementation					2021-11-30		2021-12-17					2022-02-15		2022-03-17		2022-04-28		2023-04-28		

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-GRFB-02 / Equipment for 112 Call Center	/		Post	Request for Bids	Open - International	Single Stage - One Envelope		800,000.00	0.00	Cancelled					2018-04-25		2018-05-23					2018-07-07		2018-08-04		2018-09-01		2019-02-28		
KG-GRFB-02B / Equipment for 112 Call Center	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		240,000.00	229,590.14	Completed					2018-05-28		2018-06-08					2018-07-20		2018-08-19		2018-09-23		2019-03-22		
KG-GRFQ-021 / Software (IC accounting system for PIU under the MOES)	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		8,000.00	7,900.00	Completed						2018-05-29		2018-06-01									2018-06-14		2018-07-14		
KG-GRFQ-01 / Equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Cancelled							2018-04-27								2018-06-07		2018-07-17			
KG-GRFQ-02 / Software (IC accounting system for MoES)	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Cancelled							2018-05-05								2018-06-15		2018-08-14			
KG-GRFB-01 / Equipment for rescue team	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2018-05-15		2018-05-29					2018-07-13		2018-08-10		2018-09-07		2019-03-06		
KG-GRFB-01A / Equipment for rescue team: Lot #1- Procurement of rescue tools Lot #2- Procurement of equipment for rescue service	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	98,060.00	Completed					2018-06-22		2018-06-29					2018-08-03		2018-09-02		2018-10-07		2018-11-21		
KG-GRFQ-01B / Furniture for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	3,719.77	Completed							2018-06-29								2018-08-17		2018-09-16			

KG-GRFQ-01A / Computer equipment for PHU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	19,148.94	Completed													2018-08-10	2018-09-09															
KG-GRFB-02A / Software for '112' call center	IDA / V1060	Contingent Emergency Response	Post	Direct Selection	Direct			560,000.00	508,250.80	Completed														2018-08-30	2019-01-17														
KG-GRFB-01B / Equipment for rescue team: Lot#1 - Rescue equipment, Lot#2 - Fire equipment, Lot #3 - Diving equipment.	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	18,141.96	Completed															2018-11-11	2018-12-26													
KG-GRFB-01C / Equipment for rescue team: Lot#1 - Rescue equipment, Lot#2 - Fire equipment Re-advertisement	IDA / V1060	Contingent Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		84,600.00	45,416.74	Signed																2018-12-10	2019-01-24												
KG-GRFQ-04 / Procurement of office equipment for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	0.00	Cancelled																2019-05-23	2019-07-22												
KG-GRFQ-05 / Procurement of furniture for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	0.00	Cancelled																	2019-05-30	2019-07-29											
KG-GRFQ-07 / Procurement of mobile devices for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	0.00	Cancelled																		2019-09-13	2019-12-12										
KG-GRFB-06 / Establishing the Platform to Exchange the Data	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		390,000.00	0.00	Cancelled																		2019-03-28	2019-04-04	2019-05-19	2019-06-16	2019-07-14	2020-07-13						
KG-GRFQ-10 / Procurement of Software for development of the Unified Duty-Dispatching Service 112	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - International	Single Stage - One Envelope		61,970.00	55,000.00	Signed																				2019-04-05	2019-05-30	2019-09-17							
KG-GRFB-03 / Development of the Country-Wide Integrated Public Notification and Warning System - OKSION System	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,407,325.00	0.00	Under Implementation																					2019-04-04	2019-04-19	2019-06-03	2019-07-01	2019-08-12	2020-02-08			
KG-GRFB-04 / Development of Routine Management Body - Crisis Management Center: Lot #1 purchase of controller for video wall, Lot# 2 purchase of satellite equipment, Lot #3 purchase of radio station equipment.	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		166,528.00	58,936.40	Signed																						2019-03-25	2019-03-29	2019-05-13	2019-06-10	2019-07-08	2019-12-15		
KG-GRFB-09 / Disaster Learning Platform for Professional Training Center MES	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																							2020-06-22	2020-06-26	2020-08-07	2020-09-04	2020-10-16	2021-02-13	
KG-GRFB-10 / Procurement of furniture for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	47,782.91	Signed																										2019-04-18		2019-06-17	2019-08-16

KG-GFPB-12 / Procurement of office equipment for regional offices SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Quotations	Open - National	Single Stage - One Envelope	99,000.00	0.00	Under Implementation						2019-04-18				2019-06-17		2019-08-16
KG-GFPQ-11 / Computer equipment for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		4,000.00	3,924.70	Completed						2019-05-07				2019-06-16		2019-07-31
KG-GFPQ-12 / Additional furniture for PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Direct Selection	Direct		950.00	909.09	Completed						2019-05-07				2019-05-24		2019-06-23
KG-GFPQ-09 / Procurement of office equipment for Unified Duty- Dispatching Service 112	IDA / 62380	Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	0.00	Canceled						2019-03-22				2019-05-08		2019-06-24
KG-GFPQ-09A / Procurement of computer equipment for 112 system	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	0.00	Under Implementation						2019-06-14				2019-07-24		2019-09-12
KG-GFPB-11 / Procurement of server equipment for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open - International	Single Stage - One Envelope	170,000.00	0.00	Under Implementation						2019-06-24			2019-08-09	2019-08-23	2019-09-20	2019-11-19
KG-GFPB-06 / Strengthening the capacity of the newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	167,000.00	0.00	Canceled						2019-06-17			2019-08-02	2019-08-16	2019-09-13	2019-12-12
KG-GFPB-06A / Goods for operational survey of landslides- Lot #1 - Equipment and car. Lot # 2 - Mobile meteorological station and measuring equipment. Lot #3 - UAV and land surveying equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	193,817.00	0.00	Under Implementation						2019-06-03			2019-07-18	2019-08-01	2019-08-29	2019-12-17
KG-GFPB-07 / Scaling-up of the operational monitoring	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	347,880.00	0.00	Pending Implementation						2021-03-02			2021-04-19	2021-05-17	2021-06-14	2021-12-11
KG-GFPQ-13 / Procurement of compressed air apparatus	IDA / V1060	Strengthening Disaster Preparedness and Response Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	23,700.00	0.00	Pending Implementation						2019-06-16				2019-07-31		2019-09-29
KG-GFPB-13 / Procurement of hardware for Web portal and newly created 15 cluster interdistrict points (points) of monitoring of hazardous natural processes within the framework of the creation of mobile monitoring points of the ESCMP.	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	307,000.00	0.00	Pending Implementation						2019-08-07			2019-09-20	2019-10-21	2019-11-25	2020-02-24
KG-GFPB-14 / Production of Branded and Promotional Products for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open - National	Single Stage - One Envelope	23,000.00	0.00	Pending Implementation						2019-08-12			2019-09-26	2019-10-26	2019-11-26	2020-02-24

KG-GRFB-04A / Development of Routine Management Body - Crisis Management Center: Purchase of satellite equipment	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		44,000.00	0.00	Pending Implementation							2019-08-02		2019-08-05			2019-09-19		2019-10-17		2019-11-14			2020-02-12
KG-GRFB-15 / Procurement of mobile devices for SIO	IDA / 62380	Enhancing Financial Protection	Post	Request for Bids	Open - International	Single Stage - One Envelope		99,000.00	0.00	Pending Implementation							2019-08-07		2019-08-09			2019-09-23		2019-10-23		2019-11-25			2020-01-24

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KG-GRFB-06B / Procurement of Digital terrain model (DTM) and orthophotographs	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Request for Bids	Open - International	Single Stage - One Envelope		131,500.00	0.00	Pending Implementation							2019-04-05		2019-04-12			2019-05-24		2019-06-21		2019-08-02			2019-12-20

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-CS/QCBS-02 / Business process review for catastrophe insurance and supporting IT customization services	IDA / V1060	Enhancing Financial Protection	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	1,333,333.33	Signed	2018-03-15	2018-04-14	2018-05-12					2018-06-09		2018-06-29		2018-08-03		2018-09-18			2020-09-17	
KG-CS/LCS-01 / Financial audit (annual) of project for 2018-2020	/		Post	Least Cost Selection	Open - International		15,000.00	0.00	Canceled	2018-02-25	2018-03-27	2018-04-24					2018-05-22		2018-06-11		2018-07-09		2018-07-23			2019-12-31	
KG-CS/QCBS-01 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Technical Supervision of construction.	/		Prior	Quality And Cost-Based Selection	Open - International		1,300,000.00	0.00	Canceled	2018-04-25	2018-05-25	2018-06-22					2018-07-20		2018-08-09		2018-09-13		2018-10-29			2020-10-28	
KG-CS/QCBS-012 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Technical Supervision of construction.	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2020-03-02	2020-03-23	2020-04-27					2020-06-08		2020-06-28		2020-08-02		2020-09-11			2021-04-09	
KG-CS/LCS-01A / Financial audit of project (annual)	IDA / 62380	Project Management and Monitoring & Evaluation	Post	Least Cost Selection	Open - International		100,000.00	76,832.00	Signed	2019-01-18	2019-02-03	2019-02-24					2019-03-24		2019-04-07		2019-04-22		2019-05-13			2024-01-31	
KG-CS/QCBS-03 / Optimization of SIO core business processes	IDA / 62380	Enhancing Financial Protection	Prior	Quality And Cost-Based Selection	Open - International		818,167.00	0.00	Pending Implementation	2019-10-15	2019-11-07	2019-12-21					2020-01-18		2020-02-17		2020-03-23		2020-04-20			2021-04-20	
KG-CS/QCBS-04 / Risk management and regulatory compliance	IDA / 62380	Enhancing Financial Protection	Prior	Quality And Cost-Based Selection	Open - International		333,000.00	0.00	Pending Implementation	2020-09-15	2020-10-06	2020-11-09					2020-12-09		2021-01-08		2021-02-12		2021-03-22			2022-03-22	

KG-CS/QCBS-011 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Pending Implementation	2019-06-28	2019-07-12	2019-08-12	2019-09-11	2019-10-09	2019-11-13	2019-12-18	2020-12-17
KG-CS/QCBS-013 / Preparation of Feasibility Studies and Designs for Improved Seismic Safety and Energy Efficiency of Schools and Author supervision	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2020-07-28	2020-08-27	2020-09-27	2020-10-27	2020-11-24	2020-12-29	2021-02-02	2022-10-25
KG-CS/QCBS-02 / Supervision and monitoring	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2021-04-01	2021-04-15	2021-05-13		2021-05-27	2021-07-03	2022-06-28	
KG-CS/QCBS-05 / Supervision and monitoring	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Pending Implementation	2021-02-02	2021-02-23	2021-04-08	2021-05-06	2021-06-05	2021-07-10	2021-08-14	2022-12-27
KG-CS/QCBS-03 / Establishing a Platform to Exchange the Data	IDA / 62380	Strengthening Disaster Preparedness and Response Systems	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2019-08-05	2019-08-26	2019-10-09		2019-10-16	2019-11-13		2020-02-11

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-IOCIC-07 / Local Coordinator for the Component 1	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		27,000.00	12,731.86	Signed	2018-02-15		2018-03-29		2018-03-30		2018-04-17		2020-04-06	
KG-IOCIC-08 / Local Coordinator for the Component 2	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		27,000.00	11,086.74	Signed	2018-02-15		2018-03-29		2018-03-30		2018-04-17		2020-04-06	
KG-IOCIC-09 / Local Coordinator for the Component 3	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		27,000.00	13,404.13	Signed	2018-02-15		2018-03-29		2018-03-30		2018-04-17		2020-04-06	
KG-IOCIC-03 / Local Financial Manager	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Direct		21,500.00	20,923.36	Signed	2018-02-15		2018-03-08		2018-03-22		2018-03-29		2019-11-19	
KG-IOCIC-04 / Local Disbursement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		11,500.00	11,966.87	Signed	2018-02-15		2018-03-20		2018-03-22		2018-04-08		2019-04-03	
KG-IOCIC-05 / Local assistant of Procurement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		7,500.00	4,791.60	Terminated	2018-02-15		2018-03-29		2018-03-30		2018-04-19		2019-04-14	
KG-IOCIC-06 / Local Translator-office-manager	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		10,500.00	8,286.74	Terminated	2018-02-15		2018-03-29		2018-03-30		2018-04-19		2019-04-14	
KG-CS/IC-02 / Selection of Local Social Consultant	/	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	3,235.30	Terminated	2017-12-29		2017-12-30		2018-01-05		2018-01-17		2018-02-28	

KG-CSTC-01 / Selection of Local Environmental Consultant	/		Post	Individual Consultant Selection	Limited		10,000.00	3,970.59	Completed	2017-12-29		2017-12-31		2018-01-05		2018-01-17		2018-02-28
KG-IOIC-02 / Local Senior Procurement Specialist	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Direct		21,500.00	20,923.36	Signed	2018-02-22		2018-02-22		2018-02-22		2018-04-01		2019-11-22
KG-MES-54500-CS-INDV / Local Director PIU	IDA / V1060	Project Management and Monitoring & Evaluation	Prior	Individual Consultant Selection	Limited		35,500.00	14,390.21	Signed	2018-03-19		2018-03-19		2018-04-02		2018-04-26		2019-04-21
KG-IOIC-01 / Local Director PIU	/		Prior	Individual Consultant Selection	Open		35,500.00	0.00	Cancelled	2018-02-15		2018-03-29		2018-04-12		2018-05-17		2020-05-06
KG-CSTC-03 / Selection of Local Consultant for preparation of bidding documents for goods for MoES	/		Post	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2018-04-15		2018-05-27		2018-06-10		2018-06-24		2019-06-19
KG-CSTC-03-2 / Local IT Consultant for preparation of bidding documents for Component #1 and Component #3	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Cancelled	2018-05-10		2018-05-15		2018-06-05		2018-07-03		2019-07-03
KG-CSTC-03/1 / Local Consultant for Business Processes and Information Technologies	IDA / V1060	Project Management and Monitoring & Evaluation	Post	Individual Consultant Selection	Open		11,000.00	12,778.57	Signed	2018-06-21		2018-07-30		2018-08-02		2018-08-21		2019-08-21
KG-CSTC-04 / International Civil engineer	IDA / V1060	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		100,000.00	0.00	Cancelled	2018-10-26		2018-12-05		2018-12-21		2019-01-09		2020-12-29
KG-CSTC-04/A / Local civil engineer	IDA / 82380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		45,000.00	15,219.03	Signed	2019-02-17		2019-03-14		2019-03-21		2019-04-11		2020-04-10
KG-CSTC-05 / Local Social & Environment Consultant	IDA / 82380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		45,000.00	0.00	Cancelled	2019-02-27		2019-04-04		2019-04-11		2019-05-02		2020-05-01
KG-CSTC-07 / Local IT Consultant for MES KR	IDA / V1060	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		20,000.00	16,883.13	Signed	2019-03-25		2019-04-19		2019-04-22		2019-05-10		2020-05-09
KG-CSTC-08 / Local Translator Consultant for Component #1	IDA / 82380	Strengthening Disaster Preparedness and Response Systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2019-03-25		2019-04-11		2019-04-12		2019-04-29		2020-04-28
KG-CSTC-09 / Local Translator Consultant for Component #2	IDA / 82380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2019-03-25		2019-04-11		2019-04-12		2019-04-29		2020-04-28
KG-CSTC-10 / Local Translator Consultant for Component #3	IDA / 82380	Enhancing Financial Protection	Post	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2019-03-25		2019-04-11		2019-04-12		2019-04-29		2020-04-28
KG-CSTC-05-2 / Local Social&Environment Consultant	IDA / 82380	Improving Safety and Functionality of School Infrastructure	Post	Individual Consultant Selection	Limited		45,000.00	12,936.22	Signed	2019-05-03		2019-05-10		2019-05-24		2019-06-14		2020-06-13