



DOCUMENT OF THE WORLD BANK

RESTRUCTURING PAPER
ON A
PROPOSED PROJECT RESTRUCTURING
OF
SOCIAL SAFETY NET PROJECT
APPROVED ON APRIL 23, 2014
TO
BURKINA FASO

SOCIAL PROTECTION & LABOR
AFRICA

Regional Vice President:	Makhtar Diop
Country Director:	Pierre Frank Laporte
Senior Global Practice Director:	Michal J. Rutkowski
Practice Manager/Manager:	Stefano Paternostro
Task Team Leader:	Rebekka E. Grun



I. BASIC DATA

Product Information

Project ID P124015	Financing Instrument Investment Project Financing
Original EA Category Not Required (C)	Current EA Category Not Required (C)
Approval Date 23-Apr-2014	Current Closing Date 31-Aug-2019

Organizations

Borrower Burkina Faso	Responsible Agency Ministry of Economics and Finances, Ministry of Social Action and National Solidarity, Ministere de la Femme, de la Solidarite Nationale, et de la Famille
--------------------------	--

Project Development Objective (PDO)

Original PDO

The project development objective (PDO) is to provide income support to poor households and to lay the foundations for a basic safety net system in Burkina Faso.

Summary Status of Financing

Ln/Cr/Tf	Approval	Signing	Effectiveness	Closing	Net		
					Commitment	Disbursed	Undisbursed
IDA-54290	23-Apr-2014	17-Jun-2014	26-Sep-2014	31-Aug-2020	50.00	18.18	27.61
TF-A3975	07-Dec-2016	27-Jan-2017	04-Apr-2017	30-Jun-2018	6.00	1.45	4.55

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?

No



II. SUMMARY OF PROJECT STATUS AND PROPOSED CHANGES

1. In its 3rd year of implementation, the Sahel Adaptive Social Protection Program continues to make progress. A shift from Bank-executed to Recipient-executed activities is being observed and the capacity of the country to respond to disasters using the foundations of social protection has increased.
2. From the recipient side, key highlights include a final design of the package of productive activities that aim to strengthen the resilience and economic activities of poor households, which will cover at least 5,000 beneficiaries. The package is being tested in the existing project areas (Yatenga, Zondoma) as well as the two new provinces in the Nord region (Lorum and Passoré). Equally, piloting the use of the cash transfer program as a response mechanism to address vulnerability and shocks to reach 5,000 households in the Boulkiemdé province is successful and an additional 2636 households has been incorporated following the release of the "Cadre Harmonise" food security assessment. These households have now already received two payments.
3. The project core activities have been implemented. Even though the disbursement rate of the project at the moment is at 24,1 percent, the disbursement path is good and this will significantly increase in the incoming months based on the agreed projection done with the PIU. The overall project is on track to reach its development objective which is to increase access of poor and vulnerable households to safety nets and to lay the foundations for an adaptive safety net system in Burkina Faso. This extension request will permit to reinforce the ongoing policy dialogue create a solid base of adaptive social protection in the country.

III. DETAILED CHANGES

LOAN CLOSING DATE(S)

Ln/Cr/Tf	Status	Original Closing	Revised Closing(s)	Proposed Closing	Proposed Deadline for Withdrawal Applications
IDA-54290	Effective	31-Aug-2019	31-Aug-2020		
TF-A3975	Effective	30-Jun-2018		30-Sep-2019	30-Jan-2020