

## PROCUREMENT PLAN (Textual Part)

### Project information:

**Country:** [Afghanistan](#)

**Project name:** [Citizens' Charter Afghanistan Project](#)

**Project ID:** [P160567](#)

**Project Implementation agency:** [MRRD](#)

**Date of the Procurement Plan:** [July 9, 2017](#)

**Period covered by this Procurement Plan:** [Only three packages provided not the full procurement plan.](#)

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), [the procurement documents agreed by the bank will be used.](#)

When the Borrower uses its own national open competitive procurement arrangements as set forth in the [Procurement Law of the Islamic Republic of Afghanistan dated 27/06/13965 \(September 17, 2016\) published in the Official Gazette No.1223](#), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions **Agreed Procedures for National Competitive Bidding:**

- I. Standard bidding documents approved by the Association shall be used.

- II. Invitations to bid shall be advertised in at least one (1) widely circulated national daily newspaper and bidding documents shall be made available to prospective bidders, at least twenty-eight (28) days prior to the deadline for the submission of bids.
- III. Bids shall not be invited on the basis of percentage premium or discount over the estimated cost.
- IV. Bidding documents shall be made available, by mail or in person, to all who are willing to pay the required fee.
- V. Foreign bidders shall not be precluded from bidding.
- VI. Qualification criteria (in case pre-qualifications were not carried out) shall be stated on the bidding documents, and if a registration process is required, a foreign firm determined to be the lowest evaluated bidder shall be given reasonable opportunity of registering, without any hindrance.
- VII. Bidders may deliver bids, at their option, either in person or by courier service or by mail.
- VIII. All bidders shall provide bid security or a bid security declaration form as indicated in the bidding documents. A bidder's bid security or the declaration form shall apply only to a specific bid.
- IX. Bids shall be opened in public in one place preferably immediately, but no later than one hour, after the deadline for submission of bids.
- X. Evaluation of bids shall be made in strict adherence to the criteria disclosed in the bidding documents, in a format, and within the specified period, agreed with the Association.
- XI. Bids shall not be rejected merely on the basis of a comparison with an official estimate without the prior concurrence of the Association.
- XII. Split award or lottery in award of contracts shall not be carried out. When two (2) or more bidders quote the same price, an investigation shall be made to determine any evidence of collusion, following which: (A) if collusion is determined, the parties involved shall be disqualified and the award shall then be made to the next lowest evaluated and qualified bidder; and (B) if no evidence of collusion can be confirmed, then fresh bids shall be invited after receiving the concurrence of the Association;
- XIII. Contracts shall be awarded to the lowest evaluated bidders within the initial period of bid validity so that extensions are not necessary. Extension of bid validity may be sought only under exceptional circumstances.
- XIV. Extension of bid validity shall not be allowed without the prior concurrence of the Association (A) for the first request for extension if it is longer than four (4) weeks, and (B) for all subsequent requests for extensions irrespective of the period in case of prior review.
- XV. Negotiations shall not be allowed with the lowest evaluated or any other bidders.

- XVI. Re-bidding shall not be carried out without the Association's prior concurrence in case of prior review; and
- XVII. All contractors or suppliers shall provide performance security as indicated in the contract documents. A contractor's or a supplier's performance security shall apply to a specific contract under which it was furnished.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; *NA*

***Hands-on Expanded Implementation Support (HEIS)*** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *“Not Applicable”*

**Other Relevant Procurement Information.**

Procurement for CDC will be conducted in line with the agreed manual prepared by the project and has been agreed by the bank.

Also the Procurement in Situations of Urgent Need of Assistance or Capacity Constraints apply for the project.

**PROCUREMENT PLAN** Afghanistan : Citizens' Charter Afghanistan Project

**General Information**  
**Country:** Afghanistan **Bank's Approval Date of the Original Procurement Plan:** 2016-08-25  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-07-22  
**Project ID:** P160567 **GFN Date:**  
**Project Name:** Citizens' Charter Afghanistan Project  
**Loan / Credit No:** / , TF / A3827, IDA / D1390  
**Executing Agency(ies):** Ministry of Rural Rehabilitation Development

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CCAP-IMRRD-WR-096 / Deep Well	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,964.43	Signed								2018-08-25									2018-10-20		2019-04-18	
CCAP-IMRRD-WR-097 / One Floor 3D Panel Building	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2018-10-20									2018-12-15		2019-06-13	
MRRDCCAP-WR194 / One Floor 3D Panel Building	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	
MRRDCCAP-WR183 / Missing components of Takhar, Badkhaban, Kunduz, and Baghlan of the Administrative Buildings	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	
MRRDCCAP-WR184 / Missing components of Nuristan Province of the Administrative Building	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	
MRRDCCAP-WR185 / Missing components of Laghman, and Kunar Provinces of the Administrative Buildings	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	
MRRDCCAP-WR186 / Missing components of Fajshir Province of the Administrative Building	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	
MRRDCCAP-WR187 / Missing components of Logar, Paktya, Khost, and Paktika Provinces of the Administrative Buildings	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	
MRRDCCAP-WR188 / Missing components of Bamyan, and Ghazni Provinces of the Administrative Buildings	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	
MRRDCCAP-WR189 / Missing components of Jawzjan, Balkh, and Samangan Provinces of the Administrative Buildings	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-25									2019-08-20		2020-02-16	

MRRD/CCAPWE/190 / Missing components of Uruzgan, Helmand, Kandahar, Nimroz, and Zabul Provinces of the Administrative Buildings	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation						2019-08-25							2019-08-20	2020-02-16		
MRRD/CCAPWE/167 / Canal Joint Project of 16 CDCs, Herat Province, Zinda Jan District	IDA / D1390	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation						2019-08-01	2019-08-06			2019-09-17		2019-10-17		2019-11-21	2020-05-19	

<b>GOODS</b>																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CCEP/MRRD/GDS/GDS-7 / Communication Equipment	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,233.07	Signed							2016-11-27								2017-01-22	2017-07-21		
CCEP-1MRRD/GDS/GDS-1 / Office & IT equipment	/		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2016-11-01		2016-11-06				2016-12-18			2017-01-17		2017-02-21	2017-08-20		
CCAP/MRRD/GD-28 / Software licensing	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,913.74	Signed							2017-05-20								2017-07-15	2018-07-14		
CCAP-1MRRD/GDS-2 / Office Furniture	TF / A3827		Post	Request for Bids	Open - National	Single Stage - One Envelope		87,185.43	Signed					2017-08-25		2017-08-30				2017-10-11			2017-11-10	2017-12-15	2018-06-13		
CCEP-1MRRD/GDS/GDS-2 / Office furniture	/		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled				2016-11-14		2016-11-19					2016-12-31			2017-01-30	2017-03-06	2017-09-02		
CCEP/MRRD/GDS/GDS-4 / IT Equipment for HQ, Province and Districts	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		196,140.43	Signed					2017-08-25		2017-08-30				2017-10-11			2017-11-10	2017-12-15	2018-06-13		
CCEP/MRRD/GDS/GDS-5 / Generator: 5KW for 22 districts, 8.6 KVA for 14 Districts and 20KVA for 3 Provinces	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2017-09-20		2017-09-25				2017-11-06			2017-12-06	2018-01-10	2018-07-09		
MRRD/CCAP/GD/029 / Engineering Equipment	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		38,733.30	Signed							2017-08-25								2017-10-20	2018-04-18		
CCEP-1MRRD/GDS/GDS-6 / Engineering Equipment	IDA / D1390		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-05-10		2017-05-15				2017-06-26			2017-07-26	2017-08-30	2018-02-26		
MRRD/CCAP/GD-80 / A-3 Printers for Schools Project	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,359.14	Signed							2018-04-08								2018-06-03	2018-11-30		
CCEP/MRRD/GDS/GDS-8 / Electrical Equipment	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,331.73	Signed							2018-05-25								2018-07-20	2019-01-16		
CCAP-1MRRD/GDS - 101 / Office Furniture	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,257.66	Signed							2018-05-31								2018-07-26	2019-01-22		
CCAP-1MRRD/GDS - 102 / IT Equipment	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		352,596.00	Under Implementation					2018-05-20		2018-05-25				2018-07-06			2018-08-05	2018-09-09	2019-03-08		

CCAP-IMRRD/GDS - 104 / Generator: 25KW for 3 Provincial offices and 7.5 KW for 47 District offices	IDA / D1390	Post	Request for Bids	Open - International	Single Stage - One Envelope		374,299.79	Under Implementati on					2018-05-20	2018-05-25		2018-07-06	2018-08-05	2018-09-09	2019-03-08
CCAP-IMRRD/GD-110 / Conex Containers	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,365.73	Signed						2018-05-25				2018-07-20	2019-01-16
CCAP-IMRRD/GD-111 / Security Equipment	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope		784.94	Signed						2018-06-01				2018-07-27	2019-01-23
CCAP-IMRRD/GD-095 / Armored doors and windows for CCAP two Buildings	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope		33,895.90	Signed						2018-08-20				2018-10-15	2019-04-13
MRRDCCAP/GD/029-A / Engineering Equipment - General Technical Tools for All Sectors	IDA / D1390	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-01-15	2018-01-20		2018-03-03	2018-04-02	2018-05-07	2018-11-03
MRRDCCAP/GD/029-B / Engineering Equipment - Power Technical Tools	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2018-01-20				2018-03-17	2018-09-13
MRRDCCAP/GD/029-C / Engineering Equipment - Water Quality Test + Power Equipments	IDA / D1390	Post	Direct Selection	Direct			0.00	Canceled					2018-01-15	2018-01-20				2018-02-24	2018-08-23
CCAP-IMRRD/GD-107 / Software licensing	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,299.99	Signed						2018-11-04				2018-12-30	2019-06-28
MRRDCCAP/GD/117 / Engineering Equipment - 3 SEAWARD	IDA / D1390	Post	Direct Selection	Direct			0.00	Canceled					2018-09-15	2018-09-20				2018-10-25	2019-04-23
MRRDCCAP/GD/116 / Engineering Equipment - 2 Rep. Edu World	IDA / D1390	Post	Direct Selection	Direct			0.00	Canceled					2018-09-15	2018-09-20				2018-10-25	2019-04-23
MRRDCCAP/GD/119 / Engineering Equipment - 5 Wagtech	IDA / D1390	Post	Direct Selection	Direct			0.00	Canceled					2018-09-15	2018-09-20				2018-10-25	2019-04-23
MRRDCCAP/GD/120 / Engineering Equipment - 6 Pallintest	IDA / D1390	Post	Direct Selection	Direct			0.00	Canceled					2018-09-15	2018-09-20				2018-10-25	2019-04-23
MRRDCCAP/GD/121 / Engineering Equipment - 7 WTW	IDA / D1390	Post	Direct Selection	Direct			0.00	Canceled					2018-09-15	2018-09-20				2018-10-25	2019-04-23
MRRDCCAP/GD/134 / Container 20 Feet for Baghlan Province	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on										2019-01-25	2019-09-18
MRRDCCAP/GD/118 / Engineering Equipment - 4 - Standard Supply Agencies, Pakistan	IDA / D1390	Post	Direct Selection	Direct			0.00	Pending Implementati on					2019-03-05	2019-03-10				2019-04-14	2019-10-11
MRRDCCAP/GD/133 / Office Furniture for the year 2019	IDA / D1390	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on										2019-03-07	2019-10-29

MRRD/CCAP/GD/135 / Heaters for HQ and Provinces	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation															2019-03-07								2019-05-02		2019-10-29	
MRRD/CCAP/GD/136 / Media Equipment	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-07								2019-05-02		2019-10-29
MRRD/CCAP/GD/137 / Security Equipments for Farah Province	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																2019-03-10								2019-05-05		2019-11-01
CCAP-IMRRD/GDS -150 / IT Equipment for HQ and field offices	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation						2019-03-05		2019-03-10											2019-04-21		2019-05-21		2019-06-25		2019-12-22	
CCAP-IMRRD/GDS - 151 / Generator: 25KW for 3 Provincial offices and 7.5 KW for 47 District offices	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation						2019-03-06		2019-03-11											2019-04-22		2019-05-22		2019-06-26		2019-12-23	
MRRD/CCAP/GD/115 / Engineering Equipment - 1- Hills Germany	IDA / D1390		Post	Direct Selection	Direct			0.00	Canceled						2019-03-05		2019-03-10																2019-04-14		2019-10-11
CCAP-IMRRD/GDS-106 / Telephone for complaining	IDA / D1390		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled								2019-03-15																2019-05-10		2019-11-06
MRRD/CCAP/GD/193 / Call Center for Complain Handling from AWCC	IDA / D1390		Post	Direct Selection	Direct			0.00	Pending Implementation						2019-06-20		2019-06-25																2019-07-30		2020-01-26
MRRD/CCAP/GD/174 / Electrical Equipment for HQ and Provincial Offices	IDA / D1390		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-30																2019-08-25		2020-02-21
MRRD/CCAP/GD/175 / Security System and Cameras for HQ and Provincial Offices	IDA / D1390		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2019-06-30																2019-08-25		2020-02-21
MRRD/CCAP/GD/161 / IT Equipment for Provincial, District and HQ offices	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation						2019-07-20		2019-07-25											2019-09-05		2019-10-05		2019-11-09		2020-05-07	
MRRD/CCAP/GD/168 / Engineering Equipment for Provincial and District Offices	IDA / D1390		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2019-07-17		2019-07-22											2019-09-02		2019-10-02		2019-11-06		2020-05-04	
MRRD/CCAP/GD/182 / Office Furniture for Provincial and District Offices	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation						2019-07-15		2019-07-20												2019-08-31		2019-09-30		2019-11-04		2020-05-02

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
CCAP/MRRD/SR-1 / One year Internet Services for HQ, Provinces and Districts	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope		462,455.04	Signed					2017-04-22		2017-04-29					2017-06-10		2017-06-10			2017-06-28					2018-06-30

CCAP/MRRD/SR-3 / One year Internet Services of Fiber Optic with Afghan Telecom	IDA / D1390		Post	Direct Selection	Direct		30,704.14	Signed							2017-06-01	2017-06-06							2017-07-01	2018-06-30
CCAP/MRRD/SR-27 / 3G Internet Services for Senior Staff with AWCC	IDA / D1390		Post	Direct Selection	Direct		0.00	Canceled							2017-04-22	2017-04-24							2017-05-09	2018-05-08
CCAP-IMBRD/SR-108 / One year Internet Services for HQ, Provinces and Districts	IDA / D1390		Post	Request for Bids	Open - International	Single Stage - One Envelope	343,219.28	Signed							2018-05-15	2018-05-20			2018-07-01	2018-07-31			2018-09-04	2019-03-03
CCAP-IMBRD/SR-109 / One year Internet Services of Fiber Optic with Afghan Telecom	IDA / D1390		Post	Direct Selection	Direct		28,467.97	Signed							2018-06-16	2018-06-21							2018-07-26	2019-01-22
MRRD/CCAP/SR/191 / Internet for HQ through Fiber from Afghan Telecom	IDA / D1390		Post	Direct Selection	Direct		0.00	Pending Implementation							2019-07-01	2019-07-06							2019-08-10	2020-02-06

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CCEP-IMBRD/CNEVAL/2 / Evaluation: CDC/CDC/GA study	/		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-01-13	2018-02-03	2018-03-19							2018-04-16	2018-05-16	2018-06-20	2018-06-20			2018-07-25	2019-07-25		
CCEP-IMBRD/CNEVAL/6 / Study: Conflict & Fragility	TF / A3827		Post	Quality And Cost-Based Selection	Open - International		349,948.00	Signed	2018-01-13	2018-02-03	2018-03-19							2018-04-16	2018-05-16	2018-06-20	2018-06-20			2018-07-25	2019-07-25		
CCEP-IMBRD/CS/FP-14 / Facilitation Partner - 14 (Khost, Nangarhar, Paktya)	TF / A3827		Prior	Fixed Budget Selection	Open - International		15,720,030.42	Signed	2016-06-24	2016-07-04	2016-07-31							2016-08-28	2016-09-27	2016-11-01	2016-11-01			2016-12-06	2017-12-06		
CCEP-IMBRD/CS/FP-13 / Facilitation Partner - 13 (Ghazni, Paktya)	TF / A3827		Prior	Fixed Budget Selection	Open - International		6,307,750.00	Under Review	2016-06-24	2016-07-04	2016-07-31							2016-08-28	2016-09-27	2016-11-01	2016-11-01			2016-12-06	2017-12-06		
CCEP-IMBRD/CS/FP-12 / Facilitation Partner - 12 (Kabul, Logar, Wardak)	TF / A3827		Prior	Fixed Budget Selection	Open - International		5,474,000.00	Signed	2016-06-24	2016-07-04	2016-07-31							2016-08-28	2016-09-27	2016-11-01	2016-11-01			2016-12-06	2017-12-06		
CCEP-IMBRD/CS/FP-11 / Facilitation Partner - 11 (Nuristan, Kunar, Laghman)	TF / A3827		Prior	Fixed Budget Selection	Open - International		4,850,731.00	Signed	2016-06-24	2016-07-04	2016-07-31							2016-08-28	2016-09-27	2016-11-01	2016-11-01			2016-12-06	2017-12-06		
CCEP-IMBRD/CS/FP-10 / Facilitation Partner - 10 (Kapisa, Panjshir, Parwan)	TF / A3827		Prior	Fixed Budget Selection	Open - International		3,300,500.00	Signed	2016-06-24	2016-07-04	2016-07-31							2016-08-28	2016-09-27	2016-11-01	2016-11-01			2016-12-06	2017-12-06		
CCEP-IMBRD/CS/FP-9 / Facilitation Partner - 9 (Takhar, Badakhshan)	TF / A3827		Prior	Fixed Budget Selection	Open - International		6,859,750.00	Signed	2016-06-24	2016-07-04	2016-07-31							2016-08-28	2016-09-27	2016-11-01	2016-11-01			2016-12-06	2017-12-06		
CCEP-IMBRD/CS/FP-8 / Facilitation Partner - 8 (Baghlan, Kunduz, Samangan)	TF / A3827		Prior	Fixed Budget Selection	Open - International		4,881,750.00	Signed	2016-06-24	2016-07-04	2016-07-31							2016-08-28	2016-09-27	2016-11-01	2016-11-01			2016-12-06	2017-12-06		



CCEP-IMRRD/CS/FP-7 / Facilitation Partner - 7 (Bamyan, Daikundi)	TF / A3827		Prior	Fixed Budget Selection	Open - International	3,450,000.00	Signed	2016-06-24	2016-07-04	2016-07-31				2016-08-28	2016-09-27	2016-11-01	2016-12-06	2017-12-06
CCEP-IMRRD/CS/FP-6 / Facilitation Partner - 6 (Balkh, Jawzjan, Sarepol)	TF / A3827		Prior	Fixed Budget Selection	Open - International	4,473,500.00	Signed	2016-06-24	2016-07-04	2016-07-31				2016-08-28	2016-09-27	2016-11-01	2016-12-06	2017-12-06
CCEP-IMRRD/CS/FP-5 / Facilitation Partner - 5 (Badghis, Faryab)	TF / A3827		Prior	Fixed Budget Selection	Open - International	3,277,500.00	Under Review	2016-06-24	2016-07-04	2016-07-31				2016-08-28	2016-09-27	2016-11-01	2016-12-06	2017-12-06
CCEP-IMRRD/CS/FP-4 / Facilitation Partner - 4 (Ghor, Hirat)	TF / A3827		Prior	Fixed Budget Selection	Open - International	6,762,000.00	Signed	2016-06-24	2016-07-04	2016-07-31				2016-08-28	2016-09-27	2016-11-01	2016-12-06	2017-12-06
CCEP-IMRRD/CS/FP-3 / Facilitation Partner - 3 (Nimroz, Farah)	TF / A3827		Prior	Fixed Budget Selection	Open - International	3,070,500.00	Signed	2016-06-24	2016-07-04	2016-07-31				2016-08-28	2016-09-27	2016-11-01	2016-12-06	2017-12-06
CCEP-IMRRD/CS/FP-2 / Facilitation Partner - 2 (Kandahar, Helmand)	IDA / D1390		Prior	Fixed Budget Selection	Open - International	6,738,989.00	Signed	2016-08-08	2016-08-29	2016-10-12				2016-11-09	2016-12-09	2017-01-13	2017-02-17	2018-02-17
CCEP-IMRRD/CS/FP-1 / Facilitation Partner - 1 (Urugan, Zabul)	TF / A3827		Prior	Fixed Budget Selection	Open - International	4,210,584.66	Signed	2016-08-08	2016-08-29	2016-10-12				2016-11-09	2016-12-09	2017-01-13	2017-02-17	2018-02-17
CCEP-IMRRD/CN/VAL-8 / Evaluation: Final Impact	IDA / D1390		Prior	Quality And Cost- Based Selection	Open - International	0.00	Pending Implementation	2020-01-14	2020-02-04	2020-03-19				2020-04-16	2020-05-16	2020-06-20	2020-07-25	2021-07-25
CCEP-IMRRD/CN/VAL-5 / Study: Service Delivery & State Legitimacy	IDA / D1390		Post	Quality And Cost- Based Selection	Open - International	0.00	Pending Implementation	2020-03-30	2020-04-20	2020-06-03				2020-07-01	2020-07-31	2020-09-04	2020-10-09	2021-10-09
CCEP-IMRRD/CN/VAL-4 / External: Technical quality of infrastructure	IDA / D1390		Post	Quality And Cost- Based Selection	Open - International	0.00	Pending Implementation	2019-10-01	2019-10-22	2019-12-05				2020-01-02	2020-02-01	2020-03-07	2020-04-11	2021-04-11
CCEP-IMRRD/CN/VAL-1 / Evaluation: Improved service delivery - CDC/CCDC/GA study	IDA / D1390		Post	Quality And Cost- Based Selection	Open - International	0.00	Pending Implementation	2020-01-14	2020-02-04	2020-03-19				2020-04-16	2020-05-16	2020-06-20	2020-07-25	2021-07-25
CCEP-IMRRD/CN/VAL-3 / Study: Gender	IDA / D1390		Post	Quality And Cost- Based Selection	Open - International	0.00	Under Implementation	2018-01-13	2018-02-03	2018-03-19				2018-04-16	2018-05-16	2018-06-20	2018-07-25	2019-07-25
CCAP/MRRD/CN/VAL- 9SIG / Evaluation of SIG	IDA / D1390		Post	Quality And Cost- Based Selection	Open - International	0.00	Under Implementation	2019-07-27	2019-08-17	2019-09-30				2019-10-28	2019-11-27	2020-01-01	2020-02-05	2021-02-04
CCEP-IMRRD/CN/VAL-7 / Evaluation: Mid Term	IDA / D1390		Post	Quality And Cost- Based Selection	Open - International	0.00	Pending Implementation	2019-07-27	2019-08-17	2019-09-30				2019-10-28	2019-11-27	2020-01-01	2020-02-05	2021-02-04

**INDIVIDUAL CONSULTANTS**