

PROCUREMENT PLAN (Textual Part)

Project information: Nigeria Fiscal Governance and Institutions Project (FGIP) P163540

Project Implementation agency: Bureau of Public Procurement

Date of the Procurement Plan: September 20, 2019

Period covered by this Procurement Plan: 2019 - 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Public Procurement Act, 2007**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information. Not Applicable

										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
NG-FMF FGIP-170050-CS-CQS / Independent Verification Agent (IVA)	IDA / 62880	Implementation Support	Post	Consultant Qualification Selection	Open - National		16,392.44	0.00	Pending Implementation	2020-05-29		2020-06-19		2020-08-02									2020-09-01		2020-10-06		2021-04-04	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-FMF FGIP-153273-CS-CDS / Preparation of Project Procurement Strategy for Development	IDA / 62880	Implementation Support	Prior	Direct Selection	Direct		39,000.00	45,899.10	Signed	2020-01-09	2020-01-10	2020-01-19	2020-01-14			2020-03-24	2020-01-16	2020-09-20	
NG-FMF FGIP-169189-CS-INDV / Communication Specialist	IDA / 62880	Implementation Support	Post	Individual Consultant Selection	Open		37,377.05	0.00	Pending Implementation	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
NG-FMF FGIP-170027-CS-INDV / M & E Specialist	IDA / 62880	Implementation Support	Post	Individual Consultant Selection	Open		37,377.05	0.00	Pending Implementation	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
NG-FMF FGIP-170661-CS-INDV / Project Manager	IDA / 62880	Implementation Support	Post	Individual Consultant Selection	Open		37,377.05	0.00	Pending Implementation	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	