

## PROCUREMENT PLAN (Textual Part)

**Project information:** P166302 - Romania Strengthening Disaster Risk Management Project

**Project Implementation agency:** General Inspectorate for Emergency Situations

**Date of the Procurement Plan:** March 25, 2019

**Period covered by this Procurement Plan:** First 18 months of the project

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. As part of project preparations and negotiations, it has been agreed that the Bank’s Standard Procurement Documents or other documents agreed with the Bank will be used for procurement with national market approach.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables

Works: is applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information.**

Selection of PIU staff will be conducted in accordance with the provisions of para 7.32 – Project Implementation Support Personnel – of the Procurement Regulations.

**PROCUREMENT PLAN** Romania : Strengthening Disaster Risk Management Project

**General Information**  
 Country: Romania Bank's Approval Date of the Original Procurement Plan: 2019-03-25  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-27  
 Project ID: P166302 GPN Date: 2019-02-26  
 Project Name: Strengthening Disaster Risk Management Project  
 Loan / Credit No: IBRD / 88920  
 Executing Agency(ies) General Inspectorate for Emergency Situations

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
												RO-GIES-214328-CW-RFB / Works execution for the achievement of the Mizil Investment objective	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2021-01-18	2021-03-10	2021-11-23
RO-GIES-246877-CW-RFB / Procurement of the works execution for the achievement of the Carei investment objective	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2021-09-12	2021-09-27	2021-09-17					2021-10-29	2021-11-28	2022-01-02		2024-01-02			
RO-GIES-244280-CW-RFB / Procurement of the Works execution for the achievement of Mizil Investment Objective	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Under Implementation						2021-07-30	2021-08-19	2021-08-04					2021-09-15	2021-09-30	2021-10-15	2021-11-19		2023-04-21		
RO-GIES-260153-CW-RFQ / Demolition works for the investment objective "Demolition and reconstruction of Tecuci Fire Station, CIES Galati"	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Competitive	0.00	Pending Implementation								2021-11-10							2022-01-05		2022-03-16			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										RO-GIES-103224-GO-RFQ / Cars	IBRD / 88920	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,323.73	Completed							2019-04-20			
RO-GIES-103227-GO-RFQ / Furniture	IBRD / 88920	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-04-13								2019-06-01		2019-07-01			
RO-GIES-103266-GO-RFQ / IT Equipment	IBRD / 88920	Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		45,351.98	Signed							2019-04-05	2019-05-13							2019-05-31	2019-07-22	2019-07-30			
RO-GIES-136430-GO-RFQ / Car (4x4)	IBRD / 88920	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-10-26	2019-11-07							2019-12-21		2020-06-18			
RO-GIES-170753-GO-RFQ / Automobile	IBRD / 88920	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,085.68	Completed							2020-05-20								2020-07-15	2020-09-18	2021-01-11	2021-01-14		
RO-GIES-201894-GO-RFQ / Office furniture for PIU staff (0)	IBRD / 88920	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,089.05	Completed							2020-11-08								2021-01-03	2021-02-04	2021-07-02	2021-02-19		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
									RO-GIES-103312-CS-CQS / Technical Design and Technical Assistance Services (First batch - Tecuci)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		65,792.90	Signed	2019-09-02	2021-01-21	2019-09-23	2019-11-06	2021-04-16					
RO-GIES-103338-CS-CQS / Technical Design and Technical Assistance Services (First batch - Calarasi)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		65,500.41	Signed	2019-09-16	2021-01-21	2019-10-07	2019-11-20	2021-04-16							2019-12-20	2021-05-20	2020-01-24	2021-06-11	2020-07-22			
RO-GIES-103294-CS-CQS / Technical Design and Technical Assistance Services (First - Batch - Mizil)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Prior	Consultant Qualification Selection	Open - National		58,760.21	Signed	2019-07-01	2019-10-11	2019-07-22	2019-10-23	2019-09-04	2019-12-31							2019-10-04	2020-04-03	2019-11-08	2020-04-15	2020-05-06		
RO-GIES-103340-CS-CQS / Technical Design and Technical Assistance Services (First Batch - Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		55,303.37	Signed	2019-09-16	2020-04-13	2019-10-07	2019-11-20	2020-07-06							2019-12-20	2020-07-27	2020-01-24	2020-08-27	2020-07-22			
RO-GIES-103336-CS-CQS / Technical Design and Technical Assistance Services (First Batch - Pitesti)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		64,494.67	Signed	2019-09-02	2021-01-21	2019-09-23	2019-11-06	2021-04-16							2019-12-06	2021-05-20	2020-01-10	2021-06-11	2020-07-08			

RO-GIES-103319-CS-CQS / Technical Design and Technical Assistance Services (First Batch - Obor)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	129,520.77	Signed	2019-09-02	2020-04-13	2019-09-23	2019-11-06	2020-07-06							2019-12-06	2020-07-30	2020-01-10	2020-09-30	2020-07-08	
RO-GIES-130465-CS-CQS / Consultant Services for providing the dissemination of public awareness messages related to disaster risk management (on TV, radio channels, social media platforms and web sites)	IBRD / 88920	Enhancing Institutional Capacity for Risk Reduction Investment Planning	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-12-31	2020-03-24	2020-01-21	2020-03-05								2020-04-04		2020-05-09		2020-11-05	
RO-GIES-182777-CS-CQS / Public awareness campaign for the dissemination of the GIES messages on TV, radio channels and social media platforms	IBRD / 88920	Enhancing Institutional Capacity for Risk Reduction Investment Planning	Post	Consultant Qualification Selection	Open - National	253,348.10	Signed	2020-08-25	2020-09-17	2020-09-15	2020-10-29	2020-12-04							2020-11-28	2021-01-28	2021-01-02	2021-02-05	2021-07-01	
RO-GIES-197601-CS-QCBS / Consultant Services for Providing the Unitary Methodology for the assessment of the Loss& Damages in Disaster/Emergency Situations	IBRD / 88920	Enhancing Institutional Capacity for Risk Reduction Investment Planning	Prior	Quality And Cost-Based Selection	Open - International	136,158.89	Signed	2020-10-09	2020-11-03	2020-10-30	2021-01-25	2020-12-13	2021-06-01		2021-01-10	2021-06-30	2021-02-09	2021-07-26	2021-03-16	2021-08-20	2021-04-20	2021-08-26	2022-04-20	
RO-GIES-206138-CS-CQS / Site-supervision services during works execution for Mizil Investment Objective	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-01-31	2021-06-29	2021-02-21		2021-04-06							2021-05-06		2021-06-10		2021-12-07	
RO-GIES-206119-CS-CQS / Consultant services for the development of the Technical Surveys for Package 1 (7 existing buildings): Botosani, Yaslui, Tecuci, Beresti, Ramnicu - Saraj, Focșani, Adjud	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	80,954.15	Signed	2020-12-30	2020-12-21	2021-01-20		2021-03-05	2021-03-04						2021-04-04	2021-04-26	2021-05-09	2021-05-04	2021-11-05	
RO-GIES-206123-CS-CQS / Consultant Services for providing Technical Surveys for Package 2 (3 existing buildings): Constanta, Mangalia, Slobozia	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	52,369.78	Completed	2021-02-28	2021-01-29	2021-03-21		2021-05-04	2021-03-31						2021-06-03	2021-05-28	2021-07-08	2021-06-04	2022-01-04	2021-09-16
RO-GIES-206129-CS-CQS / Consultant Services for providing Technical Surveys for Package 4 (5 existing buildings): Campulung-Muscel, Bradu, Băilesti, Zimnicea, Moldova-Noua	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	51,268.68	Completed	2021-02-28	2021-01-29	2021-03-21		2021-05-04	2021-03-31						2021-06-03	2021-05-18	2021-07-08	2021-05-25	2022-01-04	2021-10-12
RO-GIES-222962-CS-CQS / Sociological survey for triggering behaviour changes on disaster risks prevention& preparedness and the identification of the respective PAW approach	IBRD / 88920	Enhancing Institutional Capacity for Risk Reduction Investment Planning	Post	Consultant Qualification Selection	Open - National	80,753.32	Signed	2021-03-09	2021-03-09	2021-03-30		2021-05-13	2021-06-28						2021-06-12	2021-07-30	2021-07-17	2021-08-18	2022-01-13	
RO-GIES-206124-CS-CQS / Consultant Services for providing Technical Surveys for Package 3 (5 existing buildings): GIES-Logistics Facility, Vitan, GIES-2nd HQ, GIES - Firefighters' Training Facility, Damaroara	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	62,995.15	Signed	2021-03-15	2021-03-15	2021-04-05		2021-05-19	2021-06-09						2021-06-18	2021-07-07	2021-07-23	2021-07-07	2022-01-19	
RO-GIES-206131-CS-CQS / Consultant Services for providing Technical Surveys for Package 5 (5 existing buildings): Salonta, Ineu, Aiud, Medias, Turda	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2021-03-15	2021-03-15	2021-04-05		2021-05-19							2021-06-18		2021-07-23		2022-01-19	
RO-GIES-206134-CS-CQS / Consultant Services for providing Technical Surveys for Package 6 (4 existing buildings): Topolita, Targu-Seuiesc, Fagaras, Bod	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	42,111.04	Signed	2021-03-15	2021-03-15	2021-04-05		2021-05-19	2021-06-09						2021-06-18	2021-07-09	2021-07-23	2021-07-15	2022-01-19	
RO-GIES-105719-CS-LCS / Project Audit	IBRD / 88920	Project Management	Post	Least Cost Selection	Open - National	75,901.65	Signed	2020-01-13	2021-03-24	2020-02-03		2020-03-18	2021-04-01		2020-04-15	2021-04-12	2020-05-15	2021-04-16	2020-06-19	2021-05-04	2020-07-24	2021-05-31	2020-10-22	
RO-GIES-244792-CS-CQS / Consultant Services for providing Technical Surveys for Package 7 (3 existing buildings): Aiud, Medias, Turda	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	39,749.61	Signed	2021-07-23	2021-07-22	2021-08-13		2021-09-26	2021-09-07						2021-10-26	2021-09-09	2021-11-30	2021-09-15	2022-02-28	
RO-GIES-244796-CS-CQS / Consultant Services for providing Technical Surveys for Package 8 (2 existing buildings): Salonta, Ineu	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	11,500.88	Signed	2021-07-23	2021-07-22	2021-08-13		2021-09-26	2021-08-18						2021-10-26	2021-09-09	2021-11-30	2021-09-15	2022-01-29	
RO-GIES-258427-CS-CQS / Site supervision of the works under the contract "Demolition and reconstruction of CAREI Firefighting Detachment, CIES Satu Mare"	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Under Review	2021-10-31	2021-10-19	2021-11-21		2022-01-04							2022-02-03		2022-03-10		2024-03-31	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RO-GIES-103358-CS-INDV / Selection of technical verifiers (Mizil, Tecuci, Obor, Pitesti, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Prior	Individual Consultant Selection	Open		2,182.56	Signed	2020-01-13	2020-01-29	2020-03-02	2020-05-11	2020-03-23	2020-08-24	2020-04-27	2020-09-01	2020-10-24	
RO-GIES-105711-CS-INDV / Selection of Technical Surveyors for all 29 Technical Surveys	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-18		2020-07-06		2020-07-27		2020-08-11		2021-02-27	
RO-GIES-164201-CS-INDV / Selection of technical verifiers - B1, Cc, D, E, F - Batch 1 (Mizil, Tecuci, Obor, Pitesti, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		7,813.64	Signed	2020-03-20	2020-03-24	2020-05-08	2020-06-24	2020-05-29	2020-07-10	2020-07-03	2020-08-18	2020-12-30	
RO-GIES-164205-CS-INDV / Selection of technical verifiers - Is, It, Ig, Ie - Batch 1 (Mizil, Tecuci, Obor, Pitesti, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		9,523.81	Signed	2020-03-20	2020-03-24	2020-05-08	2020-06-24	2020-05-29	2020-07-14	2020-07-03	2020-08-14	2020-12-30	
RO-GIES-164206-CS-INDV / Selection of technical verifiers - A1, A2 - (Tecuci, Obor, Pitesti, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		8,909.20	Signed	2020-03-20	2020-08-03	2020-05-08	2020-12-10	2020-05-29	2020-12-18	2020-07-03	2020-12-30	2020-12-30	
RO-GIES-175766-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Botosani and Vaslui Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29	2020-06-10	2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175767-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Tecuci UMS543 and Beresti Firefighting Detachment	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175768-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Ramnicu Sarat, Focsani and Adjud Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175769-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Constanta, Mangalia and Slobozia Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175770-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - GIES Logistics Base Dept. Vian and Zimnicea Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175772-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - GIES #2 Headquarter, Dinaroara Firefighting Detachment and Firefighters' Training Facility	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175773-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Campulung Muscel and Bradu Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175774-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Balesti and Moldova Noua Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175777-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Salonta and Iseu Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	

RO-GIES-175779-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Ajud, Medias and Turda Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175780-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Toplița and Targu Secuiesc Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-175781-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Fagaras Firefighting Detachment and Bod Firefighting Unit	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-05-29		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
RO-GIES-186191-CS-INDV / Selection of Certified Technical Verifiers -quality requirements B1 E F - for Batch1 investment objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	14,845.36	Signed	2020-08-03	2020-08-31	2020-09-21	2020-09-21	2020-10-12	2020-09-29	2020-11-16	2020-10-12	2021-05-15	
RO-GIES-186717-CS-INDV / Selection of Certified Technical Verifiers -quality requirements le - for Batch1 investment objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	6,183.30	Signed	2020-08-03	2020-08-31	2020-09-21	2020-09-11	2020-10-12	2020-09-24	2020-11-16	2020-10-12	2021-05-15	
RO-GIES-191410-CS-INDV / Selection of Certified Technical Verification services, addressing A4 B2 quality requirements, for the achievement of Mizil Investment Objective	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Direct	176.59	Signed	2020-09-07	2020-09-04	2020-09-17	2020-09-17	2020-10-08	2020-10-01	2020-11-12	2020-10-12	2021-05-11	
RO-GIES-200438-CS-INDV / Selection of Certified Technical Verification services, addressing A4 B2 quality requirements, for the achievement of Oboz, Curs, Tecuci Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	1,218.36	Signed	2020-10-21	2020-10-20	2020-12-09	2021-01-18	2020-12-30	2021-02-02	2021-02-03	2021-02-17	2021-08-02	