

18 MONTHS PROCUREMENT PLAN-IRISE PROJECT

Project information: Liberia Improving Results in Secondary Education Project - P164932

Project Implementation Agency: Ministry of Education, Liberia

Date of the Procurement Plan: June 2019

Period covered by this Procurement Plan: June 2019 to January 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **Public Procurement and Concessions Act, 2010 of the Republic of Liberia**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: **Not Applicable for those contracts identified in the Procurement Plan tables;**

Works: **Not Applicable for those contracts identified in the Procurement Plan tables.**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable.

Other Relevant Procurement Information: -

(a). Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank’s prior review requirements are also provided in the table below:

Table: Thresholds*, Procurement Arrangements, and Prior Review

(The table below depicts the Thresholds and Procurement Methods to be used under the REDISSE II project):

Thresholds*, Procurement Methods, and Prior Review for Substantial Risk

No	Expenditure Category	Thresholds for Procurement Methods* [eq. USD]	Procurement Method	Contracts Subject to Prior Review / [eq. US\$]
1	Works	$C \geq 5,000,000$	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD10,000,000 are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).
		$200,000 < C < 5,000,000$	Open Competition National Market Approach	None
		$C \leq 200,000$	RfQ	None
2	Goods, IT and non-consulting services	$C \geq 500,000$	Open Competition International Market Approach and Direct Contracting	All contracts at or above USD2,000,000 are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).
		$100,000 < C < 500,000$	Open Competition National Market Approach	None
		$C \leq 100,000$	RfQ	None
3	National shortlist for selection of consultant firms	$C < 100,000$	for Consulting Services	All contracts at or above USD500,000 are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).
		$C \leq 200,000$	for Engineering and Construction Supervision	All contracts at or above USD500,000 are subject to international advertising and the use of the Bank’s SPDs (or other documents agreed with the Bank).
4	Selection of Individual consultants	All values	All Approaches	$\geq 300,000$

No	Expenditure Category	Thresholds for Procurement Methods* [eq. USD]	Procurement Method	Contracts Subject to Prior Review /[eq. US\$]
5	Training, Workshops, Study Tours	All Values	Based on approved Annual Work Plan & Budgets (AWPB) by TTL	This line activity is not subject to procurement Review.

(Special procurement arrangements like us of: Direct Selection. It is not expected that there will need for prequalification in the procurement arrangements under Liberia Secondary Education Teaching for Results Project)

*These thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

Prequalification. Not expected for the works/goods packages in the procurement plan.

Proposed Procedures for CDD Components: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: The MoE team will prepare Procurement manuals. The Procurement Plan will also form part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/Plan with Procurement Arrangements and Time Schedule: as per the table below:

b) PROCUREMENT PLAN

Works

1	2	3	4	5	6	7	8	9	
Ref. No.	Contract (Description)	Estimated Cost US\$ million	Procurement Method/ Arrangement	Prequalification (yes/no)	National Preference (yes/no)	Review by Bank (Prior / Post)	Expected bid opening date	Expected Contract Signature Date	Comments
1.	Refurbishment of offices and facilities for the PDT	5,000.00	Limited National RFQ	Post	No	Post	Oct-1, 2019	Oct- 30, 2019	
2.	Construction of 3 new high schools	3,300,000.00	Open, National, RFB	Post	No	Post	Jul-30, 2020	Oct-30, 2020	
3.	Expansion of 23 junior high schools in rural areas	4,025,000.00	Open, National, RFB	Post	No	Post	Jul-30, 2020	Oct-30, 2020	
4.	Expansion of 2 junior high schools in rural areas as demonstration schools using community development-driven approach	350,000	CDD	Post	No	Post	Jul-30, 2020	Oct-30, 2020	
5.	School rehabilitation and renovation	6,005,000.00	Community-driven Development (CDD)	Post	No	Post	Oct-2020	Dec-21, 2020	This may be determined after a mid-term

									review of the project
--	--	--	--	--	--	--	--	--	-----------------------

Goods and Non-Consulting Services

1	2	3	4	5	6	7	8	9	
Ref. No.	Contract (Description)	Estimated Cost US\$ million	Procurement Method/ Arrangement	Prequalification (yes/no)	National Preference (yes/no)	Review by Bank (Prior / Post)	Expected bid opening date	Expected Contract Signature Date	Comments
1.	Procurement of office furniture for the PDT	7,000.00	Limited, National RFQ	Post	No	Post	Oct-15, 2019	Nov-5, 2019	
2.	Procurement of office equipment for the PDT	10,000.00	Limited, National RFQ	Post	No	Post	Oct-15, 2019	Nov-5, 2019	

Consultancy Services

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost US\$	Selection Method/ Arrangement	Review by Bank (Prior / Post)	Expected date of proposal submission	Expected Contract Signature Date	Comments
1.	Consulting services for developing design standards, drawings, specifications as well as bills of quantity (national school construction strategy)	150,000.00	Limited, National, CQS	Post	Nov-15, 2019	Jan-15, 2020	
2.	Consulting services for the construction supervision	750,000.00	Open , National QCBS	Post	Oct-16, 2020	Dec-16, 2020	
3.	Consulting services to support girls' education interventions to remove barriers to transition and completion (design girls' scholarship program, define the role of female guidance counsellors and develop training modules and set up community engagement framework and operational plan).	100,000.00	Limited, National INDV	Post	Nov-11, 2019	Dec-10, 2019	
4.	Consulting services for development of the feedback-based training system, in particular the development and delivery of the training materials and program	720,000.00	Open, National, QCBS	Post	Dec-16, 2019	Feb-20, 2020	
5.	Consulting services for the hiring of an Independent Verification Agency	750,000.00	Open, National, QCBS	Post	Aug-1,2019	Oct-30,2019	
6.	Consulting services to review and revamp the existing pre-service teacher training program at University of Liberia	400,000.00	Open, National, QCBS	Post	Nov-20,2019	Jan-20,2020	
7.	Consulting services to develop a teaching workforce planning and management system	100,000.00	Open, National, CQS	Post	Mar-9, 2020	May-4, 2020	

8.	Consulting services to develop a textbook management system and build capacity at the Center for Curriculum and Textbook Research to maintain the system	150,000.00	Open, National, CQS	Post	Dec-16, 2019	Feb-20, 2020	
9.	Consulting services to develop a textbook application and digital platform for making textbooks available online and building capacity of the MoE to maintain the platform	150,000.00	Open, National, CQS	Post	Sept-10, 2020	Nov-10, 2020	
10.	Consulting services to support development of textbooks for five subject areas (Math, English, Physics, Chemistry and Biology) for grades 10, 11 and 12.	1,250,000.00	Open, International, QCBS	Prior	Nov-15, 2019	Jan-6, 2020	
11.	Consulting services to develop an ICT strategy for the integration of digital technology in education	200,000.00	Open, National, CQS	Post	Nov-26, 2019	Jan-27, 2020	
12.	Consulting services to conduct a feasibility study of capacity-building needs of MoE and education institutions involved in the project implementation and developing programs to address the identified capacity gaps.	500,000.00	Open, International, QCBS	Post	Sep-16, 2019	Nov-18, 2019	
13.	Hiring of an International Procurement Specialist	180,000.00	Open, International, INDV	Prior	Aug-15, 2019	Oct-15, 2019	
14.	Hiring of a National Contract Management Specialist	48,000.00	Limited, National INDV	Post	Apr-15, 2020	Jun-30, 2020	

Training and Workshop

(Training & Workshop activities are subject to TTL clearance)

Ref. No.	Training, workshop and study tours	Estimated Cost (US\$)	Estimated Duration (Days)	Expected Training/workshop Date	Comments
1.	Project launch workshop	15,000.00	TBA	TBA	
3.	Training in Selection and Employment of Consultants and Contract Management	30,000.00	TBA	TBA	

GENERAL NOTES

1. Training and capacity building:

Training workshops (including training material and support), conference attendance and study tours, will be carried out based on approved annual training and allied activities plan by the TTL. The beneficiaries, after the training, will be requested to submit a brief report indicating what skills have been acquired and how these skills will contribute to enhance their performance and contribute to the attainment of the Project's development objective.

2. Operational Costs:

These are expenditures incurred by the Recipient to finance: (i) the salaries of locally contracted support staff of the Project entities and units involved in Project implementation (excluding civil servants) and state contributions thereon; (ii) per diem and travel expenses of the operational staff performing their responsibilities under the Project; (iii) fuel and vehicle maintenance and insurance; (iv) communication technology (including, without limitation, internet and telephone) and maintenance of equipment; (v) rental expenses and utilities; (vi) building security and maintenance; (vii) translations services, photocopies and publications; (viii) bank commissions; and (ix) utilities and office supplies as defined in the FA.

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: __

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;**
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and**

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

- c. sanctions, pursuant to the Bank’s Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank’s Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm’s or individual’s execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

² For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm’s or individual’s financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: _____

PROCUREMENT PLAN Liberia : Improving Results in Secondary Education (IRISE)

General Information
Country: Liberia **Bank's Approval Date of the Original Procurement Plan:** 2019-11-06
Revised Plan Date(s): (comma delimited, leave blank if not) 2020-10-29
Project ID: P164932 **GFN Date:** 2019-11-11
Project Name: Improving Results in Secondary Education (IRISE)
Loan / Credit No.: IDA / D5030
Executing Agency(ies): Ministry of Education

WORKS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
LR-MOE-138143-GO-RFQ / Refurbishment of offices and facilities for the PDT	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled								2020-08-11	2020-09-18									2020-10-06	2021-01-04

GOODS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOE-138792-GO-RFQ / Procurement of office furniture for the PDT	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,970.00	Signed							2019-12-23	2020-01-08											2020-02-17	2020-01-27	2020-08-15	
LR-MOE-138793-GO-RFQ / Procurement of office equipment for the PDT	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,730.00	Signed							2019-12-18	2019-12-30												2020-02-12	2020-01-27	2020-08-10
LR-MOE-173177-GO-RFQ / Procurement of 2No. Cross-Country Vehicles for Monitoring	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,800.00	Signed							2020-06-10	2020-06-04												2020-08-05	2020-07-30	2021-02-01
LR-MOE-180979-GO-RFQ / Supply and Delivery of Medical and Non medical materials for Private Schools 12 graders-CERC	IDA / D5030	Contingency Emergency Response Component (CERC)	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2020-06-29	2020-06-24												2020-08-24	2021-02-20	
LR-MOE-200331-GO-DIR / For the Delivery of Outputs -Supply And Delivery Of Health Kits To 3400 private Schools In Liberia	IDA / D5030	Contingency Emergency Response Component (CERC)	Prior	Direct Selection	Direct			0.00	Pending Implementation					2020-10-22		2020-10-27													2020-12-01	2021-05-30	

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

LR-MOE-15814-CS-QCBS / Hiring of TA for construction supervision	IDA / D5030	Improving access and learning environment at the senior secondary level	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-12-01	2020-12-22	2021-02-04						2021-03-04	2021-04-03	2021-05-08	2021-06-12	2022-06-12
LR-MOE-190690-CS-CDS / External Audit Services	IDA / D5030	Improving access and learning environment at the senior secondary level	Post	Least Cost Selection	Open - National	0.00	Under Implementation	2020-09-15	2020-09-29	2020-10-06	2020-11-19					2020-12-17	2021-01-16	2021-02-20	2021-03-27	2021-09-23
LR-MOE-190723-CS-CQS / Consulting Services for integrating digital technology to teaching and learning at the University of Liberia	IDA / D5030	Improving access and learning environment at the senior secondary level	Prior	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2020-09-30	2020-10-21	2020-12-04							2021-01-03	2021-02-07	2021-08-06	
LR-MOE-138246-CS-CQS / Consulting services to review and revise MoE's existing textbook guidelines and build capacity at the Center for Curriculum and Textbook Research	IDA / D5030	Improving quality and relevance of senior secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2020-11-30	2020-10-06	2020-12-21	2021-02-03						2021-03-05	2021-04-09	2022-04-09	
LR-MOE-138248-CS-QCBS / Consulting services to support identification and adaptation of textbooks for five subject areas Math, English, Physics, Chemistry and Biology for grades 10, 11 and 12.	IDA / D5030	Improving quality and relevance of senior secondary education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-11-20	2020-12-11	2021-01-24						2021-02-21	2021-03-23	2021-04-27	2021-06-01	2022-06-01
LR-MOE-138250-CS-QCBS / Consulting services to conduct a feasibility study of capacity building needs of MoE and education institutions involved in the project implementation and developing corresponding programs to address the identified capacity gap.	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-10-01	2020-10-22	2020-12-05						2021-01-02	2021-02-01	2021-03-08	2021-04-12	2022-04-12
LR-MOE-173175-CS-CQS / Consulting Services for Integrating digital technology to teaching and learning at the University of Liberia	IDA / D5030	Improving access and learning environment at the senior secondary level	Post	Consultant Qualification Selection	Open - International	0.00	Canceled	2020-06-30	2020-06-29	2020-07-21	2020-07-07	2020-09-03						2020-10-03	2020-11-07	2021-05-06
LR-MOE-138245-CS-CQS / Consulting services to develop a teaching workforce planning and management strategy	IDA / D5030	Improving quality and relevance of senior secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2020-10-30	2020-11-20	2021-01-03							2021-02-02	2021-03-09	2022-03-09	
LR-MOE-158116-CS-QCBS / Hire a firm to develop a continuous professional development feedback-based training program	IDA / D5030	Improving quality and relevance of senior secondary education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-11-15	2020-12-06	2021-01-19						2021-02-16	2021-03-18	2021-04-22	2021-05-27	2022-05-27
LR-MOE-173192-CS-QCBS / Procurement Services for Independent Verification Agency	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2020-05-20	2020-06-03	2020-06-10	2020-06-18	2020-07-24				2020-08-21	2020-09-20	2020-10-25	2020-11-29	2021-11-29

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOE-138791-CS-INDV / Hire International Procurement Specialist	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Prior	Individual Consultant Selection	Open		147,360.00	Signed	2019-12-10	2019-12-17	2020-01-28	2020-03-27	2020-02-18	2020-04-14	2020-03-24	2020-05-01	2021-03-24	
LR-MOE-138778-CS-INDV / Hire Deputy Project Coordinator	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Individual Consultant Selection	Open		85,920.00	Signed	2020-02-10	2020-02-10	2020-03-30	2020-05-27	2020-04-20	2020-06-01	2020-05-25	2020-06-21	2021-05-25	
LR-MOE-138789-CS-INDV / Hire Administrative Assistant	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-02-10	2020-02-12	2020-03-30	2020-09-28	2020-04-20		2020-05-25		2020-11-21	
LR-MOE-138767-CS-INDV / Consulting services to support girls' Scholarship Program	IDA / D5030	Increasing opportunities for girls to transition to and complete senior secondary education	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-08-20	2020-06-27	2020-10-08		2020-10-29		2020-12-03		2021-06-01	
LR-MOE-181599-CS-INDV / Technical Assistant for supporting Safer Learning Environment-Female guidance & Counselling program	IDA / D5030	Improving quality and relevance of senior secondary education	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-07-15	2020-06-27	2020-09-02		2020-09-23		2020-10-28		2021-04-26	
LR-MOE-179028-CS-INDV / Consultancy Services for Environmental & Social Safeguards Specialist	IDA / D5030	Capacity building, technical assistance, project coordination, and monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-10-15		2020-12-03		2020-12-24		2021-01-28		2021-07-27	
LR-MOE-138251-CS-INDV / Hiring of a National Contract Management Specialist	IDA / D5030	Improving access and learning environment at the senior secondary level	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-12-10		2021-01-28		2021-02-18		2021-03-25		2021-09-21	